



PK-NADRA-102-CS-QCBS / Communication Firm, Social Mobilization, PIC & Communication.EAD	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Quality And Cost-Based Selection	Open - International		392,157.00	0.00	Pending Implementation	2016-05-16		2016-06-06		2016-07-20				2016-08-17		2016-09-16		2016-10-21		2016-11-25		2017-11-25
PK-NADRA-103-CS-QCS / Beneficiary Survey, EAD	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Consultant Qualification Selection	Open - International		147,059.00	0.00	Pending Implementation	2016-09-01		2016-09-22		2016-11-05								2016-12-05		2017-01-09		2017-07-08

**INDIVIDUAL CONSULTANTS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
										PK-NADRA-104-CS-INDV / Management Information System Specialist.EAD	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	82,353.00	0.00	Pending Implementation	2016-05-10	
PK-NADRA-107-CS-INDV / Program Officer.EAD	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	82,353.00	0.00	Pending Implementation	2016-05-10		2016-06-28		2016-07-19		2016-08-23		2017-02-19			
PK-NADRA-110-CS-INDV / Accountant	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	82,353.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-113-CS-INDV / Health Coordinator, EAD	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	70,588.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-114-CS-INDV / Regional Coordinator	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	70,588.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-115-CS-INDV / MIS Associate	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	61,765.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-119-CS-INDV / Planning and Services Consultant	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	82,352.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-121-CS-INDV / Grievance Specialist, HQ.FDMA	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	24,510.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-122-CS-INDV / Grievance Specialist,Field.FDMA	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	61,274.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-123-CS-INDV / Grievance Associate,Field.FDMA	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	58,823.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-124-CS-INDV / MIS Specialist.FDMA	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	22,058.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-125-CS-INDV / IT associate.FDMA	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	11,029.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-126-CS-INDV / Accountant.FDMA	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	12,254.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			
PK-NADRA-127-CS-INDV / Health Coordinator.DH	IDA / 57190	Component 3: Strengthening program management and oversight	Prior	Individual Consultant Selection	Open - National	35,294.00	0.00	Pending Implementation	2016-05-13		2016-07-01		2016-07-22		2016-08-26		2017-02-22			