



Results Matrix

Outcomes

Outcome:	1 The Secretariat of Health of Mexico develops a Universal Health Service that is strengthened through technical studies to determine its tariffs and guidelines.									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	EOP
1.1 Results from study on tariffs and demand estimation for the Universal Health Service		1	0.00	2026	Documents Consultancies	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	0.00
						A	0.00			0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Support to the Universal Health Service						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	EOP		2026	2027	2028	EOP	Theme	Fund	Flags
1.1 Tools designed/strengthened	Estimation of demand of patients between institutions	Tools (#)	0	2026	Consultancy Document	P	0	0	1	1	P	0	30000	30000	60000	Social Development	P3E	
						P(a)	0	0	0	0	P(a)	0	30000	30000	60000			
						A	0			0	A	0			0			
1.2 Methodologies designed/strengthened	Estimation of tariffs	Methodologies (#)	0	2026	Consulting deliverable/report	P	0	1	0	1	P	0	25000	25000	50000	Institutional Development	P3E	
						P(a)	0	0	0	0	P(a)	0	25000	25000	50000			
						A	0			0	A	0			0			
2 Support the quality of healthcare services						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2026	2027	2028	EOP		2026	2027	2028	EOP	Theme	Fund	Flags
2.1 Non-experimental impact evaluation (ex-ante or ex-post) performed	Evaluation physicians IMSS Bienestar vs IMSS Ordinario	Evaluation Final Report (#)	0	2025	Consulting deliverable/report	P	0	1	0	1	P	0	20000	25000	45000	Institutional Development	P3E	
						P(a)	0	0	0	0	P(a)	0	20000	25000	45000			
						A	0			0	A	0			0			
2.2 Strategies designed	Exchange of best practices from other countries in the region	Strategies (#)	0	2026	Consultancy Document	P	0	0	1	1	P	0	20000	25000	45000	Institutional Development	P3E	
						P(a)	0	0	0	0	P(a)	0	20000	25000	45000			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2026	2027	2028	Total Cost
P		\$95,000.00	\$105,000.00	\$200,000.00
P(a)		\$95,000.00	\$105,000.00	\$200,000.00
A				

CRF Indicator

Standard Output Indicator