

## Results Matrix

### Outcomes

Outcome: [1 Assessment of causal impacts of investments to reduce, redistribute and represent rural care activities](#)

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	
1.1 Impact evaluation with causal effects measured.		Evaluation (#)	0.00	2024	Informe final con la medición de impactos en seguridad alimentaria, ingresos, uso del tiempo y	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A	0.00			0.00

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 Component I. Quantitative data collection						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Questionnaire designed		Cuestionario	0	2024	Questionnaire developed with indicators of time use, food security, income and women's empowerment	P	0	1	1	2	P	0	7500	0	7500	Agricultural Productivity and Food Security	W2A	
						P(a)	0	1	1	2	P(a)	0	7500	0	7500			
						A	0			0	A	0			0			
1.2 New databases created	Baseline and follow up surveys for impact evaluation.	Databases (#)	0	2024	Database cleaned in the appropriate software agreed with the Bank	P	0	1	1	2	P	0	60000	100000	160000	Agricultural Productivity and Food Security	W2A	🚩
						P(a)	0	1	1	2	P(a)	0	60000	100000	160000			
						A	0			0	A	0			0			
1.3 Impact evaluations designed	Experimental impact evaluation designed to measure the effects of rural unpaid care labor investments.	Evaluations (#)	0	2024	Consultant's report with the design of the impact evaluation	P	0	1	0	1	P	0	2500	0	2500	Agricultural Productivity and Food Security	W2A	🚩
						P(a)	0	1	0	1	P(a)	0	2500	0	2500			
						A	0			0	A	0			0			
2 Componente II. Impact Assessment and Qualitative Analysis.						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.1 Focus groups implemented		Grupos focales	0	2024	Focus groups report with list of participants	P	0	2	2	4	P	0	10000	15000	25000	Gender and Diversity	W2A	
						P(a)	0	2	2	4	P(a)	0	10000	15000	25000			
						A	0			0	A	0			0			
2.2 Experimental impact evaluation (ex-ante or ex-post) performed	Impact evaluation report.	Evaluation Final Report (#)	0	2024	consultant's report with the estimation of causal effects	P	0	0	1	1	P	0	0	25000	25000	Agricultural Productivity and Food Security	W2A	🚩
						P(a)	0	0	1	1	P(a)	0	0	25000	25000			
						A	0			0	A	0			0			
2.3 Technical notes created	Technical report published.	Notes (#)	0	2024	technical report published with analysis of baseline data	P	0	1	0	1	P	0	15000	0	15000	Agricultural Productivity and Food Security	W2A	🚩
						P(a)	0	1	0	1	P(a)	0	15000	0	15000			
						A	0			0	A	0			0			
3 Component III. Communications and Dissemination.						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
3.1 Policy briefs completed	Policy brief and infographic published.	Briefs (#)	0	2024	Policy brief and infographic published	P	0	1	1	2	P	0	0	15000	15000	Agricultural Productivity and Food Security	W2A	🚩
						P(a)	0	1	1	2	P(a)	0	0	15000	15000			
						A	0			0	A	0			0			
3.2 Video with lessons learned developed		Video (#)	0	2024	Video desarrollado	P	0	0	1	1	P	0	0	12500	12500	Agricultural Productivity and Food Security	W2A	
						P(a)	0	0	1	1	P(a)	0	0	12500	12500			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2024	2025	2026	Total Cost
P		\$95,000.00	\$167,500.00	\$262,500.00
P(a)		\$95,000.00	\$167,500.00	\$262,500.00
A				

CRF Indicator

Standard Output Indicator