



Results Matrix

Outcomes

Outcome: [1 Reduce the existing gap between People with Disabilities \(PwD\) and/or of indigenous descent \(Indigenous access to digital services due to the lack of accessibility and cultural adjustments in the digital systems of institutions.](#)



Outputs: Annual Physical and Financial Progress

1 Component 1. Design of pilot programs for inclusive and culturally appropriate information systems with a gender and diversity perspective.						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Pilot interventions designed	Accessible and culturally appropriate information system pilots designed.	Pilots (#)	0	2024	Document provided by the consultant and validated by IDB	P	0	0	1	1	2	P	0	10000	50000	30000	90000	Labor Markets	W2E	
						P(a)	0	0	1	1	2	P(a)	0	10000	50000	30000	90000			
						A						A								
1.2 Technical notes created	Documents prepared on digital transformation inclusion	Notes (#)	0	2024	Document provided by the consultant and validated by IDB	P	0	0	0	2	2	P	0	0	20000	20000	40000	Labor Markets	W2E	
						P(a)	0	0	0	2	2	P(a)	0	0	20000	20000	40000			
						A						A								
2 Component 2. Development of a labor insertion monitoring system.						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Monitoring and evaluation systems designed	Design of a labor insertion monitoring system based on the use of administrative data	M&E systems (#)	0	2024	Document including the design validated by the IDB and beneficiaries	P	0	0	0	1	1	P	0	10000	20000	20000	50000	Labor Markets	W2E	
						P(a)	0	0	0	1	1	P(a)	0	10000	20000	20000	50000			
						A						A								
3 Component 3. Dissemination and communication.						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
3.1 Workshops organized	Dissemination and Validation Workshops	Workshops (#)	0	2024	Attendance Reports	P	0	0	1	2	3	P	0	5000	10000	5000	20000	Labor Markets	W2E	
						P(a)	0	0	1	2	3	P(a)	0	5000	10000	5000	20000			
						A						A								

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$25,000.00	\$100,000.00	\$75,000.00	\$200,000.00
P(a)		\$25,000.00	\$100,000.00	\$75,000.00	\$200,000.00
A					

