PROCUREMENT PLAN (Textual Part)

Project information: [Kenya] [Kenya Marine Fisheries Development] [P-163980]

Project Implementation agency: [Ministry of Agriculture, Livestock and Fisheries Development]

Date of the Procurement Plan: [December 2017]

Period covered by this Procurement Plan: [December 2017 – December 2018]

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Part IX, Article 96 of the Public Procurement & Asset Disposal Act 2015 and the associated Regulations, , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- The request for bids/proposals document shall require that bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- The rights for the Bank to review procurement documentation and activities;

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "*Not Applicable*"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*). *Not Applicable*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Proposed Procedures for CDD Components (as per paragraph. 6.52 and Annex III, paragraphs 6.9 and 6.10 of the World Bank Procurement Regulations for IPF Borrowers, dated July 2016)

Other Relevant Procurement Information. None

PROCUREMENT PLAN	Kenya : Kenya Marin	ne Fisheries and Socio-Economic Development Project (MAFIDEV)	
General information			
Country:	Kenya	Banks Approval Date of the Original Procurement Plan: Revised Plan Date(s): (comma delineated, leave blank if none)	2017-12-20 2017-12-20
Project ID:	P163980	GPN Date:	
Project Name: Loan / Credit No:	Kenya Marine Fisheries	and Socio-Economic Development Project (MAFIDEV)	
Executing Agency(les)	MINISTRY OF AGRIC	JLTURE, LIVESTOCK AND FISHERIES	

Activity Reference No./ Description Loan/Credit No. Component Review Type Method Market Approach Procurement Process (VN) (VS) Status Documents Status Documents Decupitification Loan/Credit No. Component Review Type Method Market Approach Procurement Process (VN) (VS) Status Documents																												
A	ctivity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalif Evaluation	ication Report	Draft Bidding / Justifi	g Document ication	Specific Pro Notice / In	ocurement nvitation	Bidding Documents as Issued		Proposal S Opening	ubmission / / Minutes	Bid Evalua and Recom for A	tion Report mendation ward	Signed	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

G	600DS																											
1	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Glaius	Docum	ICIIIIO	Lvaiuauc	птероп	Draft Bidding Document / Justification		locument Specific Proc lion Notice / Inv		Bidding Documents as Issued		Opening/	windles	for A	ward		Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING S	NON CONSULTING SERVICES																								_		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach		Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		n Prequalification E Evaluation Report		Draft Bidding Document / Justification				Bidding Documents as Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
																											í

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status			Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract C	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-40289-CS-QCBS / Preparation of safeguards instruments (ESMF, RPF,SA, VMGF)			Prior	Quality And Cost- Based Selection	Open - National		0.00	Pending Implementation	2017-12-19		2018-01-04		2018-02-02				2018-03-02		2018-04-01		2018-05-06		2018-06-10		2019-06-10	

INDIVIDUAL CONSULTANTS