

Results Matrix

Outcomes

Outcome: [1 A model for scaling a teacher socioemotional learning model developed and evaluated.](#)



Outputs: Annual Physical and Financial Progress

| 1 Design of a Scalable Heal to Grow Model | | | | | | Physical Progress | | | | Financial Progress | | | | Theme | Fund | Flags | | |
|---|--------------------------------------|-----------------------------|----------|---------------|-----------------------|-------------------|------|------|-----|--------------------|------|------|-------|-------|-------|-----------|-----|--|
| Outputs | Output Description | Unit of Measure | Baseline | Baseline Year | Means of verification | 2024 | 2025 | 2026 | EOP | 2024 | 2025 | 2026 | EOP | | | | | |
| 1.1 Training products developed | Training program and guide developed | Products (#) | 0 | 2024 | Training guide | P | 0 | 1 | 0 | 1 | P | 0 | 5000 | 0 | 5000 | Education | W2E | |
| | | | | | | P(a) | 0 | 1 | 0 | 1 | P(a) | 0 | 5000 | 0 | 5000 | | | |
| | | | | | | A | 0 | | | 0 | A | 0 | | | 0 | | | |
| 1.2 Supervision reports completed | Feedback systems designed | Reports (#) | 0 | 2024 | Consultant report | P | 0 | 1 | 0 | 1 | P | 0 | 5000 | 0 | 5000 | Education | W2E | |
| | | | | | | P(a) | 0 | 1 | 0 | 1 | P(a) | 0 | 5000 | 0 | 5000 | | | |
| | | | | | | A | 0 | | | 0 | A | 0 | | | 0 | | | |
| 2 Experimental Evaluation of the Scalable Heal to Grow Model | | | | | | Physical Progress | | | | Financial Progress | | | | Theme | Fund | Flags | | |
| Outputs | Output Description | Unit of Measure | Baseline | Baseline Year | Means of verification | 2024 | 2025 | 2026 | EOP | 2024 | 2025 | 2026 | EOP | | | | | |
| 2.1 Experimental impact evaluation (ex-ante or ex-post) performed | Baseline data | Evaluation Final Report (#) | 0 | 2024 | Consultant report | P | 0 | 1 | 0 | 1 | P | 0 | 50000 | 0 | 50000 | Education | W2E | |
| | | | | | | P(a) | 0 | 1 | 0 | 1 | P(a) | 0 | 50000 | 0 | 50000 | | | |
| | | | | | | A | 0 | | | 0 | A | 0 | | | 0 | | | |
| 2.2 Monitoring and evaluation systems designed | M&E system | M&E systems (#) | 0 | 2024 | Consultant report | P | 0 | 1 | 0 | 1 | P | 0 | 10000 | 0 | 10000 | Education | W2E | |
| | | | | | | P(a) | 0 | 1 | 0 | 1 | P(a) | 0 | 10000 | 0 | 10000 | | | |
| | | | | | | A | 0 | | | 0 | A | 0 | | | 0 | | | |
| 2.3 Experimental impact evaluation (ex-ante or ex-post) performed | Endline data | Evaluation Final Report (#) | 0 | 2024 | Consultant report | P | 0 | 0 | 1 | 1 | P | 0 | 0 | 90000 | 90000 | Education | W2E | |
| | | | | | | P(a) | 0 | 0 | 1 | 1 | P(a) | 0 | 0 | 90000 | 90000 | | | |
| | | | | | | A | 0 | | | 0 | A | 0 | | | 0 | | | |
| 2.4 Discussion papers developed | Results dissemination | Papers (#) | 0 | 2024 | Technical Note | P | 0 | 0 | 1 | 1 | P | 0 | 0 | 0 | 0 | Education | W2E | |
| | | | | | | P(a) | 0 | 0 | 1 | 1 | P(a) | 0 | 0 | 0 | 0 | | | |
| | | | | | | A | 0 | | | 0 | A | 0 | | | 0 | | | |
| 2.5 Supervision reports completed | Impact evaluation supervision report | Reports (#) | 0 | 2024 | Supervision report | P | 0 | 1 | 1 | 2 | P | 0 | 40000 | 25000 | 65000 | Education | W2E | |
| | | | | | | P(a) | 0 | 1 | 1 | 2 | P(a) | 0 | 40000 | 25000 | 65000 | | | |
| | | | | | | A | 0 | | | 0 | A | 0 | | | 0 | | | |

Other Cost

Total Cost

| | 2024 | 2025 | 2026 | Total Cost |
|------|------|--------------|--------------|--------------|
| P | | \$110,000.00 | \$115,000.00 | \$225,000.00 |
| P(a) | | \$110,000.00 | \$115,000.00 | \$225,000.00 |
| A | | | | |

