

Mitigating the Social Impacts of the Caracol Industrial Park**Project Number: HA-T1181**

Period comprised in this Procurement Plan: May 2013 to August 2015

Ref. No. ¹	Description of and category of procurement contract	Estimated cost in (US\$ thousands)	Procurement method ²	Review (ex-ante or ex-post)	Source of financing and percentage		Prequalification ³ (Yes/No)	Estimated Dates		Status ⁴ (pending, in process, awarded, cancelled)	Comments
					IDB %	Local / Other %		Publication of specific procurement notice	Completion of contract		
1	GOODS										
	Not applicable										
2	WORKS										
	Not applicable										
3	Non-consulting services										
	Not applicable										
4	CONSULTING SERVICES										
	Productive PIC Satellite Business Plan	80,000	QCII	Ex-ante	100	0	No	1-May-13	30-Apr-14	Pending	Individual Consultant
	Primary Agricultural Transformation Micropark	55,000	QCII	Ex-ante	100	0	No	1-May-13	30-Apr-14	Pending	Individual Consultant
	Stakeholder Engagement Compensation Plan	60,000	QCII	Ex-ante	100	0	No	1-Jul-13	31-Dec-15	Pending	Individual Consultant
	Stakeholder Engagement Strategy	75,000	QCII	Ex-ante	100	0	No	1-Oct-13	31-Dec-14	Pending	Individual Consultant
	International Dissemination Event	20,000	QCBS	Ex-ante	100	0	No	1-Oct-14	31-Mar-15	Pending	Consulting Firm
	Supervision	15,000	QCII	Ex-ante	100	0	No	1-Jun-13	31-Dec-14	Pending	Individual Consultant

¹ If there are a number of similar individual contracts to be executed in different places or at different times, these can be grouped together under a single heading, with an explanation in the comments column, indicating the average individual amount and the period during which the contracts would be executed. For example: an education project that includes school construction might include an item labeled "School Construction" for an estimated cost of US\$20 million and an explanation under the Comments column such as this: "This item encompasses some 200 contracts for school construction averaging US\$100,000 each, to be awarded individually by the participating municipal governments over a three-year period between January 2006 and December 2008."

² **Goods and Works:** **ICB:** International competitive bidding; **LIB:** limited international bidding; **NCB:** national competitive bidding; **PC:** price comparison; **DC:** direct contracting; **FA:** force account; **PSA:** Procurement through specialized agencies; **PAs:** Procurement agents; **IA:** Inspection agents; **PLFI:** Procurement in loans to financial intermediaries; **BOO/BOT/BOOT:** Build, own, operate/build, operate, transfer/build, own, operate, transfer; **PBP:** Performance-based procurement; **PLGB:** Procurement under loans guaranteed by the Bank; **PCP:** Community participation procurement; **Consulting Firms:** **QCBS:** Quality- and cost-based selection; **QBS:** Quality-based selection; **FBS:** Selection under a fixed budget; **LCS:** Least-cost selection; **CQS:** Selection based on the consultants' qualifications; **SSS:** Single-source selection; **Individual Consultants:** **QCNI:** Selection based on comparison of qualifications of national individual consultants; **QCII:** Selection based on comparison of qualifications of international individual consultants.

³ Applicable only to Goods and Works in case the new Policies apply. In the case of previous Policies, it is applicable to Goods, Works and Consulting Services.

⁴ Column "Status" will be used for retroactive procurement and when updating the procurement plan.