



Mauritania Sustainable Landscape Management Project under the SAWAP (P144183)

AFRICA | Mauritania | Environment & Natural Resources Global Practice |
Global Environment Project | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 04-Nov-2015 | ISR20973 |

Implementing Agencies: Directorate of Nature Protection of the Ministry of Environment and Sustainable Development

Key Dates

Key Project Dates

Bank Approval Date:04-Aug-2015

Effectiveness Date:--

Planned Mid Term Review Date:17-Sep-2018

Actual Mid-Term Review Date:--

Original Closing Date:--

Revised Closing Date:--

Global Environmental Objectives

Global Environmental Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to strengthen sustainable landscape management in targeted productive ecosystems in Mauritania.

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Sustainable Landscape Management Knowledge, Governance and Partnerships:(Cost \$1.31 M)

Sustainable Landscape Management Practice:(Cost \$3.26 M)

Project Management:(Cost \$0.24 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of GEO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Low

Implementation Status and Key Decisions



The Project has been approved and the Grant Agreements signed on September 18, 2015. Project expected to become effective by end of December 2015.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Moderate
Macroeconomic	--	--	● Moderate
Sector Strategies and Policies	--	--	● Low
Technical Design of Project or Program	--	--	● Low
Institutional Capacity for Implementation and Sustainability	--	--	● Low
Fiduciary	--	--	● Low
Environment and Social	--	--	● Moderate
Stakeholders	--	--	● Moderate
Other	--	--	● Low
Overall	--	--	● Low



Results

Global Environmental Objective Indicators

► Land area where sustainable land mgt. practices were adopted as a result of proj(Hectare(Ha), Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3000.00
Date	31-Jul-2015	--	--	31-Jan-2021

► Average vegetation cover in intervention areas(Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	20.00
Date	31-Jul-2015	--	--	31-Jan-2021

► Direct project beneficiaries(Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	160000.00
Date	31-Jul-2015	--	--	31-Jan-2021

▲ Female beneficiaries(Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	52.00



Overall Comments

Intermediate Results Indicators

▶ Stakeholders benefiting from knowledge building products provided by the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	600.00
Date	31-Jul-2015	--	--	31-Jan-2021

▶ An ecological monitoring system of Gum Arabic Ecosystem designed and institutionalized (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	31-Jul-2015	--	--	31-Jan-2021

▶ Participatory SLM investment activities (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00
Date	31-Jul-2015	--	--	31-Jan-2021

▶ Local needs investment activities (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	100.00
Date	31-Jul-2015	--	--	31-Jan-2021



► Local development plans integrating landscape management approach (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	6.00
Date	31-Jul-2015	--	--	31-Jan-2021

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Cumulative Disbursements





Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
