

**BANGLADESH: Second Additional Financing of Public Procurement Reform
Project II**

Procurement Packages *

Contract Package Number	Contract Description	Unit	Quantity/ Number	Estimated Price in US\$, Thousands	Procedure/Method	Prior Review (Yes/No)
Goods						
G-53	Bangladesh e-GP: Supply, installation, and commissioning of new data center at the CPTU and mirror data center at the BCC	Lot	1	7,500	International Competitive Bidding	Yes
Consultancy Services						
S-89 (AF2)	Capacity development: Procurement of core competence program (level 6 of cohort 7)	Month	6	400	Single-Source Selection	Yes
S-90 (AF2)	Need assessment of e-GP rollout and capacity development and its utilization	LS	LS	500	Quality- and Cost-Based Selection	Yes
S-91 (AF2)	Developing strategic framework for regulatory authority of public procurement and self-sustainable e-GP operations	LS	LS	900	Quality-Based Selection	Yes
S-92 (AF2)	Engagement of four individual consultants (that is, database administrator, system administrator, application administrator, and call center manager)	PM	48	250	Individual consultant	Yes
S-93 (AF2)	e-GP training (part) (Multiple packages)	LS	LS	400	Single-Source Selection	Yes
TOTAL				9,950		

Note: LS = Lump Sum; PM = Person-Month.

*: Procurement Plan will be updated as needed.