

Operation Number: TCM Cycle: Last Update: AR-T1384 TCM Period 2024 11/14/2024

Results Matrix

Outcome:

1 Providing technical support to PAMI to strengthen the implementation of its Strategic Institutional Plan,

mation security ecosystem

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Regulations and Standards for Information Security Policies and Procedures					Physical Progress			Financial Progress										
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	EOP		2024	2025	2026	EOP	Theme	Fund	Flags
1.1 Action plans designed	Proposal for improvement of	Action Plans (#)	0	202	4 Consulting report	Р	0	1	0	1	Р	0	15000	0	15000	Institutional Development	W2E	
	information security					P(a)	0	1	0	1	P(a)	0	15000	0	15000	Development		
	policies and processes					A					A							
1.2 Action plans designed	Business Continuity	Action Plans (#)	0	0 2024	24 Consulting report	Р	0	1	O	1	Р	0	15000	0	15000	Development	W2E	
	riaii					P(a)	0	1	0	1	P(a)	0	15000	0	15000			
						Α					A							
1.3 Training workshops delivered	Virtual training workshop for PAMI officials on the implementation of the	Workshops (#)	0	0 2024	4 Consulting report	Р	0	0	1	1	Р	0	0	10000	10000	Institutional Development	W2E	
						P(a)	0	0	1	1	P(a)	0	0	10000	10000			
	Business Continuity					A					A							
2 Identification of Best Practices in	Information Security							Physical Pro	ogress				Financial Pro	gress				
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	EOP		2024	2025	2026	EOP	Theme	Fund	Flags
2.1 Workshops organized	Workshop on international best practices in information security for health	Workshops (#)	0	0 202	Workshop minutes	Р	0	1	0	1	P	0	30000	0	30000	Development	W2E	
						P(a)	0	1	0	1	P(a)	0	30000	0	30000			
	organizations					Α					A							
2.2 Technical notes created	Technical document that systematizes		otes (#) 0	0 2024	4 Consulting report	Р	0	0	1	1	Р	0	5000	5000	10000	Development	W2E	
	national and international					P(a)	0	0	1	1	P(a)	0	5000	5000	10000			
	experiences and					A					A							

0	ء ماء		<u> </u>	_
U	LITE	31	L.	วร

	2024	2025	2026	Total Cost
P		\$65,000.00	\$15,000.00	\$80,000.00
P(a)		\$65,000.00	\$15,000.00	\$80,000.00
Α				