

Restructuring	Status: Archived
Restructuring Type: Level two	
Last modified on date : 11/07/2011	

1. Basic Information	
Project ID & Name	P103885: LB - Bekaa Emergency Water Supply
Country	Lebanon
Task Team Leader	Claire Kfoury
Sector Manager/Director	Francis Ato Brown
Country Director	Hedi Larbi
Original Board Approval Date	03/20/2007
Original Closing Date:	05/20/2010
Current Closing Date	11/20/2011
Proposed Closing Date [if applicable]	11/20/2011
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	11/30/2006
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)		
Source	Original	Revised
BORR	0.00	0.00
SPF	15.00	15.00
Total	15.00	15.00

3. Borrower		
Organization	Department	Location
Lebanese Republic	Ministry of Finance	Lebanon

4. Implementing Agency		
Organization	Department	Location
Council for Development and Reconstruction		Lebanon

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 11/11/2011		10.27
Fiscal Year	Annual	Cumulative
2010	0.00	10.27
	Total	10.27

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The Project development objective is to improve health conditions of the population of the West Bekaa through the provision of non-contaminated water in increased quantities by completely rehabilitating the area's water network.

7b. Revised Project Development Objectives/Outcomes [if applicable]