## Partnership for Market Implementation (P177785)

EUROPE AND CENTRAL ASIA | Kazakhstan | Environment, Natural Resources & the Blue Economy Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2023 | Seg No: 1 | ARCHIVED on 21-Sep-2023 | ISR57859 |

Implementing Agencies: Ministry of Ecology and Natural Resources, Zhasyl Damu JSC under Ministry of Ecology and Natural Resources

## **Key Dates**

### **Key Project Dates**

Bank Approval Date: 19-Aug-2022
Original Closing Date:

Effectiveness Date: -Revised Closing Date: --

## **Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

To strengthen the effectiveness of Emission Trading Scheme and support carbon pricing expansion to contribute to Kazakhstan's updated 2030 Nationally Determined Contribution targets and 2060 carbon neutrality goals.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

Nο

Public Disclosure Authorized

#### **Overall Ratings**

Name	Previous Rating	Current Rating
Progress towards achievement of PDO		□Satisfactory
Overall Implementation Progress (IP)		□Satisfactory

### Implementation Status and Key Decisions

This is the first ISR. The Partnership for Market Implementation (PMI) Project (Project) is a recipient-executed grant, approved by the Bank in CY2022, to support Kazakhstan's efforts with strengthening carbon regulations relating to the Emission Trading Scheme (ETS), including updating ETS benchmarks and improving Monitoring, Reporting and Verification system, and broader carbon pricing implementation in the country. As of September 2023, the PMI Grant Agreement (GA) is still pending countersignature, upon which the Project will become effective and could enter its implementation stage.

### Risks

## **Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	Moderate		Moderate

#### 5. Results

12/21/2023 Page 1 of 4

# **Project Development Objective Indicators**

► Carbon pricing expanded (Text, Custom)						
	Baseline	Actual (Previous)	Actual (Current)	End Target		
Value	No carbon tax and ETS covers its existing sectors, larger emitters and GHG (CO2).			ETS expanded to cover one more sector, or more emitters, or methane, or a carbon tax is introduced.		
Date	30-Sep-2022			31-Dec-2026		

► Reduction in GHG emissic Custom)	on allowance cap in the ET	S (reduction compared to the 2	021 National Allocation Pla	an) (percentage) (Percentage,
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00			7.00
Date	30-Sep-2022			31-Dec-2026

▶ Procedures for validation and verification of GHG emissions digitalized and complies with international requirements and experience (i.e., Transparency Framework of the Paris Agreement) (Yes/No, Custom)					
	Baseline	Actual (Previous)	Actual (Current)	End Target	
Value	No			Yes	
Date	30-Sep-2022			31-Dec-2026	

## **Overall Comments**

The PMI grant implementation hasn't started yet.

### **Intermediate Results Indicators**

► Allowance auction is introduced in ETS (Yes/No, Custom)					
	Baseline	Actual (Previous)	Actual (Current)	End Target	
Value	No			Yes	
Date	30-Sep-2022			31-Dec-2026	

	►Accounts opened to register carbon offset projects in the carbon registry (Number, Custom)					
Baseline Actual (Previous) Actual (Current) End Target						
	Value	0.00			15.00	

12/21/2023 Page 2 of 4

Date	30-Sep-2022	 	31-Dec-2026
	·		

► Benchmark values u Custom)	updated to reflect technological progr	ess in different sectors in lir	ne with international enviror	nmental standards (Text,
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Existing benchmarks			Benchmarks updated
Date	30-Sep-2022			31-Dec-2026

## **Data on Financial Performance**


# Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed

# **Key Dates (by Ioan)**

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

### **Cumulative Disbursements**



12/21/2023 Page 3 of 4

Restructuring I	History
-----------------	---------

There has been no restructuring to date.

# Related Project(s)

There are no related projects.

12/21/2023 Page 4 of 4