PROCUREMENT PLAN (Textual Part)

Project information: Project Preparation Grant for the Landscape Restoration and Ecosystem Management for Sustainable Food Systems Project (P172386)

Project Implementation agency: Ministry of Environment, Science, Technology and Innovation (MESTI)

Date of the Procurement Plan: March 2, 2020

Period covered by this Procurement Plan: 19 February, 2020 – 15 October, 2020

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Ghana Public Procurement Act 663 of 2003 as amended by the Public Procurement (Amendment) Act 2016 (Act 914), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations – not applicable.

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – not applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations is not applicable.

Consultancy Assignments with Selection Methods and Time Schedule

Activity Reference No. / Description:	Review Type	Selection Method	Expected proposals submission date (YYYY/MM/DD)	Estimated Amount (US\$)
GH-GLREMP- 159931-CS-INDV / Consultancy for Water quality anaysis	Post	Individual Consultant Selection	2020/03/14	15,000.00
GH-GLREMP- 159927-CS-INDV / Consultancy for Gender assessment and action plan	Post	Individual Consultant Selection	2020/03/14	15,000.00
GH-GLREMP- 159945-CS-INDV / Consultant to provide technical assistance to the team for the development of project documents i.e PIM, PAD, etc	Post	Individual Consultant Selection	2020/03/14	20,000.00
GH-GLREMP- 159937-CS-INDV / Consultancy for Preparation and disclosure of Resettlement Framework (RF)	Post	Individual Consultant Selection	2020/03/14	15,000.00
GH-GLREMP- 159942-CS-INDV / Consultancy to hire a Resource Person	Post	Individual Consultant Selection	2020/03/14	30,000.00

GH-GLREMP- 159938-CS-INDV / Preparation and disclosure of Environmental and Social Commitment Plan (ESCP)	Post	Individual Consultant Selection	2020/03/14	10,000.00
GH-GLREMP- 159941-CS-INDV / Consultancy for External Auditing of Accounts	Post	Individual Consultant Selection	2020/03/14	5,000.00
GH-GLREMP- 159935-CS-INDV / Consultancy for Preparation and disclosure of Environmental and Social Management Framework (ESMF)	Post	Individual Consultant Selection	2020/03/14	20,000.00

PROCUREMENT
Ghana: Landscape Restoration and Ecosystem Management for Sustainable Food Systems Project GE PLAN

General Information

Bank's Approval Date of the Original Procurement Plan: 2020-03-02 Country: Ghana

Revised Plan Date(s): (comma delineated, leave blank if non 2020-03-02

Project ID: P172386 GPN Date:

Project Name: Landscape Restoration and Ecosystem Management for Sustainable Food Systems Project GE

Loan / Credit No: /

Executing Agency(ies) Ministry of Environment, Science and Innovation

1	ORKS .																												
Ac	ctivity Reference No. /															Draft	Ridding							Bid Eva					
	Description	Loan / Credit	Component	Review Type	Method	Market	Procurement	Prequalification	Estimated	Actual Amount	Process	Draft Pre-q	ualification	Prequali	fication	Docum		Specific Pr	ocurement	Bidding D	ocuments	Proposal Su	ıbmission /	Repor	t and	Signed C	ontract	Contract Co	ompletion
	Description	No.	Component	neview Type	memou	Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docur	ments	Evaluation	n Report	Justifi		Notice / I	Invitation	as Is	sued	Opening	Minutes	Recommen	dation for	Digited C	omine	Contract Co	impiction
																ousun	Lucion							Awa	ard				
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

G	OODS																												
Ac	tivity Reference No. /															Draft	Bidding							Bid Eva					
	Description	Loan / Credit	Component	Review Type	Method	Market	Procurement	Prequalification								Docum	nent /	Specific Pro								Signed (Contract	Contract Co	ompletion
		No.				Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docu	nents	Evaluatio	n Report	Justifi	cation	Notice / I	Invitation	as Is	ssued	Opening	Minutes	Recommen	dation for				
																								Aw					
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSUL	TING SERV	VICES																											
Activity Reference	No. /															Draft	Bidding							Bid Ev					
Description		No.	Component	Review Type	Method	Market	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)		Process Status		qualification ments		Prequalification valuation Report		nent /	Specific Pro		Bidding I				Recommen	t and	Signed	Contract	Contract C	ompletion
	'	No.				Approach	Frocess	(1/N)	Amount (US\$)	(054)	Status	Docu	ments	Evaluati	on Keport	Justif		Notice / 1	nvitation	88 18	sueu	Opening /	Minutes	Aw					
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

•	CONSULTING FIRMS	3																										
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List Request for		Request for as Is				Evalua Technical	tion of	Combined Report as Negotiated	nd Draft	Signed (Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																												

INDIVIDUAL CONSU	ULTANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Invitat Identified Const	/Selected		egotiated tract	Signed	Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-GLREMP-159927-CS- INDV / Consultancy for Gender assessment and action plan	I		Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2020-02-19		2020-02-22		2020-03-14		2020-04-18		2020-10-15	
GH-GLREMP-159931-CS- INDV / Consultancy for Water quality analysis	,		Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2020-02-19		2020-02-22		2020-03-14		2020-04-18		2020-10-15	
GH-GLREMP-159935-CS- INDV / Consultancy for Preparation and disclosure of Environmental and Social Management Framework (ESMF)	1		Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2020-02-19		2020-02-22		2020-03-14		2020-04-18		2020-10-15	

GH-GLREMP-159937-CS- INDV / Consultancy for Preparation and disclosure of Resettlement Framework (RF)	ı	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2020-02-19	2020-02-22	2020-03-14	2020-04-18	2020-10-15	
GH-GLREMP-159938-CS- INDV / Preparation and disclosure of Environmental and Social Commitment Plan (ESCP)	1	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2020-02-19	2020-02-22	2020-03-14	2020-04-18	2020-10-15	
GH-GLREMP-159941-CS- INDV / Consultancy for External Auditing of Accounts	ı	Post	Individual Consultant Selection	Limited	5,000.00	0.00	Pending Implementation	2020-02-19	2020-02-22	2020-03-14	2020-04-18	2020-10-15	
GH-GLREMP-159942-CS- INDV / Consultancy to hire a Resource Person	1	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Pending Implementation	2020-02-19	2020-02-22	2020-03-14	2020-04-18	2020-10-15	
GH-GLREMP-159945-CS- INDV / Consultant to provide technical assistance to the team for the development of project documents i.e PIM, PAD, etc	1	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2020-02-19	2020-02-22	2020-03-14	2020-04-18	2020-10-15	