

**Promotion of Clean, Green and Low-carbon Cities in China Through  
International Cooperation Project  
(Grant No. TF0A0276)  
Procurement Plan  
20161228**

The procurement plan will cover the whole period of the project implementation. The Project Implementation Agency shall update the procurement plan throughout the duration of the project at least annually by including contracts previously awarded. All procurement plans, their updates or modifications shall be subject to Bank's prior review and no objection before implementation.

**I. General**

**1. Project information: Country:** China

Borrower: The People's Republic of China

Project Name: Promotion of Clean, Green and Low-carbon Cities in China Through International Cooperation Project

Grant No.: TF0A0276

Project Code: P147087

Project Implementation Agency (PIA): All procurement of the Project will be carried out by Climate Change Department of NDRC.

**2. Bank's approval Date of the procurement Plan:** 12 August 2016, 09 January 2017

**3. Date of General Procurement Notice:** 10 August 2016

**4. Period covered by this procurement plan:** From June 2016 to June 2017

**II. Selection of Consultants**

**1. Prior Review Threshold:** The updated thresholds are as follows in the table below.

<b>Expenditure Category</b>	<b>Contract Value (US\$)</b>	<b>Selection Method</b>	<b>Bank Prior Review</b>
Consultants	>= 300,000	QCBS, QBS	Firms: All contracts >=USD 2 million; Firms: All SSS contracts >= USD 1 million;
	< 300,000	QCBS, QBS, CQS	
	N/A	SSS	Individual Consultant: All contracts >=400 K;
	N/A	IC	

			SSS for individual consultant: All contracts >= USD 400 K
			All terms of references (TOR) will be reviewed by the Bank Task Team regardless of the contract value

**Notes:** QCBS: Quality- and Cost-Based Selection  
QBS: Quality-Based Selection  
CQS: Selection Based on the Consultants' Qualifications  
SSS: Single-Source Selection  
IC: Individual Consultant selection procedure  
NA: Not Applicable

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than USD500, 000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Reference to (if any) Project Operational/Procurement Manual:** The PIA has prepared a procurement management manual, which has been reviewed by the Bank.
4. **Any Other Special Selection Arrangements:** Retroactive financing will be agreed under this project. All advance contracts are subject to Bank's prior review. Payments will be made only for contracts procured in accordance with applicable Bank procurement procedures.
5. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6	7	8	9
Ref	Contract No.	Description of Assignment	Estimated Cost (USD '000)	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Contract Duration (months)	Remark
1	PSC-1	Progress of Policy Practice and Comprehensive Assessment Index System of Low-carbon City Construction 低碳城市建设的政策实践进展与综合评估指标体系	280	CQS	Post	January, 2017	6months	
2	PSC-2	Different types of urban development pattern and path analysis 不同类型城市的发展模式与路径分析	250	CQS	Post	January, 2017	6 months	
3	PSC-3	Planning tools and institutional framework 规划工具和制度框架（综合）	260	CQS	Post	January, 2017	6months	

4	PSC-4-- PSC9	The challenge of typical city, policy tools and the institutional framework 典型城市的挑战、政策工具 和制度框架	960	CQS	Post	January, 2017	6 months	total of six cities, each contract about USD160,000
5	PSC-10	South-south funding mechanism design 南南资金机制设计	50	CQS	Post	January, 2017	6 months	
6		Un-Allocation 未分配费用	100					make appropriate adjustments according to the working arrangements
	Sub-total		1900					

### III.

#### Implementing Agency Capacity Building Activities with Time Schedule

- In this section the agreed Capacity Building Activities (some items could be from PMO recommendation) are listed with time schedule**

No.	Expected outcome / Activity Description	Estimated Cost (USD '000)	Estimated Duration	Start Date	Comments
PSM-IOC-1	PMO Staff –Coordinator	42	12 months	July, 2016	full time staff
PSM-IOC-2	PMO Staff- Financial	25	12 months	July,2016	part time expert

PSM-IOC	Meeting ,workshop and training	25	-	-	Include logistics and translation services
PSM-IOC	Office supply	8	-	-	Daily office expenses, include travel cost, vehicle, production, communication etc.
	Sub-Total	100			