

PROCUREMENT PLAN **Egypt, Arab Republic of : Equal Access and Simplified Environment for Investment (EASE) in Egypt**

General Information

Country: Egypt, Arab Republic of **Bank / Approval Date of the Original Procurement Plan:** 2016-09-22
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-09-22

Project ID: P153487 **GPN Date:** 2016-07-13

Project Name: Equal Access and Simplified Environment for Investment (EASE) in Egypt

Loan / Credit No.: TF / A1553

Executing Agency(ies): General Authority for Investment

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOI-GO-REF-11 / Licenses for Microsoft software to develop the front end of GAFI automation.	TF / A1553	Facilitating accessible and transparent investor services (GAFI)	Post	Request for Bids	Limited	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2016-07-24		2016-08-27					2016-09-22	2016-09-22		2016-10-02		2016-10-20	
MOI-GO-REF-12 / Network Active Components: Black Bone switches, Edge Switches, Wireless Controller, Wireless Access Points and a Network Management solution) needed to modernize GAFI's network as part of GAFI's automation project	TF / A1553	Facilitating accessible and transparent investor services (GAFI)	Post	Request for Bids	Open - National	Single Stage - One Envelope		810,000.00	0.00	Pending Implementation					2016-10-02		2016-10-06					2016-11-06	2016-11-08		2016-11-17		2016-12-01	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOI-CS-REF-21 / Recruitment of Project Manager	TF / A1553	Facilitating accessible and transparent investor services (GAFI)	Post	Individual Consultant Selection	Limited		97,200.00	0.00	Pending Implementation	2015-10-07	2015-10-12		2015-11-25		2015-12-15		2018-12-14		