

**Results Matrix**

**Outcomes**

**Outcome:** [1 An experimental evaluation developed and performed to establish an evidence-based strategy for the al health; and a regional comparison study developed on children's wellbeing.](#)



**Outputs: Annual Physical and Financial Progress**

1 Experimental Evaluation of Heal to Grow						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP					
1.1 Monitoring and Evaluation Plan developed	workplan for RCT	Plans (#)	0	2022	Evaluation report	P	1	0	0	1	P	50000	0	0	50000	Education	W2E	
						P(a)	1	0	0	0	P(a)	0	0	0	0			
						A	0			0	A	0			0			
1.2 Experimental impact evaluation (ex-ante or ex-post) performed	Baseline	Evaluation Final Report (#)	0	2022	Evaluation report	P	0	1	0	1	P	0	75000	0	75000	Education	W2E	
						P(a)	0	1	0	1	P(a)	0	0	0	0			
						A	0			0	A	0			0			
1.3 Experimental impact evaluation (ex-ante or ex-post) performed	Endline	Evaluation Final Report (#)	0	2022	Evaluation report	P	0	0	1	1	P	0	0	75000	75000	Education	W2E	
						P(a)	0	0	1	1	P(a)	0	0	0	0			
						A	0			0	A	0			0			
1.4 Diagnostics and assessments completed	Regional comparative study completed	Diagnostics (#)	0	2022	Evaluation report	P	0	0	1	1	P	0	0	20000	20000	Education	W2E	
						P(a)	0	0	1	1	P(a)	0	0	0	0			
						A	0			0	A	0			0			
1.5 Discussion papers developed	Draft Working Paper	Papers (#)	0	2022	Technical note	P	0	0	1	1	P	0	0	15000	15000	Education	W2E	
						P(a)	0	0	1	1	P(a)	0	0	0	0			
						A	0			0	A	0			0			
2 Dissemination						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP					
2.1 Discussion papers developed	Design and editing and translation of paper	Papers (#)	0	2022	Design and editing of paper	P	0	0	1	1	P	0	0	13000	13000	Education	W2E	
						P(a)	0	0	1	1	P(a)	0	0	0	0			
						A	0			0	A	0			0			
2.2 Workshops organized	Dissemination workshop organized.	Workshops (#)	0	2022	Agenda Event and Participants	P	0	0	1	1	P	0	0	2000	2000	Education	W2E	
						P(a)	0	0	1	1	P(a)	0	0	0	0			
						A	0			0	A	0			0			

**Other Cost**

**Total Cost**

	2022	2023	2024	Total Cost
P	\$50,000.00	\$75,000.00	\$125,000.00	\$250,000.00
P(a)				
A				

