

## Procurement Plan

**Project Name:** Myanmar Electric Power Project  
**Implementing Agency:** Myanmar Electric Power Enterprise (MEPE)

### I. General

1. **Bank's approval Date of the procurement Plan :** August 27, 2013
2. **Date of General Procurement Notice:** October 23, 2013
3. **Period covered by this procurement plan:** First 18 months

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods)	>100,000	All
2.	Shopping (Goods)	< 100,000	First Contract

2. **Prequalification.** Bidders for Combined-Cycle Gas Turbine (CCGT) Power Plant shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6
Ref. No.	Description	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
MEPE-S&I-1	CCGT Power Plant (Supply & Installation)	ICB	No	Prior	

### III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold (USD)</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	➤ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	➤ 50,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** In case the advance procurement to hire an international consulting firm will assist MEPE in the procurement of CCGT power plant, the retroactive financing will apply.
- Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Selection Method</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
MEPE-CS-1	Technical Assistance (TA) for the National Electrification Plan	Firm QCBS	Prior	
MEPE-CS-2	TA for financial analysis and forecasting	Firm QBS	Prior	
MEPE-CS-3	TA for economic valuation of cost of gas supply	Firm QBS	Prior	
MEPE-CS-4	TA on electricity tariffs	Firm QCBS	Prior	
MEPE-CS-5	TA on Environmental and Social Safeguards	Firm QCBS	Prior	
MEPE-CS-6	Procurement Specialist	Individual	Prior	
MEPE-CS-7	FM Specialist	Individual	Prior	
MEPE-CS-8	Owners Engineer	Firm QCBS	Prior	