

PROCUREMENT PLAN

Project information: Nicaragua Resilient Landscapes Project (P160688)

Project Implementation agency: Ministerio del Ambiente y los Recursos Naturales (MARENA)

Date of the Procurement Plan: 06/20/2018

Period covered by this Procurement Plan: June 2018 – June 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

PROCUREMENT PLAN Nicaragua : Resilient Landscapes Management Project

General Information
Country: Nicaragua **Bank:** Approval Date of the Original Procurement Plan: 2018-06-21
Revised Plan Date(s): (comma delimited, leave blank if none) 2018-06-21
Project ID: P160688 **GPN Date:**
Project Name: Resilient Landscapes Management Project
Loan / Credit No.: TF / A5824
Executing Agency(ies): Ministry of Environment and Natural Resources

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIMARENA-67430-GO-RFQ / Adquisición de Equipos de diputado y accesorios.	TF / A5824	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-06-24								2018-08-19		2019-02-15	
NIMARENA-67430-GO-RFQ / Adquisición de Equipos de campo.	TF / A5824	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-07-29								2018-09-23		2019-03-22	
NIMARENA-67434-GO-RFQ / Adquisición de papelería, tinta de oficina y consumibles.	TF / A5824	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-07-29								2018-09-23		2019-03-22	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIMARENA-67447-NC-RFQ / Alquiler de hotel y restaurante para realización de congresos y talleres.	TF / A5824	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-10-06								2018-12-01		2019-05-30	
NIMARENA-67448-NC-RFQ / Servicios de impresión y reproducción de documentos.	TF / A5824	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-10-06								2018-12-01		2019-05-30	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS