
PMR Public Report

Operation Number		TT-L1060				Chief	f of Operations Validat	ion Date	05/11/2	23		
Year- PMR Cycle		Second perio	od Jan-Dec 2022			Divis	ion Chief Validation Da	ite	05/12/2	23		
Last Update		05/10/23				Cour	ntry Representative Val	idation Date	05/15/2	23		
PMR Validation Stag	ge	Validated by	Representative									
Basic Data												
Operation Profile												
Operation Name		Support for Tobago	Vulnerable Populatior	s Affected by Coronav	irus in Trinidad and	Loan	Number		5218/0	C-TT		
Executing Agency		MINISTRY O	F SOCIAL DEVELOPME	NT AND FAMILY SERVI	CES	Secto	or/Subsector		SOCIAL	INVESTMENT-POVERTY A	LLEVIATION	
Team Leader	eam Leader HO-A-SHU, IAN					Over	all Stage		Disburs	ing (From eligibility until a	all the Operations ar	e closed)
Operation Type Loan Operation					Cour	ntry		Trinidad	d and Tobago			
Lending Instrument Investment Loan					Convergence related Operation(s)							
Borrower TRINIDAD AND TOBAGO												
Environmental and	d Social S	afeguards										
Impacts Category		С					/Were the objective(s) rmulated?	of this operation	NO			
Safeguard Performa Rating	ince					Date	of approval					
Safeguard Performa Rating - Rationale	ince											
Financial Data												
				Total Cost and Source	2					Available Fund	ls (US\$)	
Operations	Origina	al IDB	Current IDB	Local Counterpart	Co-Financing / Cou	intry	Total Original Cost	Current IDB		Disb. Amount to Date	% Disbursed	Undisbursed Amount
TT-L1060		0	24,450,000	0		0	0	24,4	50,000	19,853,640.64	81.20%	4,596,359.36
Aggregated		0	24,450,000	0		0	0	24,4	50,000	19,853,640.64	81.20%	4,596,359.36
Expense Categorie	es by Loai	n Contract (cumulative values)									
												bursed Amount disbursed
Co	mponent	t 1 - Protec	tion using existing	cash transfer prog	orams 1							



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX

General Development Objectives

RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr. 0: To support minimum income for the vulnerable affected by the coronavirus in the immediate period and during the recovery.

Observation: Means of Verification: Administrative Reports from the Ministry of Social Development and Family Services

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
0.0	Percentage of vulnerable households covered by extraordinary cash transfers	%	0	2020	Р	10	25	43	43
	funded by the project				А	10	-	-	-

Details

Means of Verification: Administrative reports from Ministry of Social Development and Family Services

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator								
		,	,									
	Indicator				Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
0.1	Percentage	of pre-existing b	eneficiary househo	olds of the Food Support Program as part of the strategy to counter	%	0	2020	Р	30	50	100	100
		e emergency/extra of COVID-19	aordinary transfers	as part of the strategy to counter				А	30	-	-	-
Dotaile												

Details

Means of Verification: Administrative reports from Ministry of Social Development and Family Services **Observations:**

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator						
	Indicator				Unit of Measure	Baseline	Baseline Year		2021	2
0.2				olds of the School Nutrition	%	0	2020	Р	40	
				inter the impacts of COVID-19				A	-	

Details

Means of Verification: Administrative reports from Ministry of Social Development and Family Services

Observations: Evaluation Methodology: -

	•••									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator						
	Indicator				Unit of Measure	Baseline	Baseline Year		2021	
0.3				enior Citizens Pension that	%	97	2020	Р	98	
	receive cas	sh transfers during	g the period of the	COVID-19 emergency				A	-	

Details

Means of Verification: Administrative reports from Ministry of Social Development and Family Services

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator

2022	2023	EOP 2023
65	100	100
-	-	-

2022	2023	EOP 2023
99	100	100
-	-	-

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
0.4	Percentage of individuals in the roster of the Disability Assistance Grant that	%	97	2020	Р	98	99	100	100
	receive cash transfers during the period of the COVID-19 emergency				А	-	-	-	-
Detaile									

Details

Means of Verification: Administrative reports from Ministry of Social Development and Family Services

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 1: To support the vulnerable population from the informal sector not on rosters of transfer programs who lost informal labor income as a result of COVID-19

Observation: Means of Verification: Administrative Reports from the Ministry of Social Development and Family Services

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
1.0	Percentage of households with individuals who were retrenched, terminated or	%	0	2020	Р	15	20	52	52
	lost income due to the COVID-19 crisis and are not registered with the National Insurance Service who receive temporary transfers from the Food Support Program				A	50	-	-	-
Detaile									

Details

Means of Verification: Administrative reports from Ministry of Social Development and Family Services **Observations:**

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Component 1. Protection using existing cash transfer program

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2023	2022	EOP 2023
1.01	Current beneficiaries on existing food program roster received emergency cash transfers from the Food Support Program as part of the strategy to counter the impacts of COVID-19	# of beneficiaries	Р	-	75,303	1,958,068	4,524,550
			P (a)	-	75,303	1,958,068	2,566,482
			А	-	75,303	-	2,566,482
	Beneficiares on School Feeding Program received emergency cash transfers from the Food Support Program as part of the strategy to counter the impacts of COVID-19	# of beneficiaries	Р	61,500	61,500	3,695,203	3,695,203
1.02			P (a)	61,500	65,379	3,695,203	1,763,407.5
			A	65,379	65,379	1,315,599	2,122,388.5
	Senior citizens on existing roster received emergency cash transfers from the Food Support Program as	# of beneficiaries	Р	2,906	2,906	523,818	523,818
1.03	part of the strategy to counter the impacts of COVID-19		P (a)	2,906	2,818	523,818	1,898,353
			A	2,818	2,818	1,898,353	1,898,353
1.04	Disabled persons on existing rosters received emergency cash transfers from the food support program as part of the strategy to counter the impacts of COVID-19	# of beneficiaries	Р	500	500	90,127	90,127
			P (a)	500	23,092	90,127	1,555,599
			A	23,092	23,092	1,555,599	1,555,599

Component Nbr. 2 Component 2. Protection for the vulnerable population not on the rosters of transfer program, working in the informal sector

			PHYSICAL P	PHYSICAL PROGRESS		FINANCIAL PROGRESS	
Output	Unit of Measure		2022	EOP 2023	2022	EOP 2023	
Informal labor beneficiaries received cash grants from the Food Support Program as part of the strategy to counter impacts of COVID-19	# of beneficiaries	Р	-	152,112	3,191,734	15,257,321	
		P (a)	-	157,488	3,191,734	12,517,608	
		А	5,376	157,488	452,021	12,517,608	

Other Cost				
	Project Administration, Evaluation and Auditing		358,981	358,981
			358,981	358,981
			0	0
Total Cost				
	Total Cost		9,817,931	24,450,000
			9,817,931	20,660,430.5
			5,221,572	20,660,430.5

CHANGES TO THE MATRIX

Section	Name	Type of Change	Sub type	Modified By	Entered in System
Output	Beneficiares on School Feeding Program received emergency cash transfers from the Food Support Program		Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	DAFOONJONES	5/9/2023
	as part of the strategy to counter the impacts of COVID-19		Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	ALEWIS	3/14/2023
	Disabled persons on existing rosters received emergency cash transfers from the food support program as part of	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ALEWIS	3/14/2023
	the strategy to counter the impacts of COVID-19		Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	ALEWIS	3/14/2023 3/14/2023 3/14/2023
	Informal labor beneficiaries received cash grants from the Food Support Program as part of the strategy to counter impacts of COVID-19	Modify Output	Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	ALEWIS	3/14/2023
	Senior citizens on existing roster received emergency cash transfers from the Food Support Program as part of the	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	ALEWIS	3/14/2023
	strategy to counter the impacts of COVID-19		Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	ALEWIS	3/14/2023

RISKS AND PLANNED RESPONSES

Risk ID		Risk Status	Risk Taxonomy	
		Inactive	Social Environment	
	Response Actions			
1		Management Strategy	Status	
	1			
Risk ID		Risk Status	Risk Taxonomy	
THOM I D		hisk status	nick reactionly	
		Inactive	Internal Processes	
	Response Actions			
2		Management Strategy	Status	
	2			

Lesson Learned - Categories

Intra/Inter Coordination