

PMR Public Report

Operation Number	EC-U0005	Chief of Operations Validation Date	04/18/23						
Year- PMR Cycle	Second period Jan-Dec 2022	Division Chief Validation Date	04/19/23						
Last Update	04/17/23	Country Representative Validation Date	04/26/23						
PMR Validation Stage	Validated by Representative								
Basic Data									
Operation Profile									
Operation Name	Sustainable Development and Biodiversity Program in Ecuador	Loan Number	5619/OC-EC						
Executing Agency	MINISTERIO DE ECONOMIA Y FINANZAS	Sector/Subsector	FINANCIAL MARKETS-BANKING MARKET DEVELOPMENT						
Team Leader	PRATS CABRERA, JOAN ORIOL	Overall Stage	Approved/Pending Signature						
Operation Type	Guarantee	Country	Ecuador						
Lending Instrument	Policy-Based Loan	Convergence related Operation(s)							
Borrower	REPUBLICA DE ECUADOR								
Environmental and Social Safeguards									
Impacts Category		Was/Were the objective(s) of this operation reformulated?	NO						
Safeguard Performance Rating		Date of approval							
Safeguard Performance Rating - Rationale									
Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
EC-U0005	85,000,000	85,000,000	0	0	85,000,000	85,000,000	-	0.00%	85,000,000
Aggregated	85,000,000	85,000,000	0	0	85,000,000	85,000,000	-	0.00%	85,000,000
Expense Categories by Loan Contract (cumulative values)									

No Data Available

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX
General Development Objectives

RESULTS MATRIX
Specific Development Objectives
RESULTS MATRIX
OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

No information available for this section

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy		
1	Active		Internal Processes		
	Response Actions				
	1	Management Strategy		Status	

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories