



Operation Number: **ME-L1190**  
 Year- PMR Cycle: **First period Jan-Jun 2016**  
 Last Update: **10/24/2016**  
 PMR Validation Stage: **Validated by Chief of Operations**

Chief of Operations validation date: **10/24/2016**  
 Division Chief validation date: **10/18/2016**  
 Country Representative validation date: **10/18/2016**

Inter-American Development Bank - IDB  
 Office of Strategic Planning and Development Effectiveness

## Operation Profile

### Basic Data

Operation name:	Second Program for the Financing of Rural Sector Production Restructuring and Investments Projects	Loan Number:	3701/OC-ME
Executing Agency (EA):	Fideicomisos Instituidos en Relación con la Agricultura		
Team Leader:	Gomes Lorenzo, Jose J.	Sector/Subsector:	BANKING MARKET DEVELOPMENT
Operation Type:	Loan Operation	Overall Stage:	Approved
Lending Instrument:	Investment Loan	Country:	MEXICO
Borrower:	BANCO DEL AHORRO NACIONAL Y SERVICIOS FINANCIEROS, MEXICO		
	Convergence related Operation(s):		

### Total Cost and Source

### Available Funds (US\$)

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate		Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
ME-L1190	\$50,000,000.00	\$50,000,000.00	\$0.00		\$100,000,000.00	ME-L1190	\$50,000,000.00	\$0.00	0.00%	\$50,000,000.00

### Environmental and Social Safeguards

Main Operation	
Impacts Category:	B13
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

### Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

## Results Matrix

### Impacts

No information related to this operation.

### Outcomes

No information related to this operation.

## Outputs: Annual Physical and Financial Progress

LÍNEA DE FINANCIAMIENTO PARA INVERSIONES PRODUCTIVAS		Physical Progress		Finacial Progress	
Outputs	Unit of Measure	EOP		EOP	
Número de empresas vinculadas en los sectores agroindustrial, comercialización y de servicios conexos con el ámbito rural que obtienen préstamos con recursos del programa para financiar inversiones.	Número de empresas	P	174.00	P	50,000,000.00
		P(a)	7.00	P(a)	2,305,608.00
		A	0.00	A	0.00

Total Cost	Total Cost
	P \$50,000,000.00
	P(a) \$50,000,000.00
	A

### Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.