

PROCUREMENT PLAN West Bank and Gaza : GZ-Integrated Cities and Urban Development Project

General Information
Country: West Bank and Gaza **Bank / Approval Date of the Original Procurement Plan:** 2016-08-17
Project ID: P150991 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2016-08-17
Project Name: GZ-Integrated Cities and Urban Development Project **GNP Date:** 2016-08-17
Loan / Credit No.: **Executing Agency(ies):** Municipal Development and Lending Fund

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|--|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| GZ-MDLF-228-CS-OCBS / Assessment and Collection of Existing Urban Growth Data and Development of Urban Growth Planning Roadmaps in West Bank and Gaza | | Component No. 1: Planning for Sustainable Urban Growth | Post | Quality And Cost-Based Selection | Open - International | | 400,000.00 | 0.00 | Pending Implementation | 2016-10-01 | | 2016-10-22 | | 2016-12-05 | | | | 2017-01-02 | | 2017-02-01 | | 2017-03-08 | | 2017-04-12 | | 2017-08-13 | |
| GZ-MDLF-850-CS-OCBS / Assessment and Collection of Missing Data and Analysis to Develop Urban Growth Footprint in Gaza City | | Component No. 1: Planning for Sustainable Urban Growth | Post | Quality And Cost-Based Selection | Open - National | | 180,000.00 | 0.00 | Pending Implementation | 2017-03-01 | | 2017-03-22 | | 2017-05-05 | | | | 2017-06-02 | | 2017-07-02 | | 2017-08-06 | | 2017-09-10 | | 2018-09-10 | |
| GZ-MDLF-849-CS-CGS / Capacity Development for LGLs, MDLF and MoLG | | Component No. 1: Planning for Sustainable Urban Growth | Post | Consultant Qualification Selection | Open - National | | 30,000.00 | 0.00 | Pending Implementation | 2016-12-01 | | 2016-12-22 | | 2017-02-04 | | | | | | 2017-03-06 | | 2017-04-10 | | 2017-04-10 | | 2017-10-07 | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| GZ-MDLF-691-CS-INDV / Hiring of Technical GIS Data Storage Specialist | | Component No. 1: Planning for Sustainable Urban Growth | Post | Individual Consultant Selection | Open - National | | 24,000.00 | 0.00 | Pending Implementation | 2017-01-01 | | 2017-02-19 | | 2017-03-12 | | 2017-04-16 | | 2017-10-13 | |