



## Results Matrix

### Outcomes

<b>Outcome:</b>	<a href="#">1 Understanding the Impact of the Digital Semiannual Report on Executing Unit Performance and Project Client Ownership</a>									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	
1.1 Analysis of the Impact of the Digital Semiannual Report on Client Ownership and the Quality of Operational Knowledge		%	0.00	2024	Final report	P	0.00	0.00	1.00	
						P(a)	0.00	0.00	1.00	
						A				



### Outputs: Annual Physical and Financial Progress

1 Data Collection						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Surveys conducted	PEUs survey about client ownership for results and managerial practices implemented. Conduct 280 surveys, covering \$250 each	Surveys (#)	0	2024	A database of IDB's PEUs survey, containing variables on client ownership, managerial practices, and access to knowledge	P	0	1	0	1	P	0	70000	0	70000	Institutional Development	W2F	
						P(a)	0	0	0	0	P(a)	0	0	0	0			
						A					A							
2 Data Coordination and Analysis						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP	Theme	Fund	Flags		
2.1 Diagnostics and assessments completed	Report that analyzes the survey results and describes its implications for development impact	Diagnostics (#)	0	2024	Report	P	0	1	0	1	P	0	24000	0	24000	Institutional Development	W2F	
						P(a)	0	0	0	0	P(a)	0	0	0	0			
						A					A							
3 Dissemination						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP	Theme	Fund	Flags		
3.1 Strategies implemented	Dissemination Strategy with communications plan through different channels, ensuring broad reach and impact across	Strategies (#)	0	2024	Report	P	0	0	1	1	P	0	6000	0	6000	Institutional Development	W2F	
						P(a)	0	0	1	1	P(a)	0	0	0	0			
						A					A							

### Other Cost

### Total Cost

	2024	2025	2026	Total Cost
P		\$100,000.00		\$100,000.00
P(a)				
A				

