

National Urban Development Program – Northern Mountains - Hoa Binh Province

PROCUREMENT PLAN OF HOA BINH PROVINCE

Ref. No.	Description of Assignment	Package No	Type of contract	Estimated Cost (US\$)	Selection Method	Review by Bank	DATES				
							Issuing REOI	Issuing RFP	Proposals Submission	Contract Signing	Contract Impl. Period (months)
1	Consulting service for development of Program Document “NMUP – Hoa Binh city” (Feasibility Study Report), survey & investigation, development of construction investment project, detailed design and cost estimation, bid documents, Environmental Impact Assessment for the investment items in phase 1 (2015 – 2016)	HB-01	LS	\$ 300,000	CQS	Prior	Oct-13	Nov-13	Nov-13	Dec-13	12
2	Consulting service for survey & investigation, development of construction investment project, detailed design and cost estimation, bid documents, Environmental Impact Assessment for Hoa Binh bridge No 3 and its bridge approach	HB-02	LS	\$ 740,000	QCBS	Prior	Nov-13	Jan-14	Mar-14	Jun-14	14
3	Consulting service for survey & investigation, development of construction investment project, detailed design and cost estimation, bid document, Environmental Impact Assessment for the investment items in phase 2 (2017 – 2020)	HB-03	LS	\$ 240,000	CQS	Post	Dec-13	Dec-13	Jan-14	Feb-14	12
4	Equipment for PMU	HB-04	NS	\$ 50,000	NS	Post		Dec-13	Jan-14	Jan-14	
5	Training and workshops			\$ 20,000	SOE						
	<i>sub-total 5 (contracts + Training and workshops)</i>			<i>\$ 1,350,000</i>							

Notes:

- CQS - Consultant's Qualifications
- QCBS - Quality- and Cost-Based Selection
- NS - National Shopping
- TW - Training & Workshops
- SOE - Statements of Expenditure

National Urban Development Program – Northern Mountains - **Hoa Binh Province**

National Urban Development Program – Northern Mountains - **Hoa Binh Province**