

86211

## PROCUREMENT PLAN

*(Attached Dispatch No.10/CV-BQL dated March 12<sup>th</sup> 2014 of Cao Bang PPU)*

Ref. No.	Description of Assignment	Package No	Type of contract	Estimated Cost (US\$)	Selection Method	Review by Bank	DATES				
							Issuing REOI	Issuing RFP	Proposals Submission	Contract Signing	Contract Impl. Period (months)
1	Consultancy services for Document formulation of "NMUP – Cao Bang city" (FS), preparing survey, detailed design, cost estimate, bidding documents and EIA report, etc. for investment items in phase 1 (2015-2016)	CB-01	LS	\$ 300.000	CQS	Prior	10/2013	3/2014	3/2014	4/2014	12 months
2	Consultancy services for preparing survey, detailed design, cost estimate, bidding documents and EIA report, etc. for investment items in phase 2 (2017-2020)	CB-02	LS	\$ 790.000	QCBS	Prior	3/2014	4/2014	5/2014	6/2014	14 months
3	Equipment for PMU	CB-03	NS	\$ 42.800	NS	Post		4/2014	4/2014	4/2014	
	<i>Training and workshops</i>			\$ 20.000	SOE						
	<i>sub-total (contracts + training and workshops)</i>			\$ 1.152.800							