õ
Ð
<u>N</u>
0
È
Ŧ
<u>ر</u>
<
dn –
2
S
0
$\overline{\mathbf{O}}$
ŭ
. <u></u>
С
0
.≅
0
-
ົ

## PROCUREMENT PLAN Georgia : Third Regional Development Project General Information Banks Approval Date of the Original Procurement Plan: Georgia Country:

3	Banks Approval Date of the Original Procurement Plan: 2016-08-11	
	Revised Plan Date(s): (comma delineated, leave blank if none)	

Project ID: P150696 GPI Project Name: Third Regional Development Project Loan / Credit No: Executing Agency(Be): Municipal Development Fund of Georgia GPN Date:

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu	dumounon	Prequali Evaluatio			ng Document fication	Specific Pr Notice / I		Bidding Doo Issu		Proposal Su Opening	ubmission / / Minutes	Bid Evalua and Recon for A		Signed	Contract	Contract	t Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IBRD/RDPIII/CW/NCB/12-2017 / Rehabilitation of Mtskheta Recreational Park			Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Not Submitted																		

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Prequa Evaluation	lification on Report	Draft Biddin / Justif	ng Document fication	Specific Pr Notice / I	nvitation	lss	ued	Opening	/ Minutes	and Recom for A	ward	Signed (	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON COP	NSULTING S	ERVICES															-				-								
	eference No. / scription	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu			lification on Report		ng Document lication	Specific Pr Notice / I	ocurement Invitation	Bidding Do Iss	cuments as ued	Proposal S Opening	ubmission /	Bid Evalua and Recon for A	ation Report mmendation Award	Signed	Contract	Contract C	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CON	SULTING FIRMS																											
Activ	vity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	Reference	Expression No		Short List a Request for		Request for as lss		Opening of Proposals /		Evaluation Prop		Report a		Signed (	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

	IDIVIDUAL CONSULTANTS Active Reference No. / Invitation to Invitationto to Invitation to Invitation to Invitation to Invitationt																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invita Identified Cons	/Selected	Draft Ne Con	gotiated tract	Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IBRD/RDPIII/CS/SSS/04-2016 / Disbursement Assistant of the MDF for World Bank financed projects (3 years assignment)			Prior	Individual Consultant Selection	Open - National		21,130.00	0.00	Not Submitted										
IBRD/RDPIII/CS/SSS/03-2016 / Disbursement Officer for World Bank financed projects (3 years assignment)			Post	Individual Consultant Selection	Open - National		68,870.00	0.00	Not Submitted										