



Results Matrix

Outcomes

Outcome: [1 Studies developed in order to promote the implementation and increase the level of impact of the Federal dures to strengthen the justice administration system in the Argentine Republic.](#)



Outputs: Annual Physical and Financial Progress

1 Support for the implementation of the Federal Criminal Procedure Code						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Diagnostics and assessments completed	Analysis developed on the cost of implementing the CPPF at the federal level and building and equipment needs	Diagnostics (#)	0	2024	Consulting report	P	0	0	2	0	2	P	0	10000	30000	0	40000	Institutional Development	W2C	
						P(a)	0	0	2	0	2	P(a)	0	10000	30000	0	40000			
						A						A								
1.2 Institutional development plan designed	Development of studies that favor the implementation of complementary measures to the Federal Criminal	Plans (#)	0	2024	Consulting report	P	0	0	0	1	1	P	0	0	0	30000	30000	Institutional Development	W2C	
						P(a)	0	0	0	1	1	P(a)	0	0	0	30000	30000			
						A						A								
1.3 Training workshops delivered	Technical training on the implementation of the new Federal Criminal Procedure Code and complementary	Workshops (#)	0	2024	Consulting report	P	0	0	1	1	2	P	0	2000	8000	10000	20000	Institutional Development	W2C	
						P(a)	0	0	1	1	2	P(a)	0	2000	8000	10000	20000			
						A						A								

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$12,000.00	\$38,000.00	\$40,000.00	\$90,000.00
P(a)		\$12,000.00	\$38,000.00	\$40,000.00	\$90,000.00
A					

