



## Results Matrix

### Outcomes

<b>Outcome:</b>	1 Increased cooperation between Guyana, Brazil and Suriname on trade and integration										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP		
1.1 Integration initiatives		Number	0.00	2024	Consultant progress reports	P	0.00	2.00	1.00	3.00	
						P(a)	0.00	2.00	1.00	3.00	
						A	0.00			0.00	

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 Technical studies to support trade integration						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Technical notes created	Technical Note	Notes (#)	0	2024	Documents saved in convergence	P	0	1	0	1	P	0	25000	0	25000	Regional Integration	W2D	
						P(a)	0	1	0	1	P(a)	0	25000	0	25000			
						A	0			0	A	0			0			
2 Policy Dialogue, stakeholder engagement and knowledge dissemination						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.1 Workshops organized	Workshops	Workshops (#)	0	2024	Agenda, minutes uploaded to convergence	P	0	2	2	4	P	0	30000	20000	50000	Regional Integration	W2D	
						P(a)	0	2	2	4	P(a)	0	30000	20000	50000			
						A	0			0	A	0			0			
3 Border Crossing Assessments						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
3.1 Diagnostics and assessments completed	Border Crossing Assessments	Diagnostics (#)	0	2024	Documents saved in convergence	P	0	2	0	2	P	0	275000	0	275000	Regional Integration	W2D	
						P(a)	0	2	0	2	P(a)	0	275000	0	275000			
						A	0			0	A	0			0			
4 Technical Coordination						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
4.1 Supervision reports completed	Coordination Reports	Reports (#)	0	2024	consultant reports	P	0	3	3	6	P	0	20000	30000	50000	Regional Integration	W2D	
						P(a)	0	3	3	6	P(a)	0	20000	30000	50000			
						A	0			0	A	0			0			

### Other Cost

### Total Cost

	2024	2025	2026	Total Cost
P		\$350,000.00	\$50,000.00	\$400,000.00
P(a)		\$350,000.00	\$50,000.00	\$400,000.00
A				

CRF Indicator

Standard Output Indicator