

PROCUREMENT PLAN
HEALTH SYSTEM STRENGTHENING AND SUPPORT PROJECT (HSSSP)

Revision 2.0

I. General

1. Project Information

Country : TURKEY
 Borrower :
 Project Name : HEALTH SYSTEM STRENGTHENING AND SUPPORT PROJECT (HSSSP)
 Project No : P152799
 Loan No : 8531-TR
 Implementing Agency :

2. Bank's Approval Date of the Procurement Plan : 27 May 2015

3. Date of General Procurement Notice : 15 September 2015

4. Period Covered with this procurement plan : 01 October 2015- 31 March 2017

5. Closing date : 30-May-20

II. Goods, Works and Non-consulting Services

1. Prior Review Threshold : Procurement decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Procurement Guidelines.

Procurement Method	Procurement Method Threshold	Prior Review Threshold
International Competitive Bidding (ICB)	Contracts valued ≥\$ 1,000,000 - Goods (including SI for IT Contracts)	All contracts
National Competitive Bidding (NCB)	Contracts valued <\$ 1,000,000 - Goods	First contract of each category from each implementing unit
	Contracts valued <\$ 1,000,000 - Non-Consulting Services & Smaller Works	
Shopping	Contracts valued <\$ 100,000 - Goods	First contract of each category from each implementing unit
	Contracts valued < \$ 200,000 - Smaller Works	
	Contracts valued < \$ 100,000 - Non Consulting Services & (including logistic services for workshops and similar events)	
Direct Contracting	No threshold	All contracts are subject to prior review

III. Selection of Consultants

1. Prior Review Threshold : Selection decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Consultant Guidelines

Selection Method	Selection Method Threshold	Prior Review Threshold	
Quality and Cost Based Selection (QCBS)	Default Method (No selection method threshold)	Contracts valued ≥ \$ 350,000	
Quality Based Selection (QBS)	No selection method threshold	Contracts valued ≥ \$ 350,000	
Fixed Budget Selection (FBS)	No selection method threshold	Contracts valued ≥ \$ 350,000	
Least Cost Selection (LCS)	No selection method threshold	Contracts valued ≥ \$ 350,000	
Selection Based on Consultants Qualification (CQS)	Contracts valued <\$ 300,000	Irrespective of the selection method and contract amount first contracts are subject to prior review	
Single Source Selection of Firms (SSS)	No selection method threshold		
Individual Consultants (IC)	No selection method threshold		Contracts valued ≥ \$ 100,000 and,
			the first individual consultant contract and all single source individual contracts are subject to Bank's prior review irrespective of contract amount.

The TORs and selection processes for financial management, audit, procurement or legal contracts financed by the Project, even those are below the prior review threshold, shall be subject to Bank's prior review.

2. Short list comprising entirely of national consultants: Short list of consultants for services estimated to cost less than US\$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with provisions of paragraph 2.7 of the Consultant Guidelines.

IV. Any Other Special Procurement Arrangements:

Logistical and organizational services required for the International and National Symposium, Seminars, Workshop, and other training programs shall be procured by Shopping procedures as the Non consulting services, if the contract size is less than US\$100,000 equivalent. Training activities in the form of study tours, or participating in national or international workshops and training programs shall be procured in accordance with the procedures agreed with the Bank.

Special Procurement Arrangements. The following contracts originally signed under PSRHS are eligible for financing from the proceeds of new HSSSP: (i) individual consultants providing fiduciary services for the PMSU and implementing units selected according to the Consultant Guidelines under the PSRHS and whose contracts have not been completed by the closing date of PSRHS or been extended to continue under the HSSSP on a SSS basis,

- SSYDP/PYDB/2015/CS/A.7.1.1/SSS/04, Financial Management Specialist
- SSYDP/PYDB/2015/CS/A.7.1.1/SSS/05, Financial Management Specialist
- SSYDP/PYDB/2015/CS/A.7.1.1/SSS/23, Finance Assistant Consultant
- SSYDP/PYDB/2015/CS/A.7.1.1/SSS/24, Finance Assistant Consultant
- SSYDP/THSK/2015/CS/A.8.7.1/SSS/01 Procurement Specialist
- SSYDP/SAGM/2015/CS/A.4.1.1/SSS/01, Procurement Specialist

and (ii) firms/individuals selected or by the PMSU and implementing units according to the Procurement/Consultant Guidelines under the PSRHS whose contracts have been signed but not completed as of the PSRHS loan closing date as listed below.

- SDSGRP/GDHR/2012/TS/A.4.4.1/NCB/03, Procurement of Services for Healthcare Employee Satisfaction Survey (Contract Amount: USD 225,511)
- SDSGRP/GDHR/2012/CS/A.4.4.1/IC/05, Consultant for Detailed Analysis and Evaluation of Healthcare Employee Satisfaction Survey

Those contracts shall also be listed in the procurement plan of the MoH as ongoing contracts.

MOH may sign a consultancy services contract with World Health Organization (WHO) by using Single Source Selection Method in line with Article 3.15 of Bank's Consultant Guidelines to conduct a thorough survey to monitor the implementation of project activities to raise awareness on risk factors related associated with NCDs and to promote healthy life styles and behavior change. WHO's STEPs survey brings is a unique methodology and tool for this purpose and the Bank agrees with the use of SSS Method for hiring WHO for this purpose at an estimated cost of EUR 900,000 (approx. USD 1,000,000).

Any contract for which Single Source Selection Method or Direct Contracting Method is specified as the procurement method in the attached tables, the procurement method is applicable only if the MOH provides appropriate justification for the use of these methods and obtains the Bank's prior no-objection.

V. Procurement Packages with Methods and Time Schedule

The estimated costs in the attached tables (sheets) include all the taxes (including VAT).

—

1					2			3	4	6	7	8	9	10 (Estimated Time Schedule)				
Item No.	Unit in Charge	Activity Package No	Year	Item No	Contract No	Description	Type Desc	Type	Number of Contracts	Procurement Method	Prequalification (Yes/No)	Review Method (Prior/Post) (#b)	Domestic Preference (Yes/No)	RfEOI and Shortlisting	Expected (BD/SPN/RF P) Issue Date	Expected Bid/Proposal Opening Date	Expected Contract Signing Date	Expected Completion Time excl. Warranty Prd.
A. GOODS, WORKS AND NON-CONSULTING SERVICES						A. GOODS, WORKS AND NON-CONSULTING SERVICES												
1	SAGEM	E.2.1.1.6	2016	1	SAGEM/2016/G/E.2.1.1.6/NCB/1	Server Storage	G, W&NCS	G	1	NCB	No	Prior	No	N/A	Apr-16	May-16	Jun-16	Jul-16
2	SAGEM	E.2.1.1.6	2016	2	SAGEM/2016/G/E.2.1.1.6/S/2	Firewall	G, W&NCS	G	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jul-16
3	TKHK	N.3.1.4.1	2015	1	TKHK/2015/SI/N.3.1.4.1/ICB/1	Rational Drug and Medical Supply Management	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Dec-15	Feb-16	Apr-16	Mar-17
4	TKHK	N.3.1.1.1	2016	1	TKHK/2016/G/N.3.1.1.1/S/1	SOURCE BOOKS	G, W&NCS	G	1	S	No	Prior	No	N/A	Jan-16	Jan-16	Jan-16	Jan-16
5	TKHK	N.3.1.1.1	2015	2	TKHK/2015/G/N.3.1.1.1/S/2	SOURCE SOFTWARES	G, W&NCS	G	1	S	No	Post	No	N/A	Dec-15	Dec-15	Jan-16	Jan-16
6	SYGM	F.3.1.4.1	2015	1	SYGM/2015/NCS/F.3.1.4.1/S/1	Translation of international standards and documents	G, W&NCS	NCS	Multiple	S	No	Post	No	N/A	N/A	N/A	Oct-15	Mar-17
7	SHGM	A.1.1.1.2	2015	1	SHGM/2015/NCS/A.1.1.1.2/S/1	Technical Service for Survey Study	G, W&NCS	NCS	1	S	No	Prior	No	N/A	Dec-15	Dec-15	Jan-16	Jan-16
8	SHGM	A.1.2.2.7	2016	1	SHGM/2016/NCS/A.1.2.2.7/S/1	Design and publication of benchmark guidelines	G, W&NCS	NCS	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
9	SHGM	A.1.3.4.6	2016	1	SHGM/2016/G/A.1.3.4.6/S/1	Tablet computer procurement	G, W&NCS	G	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
10	ASHGM	B.1.1.2.7	2016	1	ASHGM/2016/G/B.1.1.2.7/S/1	Procurement of models to be used during training	G, W&NCS	G	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
11	DISAB	G.1.1.2.3	2016	1	DISAB/2016/NCS/G.1.1.2.3/S/1	Translation Service Procurement 1	G, W&NCS	NCS	1	S	No	Post	No	N/A	Jul-16	Jul-16	Aug-16	Jul-16
12	DISAB	G.1.1.2.3	2017	1	DISAB/2017/NCS/G.1.1.2.3/S/1	Procurement of Document Printing Service 2	G, W&NCS	NCS	1	S	No	Post	No	N/A	Jan-17	Jan-17	Feb-17	Feb-17
13	DISAB	G.1.1.2.3	2016	2	DISAB/2016/NCS/G.1.1.2.3/S/2	Procurement of Document Printing Service 1	G, W&NCS	NCS	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
14	DISAB	G.1.1.2.3	2016	3	DISAB/2016/NCS/G.1.1.2.3/S/3	Translation Service Procurement 2	G, W&NCS	NCS	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
15	SAGEM	E.1.1.1.3	2015	1	SAGEM/2015/G/E.1.1.1.3/S/1	Computers	G, W&NCS	G	1	S	No	Prior	No	N/A	Oct-15	Oct-15	Oct-15	Oct-15
16	SAGEM	E.5.3.1.4	2016	1	SAGEM/2016/NCS/E.5.3.1.4/S/1	Service procurement for publication and delivery	G, W&NCS	NCS	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
17	SAGEM	E.5.3.2.2	2016	1	SAGEM/2016/NCS/E.5.3.2.2/S/1	Turkish-English Translation Service for Training	G, W&NCS	NCS	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
18	SAGEM	E.5.3.2.2	2016	2	SAGEM/2016/NCS/E.5.3.2.2/S/2	Turkish-Arabic Translation Service for Training	G, W&NCS	NCS	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Sep-16
19	SAGEM	E.5.1.2.2	2015	1	SAGEM/2015/NCS/E.5.1.2.2/NCB/1	Field research service for researching the causes	G, W&NCS	NCS	1	NCB	No	Post	No	N/A	Nov-15	Dec-15	Jan-16	Dec-16
20	SAGEM	E.5.1.2.2	2015	2	SAGEM/2015/NCS/E.5.1.2.2/NCB/2	Field research service for patient satisfaction (1)	G, W&NCS	NCS	1	NCB	No	Post	No	N/A	Nov-15	Dec-15	Jan-16	Dec-16
21	SAGEM	E.5.1.2.2	2015	3	SAGEM/2015/NCS/E.5.1.2.2/NCB/3	Field research service for patient satisfaction (1)	G, W&NCS	NCS	1	NCB	No	Post	No	N/A	Nov-15	Dec-15	Jan-16	Dec-16
22	SAGEM	E.5.1.2.2	2015	4	SAGEM/2015/NCS/E.5.1.2.2/NCB/4	Ongoing contract from PSRHS : Procurement of	G, W&NCS	NCS	1	NCB	No	Prior	No	N/A	Oct-12	Nov-12	Jan-13	Dec-15
23	SAGEM	E.5.1.2.2	2017	1	SAGEM/2017/NCS/E.5.1.2.2/S/1	Translation fee for articles (medical and scientific)	G, W&NCS	NCS	1	S	No	Post	No	N/A	Feb-17	Feb-17	Mar-17	Mar-17
24	SAGEM	E.4.1.2.2	2016	1	SAGEM/2016/G/E.4.1.2.2/NCB/1	Application Servers	G, W&NCS	G	1	NCB	No	Post	No	N/A	Feb-16	Mar-16	Apr-16	Jun-16
25	SAGEM	E.4.1.2.2	2016	2	SAGEM/2016/G/E.4.1.2.2/NCB/2	Database Server	G, W&NCS	G	1	NCB	No	Post	No	N/A	Feb-16	Mar-16	Apr-16	Jun-16
26	PYDB	P.5	2015	1	PYDB/2015/G/P.5/S/1	Hardware and software (UPS, penetration test, IS)	G, W&NCS	G	2	S	No	Prior	No	N/A	Dec-15	Dec-15	Jan-16	Jan-16
27	PYDB	P.5	2015	1	PYDB/2015/NCS/P.5/S/1	Procurement of Social Media Follow-up Service	G, W&NCS	NCS	1	S	No	Post	No	N/A	Oct-15	Oct-15	Dec-15	Dec-15
28	SHGM	A.3.1.3.1	2016	1	SHGM/2016/G/A.3.1.3.1/NCB/1	Miscellaneous Office Materials for Rehabilitation C	G, W&NCS	G	1	NCB	No	Prior	No	N/A	Feb-16	Mar-16	Apr-16	May-16
29	SHGM	A.3.1.3.1	2016	2	SHGM/2016/G/A.3.1.3.1/NCB/2	Miscellaneous Office Materials for Rehabilitation C	G, W&NCS	G	1	NCB	No	Post	No	N/A	Aug-16	Sep-16	Oct-16	Nov-16
30	SHGM	A.3.1.3.1	2015	1	SHGM/2015/G/A.3.1.3.1/S/1	Laptop Computers (3)	G, W&NCS	G	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Dec-15
31	TKHK	N.3.1.5.1	2016	1	TKHK/2016/SI/N.3.1.5.1/ICB/1	Needs Management Software Development	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Mar-16	Apr-16	Jun-16	Mar-17
32	TKHK	N.3.1.3.1	2016	1	TKHK/2016/SI/N.3.1.3.1/ICB/1	Clinical engineering management system	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Mar-16	Apr-16	Jun-16	Mar-17
33	TKHK	N.3.1.6.1	2016	1	TKHK/2016/SI/N.3.1.6.1/ICB/1	Digital stock management model development	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Mar-16	Apr-16	Jun-16	Mar-17
34	TKHK	N.3.1.7.1	2016	1	TKHK/2016/SI/N.3.1.7.1/ICB/1	Institution's Performance Analysis and	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Mar-16	Apr-16	Jun-16	Mar-17
35	SAGEM	E.4.1.1.1	2015	1	SAGEM/2015/SI/E.4.1.1.1/ICB/1	System and Software Development Service for	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Dec-15	Feb-16	Apr-16	Sep-19
36	TKHK	N.3.1.1	2015	1	TKHK/2015/NCS/N.3.1.1/S/1	Translation services	G, W&NCS	NCS	Multiple	S	No	Post	No	N/A	N/A	N/A	Dec-15	Sep-19
37	SHGM	A.1.2.3.1	2016	1	SHGM/2016/NCS/A.1.2.3.1/S/1	Procurement of Software Technical Service	G, W&NCS	NCS	1	S	No	Post	No	N/A	No	May-16	Jun-16	Jun-16
38	DISAB	G.1.1.5.3	2015	1	DISAB/2015/NCS/G.1.1.5.3/NCB/1	Printing Services - Promotion of Turkish Health	G, W&NCS	NCS	1	NCB	No	Prior	No	N/A	Dec-15	Jan-16	Feb-16	Mar-16
39	SHGM	A.3.1.3.1	2016	1	SHGM/2016/W/A.3.1.3.1/S/1	Minor paint jobs, mechanical and electrical install	G, W&NCS	W	1	S	No	Prior	No	N/A	Feb-16	Mar-16	Apr-16	May-16
40	SHGM	A.3.1.3.1	2016	2	SHGM/2016/W/A.3.1.3.1/S/2	Minor paint jobs, mechanical and electrical install	G, W&NCS	W	1	S	No	Post	No	N/A	Apr-16	May-16	Jun-16	Jul-16
41	SHGM	A.3.1.3.1	2016	3	SHGM/2016/W/A.3.1.3.1/S/3	Minor paint jobs, mechanical and electrical install	G, W&NCS	W	1	S	No	Post	No	N/A	Jun-16	Jul-16	Aug-16	Sep-16
42	SHGM	A.3.1.3.1	2016	4	SHGM/2016/W/A.3.1.3.1/S/4	Minor paint jobs, mechanical and electrical install	G, W&NCS	W	1	S	No	Post	No	N/A	Aug-16	Sep-16	Oct-16	Nov-16
43	SHGM	A.3.1.3.1	2017	1	SHGM/2017/W/A.3.1.3.1/S/1	Minor paint jobs, mechanical and electrical install	G, W&NCS	W	1	S	No	Post	No	N/A	Jan-17	Mar-17	Apr-17	May-17
44	SHGM	A.3.1.5.1	2017	1	SHGM/2017/NCS/A.3.1.5.1/S/1	Printing of Training Materials	G, W&NCS	NCS	1	S	No	Post	No	N/A	Jan-17	Jan-17	Feb-17	Feb-17
45	SAGEM	E.6.1.1.3	2016	1	SAGEM/2016/NCS/E.6.1.1.3/S/1	Printing Services	G, W&NCS	NCS	Multiple	S	No	Post	No	N/A	No	N/A	Jun-16	Mar-17
46	SAGEM	E.5.3.1.3	2015	1	SAGEM/2015/NCS/E.5.3.1.3/S/1	Translation of reports	G, W&NCS	NCS	Multiple	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Dec-18
47	TKHK	N.3.1.3.1	2016	1	TKHK/2016/G/N.3.1.3.1/S/1	Printing services and office materials	G, W&NCS	G	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Dec-16
48	TKHK	N.3.1.1.1	2015	1	TKHK/2015/G/N.3.1.1.1/S/1	SOURCE SOFTWARES	G, W&NCS	G	1	S	No	Post	No	N/A	Oct-15	Oct-15	Oct-15	Nov-15
49	TKHK	N.3.1.1.1	2016	2	TKHK/2016/G/N.3.1.1.1/S/2	SOURCE BOOKS	G, W&NCS	G	1	S	No	Prior	No	N/A	Jan-16	Jan-16	Jan-16	Jan-16
50	TKHK	N.3.1.4.1	2016	1	TKHK/2016/G/N.3.1.4.1/S/1	Printing services and office materials	G, W&NCS	G	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Dec-16
51	TKHK	N.3.1.5.1	2016	2	TKHK/2016/SI/N.3.1.5.1/ICB/2	Data Mining Software Development Service	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Mar-16	Apr-16	Jun-16	Mar-17
52	TKHK	N.3.1.6.1	2016	1	TKHK/2016/G/N.3.1.6.1/S/1	Printing services and office materials	G, W&NCS	G	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Dec-16
53	TKHK	N.3.1.7.1	2016	1	TKHK/2016/G/N.3.1.7.1/S/1	Printing services and office materials	G, W&NCS	G	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Dec-16
54	TKHK	N.3.1.8.1	2016	1	TKHK/2016/G/N.3.1.8.1/S/1	Printing services and office materials	G, W&NCS	G	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Dec-16
55	TKHK	N.3.1.8.1	2015	1	TKHK/2015/SI/N.3.1.8.1/ICB/1	Software Infrastructure Development for	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Dec-15	Feb-16	Apr-16	Mar-17
56	TKHK	N.3.1.8.1	2015	2	TKHK/2015/SI/N.3.1.8.1/ICB/2	Software Development for Efficiency Modelling	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Dec-15	Feb-16	Apr-16	Mar-17
57	TKHK	N.3.1.9.1	2016	1	TKHK/2016/G/N.3.1.9.1/S/1	Printing services and office materials	G, W&NCS	G	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Dec-16
58	SYGM	F.3.1.1.3	2015	1	SYGM/2015/G/F.3.1.1.3/S/1	Computers	G, W&NCS	G	1	S	No	Post	No	N/A	Oct-15	Oct-15	Oct-15	Nov-15
59	SYGM	F.3.1.1.3	2015	2	SYGM/2015/G/F.3.1.1.3/NCB/2	Software (AUTOCAD, NETCAD, etc.)	G, W&NCS	G	1	NCB	No	Post	No	N/A	Oct-15	Oct-15	Dec-15	Jan-16
60	SYGM	F.1.2.1.2	2015	1	SYGM/2015/G/F.1.2.1.2/S/1	Office equipment and computers	G, W&NCS	G	1	S	No	Post	No	N/A	Oct-15	Oct-15	Oct-15	Nov-15
61	SYGM	F.2.1.1.2	2015	1	SYGM/2015/G/F.2.1.1.2/S/1	Computers	G, W&NCS	G	1	S	No	Post	No	N/A	Oct-15	Oct-15	Oct-15	Nov-15
62	SYGM	F.2.1.1.2	2015	2	SYGM/2015/G/F.2.1.1.2/S/2	Software (AUTOCAD, NETCAD, etc.)	G, W&NCS	G	1	S	No	Post	No	N/A	Oct-15	Oct-15	Oct-15	Nov-15
63	THSK	L.2.1.2.4	2016	1	THSK/2016/NCS/L.2.1.2.4/S/1	Printing and distribution of training materials	G, W&NCS	NCS	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
64	THSK	L.2.3.2.1	2016	1	THSK/20													

78	THSK	L.2.12.1.1	2016	1	THSK/2016/NCS/L.2.12.1.1/NCB/1	Preparation of public information advertisements	G, W&NCS	NCS	1	NCB	No	Post	No	N/A	Feb-16	Mar-16	Apr-16	Apr-16
79	THSK	L.2.12.2.1	2016	1	THSK/2016/G/L.2.12.2.1/S/1	Procurement of devices and tools	G, W&NCS	G	1	S	No	Post	No	N/A	Mar-16	Apr-16	May-16	May-16
80	THSK	L.2.12.2.1	2016	2	THSK/2016/G/L.2.12.2.1/S/2	Computer procurement for data input	G, W&NCS	G	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	May-16
81	THSK	L.2.12.2.2	2016	1	THSK/2016/NCS/L.2.12.2.2/S/1	Collecting the results into a book (printing	G, W&NCS	NCS	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
82	THSK	L.2.12.3.1	2016	2	THSK/2016/NCS/L.2.12.3.1/S/2	Printing, optical reading and distributing forms to	G, W&NCS	NCS	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	Jun-16
83	THSK	L.2.12.3.2	2016	1	THSK/2016/NCS/L.2.12.3.2/S/1	Printing, optical reading and distributing forms to	G, W&NCS	NCS	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	Jun-16
84	THSK	L.2.12.3.2	2016	2	THSK/2016/NCS/L.2.12.3.2/S/2	Printing and distribution of the research report	G, W&NCS	NCS	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Dec-16
85	THSK	L.2.12.6.1	2016	1	THSK/2016/G/L.2.12.6.1/S/1	Computer procurement for data input	G, W&NCS	G	1	S	No	Post	No	N/A	Jan-16	Jan-16	Jan-16	Feb-16
86	THSK	L.2.18.3.1	2016	1	THSK/2016/NCS/L.2.18.3.1/S/1	Printing of leaflets and visual materials	G, W&NCS	NCS	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Dec-16
87	THSK	L.2.20.2.3	2017	1	THSK/2017/NCS/L.2.20.2.3/S/1	Translations of foreign publications	G, W&NCS	NCS	1	S	No	Post	No	N/A	Jan-17	Jan-17	Mar-17	Mar-17
88	THSK	L.2.20.3.6	2016	1	THSK/2016/G/L.2.20.3.6/S/1	Software systems to be used in desk unit	G, W&NCS	G	1	S	No	Post	No	N/A	Jan-16	Jan-16	Mar-16	Mar-16
89	THSK	L.2.20.4.4	2016	1	THSK/2016/NCS/L.2.20.4.4/S/1	Preparation and use of short sms	G, W&NCS	NCS	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Feb-16
90	THSK	L.2.20.6.2	2016	1	THSK/2016/NCS/L.2.20.6.2/NCB/1	Field Research of Current Situation	G, W&NCS	NCS	1	NCB	No	Post	No	N/A	May-16	Jun-16	Jul-16	Sep-16
91	THSK	L.2.20.3.3	2015	1	THSK/2015/NCS/L.2.20.3.3/S/1	Printing of training modules	G, W&NCS	NCS	1	S	No	Post	No	N/A	Dec-15	Dec-15	Jan-16	May-16
92	THSK	L.2.20.3.3	2015	1	THSK/2015/G/L.2.20.3.3/NCB/1	Technical equipment to be used in desk unit	G, W&NCS	G	1	NCB	No	Post	No	N/A	Nov-15	Dec-15	Jan-16	May-16
93	THSK	L.2.20.2.3	2016	1	THSK/2016/NCS/L.2.20.2.3/S/1	Translations of foreign publications	G, W&NCS	NCS	Multiple	S	No	Post	No	N/A	Jan-16	Jan-16	Mar-16	Nov-16
94	THSK	L.2.20.1.3	2016	1	THSK/2016/NCS/L.2.20.1.3/S/1	Preparation of distance learning modules	G, W&NCS	NCS	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
95	THSK	L.2.20.1.4	2016	1	THSK/2016/NCS/L.2.20.1.4/S/1	Printing of training modules	G, W&NCS	NCS	1	S	No	Post	No	N/A	Jan-16	Jan-16	Mar-16	Mar-16
96	THSK	L.4.6.3.4	2016	1	THSK/2016/G/L.4.6.3.4/NCB/1	Miscellaneous Sports Tools and Equipment	G, W&NCS	G	1	NCB	No	Post	No	N/A	Jan-16	Feb-16	Mar-16	Apr-16
97	THSK	L.4.6.3.4	2016	2	THSK/2016/G/L.4.6.3.4/NCB/2	Miscellaneous office equipment and hardware	G, W&NCS	G	1	NCB	No	Post	No	N/A	Jan-16	Feb-16	Mar-16	Apr-16
98	THSK	L.4.6.3.4	2016	3	THSK/2016/G/L.4.6.3.4/NCB/3	Miscellaneous outpatient clinic equipment	G, W&NCS	G	1	NCB	No	Post	No	N/A	Jan-16	Feb-16	Mar-16	Apr-16
99	THSK	L.4.6.4.2	2016	1	THSK/2016/NCS/L.4.6.4.2/NCB/1	Guidebooks, banners and leaflets to be	G, W&NCS	NCS	1	NCB	No	Post	No	N/A	Jan-16	Feb-16	Mar-16	Apr-16
100	THSK	L.4.6.4.2	2016	2	THSK/2016/NCS/L.4.6.4.2/NCB/2	Guidebooks, banners and leaflets to be	G, W&NCS	NCS	1	NCB	No	Post	No	N/A	Dec-16	Feb-17	Mar-17	Apr-17
101	THSK	L.2.11.1.1	2016	2	THSK/2016/NCS/L.2.11.1.1/S/2	Printing and Distribution of Clinical Guidelines	G, W&NCS	NCS	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
102	THSK	L.2.11.1.1	2016	1	THSK/2016/NCS/L.2.11.1.1/S/1	Printing and Distribution of Posters and Leaflets	G, W&NCS	NCS	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Feb-16
103	THSK	L.4.3.3.1	2016	1	THSK/2016/NCS/L.4.3.3.1/S/1	Printing Materials and distribution	G, W&NCS	NCS	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
104	SBSGM	D.2.1.2.4	2016	1	SBSGM/2016/G/D.2.1.2.4/NCB/1	Purchasing Server	G, W&NCS	G	1	NCB	No	Prior	No	N/A	Jun-16	Jul-16	Aug-16	Aug-16
105	SBSGM	D.2.1.2.4	2016	2	SBSGM/2016/G/D.2.1.2.4/NCB/2	Purchasing Software	G, W&NCS	G	1	NCB	No	Post	No	N/A	Jun-16	Jul-16	Aug-16	Aug-16
106	SBSGM	D.2.1.1.1	2015	1	SBSGM/2015/G/D.2.1.1.1/S/1	Laptop/Tablet Computer and Additional	G, W&NCS	G	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Dec-15
107	SBSGM	D.1.3.1.8	2016	1	SBSGM/2016/S/LD.1.3.1.8/ICB/1	License and Application Software for HMS	G, W&NCS	SI	1	ICB	No	Prior	No	N/A	Jun-16	Jul-16	Sep-16	May-17
108	THSK	L.4.5.5.2	2016	1	THSK/2016/NCS/L.4.5.5.2/S/1	Printing Field Guide	G, W&NCS	NCS	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
A.SUBTOTAL																		
B. CONSULTANTS' SERVICES																		
109	TKHK	N.3.1.7	2015	4	TKHK/2015/CS/N.3.1.7/IC/4	Procurement Specialist	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
110	SBSGM	D.1.3.1.1	2015	5	SBSGM/2015/CS/D.1.3.1.1/IC/5	Procurement Specialist	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
111	SYGM	F.3.1.1.3	2015	13	SYGM/2015/CS/F.3.1.1.3/IC/13	Procurement Specialist	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
112	SAGEM	E.5.3.3.1	2015	3	SSYDYP/SAGM/2015/CS/A.4.1.1/	Procurement Specialist	CS	CS	1	SSS	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
113	THSK	L.2.20.1.2	2015	3	SSYDYP/THSK/2015/CS/A.8.7.1/S	Procurement Specialist	CS	CS	1	SSS	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Nov-15	Sep-19
114	SAGEM	E.5.3.3.1	2015	5	SDSGRP/GDHR/2012/CS/A.4.4.1/1	Consultant for Detailed Analysis and Evaluation	CS	CS	1	IC	N/A	Post	N/A	Aug-12	Aug-12	Sep-12	Dec-12	Dec-15
115	SAGEM	E.5.1.2.2	2015	1	SAGEM/2015/CS/E.5.1.2.2/SSS/1	Field research service for national household	CS	CS	1	SSS	N/A	Prior	N/A	Dec-15	Jan-16	Mar-16	Dec-16	Dec-16
116	SAGEM	E.2.1.1.1	2015	1	SAGEM/2015/CS/E.2.1.1.1/IC/1	Software Specialist	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
117	SAGEM	E.2.1.1.1	2015	2	SAGEM/2015/CS/E.2.1.1.1/IC/2	Training Technologist 1	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
118	SAGEM	E.2.1.1.1	2015	3	SAGEM/2015/CS/E.2.1.1.1/IC/3	Assessment and Evaluation Specialist 1	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
119	SAGEM	E.2.1.1.1	2015	4	SAGEM/2015/CS/E.2.1.1.1/IC/4	Visual Graphic Design and Animation	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
120	SAGEM	E.2.1.1.1	2015	5	SAGEM/2015/CS/E.2.1.1.1/IC/5	Training Support Specialist	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
121	SAGEM	E.2.1.1.6	2017	1	SAGEM/2017/CS/E.2.1.1.6/IC/1	Field Consultant	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Feb-17
122	SAGEM	E.2.1.2.1	2016	1	SAGEM/2016/CS/E.2.1.2.1/IC/1	Consultant for sector analysis and accreditation	CS	CS	1	IC	N/A	Post	N/A	Mar-16	N/A	Mar-16	Apr-16	Sep-19
123	TKHK	N.3.1.1	2015	1	TKHK/2015/CS/N.3.1.1/IC/1	EXPERT - GRAPHIC DESIGN, PRESS	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
124	TKHK	N.3.1.4	2015	1	TKHK/2015/CS/N.3.1.4/IC/1	EXPERT - HOSPITAL PHARMACY (report	CS	CS	5	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
125	TKHK	N.3.1.3	2015	1	TKHK/2015/CS/N.3.1.3/IC/1	SOFTWARE SPECIALIST - MID LEVEL	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
126	TKHK	N.3.1.5	2015	1	TKHK/2015/CS/N.3.1.5/IC/1	HIGH LEVEL PROGRAM OFFICE	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
127	TKHK	N.3.1.5	2015	2	TKHK/2015/CS/N.3.1.5/IC/2	SOFTWARE SPECIALIST - MID LEVEL	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
128	TKHK	N.3.1.3	2015	2	TKHK/2015/CS/N.3.1.3/IC/2	EXPERT - HEK (SCRAP) AND MEDICAL	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
129	TKHK	N.3.1.3	2015	3	TKHK/2015/CS/N.3.1.3/IC/3	EXPERT - CLINICAL FIELD DESIGN	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
130	TKHK	N.3.1.3	2015	4	TKHK/2015/CS/N.3.1.3/IC/4	EXPERT - CLINICAL FIELD DESIGN (reprot	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
131	TKHK	N.3.1.3	2015	5	TKHK/2015/CS/N.3.1.3/IC/5	EXPERT - CLINICAL SERVICE	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
132	TKHK	N.3.1.3	2015	6	TKHK/2015/CS/N.3.1.3/IC/6	EXPERT - FUND RAISING (report based)	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
133	TKHK	N.3.1.7	2015	1	TKHK/2015/CS/N.3.1.7/IC/1	EXPERT - COST ANALYSIS	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
134	TKHK	N.3.1.3	2015	7	TKHK/2015/CS/N.3.1.3/IC/7	EXPERT - TRANSLATOR	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
135	TKHK	N.3.1.3	2015	8	TKHK/2015/CS/N.3.1.3/IC/8	EXPERT - MEDICAL DEVICE	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
136	TKHK	N.3.1.3	2015	9	TKHK/2015/CS/N.3.1.3/IC/9	ACADEMICIAN - CLINICAL ENGINEERING	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
137	TKHK	N.3.1.3	2015	10	TKHK/2015/CS/N.3.1.3/IC/10	EXPERT - TECHNICAL SERVICE	CS	CS	2	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
138	TKHK	N.3.1.2	2015	1	TKHK/2015/CS/N.3.1.2/IC/1	EXPERT - MEDICAL SUPPLIES	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
139	TKHK	N.3.1.2	2015	2	TKHK/2015/CS/N.3.1.2/IC/2	EXPERT - CLINICAL ENGINEERING (report	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
140	TKHK	N.3.1.2	2015	3	TKHK/2015/CS/N.3.1.2/IC/3	EXPERT - CLASSIFICATION- BIOMEDICAL	CS	CS	3	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
141	TKHK	N.3.1.2	2015	4	TKHK/2015/CS/N.3.1.2/IC/4	EXPERT - CLASSIFICATION- MEDICAL	CS	CS	5	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
142	TKHK	N.3.1.6	2015	1	TKHK/2015/CS/N.3.1.6/IC/1	EXPERT - LEAN MANAGEMENT (report	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
143	TKHK	N.3.1.6	2015	2	TKHK/2015/CS/N.3.1.6/IC/2	ACADEMICIAN - LEAN MANAGEMENT	CS	CS	2	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
144	TKHK	N.3.1.7	2015	2	TKHK/2015/CS/N.3.1.7/IC/2	EXPERT - FINANCE	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
145	TKHK	N.3.1.7	2015	3	TKHK/2015/CS/N.3.1.7/IC/3	EXPERT - FINANCIAL ANALYSIS	CS	CS	1	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
146	TKHK	N.3.1.8	2015	1	TKHK/2015/CS/N.3.1.8/IC/1	ACADEMICIAN - ACTIVITY SCORING	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
147	TKHK	N.3.1.8	2015	2	TKHK/2015/CS/N.3.1.8/IC/2	ACADEMICIAN - PERFORMANCE	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
148	TKHK	N.3.1.8	2015	3	TKHK/2015/CS/N.3.1.8/IC/3	ACADEMICIAN - MEDICAL PROCESS	CS	CS	4	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
149	TKHK	N.3.1.8	2015	4	TKHK/2015/CS/N.3.1.8/IC/4	EXPERT - STATISTICAL ANALYSIS	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Dec-15	Sep-19
150	TKHK	N.3.1.8	2015	5	TKHK/2015/CS/N.3.1.8/IC/5	SOFTWARE SPECIAL												

161	SYGM	F.3.1.1.3	2015	5	SYGM/2015/CS/F.3.1.1.3/IC/5	Electrical and Electronic Engineer	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
162	SYGM	F.3.1.1.3	2015	6	SYGM/2015/CS/F.3.1.1.3/IC/6	Information Technologies Engineer	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
163	SYGM	F.3.1.1.3	2015	7	SYGM/2015/CS/F.3.1.1.3/IC/7	Medical Equipment Specialist	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
164	SYGM	F.3.1.1.3	2015	8	SYGM/2015/CS/F.3.1.1.3/IC/8	Biomedical Engineer	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
165	SYGM	F.3.1.1.3	2015	9-1	SYGM/2015/CS/F.3.1.1.3/IC/9-1	Finance Specialist	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
166	SYGM	F.3.1.1.3	2015	9-2	SYGM/2015/CS/F.3.1.1.3/IC/9-2	Finance Specialist	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
167	SYGM	F.3.1.1.3	2015	10-1	SYGM/2015/CS/F.3.1.1.3/IC/10-1	Legal Expert	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
168	SYGM	F.3.1.1.3	2015	10-2	SYGM/2015/CS/F.3.1.1.3/IC/10-2	Legal Expert	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
169	SYGM	F.3.1.1.3	2015	11-1	SYGM/2015/CS/F.3.1.1.3/IC/11-1	Medical Business Expert	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
170	SYGM	F.3.1.1.3	2015	11-2	SYGM/2015/CS/F.3.1.1.3/IC/11-2	Medical Business Expert	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
171	SYGM	F.3.1.1.3	2015	12	SYGM/2015/CS/F.3.1.1.3/IC/12	Urban and Regional Planner	CS	CS	1	IC	N/A	Prior	N/A	Jan-16	N/A	Jan-16	Jan-16	Jan-20
172	SYGM	F.3.1.1.3	2015	1	SYGM/2015/CS/F.3.1.1.3/QCBS/1	Institutional Law and Finance Consultancy	CS	CS	1	QCBS	N/A	Prior	N/A	Oct-15	Dec-15	Feb-16	Apr-16	Dec-17
173	SYGM	F.3.1.1.3	2015	2	SYGM/2015/CS/F.3.1.1.3/QCBS/2	Engineering and Architecture Consultancy	CS	CS	1	QCBS	N/A	Post	N/A	Oct-15	Dec-15	Feb-16	Apr-16	Dec-17
174	SYGM	F.3.1.1.3	2015	1	SYGM/2015/CS/F.3.1.1.3/QCBS/1	Medical Business and Equipment Consultancy	CS	CS	1	QCBS	N/A	Post	N/A	Oct-15	Jan-16	Mar-16	May-16	Dec-17
175	SYGM	F.2.1.1.1	2015	1-1	SYGM/2015/CS/F.2.1.1.1/IC/1-1	Architect	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-18
176	SYGM	F.2.1.1.1	2015	1-2	SYGM/2015/CS/F.2.1.1.1/IC/1-2	Architect	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-18
177	SYGM	F.2.1.1.1	2015	2	SYGM/2015/CS/F.2.1.1.1/IC/2	Mechanical Engineer	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-18
178	SYGM	F.2.1.1.1	2015	3	SYGM/2015/CS/F.2.1.1.1/IC/3	Electrical and Electronic Engineer	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-18
179	SYGM	F.1.2.1.1	2015	1	SYGM/2015/CS/F.1.2.1.1/IC/1	Architect	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-18
180	SYGM	F.1.2.1.1	2015	2	SYGM/2015/CS/F.1.2.1.1/IC/2	Mechanical Engineer	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-18
181	SYGM	F.1.2.1.1	2015	3	SYGM/2015/CS/F.1.2.1.1/IC/3	Electrical and Electronic Engineer	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-18
182	SYGM	F.1.2.1.1	2015	4	SYGM/2015/CS/F.1.2.1.1/IC/4	Environmental Engineer	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-18
183	SHGM	A.1.1.2.2	2015	1	SHGM/2015/CS/A.1.1.2.2/IC/1	Report-based expertise support for determining	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Dec-15
184	SHGM	A.1.1.3.2	2015	1	SHGM/2015/CS/A.1.1.3.2/IC/1	Expertise support for determining the risk criteria	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Mar-17
185	SHGM	A.1.1.4.1	2015	1	SHGM/2015/CS/A.1.1.4.1/IC/1	Software Specialist	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Sep-19
186	SHGM	A.1.1.4.3	2015	1	SHGM/2015/CS/A.1.1.4.3/IC/1	Data Mining Specialist	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Sep-19
187	SHGM	A.1.1.6.5	2016	1	SHGM/2016/CS/A.1.1.6.5/IC/1	Technical Service Procurement for detecting	CS	CS	Multiple	IC	N/A	Post	N/A	Oct-16	N/A	Oct-16	Nov-16	Nov-16
188	SHGM	A.1.1.6.6	2016	1	SHGM/2016/CS/A.1.1.6.6/IC/1	Biostatistician	CS	CS	1	IC	N/A	Post	N/A	Jul-16	N/A	Jul-16	Aug-16	Jun-18
189	SHGM	A.1.2.5.1	2016	1	SHGM/2016/CS/A.1.2.5.1/IC/1	Statistics, Analysis and Reporting Specialist	CS	CS	1	IC	N/A	Post	N/A	Sep-16	N/A	Sep-16	Oct-16	Oct-16
190	SHGM	A.3.1.2.1	2015	1	SHGM/2015/CS/A.3.1.2.1/IC/1	Mental Health Specialist	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Mar-17
191	SHGM	A.1.3.3.1	2016	1	SHGM/2016/CS/A.1.3.3.1/IC/1	Software Specialist	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Jul-16
192	ASHGM	B.1.1.1.2	2015	1	ASHGM/2015/CS/B.1.1.1.2/IC/1	Procurement of Statistical Consultancy Service	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Mar-17
193	DISAB	G.1.1.1.1	2015	1	DISAB/2015/CS/G.1.1.1.1/IC/1	Organization Consultant	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
194	DISAB	G.1.1.2.1	2016	1	DISAB/2016/CS/G.1.1.2.1/IC/1	Healthcare System Analysis Consultant 1	CS	CS	1	IC	N/A	Post	N/A	May-16	N/A	May-16	Jun-16	Jun-16
195	DISAB	G.1.1.2.1	2016	2	DISAB/2016/CS/G.1.1.2.1/IC/2	Healthcare System Analysis Consultant 2	CS	CS	1	IC	N/A	Post	N/A	Jun-16	N/A	Jun-16	Jul-16	Jul-16
196	DISAB	G.1.1.2.1	2016	3	DISAB/2016/CS/G.1.1.2.1/IC/3	Healthcare System Analysis Consultant 3	CS	CS	1	IC	N/A	Post	N/A	Jul-16	N/A	Jul-16	Aug-16	Aug-16
197	DISAB	G.1.1.2.1	2016	4	DISAB/2016/CS/G.1.1.2.1/IC/4	Healthcare System Analysis Consultant 4	CS	CS	1	IC	N/A	Post	N/A	Aug-16	N/A	Aug-16	Sep-16	Sep-16
198	DISAB	G.1.1.2.3	2016	1	DISAB/2016/CS/G.1.1.2.3/IC/1	Graphics and Editorial Consultancy 1	CS	CS	1	IC	N/A	Post	N/A	Jul-16	N/A	Jul-16	Aug-16	Aug-16
199	DISAB	G.1.1.2.3	2016	2	DISAB/2016/CS/G.1.1.2.3/IC/2	Graphics and Editorial Consultancy 2	CS	CS	1	IC	N/A	Post	N/A	Nov-16	N/A	Nov-16	Dec-16	Dec-16
200	DISAB	G.1.1.5.2	2016	1	DISAB/2016/CS/G.1.1.5.2/IC/1	Graphics and Editorial consultancy service	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Mar-16	Jun-16
201	SAGEM	E.1.1.1.3	2015	1	SAGEM/2015/CS/E.1.1.1.3/IC/1	Software Consultant	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
202	SAGEM	E.1.1.1.3	2015	2	SAGEM/2015/CS/E.1.1.1.3/IC/2	Consultant for Project and International Health	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
203	SAGEM	E.1.1.1.3	2015	3	SAGEM/2015/CS/E.1.1.1.3/IC/3	Biostatistics Consultant	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
204	SAGEM	E.1.1.4.1	2016	1	SAGEM/2016/CS/E.1.1.4.1/IC/1	Miscellaneous International Individual	CS	CS	6	IC	N/A	Post	N/A	Aug-16	N/A	Aug-16	Sep-16	Dec-18
205	SAGEM	E.6.1.1.1	2015	1	SAGEM/2015/CS/E.6.1.1.1/IC/1	Project Assistant	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
206	SAGEM	E.6.1.1.1	2015	2	SAGEM/2015/CS/E.6.1.1.1/IC/2	Health Economist	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
207	SAGEM	E.6.1.2.2	2015	1	SAGEM/2015/CS/E.6.1.2.2/CQS/1	Procurement of Consultancy Service for First	CS	CS	1	CQS	N/A	Prior	N/A	Dec-15	Jan-16	Feb-16	Mar-16	Oct-16
208	SAGEM	E.6.1.2.2	2016	1	SAGEM/2016/CS/E.6.1.2.2/CQS/1	Procurement of Consultancy Service for Second	CS	CS	1	CQS	N/A	Post	N/A	Jan-16	Feb-16	Mar-16	Apr-16	Nov-16
209	SAGEM	E.6.1.2.2	2016	2	SAGEM/2016/CS/E.6.1.2.2/CQS/2	Procurement of Consultancy Service for Third	CS	CS	1	CQS	N/A	Post	N/A	Feb-16	Mar-16	Apr-16	May-16	Dec-16
210	SAGEM	E.6.1.2.2	2016	3	SAGEM/2016/CS/E.6.1.2.2/CQS/3	Procurement of Consultancy Service for Fourth	CS	CS	1	CQS	N/A	Post	N/A	Dec-16	Dec-16	Jan-17	Mar-17	Mar-17
211	SAGEM	E.5.3.1.1	2015	1	SAGEM/2015/CS/E.5.3.1.1/IC/1	National Consultant for Instrument Development	CS	CS	2	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Nov-15
212	SAGEM	E.5.3.1.2	2015	1	SAGEM/2015/CS/E.5.3.1.2/IC/1	Consultancy Service for Basic Training for	CS	CS	2	IC	N/A	Post	N/A	Nov-15	N/A	Nov-15	Dec-15	Dec-15
213	SAGEM	E.5.3.1.2	2015	2	SAGEM/2015/CS/E.5.3.1.2/IC/2	Consultancy Service for Basic Training for	CS	CS	1	IC	N/A	Post	N/A	Nov-15	N/A	Nov-15	Dec-15	Dec-15
214	SAGEM	E.5.3.1.2	2016	1	SAGEM/2016/CS/E.5.3.1.2/IC/1	Consultancy Service for Advanced Training for	CS	CS	2	IC	N/A	Post	N/A	Mar-16	N/A	Mar-16	Apr-16	Apr-16
215	SAGEM	E.5.3.1.2	2016	2	SAGEM/2016/CS/E.5.3.1.2/IC/2	Consultancy Service for Advanced Training for	CS	CS	2	IC	N/A	Post	N/A	Mar-16	N/A	Mar-16	Apr-16	Apr-16
216	SAGEM	E.5.3.1.2	2016	3	SAGEM/2016/CS/E.5.3.1.2/IC/3	Consultancy Service for Trainers' Training for	CS	CS	2	IC	N/A	Post	N/A	Aug-16	N/A	Aug-16	Sep-16	Sep-16
217	SAGEM	E.5.3.1.2	2016	4	SAGEM/2016/CS/E.5.3.1.2/IC/4	Consultancy Service for Trainers' Training for	CS	CS	2	IC	N/A	Post	N/A	Aug-16	N/A	Aug-16	Sep-16	Sep-16
218	SAGEM	E.5.3.1.2	2015	5	SAGEM/2015/CS/E.5.3.1.2/IC/5	Training Consultancy Service for Geographic	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Jan-16
219	SAGEM	E.5.3.1.2	2016	1	SAGEM/2016/CS/E.5.3.1.2/IC/1	Consultancy Service for Basic Training for	CS	CS	2	IC	N/A	Post	N/A	Dec-16	N/A	Dec-16	Jan-17	Jan-17
220	SAGEM	E.5.3.1.2	2016	2	SAGEM/2016/CS/E.5.3.1.2/IC/2	Consultancy Service for Basic Training for	CS	CS	1	IC	N/A	Post	N/A	Dec-16	N/A	Dec-16	Jan-17	Jan-17
221	SAGEM	E.5.3.1.3	2016	1	SAGEM/2016/CS/E.5.3.1.3/IC/1	Consultancy service for completing the	CS	CS	2	IC	N/A	Post	N/A	May-16	N/A	May-16	Jun-16	Jun-16
222	SAGEM	E.5.3.1.3	2016	2	SAGEM/2016/CS/E.5.3.1.3/IC/2	Consultancy service for data analysis 1(National	CS	CS	1	IC	N/A	Post	N/A	May-16	N/A	May-16	Jun-16	Jun-16
223	SAGEM	E.5.3.1.3	2016	3	SAGEM/2016/CS/E.5.3.1.3/IC/3	Training consultancy for stakeholder meeting on	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Feb-16
224	SAGEM	E.5.3.1.3	2016	4	SAGEM/2016/CS/E.5.3.1.3/IC/4	Training consultancy for stakeholder meeting on	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Feb-16
225	SAGEM	E.5.3.2.1	2015	1	SAGEM/2015/CS/E.5.3.2.1/IC/1	Training Consultant for Evaluation of HTP	CS	CS	3	IC	N/A	Post	N/A	Nov-15	N/A	Nov-15	Dec-15	Dec-15
226	SAGEM	E.5.3.2.1	2015	2	SAGEM/2015/CS/E.5.3.2.1/IC/2	Consultant for HTP Policies Evaluation Training	CS	CS	3	IC	N/A	Post	N/A	Nov-15	N/A	Nov-15	Dec-15	Dec-15
227	SAGEM	E.5.3.2.2	2016	1	SAGEM/2016/CS/E.5.3.2.2/IC/1	Training Consultant for Evaluation of HTP	CS	CS	3	IC	N/A	Post	N/A	May-16	N/A	May-16	Jun-16	Dec-16
228	SAGEM	E.5.3.2.2	2016	2	SAGEM/2016/CS/E.5.3.2.2/IC/2	Consultant for HTP Policies Evaluation Training	CS	CS	3	IC	N/A	Post	N/A	May-16	N/A	May-16	Jun-16	Dec-16
229	SAGEM	E.5.3.2.2	2016	3	SAGEM/2016/CS/E.5.3.2.2/IC/3	Consultant for Turkish Editing of Training	CS	CS	1	IC	N/A	Post	N/A	Jul-16	N/A	Jul-16	Aug-16	Aug-16
230	SAGEM	E.5.3.2.2	2016	4	SAGEM/2016/CS/E.5.3.2.2/IC/4	International Consultant for Healthcare Policies	CS	CS	2	IC	N/A	Post	N/A	Oct-16	N/A	Oct-16	Nov-16	Nov-16
231	SAGEM	E.5.3.2.2	2017	1	SAGEM/2017/CS/E.5.3.2.2/IC/1	Consultant for Turkish Editing of Training	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Feb-17
232	SAGEM	E.5.3.2.2	2017	2	SAGEM/2017/CS/E.5.3.2.2/IC/2	English Editing of Training Modules of HTP	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Feb-17
233	SAGEM	E.5.3.2.2	2017	3	SAGEM/2017/CS/E.5.3.2.2/IC/3	Consultant for Arabic Editing of Training	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	

246	SAGEM	E.5.1.2.2	2015	3	SAGEM/2015/CS/E.5.1.2.2/IC/3	Statistics consultant for researching the causes of	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Dec-16
247	SAGEM	E.5.1.2.2	2015	4	SAGEM/2015/CS/E.5.1.2.2/IC/4	Endocrinology and metabolic diseases consultant	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Dec-16
248	SAGEM	E.5.1.2.2	2015	5	SAGEM/2015/CS/E.5.1.2.2/IC/5	Cardiology consultant for national household	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Dec-16
249	SAGEM	E.5.1.2.2	2015	6	SAGEM/2015/CS/E.5.1.2.2/IC/6	Public health consultant for national household	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Dec-16
250	SAGEM	E.5.1.2.2	2015	7	SAGEM/2015/CS/E.5.1.2.2/IC/7	Statistics consultant for national household health	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Dec-16
251	SAGEM	E.5.1.2.2	2015	8	SAGEM/2015/CS/E.5.1.2.2/IC/8	Adult psychiatry consultant for mental health	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Dec-16
252	SAGEM	E.5.1.2.2	2015	9	SAGEM/2015/CS/E.5.1.2.2/IC/9	Statistics consultant for mental health research in	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Dec-16
253	SAGEM	E.5.1.2.2	2015	10	SAGEM/2015/CS/E.5.1.2.2/IC/10	Consultant for patient satisfaction survey (1	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Jan-16	Dec-16
254	SAGEM	E.5.1.2.2	2017	11	SAGEM/2017/CS/E.5.1.2.2/IC/11	Consultant for rational drug use reserach (1	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Mar-17	Dec-17
255	SAGEM	E.5.1.2.2	2016	12	SAGEM/2016/CS/E.5.1.2.2/IC/12	Consultant for hospital readmission assessment	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Mar-16	Dec-16
256	SAGEM	E.4.1.1.1	2015	1	SAGEM/2015/CS/E.4.1.1.1/IC/1	Coordination team Member-1 (Epidemiology)	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
257	SAGEM	E.4.1.1.1	2015	2	SAGEM/2015/CS/E.4.1.1.1/IC/2	Coordination team Member-2 (Pharmacology)	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
258	SAGEM	E.4.1.1.1	2015	3	SAGEM/2015/CS/E.4.1.1.1/IC/3	Coordination team Member-3 (Evidence-based	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
259	SAGEM	E.4.1.1.2	2015	1	SAGEM/2015/CS/E.4.1.1.2/IC/1	Sub-team Members	CS	CS	20	IC	N/A	Post	N/A	Nov-15	N/A	Nov-15	Dec-15	Dec-16
260	SAGEM	E.5.3.1.1	2015	2	SAGEM/2015/CS/E.5.3.1.1/IC/2	International Consultant for Instrument	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Nov-15
261	TKHK	N.3.1.6.1	2016	1	TKHK/2016/CS/N.3.1.6.1/CQS/1	Digital hospital management development	CS	CS	1	CQS	N/A	Prior	N/A	Mar-16	Apr-16	May-16	Jun-16	Mar-17
262	SAGEM	E.5.1.1.1	2016	4	SAGEM/2016/CS/E.5.1.1.1/IC/4	Consultancy Service for Training on Sample	CS	CS	2	IC	N/A	Post	N/A	Apr-16	N/A	Apr-16	May-16	Jun-16
263	SYGM	F.1.2.2.1	2015	1	SYGM/2015/CS/F.1.2.2.1/CQS/1	Energy Consumption and Cost Analysis	CS	CS	1	CQS	N/A	Prior	N/A	Dec-15	Jan-16	Feb-16	Mar-16	Aug-16
264	THSK	L.2.20.4.4	2016	1	THSK/2016/CS/L.2.20.4.4/CQS/1	TV spots , billboards and preparation of visual	CS	CS	1	CQS	N/A	Post	N/A	Nov-16	Dec-16	Jan-17	Feb-17	Feb-17
265	THSK	L.2.20.4.5	2015	1	THSK/2015/CS/L.2.20.4.5/QCBS/1	TV spots , billboards and preparation of visual	CS	CS	1	QCBS	N/A	Prior	N/A	Oct-15	Oct-15	Dec-15	Feb-16	Aug-16
266	THSK	L.2.1.2.1	2016	1	THSK/2016/CS/L.2.1.2.1/IC/1	Nephrology Specialist 1	CS	CS	1	IC	N/A	Post	N/A	Feb-16	N/A	Feb-16	Mar-16	Sep-16
267	THSK	L.2.1.2.1	2016	2	THSK/2016/CS/L.2.1.2.1/IC/2	Nephrology Specialist 2	CS	CS	1	IC	N/A	Post	N/A	Feb-16	N/A	Feb-16	Mar-16	Sep-16
268	THSK	L.2.2.2.1	2017	1	THSK/2017/CS/L.2.2.2.1/IC/1	Public Health Specialist 1	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Feb-17	Mar-17	Mar-17
269	THSK	L.2.2.2.1	2017	2	THSK/2017/CS/L.2.2.2.1/IC/2	Public Health Specialist 2	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Feb-17	Mar-17	Mar-17
270	THSK	L.2.2.2.1	2016	1	THSK/2016/CS/L.2.2.2.1/IC/1	Public Health Specialist 1	CS	CS	1	IC	N/A	Post	N/A	Feb-16	N/A	Feb-16	Apr-16	Apr-16
271	THSK	L.2.2.2.1	2016	2	THSK/2016/CS/L.2.2.2.1/IC/2	Public Health Specialist 2	CS	CS	1	IC	N/A	Post	N/A	Feb-16	N/A	Feb-16	Apr-16	Apr-16
272	THSK	L.2.3.2.1	2016	1	THSK/2016/CS/L.2.3.2.1/IC/1	Consultant for preparing the content of training	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Jun-16
273	THSK	L.2.3.2.1	2016	2	THSK/2016/CS/L.2.3.2.1/IC/2	Consultant for preparing the content of training	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Jun-16
274	THSK	L.2.3.2.1	2016	3	THSK/2016/CS/L.2.3.2.1/IC/3	Consultant for trainers' training for healthcare	CS	CS	1	IC	N/A	Post	N/A	May-16	N/A	May-16	Jul-16	Feb-17
275	THSK	L.2.3.2.1	2016	4	THSK/2016/CS/L.2.3.2.1/IC/4	Consultant for trainers' training for healthcare	CS	CS	1	IC	N/A	Post	N/A	May-16	N/A	May-16	Jul-16	Feb-17
276	THSK	L.2.3.2.2	2015	1	THSK/2015/CS/L.2.3.2.2/IC/1	Statistician	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Sep-19
277	THSK	L.2.3.2.2	2016	1	THSK/2016/CS/L.2.3.2.2/IC/1	Geriatrist 1	CS	CS	1	IC	N/A	Post	N/A	Feb-16	N/A	Feb-16	Mar-16	Jun-16
278	THSK	L.2.3.2.2	2016	2	THSK/2016/CS/L.2.3.2.2/IC/2	Public health specialist 1	CS	CS	1	IC	N/A	Post	N/A	Feb-16	N/A	Feb-16	Mar-16	Jun-16
279	THSK	L.2.3.2.2	2016	3	THSK/2016/CS/L.2.3.2.2/IC/3	Economist	CS	CS	1	IC	N/A	Post	N/A	Feb-16	N/A	Feb-16	Mar-16	Jun-16
280	THSK	L.2.3.2.2	2016	4	THSK/2016/CS/L.2.3.2.2/IC/4	Geriatrist 2	CS	CS	1	IC	N/A	Post	N/A	Sep-16	N/A	Sep-16	Oct-16	Oct-16
281	THSK	L.2.3.2.2	2016	5	THSK/2016/CS/L.2.3.2.2/IC/5	Public health specialist 2	CS	CS	1	IC	N/A	Post	N/A	Sep-16	N/A	Sep-16	Oct-16	Oct-16
282	THSK	L.2.4.2.3	2015	1	THSK/2015/CS/L.2.4.2.3/IC/1	Procurement of consultancy service for preparing	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Feb-16
283	THSK	L.2.4.2.3	2015	2	THSK/2015/CS/L.2.4.2.3/IC/2	Procurement of consultancy service for preparing	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Feb-16
284	THSK	L.2.4.3.2	2015	1	THSK/2015/CS/L.2.4.3.2/CQS/1	Firm Consultancy for Data Analysis and Quality	CS	CS	1	CQS	N/A	Post	N/A	Dec-15	Jan-16	Feb-16	Mar-16	Sep-16
285	THSK	L.2.4.4.3	2016	1	THSK/2016/CS/L.2.4.4.3/IC/1	Training Consultancy 1 (partial time)	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Mar-17
286	THSK	L.2.4.4.3	2016	2	THSK/2016/CS/L.2.4.4.3/IC/2	Training Consultancy 2 (partial time)	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Mar-17
287	THSK	L.2.4.4.3	2016	3	THSK/2016/CS/L.2.4.4.3/IC/3	Training Consultancy 3 (partial time)	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-16
288	THSK	L.2.4.4.3	2016	4	THSK/2016/CS/L.2.4.4.3/IC/4	Training Consultancy 4 (partial time)	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Jan-16	Dec-16
289	THSK	L.2.5.3.1	2015	1	THSK/2015/CS/L.2.5.3.1/IC/1	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
290	THSK	L.2.5.3.1	2015	2	THSK/2015/CS/L.2.5.3.1/IC/2	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
291	THSK	L.2.5.3.1	2015	3	THSK/2015/CS/L.2.5.3.1/IC/3	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
292	THSK	L.2.5.3.1	2015	4	THSK/2015/CS/L.2.5.3.1/IC/4	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
293	THSK	L.2.5.3.1	2015	5	THSK/2015/CS/L.2.5.3.1/IC/5	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
294	THSK	L.2.5.3.1	2015	6	THSK/2015/CS/L.2.5.3.1/IC/6	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
295	THSK	L.2.5.3.1	2015	7	THSK/2015/CS/L.2.5.3.1/IC/7	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
296	THSK	L.2.5.3.1	2015	8	THSK/2015/CS/L.2.5.3.1/IC/8	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
297	THSK	L.2.5.3.1	2015	9	THSK/2015/CS/L.2.5.3.1/IC/9	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
298	THSK	L.2.5.3.1	2015	10	THSK/2015/CS/L.2.5.3.1/IC/10	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
299	THSK	L.2.5.3.1	2015	11	THSK/2015/CS/L.2.5.3.1/IC/11	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
300	THSK	L.2.5.4.1	2015	1	THSK/2015/CS/L.2.5.4.1/CQS/1	Firm Consultancy for media activities	CS	CS	1	CQS	N/A	Post	N/A	Dec-15	Jan-16	Jan-16	Mar-16	Mar-16
301	THSK	L.2.5.3.1	2015	12	THSK/2015/CS/L.2.5.3.1/IC/12	Consultancy for Post-Screening Diagnosis	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Mar-17
302	THSK	L.2.6.4.1	2016	1	THSK/2016/CS/L.2.6.4.1/IC/1	Academic Consultancy for Quality 1 (partial	CS	CS	1	IC	N/A	Post	N/A	Feb-16	N/A	Feb-16	Mar-16	Nov-16
303	THSK	L.2.6.4.1	2016	2	THSK/2016/CS/L.2.6.4.1/IC/2	Academic Consultancy for Quality 2 (partial	CS	CS	1	IC	N/A	Post	N/A	Feb-16	N/A	Feb-16	Mar-16	Nov-16
304	THSK	L.2.6.4.1	2017	1	THSK/2017/CS/L.2.6.4.1/IC/1	Academic Consultancy for Quality 1 (partial	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Feb-17
305	THSK	L.2.6.4.1	2017	2	THSK/2017/CS/L.2.6.4.1/IC/2	Academic Consultancy for Quality 2 (partial	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Feb-17
306	THSK	L.2.7.1.3	2016	1	THSK/2016/CS/L.2.7.1.3/IC/1	Procurement of consultancy for determining the	CS	CS	1	IC	N/A	Post	N/A	May-16	N/A	May-16	Jul-16	Nov-16
307	THSK	L.2.11.2.1	2017	1	THSK/2017/CS/L.2.11.2.1/IC/1	Coordinator Endocrinology Consultant	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Mar-17
308	THSK	L.2.11.2.1	2017	2	THSK/2017/CS/L.2.11.2.1/IC/2	Public Health Consultant	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Mar-17
309	THSK	L.2.11.2.1	2017	3	THSK/2017/CS/L.2.11.2.1/IC/3	Statistics Consultant	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Mar-17
310	THSK	L.2.11.2.1	2017	4	THSK/2017/CS/L.2.11.2.1/IC/4	Information Processing Consultant	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Mar-17
311	THSK	L.2.11.1.1	2016	1	THSK/2016/CS/L.2.11.1.1/CQS/1	Preparation of films	CS	CS	1	CQS	N/A	Prior	N/A	Feb-16	Mar-16	Apr-16	May-16	May-16
312	THSK	L.2.12.2.1	2016	1	THSK/2016/CS/L.2.12.2.1/IC/1	Coordinator Nutrition Consultant	CS	CS	1	IC	N/A	Post	N/A	Apr-16	N/A	Apr-16	May-16	May-16
313	THSK	L.2.12.2.1	2016	2	THSK/2016/CS/L.2.12.2.1/IC/2	Nutrition Consultant	CS	CS	1	IC	N/A	Post	N/A	Apr-16	N/A	Apr-16	May-16	May-16
314	THSK	L.2.12.2.1	2016	3	THSK/2016/CS/L.2.12.2.1/IC/3	Nutrition Consultant	CS	CS	1	IC	N/A	Post	N/A	Apr-16	N/A	Apr-16	May-16	May-16
315	THSK	L.2.12.2.1	2016	4	THSK/2016/CS/L.2.12.2.1/IC/4	Public Health Consultant	CS	CS	1	IC	N/A	Post	N/A	Apr-16	N/A	Apr-16	May-16	May-16
316	THSK	L.2.12.2.1	2016	5	THSK/2016/CS/L.2.12.2.1/IC/5	Statistics Consultant	CS	CS	1	IC	N/A	Post	N/A	Apr-16	N/A	Apr-16	May-16	May-16
317	THSK	L.2.12.2.1	2016	6	THSK/2016/CS/L.2.12.2.1/IC/6	Information Processing Consultant	CS	CS	1	IC	N/A	Post	N/A	Apr-16	N/A	Apr-16	May-16	May-16
318	THSK	L.2.12.2.2	2016	1</														

331	THSK	L.2.12.3.1	2016	4	THSK/2016/CS/L.2.12.3.1/IC/4	Physical Activity Consultant	CS	CS	1	IC	N/A	Post	N/A	Dec-16	N/A	Dec-16	Jan-17	Mar-17
332	THSK	L.2.12.6.1	2016	1	THSK/2016/CS/L.2.12.6.1/IC/1	Coordinator Nephrology Consultant	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Mar-17
333	THSK	L.2.12.6.1	2016	2	THSK/2016/CS/L.2.12.6.1/IC/2	Public Health Consultant	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Mar-17
334	THSK	L.2.12.6.1	2016	3	THSK/2016/CS/L.2.12.6.1/IC/3	Statistics Consultant	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Mar-17
335	THSK	L.2.12.6.1	2016	4	THSK/2016/CS/L.2.12.6.1/IC/4	Information Processing Consultant	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Mar-17
336	THSK	L.2.16.3.1	2016	1	THSK/2016/CS/L.2.16.3.1/CQS/1	Patient follow-up, data management and	CS	CS	1	CQS	N/A	Post	N/A	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16
337	THSK	L.2.16.3.1	2016	1	THSK/2016/CS/L.2.16.3.1/CQS/1	Patient follow-up, data management and	CS	CS	1	CQS	N/A	Post	N/A	Nov-16	Dec-16	Jan-17	Feb-17	Mar-17
338	THSK	L.2.20.1.3	2016	1	THSK/2016/CS/L.2.20.1.3/IC/1	Coordination of workshops on the preparation of	CS	CS	1	IC	N/A	Post	N/A	Mar-16	N/A	Mar-16	Apr-16	Apr-16
339	THSK	L.2.20.1.7	2016	1	THSK/2016/CS/L.2.20.1.7/IC/1	Coordination of workshops on the preparation of	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Mar-16	Nov-16
340	THSK	L.2.20.4.3	2015	1	THSK/2015/CS/L.2.20.4.3/CQS/1	Preparation of film and animations	CS	CS	1	CQS	N/A	Post	N/A	Oct-15	Nov-15	Dec-15	Jan-16	Mar-17
341	THSK	L.2.20.5.2	2016	1	THSK/2016/CS/L.2.20.5.2/CQS/1	Measurement of performance of information line	CS	CS	1	CQS	N/A	Post	N/A	Apr-16	May-16	Jun-16	Jul-16	Jul-16
342	THSK	L.2.20.1.3	2016	2	THSK/2016/CS/L.2.20.1.3/IC/2	Coordination of workshops on the preparation of	CS	CS	1	IC	N/A	Post	N/A	Oct-16	N/A	Oct-16	Nov-15	Nov-15
343	THSK	L.2.20.4.2	2016	1	THSK/2016/CS/L.2.20.4.2/IC/1	Preparation of the interactive web portal	CS	CS	1	IC	N/A	Post	N/A	Mar-16	N/A	Mar-16	Apr-16	Jul-16
344	THSK	L.4.2.1.2	2016	1	THSK/2016/CS/L.4.2.1.2/IC/1	Consultant for Job and Workload Analysis 1 (of	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Feb-16
345	THSK	L.4.2.1.2	2016	2	THSK/2016/CS/L.4.2.1.2/IC/2	Consultant for Job and Workload Analysis 2 (of	CS	CS	1	IC	N/A	Post	N/A	Nov-16	N/A	Nov-16	Dec-16	Dec-16
346	THSK	L.4.2.1.2	2016	1	THSK/2016/CS/L.4.2.1.2/CQS/1	Firm Consultancy for Field Research (of Family	CS	CS	1	CQS	N/A	Post	N/A	Sep-16	Oct-16	Nov-16	Dec-16	Dec-16
347	THSK	L.4.2.1.2	2017	1	THSK/2017/CS/L.4.2.1.2/IC/1	Consultant for Job and Workload Analysis 1 (of	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Jan-17	Feb-17	Mar-17
348	THSK	L.4.6.3.4	2016	1	THSK/2016/CS/L.4.6.3.4/CQS/1	Service Consultants to take office in HLC (32	CS	CS	Multiple	CQS	N/A	Post	N/A	Jan-16	Feb-16	Mar-16	Apr-16	Mar-17
349	THSK	L.2.20.4.3	2016	1	THSK/2016/CS/L.2.20.4.3/CQS/1	Preparation of short films , animation, TV spots ,	CS	CS	1	CQS	N/A	Post	N/A	Feb-16	Mar-16	Apr-16	May-16	Aug-16
350	THSK	L.2.20.1.2	2015	1	THSK/2015/CS/L.2.20.1.2/IC/1	Project Support Specialist	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Sep-19
351	THSK	L.2.20.1.2	2015	3	THSK/2015/CS/L.2.20.1.2/IC/3	IT Coordinator	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Sep-19
352	THSK	L.2.20.1.2	2015	4	THSK/2015/CS/L.2.20.1.2/IC/4	Database Application Specialist	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Sep-19
353	THSK	L.2.20.1.2	2015	5	THSK/2015/CS/L.2.20.1.2/IC/5	Software Specialist	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Sep-19
354	THSK	L.4.1.1.1	2015	1	THSK/2015/CS/L.4.1.1.1/IC/1	Monitoring and Evaluation Consultant	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-17
355	THSK	L.4.1.5.8	2016	1	THSK/2016/CS/L.4.1.5.8/IC/1	Consultancy Service for Trainer's Training (for	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Mar-16	May-16
356	THSK	L.4.1.5.6	2016	2	THSK/2016/CS/L.4.1.5.6/IC/2	Trainings for Monitoring and Evaluation in	CS	CS	1	IC	N/A	Post	N/A	Jul-16	N/A	Jul-16	Aug-16	Dec-16
357	THSK	L.4.1.5.6	2016	1	THSK/2016/CS/L.4.1.5.6/IC/1	Trainings for Monitoring and Evaluation in	CS	CS	1	IC	N/A	Post	N/A	Dec-16	N/A	Dec-16	Jan-17	Mar-17
358	THSK	L.4.3.2.2	2016	2	THSK/2016/CS/L.4.3.2.2/IC/2	Training Coordinator Consultant 2 persons	CS	CS	2	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Apr-16
359	THSK	L.4.3.3.1	2016	1	THSK/2016/CS/L.4.3.3.1/IC/1	Training Technologist	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Feb-16	Mar-16	Mar-17
360	THSK	L.4.3.3.1	2016	2	THSK/2016/CS/L.4.3.3.1/IC/2	Measurement and Evaluation Consultant	CS	CS	1	IC	N/A	Post	N/A	Mar-16	N/A	Mar-16	Apr-16	Apr-16
361	THSK	L.4.3.3.1	2016	3	THSK/2016/CS/L.4.3.3.1/IC/3	Medicine Consultant	CS	CS	1	IC	N/A	Post	N/A	Apr-16	N/A	May-16	May-16	Mar-17
362	THSK	L.4.3.3.1	2016	4	THSK/2016/CS/L.4.3.3.1/IC/4	Consultancy of Nursing and Midwifery	CS	CS	1	IC	N/A	Post	N/A	Apr-16	N/A	May-16	May-16	Mar-17
363	THSK	L.4.3.3.1	2016	1	THSK/2016/CS/L.4.3.3.1/CQS/1	Firm Consultancy of Developing e- learning	CS	CS	1	CQS	N/A	Post	N/A	Jun-16	Jul-16	Aug-16	Sep-16	Dec-16
364	THSK	L.4.3.3.1	2016	2	THSK/2016/CS/L.4.3.3.1/CQS/2	Firm Consultancy of Developing e- learning	CS	CS	1	CQS	N/A	Prior	N/A	Aug-16	Aug-16	Oct-16	Jan-17	Mar-17
365	THSK	L.4.3.2.2	2016	1	THSK/2016/CS/L.4.3.2.2/IC/1	Training Consultant 8 persons	CS	CS	8	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Apr-16
366	SBSGM	D.1.3.1.1	2015	1	SBSGM/2015/CS/D.1.3.1.1/IC/1	Job Analyst	CS	CS	4	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
367	SBSGM	D.1.3.1.1	2015	2	SBSGM/2015/CS/D.1.3.1.1/IC/2	Data Statistics Consultant	CS	CS	4	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
368	SBSGM	D.1.3.1.1	2015	3	SBSGM/2015/CS/D.1.3.1.1/IC/3	IT Support Staff	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
369	SBSGM	D.1.3.1.1	2015	4	SBSGM/2015/CS/D.1.3.1.1/IC/4	Database Consultant	CS	CS	2	IC	N/A	Prior	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
370	SBSGM	D.1.3.1.8	2016	1	SBSGM/2016/CS/D.1.3.1.8/IC/1	Software Consultant	CS	CS	6	IC	N/A	Post	N/A	Aug-16	N/A	Aug-16	Sep-16	Sep-19
371	SBSGM	D.1.3.1.8	2016	2	SBSGM/2016/CS/D.1.3.1.8/IC/2	Database Consultant	CS	CS	3	IC	N/A	Post	N/A	Aug-16	N/A	Aug-16	Sep-16	Sep-19
372	SBSGM	D.2.1.1.1	2015	1	SBSGM/2015/CS/D.2.1.1.1/IC/1	Consultant for Developing IT Standards	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
373	SBSGM	D.2.1.1.1	2015	2	SBSGM/2015/CS/D.2.1.1.1/IC/2	Consultant for Developing Health Informatics	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
374	SBSGM	D.2.1.1.1	2015	3	SBSGM/2015/CS/D.2.1.1.1/IC/3	Health Informatics Law Consultant	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
375	SBSGM	D.2.1.1.1	2015	4	SBSGM/2015/CS/D.2.1.1.1/IC/4	Software Development Consultant	CS	CS	2	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
376	SBSGM	D.2.1.1.1	2015	5	SBSGM/2015/CS/D.2.1.1.1/IC/5	Health Information Security Consultant	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
377	SBSGM	D.2.1.1.1	2015	6	SBSGM/2015/CS/D.2.1.1.1/IC/6	IT Support Staff	CS	CS	4	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Oct-15	Sep-19
378	THSK	L.4.5.4.1	2015	1	THSK/2015/CS/L.4.5.4.1/IC/1	Training Coordinator	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Nov-15
379	THSK	L.4.5.4.1	2015	2	THSK/2015/CS/L.4.5.4.1/IC/2	Training Consultant 1	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Nov-15
380	THSK	L.4.5.4.1	2015	3	THSK/2015/CS/L.4.5.4.1/IC/3	Training Consultant 2	CS	CS	1	IC	N/A	Post	N/A	Oct-15	N/A	Oct-15	Nov-15	Nov-15
381	THSK	L.4.5.6.1	2016	1	THSK/2016/CS/L.4.5.6.1/IC/1	Distance Education Content Coordinator	CS	CS	1	IC	N/A	Post	N/A	May-16	N/A	May-16	Jun-16	Jun-16
382	THSK	L.4.5.6.1	2016	2	THSK/2016/CS/L.4.5.6.1/IC/2	Distance Education Consultant 1	CS	CS	1	IC	N/A	Post	N/A	May-16	N/A	May-16	Jun-16	Jun-16
383	THSK	L.4.5.6.1	2016	3	THSK/2016/CS/L.4.5.6.1/IC/3	Distance Education Consultant 2	CS	CS	1	IC	N/A	Post	N/A	May-16	N/A	May-16	Jun-16	Jun-16
384	THSK	L.4.5.6.1	2016	4	THSK/2016/CS/L.4.5.6.1/IC/4	Distance Education Consultant 3	CS	CS	1	IC	N/A	Post	N/A	Aug-16	N/A	Aug-16	Sep-16	Sep-16
385	THSK	L.4.5.6.1	2016	5	THSK/2016/CS/L.4.5.6.1/IC/5	Distance Education Consultant 4	CS	CS	1	IC	N/A	Post	N/A	Aug-16	N/A	Aug-16	Sep-16	Sep-16
386	THSK	L.4.5.6.1	2016	6	THSK/2016/CS/L.4.5.6.1/IC/6	Distance Education Consultant 5	CS	CS	1	IC	N/A	Post	N/A	Sep-16	N/A	Sep-16	Oct-16	Oct-16
387	THSK	L.4.5.6.1	2016	7	THSK/2016/CS/L.4.5.6.1/IC/7	Distance Education Consultant 6	CS	CS	1	IC	N/A	Post	N/A	Sep-16	N/A	Sep-16	Oct-16	Oct-16
388	THSK	L.4.5.6.1	2016	8	THSK/2016/CS/L.4.5.6.1/IC/8	Distance Education Consultant 7	CS	CS	1	IC	N/A	Post	N/A	Oct-16	N/A	Oct-16	Nov-16	Nov-16
389	THSK	L.4.5.6.1	2016	9	THSK/2016/CS/L.4.5.6.1/IC/9	Distance Education Consultant 8	CS	CS	1	IC	N/A	Post	N/A	Oct-16	N/A	Oct-16	Nov-16	Nov-16
390	THSK	L.4.5.6.1	2016	10	THSK/2016/CS/L.4.5.6.1/IC/10	Distance Education Consultant 9	CS	CS	1	IC	N/A	Post	N/A	Nov-16	N/A	Nov-16	Dec-16	Dec-16
391	THSK	L.4.5.6.1	2016	11	THSK/2016/CS/L.4.5.6.1/IC/11	Distance Education Consultant 10	CS	CS	1	IC	N/A	Post	N/A	Nov-16	N/A	Nov-16	Dec-16	Dec-16
392	THSK	L.4.5.5.2	2016	1	THSK/2016/CS/L.4.5.5.2/IC/1	Preparation of Field Guide	CS	CS	1	IC	N/A	Post	N/A	Jan-16	N/A	Jan-16	Feb-16	Feb-16
393	THSK	L.4.5.4.1	2016	1	THSK/2016/CS/L.4.5.4.1/IC/1	Training Coordinator 1	CS	CS	1	IC	N/A	Post	N/A	Mar-16	N/A	Mar-16	Apr-16	Apr-16
394	THSK	L.4.5.4.1	2016	2	THSK/2016/CS/L.4.5.4.1/IC/2	Training Consultant 1	CS	CS	1	IC	N/A	Post	N/A	Mar-16	N/A	Mar-16	Apr-16	Apr-16
395	THSK	L.4.5.4.1	2016	3	THSK/2016/CS/L.4.5.4.1/IC/3	Training Consultant 4	CS	CS	1	IC	N/A	Post	N/A	Mar-16	N/A	Mar-16	Apr-16	Apr-16
396	THSK	L.4.5.4.1	2016	4	THSK/2016/CS/L.4.5.4.1/IC/4	Training Coordinator 2	CS	CS	1	IC	N/A	Post	N/A	Jul-16	N/A	Jul-16	Aug-16	Aug-16
397	THSK	L.4.5.4.1	2016	5	THSK/2016/CS/L.4.5.4.1/IC/5	Training Consultant 2	CS	CS	1	IC	N/A	Post	N/A	Jul-16	N/A	Jul-16	Aug-16	Aug-16
398	THSK	L.4.5.4.1	2016	6	THSK/2016/CS/L.4.5.4.1/IC/6	Training Consultant 5	CS	CS	1	IC	N/A	Post	N/A	Jul-16	N/A	Jul-16	Aug-16	Aug-16
399	THSK	L.4.5.4.1	2016	7	THSK/2016/CS/L.4.5.4.1/IC/7	Training Coordinator 3	CS	CS	1	IC	N/A	Post	N/A	Oct-16	N/A	Oct-16	Nov-16	Nov-16
400	THSK	L.4.5.4.1	2016	8	THSK/2016/CS/L.4.5.4.1/IC/8	Training Consultant 3	CS	CS	1	IC	N/A	Post	N/A	Oct-16	N/A	Oct-16	Nov-16	Nov-16
401	THSK	L.4.5.4.1	2016	9	THSK/2016/CS/L.4.5.4.1/IC/9	Training Consultant 6	CS	CS	1	IC	N/A	Post	N/A	Oct-16	N/A	Oct-16	Nov-16	Nov-16
402	THSK	L.4.5.4.1	2017	1	THSK/2017/CS/L.4.5.4.1/IC/1	Training Coordinator 1	CS	CS	1	IC	N/A	Post	N/A	Jan-17	N/A	Feb-17	Mar-17	Mar-17
403	THSK	L.4.5.4.1	2017	2	THSK/2017/CS/L.4.5.4.1/IC/2	Training Consultant 1	CS	CS	1									

416	PYDB	P.5	2015	1-1.	PYDB/2015/CS/P.5/IC/1-1	IT Support Staff	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
417	PYDB	P.5	2015	1-2.	PYDB/2015/CS/P.5/IC/1-2	IT Support Staff	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
418	PYDB	P.4	2015	1-1.	PYDB/2015/CS/P.4/IC/1-1	Procurement Consultant	CS	CS	1	IC	N/A	Prior	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
419	PYDB	P.4	2015	1-2.	PYDB/2015/CS/P.4/IC/1-2	Procurement Consultant	CS	CS	1	IC	N/A	Prior	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
420	PYDB	P.4	2015	1-3.	PYDB/2015/CS/P.4/IC/1-3	Statistics and Research Specialist	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
421	PYDB	P.3	2015	1-1.	PYDB/2015/CS/P.3/IC/1-1	Technical Language Translator	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
422	PYDB	P.3	2015	1-2.	PYDB/2015/CS/P.3/IC/1-2	Technical Language Translator	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
423	PYDB	P.3	2015	1-3.	PYDB/2015/CS/P.3/IC/1-3	Technical Language Translator	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
424	PYDB	P.3	2015	1-4.	PYDB/2015/CS/P.3/IC/1-4	Technical Language Translator	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
425	PYDB	P.3	2015	1-5.	PYDB/2015/CS/P.3/IC/1-5	Accounting Applications Consultant	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
426	PYDB	P.3	2015	1-6.	PYDB/2015/CS/P.3/IC/1-6	Accounting Applications Consultant	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
427	PYDB	P.3	2015	1-7.	PYDB/2015/CS/P.3/IC/1-7	Accounting Applications Consultant	CS	CS	1	IC	N/A	Post	N/A	Dec-15	N/A	Dec-15	Feb-16	Feb-20
							B.SUB TOTAL											
C. TRAINING AND WORKSHOPS							C. TRAININGS AND WORKSHOPS											
428	SAGEM	E.2.1.1.2	2015	1	SAGEM/2015/NCS-	Workshop on Assessing Training Contents	NCS-TR	NCS-TR	1	S	No	Prior	No	N/A	N/A	N/A	Dec-15	Dec-15
429	SAGEM	E.2.1.1.3	2016	1	SAGEM/2016/NCS-	Workshop on Determining the Needs of	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Feb-16
430	SAGEM	E.2.1.1.4	2016	1	SAGEM/2016/NCS-	Distance Training and Management Workshop	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	May-16
431	SAGEM	E.2.1.1.5	2016	1	SAGEM/2016/NCS-	Research Workshop on Determining the Items	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	May-16
432	SAGEM	E.2.1.2.2	2016	1	SAGEM/2016/NCS-	National trip and observation for studying good	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-16	Jan-16
433	SAGEM	E.2.1.2.2	2016	2	SAGEM/2016/NCS-	National trip and observation for studying good	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Mar-16	Mar-16
434	SAGEM	E.2.1.2.5	2016	1	SAGEM/2016/NCS-	Workshop on National and International Sector	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-16	Dec-16	Jan-17	Jan-17
435	SAGEM	E.2.1.2.2	2016	3	SAGEM/2016/NCS-	International trip and observation for studying	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Feb-16	Feb-16
436	SAGEM	E.2.1.2.2	2016	4	SAGEM/2016/NCS-	International trip and observation for studying	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Apr-16	Apr-16
437	SAGEM	E.2.1.2.2	2016	5	SAGEM/2016/NCS-	National trip and observation for studying good	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May-16	May-16
438	SAGEM	E.2.1.2.2	2016	6	SAGEM/2016/NCS-	National trip and observation for studying good	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jul-16	Jul-16
439	TKHK	N.3.1.4.1	2016	1	TKHK/2016/NCS-TR/N.3.1.4.1/S/1	Organization for Enhancing Expertise in and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jul-16
440	TKHK	N.3.1.6.1	2016	1	TKHK/2016/NCS-TR/N.3.1.6.1/S/1	Organization for Enhancing Expertise in and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	Jun-16	Jun-16	Jul-16
441	TKHK	N.3.1.7.1	2016	1	TKHK/2016/NCS-TR/N.3.1.7.1/S/1	Organization for Training on Hospitals Financial	NCS-TR	NCS-TR	1	S	No	N/A	No	N/A	May-16	Jun-16	Jun-16	Jul-16
442	SYGM	F.3.1.4.1	2015	1	SYGM/2015/NCS-TR/F.3.1.4.1/S/1	Organization of Leed, Breeam or DGNB Certifica	NCS-TR	NCS-TR	1	S	No	Prior	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
443	SYGM	F.3.1.4.1	2015	2	SYGM/2015/NCS-TR/F.3.1.4.1/S/2	Organization of Project Management Training (Pr	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
444	SYGM	F.3.1.4.2	2016	1	SYGM/2016/NCS-	Technical business trip to study the foreign health	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Feb-16	Feb-16
445	SYGM	F.3.1.4.3	2016	2	SYGM/2016/NCS-	Technical business trip to study the foreign health	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Aug-16	Aug-16
446	SYGM	F.3.1.4.3	2016	1	SYGM/2016/NCS-TR/F.3.1.4.3/S/1	Workshop on Architectural and Structural Design	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	May-16
447	SYGM	F.3.1.4.3	2016	2	SYGM/2016/NCS-TR/F.3.1.4.3/S/2	Workshop on Architectural and Structural Design	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Sep-16
448	SYGM	F.3.1.4.3	2017	1	SYGM/2017/NCS-	Technical business trip to study the foreign health	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-17	Jan-17
449	SYGM	F.3.1.4.4	2016	1	SYGM/2016/NCS-TR/F.3.1.4.4/S/1	Organization of Training on Architectural and Eng	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
450	SYGM	F.3.1.4.4	2016	2	SYGM/2016/NCS-TR/F.3.1.4.4/S/2	PPP Congress	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
451	SYGM	F.3.1.4.4	2017	1	SYGM/2017/NCS-TR/F.3.1.4.4/S/1	Organization of Training on Architectural and Eng	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-17	Sep-17	Oct-17	Oct-17
452	SHGM	A.1.1.1.5	2015	1	SHGM/2015/NCS-	Studying on foreign examples about risks (3	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Oct-15	Feb-16
453	SHGM	A.1.1.5.4	2016	1	SHGM/2016/NCS-TR/A.1.1.5.4/S/1	Organization of Training Activities for	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
454	SHGM	A.1.2.1.3	2015	1	SHGM/2015/NCS-TR/A.1.2.1.3/S/1	Organization of Receiving English language	NCS-TR	NCS-TR	1	S	No	Prior	No	N/A	Oct-15	Oct-15	Nov-15	Feb-16
455	SHGM	A.1.2.2.3	2016	1	SHGM/2016/NCS-TR/A.1.2.2.3/S/1	Workshop for determining the criteria	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	Nov-16
456	SHGM	A.1.2.4.3	2016	1	SHGM/2016/NCS-TR/A.1.2.4.3/S/1	Organization of Information and training for	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
457	SHGM	A.1.2.6.2	2016	1	SHGM/2016/NCS-TR/A.1.2.6.2/S/1	Workshop on Institutional Indicator Assessment	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
458	SHGM	A.1.3.4.4	2016	1	SHGM/2016/NCS-TR/A.1.3.4.4/S/1	Workshop on auditing health institutions and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
459	SHGM	A.1.3.4.8	2016	1	SHGM/2016/NCS-	Participation in Training (3 persons)	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Aug-16	Aug-16
460	ASHGM	B.1.1.1.3	2016	1	ASHGM/2016/NCS-	Preliminary Workshop	NCS-TR	NCS-TR	1	S	No	Prior	No	N/A	Jan-16	Jan-16	Feb-16	Feb-16
461	ASHGM	B.1.1.2.1	2016	1	ASHGM/2016/NCS-	On-site study and evaluation of the international	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Apr-16	Apr-16
462	ASHGM	B.1.1.2.2	2016	1	ASHGM/2016/NCS-	Workshop for establishing the system in the light	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	May-16
463	ASHGM	B.1.1.2.5	2016	1	ASHGM/2016/NCS-	Workshop with stakeholders and experts invited	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Sep-16
464	ASHGM	B.1.1.2.6	2016	1	ASHGM/2016/NCS-TR/	Sending two paramedics for training to the	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Nov-16	Nov-16
465	ASHGM	B.1.1.2.8	2016	1	ASHGM/2016/NCS-	Organization of preparation of the draft program	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
466	ASHGM	B.1.1.2.9	2016	1	ASHGM/2016/NCS-	Organization of Implementation of the pilot	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
467	DISAB	G.1.1.1.1	2016	1	DISAB/2016/NCS-TR/G.1.1.1.1/S/1	Coordination Workshop	NCS-TR	NCS-TR	1	S	No	Prior	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
468	DISAB	G.1.1.1.1	2016	2	DISAB/2016/NCS-TR/G.1.1.1.1/S/2	Organization of Information Experience and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Feb-16
469	DISAB	G.1.1.2.2	2016	1	DISAB/2016/NCS-TR/G.1.1.2.2/S/1	Training organization for the experts who will	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
470	DISAB	G.1.1.2.2	2016	2	DISAB/2016/NCS-TR/G.1.1.2.2/S/2	Training organization for the experts who will	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
471	DISAB	G.1.1.2.3	2016	1	DISAB/2016/NCS-TR/G.1.1.2.3/S/1	Visits abroad to study on the Healthcare Systems	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
472	DISAB	G.1.1.2.3	2016	2	DISAB/2016/NCS-TR/G.1.1.2.3/S/2	Visits abroad to study on the Healthcare Systems	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
473	DISAB	G.1.1.2.5	2016	1	DISAB/2016/NCS-TR/G.1.1.2.5/S/1	Workshop for studying and evaluating the	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jul-16	Jul-16	Aug-16	Aug-16
474	DISAB	G.1.1.2.5	2016	2	DISAB/2016/NCS-TR/G.1.1.2.5/S/2	Organization of Presentation Service 1	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Sep-16
475	DISAB	G.1.1.2.5	2016	3	DISAB/2016/NCS-TR/G.1.1.2.5/S/3	Workshop for studying and evaluating the	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
476	DISAB	G.1.1.2.5	2016	4	DISAB/2016/NCS-TR/G.1.1.2.5/S/4	Workshop for studying and evaluating the	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-16	Dec-16	Jan-17	Jan-17
477	DISAB	G.1.1.2.5	2016	5	DISAB/2016/NCS-TR/G.1.1.2.5/S/5	Organization of Presentation Service 2	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-16	Dec-16	Jan-17	Jan-17
478	DISAB	G.1.1.5.1	2016	1	DISAB/2016/NCS-TR/G.1.1.5.1/S/1	Strategy Workshop	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-16	Dec-16	Jan-17	Jan-17
479	SAGEM	E.1.1.1.3	2015	1	SAGEM/2015/NCS-	International Country Visits Made to Institutions	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Oct-15	Mar-17
480	SAGEM	E.1.1.2.1	2016	1	SAGEM/2016/NCS-	Meeting on Unmet Health Indicators 1, 2 and 3	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
481	SAGEM	E.1.1.4.1	2016	1	SAGEM/2016/NCS-	Workshop on Health Statistics	NCS-TR	NCS-TR	1	NCB	No	Prior	No	N/A	Jul-16	Aug-16	Sep-16	Oct-16
482	SAGEM	E.1.1.5.1	2016	1	SAGEM/2016/NCS-	Unit Meeting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-16	Dec-16	Jan-17	Mar-17
483	SAGEM	E.6.1.1.2	2016	1	SAGEM/2016/NCS-	Workshop Meeting on Current Situation Analysis	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Mar-16	Mar-16
484	SAGEM	E.6.1.1.2	2016	2	SAGEM/2016/NCS-	Workshop Meeting for Needs Analysis	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Sep-16
485	SAGEM	E.6.1.1.3	2016	1	SAGEM/2016/NCS-	Workshop on formation of institutional identity	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
486	SAGEM	E.6.1.1.4	2016	1	SAGEM/2016/NCS-	Study visit for first country example	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May-16	May-16
487	SAGEM	E.6.1.1.5	2016	1	SAGEM/2016/NCS-	First workshop for creating strategy paper	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
488	SAGEM	E.6.1.1.6	2016	1	SAGEM/2016/NCS-	Organization of First Structured Course	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
489	SAGEM	E.6.1.1.7	2016	1	SAGEM/2016/NCS-	Participation in international meetings in 2016 1	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Apr-16	Nov-16
490	SAGEM	E.6.1.2.1	2016	1	SAGEM/2016/NCS-	HTA - University Cooperation Workshop	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
491	SAGEM	E.6.1.2.4	2017	1	SAGEM/2017/NCS													

499	SAGEM	E.5.3.1.3	2016	1	SAGEM/2016/NCS-	Organization service for Stakeholder Meeting on	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Feb-16
500	SAGEM	E.5.3.1.3	2016	2	SAGEM/2016/NCS-	Organization Service for technical study meeting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
501	SAGEM	E.5.3.2.1	2015	1	SAGEM/2015/NCS-	Study Meeting on Training Program for	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
502	SAGEM	E.5.3.2.2	2016	1	SAGEM/2016/NCS-	Meeting on Healthcare Policies -1	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
503	SAGEM	E.5.3.2.2	2016	1	SAGEM/2016/NCS-	Study Meeting on Evaluation of HTP Policies	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Sep-16	Sep-16
504	SAGEM	E.5.1.1.1	2016	1	SAGEM/2016/NCS-	Organization of Training on Planning and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Mar-16	Mar-16
505	SAGEM	E.5.1.1.1	2016	2	SAGEM/2016/NCS-	Organization of Sample Selection in National	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
506	SAGEM	E.5.1.1.1	2016	3	SAGEM/2016/NCS-	Organization of Basic Training on Using	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Sep-16
507	SAGEM	E.5.1.1.1	2016	4	SAGEM/2016/NCS-	Organization of Advanced Training on Using	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
508	SAGEM	E.5.1.1.1	2016	5	SAGEM/2016/NCS-	Organization of Training on Reporting Health	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-16	Dec-16	Jan-17	Mar-17
509	SAGEM	E.5.1.2.2	2016	1	SAGEM/2016/NCS-	Participation in national/international meetings	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Mar-16	Dec-16
510	PYDB	P.1	2015	1	PYDB/2015/NCS-TR/P.1/S/1	Organization of Trainings for strengthening	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Oct-15	Oct-15
511	PYDB	P.1	2016	1	PYDB/2016/NCS-TR/P.1/S/1	PMSU Program Evaluation Workshop 2	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
512	PYDB	P.1	2016	2	PYDB/2016/NCS-TR/P.1/S/2	Provincial Evaluation Meeting (Organization of a	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Feb-16	Feb-16
513	PYDB	P.1	2016	3	PYDB/2016/NCS-TR/P.1/S/3	Ministerial upper management workshop 1	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Feb-16	Feb-16
514	PYDB	P.1	2016	4	PYDB/2016/NCS-TR/P.1/S/4	Foreign Language Training Organization 2	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
515	PYDB	P.1	2016	5	PYDB/2016/NCS-TR/P.1/S/5	Organization of Trainings for strengthening	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
516	PYDB	P.1	2016	6	PYDB/2016/NCS-TR/P.1/S/6	PMSU Program Evaluation Workshop 3	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
517	PYDB	P.1	2016	7	PYDB/2016/NCS-TR/P.1/S/7	Ministerial upper management workshop 2	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
518	PYDB	P.1	2016	8	PYDB/2016/NCS-TR/P.1/S/8	Foreign Language Training Organization 3	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
519	PYDB	P.1	2015	2	PYDB/2015/NCS-TR/P.1/S/2	PMSU Program Evaluation Workshop 1	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-15	Dec-15	Jan-16	Jan-16
520	PYDB	P.1	2016	9	PYDB/2016/NCS-TR/P.1/S/9	PMSU Program Evaluation Workshop 4	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
521	PYDB	P.1	2016	10	PYDB/2016/NCS-TR/P.1/S/10	Provincial Evaluation Meeting Organization of	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Feb-16	Feb-16
522	PYDB	P.1	2016	11	PYDB/2016/NCS-TR/P.1/S/11	Ministerial upper management workshop 3	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
523	PYDB	P.1	2015	3	PYDB/2015/NCS-TR/P.1/S/3	Foreign Language Training Organization 1	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-15	Dec-15	Jan-16	Jan-16
524	PYDB	P.1	2015	4	PYDB/2015/NCS-TR/P.1/S/4	Organization of Trainings for strengthening	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-15	Dec-15	Jan-16	Jan-16
525	PYDB	P.1	2016	12	PYDB/2016/NCS-TR/P.1/S/12	Foreign Language Training Organization 4	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
526	SHGM	A.3.1.6.1	2016	1	SHGM/2016/NCS-	International Study Tours	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May-16	Mar-17
527	SHGM	A.3.1.5.3	2017	1	SHGM/2017/NCS-TR/A.3.1.5.3/S/1	Organization of Training Activities	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Mar-17	Mar-17
528	TKHK	N.3.1.1.1	2016	1	TKHK/2016/NCS-TR/N.3.1.1.1/S/1	National and International Organisation,	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Dec-16
529	TKHK	N.3.1.1.1	2015	1	TKHK/2015/NCS-TR/N.3.1.1.1/S/1	Foreign Language Training	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-15	Dec-15	Jan-16	Dec-16
530	TKHK	N.3.1.1.1	2016	2	TKHK/2016/NCS-TR/N.3.1.1.1/S/2	Organization of Training on Health Facilities	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jul-16	Jul-16	Aug-16	Dec-16
531	TKHK	N.3.1.1.1	2015	2	TKHK/2015/NCS-TR/N.3.1.1.1/S/2	Training on Ms Office Applications	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-15	Dec-15	Jan-16	Dec-16
532	TKHK	N.3.1.2	2016	1	TKHK/2016/NCS-TR/N.3.1.2/S/1	Organisation of Training on Development of	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Dec-16
533	TKHK	N.3.1.3.1	2016	1	TKHK/2016/NCS-TR/N.3.1.3.1/S/1	Organization of Training on Biomedical	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Mar-16	Dec-16
534	TKHK	N.3.1.3.1	2017	1	TKHK/2017/NCS-TR/N.3.1.3.1/S/1	Organization of Training on Health Facilities	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Mar-17	Mar-17
535	TKHK	N.3.1.3.1	2016	2	TKHK/2016/NCS-TR/N.3.1.3.1/S/2	Organization of Training on Biomedical	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Mar-16	Dec-16
536	TKHK	N.3.1.3.1	2016	3	TKHK/2016/NCS-TR/N.3.1.3.1/S/3	Organization of Training on Health Facilities	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Dec-16
537	TKHK	N.3.1.3.1	2016	4	TKHK/2016/NCS-TR/N.3.1.3.1/S/4	Organization of Training on Biomedical	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
538	TKHK	N.3.1.3.1	2016	5	TKHK/2016/NCS-TR/N.3.1.3.1/S/5	Organization of Training on Biomedical	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
539	TKHK	N.3.1.3.1	2017	2	TKHK/2017/NCS-TR/N.3.1.3.1/S/2	Organization of Training on Biomedical	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Mar-17	Mar-17
540	TKHK	N.3.1.4.1	2016	1	TKHK/2016/NCS-	Organization for Drug Preparation and	NCS-TR	NCS-TR	1	NCB	No	Prior	No	N/A	Jan-16	Jan-16	Mar-16	Mar-16
541	TKHK	N.3.1.4.1	2016	2	TKHK/2016/NCS-	Organization for Drug Preparation and	NCS-TR	NCS-TR	1	NCB	No	Post	No	N/A	Jul-16	Jul-16	Sep-16	Oct-16
542	TKHK	N.3.1.4.1	2016	3	TKHK/2016/NCS-	Organization for Drug Preparation and	NCS-TR	NCS-TR	1	NCB	No	Post	No	N/A	Dec-16	Dec-16	Mar-17	Mar-17
543	TKHK	N.3.1.5.1	2016	1	TKHK/2016/NCS-TR/N.3.1.5.1/S/1	Organization for Training on Needs Management	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	Apr-16	Jun-16	Jul-16
544	TKHK	N.3.1.8	2016	1	TKHK/2016/NCS-TR/N.3.1.8/S/1	Organization for Enhancing Expertise in and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	Jun-16	Jun-16	Jul-16
545	TKHK	N.3.1.8	2016	2	TKHK/2016/NCS-	Organization for Training on Productivity and	NCS-TR	NCS-TR	1	NCB	No	Post	No	N/A	Apr-16	May-16	Jun-16	Jul-16
546	TKHK	N.3.1.9.1	2016	1	TKHK/2016/NCS-TR/N.3.1.9.1/S/1	Organization for Enhancing Expertise in and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	Jun-16	Jun-16	Jul-16
547	SYGM	F.3.1.2.3	2016	1	SYGM/2016/NCS-TR/F.3.1.2.3/S/1	Organization of Training on PPP Procurement	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Sep-16
548	SYGM	F.3.1.3.1	2015	1	SYGM/2015/NCS-TR/F.3.1.3.1/S/1	Organization of Training on PPP Certification	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Sep-16
549	SAGEM	E.5.1.1.1	2015	6	SAGEM/2015/NCS-	Organization of Evidence-based Healthcare	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-15	Dec-15	Jan-16	Jan-16
550	SAGEM	E.5.1.1.1	2015	1	SAGEM/2015/NCS-	Participation in National and International	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Sep-16	Mar-17
551	SYGM	F.1.2.2.2	2016	1	SYGM/2016/NCS-	Study tours on PPP related purposes	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Sep-16	Jan-17
552	SYGM	F.1.2.2.3	2017	1	SYGM/2017/NCS-TR/F.1.2.2.3/S/1	Workshop on Standards Identification	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-17	Jun-17	Jul-17	Aug-17
553	SYGM	F.2.1.2.2	2016	1	SYGM/2016/NCS-	Study tours on PPP related purposes	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jul-16	Mar-17
554	THSK	L.2.1.2.1	2016	1	THSK/2016/NCS-TR/L.2.1.2.1/S/1	Workshop on preparing training materials for all	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
555	THSK	L.2.1.2.2	2016	1	THSK/2016/NCS-TR/L.2.1.2.2/S/1	Meeting on preparing the content of Distance	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
556	THSK	L.2.2.2.1	2016	1	THSK/2016/NCS-TR/L.2.2.2.1/S/1	Workshop on Data Collection Training	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	May-16
557	THSK	L.2.3.2.1	2015	1	THSK/2015/NCS-TR/L.2.3.2.1/S/1	Workshop on Preparing Training and Information	NCS-TR	NCS-TR	1	S	No	Prior	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
558	THSK	L.2.3.2.1	2015	2	THSK/2015/NCS-TR/L.2.3.2.1/S/2	Workshop on Preparing Training and Information	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
559	THSK	L.2.3.2.1	2015	3	THSK/2015/NCS-TR/L.2.3.2.1/S/3	Workshop on Preparing Training and Information	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
560	THSK	L.2.3.2.1	2016	1	THSK/2016/NCS-TR/L.2.3.2.1/S/1	Organization of Trainers' training for healthcare	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Dec-16
561	THSK	L.2.3.2.1	2017	1	THSK/2017/NCS-TR/L.2.3.2.1/S/1	Organization of Trainers' training for healthcare	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Feb-17	Feb-17
562	THSK	L.2.3.2.2	2016	1	THSK/2016/NCS-TR/L.2.3.2.2/S/1	Preliminary workshop on detecting medical	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Jan-16	Feb-16
563	THSK	L.2.3.2.2	2016	2	THSK/2016/NCS-TR/L.2.3.2.2/S/2	Organization of Standardization training of field	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Oct-16
564	THSK	L.2.3.2.2	2016	3	THSK/2016/NCS-TR/L.2.3.2.2/S/3	Organization of Standardization training of field	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
565	THSK	L.2.4.4.3	2016	1	THSK/2016/NCS-TR/L.2.4.4.3/S/1	Organization of Palliative care training - 1st, 2nd	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Mar-16
566	THSK	L.2.4.4.3	2016	2	THSK/2016/NCS-TR/L.2.4.4.3/S/2	Organization of Palliative care training - 4th, 5th	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Sep-16
567	THSK	L.2.4.4.3	2016	3	THSK/2016/NCS-TR/L.2.4.4.3/S/3	Organization of Palliative care training - 7th and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Nov-16
568	THSK	L.2.4.4.3	2016	4	THSK/2016/NCS-TR/L.2.4.4.3/S/4	Organization of Palliative care training (2	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
569	THSK	L.2.4.4.3	2017	1	THSK/2017/NCS-TR/L.2.4.4.3/S/1	Organization of Palliative care training - 1st, 2nd	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Feb-17	Mar-17
570	THSK	L.2.4.5.2	2016	1	THSK/2016/NCS-TR/L.2.4.5.2/S/1	Evaluation workshop	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
571	THSK	L.2.5.3.4	2016	1	THSK/2016/NCS-TR/L.2.5.3.4/S/1	Organization of Post-Screening Diagnosis	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Mar-16
572	THSK	L.2.5.3.4	2016	2	THSK/2016/NCS-TR/L.2.5.3.4/S/2	Organization of Post-Screening Diagnosis	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Jun-16
573	THSK	L.2.5.3.4	2016	3	THSK/2016/NCS-TR/L.2.5.3.4/S/3	Organization of Post-Screening Diagnosis												

584	THSK	L.2.6.3.1	2016	1	THSK/2016/NCS-TR/L.2.6.3.1/S/1	Organization of Cancer Registry Training 1.2	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Feb-17	Mar-17	Feb-17
585	THSK	L.2.6.4.1	2016	1	THSK/2016/NCS-TR/L.2.6.4.1/S/1	Workshop on Data Analysis and Quality Control	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Mar-16	Nov-16
586	THSK	L.2.6.4.1	2017	1	THSK/2017/NCS-TR/L.2.6.4.1/S/1	Workshop on Data Analysis and Quality Control	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Feb-17	Feb-17
587	THSK	L.2.7.1.1	2015	1	THSK/2015/NCS-TR/L.2.7.1.1/S/1	Meeting on determining and reporting the current	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
588	THSK	L.2.7.1.1	2016	1	THSK/2016/NCS-TR/L.2.7.1.1/S/1	Meeting on determining and reporting the current	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
589	THSK	L.2.7.1.2	2015	1	THSK/2015/NCS-TR/L.2.7.1.2/S/1	Meeting on determining and reporting the current	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-15	Nov-15	Dec-15	Dec-15
590	THSK	L.2.7.2.1	2016	1	THSK/2016/NCS-TR/L.2.7.2.1/S/1	Workshop on preparing training modules and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
591	THSK	L.2.7.2.1	2016	2	THSK/2016/NCS-TR/L.2.7.2.1/S/2	Workshop on preparing training modules and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
592	THSK	L.2.7.2.3	2016	1	THSK/2016/NCS-TR/L.2.7.2.3/S/1	Workshop on preparing training modules and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
593	THSK	L.2.7.3.1	2016	1	THSK/2016/NCS-TR/L.2.7.3.1/S/1	Workshop on preparing training modules and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Mar-16	Mar-16
594	THSK	L.2.7.3.1	2016	2	THSK/2016/NCS-TR/L.2.7.3.1/S/2	Workshop on preparing training modules and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
595	THSK	L.2.7.3.1	2017	1	THSK/2017/NCS-TR/L.2.7.3.1/S/1	Workshop on preparing training modules and	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-17	Feb-17	Mar-17	Mar-17
596	THSK	L.2.7.4.2	2016	1	THSK/2016/NCS-TR/L.2.7.4.2/S/1	Meeting for providing active participation of	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
597	THSK	L.2.7.4.3	2016	1	THSK/2016/NCS-TR/L.2.7.4.3/S/1	Meeting for establishing advocacy groups in	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
598	THSK	L.2.11.1.1	2015	1	THSK/2015/NCS-TR/L.2.11.1.1/S/1	Organization of Trainers' Trainings on	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
599	THSK	L.2.11.1.1	2015	2	THSK/2015/NCS-TR/L.2.11.1.1/S/2	Organization of Training of Trainers in Combat	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
600	THSK	L.2.11.1.1	2015	3	THSK/2015/NCS-TR/L.2.11.1.1/S/3	Provincial Evaluation Meetings on Counteracting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-15	Nov-15	Dec-15	Dec-15
601	THSK	L.2.11.1.1	2016	1	THSK/2016/NCS-TR/L.2.11.1.1/S/1	Organization of Trainers' Trainings on	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Mar-16	Mar-16
602	THSK	L.2.11.1.1	2016	2	THSK/2016/NCS-TR/L.2.11.1.1/S/2	Organization of Trainers' Trainings on	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Sep-16
603	THSK	L.2.11.1.1	2016	3	THSK/2016/NCS-TR/L.2.11.1.1/S/3	Organization of Trainers' Trainings on	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
604	THSK	L.2.11.1.1	2016	4	THSK/2016/NCS-TR/L.2.11.1.1/S/4	Organization of Trainers' Trainings on	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
605	THSK	L.2.11.1.1	2016	5	THSK/2016/NCS-TR/L.2.11.1.1/S/5	Organization of Trainings on Diabetes Type-1	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
606	THSK	L.2.11.1.1	2016	6	THSK/2016/NCS-TR/L.2.11.1.1/S/6	Organization of 14th of November Diabetes Day	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
607	THSK	L.2.11.1.1	2016	7	THSK/2016/NCS-TR/L.2.11.1.1/S/7	Provincial Evaluation Meetings on Counteracting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
608	THSK	L.2.11.1.1	2016	8	THSK/2016/NCS-TR/L.2.11.1.1/S/8	Workshop on Evaluating Screening Programs in	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	May-16
609	THSK	L.2.11.1.1	2016	9	THSK/2016/NCS-TR/L.2.11.1.1/S/9	Workshop on Updating Materials within the	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	Apr-16	May-16	May-16
610	THSK	L.2.11.1.1	2017	1	THSK/2017/NCS-TR/L.2.11.1.1/S/1	Inter-sectoral Cooperation Workshop for HbA1c	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Jan-17	Jan-17
611	THSK	L.2.11.1.1	2016	2	THSK/2016/NCS-TR/L.2.11.1.1/S/2	Organization of Trainers' Trainings on	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Aug-16	Mar-17	Mar-17
612	THSK	L.2.11.2.1	2017	1	THSK/2017/NCS-TR/L.2.11.2.1/S/1	Organization of Training of research teams	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Jan-17	Mar-17
613	THSK	L.2.12.1.1	2015	1	THSK/2015/NCS-TR/L.2.12.1.1/S/1	Organization of Trainers' Trainings on Healthy	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
614	THSK	L.2.12.1.1	2015	2	THSK/2015/NCS-TR/L.2.12.1.1/S/2	Provincial Evaluation Meetings on Counteracting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
615	THSK	L.2.12.1.1	2015	3	THSK/2015/NCS-TR/L.2.12.1.1/S/3	Training Meeting for Deputy Governors	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
616	THSK	L.2.12.1.1	2015	4	THSK/2015/NCS-TR/L.2.12.1.1/S/4	Workshop on Updating the Guidebook on	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
617	THSK	L.2.12.1.1	2015	5	THSK/2015/NCS-TR/L.2.12.1.1/S/5	Workshop on National Salt Consumption	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
618	THSK	L.2.12.1.1	2016	1	THSK/2016/NCS-TR/L.2.12.1.1/S/1	Organization of Trainers' Trainings on Healthy	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Mar-16	Mar-16
619	THSK	L.2.12.1.1	2016	2	THSK/2016/NCS-TR/L.2.12.1.1/S/2	Organization of Trainers' Trainings on Healthy	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
620	THSK	L.2.12.1.1	2016	3	THSK/2016/NCS-TR/L.2.12.1.1/S/3	Organization of Nutrition Friendly School	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Mar-16	Mar-16
621	THSK	L.2.12.1.1	2016	4	THSK/2016/NCS-TR/L.2.12.1.1/S/4	Organization of Nutrition Friendly School	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Sep-16
622	THSK	L.2.12.1.1	2016	5	THSK/2016/NCS-TR/L.2.12.1.1/S/5	Provincial Evaluation Meetings on Counteracting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
623	THSK	L.2.12.1.1	2016	6	THSK/2016/NCS-TR/L.2.12.1.1/S/6	Inter-sectoral Cooperation Meeting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
624	THSK	L.2.12.1.1	2016	7	THSK/2016/NCS-TR/L.2.12.1.1/S/7	Workshop on preparing Primary Care Individual	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Mar-16	Mar-16
625	THSK	L.2.12.1.1	2016	8	THSK/2016/NCS-TR/L.2.12.1.1/S/8	Workshop on preparing Weight Management	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
626	THSK	L.2.12.1.1	2016	9	THSK/2016/NCS-TR/L.2.12.1.1/S/9	Workshop on the Role of Social Determinants in	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
627	THSK	L.2.12.1.1	2017	1	THSK/2017/NCS-TR/L.2.12.1.1/S/1	Organization of Trainers' Trainings on Healthy	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-17	Feb-17	Mar-17	Mar-17
628	THSK	L.2.12.1.1	2017	2	THSK/2017/NCS-TR/L.2.12.1.1/S/2	Organization of Nutrition Friendly School	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-17	Feb-17	Mar-17	Mar-17
629	THSK	L.2.12.1.1	2017	3	THSK/2017/NCS-TR/L.2.12.1.1/S/3	Organization of Trainers' Training on	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Feb-17	Feb-17
630	THSK	L.2.12.2.1	2016	1	THSK/2016/NCS-TR/L.2.12.2.1/S/1	Organization of training of research teams	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Apr-16	May-16	May-16	May-16
631	THSK	L.2.12.2.2	2016	1	THSK/2016/NCS-TR/L.2.12.2.2/S/1	Meeting on the Announcement of Results	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
632	THSK	L.2.12.3.1	2016	1	THSK/2016/NCS-TR/L.2.12.3.1/S/1	Organization of training of research teams	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Jan-16	Mar-16
633	THSK	L.2.12.3.2	2016	1	THSK/2016/NCS-TR/L.2.12.3.2/S/1	Organization of Announcement of results	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Nov-16	Nov-16	Dec-16	Dec-16
634	THSK	L.2.12.6.1	2016	1	THSK/2016/NCS-TR/L.2.12.6.1/S/1	Organization of training of research teams	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Jan-16	Mar-17
635	THSK	L.2.16.1.1	2016	1	THSK/2016/NCS-TR/L.2.16.1.1/S/1	Information meeting 2 tour	NCS-TR	NCS-TR	1	S	No	Post	No	N/A			Mar-16	Apr-16
636	THSK	L.2.16.2.2	2016	1	THSK/2016/NCS-TR/L.2.16.2.2/S/1	Evaluation meeting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
637	THSK	L.2.16.2.2	2016	2	THSK/2016/NCS-TR/L.2.16.2.2/S/2	Project team meeting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Nov-16
638	THSK	L.2.16.2.2	2016	1	THSK/2016/NCS-TR/L.2.16.2.2/S/1	Evaluation meeting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-17	Mar-17
639	THSK	L.2.16.2.2	2016	2	THSK/2016/NCS-TR/L.2.16.2.2/S/2	Project team meeting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-17	Mar-17
640	THSK	L.2.18.1.1	2015	1	THSK/2015/NCS-TR/L.2.18.1.1/S/1	Workshop on preparation of the training module	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Oct-15	Nov-15
641	THSK	L.2.18.1.2	2015	1	THSK/2015/NCS-TR/L.2.18.1.2/S/1	Organization of Pre-Pilot Implementer Training	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Dec-15
642	THSK	L.2.20.3.7	2016	1	THSK/2016/NCS-TR/L.2.20.3.7/S/1	Workshop for Creating Algorithm	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Sep-16	Sep-16
643	THSK	L.2.20.1.3	2017	1	THSK/2017/NCS-TR/L.2.20.1.3/S/1	Organization of Providing refreshing trainings (6	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Mar-17	Mar-17
644	THSK	L.2.20.1.5	2015	1	THSK/2015/NCS-TR/L.2.20.1.5/S/1	Organization of trainers' trainings (8 rounds)	NCS-TR	NCS-TR	1	NCB	No	Post	No	N/A	Dec-15	Feb-16	Feb-16	Dec-16
645	THSK	L.2.20.1.5	2017	1	THSK/2017/NCS-TR/L.2.20.1.5/S/1	Organization of trainers' trainings (4 rounds)	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Feb-17	Mar-17
646	THSK	L.2.20.3.7	2017	1	THSK/2017/NCS-TR/L.2.20.3.7/S/1	Workshops for Creating Algorithm 3 tour	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Mar-17	Mar-17
647	THSK	L.2.20.2.2	2017	1	THSK/2017/NCS-TR/L.2.20.2.2/S/1	Meeting of benchmarking	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Mar-17	Mar-17
648	THSK	L.2.20.2.1	2017	1	THSK/2017/NCS-TR/L.2.20.2.1/S/1	International field trip	NCS-TR	NCS-TR	N/A	N/A	No	Post	N/A	N/A	N/A	Jan-17	Jan-17	
649	THSK	L.2.20.4.1	2017	1	THSK/2017/NCS-TR/L.2.20.4.1/S/1	Meetings with media professionals , NGO	NCS-TR	NCS-TR	1	S	No	Post	No	N/A			Mar-17	Mar-17
650	THSK	L.2.20.2.1	2016	1	THSK/2016/NCS-TR/L.2.20.2.1/S/1	International field trip 2 tour	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-16	Mar-16
651	THSK	L.2.20.2.2	2016	1	THSK/2016/NCS-TR/L.2.20.2.2/S/1	Benchmarking meeting (2 round) (Substance	NCS-TR	NCS-TR	1	NCB	No	Post	No	N/A	Feb-16	Mar-16	Apr-16	Nov-16
652	THSK	L.2.20.4.1	2016	1	THSK/2016/NCS-TR/L.2.20.4.1/S/1	Meetings with media professionals , NGO	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Mar-16	Mar-16
653	THSK	L.2.20.5.3	2016	1	THSK/2016/NCS-TR/L.2.20.5.3/S/1	Motivation Meetings 3 tours	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Nov-16	Dec-16
654	THSK	L.2.20.5.1	2016	1	THSK/2016/NCS-TR/L.2.20.5.1/S/1	Organization of Operator Trainings	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Aug-16	Aug-16	Feb-16	Mar-16

669	THSK	L.4.1.3.2	2016	1	THSK/2016/NCS-TR/L.4.1.3.2/S/1	Preparatory workshop on monitoring and	NCS-TR	NCS-TR	1	S	No	Prior	No	N/A	Jun-16	Jun-16	Jul-16	Jul-16
670	THSK	L.4.1.5.6	2016	1	THSK/2016/NCS-	Organization of Monitoring and Evaluation	NCS-TR	NCS-TR	1	NCB	No	Post	No	N/A	Jun-16	Jul-16	Aug-16	Dec-16
671	THSK	L.4.1.5.7	2016	1	THSK/2016/NCS-TR/L.4.1.5.7/S/1	Preparatory Workshop for Trainers' Training	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Feb-16
672	THSK	L.4.1.5.8	2016	2	THSK/2016/NCS-TR/L.4.1.5.8/S/2	Organization of Trainers' Training	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Feb-16	Feb-16	Mar-16	May-16
673	THSK	L.4.1.5.5	2016	2	THSK/2016/NCS-TR/L.4.1.5.5/S/2	Organization of Briefing Meeting	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jun-16	Jul-16	Jul-16	Jul-16
674	THSK	L.4.1.5.6	2016	1	THSK/2016/NCS-TR/L.4.1.5.6/S/1	Organization of Monitoring and Evaluation	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Dec-16	Dec-16	Jan-17	Mar-17
675	THSK	L.4.3.3.1	2016	1	THSK/2016/NCS-	Participation in national congresses	NCS-TR	NCS-TR	N/A	N/A	No	Post	N/A	N/A	N/A	N/A	May-16	May-16
676	THSK	L.4.3.3.1	2016	2	THSK/2016/NCS-	USA University Visit	NCS-TR	NCS-TR	N/A	N/A	No	Post	N/A	N/A	N/A	N/A	Oct-16	Oct-16
677	THSK	L.4.3.2.2	2016	1	THSK/2016/NCS-	Training Organization 3 tours	NCS-TR	NCS-TR	1	NCB	No	Post	No	N/A	Mar-16	Mar-16	May-16	Dec-16
678	THSK	L.4.5.3.2	2016	1	THSK/2016/NCS-TR/L.4.5.3.2/S/1	Training Organization 1-2	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Feb-16
679	THSK	L.4.5.3.2	2016	2	THSK/2016/NCS-TR/L.4.5.3.2/S/2	Training Organization 3-4	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Mar-16	Mar-16	Apr-16	Apr-16
680	THSK	L.4.5.3.2	2016	3	THSK/2016/NCS-TR/L.4.5.3.2/S/3	Training Organization 5-6	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	May-16	May-16	Jun-16	Jun-16
681	THSK	L.4.5.3.2	2016	4	THSK/2016/NCS-TR/L.4.5.3.2/S/4	Training Organization 7-8	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jul-16	Jul-16	Aug-16	Aug-16
682	THSK	L.4.5.3.2	2016	5	THSK/2016/NCS-TR/L.4.5.3.2/S/5	Training Organization 9-10	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Sep-16	Sep-16	Oct-16	Oct-16
683	THSK	L.4.5.3.2	2016	6	THSK/2016/NCS-TR/L.4.5.3.2/S/6	Training Organization 11-12	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-16	Oct-16	Nov-16	Nov-16
684	THSK	L.4.5.3.2	2017	1	THSK/2017/NCS-TR/L.4.5.3.2/S/1	Training Organization 1	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Feb-17	Feb-17
685	THSK	L.4.5.3.2	2017	2	THSK/2017/NCS-TR/L.4.5.3.2/S/2	Training Organization 2-3	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Mar-17	Mar-17
686	THSK	L.4.5.3.2	2015	1	THSK/2015/NCS-TR/L.4.5.3.2/S/1	Training Organization	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Oct-15	Oct-15
687	THSK	L.4.5.3.2	2015	2	THSK/2015/NCS-TR/L.4.5.3.2/S/2	Training Organization 2 tours	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Oct-15	Oct-15	Nov-15	Nov-15
688	THSK	L.4.5.2.3	2017	1	THSK/2017/NCS-TR/L.4.5.2.3/S/1	Curriculum development and update workshop	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-17	Jan-17	Feb-17	Feb-17
689	THSK	L.4.5.2.3	2016	1	THSK/2016/NCS-TR/L.4.5.2.3/S/1	Curriculum development and update workshop	NCS-TR	NCS-TR	1	S	No	Post	No	N/A	Jan-16	Jan-16	Feb-16	Feb-16
690	SBSGM	D.2.1.1.1	2015	1	SBSGM/2015/NCS-	Participation in Trainings and Conferences at	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Oct-15	Dec-15
691	SBSGM	D.2.1.2.4	2016	1	SBSGM/2016/NCS-	Participation in Trainings and Conferences at	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jun-16	Oct-16
692	SBSGM	D.2.1.2.3	2016	1	SBSGM/2016/NCS-	Participation in Trainings and Conferences at	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Aug-16	Nov-16
693	SBSGM	D.2.1.1.2	2016	1	SBSGM/2016/NCS-	Participation in Trainings at Home and Abroad	NCS-TR	NCS-TR	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Feb-16	Feb-16
C.SUB TOTAL																		
D. OPERATING COSTS																		
OPERATIONAL COSTS																		
694	TKHK	N.3.1.1.1	2016	1	TKHK/2016/OC/N.3.1.1.1/N/A/1	International Standards Subscription	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-16	Dec-16
695	SHGM	A.3.1.3.1	2016	1	SHGM/2016/OC/A.3.1.3.1/N/A/1	Renting Office Buildings for Five Rehabilitation	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Mar-17	Sep-19
696	SHGM	A.1.3.5.1	2016	1	SHGM/2016/OC/A.1.3.5.1/N/A/1	National field visits (7 Regions 3 persons)	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Dec-16	Mar-17
697	SAGEM	E.6.1.1.3	2016	1	SAGEM/2016/OC/E.6.1.1.3/N/A/1	Subscription to EUnethTA, HTAi, INAHTA,	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Apr-16	Apr-16
698	SAGEM	E.6.1.1.3	2016	2	SAGEM/2016/OC/E.6.1.1.3/N/A/2	Subscription to Embase, Scopus, Cochrane	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Oct-16	Oct-16
699	SAGEM	E.5.1.1.1	2016	1	SAGEM/2016/OC/E.5.1.1.1/N/A/1	Database membership and renewal	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-16	Mar-17
700	SAGEM	E.5.1.2.2	2016	1	SAGEM/2016/OC/E.5.1.2.2/N/A/1	Publication fee for research articles about the	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-16	Dec-16
701	SAGEM	E.5.1.2.2	2016	2	SAGEM/2016/OC/E.5.1.2.2/N/A/2	Publication fee for articles on patient satisfaction	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-16	Dec-16
702	SAGEM	E.5.1.2.2	2017	1	SAGEM/2017/OC/E.5.1.2.2/N/A/1	Publication fee for articles about national	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-17	Mar-17
703	SAGEM	E.5.1.2.2	2017	2	SAGEM/2017/OC/E.5.1.2.2/N/A/2	Publication fee for articles on mental health	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-17	Mar-17
704	SAGEM	E.4.1.2.2	2016	1	SAGEM/2016/OC/E.4.1.2.2/N/A/1	DUODECIM Evidence-based Medicine	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Apr-16	Sep-16
705	PYDB	P.5	2016	1	PYDB/2016/OC/P.5/N/A/1	Maintenance and Repair Costs	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Nov-15	Dec-15
706	PYDB	P.2	2016	1	PYDB/2016/OC/P.2/N/A/1	Daily subsistence of personnel being employed/to	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-16	Jan-16
707	PYDB	P.2	2016	2	PYDB/2016/OC/P.2/N/A/2	Costs foreseen for monitoring and evaluation	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Feb-16	Feb-16
708	PYDB	P.2	2016	3	PYDB/2016/OC/P.2/N/A/3	Costs incurred due to publication of contract	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Apr-16	Apr-16
709	PYDB	P.2	2016	4	PYDB/2016/OC/P.2/N/A/4	Expenditures that are foreseen for replication,	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Apr-16	Apr-16
710	PYDB	P.2	2016	5	PYDB/2016/OC/P.2/N/A/5	Logistical costs of meetings to be held in PMSU	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jun-16	Jun-16
711	TKHK	N.3.1.1.1	2016	2	TKHK/2016/OC/N.3.1.1.1/N/A/2	Acquisition of Intellectual Property Rights	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan-16	Dec-16
712	SYGM	F.3.1.3.1	2015	2	SYGM/2015/OC/F.3.1.3.1/N/A/2	Procurement advertisements, maintenance and	OC	OC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Oct-15	Mar-17
713	SBSGM	D.2.1.2.3	2016	1	SBSGM/2016/OC/D.2.1.2.3/N/A/1	Purchasing International Standards	OC	OC	N/A	N/A	N/A	N/A	No	N/A	N/A	N/A	Dec-16	Dec-16
OC SUB TOTAL																		
PROJECT TOTAL																		