

<p>Type of Permission</p>	<p>"Expansion of the capacity of Chiren UGS - above-ground part";</p>	<p>"Gas pipeline connecting UGS Chiren with the existing gas transmission network of "Bulgartransgaz" EAD in the area of Butan village".</p>	<p>"Expansion of the capacity of Chiren UGS - drilling fund";</p>
<p>Detailed layout plan developed</p>	<p>The development of detailed layout plan has been completed</p>	<p>The development of the detailed layout plan has been completed</p>	<p>Development of the detailed layout plan is pending. On 06.04.2023 included is a contract with the subject of Structural planning, investment design, supply of the necessary materials and equipment, construction and commissioning of construction: "Expansion of the capacity of "UGS Chiren" - drilling fund. All activities described below are included for performance in the subject of the contract.</p>
<p>Coordination of a detailed layout plan with affected operating companies whose communications intersect or control authorities</p>	<p>The detailed layout plan is coordinated with all interested companies and control bodies - State agency for national security, Ministry of Culture, Electricity System Operator EAD, Water Supply and Sewerage Vratsa, Fire Safety and Protection of the Population Vratsa, Vivacom, Irrigation Systems, Ministry of Defense, A1, Yetel, Regional Health Inspectorate Vratsa, Electricity Distribution Networks West EAD, Geoprotection Branch Plevan, IA Infrastructure of Electronic Management, Bulgarian Telecommunications Company EAD, Cetin Bulgaria EAD, Commission for Agricultural Lands - KZZ-20/05.06.2022.</p>	<p>The detailed layout plan is coordinated with the Vratsa Regional Health Inspection, Bulgarian Telecommunications Company EAD, Water Supply and Sewerage Ltd. Vratsa, Fire Safety and Population Protection Vratsa, Basin Directorate Danube Region, National Railway Infrastructure Company EAD, Geoprotection Plevan, Regional Road Vratsa City Administration, Ministry of Culture, Electricity Distribution Networks West EAD, Ministry of Defense, Ministry of Energy, Ministry of Internal Affairs, A1, Irrigation Systems EAD, Cetin Bulgaria EAD, Management and Management of Dams, Global Communication, IA Infrastructure of electronic management, Mihailov TV, Electric Power System Operator EAD, National Electric Company EAD, Exploration and Extraction of Oil and Gas AD, Direct Petroleum, Northwest State Enterprise. It is expected: Expiration of the period for objections to the project by</p>	<p>It will be implemented after the development of The detailed layout plan</p>

		the affected population, Decision on EIA and Decision of the Commission for Agricultural Lands	
Detailed development plan approved	The detailed layout plan was approved by Order No. RD-02-15-14422.12.2022 of the Minister of Regional Development and Public Works	Pending approval	There is no approved the detailed layout plan
Easement rights	Established servitude rights by Protocol of the commission under art. 210 of the Territorial Planning Law to the municipality of Vratsa dated 16.01.2023. Compensations paid to the bank account of the municipality of Vratsa on 23.02.2023.	They are established after the entry into force of an order approving the detailed layout plan	They are established after the entry into force of an order approving the detailed layout plan
Ownership of the sites	A total of 8 properties are affected. For 3 municipal properties, a contract for assigned right of construction was concluded between Bulgartransgaz EAD and the municipality of Vratsa from 10.03.2023. For 2 of the private properties, a forced expropriation procedure has been started, due to the owners' disagreement with the sale of the properties. For the remaining 3 properties, a response from the owners to accept or reject the purchase offers is expected.	They are acquired after the entry into force of an order approving the detailed layout plan	They are acquired after the entry into force of an order approving the detailed layout plan
Development of an investment project	Completed development	A public procurement has been carried out and a contract is pending with the subject Investment design, supply of the necessary materials and equipment, construction and commissioning of an object: "Gas pipeline connecting the "Chiren" plant with the existing gas transmission network of "Bulgartransgaz" EAD in the area of the village. Bhutan'	Upcoming development
Coordination of an investment project with affected operating companies whose communications cross or control bodies	The project has been coordinated with Electricity Distribution Networks Zapad EAD, Water Supply and Sewerage Ltd., State Technical Supervision Inspection, Ministry of Culture, Ministry of Internal Affairs - Traffic Police Sector,	It will be implemented after the development of an investment project	It will be implemented after the development of an investment project

	Fire Safety and Protection of the Population, received permits for special use of roads.		
Building Permission	Upcoming release	None issued	None issued