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ABBREVIATIONS 

ADB   Asian Development Bank 

CARB   Compensation, Assistance and Resettlement Committee 

CPC   Commune People’s Committee 

DCARB   District Compensation, Assistance and Resettlement Board 

DMS   Detailed Measurement Survey 

DPC   District People's Committee 

EMA    External Monitoring Agency 

EVN HCMC   Ho Chi Minh City Power Corporation 

EVN   Electricity of Viet Nam 

HCMC   Ho Chi Minh City 

HPPMB   Ho Chi Minh City Power Projects Management Board 

IOL   Inventory of losses 

km   kilometer 

LURC   Land use rights certificate 

PC   Power Corporation 

PDP   Power Development Plan 

PECC3   Power Electric Construction Consultant 3 

PIB   Public information booklet 

CityPC   City People's Committee 

RoW   Right-of-Way 

SES   Socio-Economic Survey 

SPS   Safeguard Policy Statement 

VWU   Viet Nam Women’s Union 

 

ELECTRICAL TERMINOLOGY 

kV (kilovolt) - 1,000 volts 

MW (Megawatt) - 1,000 kW 

MVA (Megavolt-ampere) - 1,000 kVA 

Transmission System  - 500 kV, 220 kV, 110 kV lines 

Medium Voltage Distribution (MV) - 35 kV, 22 kV or 10 kV lines supplying distribution substations 

Low Voltage Distribution (LV) - 400/230 V distribution and service lines 

Load Factor - Ratio of average power demand to maximum power demand 

Electrical Losses - Difference between energy delivered and energy sent out 
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NOTE 

 
In this report, "$" refers to US dollars. 

 
 
This resettlement plan is a document of the borrower. The views expressed herein do not 
necessarily represent those of ADB's Board of Directors, Management, or staff, and may be 
preliminary in nature. Your attention is directed to the “terms of use” section of this website. 
 
In preparing any country program or strategy, financing any project, or by making any 
designation of or reference to a particular territory or geographic area in this document, the 
Asian Development Bank does not intend to make any judgments as to the legal or other status 
of any territory or area. 
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Definition of Terms 

Affected Persons  Refers to any person or persons, household, firms, or public or private institutions 

who on account of a development project would have their: (i) standard of living 

adversely affected; (ii) right, title or interest in all or any part of a house, land 

(including residential, commercial, agricultural, plantations, forest and/or grazing 

land), water resources or any other moveable or fixed assets acquired, 

possessed, restricted or otherwise adversely affected, in full or in part, 

permanently or temporarily; and/or (iii) business, occupation, place of work or 

residence, or habitat adversely affected, with or without displacement. affected 

persons therefore include: (i) persons affected directly by the right-of-way (RoW) 

or construction work area; (ii) persons whose agricultural land or other productive 

assets such as trees, standing crops are affected; (iii) persons whose businesses 

are affected and who might experience loss of income due to the project impact; 

(iv) persons who lose work/employment as a result of project impact; and (v) 

people who lose access to community resources/property as a result of the 

project. 

Cut-off date This refers to the date prior to which the occupation or use of the project area 

makes residents/users of the same eligible to be categorised as displaced person. 

In this project, the cut-off date will coincide with the period of the census of 

affected persons and the inventory of losses (IOL) that will be conducted based on 

feasibility design documents. Persons not covered in the census are not eligible 

for compensation and other entitlements, unless they can show proof that (i) they 

have been inadvertently missed out during the census and the IOL; or (ii) they 

have lawfully acquired the affected assets following completion of the census and 

the IOL and prior to the conduct of the detailed measurement survey (DMS). 
Detailed 

Measurement 

Survey (DMS) 

With the aid of the approved detailed engineering design, this activity involves the 

finalisation and/or validation of the results of the IOL, severity of impacts, and list 

of affected persons earlier done during resettlement plan preparation. The final 

cost of resettlement can be determined following completion of the DMS. 
Displaced 

Persons 

Per ADB’s 2009 Safeguard Policy Statement, displaced persons in a project area 

could be of three types: (i) persons with legal rights to land lost in its entirety or in 

part; (ii) persons who lost the land they occupy in its entirety or in part who have 

no formal legal rights to such land, but who have claims to such land that are 

recognised or recognisable under national laws; and (iii) persons who lost the land 

they occupy in its entirety or in part who have neither formal legal rights nor 

recognised or recognisable claims to such land. 
Entitlements 
 

Refers to a range of measures comprising compensation, income restoration 

support, transfer assistance, income substitution, relocation support, etc. which 

are due to the affected persons, depending on the type and severity of their 

losses, to restore their economic and social base. 
Meaningful 

Consultation 

A process that (i) begins early in the project preparation stage and is carried out 

on an ongoing basis throughout the project cycle; (ii) provides timely disclosure of 

relevant and adequate information that is understandable and readily accessible to 

affected people; (iii) is undertaken in an atmosphere free of intimidation or 

coercion; (iv) is gender inclusive and responsive, and tailored to the needs of 

disadvantaged and vulnerable groups; and (v) enables the incorporation of all 

relevant views of affected people and other stakeholders into decision making, 

such as project design, mitigation measures, the sharing of development benefits 

and opportunities, and implementation issues. 
Inventory of loss Is the process where all fixed assets (i.e., lands used for residence, commerce, 

agriculture, including ponds; dwelling units; stalls and shops; secondary 
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structures, such as fences, tombs, wells; trees with commercial value; etc.) and 

sources of income and livelihood inside the project RoW are identified, measured, 

their owners identified, their exact location pinpointed, and their replacement costs 

calculated. Additionally, the severity of impact to the affected assets and the 

severity of impact to the livelihood and productive capacity of affected persons will 

be determined. 
Land acquisition Refers to the process whereby an individual, household, firm or private institution 

is compelled by a public agency to alienate all or part of the land it owns or 

possesses to the ownership and possession of that agency for public purposes in 

return for compensation at replacement costs. 
Replacement cost The term used to determine the value enough to replace affected assets and/or 

cover transaction costs necessary to replace the affected assets without 

depreciation for such assets as well as material advantage, taxes and/or travel 

expenses. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
  



Hanoi And Ho Chi Minh City Power Grid Development Sector Project 

RP-HCMC-1 

 

November 2013 Page 3 

1.0 EXECUTIVE SUMMARY 

1.1 Introduction 

1. The District 8 220 kilovolt (kV) substation and Nam Sai Gon–District 8 220 kV transmission line 

are two projects that Ho Chi Minh City Power Corporation (EVN HCMC) and Ho Chi Minh City Power 

Project Management Board (HPPMB) are requesting for financing from the Asian Development Bank 

(ADB). The District 8 220 kV substation and Nam Sai Gon–District 8 220 kV transmission line will be built 

for: 

 

 Transmission of power from Binh Chanh 220 kV substation to District 8 220 kV substation 

to supply power for the 110 kV substations of Phu Dinh, Chanh Hung, Hung Vuong, Tan 

Hung, etc. 

 Increasing power supply to the load in District 8 area and surrounding districts such as 

District 1, 3, 5, Binh Chanh district, etc. 

 Overload protection for 220 kV substations of Nha Be, Tao Dan and the 110 kV lines of 

Nam Sai Gon–Phu Dinh, Viet Thanh–Chanh Hung. 

 Improving reliability and ability of power supply for sources of 110 kV, 15 (22) kV to meet 

the needs of social and economic development for the region. 

 

2. Scope of the project is as follows: 

 

- New construction and installation of District 8 220 kV substation: 

Capacity: 220/110/22 kV-3x250 megavolt-ampere (MVA), initial stage 2x250MVA 

Voltage level:  220/110/22 kV 

Location: ward 5, district 8, Ho Chi Minh City (HCMC). The substation area is in 

management of Saigon Shipbuilding Industry Corporation. This area has 

not been exploited yet, and is being used for a garage to repair and keep 

vehicles. 

Area 4,139.06 square meters (m
2
) 

- Upgrading, construction and installation of 220 kV overhead line: 

Voltage level:  220 kV and 110 kV 

Starting point:  the existing Binh Chanh 220 kV substation 

Ending point:  tower N°40 of the existing Binh Chanh–Phu Dinh 110 kV Transmission Line 

Length:  3.014 kilometers (km) 

Feature: Upgraded from the existing Binh Chanh–Phu Dinh 110 kV Transmission Line 

Location: Phong Phu and Binh Hung communes, Binh Chanh district, HCMC.  

- New construction and installation of 220 kV underground cable: 

Voltage level:  220 kV 

Starting point:  tower N°40 of the existing Binh Chanh–Phu Dinh 110 kV Transmission Line  

Ending point:  proposed District 8 220 kV substation 

Length:  3.5 km 

Location: Binh Hung communes, Binh Chanh district and ward 5, district 8, HCMC. 

 

1.2 Scope of land acquisition and resettlement: 

3. With the characteristics of the substation and the 220 kV transmission line, the project will cause 

impacts as follows: 

 

 Permanent land acquisition for substation, underground cable and tower foundations 

(new construction and extension). 

 Relocation of houses, structures in permanent required land. 

 Cutting trees, crops in permanent required land. 
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 Dismantling houses and structures in some existing tower foundations for construction 

activities. 

 Cutting trees, crops in temporary required land for construction activities. 

 Restricting usability of land/houses/structures in right-of-way (RoW) for safety of the 

overhead line (extension corridor part). 

 Require improvement and installing lightning arrestors for houses and structures in RoW 

of the overhead lines (extension corridor part) and ground connection corridor according 

to the Circular N°03/TT-BCT dated 22 January 2010 of Ministry of Industry and Trade. 

(Note: The RoW is 10.5 m in width from the centre of the route to two sides; ground 

connection corridor is 25 m in width from the outermost line to two sides. 

  

4. The identification of affected persons and inventory of losses (IOL) carried out in November 2012 

and October 2013 identified a total of 46 households (189 persons) and two institutions belonging to three 

communes/ward that may be affected by the implementation of the project. 

 

5. The total estimated permanently affected land is 5,301.06 m
2
, in which 4,139.06 m

2
 (78.08%) 

belongs to one institution and 1,162.00 m
2
 (21.92%) belonging to five affected households. Each of the 

five affected households may lose residential land or agricultural land. 

 

6. Total estimated affected land in RoW is 4,272.00 m
2 

of 46 households, including residential land 

area of 1,752.00 m
2
 (41.01%) and agricultural land area of 2,525.00 m

2
 (58.99%). 

 

7. In order to build the substation and tower foundations for the overhead line, the project requires 

dismantling houses and structures of one company and eight households. This company has to dismantle 

structures and relocate; eight affected housholds have to dismantle partially houses (not affect the safety 

of the house).  

 

8. There are 39 affected households with houses, structures which may be adversely affected by 

the project due to location in RoW (extension part). These houses, structures could exist in RoW as 

stipulated by Government Decree N° 106/2005/ND-CP dated 17 August 2005 and Decree N°81/2009/ND-

CP dated 12 October 2009, and they are not required to relocate and will be supported by grounding 

conductors and fireproof material for safety. 

 

9. Land acquisition for the project will impact one garage for repair and keeping cars and the jobs of 

25 employees working for this company. 

 

10. The IOL also identified that the project does not affect crops and trees of local people, and there 

are no public facilities and ethnic minority groups affected by the project. 

 

1.3 Associated Facility 

11. A Corrective Action Plan for Binh Chanh 220 kV substation has been prepared as this facility is 

considered an associated facility to the District 8 220 kV Substation and Nam Sai Gon District 8 220 kV 

Transmission Line Project. The existing Binh Chanh 220 kV Substation is located in Hamlet 5, Phong Phu 

Commune, Binh Chanh District, HCMC. The extended bays of the 220 kV transmission line will be built on 

the extended area of the substation to the left of the D01 bay. The extension of the bays of Binh Chanh 

Substation will cause permanent land acquisition of some households in Hamlet 5. The financial source 

for compensation and assistance for acquiring land to expand Binh Chanh substation is a subsidiary of 

National Power Transmission Corporation (EVN NPT). 
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1.4 Socio-economic Information and Profile 

12. The socio-economic survey (SES) carried out in parallel with the IOL survey (November 2012 and 

October 2013), which covered 100% of the affected households (46/46 affected households), determined 

that two affected households are considered severely affected households, eight affected households 

have dismantled houses/structure, 39 affected households have houses/other structures in RoW. 100% 

of the affected households belong to Kinh people, the project does not impact ethnic minority people. 

Likewise, the inventory has identified ten affected households (21.74%) that are headed by women; three 

affected households (25.97%) that are headed by persons within the retirement age bracket of the 

Government (i.e., 55 years and older for women and 60 years and older for men). There are no poor 

affected households. 

 

13. On education level of affected household-heads, 23.91% affected households have completed 

primary school, 45.65% affected households completed secondary school, 26.09% affected households 

have completed highschool, 2.17% affected households completed college education, and 2.17% 

affected households have graduated from university. 

 

14. On main occupation of affected household-heads, 54.35% affected households reported small 

business as their main occupation, 17.39% affected households were workers, 4.35% affected 

households were engaged in farming, 4.35% affected households were state employees, 6.52% affected 

households were drivers, 2.17% were hairdressers, and 10.87% affected households reported income 

from other sources (received support from Viet Nam and foreign, etc.). 

 

15. 73.91% affected households use water supply system and 26.09% affected households use 

water from dug/drilled wells for washing and drinking. All affected households (100%) use electricity for 

lighting and liquefied petroleum gas for cooking. 

 

1.5 Information disclosure, consultation and participation 

16. Consultation meetings were held in October and November 2013 at all affected communes/ward 

with participation of local authorities and affected households and companies. With regard to disclosure of 

the draft resettlement plan, key information has already been provided to the affected households and 

companies during the public consultation meetings. The following information contained in the Public 

Information Booklet (PIB) distributed include: (i) a brief background of the project, specifically the civil 

works to be undertaken and the adverse social impacts; (ii) IOL results; (iii) basis used for asset 

valuations; (iv) the entitlements; (v) timing of payments and the schedule of displacement; (vi) grievance 

redress mechanism; and (vii) contact persons at HPPMB and concerned commune people’s committee 

(CPC). 

 

1.6 Grievance Redress Mechanism 

17. In order to ensure that all affected persons’ grievances and complaints on any aspect of land 

acquisition, compensation and resettlement are addressed in a timely and satisfactory manner, and that 

all possible avenues are available to affected persons to air their grievances, a well-defined grievance 

redress mechanism has been established. All affected persons can send any questions to implementation 

agencies about their rights in relation with entitlement of compensation, compensation policy, rates, land 

acquisition, resettlement, allowance and income restoration. Affected persons are not ordered to pay any 

fee during the grievance and complaints at any level of trial and court. Complaints will pass through 

stages such as CPC, District People’s Committee (DPC), and HCMC People’s Committee before they 

can be elevated to a court of law as a last resort. 
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1.7 Legal Framework 

18. The project resettlement policy and entitlements have been developed from the laws of the 

Government of the Socialist Republic of Viet Nam (GOV), principally the Constitution (2013) that confirms 

the right of citizens to own and protect the ownership of a house; Land Law N° 13/2003/QH11, providing          

Viet Nam with a comprehensive land administration law; Decree N°197/2004/ND-CP, on compensation, 

rehabilitation and resettlement in the event of land recovery by the State, as amended by Decree 

N°17/2006/ND-CP; Decrees N° 188/2004/ND-CP; and Decree No 69/2009/ND-CP dated 13 August 2009, 

specifying the methods for land pricing and land price frameworks in the event of land recovery by the 

State; and ADB’s Safeguard Policy Statement (SPS June 2009) guided by Operations Manual on 

Involuntary Resettlement (OM Section F1/OP, on 3 March 2010). Provisions and principles adopted in 

this project will supplement the provisions of relevant decrees currently in force in Viet Nam wherever a 

gap exists, consistent with Decree N°38/2013/ND-CP which provides that in case of “discrepancy 

between any provision in an international treaty on Official Development Assistance (ODA), to which the 

Socialist Republic of Viet Nam is a signatory, and the Vietnamese Law, the provision in the international 

treaty on ODA shall take precedence” (Article 46, Item 1). 

 

1.8 Entitlements, assistance and benefits 

19. The project entitlements adopted are based on ADB’s SPS (2009) that have been harmonised 

with the existing GOV laws, HCMC People’s Committee’s Decisions on land acquisition, resettlement and 

assistance. The entitlements in this resettlement plan may be enhanced, as necessary during the 

updating process, after the project and this document have been approved by the Bank and GOV, and 

the detailed engineering design that determines the extent of the RoW and substation. The resettlement 

plan updating will entail the conduct of the detailed measurement survey (DMS) and consultations with 

affected peoples will be held to ensure that losses are compensated at replacement cost and peoples’ 

livelihood is restored to their pre-project levels or better. The cut-off date of eligibility will be based on the 

start of the census of affected persons and conduct of DMS during resettlement plan updating. 

 

20. One of key policy objectives of the project is to replace or compensate lost assets. All 

compensation is based on the principle of replacement cost. Compensation and provision of assistance 

will be provided and income restoration programmes will be put in place prior to displacement of affected 

households from their houses, land, and other assets, such that they will be at least as well off as they 

would have been in the absence of the project, and the poorest affected households and vulnerable 

groups are assisted to help improve their socio-economic status. 

 

1.9 Relocation of housing and settlements 

21. There are eight households with houses, structures dismantled for foundation construction of the 

overhead line. However, there are only two households with house which are partially dismantled and the 

rest portion will not affect the safety of the house. As such, they do not have to relocate; the six remaining 

households have other structures such as: kitchen, yard, bathroom, fence, etc. and they do not have to 

relocate, either. 

 

22. There are two companies with structures dismantled including one shipbuilding corporation and 

another company. The shipbuilding corporation has only a fence wall being dismantled so this company 

does not have to relocate. The other company has to dismantle structures and relocate. 

 

23. Besides, there are 39 affected households with their houses/ other structures affected due to 

location in RoW, in which 38 affected households with houses/structures Grade 4 and one affected 

household with house Grade 5. According to Decree N°106/2005/ND-CP dated 17 August 2005 and 

Decree 81/2009/ND-CP dated 12 October 2009, all their houses/structures are not required to be 

relocated, they could exist in RoW if they fully meet stipulated conditions (roofs and surrounding walls are 
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made of fire-proof materials, metal structures are earthed according to regulations on earthen techniques, 

etc.). Hence, they are not required to relocate, they will be compensated and supported in cash to 

improve and install grounding conductors and fireproof material for safety. 

 

1.10 Income restoration and rehabilitation 

24. In order to assist affected persons restore livelihoods and income levels, the project will provide 

an income restoration programme that is adapted to the needs and situation of the affected persons as 

determined in the SES. The affected persons covered by the income restoration programme are identified 

in the entitlement matrix. 

 

25. Income restoration programme of the project includes: 

 

 Allowance cash for permanently acquired agricultural land, and allowance cash for job 

changing and creation, applying for affected households with permanently acquired 

agricultural land. 

 Allowance cash for economic rehabilitation package, applying for affected households 

with land from 10% to 30% their productive land. 

 Allowance cash for vulnerable affected households (Women headed household, elderly 

household heads). 

 Assistance for losses on business and job. 

 Estimated cost of income restoration programme is VND 1,263,159,200 ($ 60,150). 

 

1.11 Resettlement budget and financing plan 

26. The total cost for resettlement is estimated at VND 49,555,214,537 ($ 2,359,772). This proposed 

budget includes compensation and allowances, cost for DCARBs (2% cost of compensation and 

allowances), cost of external monitoring and contingency. EVN HCMC and HPPMB will ensure the timely 

provision of counterpart funds for resettlement to meet any unforeseen obligations in excess of the 

resettlement budget estimates in order to satisfy resettlement requirements and objectives. 

 

1.12 Institutional arrangements 

27. EVN HCMC is the executing agency of the project. EVN HCMC will establish a HPPMB at its 

headquarters to oversee the overall administrative and financial aspects of the project. The HPPMB will 

closely cooperate and coordinate with the consultant, HCMC People’s Committee, DPCs, CARBs and 

CPCs to update the resettlement plan and implement resettlement activities. 

 

1.13 Implementation schedule 

28. Table below summarises the steps involved in the implementation of land acquisition, 

compensation and resettlement activities for the project. 

 
  



Hanoi And Ho Chi Minh City Power Grid Development Sector Project 

RP-HCMC-1 

 

November 2013 Page 8 

 

 
Table 1. Implementation Schedule of the Project 

Main Resettlement Plan Activities 
Implementation 

Schedule 

Prepare Resettlement Plan  

Detailed engineering and demarcation of land to be acquired Year 1 

Award contract and mobilise resettlement plan consultants Month 10 of Year 1 

Public meeting and consultations with affected persons on draft 

resettlement plan 
Year 1 

Finalise updated resettlement plan and submit to HPPMB for review and 

referral 
Month 2 of Year 1 

ADB no-objection to resettlement plan Month 2 of Year 2 

Disclosure of approved resettlement plan Month 3 of Year 2 

Implement Resettlement Plan  

Detail measurement survey Months 3 and 4 of Year 2 

Compensation payments  Months 4 and 5 of Year 2 

Implementation of rehabilitation measures Month 5 of Year 2 

Clearance of acquired land Month 5 of Year 2 

Start of civil works 
Month 6 of Year 2 until 

Month 6 of Year 3 

External Monitoring (if necessary)  

HPPMB awards contracts and mobilises external monitoring agency 

(EMA) 
Month 3 of Year 2 

EMA participates in detailed measurement survey and establishes 

affected person socio-economic baseline 
Month 3 and 4 of Year 2 

EMA prepare monitoring reports 
Month 6 of Year 2 until 

Month 6 of Year 3 

EMA conducts post-resettlement survey and final monitoring report Month 6 of Year 3 

 

1.14 Monitoring and reporting 

29. EVN HCMC via HPPMB will be responsible for overall supervision on actives of resettlement 

plan. Progress reports will be submitted quarterly to ADB. 
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2.0 INTRODUCTION 

2.1 Project description 

30. The District 8 220 kilovolt (kV) substation and Nam Sai Gon–District 8 220 kV transmission line 

are two of the projects that Ho Chi Minh City Power Corporation (EVN HCMC) and Ho Chi Minh City 

Power Project Management Board (HPPMB) are requesting for financing from the Asian Development 

Bank (ADB). The District 8 220 kV substation and Nam Sai Gon–District 8 220 kV transmission line will be 

built for: 

 

 Transmission of power from Binh Chanh 220 kV substation to District 8 220 kV substation 

to supply power for the 110 kV substations of Phu Dinh, Chanh Hung, Hung Vuong, Tan 

Hung, etc. 

 Increasing power supply to the load in District 8 area and surrounding districts such as 

District 1, 3, 5, Binh Chanh district, etc. 

 Overload protection for 220 kV substations of Nha Be, Tao Dan and the 110 kV lines of 

Nam Sai Gon–Phu Dinh, Viet Thanh–Chanh Hung. 

 Improving reliability and ability of power supply for sources of 110 kV, 15 (22) kV to meet 

the needs of social and economic development for the region. 

 

31. Scope of the project is as follows: 

 

 New construction and installation of District 8 220 kV substation: 

 Capacity: 220/110/22 kV-3x250 megavolt-ampere (MVA), initial stage 2x250 MVA 

 Voltage level:  220/110/22 kV 

 Location: ward 5, district 8, Ho Chi Minh City (HCMC). The substation area is in 

management of Saigon Shipbuilding Industry Corporation. This area has not been 

exploited yet, and is being used for a garage to repair and keep vehicles. 

 Area: 4,139.06 square meters (m
2
)
 

 Upgrading, construction and installation of 220 kV overhead line: 

 Voltage level:  220 kV and 110 kV 

 Starting point:  the existing Binh Chanh 220 kV substation 

 Ending point:  tower N°40 of the existing Binh Chanh–PhuDinh 110 kV Transmission Line  

 Length:  3.014 kilometers (km) 

 Feature: Upgraded from the existing Binh Chanh–PhuDinh 110 kV Transmission Line  

 Location: Phong Phu and Binh Hung communes, Binh Chanh district, HCMC. 

 New construction and installation of 220 kV underground cable: 

 Voltage level:  220 kV 

 Starting point:  tower N°40 of the existing Binh Chanh–Phu Dinh 110 kV Transmission 

Line  

 Ending point:  proposed District 8 220 kV substation 

 Length:  3.5 km 

 Location: Binh Hung communes, Binh Chanh district and ward 5, district 8, HCMC. 

 

2.2 Project Location and Impact Areas 

32. The proposed District 8 substation is located at ward 5, district 8. The proposed 220 kV 

transmission line (overhead line and underground cable) is from 220 kV busbar of exiting Binh Chanh 220 

kV substation at Phong Phu commune, Binh Chanh district to end in 220 kV busbar of proposed District 8 

220 kV substation at ward 5, district 8, HCMC. 

 

33. A total of three communes/ ward of 2 districts are directly affected by the project.  
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Figure 1. Location of the Project 

 
 

Table 2. Districts and Communes Affected by the Project 

N° City/ district/ commune Item Length 

(m) 

Total area of 

permanently affected 

land (m
2
) 

1 Ho Chi Minh city    

1.1 District 8    

1.1.1 Ward 5 
Substation   4,139.06 

Underground cable 2,200 5,500 
(*)

 

1.2 Binh Chanh district     

1.2.1 Binh Hung commune 
Underground cable  800 2,000 

(*)
 

Overhead line 820 285 

1.2.2 Phong Phu commune Overhead line 2,194 878 

 Total   22,213 548,522 

Source: PECC3, Nov. 2013. 

Notes: (*) road land. 

 
 

 

 

District 8 220 kV SS 

and 

Nam Sai Gon - District 

8 220 kV T/L 
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Figure 2.  General Plan of the Project 
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2.3 Measures Taken to Minimise Impacts 

2.3.1 Consultation and Participation 

34. During the project preparation, HPPMB’s consultant has conducted detailed survey on the project 

impacts and has also conducted consultations with local authorities and local people on the possible 

impacts caused by the project. 

 

35. The proposed layout of the project is also displayed and discussed again in the respective 

resettlement plan community meetings. 

 

36. The draft layout of project have been communicated by HPPMB to the relevant bodies, i.e. 

provincial, district and commune people’s committees, provincial/ district/ commune cadastral services 

etc. for comments and public display. The valuable feedback of local authorities and affected persons 

were taken into account for design. 

 
2.3.2 Measures taken to reduce negative impacts 

Substation location and route selection 

37. The project impacts mitigation measures have been scrutinised during the design stage, 

particularly for the substation location and route selection. Through the consultation results, substation 

location and line route were complied with the following principles: 

 

 The substation location and routes selected are shortest possible. Such substation 

location and routes are relatively close to public roads/canals to avoid land acquisition for 

access roads and minimise cost during construction, operation and maintenance. 

 The transmission line should avoid traversing or running close to the important projects 

(i.e. gasoline, explosive storages, radio stations), sensitive locations (i.e. historic and 

cultural assets) protected forests and areas with high trees. 

 

38. HPPMB and its consultant have thoroughly studied different alternatives on map and at sites to 

select the optimal ones. Proposed substation location is the unexploited land area of Saigon Shipbuilding 

Industry Corporation. There are no households in the substation area. 

 

39. Using the existing 110 kV transmission line which will be upgraded to 220/110 kV transmission 

line to ultimately use the existing RoW and the existing pole foundations so as to reduce project costs and 

the acquisition of local people's land. 

 

40. Investing underground cables for transmission. The underground cables will go along the traffic 

road. This measure will minimise land acquisition and affected people. 

 
Technical Solutions 

41. Use single steel pile and insulator for overhead lines to minimise the width of the safety corridor 

(RoW). Steel towers are only designed and used in the anchor tower positions with angle > 150
o
 and stop 

anchor tower. 

 

42. Total pole foundations of overhead lines are 16 foundations including 13 existing foundations and 

three new ones. Besides, the project will use pile foundation for the single towers and plate foundation for 

the steel towers. Thus, reducting 1,978 m
2
 compensation land in 13 existing foundations which reused 

from the existing 110 kV transmission line, there are only 4/13 tower foundations with area larger than the 

existing area. Details are as follows: 
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Table 3. Foundations of the Overhead Line 

N° 
Support/ 

anchor 

New 

construction or 

renovation 

Area of 

existing 

foundation 

Area of 

new 

foundation 

Reduced 

area 

Area for 

compensatio

n 

m
2
 m

2
 m

2
 m

2
 

Tower 01 anchor New construction - 295 - 295 

Tower 02 anchor New construction - 297 - 297 

Tower 03 anchor Renovation 365 493 365 128 

Tower 04 anchor Renovation 365 297 297 - 

Tower 05 anchor Renovation 365 297 297 - 

Tower 06 support Renovation 104 261 104 157 

Tower 07 anchor Renovation 365 303 303 - 

Tower 08 support Renovation 104 50 50 - 

Tower 09 support Renovation 104 50 50 - 

Tower 10 support Renovation 104 50 50 - 

Tower 11 support Renovation 104 50 50 - 

Tower 12 support Renovation 104 50 50 - 

Tower 13 support Renovation 104 125 104 21 

Tower 14 anchor Renovation 104 218 104 114 

Tower 15 support Renovation 104 50 50 - 

Tower 16 anchor New construction 104 254 104 150 

Total 2,499 3,140 1,978 1,162 

Source: PECC3, Nov. 2013. 

 

2.3.3 Impact Mitigation Measures in Construction Stage 

43. During the detail technical design, HPPMB and its consultant will reinvestigate the routes and 

make certain modification, if necessary, for optimal results. 

 

44. The construction camps (if any) for workers in the construction period shall be located on the bare 

or public lands near. The camps shall not to be built in populated areas. 

 

3.0 SCOPE OF LAND ACQUISITION AND RESETTLEMENT IMPACTS 

3.1 Types of impact 

45. According to ADB SPS (2009) and Viet Nam's regulations - the Decree N°106/2005/ND-CP dated 

17 August 2005 and GOV Decree N°81/2009/ND-CP dated 12 October 2009 on safety protection of high 

voltage systems, and Circular N°03/TT-BCT dated 22 January 2010 of Ministry of Industry and Trade. 

The project will cause impacts as follows: 

 

 Permanent land acquisition for substation, underground cable and tower foundations 

(new construction and extension). 

 Relocation of houses, structures in permanent required land. 

 Cutting trees, crops in permanent required land. 

 Dismantling houses and structures in some existing tower foundations for construction 

activities. 

 Cutting trees, crops in temporary required land for construction activities. 

 Restricting usability of land/houses/structures in RoW for safety of the overhead line 

(extension corridor part). 
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 Require improvement and installing lightning arrestors for houses and structures in RoW 

of the overhead lines (extension corridor part) and ground connection corridor according 

to the Circular N°03/TT-BCT dated 22 January 2010 of Ministry of Industry and Trade. 

  (Note: The RoW is 10.5m in width from the centre of the route to two sides; ground 

connection corridor is 25 m in width from the outermost line to two sides. 

 

46. Impacts of the project could be classified as below: 

 
Table 4. Impact Types of the Project 

N° Types of impact Entitled Persons 

A.  Agricultural land  

A.1 Permanently affected agricultural land  

A.1.1 More than 10% or more of total productive 

landholding affected 
Owners with land use rights certificates 

(LURC), owners in process of acquiring 

LURC, owners eligible to acquire LURC 

and public organisations 
A.1.2 Less than 10%of total productive landholding 

affected 
A.2 Impact on agricultural land in right-of-way (RoW)  

A.2.1 Partially impact or totally impact All affected households have land in 

RoW 
B Residential and/or non-agricultural land  

B.1 Permanently affected residential and/or non-

agricultural land 

 

B.1.1 Loss of residential and/or non-agricultural 

landholding without houses and structures built 

thereon 

Owners with LURC, owners in process of 

acquiring LURC, owners eligible to 

acquire LURC 
B.1.2 Affected landholding exceeds area of land quota. 
B.1.3 Loss of residential land/or non-agricultural 

landholding with houses and structures built 

thereon. 
B.2 Impact on residential and/or non-agricultural 

land in RoW 

 

B.2.1 Partially impact or totally impact All affected households have residential 

and/or non-agricultural land in RoW 
C Main houses and other structures   

C.1 Dismantled houses and other structures  

C.1.1 Totally or partially dismantled but the rest portion 

will not ensure the safety so the houses or 

structures will be removed and rebuilt. 

All affected households have houses 

and structures which are dismantled 
 

C.1.2 Partially dismantled but the rest portion will not 

affect the safety so the houses or structures don't 

have to remove. 
C.2 Houses and other structures in RoW  

C.2.1 Houses, structures affected due to location in RoW 

of the overhead line 
All affected households have houses or 

structures in RoW 
D Annual and perennial crops, fruit and timber 

trees and tree/plant fences 

 

D.1 Loss of annual crops Owners of crops and/or trees 
D.2 Loss of perennial crops, fruit and timber trees and 

tree fences 
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3.2 Impacts of the project 

47. The IOL carried out during November 2013 identified a total of ten households (42 persons) and 

two affected institutions located in two communes and one ward that will be affected by the project. 

 

48. There are five households and one institution (state owned ship-building company) that will lose 

land on a permanent basis and three of these households will have more than one impact along with an 

additional five households that will have more than one impact. Please refer to Annex 1–Inventory of 

affected households for details. 

 

3.2.1 Impacts on land 

a. Permanently affected land for substation and tower foundations 

 

49. A total of five households and one institution will lose land on a permanent basis. The total 

estimated permanently affected land is 5,301.06 m
2
, in which 4,139.06 m

2
 (78.08%) belongs to one 

institution and 1,162.00 m
2
 (21.92%) belonging to five affected households. Each of the five affected 

households may lose residential land or agricultural land. 

 

b. Affected land in RoW 

 

50. Total estimated affected land in RoW is 4,272.00 m
2 

of 46 households, including residential land 

area of 1,752.00 m
2
 (41.01%) and agricultural land area of 2,525.00 m

2
 (58.99%). 

 

51. For lands required by the project for construction of substation and tower foundations and RoW, 

the affected households will be entitled to full compensation and allowances in conformity with the project 

policy.  

 
Table 5. Distribution of Affected Land of Affected Households 

N° Province District 
Commune/ 

ward 
Unit 

Residential 

land 

Agricultural 

land 

Specialised 

land 
Total 

A Permanent impact 
household 3 2 - 5 

m
2
 285 877 - 1,162 

1 

Ho Chi 

Minh city  

BinhChanh 

PhongPhu 
household - 2 - 2 

m
2
 - 877 - 877 

2 Binh Hung 
household 3 - - 3 

m
2
 285 - - 285 

 District 8 Ward 5 

household - - - - 

m
2
 - - - - 

m
2
 - - 4,139.06 4,139.06 

Total m
2
 285 877 4,139.06 5,301.06 

Source: PECC3, Nov. 2013. 

Note: 1 household may fall into more than 1 impact type. 

 

52. There are five households that will lose land permanently for tower foundations: four affected 

households with less than 10% of their total land area lost and one affected household with between 10 

and 30% of their total land area lost. There are no affected households with more than 30% of their total 

land area. 

 

53. There is one institution (Shipbuilding Company) that will lose a portion of its land on a permanent 

basis. This affected institution will lose less than 10% of total landholdings on site. 
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Table 6. Distribution of affected households by Percentage of Permanently Affected Land 

Province/ district/ 

commune 

< 10% 10-30% >30% > 70% Total 

household household household household household 

Ho Chi Minh city      

Binh Chanh district      

- Phong Phu 

commune 
1 1 - - 2 

- Binh Hung 

commune 
3  - - 3 

District 8      

- Ward 5 - - - - - 

Total 4 1 - - 5 

Source: PECC3, Nov. 2013. 

 

54. The ten affected households were interviewed for the socio-economic survey (SES) in November 

2013. The average productive land (i.e., crop land; garden land and fish pond) of the affected households 

prior to the project is 2,416 m² (for agricultural households). Likewise, the average residential land without 

the project is about 176 m². 

 
Table 7. Average Landholding of Affected Households 

Province/ district/ commune 
Residential 

land 

Agricultural 

land 
Total 

Ho Chi Minh City    

Binh Chanh district    

- Phong Phu commune 197 2,852 503 

- Binh Hung commune 148 1,763 319 

District 8    

- Ward 5 - - - 

Total 176 2,416 426 

Unit: m2/household 

Source: PECC3, Nov. 2013. 

 

55. All affected households are Kinh and are in possession of Land-use rights certificates (LURCs). 

 

3.2.2 Impacts on houses, structures and facilities 

a. Physically impacted house, structures and facilities 

 

56. In order to build the substation and tower foundations for the overhead line, table below 

summarises these impacts: 

 
Table 8. Affected Physical Structures 

Province/ district/ 

commune 

Grade 4 Grade 5 

Note Relocation Total area 

(m
2
) 

Dismantled 

area 

(m
2
) 

Total area 

(m
2
) 

Dismantled 

area 

(m
2
) 

Binh Chanh district       

1. Phong Phu commune       

NguyễnNgọcSơn - - 48 48 Kitchen None 

ĐinhVănDậu - - 24 24 Kitchen None 

2. Binh Hung commune       
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NguyễnThịHoa 6 6 - - Bathroom None 

NguyễnThịVân - - 32 32 Iron fence None 

DươngHồThùyTrang 636.5 100 - - Guest house None 

NguyễnThịTài - - 16 16 Cement yard None 

TrầnVănMười - - 85.5 85.5 Garage None 

NguyễnThanhLâm - - 80 36 House None 

Total - 106 - 241.5  None 

Source: PECC3, Nov. 2013. 

Notes:- Grade 4 (brick wall, titled/metal roof) 

 - Grade 5 (metal wall, metal roof) 

 

57. The affected company was also interviewed during November 2013 as part of the SES. 

 
Table 9. Dismantled House, Structures of Affected Institutions 

Province/ district/ 

commune 

Vehicle repair 

house 
(1)

 

Vehicle keeping 

house
(2)

 

Internal 

road 

Wall 

fence 
Relocation 

Amount 

(unit) 
Area 

(m
2
) 

Amount 

(unit) 
Area 

(m
2
) 

m m
2 

District 8        

1. Ward 5        

shipbuilding corporation - - - - - 149 None 

company  1 360 3 1,410 1,958 - Yes 

Total 1 360 3 1,410 1,958 149 1 

Source: PECC3, Nov. 2013. 

Notes:  

- 
(1)

: metal wall, metal roof. 

- 
(2)

: no wall, metal roof. 

 

3.2.3 Impacts on crops and trees 

58. The project will not impact on trees and crops. 

3.2.4 Vulnerable groups 

59. The IOL identified that there is not any affected household living under the poverty threshold 

(according to the national poverty standard). 

 

60. In addition, the IOL survey found four households that are headed by women and one of these 

households will be severely affected. 

 

61. There is no ethnic minority households affected by the project. 

 

62. These enumerated households will be given additional allowance according to the project policy, 

and are entitled to participate in the Income Restoration Programme. 

 
3.2.5 Business and income source 

63. Land acquisition for substation construction will impact one business and 25 employees will be 

rendered unemployed although the company states that if it can find a suitable relocation site it will re-

employ all or most of these 25 employees. 
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3.2.6 Summary of impacts 

64. Table below gives a summary of the affected assets and other adverse social impacts of the 

project. 
 

Table 10. Summary of Impacts 

N° 

Items Unit Total affected 

households 

or inst. 

I AFFECTED ASSET     

1 Land    

1.1 Permanent land acquisition     

  affected 

househol

ds 

Residential land m
2
 285 3 

  
Agricultural land m

2
 877 2 

  

Affected 

institution

s 

Specialised land m
2
 4,139.06 1 

1.2 Affected land in RoW    

  

affected 

househol

ds 

Residential land m
2
 1,752 43 

Agricultural land m
2
 2,520 2 

  

Affected 

institution

s 

Specialised land m
2
 - - 

2 Houses, structures and facilities    

2.1 Dismantled house, structures and facilities    

 

  

 affected 

househol

ds 

  

Kitchen (metal wall, metal roof) m 
2
 72 2 

Bathroom (brick wall, metal roof) m 
2
 6 1 

Iron fence m 
2
 32 1 

Guesthouse (brick wall, metal 

roof) 

m 
2
 

100 1 

Cement yard m 
2
 16 1 

Garage (metal wall, metal roof) m 
2
 85.5 1 

House(metal wall, metal roof) m 
2
 36 1 

 

Affected 

institution

s 

Vehicle repair house m 
2
 360 

1 Vehicle keeping house m 
2
 1,410 

Internal road m 
2
 1,958 

Wall fence m 
2
 149 1 

2.2 Houses and structures affected in RoW    

 

  

 affected 

househol

ds 

  

Houses, structures Cat.4 m 
2
 4,443.2 38 

Houses, structures Cat.5  

m 
2
 

32 1 

II ALLOWANCES    

 

1 

Economic rehabilitation package 

(for severely affected affected 

persons, displaced from housing 

or losing 10 percent or more of 

their productive land) 

 

  

  Losing from 10 to 30% of land Per. 7 2 
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N° 

Items Unit Total affected 

households 

or inst. 

holding 

 
 

Losing more than 30% to 70% of 

total landholding 

Per. - - 

 
 

Losing more than 70% of total 

landholding 

Per. - - 

 

2 

Special allowance for social and 

economically vulnerable 

households 

 

  

    Women headed household Per. 44 10 

    Household head with disability Per. - - 

    Severely affected household  Per. 7 2 

    Elderly household heads Per. 15 3 

    Poor household Per. - - 

 3 Losses on business and job    

  Out of business Inst. 1 - 

  Lose job Per. 25 - 

Source: PECC3, Nov. 2013. 

 

4.0 SOCIO-ECONOMIC INFORMATION AND PROFILE 

4.1 Methodology used in socio- economic survey 

65. The SES was carried out in November 2013. The SES was done covering 100% of the project 

affected 10 households. The survey team covered households within the RoW and substation area. The 

team also carried out in depth interviews with other leaders and representatives of the affected 

communes on their socio-economic conditions and obtained additional detailed information on their 

opinion with regard to relocation and income restoration. 

 

4.2 Profile of the project area 

66. As mentioned in Section 1, the project will pass through Binh Chanh district and District 8 of 

HCMC. A total of two communes and one ward will be affected by the project. 

 

67. Based on the source from interviews, the total households of the two communes and one ward 

numbers 38,815, of which 71 or 0.18% are from ethnic minority backgrounds (primarily Khmer). Table 

below contains the population data for the three project communes/ward. 

 
Table 11. Population by Gender, Ethnicity 

No. 
Province/ District/ 

Commune 

Total Population 
Ethnic Minority 

Population 

Total of 

households 

(household) 

Total of 

persons 

(Per.) 

Female 

(Per.) 

Total of 

households 

(household) 

Total of 

persons 

(Per.) 

I Ho Chi Minh city      

1.1 Binh Chanh district      

1.1.1 Phong Phu commune 14,867 61,298 31,323 40 168 

1.1.2 Binh Hung commune 15,343 67,240 34,023 17 74 

1.2 District 8      
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No. 
Province/ District/ 

Commune 

Total Population 
Ethnic Minority 

Population 

Total of 

households 

(household) 

Total of 

persons 

(Per.) 

Female 

(Per.) 

Total of 

households 

(household) 

Total of 

persons 

(Per.) 

1.2.1 Ward 5 8,605 34,765 18,113 14 56 

 Total 38,815 163,303 83,459 71 298 

Source: interviewed staff of Commune People’s Committees, Nov. 2013. 

 

68. The aggregate land area of the two communes and one ward is 34.047 km². The Phong Phu 

commune has a bigger land area but smaller population relative to the other administrative entities 

affected by the project. In 2013, the average population density in Phong Phu commune is 3,277 

persons/km
2
, 4,899 persons/km

2
 in Binh Hung commune while that of Ward 5 is 21,411 persons/km

2
 

according to the official data collected as part of the SES. According to DOLISA data and W/CPC data 

and interviews, Phong Phu commune has the highest poverty rate (3.67%) in comparison to other 

communes that will be affected by the project. 

 

4.3 Profile of the affected households 

69. A total of ten affected households and two institutions have been inventoried for the IOL. The 

names of all land owners have been identified by co-operation and help of local authorities. These 

households and institutions will also be identified once again during the DMS by the DCARBs after the 

project is approved by GOV and ADB. 

 

70. Of the total ten affected households and two institutions, there are four affected households from 

Phong Phu Commune; Binh Chanh District; and six affected households from Binh Hung Commune; Binh 

Chanh district; and two institutions (100%) from Ward 5, District 8.  

 

71. The following sections provide an overview of the socio-economic condition of the affected 

households. 

 
Table 12. Total Number of Affected Households Covered in the SES 

No. Province/ District/ Commune 
Total 

Households 

Government Entities of 

Business Enterprises 

I Ho Chi Minh city   

1.1 Binh Chanh district   

1.1.1 Phong Phu commune 4  

1.1.2 Binh Hung commune 6  

1.2 District 8   

1.2.1 Ward 5  2 
 Total 10 2 

Source: PECC3, November 2013. 

Note: The project only impacts to 2 institutions belonging to ward 5. The project does not impact on any 

household in ward 5. 

 
4.3.1 Educational Attainment of Affected Household Heads 

72. Of the four female affected households, one has completed primary schooling; two have 

completed secondary schooling and one high school. Of the six male affected households, one has 

completed primary school, three have completed secondary schooling and two have completed high 

school. 
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4.3.2 Main Occupation of affected household heads 

73. Of four female headed-households, three are engaged in small business activities and only one is 

largely involved with home-based activities. Of the six male headed households, three are involved in 

agriculture and three in small business activities as their major income-generation activity. 

 
4.3.3 Monthly Income of affected households 

74. No affected households have per capita income per person of less than VND 1,000,000 per 

month. Over one-third (34.6%) have monthly per capita incomes of between VND 1,000,000 and VND 

2,000,000 and the other 65.4% monthly per capita incomes between VND 2,000,000 and VND 5,000,000. 

More than half (53.8%) have monthly per capita expenditure is excess of VND 1,000,000 and less than 

VND 2,000,000 while the remained have monthly per capita expenditures in excess of VND 2,000,000 but 

less than VND 5,000,000. 

 
4.3.4 Health and sanitation 

75. All affected households state that they have access to piped water supplied by the Ho Chi Minh 

Water Supply Company, solid waste is disposed by urban environmental companies and all affected 

households have flush toilets. Major illnesses reported in the past 12 months include upper respiratory 

tract infections primarily coughs and colds and in rarer instances influenza. 

 
4.3.5 Sources of energy used for lighting and cooking 

76. All affected households report using electricity supplied by EVN HCMC but all report using 

liquefied petroleum gas for cooking purposes. 

 

4.4 Gender strategy 

4.4.1 Gender 

77. According to SES of the total number of affected persons women constitute 42% of all affected 

persons. The average number of members in each household is 4.11. 

 
Table 13. Distribution of Affected Persons by Gender 

No. 
Province/ District/ 

Commune 
Male Female 

Total 

persons 

No. of 

household 
Average/household 

I Ho Chi Minh city      

1.1 Binh Chanh district      

1.1.1 Phong Phu commune 11 08 19 04 4.75 

1.1.2 Binh Hung commune 13 10 23 06 3.83 

1.2 District 8      

1.2.1 Ward 5 - - - - - 

 Total 24 18 42 10 4.20 

Source: PECC3, November 2013. 

Note: The project does not impact on any household in ward 5. 

 

78. The SES had determined that of the ten affected households there are no ethnic minority women. 
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a. Government and ADB Policies on Gender 

79. The government recognises women as equal to men under the law and constitution of Viet Nam. 

GOV has no specific policy to promote gender issues in the country, although Women’s Unions generally 

exist at every level of government. 

 

80. ADB’s Policy on Gender and Development adopts gender mainstreaming as a key strategy for 

promoting gender equity, and for ensuring that women participate and that their needs are explicitly 

addressed in the decision-making process for development activities. 

 
b. Strategy to Address Gender Issues 

81. The project, when applicable, includes the following specific actions to address gender issues for 

households affected by land acquisition: 

 

 The CARB will include representatives of the Viet Nam Women’s Union (VWU) at district 

level, while the commune level resettlement committees will include representatives from 

the VWU at commune and ward level. At least one affected female and male will be 

members of the CARB. 

 During resettlement plan updating, a capacity building training programme/workshop on 

resettlement activities will be designed for the women and men commune officials, and 

women and men from affected households to orient them about resettlement plan 

updating and implementation of resettlement activities. Participation of poor women, 

female headed households and ethnic minority women (if applicable) in the training will 

be ensured. Training will also include representatives from government line agencies and 

representatives from the VWU at commune and village level and other mass 

organisations including the Fatherland Front, War Veterans Association, Farmers 

Association and Youth Union. 

 The capacity building training/workshop will include information on resettlement activities, 

compensation procedures, entitlement, management of compensation money, and 

grievance procedures. The objective of the training is to provide affected communities 

with understanding of resettlement issues and better access to compensation resources 

and information on grievance procedures.The training will be arranged in a suitable time 

for women, especially for poor women and ethnic minority women (if applicable), to 

ensure their participation. 

 The capacity building training on resettlement issues will be conducted separately for 

men and women. 

 In conducting the DMS, both women and men will participate in discussions related to 

land acquisition issues. 

 Compensation money will be given to both men and women from the affected 

households; 

 Specific attention will be provided to the women headed households on timely 

compensation and providing input for developing relevant livelihood activities; 

 Joint registration of land rights in the names of husband and wife in instances where land 

is acquired and compensation is made by land; 

 Sensitisation training on gender and resettlement will be provided to relevant personnel 

of HPPMB, DCARBs, VWU and other relevant mass organisations for effective planning 

of resettlement activities which is beneficial for men, women and children. 

 Disaggregated monitoring indicators by gender will be developed for monitoring on 

capacity development training programme, livelihood programme, resettlement 

committee and relevant resettlement activities. 

 



Hanoi And Ho Chi Minh City Power Grid Development Sector Project 

RP-HCMC-1 

 

November 2013 Page 23 

4.4.2 Vulnerable groups 

82. The project resettlement policy recognises specific group of affected households as vulnerable, 

which includes: women-headed households without high dependency rates, those classified as poor and 

other vulnerable affected households such as those consisting primarily of elderly people and otherwise 

vulnerable (e.g. physically or intellectually impaired). During SES and IOL, no affected household was 

identified as having a monthly per capita income of less than VND 1,350,000. 

 
83. Likewise, the IOL has found two male-headed and one female-headed who are within and over 
the retirement age as prescribed by government. Under the law, men and women that are within the ages 
of 60 and 55 years or older respectively, are considered as retired and under the project Resettlement 
Policy are classified as among the vulnerable groups and are also entitled to additional support. 

5.0 INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

84. Participation provides for the occasion and the process by which stakeholders influence and 

become co-responsible for development initiatives and decisions that affect them. Through participation, 

the needs and priorities of the local population are expressed and can be addressed in project and 

resettlement planning. The affected households and other stakeholders will continue to be consulted 

during resettlement plan updating and implementation, following a two-way process-information 

dissemination and gathering of feedback and suggestions. 

 
5.1.1 Public Consultations 

85. During preparation of the project and this resettlement plan, HPPMB and its consultant paid great 

attention and efforts on public, stakeholder’s consultation. In late October and November 2013, different 

consultation activities were facilitated with participation of (i) local authorities of different levels; (ii) local 

community and groups of affected households; and (iii) local mass organisations, especially VWU, 

Veterans Association and Fatherland Front Committee. 

 

86. Stakeholder consultation was aimed to inform on the proposed project, seek support from local 

authorities, affected people and local population, consult on mitigation measures, assess the scale of 

resettlement impacts, types and levels of losses, define appropriate or relevant resettlement strategies 

and prepare an action plan with description of detailed affected persons entitlements. 

 
87. The methods adopted for project information and public consultation included group and focus 
discussion, public meetings, key informant interviews and household’s socio-economic survey. The 
information gathered from the consultation process has been used for assessing project resettlement 
impacts and clarifying recommended measures mitigating potential negative resettlement impacts on 
local population. 
88. Table below presents the date of the public consultations, number of people attended and the 
type of information provided to affected persons and various stakeholders. Public consultations were held 
in October and November 2013 at People’s Committee of affected communes and ward. 

 
Table 14. Public Consultation 

No. Commune Date Participant 
Predominant feedback related to 

resettlement 

1 - Ward 5 

- Dist. 8 

- HCMC 

 

31 Oct 2013 11 - Affected institution (structures or works 

dismantled): because it is at small business so 

it needs to be assisted to displace business 

and properties. 
- For workers, they need to be compensated 

for their income losses due to business stop. 
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No. Commune Date Participant 
Predominant feedback related to 

resettlement 

- Shipbuilding company will gather 

documentation to support the costs of 

compensation and investment on land. 
2 - Phong Phu 

commune 

- Binh Chanh Dist. 

- HCMC 

 

31 Oct 2013 20 - Lands in RoW have not been supported yet 

from the previous projects, does the current 

project owner support these households? 
- Houses in RoW were given assistance from 

the previous projects. With this project, do 

households entitle to receive support to 

ensure safe? 
- Are houses in RoW allowed to repair? 
- Compensation unit price for dismantled 

houses and structures has to satisfactory. 
3 - Binh Hung 

commune 

- Binh Chanh Dist. 

- HCMC 

 

01 Nov2013 24 - Suggest that distribution of information 

materials for affected people. 
- Compensation for losses during the 

construction phase. 
- Distribution of the legislation documents 

about the land-use permission in the safety 

corridor. 
- Need to take measures to ensure that the 

tower excavation will not affect the 

neighbouring households. It needs to 

compensate for losses If any. 
Source: PECC3, November 2013. 

 
5.1.2 Disclosure of resettlement plan 

89. A public information booklet (PIB) was prepared and distributed to the affected households at the 
Public Consultations. The following information are provided in the PIB: (i) a brief background of the 
project, specifically the civil works to be undertaken and the adverse social impacts; (ii) IOL results; (iii) 
basis used for asset valuations; (iv) the entitlements due to the affected households; (v) timing of 
payments and the schedule of displacement; (vi) grievance redress mechanism; and (vii) contact persons 
at HPPMB and concerned local authorities. With regard to disclosure of the draft resettlement plan, key 
information of the plan has already been disclosed to the EVN HCMC, DPCs, in which Resettlement 
Impacts, Mitigation Measures, Compensation and Rehabilitation was present. The results of the 
consultation meetings which focused on alternative livelihoods are discussed in detail in Chapter 9, a 
copy of the resettlement plan, also translated in Vietnamese, will be placed in the provincial, district and 
communal offices. Similarly, the draft resettlement plan will be uploaded on the ADB website following 
approval of the draft resettlement plan by EVN HCMC and ADB. 

 

90. Disclosure of the updated resettlement plan to EVN HCMC, DPCs, will be carried out prior to its 

submission to ADB for review and approval. Key information in the updated resettlement plan to be 

disclosed to the displaced persons, will include (i) compensation, relocation and rehabilitation options; (ii) 

DMS results; (iii) detailed asset valuations; (iv) entitlements and other benefits; and (v) grievance redress 

procedures. This will again be disclosed to the affected households and uploaded on the ADB website. 

The information will be made publicly available in commune offices and provided to the displaced persons 

in the form of a summary resettlement plan. Monitoring reports will also be uploaded on ADB website. 
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6.0 GRIEVANCE REDRESS MECHANISMS 

91. In order to ensure that all affected persons’ grievances and complaints on any aspect of land 

acquisition, compensation and resettlement are addressed in a timely and satisfactory manner, and that 

all possible avenues are available to affected persons to air their grievances, a well-defined grievance 

redress mechanism needs to be established. All affected persons can send any questions to 

implementation agencies about their rights in relation with entitlement of compensation, compensation 

policy, rates, land acquisition, resettlement, allowance and income restoration. Otherwise, all affected 

persons are not ordered to pay any fee during the grievance and complaints at any level of trial and court. 

Complaints will pass through 4 stages before they could be elevated to a court of law as a last resort. 

 

 First Stage, Commune People’s Committee: An aggrieved affected household may 

bring his/her complaint before any member of the Commune People’s Committee (CPC), 

either through the village chief or directly to the CPC, in writing or verbally. It is incumbent 

upon said member of CPC or the village chief to notify the CPC about the complaint. The 

CPC will meet personally with the aggrieved affected household and will have 15 days 

following the lodging of the complaint to resolve it. The CPC secretariat is responsible for 

documenting and keeping file of all complaints that it handles. 

 Second Stage, District People’s Committee: If after 15 days the aggrieved affected 

household does not hear from the CPC, or if the affected household is not satisfied with 

the decision taken on his/her complaint, the affected household may bring the case, 

either in writing or verbally, to any member of the District People’s Committee (DPC) or 

the DCARBs. The DPC in turn will have 30 days following the lodging of the complaint to 

resolve the case. The DPC is responsible for documenting and keeping file of all 

complaints that it handles and will inform the DCARBs of any determination made. The 

DCARBs must ensure this decision is notified to the affected person. 

 Third Stage, HCMC People’s Committee: If after 30 to 45 days the aggrieved affected 

household does not hear from the DPC, or if the affected household is not satisfied with 

the decision taken on his/her complaint, the affected household may bring the case, 

either in writing or verbally, to any member of the HCMC People’s Committee. The 

HCMC People’s Committee has 45 days within which to resolve the complaint to the 

satisfaction of all concerned. The HCMC People’s Committee is responsible for 

documenting and keeping file of all complaints that reaches the same. 

 Final Stage, the Court of Law Arbitrates: If after 45 days following the lodging of the 

complaint with the HCMC People’s Committee, the aggrieved affected household does 

not hear from the HCMC People’s Committee, or if he/she is not satisfied with the 

decision taken on his/her complaint, the case may be brought to a court of law for 

adjudication. Decision by the court will be the final decision. 

 

92. The above grievance redress mechanism is subject to be disclosed and discussed with the 

affected persons to ensure that the affected persons understand the process. HPPMB and DCARBs are 

responsible to follow up the grievance process from the affected persons. 

 

7.0 LEGAL FRAMEWORK 

93. The legal and policy framework for addressing the adverse social impacts of the project is 

provided by relevant policies and laws of Viet Nam and of the ADB. The EVN HCMC has reconciled the 

provisions from Safeguard Requirements 2 of the ADB SPS (2009) and other cross-cutting policy themes 

of ADB, and the relevant laws of the GOV, from where the legal and policy framework for the 

compensation, resettlement and rehabilitation of affected persons were formulated. The framework is 

consistent with the governing policies of the RPF concurred by ADB and EVN HCMC that will be applied 

for all core and no-core projects of this Power Grid Development Sector Project. 

 



Hanoi And Ho Chi Minh City Power Grid Development Sector Project 

RP-HCMC-1 

 

November 2013 Page 26 

 

7.1 Asian Development Bank Policy 

94. The aim of ADB Policy on Involuntary Resettlement is to avoid or minimise the impacts on 

people, households, businesses and others affected by the acquisition of land and other assets, including 

livelihood and income, in the implementation of development project. Where resettlement is not 

avoidable, the overall goal of the ADB policy is to help restore the living standards of the affected people 

to at least their pre-project levels by compensating for lost assets at replacement costs and by providing, 

as necessary, various forms of support. 

 
7.1.1 Safeguards Requirement 2: Involuntary Resettlement 

95. The guiding principles on ADB’s policy on Involuntary Resettlement are prescribed in Safeguard 

Requirements 2 of the ADB SPS (2009). The objectives are to: (i) avoid involuntary resettlement 

wherever possible; (ii) minimise involuntary resettlement by exploring project and design alternatives; (iii) 

enhance, or at least restore, the livelihoods of all displaced persons in real terms relative to pre-project 

levels; and (iv) improve the standards of living of the displaced poor and other vulnerable groups. 

 

96. The involuntary resettlement requirements apply to full or partial, permanent or temporary 

physical displacement (relocation, loss of residential land, or loss of shelter) and economic displacement 

(loss of land, assets, access to assets, income sources, or means of livelihoods) resulting from (i) 

involuntary acquisition of land, or (ii) involuntary restrictions on land use or on access to legally 

designated parks and protected areas. Resettlement is considered involuntary when displaced individuals 

or communities do not have the right to refuse land acquisition that result to displacement. This occurs in 

cases where (i) lands are acquired through expropriation based on eminent domain; and (ii) lands are 

acquired through negotiated settlements, if expropriation process would have resulted upon the failure of 

negotiation. 

 

97. Projects financed by ADB, including associated facilities that are financed by the government or 

other sources, are expected to observe the following policy principles: 

 

 Screen early to identify involuntary resettlement impacts and risks and determine the 

scope of resettlement planning through a survey and/or census of displaced persons, 

including a gender analysis, specifically related to resettlement impacts and risks. 

 Carry out meaningful consultations with displaced persons, host communities, and 

concerned non-government organisations. Inform all displaced persons of their 

entitlements and resettlement options and ensure their participation in various stages of 

the project especially vulnerable and poor groups. Establish a grievance redress 

mechanism to receive and facilitate resolution of the displaced persons’ concerns. 

Support the social and cultural institutions of displaced persons and their host population. 

 Improve, or at least restore, the livelihoods of all displaced persons through (i) land-

based resettlement strategies when affected livelihoods are land based where possible or 

cash compensation, assistance at replacement value for land when the loss of land does 

not undermine livelihoods; (ii) prompt replacement of assets with access to assets of 

equal or higher value; (iii) prompt compensation, assistance at full replacement cost for 

assets that cannot be restored; and (iv) additional revenues and services through benefit 

sharing schemes where possible. 

 Provide physically and economically displaced persons with needed assistance, including 

the following: (i) if there is relocation, secured tenure to relocation land, better housing at 

resettlement sites with comparable access to employment and production opportunities, 

integration of resettled persons economically and socially into their host communities, 

and extension of project benefits to host communities; (ii) transitional support and 

development assistance, such as land development, credit facilities, training, or 
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employment opportunities; and (iii) civic infrastructure and community services, as 

required. 

 Improve the standards of living of the displaced poor and other vulnerable groups, 

including women head of households, to at least national minimum standards. In rural 

areas provide them with legal and affordable access to land and resources, and in urban 

areas provide them with appropriate income sources and legal and affordable access to 

adequate housing. 

 Develop procedures in a transparent, consistent, and equitable manner if land acquisition 

is through negotiated settlement to ensure that those people who enter into negotiated 

settlements will maintain the same or better income and livelihood status. 

 Ensure that displaced persons without titles to land or any recognisable legal rights to 

land are eligible for resettlement assistance and compensation for loss of non-land 

assets. 

 Prepare a resettlement plan elabourating on displaced persons’ entitlements, the income 

and livelihood restoration strategy, institutional arrangements, monitoring and reporting 

framework, budget, and time-bound implementation schedule. 

 Disclose both the draft and final resettlement plan in a form and language 

understandable to displaced persons and other stakeholders. 

 Conceive and execute involuntary resettlement as part of a development project or 

programme. Include the full costs of resettlement in the presentation of project’s costs 

and benefits. For a project with significant involuntary resettlement impacts, consider 

implementing the involuntary resettlement component of the project as a stand-alone 

operation. 

 Pay compensation and provide other resettlement entitlements before physical or 

economic displacement. Implement the resettlement plan under close supervision 

throughout project implementation. 

 Monitor and assess resettlement outcomes, their impacts on the standards of living of 

displaced persons, and whether the objectives of the resettlement plan have been 

achieved by taking into account the baseline conditions and the results of resettlement 

monitoring. Disclose monitoring reports. 

 

98. Calculation of full replacement cost will be based on the following elements: (i) fair current market 

value at the time of compensation, (ii) transaction costs, (iii) interest accrued, (iv) transitional and 

restoration costs, and (v) other applicable payments, if any. In the calculation, depreciation of structures 

will not be taken into account. It is expected that qualified and experienced experts will undertake the 

valuation of acquired assets. 

 

99. Persons or households without formal legal rights nor recognised or recognisable claims to the 

acquired land are still entitled to be compensated for their loss of assets other than land, such as 

dwellings or other improvements on the land at full replacement cost, provided that they have 

occupied/used the land or structures in the affected land prior to the cut-off date. 

 
7.1.2 Other ADB’s Cross-Cutting Policy Themes 

100. The Bank’s other cross-cutting policy themes consist of: (i) Gender and Development (1998) 

which adopts gender mainstreaming as a key strategy for promoting gender equity, and for ensuring that 

women participate and that their needs are explicitly addressed in the decision-making process for 

development activities; (ii) Public Communications Policy (2011) that seeks the active participation of 

affected people and other stakeholders during the development and review of safeguard policies on ADB-

assisted programs and projects. The project executing agency shall make available the resettlement plan 

to affected people, consistent with ADB’s OM Section F1/OP (March 2010); and (iii) Accountability 

Mechanism (2012) which is part of ADB’s continued efforts to enhance its capacity in responding to 

and/or resolving the problems associated with the implementation of its policies in all programs or 
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projects it assists. It consists of a consultation phase and a compliance review phase, by which the 

problems or issues raised by the affected people and/or stakeholders are investigated and resolved. 

 

7.2 Regulations of Viet Nam Government on Resettlement 

a. Laws: 

 The 2003 Land Law N°13/2003/QH11 passed by the National Assembly dated 26 

November 2003. 

 
b. Government Decrees 

 GOV Decree N°197/2004/ND-CP dated 3 December 2004 on compensation, assistance, 

rehabilitation and resettlement in the event of land recovery by the State. 

 GOV Decree N°188/2004/ND-CP dated 16 November 2004 on methods for defining 

prices and price framework of various types of land when land recovered by the State. 

 GOV Decree N°81/2009/ND-CP dated 12 October 2009 on amendment and adjustment 

some articles of the Decree N°106/2005/ND-CP dated 17 August 2005. 

 GOV Decree N°69/2009/ND-CP dated 13 August 2009 on additional provisions on land 

use planning, land prices, land acquisition, compensation, support and resettlement. 

 GOV Decree N°123/2007/ND-CP dated 27 July 2007 on adjustment and supplementation 

of articles of the Decree N°188/2004/ND-CP dated 16 November 2004. 

 GOV Decree N°84/2007/ND-CP dated 25 May 2007, supplementary stipulations on issue 

of LURC, land acquisition, land use right implementation, procedure of compensation, 

assistance in the event of land recovery by the state and grievance redress. 

 GOV Decree N°38/2013/ND-CP date 23 April 2013 on the management and use of ODA. 

 GOV Decree N°17/2006/ND-CP dated 27 January 2006 on adjustment and 

supplementation of decrees on implementation guidelines of Land Law. 

 GOV Decree N°106/2005/ND-CP dated 17 August 2005 on safety protection of high 

voltage systems. 

 GOV Decree N°81/2009/ND-CP on amendment and adjustment some articles of Decree 

N° 106/2005/ND-CP. 

 
c. Circulars 

 Circular N°14/2009/TT-BTNMT dated 10 January 2009 of the Ministry of Natural 

resources and Environment on compensation, assistance, resettlement, and sequence 

and procedures of land acquisition, land delivery and land lease. 

 Circular N°14/2008/TTLT/BTC-BTNMT dated 31 January 2008 of the Ministry of Natural 

resources and Environment and the Ministry of Finance guiding some articles of Decree 

N°84/2007/NĐ-CP. 

 Circular N°69/2006/TT-BTC dated 2 August 2006 amending and supplementing the 

Finance Ministry's Circular N° 116/2004/TT-BTC which guides the implementation of the 

Government’s Decree N° 197/2004/ND-CP on compensation, support and resettlement 

upon land recovery by the State. 

 Circular N°116/2004/TT-BTC dated 7 December 2004 of the Ministry of Finance guiding 

the implementation of Decree N°197/2004/ND-CP. 

 Circular N°114/2004/TT-BTC dated 26 November 2004 of the Ministry of Finance guiding 

the implementation of Decree N°188/2004/ND-CP dated 16 November 2004 on methods 

for defining prices and price framework of various types of land when land recovered by 

the State. 
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d. Current decisions of Ho Chi Minh City 

 Decision N°35/2010/QD-UBND dated 28 May 2010 of Ho Chi Minh City People’s 

Committee promulgated regulations on compensation, support and resettlement when 

land requisitioned by the State in Ho Chi Minh City. 

 Decision N°61/2012/QD-UBND of HCMC People's Committee dated 22 December 2012 

on promulgating the applicable land prices in HCMC. 

 Decision N°66/2012/QD-UBND of HCMC People's Committee dated 28 December 2012 

on promulgating the standard tariff of investment capital rate of construction works in Ho 

Chi Minh City. 

 

101. The Constitution of the Socialist Republic of Viet Nam (2013) confirms the right of citizens to own 

and protect the ownership of a house. In addition, the Government has enacted a number of laws, 

decrees and regulations that constitute the legal framework for land acquisition, compensation, 

assistance and resettlement. The principal documents include: the Law on Land of 2003, providing Viet 

Nam with a comprehensive land administration law; Decree N° 197/2004/ND-CP, Decree 

N°188/2004/ND-CP, Decree N° 17/2006/NĐ-CP, Decree N° 84/2007/ND-CP, Decree 123/2007/ND-CP, 

and Decree N° 69/2009/ND-CP. 

 

102. Laws, decrees and decisions relevant to public disclosure of information include the Law on Land, 

N° 13/2003/QH11, Article 39, requiring disclosure of information to the displaced persons prior to 

recovery of agricultural and non-agricultural lands of a minimum of 90 and 180 days minimum 

respectively. Ministry of Natural Resources and Environment also issued Circular N°14/2009/TT-BTNMT 

on the allocation of new residential land or a resettlement house or monetary compensation for displaced 

persons that need to relocate and granting authority to People’s Committees to determine whether certain 

structures built after 1 July 2004 violated approved land use. 

 

103. Decrees relevant to Detailed Regulations and Guidelines on some articles implementation in 

Electricity Law on safety protection for high voltage power network. That is Decree N°106/2005/ND-CP, 

and Decree N°81/2009/ND-CP on amendment and adjustment some articles of Decree N° 106/2005/NĐ-

CP. 

 

104. At the local level, the provinces issued decisions consolidating Decree 69/2009/ND-CP and other 

legal documents relevant to planning and implementation of resettlement at the provincial level. The 

Provincial Decisions stipulates that compensation for land shall be at the market rate following the 

provincially regulated price-frame, which is issued each January, and provides for assistance/allowances 

for relocation, livelihood and production stabilisation as well as occupational training and other changes. 

 

7.3 Discrepancies between regulations of Government and ADB Policies 

105. There is basic congruence between Viet Nam’s laws and ADB’s Resettlement Policy especially 
with regard to the entitlement of persons with legal rights/titles. Existing legislation provides guidance in (i) 
determining market/replacement rates and payment of compensation, assistances for various types of 
affected assets; (ii) options for land-for-land and cash compensation assistance; (iii) provision of 
relocation assistance and support to displaced households during the transition; (iv) provision of 
resettlement land and housing with secure tenure; (v) additional assistance for severely affected and 
vulnerable households; (vi) assistance to livelihood restoration and training; and (vii) 
notification/disclosure, consultation, and grievance mechanisms. 

106. However, ADB Policy does not consider the absence of legal rights of affected persons on the 

acquired land as an impediment to receiving compensation for other assets and for rehabilitation 

assistance. Non-registration of an affected persons’ business also does not bar them from being assisted 

in restoring their business. 
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107. Provisions and principles adopted in this project will supplement the provisions of relevant 

decrees currently in force in Viet Nam wherever a gap exists, consistent with Decree N°38/20B/ND-CP 

which provides that in case of “discrepancy between any provision in an international treaty on ODA, to 

which the Socialist Republic of Viet Nam is a signatory, and the Vietnamese Law, the provision in the 

international treaty on ODA shall take precedence” (Article 46, Item 1). 

 

108. Key differences between ADB Resettlement Policy and Viet Nam’s resettlement legislation, and 

policy of the project are outlined in the table below. 

 
Table 15. Discrepancies between Decree 197/2004/ND-CP, Decree 69/2009/ND-CP and ADB 

Safeguard Policy Statement 

 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

Severely 

impacted 

affected 

persons losing 

productive 

land 

Decree 69, Art 20: For 

significantly impacted affected 

persons, livelihood restoration 

measures cut in when affected 

person loses at least 30% of 

productive agriculture land. 

The involuntary resettlement 

impacts of an ADB-supported 

project are considered 

significant if 200 or more 

persons will experience major 

impacts, which are defined as 

(i) being physically displaced 

from housing, or (ii) losing 

10% or more of their 

productive assets (income 

generating). 

 Losing 10% or more of the 

household’s assets shall be 

considered as threshold. 

Compensation 

for lost land 

Article 9, Decree 197: The 

compensation rates for land 

shall be determined by the 

PPC in accordance with the 

Government regulations for 

the type of land which has 

been used for at the time of 

land acquisition. 

Decree 69, Art 11, Art 16: 

Compensation is land for 

same-use land or if not 

available the affected person 

can be compensated in cash 

based upon the market 

transfer price of such land at 

the time of the decision to 

acquire. Compensation limited 

to the allowable land quota, 

unless land over limit due to 

inheritance or legally 

transferred from other 

persons, or unused land 

developed according to the 

land use plan approved by the 

authorities. If not, 

compensation only for 

improvements on that land. 

Land based livelihoods 

restoration based upon land 

based strategies where 

possible, or cash 

compensation at replacement 

value provided loss of land 

does not undermine 

livelihoods for those with legal 

rights to land. Provide 

adequate and appropriate 

replacement land. If land not 

available non-land based 

options built around 

opportunities for employment, 

self-employment should be 

provided in addition to cash 

compensation for land and 

non-land assets lost. 

Where appropriate land-based 

compensation is not viable 

replacement cost surveys 

have been carried out and will 

be carried out by the project 

staff to ensure that project 

rates for all categories of loss 

will be equivalent to 

replacement cost at current 

market value, to be updated at 

the time of compensation and 

combined with other 

assistance and livelihood 

restoration measures to 

ensure full restoration and 

improvements. Provided 

affected person has legal or 

recognisable claim, 

compensation is for full 

amount of land acquired. 
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69/2009/ND-CP 

Revised ADB Policy Project Policy 

Differences 

between 

compensation 

rates and 

market rates 

Dec 69 Art 14(2): If 

compensation is through new 

land or allocation of land at a 

resettlement area or by 

housing and the replacement 

is valued at less than the land 

acquired, the price difference 

will be paid in cash. Dec 69 

Art 14(2a) If replacement 

residential land or the amount 

compensated to purchase a 

replacement house is more 

than the actual replacement 

cost, the affected person still 

receives the full amount. Dec 

69 Art 14(2b) if the 

compensated amount is less 

than the replacement 

residential land and house the 

affected person will pay the 

difference themselves except 

for cases covered by Art 19(1) 

- this will not apply to (poor) 

affected persons who will be 

assisted by the State. If the 

affected person does not 

receive land or house at the 

resettlement site the affected 

person will receive the cash 

difference. 

Provide physically and 

economically affected persons 

with needed assistance 

including i) if there is 

relocation, secured tenure to 

relocation land, better housing 

at resettlement sites with 

comparable access to 

employment and production 

opportunities, integration of 

affected persons economically 

and socially into host 

communities, ii) transitional 

support and development 

assistance such as land 

development, credit facilities, 

training or employment 

opportunities, and, iii) civil 

infrastructure as required. 

 

Physically displaced 

(relocated) affected persons 

are to receive relocation 

assistance, secured tenure to 

relocated land, with 

comparable access to 

production and employment 

opportunities, and civic 

infrastructure and community 

services as required, 

transitional support and 

development assistance such 

as land development, credit 

facilities, training or 

employment opportunities. 

Compensation 

for structures 

Dec 69 Art 24- 

Compensation for House, 

Structures on Acquired 

Land. 

Clause (1) - Compensation for 

affected persons residential 

structures based on value of 

newly constructed 

house/structure equal to 

technical standard issued by 

MoC and based on house area 

and unit prices issued by PPC. 

Clause (2) other structures 

compensation equal to: a) total 

present value using unit costs 

for newly constructed 

house/structure using MoC 

technical standards and 

depreciated to present value of 

acquired house/structure. 

Maximum value cannot 

Rate of compensation for 

acquired housing, land and 

other assets will be calculated 

at full replacement costs, 

based upon: i) fair market 

value, ii) transaction costs, iii) 

interest accrued, iv) 

transitional and restoration 

costs, v) other applicable 

payments.  

Full compensation at 

replacement cost will be paid 

for all affected structures 

without any deductions for 

salvageable materials or 

depreciation, full replacement 

costs, based upon: i) fair 

market value, ii) transaction 

costs, iii) interest accrued, iv) 

transitional and restoration 

costs, v) other applicable 

payments 
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 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

exceed 100% of new value of 

acquired house/structure 

Compensation 

for registered 

businesses 

Articles 26, Decree 197: Only 

registered businesses are 

eligible for assistance. Decree 

69 Art 20(2) if business must 

be suspended affected person 

is compensated with max 30% 

of after tax income in one year, 

averaged over last 3 years as 

certified by Tax Dept. 

Affected business owners are 

entitled to i) costs of re-

establishing commercial 

activities elsewhere, ii) the net 

income lost during the 

transition period, iii) costs of 

transferring and reinstalling 

plant, machinery and 

equipment. 

Affected business owners are 

entitled to i) costs of re-

establishing commercial 

activities elsewhere, ii) the net 

income lost during the 

transition period, iii) costs of 

transferring and reinstalling 

plant, machinery and 

equipment. 

Monitoring No monitoring indicators 

indicated 

Monitoring indicators specified 

for internal and external 

monitoring and reporting 

The executing agency must 

appoint an independent 

external monitor and 

undertake internal monitoring 

according to the critical 

indicators. 

Severely 

impacted 

affected 

persons losing 

productive 

land 

Decree 69, Art 20: For 

significantly impacted affected 

persons, livelihood restoration 

measures cut in when affected 

person loses at least 30% of 

productive agriculture land. 

The involuntary resettlement 

impacts of an ADB-supported 

project are considered 

significant if 200 or more 

persons will experience major 

impacts, which are defined as 

(i) being physically displaced 

from housing, or (ii) losing 

10% or more of their 

productive assets (income 

generating). 

 Losing 10% or more of the 

household’s assets shall be 

considered as threshold. 

Compensation 

for lost land 

Article 9, Decree 197: The 

compensation rates for land 

shall be determined by the 

PPC in accordance with the 

Government regulations for 

the type of land which has 

been used for at the time of 

land acquisition. 

Decree 69, Art 11, Art 16: 

Compensation is land for 

same-use land or if not 

available the affected person 

can be compensated in cash 

based upon the market 

transfer price of such land at 

the time of the decision to 

acquire. Compensation limited 

to the allowable land quota, 

unless land over limit due to 

inheritance or legally 

transferred from other 

persons, or unused land 

Land based livelihoods 

restoration based upon land 

based strategies where 

possible, or cash 

compensation at replacement 

value provided loss of land 

does not undermine 

livelihoods for those with legal 

rights to land. Provide 

adequate and appropriate 

replacement land. If land not 

available non-land based 

options built around 

opportunities for employment, 

self-employment should be 

provided in addition to cash 

compensation for land and 

non-land assets lost. 

Where appropriate land-based 

compensation is not viable 

replacement cost surveys 

have been carried out and will 

be carried out by the project 

staff to ensure that project 

rates for all categories of loss 

will be equivalent to 

replacement cost at current 

market value, to be updated at 

the time of compensation and 

combined with other 

assistance and livelihood 

restoration measures to 

ensure full restoration and 

improvements. Provided 

affected person has legal or 

recognisable claim, 

compensation is for full 

amount of land acquired. 
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 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

developed according to the 

land use plan approved by the 

authorities. If not, 

compensation only for 

improvements on that land. 

 

7.4 Project principles 

109. To address the discrepancies between ADB SPS (2009) and relevant GOV regulations as 

described in the table above, the project principles on resettlement policy are as follows: 

  

 Involuntary resettlement and impacts on land, structures and other fixed assets will be 

avoided or minimised where possible by exploring all alternative options. 

 Compensation and assistance will be based on the principle of replacement cost at the 

time of implementation. 

 Severely affected household is considered when they are losing 10% or more of the 

household’s assets shall be considered as threshold. 

 Displaced persons without title or any recognisable legal rights to land are eligible for 

compensation for non-land assets at replacement cost. 

 Residential and agricultural land for replacement should be close to the previous places 

as much as possible and be suitable to displaced persons. 

 Meaningful consultation will be carried out with the displaced persons and concerned 

groups and ensure participation from planning up to implementation. The comments and 

suggestions of the affected persons and communities will be taken into account. 

 The resettlement plan will be disclosed to affected persons in a form and language(s) 

understandable to them 

 Resettlement identification, planning and management will ensure that gender concerns 

are incorporated. 

 Special measures will be incorporated in the resettlement plan to protect socially and 

economically vulnerable groups such as households headed by women, children, 

disabled, the elderly, landless and people living below the generally accepted poverty 

line. 

 Existing cultural and religious practices will be respected and preserved, to the maximum 

extent practical. 

 Culturally appropriate and gender-sensitive social impact assessment and monitoring will 

be carried out in various stages of the project. 

 Resettlement transition stage should be minimised. Restoration measures will be 

provided to displaced persons before the expected starting date of construction in the 

specific location. 

 Budget for payment of compensation, assistance, and resettlement and support will be 

prepared sufficiently and made available during project implementation and by the 

provinces. 

 Reporting and independent monitoring should be defined clearly as part of the 

management system of resettlement. Independent assessment of the duration and 

results of the land recovery should be carried out. 

 The EVN HCMC will not issue notice of possession to contractors until the EVN HCMC 

are officially confirmed in writing that (i) payment has been fully disbursed to the 

displaced persons and rehabilitation measures are in place; (ii) already-compensated, 

assisted displaced persons have cleared the area in a timely manner; and (iii) the area is 

free from any encumbrances. The satisfactory resettlement to be ascertained by the 

independent monitor before start of the civil works. 



Hanoi And Ho Chi Minh City Power Grid Development Sector Project 

RP-HCMC-1 

 

November 2013 Page 34 

 

 Cut-off date is the date of completing DMS for which land and/or assets affected by the 

project are inventoried. 

 

8.0 ELIGIBILITY AND ENTITLEMENTS 

8.1 Eligibility 

110. Eligibility will be determined with regard to the cut-off date, which is taken to be the date of 

completing DMS for which land and/or assets affected by the projects are measured. The affected 

persons will be informed of the cut-off date for each project component, and any people who settle in the 

project area after the cut-off date will not be entitled to compensation and/or assistance under the project. 

 

111. In addition, the extent of eligibility for compensation with regard to land is determined by legal 

rights to the land concerned. There are three types of affected persons: (i) persons with LURCs to land 

lost in entirety or partially; (ii) persons who lost land they occupy in its entirety or partially who do not 

currently possess a LURC but have a claim that is recognisable under national laws; or (iii) persons who 

lost land they occupy in its entirety or partially who do not have any recognisable claim to that land. 

Affected persons included under (i) and (ii) above shall be compensated for the affected land and assets 

upon land. Affected persons included under (iii) shall not be compensated for the affected land, but for the 

affected assets upon land and are entitled to assistance if they have to relocate. 

 

8.2 Entitlements 

112. Households or individuals with sufficient basis for compensation will be compensated for land and 

structure losses equivalent to 100% of the price of such assets. Those without sufficient legal rights are 

also assisted as described in the entitlement matrix below. 
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Table 16. Entitlement Matrix 

Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

A. AGRICULTURAL LAND 

A.1 Permanently affected agricultural land 

Owners with LURC, 

owners in process of 

acquiring LURC, 

owners eligible to 

acquire LURC AND 

public organisations 

More than 10 

percent or more of 

total productive 

landholding 

affected 

1 affected 

households 

a/ As a priority, allocation of replacement land: (i) 

equal in area to affected land up to a maximum of 

land quota in the locality; (ii) of same category (or 

productive capacity); (iii) at a location satisfactory to 

affected person; (iv) with full title in the names of both 

the household head and his/her spouse; and (v) 

without charge for taxes, registration and land transfer 

charges; and 

 

b/ Economic rehabilitation package (see G, below);  

 

Or, if affected person opts,  

a/ Cash compensation at replacement cost); and, 

b/ Economic rehabilitation package (see G, below). 

If remaining land holding is not economically 

viable i.e. is too small to be economically 

cultivated, the project will acquire the entire 

land holding and not just the affected portion. 

The size of the entire holding will be the 

basis for providing replacement land or cash 

compensation. The economically remaining 

land area will be identified by DCARBs for 

each case. 

 

DCARBs will determine whether the 

remaining holding can be viable or not and 

take care of this issue during DMS 

implementation. 

Full payment for affected households at least 

01 months before site clearance 

Less than 10 

percent of total 

productive 

landholding 

affected  

1 affected 

households 

 

Cash compensation at replacement cost at current 

market prices for affected portion if remaining holding 

is viable; or 

Cash compensation at replacement cost at current 

market prices for entire landholding, if remaining 

holding is not viable. 

Implemented by DCARBs  

Decided by DPCs 

A.2 Impact on agricultural land in RoW 

All affected 

households have 

agricultural land in 

RoW 

 

Partially impact or 

totally impact  

2 affected 

households  

a/ No compensation for land. 

b/ Compensation for crop, trees and others at market 

price. 

c/ Support for utilisation of restricted land 

Affected land in RoW will be rehabilitated by 

contractors after the project construction and 

land in RoW could be used with the 

restricted purposes. (Described in Decree 

81, 2009, article 1) 

Affected households can be required to cut 

affected trees, project will pay for this work.  
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Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

B. RESIDENTIAL AND/OR NON-AGRICULTURAL LAND (e.g., commercial) 

B.1. Permanently affected residential and/or non-agricultural land  

Owners with LURC, 

owners in process of 

acquiring LURC, 

owners eligible to 

acquire LURC AND 

public organisations 

Loss of residential 

and/or non-

agricultural 

landholding without 

houses and 

structures built 

thereon 

None a/ As a priority, allocation of replacement land: (i) 

equal in area to affected land up to a maximum of 

land quota in the locality; (ii) at a location satisfactory 

to affected person; (iii) with full title in the names of 

both the household head and his/her spouse; and (iv) 

without charge for taxes, registration and land transfer 

charges; and 

 

Or, if affected person opts,  

a/ Cash compensation at replacement cost. 

 

If remaining land holding is not economically 

viable i.e. is too small to build house, 

structures, the project will acquire the entire 

land holding and not just the affected portion. 

The size of the entire holding will be the 

basis for providing replacement land or cash 

compensation. The economically remaining 

land area will be identified by DCARBs for 

each case. 

 

DCARBs will determine whether the 

remaining holding can be viable or not and 

take care of this issue during DMS 

implementation. 

Full payment for affected households at least 

01 months before site clearance 

Loss of residential 

land/or non-

agricultural 

landholding with 

houses and 

structures built 

thereon. 

3 affected 

households 

and 1 inst. 

a/ As a priority, allocation of replacement land: (i) 

equal in area to affected land up to a maximum of 

land quota in the locality; (ii) at a location satisfactory 

to affected person; (iii) with full title in the names of 

both the household head and his/her spouse; and (iv) 

without charge for taxes, registration and land transfer 

charges; and 

b/ Compensation for houses, structures on 

permanently affected land;  

 

Or, if affected person opts,  

a/ Cash compensation at replacement cost); and, 

b/ Compensation for houses, structures on 

permanently affected land. 

If remaining land holding is not economically 

viable i.e. is too small to build house, 

structures, the project will acquire the entire 

land holding and not just the affected portion. 

The size of the entire holding will be the 

basis for providing replacement land or cash 

compensation. The economically remaining 

land area will be identified by DCARBs for 

each case. 

 

DCARBs will determine whether the 

remaining holding can be viable or not and 

take care of this issue during DMS 

implementation. 

Full payment for affected households at least 

01 months before site clearance 
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Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

B.1. Impact on residential and/or non-agricultural land in RoW 

All affected 

households have 

residential and/or 

non-agricultural land 

in RoW 

 

Partially impact or 

totally impact  

3 affected 

households 

a/ No compensation for land. 

b Allowance for purchasing fireproof materials and 

lightning arrestors for the existing house/structure or 

cash compensation at replacement cost of affected 

house/structure 

c/ Support for utilisation of restricted land 

Affected land in RoW will be rehabilitated by 

contractors after the project construction and 

land in RoW could be used with the 

restricted purposes. (Described in Decree 

81, 2009, article 1) 

 

C.MAIN HOUSES AND OTHER STRUCTURES IN RoW 

C.1. Dismantled houses and other structures 

All affected 

households have 

houses and 

structures which are 

dismantled 

 

Totally or partially 

dismantled but the 

rest portion will not 

ensure the safety 

so the houses or 

structures will be 

removed and 

rebuilt. 

6 affected 

households 

and 1 inst. 

a/ Compensation for the whole houses, structures by 

the replacement price 

b/ Assistance for removing (if relocation). 

Full payment for affected households at least 

01 months before site clearance 

Partially 

dismantled but the 

rest portion will not 

affect the safety so 

the houses or 

structures don't 

have to remove. 

2 affected 

households 

and 1 inst. 

a/ Compensation for the part of houses or structures 

dismantled. 

b/ Allowances for partially dismantled houses/ 

structures and reuse 

Full payment for affected households at least 

01 months before site clearance 

G. REHABILITATION ASSISTANCE 

G.1. Transportation assistance 

All affected 

households have 

houses and 

structures which are 

dismantled and have 

to remove 

 

Assistance for 

removing  

1 institution - For organisations: funding for dismantling, moving 

and installation as stipulated by the Compensation 

Committee of the project who will determine the level 

of support for each specific case. In case of difficulties 

they may hire consultants to determine this cost. 

Value of assistance to be determined during 

resettlement plan implementation. 

G.2. Assistance for rehabilitation and production 

Severely affected Assistance to 2 affected affected households directly cultivate on the affected Value of in kind assistance to be determined 
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Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

affected households, 

displaced from 

housing or losing 10 

percent or more of 

their productive, 

income generating 

irrespective of tenure 

status.  

restore livelihoods 

and incomes 

following 

acquisition of land 

or other productive 

assets 

households land to be entitled: 

(i) Losing from 10 to 30% of land holding:  

Cash assistance equal to 30 kg of rice (valued at 

market price) per month per household member for 3 

months, if not relocating; for 6 months if relocating; 

and for 12 months if relocating in a harsh living 

condition area; 

(ii) Losing more than 30% to 70% of total land holding. 

Cash assistance equal to 30 kg of rice (valued at 

market price) per month per household member for 6 

months, if not relocating; for 12 months if relocating; 

and for 24 months if relocating in a harsh living 

condition area; 

(iii) Losing more than 70% of total land holding 

 Cash assistance equal to 30 kg of rice (valued at 

market price) per month per household member for 12 

months, if not relocating; for 24 months if relocating; 

and for 36 months if relocating in a harsh living 

condition area; AND 

during resettlement plan implementation. 

 

Income Restoration Programmes will be 

designed during project implementation with 

the assistance of an agency specialised in 

livelihoods/labour or vocational assistance 

and with the active involvement of the 

affected households. 

G.3 Assistance for job changing and creation 

affected households 

with agricultural land 

required permanently 

Assistance for job 

changing and 

creation. 

2 affected 

households 

Cash assistance equal to 1.5 time of compensation 

value for affected land area but not exceed 5 (five) 

times of land quota in locality. 

If affected person has demand for training, he/she will 

be entitled to a free training course 

Eligibility will be confirmed during DMS.  

G.4. Special allowance for social and economically vulnerable households 

Vulnerable affected 

households (the poor, 

war invalid person, 

woman headed 

household, the 

elderly) 

Assistance to the 

poor and 

vulnerable 

households to 

improve their social 

and economic 

conditions. 

3 woman 

headed 

households 

1 elderly 

affected 

household 

For other vulnerable affected persons, assistance of 

VND 5,000,000 per household to improve their social 

and economic conditions 

Eligible households are those who are 

classed as vulnerable  

G.7 Assistance for losses on Business and Employment 

Business Enterprise Assistance for re- 1 Business enterprises with income in excess of VND Value of assistance to be determined during 
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Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

being forced to cease 

operating as business 

in current location 

establishing 

business in 

different location or 

development of 

different business 

activity. 

Private Sector 

Company 

 

8,000,000 will be supported at the rate of 30% for a 

maximum of 3 years based on the previous 3 years of 

taxable income for which authenticated tax payment 

records exists. 

resettlement plan implementation. 

 

Waged employees 

made redundant 

Assistance for 

changing and 

finding another job 

25 Waged 

Employees 

Payment of average salary over the past 12 months 

for between 3 and 6 months until suitable employment 

of an equivalent nature with similar remuneration 

levels is found. 

Value of assistance to be determined during 

resettlement plan implementation. 
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8.3 Addressing the Gender Issues 

113. The EVN HCMC, through the HPPMB with assistance from PICs, will carry out the following 
specific actions to address gender issues in the subprojects: 

 

(i)  During the updating of this resettlement plan, both men and women will participate in the 

discussions during public meetings, providing inputs to DMS, and consultations on 

resettlement activities and relocation options. 

(ii) A male representative and a female representative of the affected households will be 

included as participant in the resolution of grievances and complaints. 

(iii) Gender issues will be included in the training on project implementation by PICs to 

concerned personnel of the Project Management Unit, EVN HCMC, and HPPMB. 

(iv) Special attention will be extended to elderly, disabled and women-headed households 

during relocation and in the provision of assistance as defined in the project policy. 

(v) Disaggregated monitoring indicators by gender will be developed for monitoring social 

benefits, economic opportunities, livelihood, and resettlement activities as well as in the 

restoration of livelihoods and living standards during post-project implementation. 

 

8.4 Assistance to Vulnerable Households 

114. This resettlement plan declared that not any affected person shall become vulnerable due to land 
acquisitions. If during the updating of this document, it becomes apparent that there are affected persons 
that shall become vulnerable due to the project; they shall receive applicable allowances as provided for 
in the Entitlement Matrix, on top of their compensation. They will be given the privilege to participate in 
the income restoration that will be designed by the project with their active involvement. In order to ensure 
that they share the same benefits as the other affected households, they will be assisted in appointing 
their representatives in each commune or neighbourhood clusters to participate in any meeting or 
consultations related to the project, specifically on resettlement, compensation and assistance and 
income restoration. 

 

8.5 Special Considerations 

115. Between the periods after the cut-off dates were established in each district towards the 
implementation of the updated resettlement plan, some unfortunate developments could happen to any 
affected persons. One example is the passing away of the households who was recorded in the IOL or 
DMS. In such a case, the spouse will receive the compensation on behalf of the spouse who passed 
away before the payment of compensation. In case of death of both spouses, compensation shall be 
received by any of the children with written permission from his/her siblings. 

 

8.6 Unforeseen Impacts 

116. If during the DMS when additional adverse social impacts are identified and/or additional affected 
households and affected persons are found after the cut-off date, they are also entitled to receive 
subproject entitlements as the others on condition that it can be certified by communes or village chiefs 
that they have actually been in the subprojectRoW even before the cut-off dates for eligibility. Likewise, 
new affected persons that will emerge due to changes in subproject design or alignment prior to or during 
construction works are entitled to the same entitlements as those of the other affected persons. 

9.0 RELOCATION AND SETTLEMENTS 

117. There is no physical displacement and only some minor impacts on existing household physical 
structures. 
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118. There are two companies with structures dismantled including a shipbuilding corporation and 

another company. In which, the shipbuilding corporation only has a fence wall dismantled so this 

company does not have to relocate. The other company has to dismantle structures and relocate. 

10.0 INCOME RESTORATION AND REHABILITATION 

10.1 Background 

119. In order to assist affected persons restore livelihoods and income levels, the project will provide 
an income restoration programme that is adapted to the needs and situation of the affected persons as 
determined in the socio-economic surveys. The affected persons covered by the income restoration 
programme are identified in the entitlement matrix. 

 
120. The scope of the entitlements includes an allowance to cover living costs during a period of 
reduced income while affected persons restore current livelihood and income-generating activities or 
make a transition to new income-generating activities. In-kind assistance to strengthen or initiate income-
generating activities will also be provided. 

 
121. In-kind assistance to strengthen or initiate income-generating activities will be decided in 
consultation with local authorities and affected persons eligible for the income restoration. 

 

10.2 Income Restoration Programme 

122. There are five households and one institution whose lands will be required permanently. Except 
required land of the shipbuilding corporation for substation, most of required lands are located in the 
foundation sites of the existing overhead line. Among five affected households there are 2 affected 
households with agricultural land required and aquaculture affected. 

 
123. These affected households will be entitled assistance for changing and creation of jobs as 
follows: 

 

 Cash allowance for permanently acquired agricultural land: it is estimated as 2 times of 

land unit price) 

 Allowance for training and finding occupation: it is estimated as VND 3,000,000 person in 

labour ages). 

 
124. In addition, 1 affected household will lose between 10% and 30% of their land and they will be 
assisted through an economic rehabilitation package: it is 30kg of rice/per/month x 3 months (no 
relocation). 

 
125. Vulnerable affected households will receive assistance of VND 5,000,000 per household to 
restore their income to pre-project levels. 

 
126. One affected institution will be supported up to 30% of its taxable income over the past three 
years for 12 months and the 25 employees will receive income support for at least three months and up to 
six months. 

 

10.3 Estimated cost of Income Restoration Programme 

Table 17. Estimated Cost of Income Restoration Programme 

No. Item 
Value 

(VND) 

Value 

(USD) 

1 Assistance for rehabilitation and production (for 6,300,000 300 
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No. Item 
Value 

(VND) 

Value 

(USD) 

affected households with lost land from 10% to 30% 

their productive land) 

2 Allowance for changing and creation of jobs 651,859,200 31,041 

3 Support for the vulnerable group 65,000,000 3,095 

  - Allowances for women headed household 50,000,000 2,381 

  - Allowances for elderly household heads 15,000,000 714 

4 Assistance for losses on business and job 540,000,000 25,714 

  - Losses on business 240,000,000 11,429 

  - Losses on job 300,000,000 14,286 

  Total 1,263,159,200 60,150 

Source: PECC3, Nov. 2013. 

Notes: 1USD = 21,000 VND 

 

11.0 RESETTLEMENT BUDGET AND FINANCING PLAN 

11.1 Legal basis 

127. Resettlement cost of the project is based on: 

 

 Project policy; 

 Current decisions of Ho Chi Minh City; 

 IOL data and result of replacement cost survey. 

 

11.2 Total estimated cost for resettlement plan implementation 

128. The resettlement plan’s cost given in this resettlement plan is an estimate only. During the 
resettlement plan’s implementation stage, a full replacement cost survey will need to be conducted by 
DCARBs to ensure that compensation for land and assets are made at replacement costs. 
  
129. The EVN HCMC/HPPMB will be responsible for channelling funds for the compensation for land 
acquisition and resettlement to DPCs/DCARBs through the HCMC People’s Committee or directly to 
DPCs. DPCs/DCARBs will be responsible for delivering payment directly to affected persons with respect 
to affected land, structures, crops and trees. 

 
130. As shown in the table below, the overall cost of resettlement plan updating and implementation 
was estimated at VND 49,555,214,537 ($2,359,772) for inclusion in the project investment. The EVN 
HCMC/HPPMB will ensure the timely provision of funds and will meet any unforeseen obligations in 
excess of the resettlement budget in order to meet the social safeguards objectives under the project. 
The financing of which can be drawn from the equity funds of EVN HCMC, or include in the loan from 
ADB, except for the compensation of land.  

 
Table 18. Total Cost of Resettlement Plan Implementation 

No. Components Amount (VND) Amount (USD) 

I Cost of detail measurement survey 226,520,000 10,787 

II Compensation and rehabilitation (1+2+3) 48,266,824,400 2,298,420 

1 Compensation for land 17,695,567,200 842,646 

2 Compensation for houses and other structures 3,385,410,000 161,210 

3 Allowances 27,185,847,200 1,294,564 

III Cost for CARBs = 2% * II * 1,1 VAT 1,061,870,137 50,565 
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No. Components Amount (VND) Amount (USD) 

  TOTAL (I+II+III+IV) 49,555,214,537 2,359,772 

1 USD = 21,000 VND. 

 

12.0 INSTITUTIONAL ARRANGEMENTS 

131. Implementation of the resettlement plan requires the participation of relevant agencies from the 
Central to province, district, and commune level. The executing agency has the overall responsibility for 
implementation of the resettlement plans. District Compensation, Assistance and Resettlement Boards 
(DCARBs) will be established at district level according to Decree 197/2004/ND-CP and Decree 
69/2009/ND-CP. 

 

12.1 Institutional features at central level 

a. Ho Chi Minh City Power Corporation (EVN HCMC) 

132. EVN HCMC is the executing agency, through HPPMB to manage the resettlement issues. The 
HPPMB is the implementing agency that is mandated for the overall management and supervision of 
projects funded by ODA. For the management of a particular project, the EVN HCMC creates the HPPMB 
within its organisation that is supported by full-time qualified and experienced social safeguard specialist 
to manage the resettlement related issues. EVN HCMC will: 

 

 Provide overall management and coordination of the project; 

 Liaise with IAs to carry out the project; 

 Coordinate with ADB in providing resettlement consultant services for the project; 

 Support the HPPMB for updating resettlement plan of the project; 

 Consolidate project progress reports on land acquisition and resettlement submitted by 

the HPPMB for relevant ministries and ADB; and 

 Recruit and supervise the external independent organisation (or consultants) for external 

resettlement monitoring. 

 
b. Ho Chi Minh City Power Project Management Board (HPPMB) 

 Actively participate in the resettlement plan updating and implementation activities in 

collabouration with the concerned organisation at the Province, District and Commune 

levels; 

 Liaise with the Provincial People’s Committee (PPC) to facilitate the establishment of the 

CARB at the provincial/city and district levels. 

 Provide an orientation, to the concerned People’s Committees of the province/city, 

districts, and wards and communes, the CARB and related groups on the project, its 

Resettlement Policy, process flow, and on the specific tasks of these groups relative to 

the updating and implementation of the district-level resettlement plan; 

 Take the lead in the public disclosure of the project resettlement plan in coordination with 

the concerned People’s Committees, and participate in project information dissemination 

and holding of consultation meetings with affected households and other stakeholders; 

 Monitor grievances related to the project and calls the attention of concerned government 

offices where complaints have remained outstanding beyond prescribed action periods; 

 Design and implement an internal monitoring system that shall capture the overall 

progress of the resettlement plan updating and implementation; and prepare quarterly 

progress reports for submission to EVN HCMC and ADB; 

 Hire and closely coordinate with an External Monitoring Agency (EMA) that shall perform 

a third-party monitoring and evaluation of the resettlement plan updating and 

implementation. 
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12.2 Institutional Features at City Level 

133. City People’s Committee: The main responsibilities of the City PC  include: (i) establishment and 
mobilisation of City Compensation and Resettlement Board; (ii) organisation and mobilisation of all 
organisations and individuals concerning compensation, support and resettlement policies and ground 
clearance according to the land recovery decisions of competent State bodies; (iii) updating the unit costs 
to reflect the replacement cost of project-affected private and public assets; (iv) planning resettlement 
arrangements, job change training plans according to their assigned competence; (v) authorising the DPC 
to approve compensation, assistance support to affected persons; (vi) providing guidance to concerned 
agencies on the neutral settlement of citizens’ complaints, denunciations related to compensation, 
support and resettlement; (vii) authorising the DPC to apply coercion to cases of deliberately failing to 
abide by the State’s land recovery decisions; and (viii) responsible for the resettlement budget. 

 

12.3 District and Ward/Commune Levels 

134. District People’s Committee: the DPC will be responsible for the following: (i) extension of support 
for updating and preparation as well as implementation of the resettlement plan; (ii) review and submit  
resettlement plan to CityPC as endorsed by DCARBs; (iii) review the accuracy of and validate the cost 
estimates for compensation and assistance; (iv) acquisition of Land Use Rights Certificates (LURCs) for 
households and individuals who have lands and/or houses entirely-recovered; (v) adjustment of LURCs 
for households and individuals whose lands and houses have been partially affected; (vi) assist in the 
redress of complaints and grievance from affected persons; (vii) concurrence with the schedule of 
resettlement plan implementation and monitor the progress thereon; (viii) mobilisation of the respective 
DCARBs that will appraise the compensation and assistance to affected persons; as well as (ix) the 
provisions of lands to affected persons. 

 
135. District Compensation and Resettlement Board: The responsibilities of the DCARB will be the 
following: (i) organise and carry out resettlement activities in the district on behalf of the DPC; (ii) assist in 
the DMS, public consultations and disclosure activities; (iii) review and submit to DPC proposed 
compensation, assistance and resettlement alternatives; (iv) assist in the identification and allocation of 
land for the affected persons; (v) along with the CPC, assist HPPMB in the timely delivery of 
compensation payment and other entitlements to affected persons; and (vi) assist in the resolution of 
complaints and grievances: 

 

 The dissemination of the PIB and other publicity material; ensuring that affected persons 

are aware of the land acquisition and resettlement process. 

 Planning and carrying out the DMS and the disbursement of compensation payments. 

 The identification of severely affected and vulnerable affected persons and the planning 

and implementation of rehabilitation measures for these affected persons. 

 Help identify any resettlement sites and new farming land for affected persons who 

cannot remain in their present location. 

 Assist in the resolution of affected persons grievances. 

 Facilitate the work of the agency appointed to undertake the external monitoring. 

 
136. Ward/Commune People’s Committee. The W/CPCs will assist the HPPMB and the DCARBs in 
the following tasks: (i) remind the affected persons about the compensation plan and the process of 
delivery, income restoration plans, relocation strategies and land clearance requirements based on the 
approved resettlement plan; (ii) maintain the list of eligible affected persons that will be provided after the 
DMS has been conducted; (iii) assign commune officials to extend assistance in the update and/or 
preparation as well as the implementation of the resettlement plan; (iv) identify replacement lands for the 
affected persons; (v) sign the Agreement Compensation Forms along with the affected persons; and (vi) 
assist in the resolution of grievances and in other related-resettlement activities and concerns. 
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13.0 IMPLEMENTATION SCHEDULE 

137. The implementation schedule must ensure the synchronised linkage between resettlement plan 
implementation and commencement of civil works, i.e. the appropriate compensation schedule and 
construction schedule. The compensation payment shall be completed prior to the commencement of the 
relevant project components. 

 
138. The proposed resettlement plan implementation schedule is as follows: 

Table 19. Implementation Schedule for the Project 

Main Resettlement Plan Activities Implementation Schedule 

Prepare Resettlement Plan  

Detailed engineering and demarcation of land to be acquired Year 1 

Award contract and mobilise resettlement plan Consultants Month 10 of Year 1 

Public meeting and consultations with affected persons on draft 

resettlement plan 
Year 1 

Finalise updated resettlement plan and submit to PPMB for review 

and referral 
Month 2 of Year 1 

ADB no-objection to resettlement plan Month 2 of Year 2 

Disclosure of approved resettlement plan Month 3 of Year 2 

Implement Resettlement Plan  

Detail measurement survey Months 3 and 4 of Year 2 

Compensation payments  Months 4 and 5 of Year 2 

Implementation of rehabilitation measures Month 5 of Year 2 

Clearance of acquired land Month 5 of Year 2 

Start of civil works 
Month 6 of Year 2 until Month 6 

of Year 3 

External Monitoring (if necessary)  

HPPMB awards contracts and mobilises EMA Month 3 of Year 2 

EMA participates in DMS and establishes affected person socio-

economic baseline 
Month 3 and 4 of Year 2 

EMA prepare monitoring reports 
Month 6 of Year 2 until Month 6 

of Year 3 

EMA conducts post-resettlement survey and final monitoring report Month 6 of Year 3 

 

14.0 MONITORING AND REPORTING 

139. The implementation of resettlement will be monitored regularly to help ensure that the 
resettlement plan is implemented as planned and that mitigating measures designed to address adverse 
social impacts are adequate and effective. Towards this end, resettlement monitoring will be done by an 
internal body and by an external organisation. 

 

14.1 Monitoring and reporting 

140. The project will establish systems for internal and external (if necessary) monitoring and 
evaluation. The main purpose of the monitoring and evaluation programme is to ensure that resettlement 
and acquisition of land and properties has been implemented in accordance with the policies and 
procedures of the resettlement plans.  

 
141. The objectives of the monitoring and evaluation programme are to (i) ensure that the standard of 
living of affected persons is restored or improved; (ii) monitor whether the time lines are being met; (iii) 
assess if compensation, rehabilitation measures and social development support programmes are 
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sufficient; (iv) identify problems or potential problems; and (v) identify methods of responding immediately 
to mitigate problems. 

 

14.2 Internal Monitoring 

142. The HPPMB will conduct the internal monitoring of resettlement plan implementation for EVN 
HCMC to identify as early as possible the activities achieved and the cause(s) of problems encountered 
so that arrangements in resettlement plan implementation can be adjusted. Related information will be 
collected monthly from the field to assess the progress of resettlement plan implementation and will be 
consolidated every quarter. 
 
143. An initial key indicator will be, as per assurances to the ADB, the payment of compensation, 
relocation to new sites, and rehabilitation assistance being in place before award of civil contracts and 
these will be monitored under each of the civil contracts. The other main indicators that will be monitored 
regularly are: 

 

 Payment of compensation to all affected persons in various categories, according to the 

compensation policy described in the resettlement plan. 

 Delivery of technical assistance, relocation, payment of subsistence and moving 

allowances. 

 Delivery of income restoration and social support entitlements. 

 Public information dissemination and consultation procedures. 

 Adherence to grievance procedures and outstanding issues requiring management’s 

attention. 

 Priority of affected persons regarding the options offered. 

 Coordination and completion of resettlement activities and award of civil works contract 

 The EVN HCMC will incorporate the status of resettlement plan implementation in the 

overall project progress report to ADB. 

 

14.3 External Monitoring 

144. External monitoring is not required since the overall impact of land acquisition is only marginal 
and no households shall be relocated. Rather, social impact monitoring and evaluation of resettlement 
plan implementation shall be conducted by EVN HCMC itself. However, ADB reserves the right to request 
EVN HCMC appoint an EMA acceptable to the ADB at the expense of EVN HCMC if it is dissatisfied with 
important aspects of resettlement implementation. 
 
145. The key objectives of social impact monitoring and evaluation are to: (i) assess whether 
resettlement objectives have been met, specifically the maintenance of livelihoods and the enhancement 
of affected persons’ living standards; (ii) assess resettlement efficiency, effectiveness, impact and 
sustainability, drawing lessons as guide to future resettlement policy formulation for forthcoming ADB-
assisted projects in EVN HCMC; and (iii) the need for further mitigation measures as needed. In this 
respect, the EVN HCMC will carry out a post-resettlement survey at six or twelve months after the 
completion of resettlement activities. It will conduct a rapid appraisal in areas inhabited by the affected 
persons, hold public consultations, and conduct a socioeconomic survey by interviewing a random 
sample of 20% of the affected persons whose responses will be recorded in a structured questionnaire. 
EVN HCMC will compare with their pre-resettlement conditions, to assess the success and/or failure of 
the resettlement programme. Specific to monitoring the social impacts, EVN HCMC will produce but not 
limited to the following in its assessments: 

 
146. Capacity of affected persons to restore livelihoods and living standards. This will include 
assessment on the effectiveness and/or inadequacy of technical assistance, allowances and other 
measures, and to what extent the affected persons have maintained their livelihoods and living standards 
to pre-project levels. 
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147. Public consultation and awareness of resettlement plan policies. EVN HCMC will validate if the 
affected persons have been fully informed and consulted about land acquisition and relocation activities. 
It will also inquire the affected persons and other stakeholders if they were aware of the compensation 
and entitlements policies and various options available to affected persons. Included in EVN HCMC’s 
validation is the process on how the public consultations were conducted, the problems and issues raised 
during the meeting and the solutions proposed either by the affected persons and stakeholders or from 
the side of EVN HCMC/HPPMB. 

 
148. Level of affected persons’ satisfaction. EVN HCMC will assess the affected persons’ level of 
satisfaction on compensations, allowances and assistance received as well as on resettlement plan 
implementation, and the degree of efficiency and equity in handling grievances and resolution of 
complaints. 

 
149. Change in living standards. Some indicators in the performance evaluation of resettlement plan 
implementation are very useful in assessing the living standards of the affected persons, particularly from 
Section III of this resettlement plan. From the indicators, EVN HCMC will compare and assess the 
progress of affected persons in coping with the restoration of their livelihoods that define their living 
standards. Special attention to disparities between their pre-project and post-resettlement social 
conditions will be analysed, and disaggregated by gender and per capita income levels. Any factors or 
issues relevant to restoration of the affected persons living standards will be disclosed in the social impact 
evaluation report. The EVN HCMC will discuss its findings with the ADB and advice follow-up actions, 
where appropriate, to bring to closure the social issues arising from land acquisition and resettlement. 
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Annex 2 

SOCIO-ECONOMIC SURVEY AND INVENTORY OF LOSSES QUESTIONNAIRE 

Projects: District 8 220kV substation; and Nam Sai Gon – District 8 220kV transmission line  

----------------------------------------------------------------- 

Questionnaire code: ___/___/___; Survey date: ____ /__ /2013 

A-BACKGROUND INFO  

1. Name of head of household: ………………………………...………Age…….. Gender: [  ]  (Male=1; female=2) 

a) Ethnicity:  [  ] (1=Kinh; 2=Thai; 3=Tay; 4=Nung; 5= Muong; 6=Tho; 7=Others) 

b) Education Level: [  ] (1=Illiterate; 2=Primary school; 3=Secondary school; 4= Yet graduated from high school; 
5=High school; 6=Vocational training; 7=University and post graduate; 8=Others) 

c) Main occupation: [  ] (1= Agriculture; 2=Livestock husbandry; 3=Selling goods; 4=Restaurant ; 5=Factory 
worker; 6=official; 7=private company; 8=transportation; 9=driver 10= receive domestic economic support; 11=receive 
economic support from abroad ; 12=housewife; 13=Others 

d) Secondary jobs: [  ] (1=Livestock husbandry; 2=perennial crops; 3=aquaculture; 4=handicraft; 5=forestry; 
6=small business; 7=mechanic) 

2. Home address: Village: ..............................Commune: ..............................District.......................Province ............. 

3. Vulnerable group: [  ] (Woman headed=1; Ethnic minority=2; Disabled=3; Poor household=4; Social policy 
household=5) 

B. SOCIO-ECONOMIC SURVEY  

4. Household component (including head of household)  

No. Name  

Gender 
Relation to the 

household head 

Age  

Ethnicity Main Occupation  
Education level 
(7 and above) 

1=Male 

2=Female 

0=head  

1=Husband/wife 

2=Father/mother 

3=Son/daughter 

4=Son-in-law/ 
Daughter-in-law 

5=Grand child  

6=Niece/ 
nephew 

7=Others 

1=Kinh 
2=Thai 

3=Tay 

4=Nung 

5=Muong  

6=Tho 

7=Others 

1= Agriculture;  

2=Livestock 
husbandry;  

3=Selling goods;  

4=Restaurant ;  

5=Factory worker;  

6=official;  

7=private company; 
8=transportation;  

9=driver  

10= receive 
domestic economic 
support;  

11=receive 
economic support 
from abroad ;  

12=housewife;  

13=Others 

 

0=Illiterate 

1=Primary 
school 

2=Secondary 
school 

3=Yet 
graduated from 
high school 

4=High school 

5=Vocational 
training  

6=University 

7=Others  

1        

2        

3        

4        

5        

6        

7        

8        

9        



5   Housing facilities 

a. Source of water – drinking / cooking: ________ 
1- Rain water  5- Purchased 

2- Traditional / shallow well 6- Public tap 

3- Deep well  7- Piped water 

4- Canal, river, pond  8- Other 

b. 
Source of water – washing / bathing:  

________ 

c. Sanitation: __________ 
1- Pit latrine  3- Public toilet 

2- Toilet in house  4- None 

d. Source of energy – lighting  _______ 
1- Electricity (from government) 6- Wood 

2- Private generator  7- Coal 

3- Car battery  8- Cylinder gas 

4- Kerosene / gas  9- None 

5- Paraffin / candle  10 - Other 

e. Source of energy – cooking: _______ 

6. Access to public facilities 

Facilities/Social service 1.Yes 2.No 1= under1 km 2= from 1 to 2 km 3= from 2 to 5 km  4= over 5 km 

a. Health service       

1. Communal health 
center 

      

2. Hospital/General Clinic       

3. Private medical center       

4. Pharmacy       

b. Market       

c. Kindergarden and 
school 

      

5. Kindergarden       

6. Primary school       

7. Secondary school       

8. High school       

9. Community 
college/Vocational 
training 

      

d. Other community 
facilities 

      

10. Cultural communal 
house 

      

11. Pagodas, temples, 
churches  

      

12. Sport center, stadium       



7. Annual household income: ……………….  VND 

Main household income sources are from: 

 

1) Agricultural production activities Amount________________________VND 

2) Business Amount________________________VND 

3) Salary Amount________________________VND 

4) Other sources (for example, overseas 
remittances) 

Amount________________________VND 

8. Water use:  water sources for domestic use (tick the corresponding bracket)  

1) Dug well [  ]  2) Village well [  ] 

3) Tap water [  ] 4) Rain water [  ] 

5) River, stream, pond, 
lake 

[  ] 6) Buy water [  ] 

7) Creek [  ]  8) Others  [  ] 

9. Common diseases among the community (specify) 

1. Catch a cold [  ]  2. Dysentery [  ] 

3. Influenza  [  ] 4. Hepatitis  [  ] 

5) Respiratory diseases [  ] 6) Intoxicated [  ] 

7) Malaria [  ] 8) Others [  ] 

9) Cholera [  ] 10) No answer  [  ] 

10. Main energy for lighting for household? 

1) Grid electricity [  ]  2) Power 
generator/hydropower 

[  ] 

3) Battery  [  ] 4) Kerosene lamp [  ] 

5) Wood/coal  [  ] 6) Others [  ] 

11. Main energy for cooking of the household? (Can select more than 1) 

                                

1) Electricity [  ]  2) Biogas [  ] 

3) Power generator [  ] 4) Others [  ] 

5) Gas/oil [  ] 6) No answer  [  ] 

7) Wood [  ]   

 



12. Has the living condition of the household changed during the last 3 years ?   

1) Remain the same [  ]; Reason _________________________________________________ 

2) Better [  ]; Reason: ________________________________________________________ 

3) Worse [  ]; Reason: _______________________________________________________ 

C. INVENTORY OF LOSSES  

1. Land use situation of the household (affected land is in the scope of acquisition for the project)  

Types of land  

 

Land within 
and beyond the 

project area 

(m
2
) 

Impact degree  

 

Land 
tenure 

Legal title  
Impacts caused 

by  

1= Residential 
land  

2=Land for 
growing rice  

3=Garden land  

4=Aquaculture 
land 

5=Forestry land 

6=Non-
agricultural land 

7=Others   

 

Total 
area of 
affected 

land 

(m2) 

(1) 
Partially 
affected 

 

(2) 
Fully 
affected  

1=Owner 

2=Lease 

 

1=LURC 

2=Without LURC but 
are eligible for granting 
LURC  

3= Ineligible for 
granting LURC 

4= Land is in the 
planning area of the 
state  

5=Long-term lease of 
government land   

6=Lease of private land  

1= Transmission 
line  

2= Station  

 

  Within Beyond      

Plot 1         

Plot 2         

Plot 3         

Plot 4         

Plot 5         

Plot 6         

Plot 7         

Plot 8         

Total         

 



2. Affected houses  

Types of 
houses  

Total floor 
area 

(m
2 

) 

Legal title  Impact degree Project area 

Notes 

(if there 
is home 

business, 
except 

for No. 7) 

1. Villa  

2. Grade1 

3. Grade 2 

4. Grade 3 

5. Grade 4 

6. Temporary 

7. Shop 
separated 
from house 

1. With certificate   

2. Without certificate  

3. Build on agricultural land 

4. Rented house 

Affected 
floor area 

(m
2
) 

 

(Partially 
affected=1; 

Fully 
affected=2) 

1= Main canal 

2= Northern 
Canal 

3= Southern 
Canal 

4=Management 
house  

5=Borrow pit 

6=Disposal 
area 

7=Others 

       

       

       

       

       

NB:  A household can be impacted on several houses, thus it is necessary to fill full information of all affected houses.  

3. Information related to houses out of the project area (if any):  

 -  No. of houses:                                        [  ] 

 - Area of houses out of the project area (m
2
): ……………. m

2
 

4. Other affected structures and facilities  

 (List auxiliary structures separated from affected houses listed above and facilities) 

 

Structures/ Facilities  Types of structures  Unit Quantity 

Location 

1= Transmission 
line 

2= Station  

 

1. Kitchen separated from the 
main house 

1. Temporary 

2. Equal to grade 4 house 
m2 

  

2. Livestock sheds  
1. Temporary 

2. Equal to grade 4 house 
m2 

  

3. Electricity meter   
Electricity 

meter 
  

4. Water meter and estimate  Water   



of water pipeline length meter 

5. Telephone      

6. Fence 
1. Brick  

2. Steel, wire or wood  
Fence  

  

7. Gate  

1. Brick  

2. Iron, steel 

2. Wood, Bamboo 

m
2
 

  

8. Latrine, bathroom  
(separated from the main 
house) 

1. Brick, concrete  

2. Bamboo, thatch  
m2 

  

9. Earth grave  

a) In cemetery 

b) Individual  

 Grave  

  

10. Built grave      

11. Well 
1Drilled 

2. Dug  
m 

  

12. Water container  

1. Brick/ concrete  

2. Inox 

3. Plastic  

 

m
3
 

 

  

13. Yard (only cement or tiled)   m
2
   

14. Fish pond (excavated 
amount)  

 m
3
 

  

15. Others (Name and affected 
area) 

    

5. Affected trees and crops  

(Only list affected perennial crops and fruit trees) 

Trees and crops  Name Unit Amount  

Location 

1= Transmission line 

2= Station 

 

a) Fruit tree (main)  Tree   

1) Pomelo     

2)      

3)      

4)      



5)      

     

     

b) Timber tree (main)   Tree   

1)      

2)      

3)      

4)      

5)      

     

     

c) Pot plant (main)      

     

     

     

     

     

d) Crops (main)   Tree   

1) Maize     

2) Potato     

3) Earthnut      

4) Bean      

5)      

     

     

e) Surface water area for 
aquaculture  

 
m2 

  

     

     

     



D.   CONSULTATION  

1. Only for households losing productive and agricultural land  

If agricultural or other productive lands are affected (acquired), which compensation option does your family 
chooses?  

a) Land-for-land (if land fund in the commune is available) with equal type of land and area/nature  
    [  ] 

b) Compensation in cash          [  ] 

c) Not yet decided                        [  ] 

2. Only for households losing residential land  

Is the remaining residential land area out of the project area enough for the household to rebuild house?  

    1- Yes [  ]               2- No     [  ]  

3. Only for households losing residential land  

If the remaining residential land area is not viable to rebuild house (the remaining area is smaller than 40m2 
in the urban area or 100m2 in the rural area), which relocation option does the household choose?  

a) Self relocate to another land plot of the household       [  ] 

b) Self relocate to another place decided by the household  [  ] 

c) Project’s resettlement site      [  ] 

d) Move to the resettlement site arranged by the local authorities  [  ] 

e) Not yet decided                                                        [  ] 

4. What is your plan to use compensation cash?  

a) Build or repair house                              [  ] 

b) Buy new land      [  ] 

c) Buy other properties           [  ]  ;  Specify________________ 

d) Invest in small business                                                     [  ] 

e) Bank saving      [  ] 

f) Spend on children’s study     [  ]                                

g) Others                     [  ] Describe____________________ 

5. At present does the family have plan to replace production/income from agricultural land and/or 
restore business?  

 1. No ⁯      [  ]                           2. Yes:        [  ] ⁯    

If yes, what is the plan:  

a) Buy new agricultural land for production   [  ] 

b) Reestablish business in the new place    [  ] 

c) Business      [  ] 

d) Open small shop     [  ] 

e) Handicraft      [  ] 

f) Look for new job     [  ] 

g) Others                               [  ]              Describe  
___________________________________________ 

Surveyor                           On behalf of the household 

 

 



Annex-3 

Public Information Booklet (PIB) 

 

Question 1: What is the ADB Guarantee Project? 

Answer: ADB Guarantee is to help EVNHCM mobilize long-term and competitive funding from commercial banks 

to sustain the GOV's initiatives reducing the cost of electricity and improve the reliability of the electricity supply so 
as to promote economic growth and improve the living standard of the poor. The District 8 220kV substation and 
Nam Saigon – District 8 220kV transmission line is two of projects that EVNHCM and HPPMB is requesting for 
financing within the ADB Guarantee Project.  

Question 2: how will the ADB Guarantee Project affect the local population? 

Answer: The development of new substation and transmission line will/may require some land acquisition. 

However, their design will attempt to avoid or at least to minimize the negative impacts on households and 
communities. The final location of substation and TL’s alignments will be selected after public consultations have 
been carried out.  

If land acquisition is necessary, the Project affected people will be properly compensated for their affected land, 
houses, structures, crops and/or trees. Relocation and income restoration assistance will also be provided to 
Affected Persons (APs) who will be severely affected by the Project. Details are included in a Resettlement Plan 
that is available at your commune office. Please also refer to other relevant Public Information Brochures. 

Question 3:  What is the main objective of resettlement plan? 

Answer: The main objective of the Resettlement Plan is to ensure that all Affected Persons will be at least as 

well-off, if not better-off, than they would have been in the absence of the Project. 

Question 4:  What if my land is affected by the project? 

Answer: If land is available, your affected land will be replaced with land of equal area and productive capacity 
and at a location suitable and acceptable to you; or if, after being fully informed about your options, you prefer 
cash, compensation can be paid in cash at replacement value at current market prices, or a compensation partly 

in cash and partly in land might be possible. 

Question 5: Do we need to have a land title in the order to be compensated? 

Answer: No, lack of formal legal rights to land does not prevent any Affected Persons (APs) from receiving 

compensation or assistance measures. Those APs who possess a land use rights certificate (LURC) or any other 
form of written or verbal agreement to utilize the land are entitled to compensation for the lost land as well as 
assets on the land. Those APs who do not have legal/legalizable or temporary/lease rights for land will still be 
compensated for the assets on the land, such as any structures, crops and trees. 

Question 6: Is the compensation applied for affected houses and structures? 

Answer: Yes. Compensation will be applied for all affected assets including houses, shops and other structures 

as well as other fixed assets at replacement value at current market prices (including material and labour) without 
any deductions for building depreciation or salvageable building materials. This will ensure that the Affected 
Persons are able to reconstruct houses and other structures of better or at least the same quality as before. 

Question 7: What about affected crops and trees? 

Answer: Affected crops, fruit and timber trees and tree fences will be compensated in cash at current market 

prices. Compensation for non-harvested crops will be based on the average production in the past 3 years 
multiplied by current market prices. Compensation for trees will be based on the type, age and productivity of 
trees. A Replacement Cost Survey will be conducted during detailed design of the Project to establish market 
prices for compensation. If there are delays in paying compensation, prices will be updated to take inflation into 
consideration. 

Question 8: Besides the compensation, how can the project help? 

Answer: In addition to compensation for loss of land and other assets, the Project will provide rehabilitation 

assistance to eligible Affected Persons (APs) to ensure that their standard of living is maintained or improved after 
the Project. Eligible APs for rehabilitation assistance include: 

Severely affected households: Households that lose more than 10% of their total productive landholdings will 
receive an economic rehabilitation package in accordance with provisions of Decree 69/2009/CP. 

Households that relocate: Households that must relocate to new residential land will receive a transportation 
allowance of between VND 1,000,000 and 5,000,000 in cash; and, an incentive bonus if APs demolish their 
affected houses or structures in a timely manner. 

 

Business owners that lose income while they relocate or rebuild their shops/businesses: Households with small, 
unregistered businesses will receive cash compensation equal to the provincial minimum wage for tree months. 



Owners of registered businesses will receive cash compensation at maximum equal to 30% of their after-tax 
annual revenue as provided by Decree 69/2009/CP.  

Employees who lose their jobs: will receive cash compensation for lost salary/wages for each month they cannot 
work, if the loss is temporary; or, if the loss is permanent, cash compensation equivalent to the provincial 
minimum wage for three months or cash compensation for remaining contract period whichever is higher. 

Question 9: does that mean that anybody in our community can claim for compensation? 

Answer: No. Entitled Affected Persons (APs) are those persons or households that are surveyed during the 

detailed measurement survey (DMS) activities. The APs and local authorities will be informed of the cut-off date 
(the date of DMS) for the project. Anyone moving into the Project area after cut-off date will not be entitled to 
compensation and assistance under the Project. 

Question 10: What if I have been told to move but was not included in the survey? 

Answer: During the detailed design of the Project, some minor changes may occur. This could affect the results 

of original inventory of losses. These APs will be entitled to the same compensation as all other APs. Once the 
actual position and alignment of the road are known, a detailed measurement survey (DMS) will be conducted in 
the presence of APs to inventory the losses for compensation and rehabilitation.  

Question 11: How will APs be consulted and informed? 

Answer: A consultation and public information program will be organized in your commune to ensure that APs 

receive complete and timely information about the Project. APs will be provided information on project 
components, impacts, their rights and entitlements, grievance mechanism, rights of participation and consultation, 
resettlement activities, responsibilities of institutions and implementation schedule. APs will participate in 
resettlement planning and implementation and they will also be consulted on the following issues: a) resettlement 
options according to their entitlement, b) training and training preferences in current or new occupations, c) other 
project aspects.  

This program will enable the Project to design the resettlement and rehabilitation program to meet the needs of 
APs, and help APs to make informed decisions about compensation and relocation.  Consultations with APs and 
local authorities will reduce the potential for conflicts and minimize the risk of project delays, and maximize the 
economic and social benefits of the Project.  

Question 12: If there are any disagreements or problems about land acquisition, compensation or other 
general disputes during project implementation, do APs have the right to voice their complaints?  

Answer: Yes, Affected Persons (APs) can voice their complaints (in verbal or written form) to responsible local 

authorities and resettlement committees. Their complaints can be filed first at the ward or commune level, and 
can be elevated to the district and provincial level and taken to district court if the APs are not satisfied with the 
decision of lower levels. APs will be exempted from all taxes, administrative and legal fees. All complaints of APs 
on any aspect of land acquisition, compensation, resettlement and implementation will be addressed in a timely 
and satisfactory manner. 

Question 13: as a resident in the project area, how can I help? 

Answer: We would like you to participate in all consultation meetings and other project related activities in order 

to ensure that you are fully informed and consulted. Your active participation during the detailed measurement 
survey (DMS) and implementation will allow us to determine measures to mitigate impacts, to identify problems or 
potentials problems and to identify ways of responding immediately to solve these problems. 

Question 14: How will you know if the objectives of this project are met? 

Answer: HPPMB will ensure internal monitoring all Project activities. In addition, HPPMB will engage an 

independent external monitoring agency to conduct external monitoring of resettlement activities during Project 
implementation. Every 6 months, the independent monitoring agency will submit a report to HPPMB and ADB on 
resettlement implementation progress. A post-resettlement impact evaluation will assess whether negative 
impacts have been mitigated adequately and pre-project standards of living of APs have been restored as a result 
of resettlement and the Project. 
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Annex-4 

PUBLIC CONSULTATION ON ENVIRONMENT AND SOCIAL/RESETTLEMENT  

No. Location Date 

Participants 

Question Answer 

Male Female 

1 

 

Ward 5 

District8  

HCM city 

October 
31

st
, 2013 

7 4 Will Anh Tu private company directly receive 
compensation for property loss or have to receive 
compensation through landholder or Saigon 
Shipbuilding Industry corporation? 

Will the workers working for company who do not 
have labor contracts be supported due to loss of a 
job? 

Anh Tu private company will directly receive 
compensation for property loss.  

 
 
According to the regulations exactly, only the 
workers having labor contracts will have receive 
assistance for loss of job. 

2 Phong Phu 
commune 

Binh Chanh 
district 

HCM city 

 

October 
31

st
, 2013 

14 6 Will the current project owner support for HHs 
whose land in the ROW have not yet supported 
from the previous projects? 

Will HHs whose houses were supported from the 
previous projects receive more assistance to ensure 
safety? 

 

 

Will the houses/structures in the ROW be allowed to 
repair?  

The project will only support the land within the 
project expansion corridor. 

 

HHs whose houses/ structures were supported 
from the previous projects will not entitle to have 
more assistance from this project. The project 
owner will support the houses/structures in the 
project expansion corridor. 

According to Decree 81/2009/ND-CP, the 
houses/structures in ROW of the 220kV 
transmission line are permitted to exist if they 
meet the safe conditions, Therefore the 
houses/structures in ROW will have permission 
to repair for safety. 
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No. Location Date 

Participants 

Question Answer 

Male Female 

3  Binh Hung 
commune 

Binh Chanh 
district 

HCM city 

 

November 
1

st
, 2013 

17 7 Do they have to pay compensation for the property 
of the households damaged due to the construction 
process (excavation of foundations and stretching 
the cables)? 

Will local people be allowed to build or repair 
house? 

The project owner will compensate for the HHs' 
assets damaged in the construction process.   

 

According to Decree 81/2009/ND-CP, the 
houses/structures in ROW of the 220kV 
transmission line are permitted to exist if they 
meet the safe conditions, Therefore local people 
will have permission to build or repair 
houses/structures in ROW if whose 
houses/structures are guaranteed for safety, 
especially the distance from the 
houses/structures to the T/L. 

 

 

 



Annex-5 

REPLACEMENT COST SURVEY 

1. Objective  

Based on the land law 2003, Decrees and Circulars related to compensation when the GOV acquires land for the 
purposes of national, defense, public benefits and economic development, the compensation for the affected 
assets are applied with the unit costs which enacted by local authorities based on the price frame set forth in the 
Decree 123/2007 ND-CP (controlled by ceiling and floor costs). The Replacement Cost Study is conducted to 
establish compensation rates for the various types of the project affected properties in order to estimate the cost 
for compensation as required by the International Banks in their   involuntary resettlement policy. In the 
implementation phase of RP, further detailed survey for may different affected assets and further steps  need to 
be done in order to get the replacement costs  updated and approved by the provincial authorities and then to be 
used for calculating the compensation package for each affected household. 

The main tasks of the studied team are to carry out the replacement cost survey for the affected land and non-
land assets, including (i) costs for the different land types (residential land, agricultural land, forestry land, 
fishpond land etc); (ii) Costs for buildings and other popular substructures; (iii) costs for trees, annual crops; and 
(iv) cost for labour, construction materials in the project localities etc. 

2. Principle of the replacement costs  

Replacement cost is the amount needed to replace for the affected assets without deduction for taxes and/or 
costs of transaction and as follows: 

 Productive Land (agricultural, aquaculture, garden and forest) based on current market prices that reflect 
recent land sales in the project area or, in the absence of such recent sales, based on recent sales in 
adjacent or other locations with comparable attributes, or in the absence of such sales, based on 
productive value; 

 Residential land based on current market prices that reflect recent land sales or, in the absence of such 
recent land sales, based on prices of recent sales in other locations with comparable attributes;  

 Houses and other fixed structures based on current market prices of materials and labor without 
depreciation nor deduction for salvaged building materials;   

 Annual crops equivalent to the prevailing market value of crops at the time of compensation;  

 Perennial crops, cash compensation equivalent to their current market value given the type, age and 
productive value (future production) at the time of compensation.  

 Timber trees based on the type and breast height at current market prices. 

3. Process and Survey Methodology  

To do the survey for the replacement values and to give comments, comparison between the results of survey 
and the compensation unit costs which enacted by Ho Chi Minh city, the survey teams used the methodology and 
carried out for the following works at the project localities and at the project sites. 

 Desk study the implications of the national legal orders to the compensation principles when the GOV 
acquires land for the purposes of national, defense, public works and economic developments such as  
Land law 2003; Decrees No. 197/2004/ND-CP; 123/2007/ND-CP; amending Decree No.188/2004/ND-
CP, dated 16 November 2004; Circulars 116 and 114/2004 of MOF; Decree 84/2007 and Decree 
69/2009  on price determination method and price frame for different kinds of land as well as the policies 
con compensation and resettlement assistance of  HCM city. 

 Meetings with stakeholders such as DOF of Ho Chi Minh city to discuss about the legal framework, 
principle, methodologies and process which the province applied to determine for the unit cost of assets 
(land and non-land assets). The team also interview and obtained the comments from the above 
mentioned departments of the province and districts about the current costs which are using to 
compensate for the project affected persons in the province. 

 Interview local (provincial, district and commune) officials, local people on the current market rates of 
land in the project area (in the affected communes) as per record of recent sale transactions. If there is 
no or not active market for non-residential land in the project communes, based on other project in the 
project area.  

 Propose for the unit costs for compensating fixed assets (land, structures, and perennial and annual 
crops) that would be affected by the project.  

The meetings with stakeholders and people are described as in table below. 



List of contacted persons/ Institutions 

No Name Position Date of contact 

 Ho Chi Minh city   

1  Staff of Finance Department Oct. 9
th

, 2013 

 Ward 5 district 8   

1  Vice Chairman of People’s Committee 17/10/2013 

2  Land staff 17/10/2013 

3  Chairman of Fatherland Front Committee 17/10/2013 

4  Saigon Shipbuilding Industry Corporation 30/10/2013 

5  Anh Tu Company 5/11/2013 

6  Local household 5/11/2013 

7  Local household 5/11/2013 

8  Local household 5/11/2013 

 
Binh Hung commune 
Binh Chanh district 

  

1  Vice Chairman of People’s Committee 16/10/2013 

2  Affected household 16/10/2013 

3  Affected household 16/10/2013 

4  Affected household 16/10/2013 

5  Affected household 16/10/2013 

6  Affected household 16/10/2013 

7  Affected household 16/10/2013 

8  Affected household 16/10/2013 

9  Affected household 16/10/2013 

10  Affected household 16/10/2013 

11  Affected household 16/10/2013 

12  Affected household 16/10/2013 

13  Local household 16/10/2013 

14  Local household 16/10/2013 

15  Local household 16/10/2013 

16  Local household 16/10/2013 

17  Local household 16/10/2013 



No Name Position Date of contact 

18  Local household 16/10/2013 

19  Local household 16/10/2013 

 
Phong Phu commune 
Binh Chanh district 

  

1  Chairman of People’s Committee 17/10/2013 

2  Land staff 17/10/2013 

3  Economic staff 17/10/2013 

4  Affected household 17/10/2013 

5  Affected household 17/10/2013 

6  Affected household 17/10/2013 

7  Affected household 17/10/2013 

8  Affected household 17/10/2013 

9  Affected household 17/10/2013 

10  Affected household 17/10/2013 

11  Affected household 17/10/2013 

12  Affected household 17/10/2013 

13  Affected household 17/10/2013 

14  Affected household 17/10/2013 

15  Affected household 17/10/2013 

16  Affected household 17/10/2013 

17  Affected household 17/10/2013 

18  Affected household 17/10/2013 

19  Affected household 17/10/2013 

20  Local household 17/10/2013 

21  Local household 17/10/2013 

22  Local household 17/10/2013 

23  Local household 17/10/2013 

24  Local household 17/10/2013 

 



The results of survey are as follows: 

 Due to the impact of the real estate market, in the past 3 years land prices in HCM city were relatively 
stable, less volatile. 

 For real estate transactions, most people interviewed said that they were living in the region where there 
were only a few real estate transactions made last year. 

 Unit price of land issued each year by Ho Chi Minh city People's Committee is relatively low compared 
with the market price of the transaction, the difference is 10-20% depending on the region. 

 For housing and structures: 100% of the people interviewed said they had not built houses, structures for 
2 years so they could not determine the construction cost of houses and buildings. 

Replacement cost is proposed as: 

No Item Unit 

Unit cost 
according to 
decision of 

HCM People’s 
Committee  

 Proposed 
replacement 

cost 

Different 
factor 

between the 
replacement 
cost and the 
costs issued 
by HCM city  

Remark 

A Land 
Document No.4815/UBND-DTMT dated Sep. 27

th
, 2011 and Decision 

No.61/2012/QD-UBND of HCM city People's Committee December 22
nd

, 
2012 

 1 Agricultural land  VND/m
2
 304,000 334,400 1.2   

 2 Residential land      1.2   

 3 
Phong Phu commune  
(Lane level 1, position 2) 

VND/m
2
 1,720,000 1,892,000 1.2   

 4 
Binh Hung commune 
(Lane level 1, position 2) 

VND/m
2
 2,880,000 3,168,000 1.2   

 5 

Specialized land 
(according to Decision 
No.35/2010/QD-UBND, it is 
60% of residential land unit 
prices) 

VND/m
2
 3,300,000 3,630,000 1.2   

B Houses and other structures 
Decision No.66/2012/QD-UBND of Ho Chi Minh city People's Committee 
dated December 28

th
 2012 

 1 
Vehicle repair house (metal 
wall, metal roof) 

VND/m
2
 2,200,000 2,200,000 1   

2 
Vehicle keeping house (no wall, 
metal roof) 

VND/m
2
 1,100,000 1,100,000 1   

3 
Internal road (concrete and 
macadam) 

VND/m
2
 136,000 136,000 1  

4 Wall fence VND/m
2
 150,000 150,000 1  

5 
Kitchen, bathroom (metal wall, 
metal roof) 

VND/m
2
 2,620,000 2,620,000 1  

 6 Garage (metal wall, metal roof) VND/m
2
 2,200,000 2,200,000 1  

7 Cement yard VND/m
2
 112,000 112,000 1  

8 
House, guesthouse (metal/brick 
wall, metal roof) 

VND/m
2
 2,620,000 2,620,000 1  

 



Annex-6 

 

Detailed cost of compensation and allowances of the project 

 

No, Components Unit Quantity 
Unit price 

(VND) 
Amount  
(VND) 

Amount  
(USD) 

  

A 
COMPENSATION COST 
- FOR STATION  (A,1+A,2+A,3) 

      19,627,315,600   

A,1 Compensation for land       16,390,677,600   

  
Specialized land, non- agricultural 
land of enterprises 

      16,390,677,600   

  Phường 5 m
2
 4,139.1 3,960,000 16,390,677,600   

A,2 
Compensation for other structures 

(1+2+3+4) 
      2,631,638,000   

1 
Vehicle repair house (metal wall, 
metal roof) 

m
2
 360 2,200,000 792,000,000   

2 
Vehicle keeping house (no wall, metal 
roof) 

m
2
 1.410 1,100,000 1,551,000,000   

3 
Internal road (concrete and 
macadam) 

m
2
 1.958 136,000 266,288,000   

4 Brick fence (with 10cm) m
2
 149 150,000 22,350,000   

A,3 ALLOWANCES (1+2+3)       605,000,000   

1 Transportation assistance       50,000,000   

  - Affected company   1 50,000,000 50,000,000   

2 Incentive for timely movement       15,000,000   

  Totally affected company Company 1 10,000,000 10,000,000   

  Partially affected company Company 1 5,000,000 5,000,000   

3 
Assistance for losses on business 
and job 

Company     540,000,000   

  - Losses on business Company 1 240,000,000 240,000,000   

  - Losses on job Person 25 12,000,000 300,000,000   

B 

COMPENSATION COST  
- FOR TRANSMISSION LINE 

 (B,1+B,2+B,3+B,4) 

      28,599,508,800   

B,1 COMPENSATION FOR LAND  (1+2)       1,304,889,600   

1 Residential Land       984,960,000   

  Binh Hung Commune m
2
 285 3,456,000 984,960,000   

2 Agricultural Land       319,929,600   

  Phong Phu Commune m
2
 877 364,800 319,929,600   

B,2 COMPENSATION FOR HOUSE       356,320,000   

  
House, guesthouse (metal/brick wall, 
metal roof) 

m
2
 136 2,620,000 356,320,000 

Partially 
Affected  

B,3 
COMPENSATION FOR OTHER 
STRUCTURES (1+2+3+4) 

      397,452,000   



No, Components Unit Quantity 
Unit price 

(VND) 
Amount  
(VND) 

Amount  
(USD) 

  

1 
Kitchen, bathroom (metal wall, metal 
roof) 

m
2
 78 2,620,000 204,360,000   

2 Garage  (metal wall, metal roof) m
2
 85.5 2,200,000 188,100,000   

3 Cement Yard m
2
 16 112,000 1,792,000   

4 Iron Fence m
2
 32 100,000 3,200,000   

B,4 HỖ TRỢ (1+2+,,+7)       26,540,847,200   

1 
Assistance for rehabilitation and 
production 

      6,300,000   

  

- For households with permanently 
required land from 10% to 30% of 
total landholding 

(VND 300,000/per,/month x 3 
months) 

Person 7 900,000 6,300,000   

2 
Assistance for job changing and 
creation 

      651,859,200   

  

- Cash support for permanently 
required agricultural land (estimated 
as 2 times of compensation unit 
price) 

m
2
 877 729,600 639,859,200   

  
- Job-training (VND 3,000,000/person 
in labour age group) 

Person 4 3,000,000 12,000,000   

3 Incentive for timely movement       25,000,000   

  Partially affected household Household 10 2,500,000 25,000,000   

4 

Allowances for partially dismantled 
houses/structures and reuse (20% 

of compensation cost according to 
Decision 35/2010/QD-UBND dated 
May 28

th
 2010) 

      71,264,000   

  
Nhà ở, nhà trọ (tường xây/tôn, mái 
tôn) 

m
2
 136 524,000 71,264,000   

5 
Allowances for land in ROW due to 
land use restriction (plus the area 
under the current ROW) 

      17,098,675,200   

  
Allowance for residential land (80 % 
of compensation unit price)  

          

  Phong Phu commune m
2
 5.160 1,651,200 8,520,192,000   

  Binh Hung commune m
2
 2.870 2,764,800 7,934,976,000   

  
Allowance for agricultural land (70% 
of compensation unit price) 

m
2
 2.520 255,360 643,507,200   

6 
Allowances for houses and other 
structures in ROW 

      8,662,748,800   

  

- Assistance due to restricted usability 
and impacts on daily-life activities 
(70% of value of house and other 
structures) 

          



No, Components Unit Quantity 
Unit price 

(VND) 
Amount  
(VND) 

Amount  
(USD) 

  

  Brick wall, metal roof m
2
 4,443.2 1,834,000 8,148,828,800   

  Leaf wall, leaf roof m
2
 32 940,000 30,080,000   

  - Support for renovation m
2
 32 2,620,000 83,840,000   

  
- Support for installing fireproof 
materials and lightning arrestors 
(houses and other structures in ROW) 

Household 38 2,000,000 76,000,000   

  

- Support for installing fireproof 
materials and lightning arrestors 
(houses and other structures in 
ground connection corridor according 
to Circular 03/2010/TT-BCT) 

Household 162 2,000,000 324,000,000   

7 
Special allowance for vulnerable 
households 

      25,000,000   

  - Female headed household Household 4 5,000,000 20,000,000   

  - Elderly householders Household 1 5,000,000 5,000,000   

C SUB-TOTAL (A+B)       48,226,824,400   

D 
COST FOR DMS 
IMPLEMENTATION AND 
AMINISTRATION (CARBs) = 2% * C 

% 2   964,536,488   

E 
Cost for external monitoring 
(estimated) 

khoán     200,000,000   

F TOTAL(C+D+E)       49,391,360,888   

G 
REDUNDANCY (Additional cost + 
Inflation) = 10% of F 

% 10   4,939,136,089   

  TOTAL (VNĐ)       54,330,496,977   

  TOTAL (US$)       2,587,167   

 



Annex-7 

Photos of meeting on public consultation and IOL survey 

  

Photo of the meeting on public consultation  
in Phong Phu commune (Oct. 31

st
 2013) 

Photo of the meeting on public consultation  
in Phong Phu commune (Oct. 31

st
 2013) 

  

Photo of the meeting on public consultation  
in ward 5 district 8 (Oct. 31

st
 2013) 

Photo of the meeting on public consultation  
in ward 5 district 8 (Oct. 31

st
 2013) 

  

Photo of the meeting on public consultation  
in Binh Hung commune (Nov. 1

st
 2013) 

Photo of the meeting on public consultation  
in Binh Hung commune (Nov. 1

st
 2013) 
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Prepared by PEEC4 for EVN HCMC to meet requirements of the ADB as this has been 
identified as an associated facility for the District 8 kV Substation and Na Sai Gon District 8 
220 kV Transmission Line. 



 

 

I. Binh Chanh 220 kV Substation 
 

1. This Corrective Action Plan (CAP) has been prepared as this facility is identified as 
an associated facility to the District 8 220 kV Substation and Nam Sai Gon District 8 220 kV 
Transmission Line Project. The ADB requires a due diligence and a CAP to be prepared for 
identified associated facilities.  
 

1. Scope and Scale of the Expansion Section  
 
2. The existing Binh Chanh 220 kV Substation is located in Hamlet 5, Phong Phu 
Commune, Binh Chanh District, Ho Chi Minh City. The extended bays of the 220kV TL will 
be built on the extended area of the substation to the left of the D01 bay. The extended area 
is 40mx156.5m=6260m2, the area within the fence is 34mx147m=4998m2 to install and build 
2 bays of the 220kV TL. 

 
2. Progress and Schedule  

 
3. It is anticipated that the extended bay of Binh Chanh 220kV substation will be built 
over 5 months and come into operation together with the 220kV TL District 8- Binh Chanh. 
Therefore, the construction progress is anticipated as follows: 

Complete investment project:   February 2013 
Complete technical design:    August 2013 
Complete bidding document-equipment February 2014 
Complete bidding document- installation  April 2014 
Construction: 05 months (expected to come into                   

operation during 4th Quarter of 2014) 
 

II. Land Acquistion Impacts of the Extended Bay of Binh Chanh Substation  
 
4. The extension of the bays of Binh Chanh Substation will cause permanent land 
acquisition of some households in Hamlet 5. According to the preliminary survey the quantity 
of land to be acquired is as follows: 

 
1. Anticipated Permanently Acquired Land  
Unit (m2) 

Location Anticipated land area to be 
acquired 

Total area 

Phong Phu Commune, Binh Chanh District, 
Ho Chi Minh City  

6,260 6,260 

 
2. Impacts on Structures 

 

5. The extension of the substation does not affect people’s houses. Currently only one 

fish-raising structure of one household is in the land area to be acquired. This structure will 
be dismantled.  

 

6. According to the statistical data collected during the preliminary survey, the exact 

number of affected households/peoples is not identified yet. For land, it is anticipated that 
the project will acquire a part of Plot 14, 30, 31, 56 and 57 on the Map No. 42 (Cadastral 
map) of Phong Phu Commune, Binh Chanh District 

 
 
 



 

 

III. Corrective Action 
 

7. In order to ensure conformity with Nam Sai Gon- District 8 220 kV TL Project 

the following actions should be taken:  
 

8. So far land acquisition activities for expanding Binh Chanh 220 kV Substation has not 

been undertaken due to the overlapping of the Right of Way (ROW) between the 
construction of the outgoing line bay of Nam Sai Gon-District 8 220 kV TL Project (financed 
by ADB) and the extension of Binh Chanh 220 kV substation (state budget). The following 
activities, therefore, are required as a condition for appraising the loan for the Nam Sai Gon-
District 8 220 kV TL Project.  
 

(i) Consultation, participation and information disclosure  
 

9. The consultation, participation and information dissemination activities for this 

extension of Binh Chanh 220 kV substation have not yet been undertaken. The processes 
for consultation, participation and information dissemination are described in the RP for 
District 8 220 kV substation and Nam Sai Gon-District 8 220 kV TL, which will be applied for 
the land acquisition activities of Binh Chanh 220 kV Substation.  
 

(ii) Main principles of resettlement policy  
 

10. It is most unlikely that people will be physically displaced but at this juncture it is not 

possible to know exactly if there will be severely affected people (i.e. those losing more than 
10% of their income-producing productive assets) but as a precautionary/proactive measure 
the following principles have been identified: 
 

No. Principles Compulsory Encouraged 
to comply 

Optional 

1 Involuntary resettlement and impacts on 
land, structures and other fixed assets will 
be avoided or minimized if possible by 
exploring alternatives.  

   

2 Compensation and assistance will be 
based on replacement cost at the time of 
implementation. 

   

3 Households are considered severely 
affected if they lose 10% or more of their 
income-generation productive assets.  

   

4 Affected people who do not have legal 
claim for land use will be compensated for 
their affected assets on land at the 
replacement cost.  

   

5 Replacement residential and agricultural 
land should be near the project location if 
possible and suitable to the APs.  

   

6 Consultation with the APs and concerned 
groups must be conducted to ensure their 
participation in the planning to 
implementation process.  

   

7 RP to be disseminated to the APs in an 
understandable language and form to 
them.  

   



 

 

8 Resettlement planning and management to 
ensure gender considerations.  

   

9 Special measures will be included in the 
Resettlement Plan to protect any 
vulnerable group economically and socially 
including woman-headed households, 
children, the disabled, the elderly, landless 
people and people living under the poverty 
line.  

   

10 The existing cultural and religious activities 
will be respected and maintained as much 
as possible.  

   

11 Social impact assessment and gender 
sensitivity and monitoring will be carried 
out at different stages of the project.  

   

12 Resettlement transition time must be 
minimized.  

   

13 Restoration measures will be taken for the 
relocating people prior to the construction 
at the specific location although this is 
most unlikely and is an important 
consideration for the overall project  

   

14 Budget for compensation, resettlement and 
assistance will be prepared sufficiently and 
in place during the project implementation.  

   

15 Reporting and external monitoring must be 
identified clearly as a part of resettlement 
management system.  

   

16 Cut-off-date is the DMS completion day 
when affected land and/or assets of the 
project have been inventoried and 
measured.    

   

 

(iii) Institutional arrangements  
 

11. The extension of Binh Chanh 220 kV substation should be carried out at the same 

time with the construction of 220 kV TL in the same area (Hamlet 5 of PhongPhu Commune, 
Binh Chanh District) by Binh Chanh DCARB. Therefore, the process for land acquisition of 
the extended area of the substation will be implemented in accordance with the law and 
regulations of the Government of Vietnam on Compensation and Resettlement in case of 
land recovery by the state for the public and national security and defense purposes as well 
as other relevant decrees on ROW protection of the electricity projects with reference to the 
requirements of ADB as described in the RP for District 8 220 kV Substation and Nam Sai 
Gon-District 8 220 kV TL.  
 

12. PTC4 (the Employer of the Extended substation subproject) agreed that, HCMPPMB 

will be the agency responsible for cooperating with Binh Chanh DCARB to carry out land 
acquisition for the extended Binh Chanh 220 kV substation and the connection of the Nam 
Sai Gon-District 8 220 kV TL. This will help the application of good practice activities 
described in RP to be carried out easier.  
 
13. EVN as the Parent Company should issue an official letter to require PTC4 to 
cooperate with EVNHCM to ensure  compliance with the policies described in RP for District 
8 220 kV Substation and Nam Sai Gon-District 8 220 kV TL.  



 

 

 

(iv) Financial source 
 

14. The financial source for compensation and assistance for acquiring land to expand 
Binh Chanh substation is PTC4. It is a subsidiary of EVNHCM. 
 
Figure 1. Map of Binh Chanh expansion 
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