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ABBREVIATIONS 

ADB Asian Development Bank 
CARC Compensation, Assistance and Resettlement Committee 
CPC Commune People’s Committee 
DCARC District Compensation, Assistance and Resettlement Committee 
DMS Detailed Measurement Survey 
DPC District People's Committee 
EMA  External Monitoring Agency 
EVN HANOI Hanoi Power Corporation 
EVN Electricity of Viet Nam 
HPPMB Ha Noi City Power Projects Management Board 
IOL Inventory of losses 
km kilometer 
LURC Land use rights certificate 
ODA Official Development Assistance 
OHL overhead line 
PECC1 Power Electric Construction Consultant 1 
PIB Public information booklet 
PIC Project Implementation Consultant 
PMB Project Management Board 
PMU Project Management Unit 
City PC City People's Committee 
PPMB Power Project Management Board 
RCS Replacement Cost Survey 
RoW Right-of-Way 
RPF Resettlement Policy Framework 
SES Socio-Economic Survey 
SPS Safeguard Policy Statement 
VHLSS Vietnam Household Living Standards Survey 
VWU Viet Nam Women’s Union 
 

ELECTRICAL TERMINOLOGY 

kV (kilovolt) - 1,000 volts 
MW (Megawatt) - 1,000 kW 
MVA (Megavolt-ampere) - 1,000 kVA 
VAr (volt-ampere reactive) - Unit of reactive power 
Transmission System  - 500 kV, 220 kV, 110 kV lines 
Medium Voltage Distribution (MV) - 35 kV, 22 kV or 10 kV lines supplying distribution 
substations 
Low Voltage Distribution (LV) - 400/230 V distribution and service lines 
Load Factor - Ratio of average power demand to maximum power demand 
Electrical Losses - Difference between energy delivered and energy sent out 
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NOTE 

 
In this report, "$" refers to US dollars. 

 
 

This resettlement plan is a document of the borrower. The views expressed herein do not 
necessarily represent those of ADB's Board of Directors, Management, or staff, and may be 
preliminary in nature. Your attention is directed to the “terms of use” section of this website. 
 
In preparing any country program or strategy, financing any project, or by making any 
designation of or reference to a particular territory or geographic area in this document, the 
Asian Development Bank does not intend to make any judgments as to the legal or other status 
of any territory or area. 
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Definition of Terms 

Affected Persons  Refers to any person or persons, household, firms, or public or private institutions 

who on account of a development project would have their: (i) standard of living 

adversely affected; (ii) right, title or interest in all or any part of a house, land 

(including residential, commercial, agricultural, plantations, forest and/or grazing 

land), water resources or any other moveable or fixed assets acquired, 

possessed, restricted or otherwise adversely affected, in full or in part, 

permanently or temporarily; and/or (iii) business, occupation, place of work or 

residence, or habitat adversely affected, with or without displacement. affected 

persons therefore include: (i) persons affected directly by the right-of-way (RoW) 

or construction work area; (ii) persons whose agricultural land or other productive 

assets such as trees, standing crops are affected; (iii) persons whose businesses 

are affected and who might experience loss of income due to the project impact; 

(iv) persons who lose work/employment as a result of project impact; and (v) 

people who lose access to community resources/property as a result of the 

project. 

Cut-off date This refers to the date prior to which the occupation or use of the project area 

makes residents/users of the same eligible to be categorised as displaced person. 

In this project, the cut-off date will coincide with the period of the census of 

affected persons and the inventory of losses (IOL) that will be conducted based on 

feasibility design documents. Persons not covered in the census are not eligible 

for compensation and other entitlements, unless they can show proof that (i) they 

have been inadvertently missed out during the census and the IOL; or (ii) they 

have lawfully acquired the affected assets following completion of the census and 

the IOL and prior to the conduct of the detailed measurement survey (DMS). 
Detailed 

Measurement 

Survey (DMS) 

With the aid of the approved detailed engineering design, this activity involves the 

finalisation and/or validation of the results of the IOL, severity of impacts, and list 

of affected persons earlier done during resettlement plan preparation. The final 

cost of resettlement can be determined following completion of the DMS. 
Displaced 

Persons 

Per ADB’s 2009 Safeguard Policy Statement, displaced persons in a project area 

could be of three types: (i) persons with legal rights to land lost in its entirety or in 

part; (ii) persons who lost the land they occupy in its entirety or in part who have 

no formal legal rights to such land, but who have claims to such land that are 

recognised or recognisable under national laws; and (iii) persons who lost the land 

they occupy in its entirety or in part who have neither formal legal rights nor 

recognised or recognisable claims to such land. 
Entitlements 
 

Refers to a range of measures comprising compensation, income restoration 

support, transfer assistance, income substitution, relocation support, etc. which 

are due to the affected persons, depending on the type and severity of their 

losses, to restore their economic and social base. 
Meaningful 

Consultation 

A process that (i) begins early in the project preparation stage and is carried out 

on an ongoing basis throughout the project cycle; (ii) provides timely disclosure of 

relevant and adequate information that is understandable and readily accessible to 

affected people; (iii) is undertaken in an atmosphere free of intimidation or 

coercion; (iv) is gender inclusive and responsive, and tailored to the needs of 

disadvantaged and vulnerable groups; and (v) enables the incorporation of all 

relevant views of affected people and other stakeholders into decision making, 

such as project design, mitigation measures, the sharing of development benefits 

and opportunities, and implementation issues. 
Inventory of loss Is the process where all fixed assets (i.e., lands used for residence, commerce, 

agriculture, including ponds; dwelling units; stalls and shops; secondary 

structures, such as fences, tombs, wells; trees with commercial value; etc.) and 

sources of income and livelihood inside the project RoW are identified, measured, 
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their owners identified, their exact location pinpointed, and their replacement costs 

calculated. Additionally, the severity of impact to the affected assets and the 

severity of impact to the livelihood and productive capacity of affected persons will 

be determined. 
Land acquisition Refers to the process whereby an individual, household, firm or private institution 

is compelled by a public agency to alienate all or part of the land it owns or 

possesses to the ownership and possession of that agency for public purposes in 

return for compensation at replacement costs. 
Replacement cost The term used to determine the value enough to replace affected assets and/or 

cover transaction costs necessary to replace the affected assets without 

depreciation for such assets as well as material advantage, taxes and/or travel 

expenses. 
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1.0 EXECUTIVE SUMMARY 

1.1 PROJECT DESCRIPTION 

1. This project involves the construction of a new substation and associated transmission line to 

supply electricity to the new Terminal 2 currently under construction at Noi Bai International Airport. The 

existing Noi Bai Substation cannot supply the new load required. The new Noi Bai Airport Substation will 

be dedicated exclusively to supplyelectricty only to the airport. EVN HANOI is responsible for the 

construction of the 110 kV Substation, which is located in Phu Cuong Commune of Soc Son District, Ha 

Noi City. 

 

1.2 SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

2. There is no physical displacement but 57 affected households will lose 10,181 m
2
 of agricultural 

land on a permanent basis that they use for the cultivation of rice three times per year. 

 

1.3 SOCIOECONOMIC INFORMATION AND IMPACT ASSESSMENT 

3. There are 57 affected households with 217 affected persons (104 female affected persons) in 

three communes and one township. The population of those less than 5 years old is only 2.8% while for 

people who are 55 years old, it is 18%. Some 3.5% of affected persons are illiterate but only 1.8% of 

affected persons have attended university, although 82.5% have attended high school. Nearly all affected 

households rely on agriculture as their major source of income but developments over the past decade 

suggest that agriculture is becoming increasingly less important. Affected households with per capita, per 

monthly incomes of less than VND 1,000,000 constitute 80.7% of all affected households, those with 

between VND 1,000,000 and VND 2,000,000 constitute 17.5%, and those with incomes of more than 

VND 2,000,000 but less than VND 3,000,00, constitute 1.8%. Poverty rates
1
 are low, ranging from 1.3% 

in Phu Cuong Commune to 4.4% in Quang Minh Township. Some 14% of affected households will lose 

more than 10% of their productive assets but for other affected households the impacts are relatively 

minor. 

 

1.4 INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

4. With assistance from the TA, public meetings and consultations were held in November 2013. In 

those joint public meetings and consultations, the different stakeholders were identified, such as: (i) 

Commune Peoples’ Committees (CPCs); (ii) mass organisations; (iii) the residents who are not affected 

persons; and (v) the affected persons. In those meetings, they were given Project Information Booklets 

(PIBs) and discussed the topics related to the preparation of resettlement plan. Representatives of mass 

organisations in the commune and the ward concern have also attended, such as Vietnam Women’s 

Union and Fatherland Front. The meetings and consultations, all held in CPC offices, were attended by 

12 local officials and residents that comprised 25 males and 17 females. 

 

1.5 GRIEVANCE REDRESS MACHANISMS 

5. In order to ensure that all affected persons’ grievances and complaints on any aspect of land 

acquisition, compensation and resettlement are addressed in a timely and satisfactory manner, and that 

all possible avenues are available to affected persons to air their grievances, a well-defined grievance 

redress mechanism has been established. All affected persons can send any questions to implementation 

agencies about their rights in relation with entitlement of compensation, compensation policy, rates, land 

acquisition, resettlement, allowance and income restoration. Affected persons are not ordered to pay any 

                                                      
1
Ha Noi city’s poverty line: VND VND 750,000 for poor HH in urban and pre urban area. 



Hanoi And Ho Chi Minh City Power Grid Development Sector Project 

RP-HN-2 

 

December 2013 Page 10 

fee during the grievance and complaints at any level of trial and court. Complaints will pass through 

stages such as CPC, District People’s Committee (DPC), Ha Noi People’s Committee before they can be 

elevated to a court of law as a last resort. 

 

1.6 LEGAL FRAMEWORK 

6. The project resettlement policy and entitlements have been developed from the laws of the 

Government of the Socialist Republic of Viet Nam (GOV), principally the Constitution (2013) that confirms 

the right of citizens to own and protect the ownership of a house; Land Law N° 13/2003/QH11, providing          

Viet Nam with a comprehensive land administration law; Decree N°197/2004/ND-CP, on compensation, 

rehabilitation and resettlement in the event of land recovery by the State, as amended by Decree 

N°17/2006/ND-CP; Decrees N° 188/2004/ND-CP ,and Decree No 69/2009/ND-CP dated 13 August 2009, 

specifying the methods for land pricing and land price frameworks in the event of land recovery by the 

State; and ADB’s Safeguard Policy Statement (June 2009) guided by Operations Manual on Involuntary 

Resettlement (OM Section F1/OP, on 3 March 2010). Provisions and principles adopted in this project will 

supplement the provisions of relevant decrees currently in force in Viet Nam wherever a gap exists, 

consistent with Decree N°38/2013/ND-CP which provides that in case of “discrepancy between any 

provision in an international treaty on Official Development Assistance (ODA), to which the Socialist 

Republic of Viet Nam is a signatory, and the Vietnamese Law, the provision in the international treaty on 

ODA shall take precedence” (Article 46, Item 1). 

 

1.7 ENTITLEMENT, ASSISTANCE AND BENEFITS 

7. The project entitlements adopted are based on ADB’s Safeguard Policy Statement (SPS 2009) 

that have been harmonised with the existing GOV laws, Ha Noi People’s Committee’s Decisions on land 

acquisition, resettlement and assistance. The entitlements in this resettlement plan may be enhanced, as 

necessary during the updating process, after the project and this document have been approved by the 

Bank and GOV, and the detailed engineering design that determines the extent of the RoW and 

substation. The resettlement plan updating will entail the conduct of the detailed measurement survey 

(DMS) and consultations with affected peoples will be held to ensure that losses are compensated at 

replacement cost and peoples’ livelihood is restored to their pre-project levels or better. The cut-off date 

of eligibility will be based on the start of the census of affected persons and conduct of DMS during 

resettlement plan updating. 

 

8. One of key policy objectives of the project is to replace or compensate lost assets. All 

compensation is based on the principle of replacement cost. Compensation and provision of assistance 

will be provided and income restoration programmes will be put in place prior to displacement of affected 

households from their houses, land, and other assets, such that they will be at least as well off as they 

would have been in the absence of the project, and the poorest affected households and vulnerable 

groups are assisted to help improve their socio-economic status. 

 

1.8 RELOCATION OF HOUSEHOLDS 

9. There is no physical displacement of affected households. 

 

1.9 INCOME RESTORATION AND REHABILITATION 

10. There is some limited need for an income restoration and rehabilitation program because some 

livelihoods might be at risk because the impacts on the lands of a small number of affected persons 

render them severely impacted because they are losing more than 10% of their productive assets. 
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1.10 RESETTLEMENT BUDGET AND FINANCING PLAN 

11. Total costs are estimated at VND 9,228,379,314 or US$ 439,446 based on compensation for rice 

fields permanently acquired, loss of production, income restoration assistance, management and 

implementation costs and contingencies. EVN HANOI will be responsible for financing the costs of this 

resettlement plan. 

 

1.11 INSTITUTIONAL ARRANGEMENTS 

12. EVN HANOI is the executing agency of the project. EVN HANOI will establish a HPPMB at its 

headquarters to oversee the overall administrative and financial aspects of the project. The HPPMB will 

closely cooperate and coordinate with the consultant, HANOI People’s Committee, DPCs, CARBs and 

CPCs to update the resettlement plan and implement resettlement activities. 

 

1.12 IMPLEMENTATION SCHEDULE 

13. The resettlement plan shall be implemented in 10 months prior to the award of civil works 

contract/s. EVN HANOI through the HPPMB, will implement the updated resettlement plan upon receipt 

of official approval from ADB. Upon completion of resettlement plan implementation the PMB will advise 

EVN HANOI to request ADB for its “No Objection” for the award of civil works and fabrication contract to 

contractor/s. Indicators for completion of resettlement plan implementation refers to the full payment of 

compensation to affected persons, and no complaint and/or grievance are left unresolved. The detailed 

activities and schedule in updating implementing the updated resettlement plan related to the award of 

civil works contract is illustrated in the main report. 

 

1.13 MONITORING AND REPORTING 

14. EVN HANOI via HPPMB will be responsible for overall supervision on actives of resettlement 

plan. Progress reports will be submitted quarterly to ADB. 
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2.0 PROJECT INTRODUCTION 

2.1 GEOGRAPHICAL OF PROJECT LOCATION 

2.1.1 Geographical of Substation Location 

15. Noi Bai Airport 110 kV Substation will be built on land for rice cultivation of Phu Cuong commune, 

Soc Son district, Ha Noi (under agreement of Phu Cuong Commune and Soc Son District People's 

Committees). 

 

16. Geographical characteristics of substation location site: 

 

 Adjacent to rice fields in the Northern border. 

 Adjacent to rice fields in the Western border. 

 Adjacent to concrete roads to Phu Cuong commune in the Eastern border. 

 Adjacent to concrete roads in the Southern border (the road to the air traffic observatory 

tower of Noi Bai Airport). 

 

2.1.2 Geographical of 110 kV underground cable and OHL Location 

17. Start point: E09, E10 bays of Van Tri 220 kV substation. 

 

18. End point: 110 kV gantry tower of Noi Bai Airport 110 kV substation 

 

 Cross Ca Lo river: 01 time 

 Cross 0.4 kV line: 02 times 

 Cross 35 kV line: 02 times 

 Cross 22 kV line: 01 time 

 Cross inter-village stone-road: 01 time 

 Cross Ha Noi- Lao Cai Railway: 01 time 

 Cross industrial park - road: 04 times 

 Cross North Thang Long -Noi Bai Highway: 01 time 

 Cross 48 Highway: 01 time 

 The route passes the territory of Nam Hong and Bac Hong communes, Dong Anh, Quang 

Minh town of Me Linh, Phu Cuong commune, Soc Son district of Ha Noi. 

 110 kV underground cable and OHL for power supply to 110 kV substation of Noi Bai 

International Airport mainly passes through paddy fields and goes under the pavement of 

internal road of Quang Minh Industrial Park and Bac Thang Long - Noi Bai road. For DD-

DD1 section, the route goes along pavement of Bac Thang Long - Noi Bai road and 

expected planed road, currently, this area is paddy fields with relatively flat terrain. OHL 

section from DD1 to G3, the route goes along separating strip of road at the south of 

Quang Minh housing area and exhibition. G3-DC section, the route passes paddy fields 

with relatively flat terrain and height difference is small. 
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Figure 1: Location of the project 

 
 

2.2 MAIN FEATURES 

2.2.1 110 kV OHL and under ground cable 

a. General 

 

19. 110 kV underground cable and overhead line (OHL) for power supply to 110 kilovolt (kV) 

substation of Noi Bai International Airport starts at 110 kV bay of Van Tri 220 kV substation, and 

terminates at 110 kV gantry tower of Noi Bai International Airport 110 kV substation. The route passes the 

territory of Nam Hong and Bac Hong communes, Dong Anh, Quang Minh town of Me Linh, Phu Cuong 

commune, Soc Son district of Ha Noi. The overhead line passes paddy fields. The underground cable 

goes under the pavement of BacThang Long - Noi Bai road, internal road of Quang Minh Industrial Park, 

road at the south of housing area and Quang Minh exhibition. 

 

 Length: 5003 meters including OHL (2708m) and underground cables (2295 meters). 

 Number of stering angle: 16 

 

Vịtríkhuvực

dựán 
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b. Description of line route 

 

20. From ĐĐto G1: 114 meters long. The route goes through the territory of Nam Hong commune, 

Dong Anh district. Start point (ĐĐ) will be connected to gantry tower 110 kV E09, E10 bays of 220 kV Van 

Tri substation; the route passes through rice fields to G1. The route cross 22 kV line: 1 time. 

 

21. From G1 to point B: 530 meters long. The route goes through the territory of Nam Hong 

commune, Dong Anh district, Quang Minh town (Me Linh district). At G1 the route turns left T = 89o 

45’15’’, it goes on a rice fields, crops land to B. 

 

22. From B to C: 179 meters long. The underground cable goes through the territory of Quang Minh 

town, Me Linh district. At point B undergrounded the overhead line for cross Ha Noi- Lao Cai Railway. 

 

 Cross 3 ring roads planned: 1 time 

 Cross Ha Noi- Lao Cai Railway: 1 time 

 

23. From point C to point C5: 498 meters long. The underground cable goes through the territory of 

Quang Minh town, Me Linh district. At point C, underground cables turns rightP = 90o. The underground 

goes under the pavement internal road of Quang Minh Industrial Park to C5. 

 

24. From point C5 to C6: 1135 meters long. The underground cable goes through the territory of 

Quang Minh town, Me Linh district. At C5, the underground cable turns left T = 91o05’43”, it goes under 

the pavement of BacThang Long -Noi Bai road, outside fence of Quang Minh industrial park to C6. Cross 

Quang Minh road: 04 times. 

 

25. From C6 to C7: 134 meters long. The underground cable goes through the territory of Quang 

Minh town, Me Linh district. At C6 the route turns rightP = 89o35’54”, cross Thang Long -Noi Bai 

highway to C7. 

 

26. From C7 to ĐĐ1: 350 meters long. The underground cable goes under the pavement road at the 

south of housing area and Quang Minh exhibition, cross road to separating strip to point ĐĐ1 and 

connected over head line. 

 

27. From ĐĐ1 to G2: 389 meters. The route goes through the territory of Quang Minh town, Me Linh 

district. At point ĐĐ1 the route turns right P = 900, the route goes along separating strip of road at the 

south of Quang Minh housing area and exhibition to G2. Cross 35 kV line: 1 time. 

 

28. From G2 to G3: 150m long. The route goes through the territory of Quang Minh town, Me Linh 

district. At point G2 the route turns right P = 6o2’38”,the route goes along separating strip of road at the 

south of Quang Minh housing area and exhibition to G3. 

 

 Cross inter village rocky road: 1 time 

 Cross 35 kV line: 1 time 

 

29. From G3 to G4 (point D): 66 meters long. The route goes the territory of Bac Hong commune, 

Dong Anh district. At G3 the route turns left t = 42o59’29”, the route cross the ring roads planned to G4 

(point D). 

 

30. From G4 (point D) to G5: 861.8 meters long. The route goes through the territory Bac Hong 

commune, Dong Anh district and Phu Cuong commune, Soc Son district. At G4 (point D) the route turns 

right P = 19o59’50”, it goes through rice fields to G5. 

 

 Cross 0.4 kV line: 1 time 
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 Cross Ca Lo river: 1 time 

 

31. From G5 to DDC: 597 meters long. The route goes through the territory of Phu Cuong commune, 

Soc Son district. At G2 the route turns left T = 5o 37’57’’, the route goes through rice field, crosses 18 

Highway, then the route passes through rice fields to gantry tower of 110 kV Noi Bai Airport substation. 

 

2.2.2 Substation 

32. The substation to be built is located on the rice field in Phu Cuong Commune, Dong Anh District, 

Ha Noi. The substation location is near the road, which will be convenient for management and operation.  

 

2.3 RESETTLEMENT OBJECTIVES 

33. This resettlement plan is prepared on the basis that EVN HANOI is seeking to avoid any major 

physical or economic displacement and has instructed detailed design specialists to ensure that such 

principles are actively embedded in their design approaches. However, it is accepted by EVN HANOI that 

some forms of economic displacement are inevitable but it applies the principle that affected people 

should not be worse off as a result of the project and ideally better off.  

  

3.0 SCOPE OF LAND ACQUISTION AND RESETTLEMENT IMPACTS 

3.1 LOCALITIES AFFECTED BY THE PROJECT 

34. To successfully implement the project there will be the need to acquire land in three communes 

and one township in three districts of Ha Noi: 

 

 Nam Hong Commune - Dong Anh District 

 Bac Hong Commune - Dong Anh District 

 PhuCuong Commune -Soc Son District 

 Quang Minh Town - Me Linh District 

 

35. These districts can be classified as peri-urban districts and is consistent with prevailing 

conceptualisations of peri-urbanism not only in Vietnam but also other developing countries at a similar 

level of transistion. 

 

3.2 IMPACT ON HOUSING 

36. According to the field survey, there are no houses or other physical structures located in the RoW 

for the transmission lines.  

 

3.3 IMPACT ON AGRICULTURAL LAND 

37. The 110 kV OHL: In the route corridor, trees under 4 meters high are allowed to exist and normal 

cultivation can be done under the line. Therefore, the project only affects rice crops in the positions of 

tower foundation and compensation for route corridor section which crosses the acacia field near the Ca 

Lo river with a length of 82 meters. The size of the tower foundation is 6.6 meters x 6.6 meters to 11.1 

meters x 11.1m. The total permanent land occupying area along the entire route is 1160 m
2
. 

 

38. 110 kV underground cable: Underground cable is laid mainly in cultivation land, the land under 

BacThang Long - Noi Bai Road project. So, clearance and compensation for plants over the whole route 

with the width of 5.15 meters will be conducted. The total permanent land occupying area along the entire 

route is 11,405 square meters (m
2
). 
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39. 110 kVNoi Bai airport substation: 110 kV Noi Bai International Airport Substation is located in the 

rice cultivation land of Phu Cuong Commune - Soc Son district. Clearance and compensation for plants 

over the area for building substation will be conducted. The total permanent land occupying area is 3,734 

m
2
 (including 3,600 m

2
 for building substation and 134 m

2
 for access road). 

 

3.4 IMPACT ON OTHER WORKS 

40. There are no impacts on other structures such as road, rail and communication links. 

 

3.5 NUMBERS OF AFFECTED PERSONS 

41. The following table contains the numbers of affected households and people within these 

households affected by the need to acquire land on a permanent basis for project purposes: 

 

Table 1: Number of Affected Household Resultant from Land Acquistion 

District Commune Number of AH Number of AP Area of affected land (m
2
) 

Me Linh Quang Minh Town 13 52 2.972 

Dong Anh 
Nam Hong 16 55 3.324 
Bac Hong 12 41 1.145 

Soc Son PhuCuong 16 69 2.740 
Total   57 217 10.181 

 

42. Eight affected households will lose more than 10% of their productive assets in Quang Minh 

Town (one affected household), Nam Hong Commune (five affected household) and PhuCuong 

Commune (two affected household). The other 49 affected household (12 in Quang Minh Town, 11 in 

Nam Hong Commune, 12 in Bac Hong Commune and 14 in PhuCuong Commune) will lose less than 

10% of their productive assets. All land to be acquired is highly productive rice land from which an 

average of 8 tonnes per hectare, per harvest (there are 3 harvests per year) and all 57 affected 

household have legally recognised Land User Rights Ceritificates (LURC). 

 

4.0 SOCIO-ECONOMIC INFORMATION AND PROFILE 

4.1 Methodology Used in SES 

43. All affected households were surveyed. Typically husband and wife were interviewed together but 

the SES has also relied on data provided by local authorities and what can be obtained from national 

sources such as the Vietnam Household Living Standards Survey, which is considered the most robust 

statistical database in Vietnam and is used by both the GOV and providers of ODA. 

 

4.2 Profile of the Project Area 

44. The project lies to the west of Ha Noi City and is located in close proximity to Noi Bai Airport that 

handles both domestic and international flights seven days a week and almost on a round-the-clock 

basis. All of the people residing here belong to the Kinh group and are the decendants who have lived in 

the project area for many centuries. There has been very little in-migration to the area because in the past 

there was no available land. What in-migration exists now is linked to the rise of industrial estates and 

employment and small-business opportunities associated with Noi Bai Airport. Transport connectivity with 

Ha Noi and Haiphong are very good and other infrastructure (water, solid waste disposal, electricity, and 

communications) are well developed. 

 

45. It is primarily on agricultural area within the peri-urban confines of Ha Noi City and rice is the 

major crop cultivated three times a year. Yields for rice are very high (upwards of 8 tonnes per hectare) 
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but the surplus rice sold on the domestic market is not being considered a variety in demand on the 

international market (unlike the Mekong Delta area of Southern Vietnam). In addition to the cultivation of 

rice, some farming households (although none affected by this project) also grow maize for animal feed 

and vegetables for the Ha Noi market. In addition to agriculture the project area is in close proximity to 

industrial estates where increasingly hitherto former agricultural workers are finding waged labour. This 

trend will continue into the forsseable future. 

 

4.3 The Affected Peoples 

46. The number of affected households and affected persons differentiated by gender and average 

household size are included in Table 2 and are typical of households in peri-urban areas of Ha Noi. Some 

households have noticeably more males than females whereas in other households there are marginally 

more females than males. 

 

Table 2: Demographics of Affected Households 

Commune Number of AH Number of AP Number of Female AP Average HH Size 

Quang Nam 13 52 27 4.0 
Nam Hong 16 55 28 3.4 
Bac Hong 12 41 18 3.4 
PhuCuong 16 69 31 4.3 
TOTAL 57 217 104 3.8 

 

47. The population according to age indicates that the average age of affected household members 

is 41.5 with 2.8% of the affected persons less than 5 years of age, 5.1% from 15 to 18 years, 36.4% from 

18-35 years, 37.8% from 36 to 55 years and 18% over 55 years of age. However, there are no affected 

persons under the age of 5 in two communes (Quang Nam and Nam Hong) and no affected persons 

between 5 and 18 years of age in Quang Minh. Quang Minh along with Phu Cuong has over 20% (Quang 

Minh 25.0% and PhuCuong 23.2%) of over 55 years of age and while older people living in peri-urban 

areas of Ha Noi are not as vulnerable if they live in rural areas. 

 

4.4 Educational Levels of Affected Households 

48. There is no gender differentiated data on the educational levels of affected households but 

according to the data collected 3.5% are illiterate (6.3% in PhuCuong and 8.3% in Bac Hong), 15.8% 

completed their primary schooling, 82.5% attended high school, 42.1% attended senior high school (but 

36.8%) did not complete senior high school and 1.8% completed university. Quang Minh Township has 

the best indicators (61.0% completing senior high school and 7.7% completing university and Nam Hong 

the worst indicators (25.0% completing senior high school and as with the other communes no affected 

households with members having completed university education. 

 

4.5 Occupations of Affected Households 

49. Table 3 indicates that the overwhelming majority of affected households relay on agricultural-

based activities and there are only a small number in Bac Hong (8.3%) and Nam Hong (6.3%) that are 

primarily working outside of agriculture. However, the tendency is for more households in the project area 

to look for non-agricultural based occupations because wages and salaries afford the opportunity for 

higher household incomes in the long-run. 

 

 

  

 



Hanoi And Ho Chi Minh City Power Grid Development Sector Project 

RP-HN-2 

 

December 2013 Page 18 

Table 3: Occupational Structure of Interviewed Households by Commune 

Occupation 

Communes 

PhuCuong Bac Hong Quang Minh Nam Hong Total 

HH % HH % HH HH % HH % HH 

Farming 

Activities 

16 100.0 11 91.7 13 100.0 15 93.8 55 96.5 

Factory 

Employees 
- - - - - - 1 6.3 1 1.8 

Salaried 

Employees  
- - 1 8.3 - - - - 1 1.8 

Total 16 100.0% 12 100.0% 13 100.0% 16 100.0% 57 100.0% 
 

50. Table 4 differentiates between different forms of agricultural activity but it demonstrates that 

agricultural cropping (primarily the cultivation of rice) is the major agricultural activitiy. Affected persons 

over 30 are marginally more likely to be employed in agricultural-based activities than affected persons 

under 30. 

 

Table 4: Occupation of Affected People by Age 

Occupation 18-30 age 31-60 age 
Percentage of each 

category over total 

Agricultural Cropping 97.5% 98.2% 98.2% 
Livestock Raising 2.5% 1.8% 1.8% 
Industrial Waged Worker 2.5% 3.6% 3.6% 
Private Sector Salaried Employee  2.5% 1.8% 1.8% 
Temporary Offshore Workers 2.5% 1.8% 1.8% 
Total 100% 100% 100% 
 

51. Table 5 indicates that affected persons in Quang Minh and Phu Cuong are only dependent on 

agriculture whereas in Bac Hong they not only rely on agriculture but also on factory work, salaried 

employment and temporary employment offshore.  

 

Table 5: Occupation of Affected People by Commune 

Occupation Quang Minh Nam Hong Bac Hong PhuCuong Total % 

Agriculture 100.0% 100.0% 91.7% 100.0% 98.2% 
Livestock 0.0% 6.3% 0.0% 0.0% 1.8% 
Factory worker  0.0% 6.3% 0.0% 0.0% 3.5% 
Work for private 

company  
0.0% 0.0% 8.3% 0.0% 1.8% 

Working Offshore 0.0% 0.0% 8.3% 0.0% 1.8% 
 

4.6 Monthly Income of Affected Households 

52. The per capita income of affected households as presented in Table 6 indicates that affected 

households in Bac Hong are likely to have higher per capita incomes than in the other two communes 

and Quang Minh Township. However, the majority of affected households in all three communes and 

townships have per capita incomes of less than VND 2,000,000 per month. This does not render them in 

danger of falling into poverty but compared to inner urban Ha Noi household per capita incomes are quite 

low. 
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Table 6: Per Capita Income of Affected Households by Communes 

Commune 

Less than VND 

1 million/person/ 

month 

From VND 1 million 

to less than VND 2 

million/person/mon

th 

From VND 2 million 

to less than 3 

million/person/mon

th Total 

HH % HH % HH % HH % 

Quang Minh town 11 84.6 2 15.4 - .- 13 100.0 
Nam Hong 13 81.3 3 18.8 - .- 16 100.0 
Bac Hong 8 66.7 3 25.0 1 8.3 12 100.0 
PhuCuong 14 87.5 2 12.5 - .- 16 100.0 
Total 46 80.7 10 17.5 1 1.8 57 100.0 

 

4.7 Water, Hygiene, Sanitation and Health Indicators 

53. No data was collected on water, hygiene and sanitation but will need to be collected as part of the 

baseline socio-economic survey to be undertaken during the initial phase of the resettlement plan 

implementation. Likewise health indicators are not very clear but according to the data collected 75.4% of 

affected households reported that over the past 12 months at least one household member experienced a 

minor upper respiratory infection. 24.6% of affected households reported that at least one household 

member was incapacitated for varying lengths of time because of more serious upper respiratory 

symptoms associated with influenza. People are more likely to get sick during the winter months than at 

other times of the years. No water-borne illnesses were reported such as dysentery, hepatitis and typhoid 

which might indicate a fairly high standard of hygiene and sanitation. 

 

4.8 Energy Sources 

54. Based on Table 7, no affected household relies on electricity for cooking purposes because they 

consider liquefied petroleum gas to be cheaper and more reliable for food preparation than electricity. 

Over one-fifth of affected households still use charcoal because they consider it cheaper than LPG. 

However, 100% of affected households use electricity for lighting and other household purposes such as 

to power their refrigerators or to watch television. 

 

Table 7: Energy Sources for Cooking 

Commune 

Electricty 

Supplied by 

Grid 

Diesel or petrol 

Generator 

LPG, CNG or 

Similar 

Chopped 

Wood or 

Charcol Total 

HH % HH % HH % HH % HH % 

Quang Minh - - - - 11 84.6 2 15.4 13 100 
Nam Hong - - - - 11 68.8 5 31.3 16 100 
Bac Hong - - - - 10 83.3 2 16.7 12 100 
PhuCuong - - - - 12 75.0 4 25.0 16 100 
Total - - - - 44 77.2 13 22.8 57 100 

 

4.9 Conclusion 

55. Based on analyzed SES data, it can be concluded that the project affected households are Kinh 

people and that there are no ethnic minority affected persons in the project area. 
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5.0 INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

5.1 OBJECTIVES OF CONSULTATION 

56. The overall objectives of the consultation program and community information campaign are to 

disseminate information and collect feedback from key related parties on aspects of compensation and 

resettlement planning. 

 

 Minimise possible conflicts; 

 Minimise the risk of project delays; 

 Ensure that the preparation and implementation of resettlement plan is conducted 

transparently. 

 

57. Publication and dissemination of information are not only the requirements of international donors 

but also regulations of the Government of Vietnam in Article 39, Law on Land (2003), Article 34, 43, 52 

and 53, Decree 197/2004/ND-CP and Article 49 of Decree N° 84/2007/ND-CP and Decree 69/2009/ND-

CP. 

 

58. Key objectives and principles are: 

 

 To share main information about the project to the affected persons, local authorities and 

other related parties (project background, objectives, plans for study, environmental and 

relocation issues, etc.) 

 To gather information on the need and priorities of the affected persons, local 

communities, local governments, non-governmental organisations as well as reactions / 

feedback against the compensation, support and resettlement policies, as well as other 

related activities. 

 To attain the cooperation and participation of the affected persons, the relevant units 

through all stages of planning and implementation of site clearance and resettlement. 

 To ensure transparency in all activities related to land acquisition, compensation, 

resettlement and rehabilitation measures. 

 Through the full and active participation, needs and desires of the local population will be 

discussed and listened. Households and other related parties will be consulted during the 

preparation and implementation of resettlement plan. This is a two-way process - publish 

/ disseminate information and collect feedback and recommendations to prepare and 

implement the resettlement plan. 

 

59. Dissemination of information, consultation and participation should be carried out in the phase of 

resettlement plan establishment and will continue throughout the implementation phase of the 

resettlement plan. Consultation and participation are conducted through many different channels and 

tools, such as meeting with leaders of provinces, districts, communes, villages and representatives of 

departments to study the policies of compensation and relocation cities and provinces; principles of the  

amd economic recovery programs. 

 

5.2 RESULTS OF CONSULTATION 

60. The EVN HANOI has sent letters to the People’s Committees where the project is implemented to 

inform about the basic content of the project, the adverse impacts on environmental, social and economic 

environment of the project, and the mitigation measures against adverse impacts and required a written 

feedback.  
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5.2.1 Opinion of People’s Committee of Nam Hong commune, Dong Anh district 

61. EVN HANOI PPMB has received the letter CPC 106/CV-UBND dated 26 April 2013 by People’s 

Committee of Nam Hong commune:  

 

a) Comments on the project's adverse impacts to the natural environment and the economy - 

society: 

 

62. EVN HANOI expected the negative impacts on the environment during the construction phase 

and when the project goes into operation. The negative impacts on the environment had been fully 

presented and evaluated by EVN HANOI. The Committee agrees with the content presented in the 

attached document. 

 

b) Comments on the solutions and measures to minimise the adverse impacts of the project to the 

natural environment and the economy - society: 

 

c) Measures to mitigate the adverse environmental effects in the project implementation phase. 

 

63. The proposed measures are appropriate for the project. 

 

64. People’s Committee of Nam Hong commune agrees with the proposed solution. 

 

d) Recommendations for EVN HANOI: 

 

65. EVN HANOI and construction units should implement the mitigation measures in order to 

minimise adverse impacts on the environment during construction activities. 

 

66. Strictly implement the declaration of temporary absence for staff in project implementation. 

 

67. When an incident occurs, EVN HANOI must notify the local authorities to jointly overcome the 

problem caused by the project. 

 

5.2.2 Opinions of the People’s Committee of Bac Hong commune, Dong Anh district 

68. EVN HANOI PPMB has received Letter 17/CV-UBND replying to the consultation for the new 

construction of 110 kVsubstation at Noi Bai airport and 110 kV power line for the substation. 

 

a) Adverse impacts of the project on the environment and socio-economic nature: 

 

69. The project has evaluated the negative impact on the environment in accordance with the provisions 

of Circular 26/2011/TT-BTNMT, and negative impacts have been listed by the EVN HANOI.  

 

b) Measures to minimise the environmental impact of the project: 

 

70. Mitigation measures proposed are feasible. 

 

71. The Committee agreed with the proposals made in the course of project implementation. 

 

c) Recommendations for EVN HANOI: 

 

72. Fully implement the provisions of the relevant agencies in the process of project implementation. 

 

73. Work closely with the Committee in land acquisition compensation. 
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5.2.3 Opinions of the People’s Committee of PhuCuong Commune, Soc Son district 

74. EVN HANOI PPMB has received a letter 31/CV-UBND dated 24 February 2013 by People’s 

Committee of PhuCuong Commune, Soc Son district replying to the consultation during the preparation of 

IEE. The content is as follows: 

 

a) The adverse impacts of the project on the environment and socio-economic nature: 

 

75. The project has made forecasting, assessment of environmental pollution in the implementation 

process in compliance with regulations. The assessment is made at each stage of the project: the 

preparation phase, construction phase and operational phase. 

 

76. The predicted impacts are consistent with the characteristics of power sector activity. 

 

77. The Committee agreed with the proposals. 

 

b) Measures to minimise the environmental impact of the project: 

 

78. EVN HANOI has proposed the mitigation measures at each stage of the project. 

 

79. The Committee found that the proposed measures are consistent and feasible. 

 

c) Recommendations for EVN HANOI: 

 

80. Suggest EVN HANOI and other implementation units to coordinate closely, during the clearance 

work. 

 

81. Fully implement the provisions on environmental protection, safety corridor of the power grid, 

safety of flight gallery during construction. 

 

82. Strictly observe local regulations during construction organisation. 

 

5.2.4 Opinions of the People’s Committee of Quang Minhtown, Me Linh district 

83. Opinions of the People’s Committee of Quang Minh town, Me Linh district are detailed in Letter 

248/UBND-HC dated 25 April 2013: 

 

 The Committee fully agrees with the measures to protect the environment of the EVN 

HANOI PPMB for the new construction of 110 kV substation at Noi Bai airport and 110 kV 

power line for the substation; 

 The Committee recommendes the EVN HANOI to: 

o Publicise details of the progress of the project and coordinate with local agencies 

involved in the project; 

o Strictly implement the mitigation measures, to minimise adverse impacts on the 

environment caused by the project. 

o Strictly observe the provisions of the law on environmental protection. 

o When an incident occurs, the EVN HANOI must notify the local authorities to 

work together to solve. 

 

5.3 PLAN OF CONSULTATION AND DISCLOSURE OF INFORMATION 
DURING PROJECT IMPLEMENTATION 

84. Consultation and information disclosure should be made during the project preparation phase and 

throughout the project construction and operation to ensure requirements on disclosure of information, 
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consultation and participation. To ensure that people stay informed of the project, participate in 

consultations and other activities of the project, the following actions should be taken: 

 

 Resettlement plan should be summarised and disclosed to the affected people in 

different forms. 

 For cities and districts: The resettlement plan documents must be provided to the 

People's Committee Office of the City, District, District Council of Ministers with full 

version in Vietnamese. 

 For the communes: The summary of resettlement plan documents in Vietnamese will be 

placed in the Office of People's Committee; 

 For the community: The summary of the resettlement plan documents in Vietnamese will 

be delivered to the home of the village leader. 

 Resettlement plan leaflets in Vietnamese are distributed to the affected households and 

village leaders. 

 

85. The consultation should be carried out during the preparation, implementation and operation of 

the project. As a minimum the following activities should be undertaken: 

 

 Consultation, disclosure of information in the form of leaflets, propaganda through 

loudspeaker system about information of the project prior to the survey, detailed 

measurement; 

 Consultation, disclosure of information in the forms of public meetings throughout the 

project implementation process; 

 Posting the survey results, detailed measurement and compensation price prior to 

payment; 

 Consultation, disclosure of information in the form of propaganda and training on safety 

of power grid during the project operation. 

 

5.4 DISCLOSURE OF INFORMATION 

86. The Resettlement Plan in Vietnamese will be made available at the Office of People's Committee 

to the public. 

 

87. Resettlement Plan in English will be disclosed on the website of ADB. 

 

6.0 GRIEVANCE REDRESS MECHANISM 

88. In order to ensure that all affected persons’ grievances and complaints on any aspect of land 

acquisition, compensation and resettlement are addressed in a timely and satisfactory manner, and that 

all possible avenues are available to affected persons to air their grievances, a well-defined grievance 

redress mechanism needs to be established. All affected persons can send any questions to 

implementation agencies about their rights in relation with entitlement of compensation, compensation 

policy, rates, land acquisition, resettlement, allowance and income restoration. Otherwise, all affected 

persons are not ordered to pay any fee during the grievance and complaints at any level of trial and court. 

Complaints will pass through 4 stages before they could be elevated to a court of law as a last resort. 

 

 First Stage, Commune People’s Committee: An aggrieved affected persons may bring 
his/her complaint to the Commune People’s Committee, in writing or verbally. The 
member of CPC will be responsible to notify the CPC about the complaint for solving. The 
CPC will meet personally with the aggrieved affected persons and will have 15 days 
following the receiving date of the complaint to resolve it. The CPC secretariat is 
responsible for documenting and keeping file of all complaints handled by the CPC. 
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 Second Stage, District People’s Committee: If after 15 days the aggrieved affected 
household does not hear from the CPC, or if the affected persons is not satisfied with the 
decision taken on his/her complaint, the affected persons may bring the case, either in 
writing or verbally, to any member of the DPC or the DCARC of the district. The DPC in 
turn will have 30 days following the receiving date of the complaint to resolve the case. 
The DPC is responsible for documenting and keeping file of all complaints that it handles 
and will inform the DCARC of district of any decision made. The DCARC of district must 
ensure this decision is notified to the displaced person 

 Third Stage, City People’s Committee (CityPC): If after 30 to 45 days the aggrieved 
affected persons does not hear from the DPC, or if the affected persons is not satisfied 
with the decision taken on his/her complaint, the affected household may bring the case, 
either in writing or verbally, to any member of the CityPC. The CityPC has 45 days within 
which to resolve the complaint to the satisfaction of all concerned. The CityPC is 
responsible for documenting and keeping files of all complaints handled by the CityPC 

 Final Stage, the Court of Law Arbitrates: If after 45 days following the lodging of the 
complaint with the CityPC, the aggrieved affected household does not hear from the 
CPC, or if he/she is not satisfied with the decision taken on his/her complaint, the case 
may be brought to a court of law for adjudication. Decision by the court will be the final 
decision. 

 

89. The above grievance redress mechanism is subject to be disclosed and discussed with the 

affected persons to ensure that the affected persons understand the process. HPPMB and CARB of 

district are responsible to follow up the grievance process from the affected persons. 

  

7.0 LEGAL FRAMEWORK 

90. The legal and policy framework for addressing the adverse social impacts of the project is 

provided by relevant policies and laws of Viet Nam and of the ADB. The EVN HANOI has reconciled the 

provisions from Safeguard Requirements 2 of the ADB SPS (2009) and other cross-cutting policy themes 

of ADB, and the relevant laws of the GOV, from where the legal and policy framework for the 

compensation, resettlement and rehabilitation of affected persons were formulated. The framework is 

consistent with the governing policies of the RPF concurred by ADB and EVN HANOI that will be applied 

for all core and no-core projects of this Power Grid Development Sector Project. 

 

7.1 Asian Development Bank Policy 

91. The aim of ADB Policy on Involuntary Resettlement is to avoid or minimise the impacts on 

people, households, businesses and others affected by the acquisition of land and other assets, including 

livelihood and income, in the implementation of development project. Where resettlement is not 

avoidable, the overall goal of the ADB policy is to help restore the living standards of the affected people 

to at least their pre-project levels by compensating for lost assets at replacement costs and by providing, 

as necessary, various forms of support. 

 

7.1.1 Safeguards Requirement 2: Involuntary Resettlement 

92. The guiding principles on ADB’s policy on Involuntary Resettlement are prescribed in Safeguard 

Requirements 2 of the ADB SPS (2009). The objectives are to: (i) avoid involuntary resettlement 

wherever possible; (ii) minimise involuntary resettlement by exploring project and design alternatives; (iii) 

enhance, or at least restore, the livelihoods of all displaced persons in real terms relative to pre-project 

levels; and (iv)improve the standards of living of the displaced poor and other vulnerable groups. 

 

93. The involuntary resettlement requirements apply to full or partial, permanent or temporary 

physical displacement (relocation, loss of residential land, or loss of shelter) and economic displacement 

(loss of land, assets, access to assets, income sources, or means of livelihoods) resulting from (a) 
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involuntary acquisition of land, or (b) involuntary restrictions on land use or on access to legally 

designated parks and protected areas. Resettlement is considered involuntary when displaced individuals 

or communities do not have the right to refuse land acquisition that result to displacement. This occurs in 

cases where (i) lands are acquired through expropriation based on eminent domain; and (ii) lands are 

acquired through negotiated settlements, if expropriation process would have resulted upon the failure of 

negotiation. 

 

94. Projects financed by ADB, including associated facilities that are financed by the government or 

other sources, are expected to observe the following policy principles: 

 

 Screen early to identify involuntary resettlement impacts and risks and determine the 

scope of resettlement planning through a survey and/or census of displaced persons, 

including a gender analysis, specifically related to resettlement impacts and risks. 

 Carry out meaningful consultations with displaced persons, host communities, and 

concerned non-government organisations. Inform all displaced persons of their 

entitlements and resettlement options and ensure their participation in various stages of 

the project especially vulnerable and poor groups. Establish a grievance redress 

mechanism to receive and facilitate resolution of the displaced persons’ concerns. 

Support the social and cultural institutions of displaced persons and their host population. 

 Improve, or at least restore, the livelihoods of all displaced persons through (i) land-

based resettlement strategies when affected livelihoods are land based where possible or 

cash compensation, assistance at replacement value for land when the loss of land does 

not undermine livelihoods, (ii) prompt replacement of assets with access to assets of 

equal or higher value, (iii) prompt compensation, assistance at full replacement cost for 

assets that cannot be restored, and (iv) additional revenues and services through benefit 

sharing schemes where possible. 

 Provide physically and economically displaced persons with needed assistance, including 

the following: (i) if there is relocation, secured tenure to relocation land, better housing at 

resettlement sites with comparable access to employment and production opportunities, 

integration of resettled persons economically and socially into their host communities, 

and extension of project benefits to host communities; (ii) transitional support and 

development assistance, such as land development, credit facilities, training, or 

employment opportunities; and (iii) civic infrastructure and community services, as 

required. 

 Improve the standards of living of the displaced poor and other vulnerable groups, 

including women head of households, to at least national minimum standards. In rural 

areas provide them with legal and affordable access to land and resources, and in urban 

areas provide them with appropriate income sources and legal and affordable access to 

adequate housing. 

 Develop procedures in a transparent, consistent, and equitable manner if land acquisition 

is through negotiated settlement to ensure that those people who enter into negotiated 

settlements will maintain the same or better income and livelihood status. 

 Ensure that displaced persons without titles to land or any recognisable legal rights to 

land are eligible for resettlement assistance and compensation for loss of non-land 

assets. 

 Prepare a resettlement plan elabourating on displaced persons’ entitlements, the income 

and livelihood restoration strategy, institutional arrangements, monitoring and reporting 

framework, budget, and time-bound implementation schedule. 

 Disclose both the draft and final resettlement plan in a form and language 

understandable to displaced persons and other stakeholders. 

 Conceive and execute involuntary resettlement as part of a development project or 

programme. Include the full costs of resettlement in the presentation of project’s costs 

and benefits. For a project with significant involuntary resettlement impacts, consider 
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implementing the involuntary resettlement component of the project as a stand-alone 

operation. 

 Pay compensation and provide other resettlement entitlements before physical or 

economic displacement. Implement the resettlement plan under close supervision 

throughout project implementation. 

 Monitor and assess resettlement outcomes, their impacts on the standards of living of 

displaced persons, and whether the objectives of the resettlement plan have been 

achieved by taking into account the baseline conditions and the results of resettlement 

monitoring. Disclose monitoring reports. 

 

95. Calculation of full replacement cost will be based on the following elements: (i) fair current market 

value at the time of compensation; (ii) transaction costs; (iii) interest accrued, (iv) transitional and 

restoration costs; and (v) other applicable payments, if any. In the calculation, depreciation of structures 

will not be taken into account. It is expected that qualified and experienced experts will undertake the 

valuation of acquired assets. 

 

96. Persons or households without formal legal rights nor recognised or recognisable claims to the 

acquired land are still entitled to be compensated for their loss of assets other than land, such as 

dwellings or other improvements on the land at full replacement cost, provided that they have 

occupied/used the land or structures in the affected land prior to the cut-off date. 

 

7.1.2 Other ADB’s Cross-Cutting Policy Themes 

97. The Bank’s other cross-cutting policy themes consist of: (i) Gender and Development (1998) 

which adopts gender mainstreaming as a key strategy for promoting gender equity, and for ensuring that 

women participate and that their needs are explicitly addressed in the decision-making process for 

development activities; (ii) Public Communications Policy (2011) that seeks the active participation of 

affected people and other stakeholders during the development and review of safeguard policies on ADB-

assisted programs and projects. The project executing agency shall make available the resettlement plan 

to affected people, consistent with ADB’s OM Section F1/OP (March 2010); and (iii) Accountability 

Mechanism (2012) which is part of ADB’s continued efforts to enhance its capacity in responding to 

and/or resolving the problems associated with the implementation of its policies in all programs or 

projects it assists. It consists of a consultation phase and a compliance review phase, by which the 

problems or issues raised by the affected people and/or stakeholders are investigated and resolved. 

 

7.2 Regulations of Viet Nam Government on Resettlement 

a. Laws: 

 The 2003 Land Law N°13/2003/QH11 passed by the National Assembly dated 26 

November 2003. 

 

b. Government Decrees 

 GOV DecreeN°81/2009/ND-CP dated 12 October 2009 on amendment and adjustment 

some articles of the Decree N°106/2005/ND-CP dated 17 August 2005. 

 GOV Decree N°69/2009/ND-CP dated 13 August 2009 on additional provisions on land 

use planning, land prices, land acquisition, compensation, support and resettlement. 

 GOV Decree N°123/2007/ND-CP dated 27 July 2007 on adjustment and supplementation 

of articles of the Decree N°188/2004/ND-CP dated 16 November 2004. 

 GOV Decree N°84/2007/ND-CP dated 25 May 2007, supplementary stipulations on issue 

of LURC, land acquisition, land use right implementation, procedure of compensation, 

assistance in the event of land recovery by the state and grievance redress. 

 GOV Decree N°38/2013/ND-CP date 23 April 2013 on the management and use of ODA. 
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 GOV Decree N°17/2006/ND-CP dated 27 January 2006 on adjustment and 

supplementation of decrees on implementation guidelines of Land Law. 

 GOV Decree N°106/2005/ND-CP dated 17 August 2005 on safety protection of high 

voltage systems. 

 GOV Decree N°81/2009/ND-CP on amendment and adjustment some articles of Decree 

N° 106/2005/NĐ-CP. 

 GOV Decree N°197/2004/ND-CP dated 3 December 2004 on compensation, assistance, 

rehabilitation and resettlement in the event of land recovery by the State. 

 GOV Decree N°188/2004/ND-CP dated 16 November 2004 on methods for defining 

prices and price framework of various types of land when land recovered by the State. 

 

c. Circulars 

 Circular N°14/2009/TT-BTNMT dated 10 January 2009 of the Ministry of Natural 

resources and Environment on compensation, assistance, resettlement, and sequence 

and procedures of land acquisition, land delivery and land lease. 

 Circular N°14/2008/TTLT/BTC-BTNMT dated 31 January 2008 of the Ministry of Natural 

resources and Environment and the Ministry of Finance guiding some articles of Decree 

N°84/2007/NĐ-CP. 

 Circular N°69/2006/TT-BTC dated 2 August 2006 amending and supplementing the 

Finance Ministry's Circular N° 116/2004/TT-BTC which guides the implementation of the 

Government’s Decree N° 197/2004/ND-CP on compensation, support and resettlement 

upon land recovery by the State. 

 Circular N°116/2004/TT-BTC dated 7 December 2004 of the Ministry of Finance guiding 

the implementation of Decree N°197/2004/ND-CP. 

 Circular N°114/2004/TT-BTC dated 26 November 2004 of the Ministry of Finance guiding 

the implementation of the above stated Decree. 

 

98. The Constitution of the Socialist Republic of Viet Nam (2013) confirms the right of citizens to own 

and protect the ownership of a house. In addition, the Government has enacted a number of laws, 

decrees and regulations that constitute the legal framework for land acquisition, compensation, 

assistance and resettlement. The principal documents include: the Law on Land of 2003, providing Viet 

Nam with a comprehensive land administration law; Decree N° 197/2004/ND-CP, Decree 

N°188/2004/ND-CP, Decree N° 17/2006/NĐ-CP, Decree N° 84/2007/ND-CP, Decree 123/2007/ND-CP, 

and Decree N° 69/2009/ND-CP. 

 

99. Laws, decrees and decisions relevant to public disclosure of information include the Law on Land, 

N° 13/2003/QH11, Article 39, requiring disclosure of information to the displaced persons prior to 

recovery of agricultural and non-agricultural lands of a minimum of 90 and 180 days minimum 

respectively. MONRE also issued Circular N°14/2009/TT-BTNMT on the allocation of new residential land 

or a resettlement house or monetary compensation for displaced persons that need to relocate and 

granting authority to People’s Committees to determine whether certain structures built after 1 July 2004 

violated approved land use. 

 

100. Decrees relevant to Detailed Regulations and Guidelines on some articles implementation in 

Electricity Law on safety protection for high voltage power network. That is Decree N°106/2005/ND-CP, 

and Decree N°81/2009/ND-CP on amendment and adjustment some articles of Decree N° 106/2005/NĐ-

CP. 

 

101. At the local level, the provinces issued decisions consolidating Decree 69/2009/ND-CP and other 

legal documents relevant to planning and implementation of resettlement at the provincial level. The 

Provincial Decisions stipulates that compensation for land shall be at the market rate following the 

provincially regulated price-frame, which is issued each January, and provides for assistance/allowances 

for relocation, livelihood and production stabilisation as well as occupational training  
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7.2.1 Relevant Social Policy Legislation 

102. Public information and disclosure. Laws, decrees and decisions relevant to public disclosure of 

information include Article 39 of the Land Law, N° 13/2003/QH11 requiring disclosure of information to 

affected persons prior to recovery of agricultural and non-agricultural land, respectively, 90 and 180 days 

minimum. Another is Decision 3037/QD-BGTVT, 2003, making the Project Management Unit (PMU) 

together with the Resettlement Committee responsible for public disclosure of the Project policies and the 

extent of site clearance to local people, particularly those that will be affected. Also relevant is Ordinance 

N°34/2007/PL-UBTVQH11 promulgating regulation on the exercise of democracy including requirements 

for consultation with and participation of people in the communes. 

 

103. Gender equality. The provisions on Law on gender equality are provided for in Law N° 

73/2006/QH11 which was adopted by the XI Legislature of the National Assembly on 29 December 2006. 

The objectives of gender equality are to: (i) eliminate gender discrimination; (ii) create equal opportunities 

for man 'and woman in socio-economic development and human resources development in order to 

reach substantial equality between man and woman; and (iii) establish and enhance cooperation and 

mutual assistance between man and woman in all fields of social and family life. 

 

7.3 Discrepancies between regulations of Government and ADB Policies 

104. There is basic congruence between Viet Nam’s laws and ADB’s Resettlement Policy especially 

with regard to the entitlement of persons with legal rights/titles. Existing legislation provides guidance in (i) 

determining market/replacement rates and payment of compensation, assistances for various types of 

affected assets; (ii) options for land-for-land and cash compensation assistance; (iii) provision of 

relocation assistance and support to displaced households during the transition; (iv) provision of 

resettlement land and housing with secure tenure; (v) additional assistance for severely affected and 

vulnerable households; (vi) Assistance to livelihood restoration and training; and (vii) 

notification/disclosure, consultation, and grievance mechanisms. 

 

105. However, ADB Policy does not consider the absence of legal rights of affected persons on the 

acquired land as an impediment to receiving compensation for other assets and for rehabilitation 

assistance. Non-registration of an affected persons’ business also does not bar them from being assisted 

in restoring their business. 

 

106. Provisions and principles adopted in this project will supplement the provisions of relevant 

decrees currently in force in Viet Nam wherever a gap exists, consistent with Decree N°38/20B/ND-CP 

which provides that in case of “discrepancy between any provision in an international treaty on ODA, to 

which the Socialist Republic of Viet Nam is a signatory, and the Vietnamese Law, the provision in the 

international treaty on ODA shall take precedence” (Article 46, Item 1). 

 

107. Key differences between ADB Resettlement Policy and Viet Nam’s resettlement legislation, and 

policy of the project are outlined in the table below. 

 
Table 8: Discrepancies between Decree 197/2004/ND-CP, Decree 69/2009/ND-CP and ADB 

Safeguard Policy Statement 

 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

Severely 

impacted 

affected 

persons losing 

Decree 69, Art 20: For 

significantly impacted affected 

persons, livelihood restoration 

measures cut in when affected 

The involuntary resettlement 

impacts of an ADB-supported 

project are considered 

significant if 200 or more 

 Losing 10% or more of the 

household’s assets shall be 

considered as threshold. 
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 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

productive 

land 
person loses at least 30% of 

productive agriculture land. 

persons will experience major 

impacts, which are defined as 

(i) being physically displaced 

from housing, or (ii) losing 

10% or more of their 

productive assets (income 

generating). 

Compensation 

for lost land 

Article 9, Decree 197: The 

compensation rates for land 

shall be determined by the 

PPC in accordance with the 

Government regulations for 

the type of land which has 

been used for at the time of 

land acquisition. 

Decree 69, Art 11, Art 16: 

Compensation is land for 

same-use land or if not 

available the affected person 

can be compensated in cash 

based upon the market 

transfer price of such land at 

the time of the decision to 

acquire. Compensation limited 

to the allowable land quota, 

unless land over limit due to 

inheritance or legally 

transferred from other 

persons, or unused land 

developed according to the 

land use plan approved by the 

authorities. If not, 

compensation only for 

improvements on that land. 

Land based livelihoods 

restoration based upon land 

based strategies where 

possible, or cash 

compensation at replacement 

value provided loss of land 

does not undermine 

livelihoods for those with legal 

rights to land. Provide 

adequate and appropriate 

replacement land. If land not 

available non-land based 

options built around 

opportunities for employment, 

self-employment should be 

provided in addition to cash 

compensation for land and 

non-land assets lost. 

Where appropriate land-based 

compensation is not viable 

replacement cost surveys 

have been carried out and will 

be carried out by the project 

staff to ensure that project 

rates for all categories of loss 

will be equivalent to 

replacement cost at current 

market value, to be updated at 

the time of compensation and 

combined with other 

assistance and livelihood 

restoration measures to 

ensure full restoration and 

improvements. Provided 

affected person has legal or 

recognisable claim, 

compensation is for full 

amount of land acquired. 

Differences 

between 

compensation 

rates and 

market rates 

Dec 69 Art 14(2): If 

compensation is through new 

land or allocation of land at a 

resettlement area or by 

housing and the replacement 

is valued at less than the land 

acquired, the price difference 

will be paid in cash. Dec 69 

Art 14(2a) If replacement 

residential land or the amount 

compensated to purchase a 

replacement house is more 

than the actual replacement 

cost, the affected person still 

receives the full amount. Dec 

69 Art 14(2b) if the 

compensated amount is less 

Provide physically and 

economically affected persons 

with needed assistance 

including i) if there is 

relocation, secured tenure to 

relocation land, better housing 

at resettlement sites with 

comparable access to 

employment and production 

opportunities, integration of 

affected persons economically 

and socially into host 

communities, ii) transitional 

support and development 

assistance such as land 

development, credit facilities, 

training or employment 

Physically displaced 

(relocated) affected persons 

are to receive relocation 

assistance, secured tenure to 

relocated land, with 

comparable access to 

production and employment 

opportunities, and civic 

infrastructure and community 

services as required, 

transitional support and 

development assistance such 

as land development, credit 

facilities, training or 

employment opportunities. 
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 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

than the replacement 

residential land and house the 

affected person will pay the 

difference themselves except 

for cases covered by Art 19(1) 

- this will not apply to (poor) 

affected persons who will be 

assisted by the State. If the 

affected person does not 

receive land or house at the 

resettlement site the affected 

person will receive the cash 

difference. 

opportunities, and, iii) civil 

infrastructure as required. 

 

Compensation 

for structures 

Dec 69 Art 24- 

Compensation for House, 

Structures on Acquired 

Land. 

Clause (1) - Compensation for 

affected persons residential 

structures based on value of 

newly constructed 

house/structure equal to 

technical standard issued by 

MoC and based on house area 

and unit prices issued by PPC. 

Clause (2) other structures 

compensation equal to: a) total 

present value using unit costs 

for newly constructed 

house/structure using MoC 

technical standards and 

depreciated to present value of 

acquired house/structure. 

Maximum value cannot 

exceed 100% of new value of 

acquired house/structure 

Rate of compensation for 

acquired housing, land and 

other assets will be calculated 

at full replacement costs, 

based upon: i) fair market 

value, ii) transaction costs, iii) 

interest accrued, iv) 

transitional and restoration 

costs, v) other applicable 

payments.  

Full compensation at 

replacement cost will be paid 

for all affected structures 

without any deductions for 

salvageable materials or 

depreciation, full replacement 

costs, based upon: i) fair 

market value, ii) transaction 

costs, iii) interest accrued, iv) 

transitional and restoration 

costs, v) other applicable 

payments 

Compensation 

for registered 

businesses 

Articles 26, Decree 197: Only 

registered businesses are 

eligible for assistance. Decree 

69 Art 20(2) if business must 

be suspended affected person 

is compensated with max 30% 

of after tax income in one year, 

averaged over last 3 years as 

certified by Tax Dept. 

Affected business owners are 

entitled to i) costs of re-

establishing commercial 

activities elsewhere, ii) the net 

income lost during the 

transition period, iii) costs of 

transferring and reinstalling 

plant, machinery and 

equipment. 

Affected business owners are 

entitled to i) costs of re-

establishing commercial 

activities elsewhere, ii) the net 

income lost during the 

transition period, iii) costs of 

transferring and reinstalling 

plant, machinery and 

equipment. 

Monitoring No monitoring indicators 

indicated 

Monitoring indicators specified 

for internal and external 

monitoring and reporting 

The executing agency must 

appoint an independent 

external monitor and 

undertake internal monitoring 

according to the critical 

indicators. 
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 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

Severely 

impacted 

affected 

persons losing 

productive 

land 

Decree 69, Art 20: For 

significantly impacted affected 

persons, livelihood restoration 

measures cut in when affected 

person loses at least 30% of 

productive agriculture land. 

The involuntary resettlement 

impacts of an ADB-supported 

project are considered 

significant if 200 or more 

persons will experience major 

impacts, which are defined as 

(i) being physically displaced 

from housing, or (ii) losing 

10% or more of their 

productive assets (income 

generating). 

 Losing 10% or more of the 

household’s assets shall be 

considered as threshold. 

Compensation 

for lost land 

Article 9, Decree 197: The 

compensation rates for land 

shall be determined by the 

PPC in accordance with the 

Government regulations for 

the type of land which has 

been used for at the time of 

land acquisition. 

Decree 69, Art 11, Art 16: 

Compensation is land for 

same-use land or if not 

available the affected person 

can be compensated in cash 

based upon the market 

transfer price of such land at 

the time of the decision to 

acquire. Compensation limited 

to the allowable land quota, 

unless land over limit due to 

inheritance or legally 

transferred from other 

persons, or unused land 

developed according to the 

land use plan approved by the 

authorities. If not, 

compensation only for 

improvements on that land. 

Land based livelihoods 

restoration based upon land 

based strategies where 

possible, or cash 

compensation at replacement 

value provided loss of land 

does not undermine 

livelihoods for those with legal 

rights to land. Provide 

adequate and appropriate 

replacement land. If land not 

available non-land based 

options built around 

opportunities for employment, 

self-employment should be 

provided in addition to cash 

compensation for land and 

non-land assets lost. 

Where appropriate land-based 

compensation is not viable 

replacement cost surveys 

have been carried out and will 

be carried out by the project 

staff to ensure that project 

rates for all categories of loss 

will be equivalent to 

replacement cost at current 

market value, to be updated at 

the time of compensation and 

combined with other 

assistance and livelihood 

restoration measures to 

ensure full restoration and 

improvements. Provided 

affected person has legal or 

recognisable claim, 

compensation is for full 

amount of land acquired. 

 

7.4 Project principles 

108. To address the discrepancies between ADB SPS (2009) and relevant GOV regulations as 

described in the table above, the project principles on resettlement policy are as follows: 

  

 Involuntary resettlement and impacts on land, structures and other fixed assets will be 

avoided or minimised where possible by exploring all alternative options. 

 Compensation and assistance will be based on the principle of replacement cost at the 

time of implementation. 

 Severely affected household is considered when they are losing 10% or more of the 

household’s assets shall be considered as threshold. 
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 Displaced persons without title or any recognisable legal rights to land are eligible for 

compensation for non-land assets at replacement cost. 

 Residential and agricultural land for replacement should be close to the previous places 

as much as possible and be suitable to displaced persons. 

 Meaningful consultation will be carried out with the displaced persons and concerned 

groups and ensure participation from planning up to implementation. The comments and 

suggestions of the affected persons and communities will be taken into account. 

 The resettlement plan will be disclosed to affected persons in a form and language(s) 

understandable to them 

 Resettlement identification, planning and management will ensure that gender concerns 

are incorporated. 

 Special measures will be incorporated in the resettlement plan to protect socially and 

economically vulnerable groups such as households headed by women, children, 

disabled, the elderly, landless and people living below the generally accepted poverty 

line. 

 Existing cultural and religious practices will be respected and preserved, to the maximum 

extent practical. 

 Culturally appropriate and gender-sensitive social impact assessment and monitoring will 

be carried out in various stages of the project. 

 Resettlement transition stage should be minimised. Restoration measures will be 

provided to displaced persons before the expected starting date of construction in the 

specific location. 

 Budget for payment of compensation, assistance, and resettlement and support will be 

prepared sufficiently and made available during project implementation and by the 

provinces. 

 Reporting and independent monitoring should be defined clearly as part of the 

management system of resettlement. Independent assessment of the duration and 

results of the land recovery should be carried out. 

 The EVN HANOI will not issue notice of possession to contractors until the EVN HANOI 

are officially confirmed in writing that (i) payment has been fully disbursed to the 

displaced persons and rehabilitation measures are in place; (ii) already-compensated, 

assisted displaced persons have cleared the area in a timely manner; and (iii) the area is 

free from any encumbrances. The satisfactory resettlement to be ascertained by the 

independent monitor before start of the civil works. 

 Cut-off date is the date of completing DMS for which land and/or assets affected by the 

project are inventoried. 

 

7.5 Land Acquisition Process 

109. EVN HANOI will comply with the land acquisition process as provided for in the 2003 Land Law, 

Decree N° 197/2004/ND-CP, Decree N° 181/2004/ND-CP, Decree N° 17/2006/ND-CP, and Decree N° 

84/2007/ND-CP, which prescribes for time and procedures of land acquisition. 

 

Table 9: Land Acquisition Process in Vietnam as Provided for by Law 

Activity Process Timetable 

1. Evaluation of land acquisition scheme 15 days (Article 51 Decree N° 84/2007/ND-CP 
2. Approval of the scheme 7 days (Article 51) 
3. Submit the scheme to the respective Peoples 

Committee for land acquisition decision. 
20 days from notice of land acquisition 

4. Issue the decision.  5 days from receipt of the scheme. 
5. Issue the decisions for individual land 

acquisition 
15 days from receipt of provincial decision on 

land acquisition. 
6. Prepare compensation, support and Within 60 days after the measurement of land 
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resettlement scheme. (Article 56).  
7. Announcement of the scheme for consultation. At least for 20 days (Article 56). 
8. Revise if needed and submit for review.  7 days. 
9. District Peoples Committee approves the 

scheme. 
15 days 

10. Announce the scheme. 3 days 
11. Payment for compensation, support and 

resettlement. 
5 days from announcement. 

12. Handover of land to EVN HANOI 20 days from completion of payment. 

 
Forced land acquisition and/or eviction. 30 days from date of land handover. 

13. Resolution of complaint. 90 days from date of land acquisition decision. 
Source: “Understanding Constraints to Effective Implementation of Transport Projects in the Ministry of Transport”; World Bank; 

2006 

 

110. However, the prescribed timetable may be adjusted depending on the number of affected 

persons in the Project areas. 

 

8.0 ELIGIBILITY AND ENTITLEMENTS 

8.1 Eligibility  

111. Eligibility will be determined with regard to the cut-off date, which is taken to be the date of 

completing DMS for which land and/or assets affected by the projects are measured. The affected 

persons will be informed of the cut-off date for each project component, and any people who settle in the 

project area after the cut-off date will not be entitled to compensation and/or assistance under the project. 

 

112. In addition, the extent of eligibility for compensation with regard to land is determined by legal 

rights to the land concerned. There are three types of affected persons: (i) persons with LURCs to land 

lost in entirety or partially, (ii) persons who lost land they occupy in its entirety or partially who do not 

currently possess a LURC but have a claim that is recognisable under national laws, or, (iii) persons who 

lost land they occupy in its entirety or partially who do not have any recognisable claim to that land. 

Affected persons included under (i) and (ii) above shall be compensated for the affected land and assets 

upon land. Affected persons included under (iii) shall not be compensated for the affected land, but for the 

affected assets upon land and are entitled to assistance if they have to relocate. 

 

8.2 Entitlements, Assistance and Benefits 

113. Table 1 in Section II summarised the potential number of affected persons and the impacts on 

their properties consequent to land acquisition. In the same section, it classified the affected persons and 

their affected properties that will be covered by compensation and entitlements, presented as follows: 

 

 The Displaced Persons- The subprojects will affect 2 affected households with 2 male 

heads.None of 57 affected householdsshall be displacedand become vulnerable under 

the Subproject 

 Permanent land acquisition- compensation at replacement price 

 Temporary affected land- the subprojects only affect temporarily traffic road 

 Affected house/structure - there are no affected houses or other structures 

 Affected trees/crops – (i) there is no tree affected by the subprojects; (ii) crops affected 

by the project will be compensated at the replacement prices.  

 Other assistance and compensation - the road sections affected by the underground 

cable will be recorvered and rebuilt as same as or better the pre-subproject situation by 

the subproject contractors. 
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Table 10: Entitlement Matrix 

Entitled Persons 
Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

A. AGRICULTURAL LAND 

A.1 Permanently affected agricultural land 

Owners with LURC, 

owners in process of 

acquiring LURC, 

owners eligible to 

acquire LURC AND 

public organisations 

More than 10 

percent or more of 

total productive 

landholding 

affected 

1 affected 

households 

a/ As a priority, allocation of replacement land: (i) 

equal in area to affected land up to a maximum of 

land quota in the locality; (ii) of same category (or 

productive capacity); (iii) at a location satisfactory to 

affected person; (iv) with full title in the names of both 

the household head and his/her spouse; and (v) 

without charge for taxes, registration and land transfer 

charges; and 

 

b/ Economic rehabilitation package (see G, below);  

 

Or, if affected person opts,  

a/ Cash compensation at replacement cost); and, 

b/ Economic rehabilitation package (see G, below). 

If remaining land holding is not economically 

viable i.e. is too small to be economically 

cultivated, the project will acquire the entire 

land holding and not just the affected portion. 

The size of the entire holding will be the 

basis for providing replacement land or cash 

compensation. The economically remaining 

land area will be identified by DCARC for 

each case. 

 

DCARCs will determine whether the 

remaining holding can be viable or not and 

take care of this issue during DMS 

implementation. 

Full payment for affected households at least 

01 months before site clearance 

Less than 10 

percent of total 

productive 

landholding 

affected  

1 affected 

households 

 

Cash compensation at replacement cost at current 

market prices for affected portion if remaining holding 

is viable; OR 

Cash compensation at replacement cost at current 

market prices for entire landholding, if remaining 

holding is not viable. 

Implemented by DCARCs  

Decided by DPCs 

A.2 Impact on agricultural land in RoW 

All affected 

households have 

agricultural land in 

RoW 

 

Partially impact or 

totally impact  

2 affected 

households  

a/ No compensation for land. 

b/ Compensation for crop, trees and others at market 

price. 

c/ Support for utilisation of restricted land 

Affected land in RoW will be rehabilitated by 

contractors after the project construction and 

land in RoW could be used with the 

restricted purposes. (Described in Decree 

81, 2009, article 1) 

Affected households can be required to cut 

affected trees, project will pay for this work.  
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Entitled Persons 
Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

B. RESIDENTIAL AND/OR NON-AGRICULTURAL LAND (e.g., commercial) 

B.1. Permanently affected residential and/or non-agricultural land  

Owners with LURC, 

owners in process of 

acquiring LURC, 

owners eligible to 

acquire LURC AND 

public organisations 

Loss of residential 

and/or non-

agricultural 

landholding without 

houses and 

structures built 

thereon 

None a/ As a priority, allocation of replacement land: (i) 

equal in area to affected land up to a maximum of 

land quota in the locality; (ii) at a location satisfactory 

to affected person; (iii) with full title in the names of 

both the household head and his/her spouse; and (iv) 

without charge for taxes, registration and land transfer 

charges; and 

 

Or, if affected person opts,  

a/ Cash compensation at replacement cost. 

 

If remaining land holding is not economically 

viable i.e. is too small to build house, 

structures, the project will acquire the entire 

land holding and not just the affected portion. 

The size of the entire holding will be the 

basis for providing replacement land or cash 

compensation. The economically remaining 

land area will be identified by DCARC for 

each case. 

 

DCARCs will determine whether the 

remaining holding can be viable or not and 

take care of this issue during DMS 

implementation. 

Full payment for affected households at least 

01 months before site clearance 

Loss of residential 

land/or non-

agricultural 

landholding with 

houses and 

structures built 

thereon. 

3 affected 

households 

and 1 inst. 

a/ As a priority, allocation of replacement land: (i) 

equal in area to affected land up to a maximum of 

land quota in the locality; (ii) at a location satisfactory 

to affected person; (iii) with full title in the names of 

both the household head and his/her spouse; and (iv) 

without charge for taxes, registration and land transfer 

charges; and 

b/ Compensation for houses, structures on 

permanently affected land;  

 

Or, if affected person opts,  

a/ Cash compensation at replacement cost); and, 

b/ Compensation for houses, structures on 

permanently affected land. 

If remaining land holding is not economically 

viable i.e. is too small to build house, 

structures, the project will acquire the entire 

land holding and not just the affected portion. 

The size of the entire holding will be the 

basis for providing replacement land or cash 

compensation. The economically remaining 

land area will be identified by DCARC for 

each case. 

 

DCARCs will determine whether the 

remaining holding can be viable or not and 

take care of this issue during DMS 

implementation. 

Full payment for affected households at least 

01 months before site clearance 
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Entitled Persons 
Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

B.1. Impact on residential and/or non-agricultural land in RoW 

All affected 

households have 

residential and/or 

non-agricultural land 

in RoW 

 

Partially impact or 

totally impact  

3 affected 

households 

a/ No compensation for land. 

b Allowance for purchasing fireproof materials and 

lightning arrestors for the existing house/structure or 

cash compensation at replacement cost of affected 

house/structure 

c/ Support for utilisation of restricted land 

Affected land in RoW will be rehabilitated by 

contractors after the project construction and 

land in RoW could be used with the 

restricted purposes. (Described in Decree 

81, 2009, article 1) 

 

C.MAIN HOUSES AND OTHER STRUCTURES IN RoW 

C.1. Dismantled houses and other structures 

All affected 

households have 

houses and 

structures which are 

dismantled 

 

Totally or partially 

dismantled but the 

rest portion will not 

ensure the safety 

so the houses or 

structures will be 

removed and 

rebuilt. 

6 affected 

households 

and 1 inst. 

a/ Compensation for the whole houses, structures by 

the replacement price 

b/ Assistance for removing (if relocation). 

Full payment for affected households at least 

01 months before site clearance 

Partially 

dismantled but the 

rest portion will not 

affect the safety so 

the houses or 

structures don't 

have to remove. 

2 affected 

households 

and 1 inst. 

a/ Compensation for the part of houses or structures 

dismantled. 

b/ Allowances for partially dismantled houses/ 

structures and reuse 

Full payment for affected households at least 

01 months before site clearance 

G. REHABILITATION ASSISTANCE 

G.1. Transportation assistance 

All affected 

households have 

houses and 

structures which are 

dismantled and have 

to remove 

 

Assistance for 

removing  

1 institution - For organisations: funding for dismantling, moving 

and installation as stipulated by the Compensation 

Committee of the project who will determine the level 

of support for each specific case. In case of difficulties 

they may hire consultants to determine this cost. 

Value of assistance to be determined during 

resettlement plan implementation. 

G.2. Assistance for rehabilitation and production 

Severely affected Assistance to 2 affected affected households directly cultivate on the affected Value of in kind assistance to be determined 
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Entitled Persons 
Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

households, 

displaced from 

housing or losing 10 

percent or more of 

their productive, 

income generating 

irrespective of tenure 

status.  

restore livelihoods 

and incomes 

following 

acquisition of land 

or other productive 

assets 

households land to be entitled: 

(i) Losing from 10 to 30% of land holding:  

Cash assistance equal to 30 kg of rice (valued at 

market price) per month per household member for 3 

months, if not relocating; for 6 months if relocating; 

and for 12 months if relocating in a harsh living 

condition area; 

(ii) Losing more than 30% to 70% of total land holding. 

Cash assistance equal to 30 kg of rice (valued at 

market price) per month per household member for 6 

months, if not relocating; for 12 months if relocating; 

and for 24 months if relocating in a harsh living 

condition area; 

(iii) Losing more than 70% of total land holding 

 Cash assistance equal to 30 kg of rice (valued at 

market price) per month per household member for 12 

months, if not relocating; for 24 months if relocating; 

and for 36 months if relocating in a harsh living 

condition area; AND 

during resettlement plan implementation. 

 

Income Restoration Programmes will be 

designed during project implementation with 

the assistance of an agency specialised in 

livelihoods/labour or vocational assistance 

and with the active involvement of the 

affected households. 

G.3 Assistance for job changing and creation 

affected households 

with agricultural land 

required permanently 

Assistance for job 

changing and 

creation. 

2 affected 

households 

Cash assistance equal to 1.5 time of compensation 

value for affected land area but not exceed 5 (five) 

times of land quota in locality. 

If affected person has demand for training, he/she will 

be entitled to a free training course 

Eligibility will be confirmed during DMS.  

G.4. Special allowance for social and economically vulnerable households 

Vulnerable affected 

households (the poor, 

war invalid person, 

woman headed 

household, the 

elderly) 

Assistance to the 

poor and 

vulnerable 

households to 

improve their social 

and economic 

conditions. 

3 woman 

headed 

households 

1 elderly 

affected 

household 

For other vulnerable affected persons, assistance of 

VND 5,000,000 per household to improve their social 

and economic conditions 

Eligible households are those who are 

classed as vulnerable  

G.7 Assistance for losses on Business and Employment 

Business Enterprise Assistance for re- 1 Business enterprises with income in excess of VND Value of assistance to be determined during 
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Entitled Persons 
Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

being forced to cease 

operating as business 

in current location 

establishing 

business in 

different location or 

development of 

different business 

activity. 

Private Sector 

Company 

 

8,000,000 will be supported at the rate of 30% for a 

maximum of 3 years based on the previous 3 years of 

taxable income for which authenticated tax payment 

records exists. 

resettlement plan implementation. 

 

Waged employees 

made redundant 

Assistance for 

changing and 

finding another job 

25 Waged 

Employees 

Payment of average salary over the past 12 months 

for between 3 and 6 months until suitable employment 

of an equivalent nature with similar remuneration 

levels is found. 

Value of assistance to be determined during 

resettlement plan implementation. 
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8.3 Addressing the Gender Issues 

114. The EVN HANOI, through the HPPMB with assistance from PICs, will carry out the following 

specific actions to address gender issues in the Subprojects: 

 

(i) During the updating of this resettlement plan, both men and women will participate in the 
discussions during public meeting, providing inputs to DMS, and consultations on 
resettlement activities and relocation options. 

(ii) A male representative and a female representative of the affected households will be 
included as participant in the resolution of grievances and complaints. 

(iii) Gender issues will be included in the training on Project implementation by PICs to 
concerned personnel of the EVN HANOI, and HPPMB. 

(iv) Special attention will be extended to elderly, disabled and women-headed households 
during relocation and in the provision of assistance as defined in the Project policy. 

(v) Disaggregated monitoring indicators by gender will be developed for monitoring social 
benefits, economic opportunities, livelihood, and resettlement activities as well as in the 
restoration of livelihoods and living standards during post-project implementation. 

 

8.4 Assistance to Vulnerable Households 

115. This resettlement plan declared that not any DP shall become vulnerable due to land acquisitions. 

If during the updating of this document found out that there are affected persons that shall become 

vulnerable due to the Project, they shall receive applicable allowances as provided for in the Entitlement 

Matrix, on top of their compensation. They will be given the privilege to participate in the income 

restoration that will be designed by the Project with their active involvement. In order to ensure that they 

share the same benefits as the other affected households, they will be assisted in appointing their 

representatives in each commune or neighborhood clusters to participate in any meeting or consultations 

related to the Project, specifically on payment of compensation. 

 

8.5 Special Considerations 

116. Between the periods after the cut-off dates were established in each district towards the 

implementation of the updated resettlement plan, some unfortunate developments could happen to any 

affected persons. One example is the passing away of the household headwho was recorded in the IOL 

or DMS. In such a case, the spouse will receive the compensation in behalf of the spouse who passed 

away before the payment of compensation. In case of death of both spouses, compensation shall be 

received by any of the children with written permission from his/her siblings. 

 

8.6 Unforeseen Impacts 

117. If during the DMS when additional adverse social impacts are identified (para. 46 and/or 

additional affected households and affected persons are found after the cut-off date (para. 110, they are 

also entitled to receive Subproject entitlements as the others on condition that it can be certified 

bycommunes or village chiefsthat they have actually been in the Subproject RoW even before the cut-off 

dates for eligibility. Likewise, new affected persons that will emerge due to changes in Subproject design 

or alignment prior to or even during construction works are entitled to the same entitlements as those of 

the other affected persons. 
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8.7 Income Opportunities 

118. Because of the highly specialised nature of the work there are unlikely to be any local income-

generation opportunities directly linked to the project but if there are the contractors will be requested to 

consider giving priority to affected household members if the latter are interested. 

 

9.0 RELOCATION OF HOUSING AND SETTLEMENTS 

119. There is no physical displacement of affected persons or even partial impacts to physical 

structures that would necessitate relocation. 

 

10.0 INCOME RESTORATION AND REHABILITATION 

120. Just over 20% of the severely affected persons from eight affected households are adults and 

could benefit from using allowances paid by the project for training in non-farm based income-generation 

activities because they live in close proximity to a range of industrial estates and are within commuting 

distance of other non-agricultural based waged employment opportunities in the Ha Noi area. However, 

the project has yet to undertakea participatory needs assessment as to what may work for these adult 

affected persons. During the focus group discussions undertaken, most of these affected persons stated 

they would prefer to receive the allowances in cash and would not seek or expect the project to provide 

any guidance in this matter. As for affected persons of school-age none are actually interested in working 

as farmers and all stated they hoped the project would enable their families to assist towards the payment 

of tuition fees associated with technical, vocational and university education. 

 

121. Nevertheless, during the updating of this resettlement plan all severely affected persons will again 

be consulted to assess whether the opinions stated during consultations undertaken for this resettlement 

plan are still relevant. If there are requests made by even some of the affected persons at this time the 

project will work with them to decide what income restoration measures they would consider practical and 

sustainable. Moreover, the resettlement plan is flexible enough to ensure that at any time during 

implementation of the resettlement plan there are requests by affected persons to assist with income 

restoration measures the project will privde assistance within the framework of allowances provided in this 

resettlement plan. 

 

11.0 RESETTLEMENT BUDGET AND FINANCING PLAN 

11.1 Principles of Replacement Cost 

122. Budgets for the compensation of DP’s affected properties were based on replacement costs, in 

compliance with the policy requirements of the GOV and ADB. The PECC1 Consultants conducted the 

replacement cost surveys (RCS) that coincided with the IOL in Octorber 2011 in order to verify and 

establish the current unit rates on the values of land, houses, crops and trees as well as other assets to 

ensure that affected persons will be compensated for their affected assets based on replacement costs. 

Information from both primary and secondary information were obtained.For the primary sources of 

information, the sample respondents were selected in the areas where the transmission line line will be 

installed. The respondents consist of non-affected persons and were requested to share their knowledge 

on the current values or prices of the following: (a) price of agricultural land, (b) costs of construction 

materials for houses and other related structures, and (c) price of crops and trees. 

 

123. As to secondary information, the RCS team has referred to relevant publications and the prices 

issued through decisions by Ha Noi City Peoples’ Committee (CityPC), such as: (i) Decision No. 

108/2009/QD-UBND dated 29 September 2009 issued by CityPC of Ha Noi City regulating on 

compensation, support and resettlement in case of State’s land acquisition in Ha Noi City (ii) Decision No. 
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51/2012/QĐ-UBND dated 28 December 2012 issued by CityPC of Ha Noi City regarding prices of various 

land type in Ha Noi City.There references were used in support of the RCS.  

 

11.2 Compensation Rates and Assistance 

124. The compensation ratesapplied in calculating the budget is based on the replacement cost rates 

as established forthe compensation of affected properties while the provisions for assistance complies 

with the prescription inrelevant decisions mentionedin para. 101. In the scope of the subprojects, affected 

properties of affected persons are land and a non-land auxiliary structure. Replacement Cost Rates and 

Assistance are: 

 
(i) Compensation for agricultural land in Phu Cuong commune: 108,000 VND/m

2
 and Bac 

Hong, Nam Hong and Quang Minh town: 350,000 VND/m
2
.  

 

11.3 Administration, External Monitoring and Contingency Costs 

125. The budget for the administration of resettlement plan is equivalent to 5% of the total costs from 

the compensation and assistance package to affected persons. From which total, these were allocated to 

the following: 

 

(i) Administration and management, 42%; 

(ii) Replacement cost survey, 5%; 

(iii) Conduct of DMS, 12%; 

(iv) Meetings and consultations,17%; 

(v) Grievance resolution, 24%. 

 

126. External monitoring and evaluation is not required given the very minimal impacts of land 

acquisition to affected persons.However, during the implementation process, in case of necessity, an 

external monitoring agency (EMA) shall be commissioned by ADB to ensure the effective implementation 

of resettlement plan. Excluded from the administration costs of resettlement plan are the salaries of EVN 

HANOI/HPPMB and the PICs. EVN HANOI/HPPMB personnel who shall be involved in resettlement plan 

updating and implementation are already receiving regular salaries from their respective office. On the 

other hand, the professional fees of the consultants of PICs will be charged under the Subproject. 

 

11.4 Compensation Payment and Procedures 

127. Following the approval of budget by EVN HANOI, it will advise the HPPMB for the schedule of 

release of funds and payment to affected persons. The HPPMB will be responsible for channelling the 

funds to DPC/DCARC directly to DPCs. The DPC/DCARC will be responsible for delivering payments of 

compensation and assistance to affected persons. In case of replacement land, the HPPMB will be 

responsible for coordination with DPC that will then allocate the land and the issuance of LURCs 

 

128. The cost estimated in this document contains preliminary estimate done during the TA. During the 

updating and implementation of this resettlement plan, the PICs will facilitate the RCS by an independent 

entity to establish the rates for calculation of compensation payments to affected persons, based on 

replacement costs. 

 

11.5 Financing of Resettlement Costs 

129. Total costs as per Table below are estimated at VND 9,228,379,314 or US$ 439,446 based on 

compensation for rice fields permanently acquired, loss of production, income restoration assistance, 

management and implementation costs and contingencies. EVN HANOI/PPMB will ensure the timely 

provision of funds and will meet any unforeseen obligations in excess of the resettlement budget in order 
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to meet the social safeguards objectives under the Project.EVN HANOI will finance the resettlement 

costs. 

 

Table 11: Resettlement Cost Estimates 

N° Compensation category Unit Quantity 
Unit Price 

(VND) 
Cash (VND) 

1 Rice fields m
2 10,181 135 000 1,374,435,000 

2 Loss of Production m
2 10,181 7,000 71,267,000 

3 Income Restoration Assistance 
57 

affected 

household 

57 

affected 

household 
118,933,947 6,779,235,000 

 Subtotal Costs    8,224,937,000 

1 
Management and Implementation 

Fee at 2% of Subtotal Costs 
   164,498,740 

2 Contingencies at 10% of all costs    838,943,574 
 Total Costs    9,228,379,314 

 

12.0 INSTITUTIONAL ARRANGEMENTS 

130. Implementation of the resettlement plan requires the participation of relevant agencies from the 

Central to province, district, and commune level. The Executing Agency has the overall responsibility for 

implementation of the resettlement plans. District Compensation, Assistance and Resettlement 

Committees (DCARCs) will be established at district level according to Decree 197/2004/ND-CP and 

Decree 69/2009/ND-CP. 

 

12.1 Institutional features at central level 

a. Ha Noi Power Corporation (EVN HANOI) 

131. EVN HANOI is the Executing Agency, through HPPMB to manage the resettlement issues. The 

HPPMB is Implementing Agencies that are mandated for the overall management and supervision of 

projects funded by ODA. For the management of a particular project, the EVN HANOI creates the 

HPPMB within its organisation that is supported by full-time qualified and experienced social safeguard 

specialist to manage the resettlement related issues. EVN HANOI will: 

 

 Provide overall management and coordination of the project; 

 Liaise with IAs to carry out the project; 

 Coordinate with ADB in providing resettlement consultant services for the project; 

 Support the HPPMB for updating resettlement plan of the project; 

 Consolidate project progress reports on land acquisition and resettlement submitted by 

the HPPMB for relevant ministries and ADB; and 

 Recruit and supervise the external independent organisation (or consultants) for external 

resettlement monitoring. 

 

b. Ha Noi Power Project Management Board (HPPMB) 

 Actively participate in the resettlement plan updating and implementation activities in 

collabouration with the concerned organisation at the Province, District and Commune 

levels; 

 Liaise with the Provincial People’s Committee (PPC) to facilitate the establishment of the 

CARB at the provincial/city and district levels. 

 Provide an orientation, to the concerned People’s Committees of the province/city, 

districts, and wards and communes, the CARB and related groups on the project, its 
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Resettlement Policy, process flow, and on the specific tasks of these groups relative to 

the updating and implementation of the district-level resettlement plan; 

 Take the lead in the public disclosure of the project resettlement plan in coordination with 

the concerned People’s Committees, and participate in project information dissemination 

and holding of consultation meetings with affected households and other stakeholders; 

 Monitor grievances related to the project and calls the attention of concerned government 

offices where complaints have remained outstanding beyond prescribed action periods; 

 Design and implement an internal monitoring system that shall capture the overall 

progress of the resettlement plan updating and implementation; and prepare quarterly 

progress reports for submission to EVN HANOI and ADB; 

 Hire and closely coordinate with an EMA that shall perform a third-party monitoring and 

evaluation of the resettlement plan updating and implementation. 

 

12.2 Institutional Features at City Level 

132. City People’s Committee: The main responsibilities of the CityPC  include: (i) establishment and 

mobilisation of City Compensation and Resettlement Board (CCARB) (ii) organisation and mobilisation of 

all organisations and individuals concerning compensation, support and resettlement policies and ground 

clearance according to the land recovery decisions of competent State bodies; (iii) updating the unit costs 

to reflect the replacement cost of project-affected private and public assets; (iv) planning resettlement 

arrangements, job change training plans according to their assigned competence; (v) authorising the DPC 

to approve compensation, assistance support to affected persons; (vi) providing guidance to concerned 

agencies on the neutral settlement of citizens’ complaints, denunciations related to compensation, 

support and resettlement; (vii) authorising the DPC to apply coercion to cases of deliberately failing to 

abide by the State’s land recovery decisions; and (viii) responsible for the resettlement budget. 

 

12.3 District and Ward/Commune Levels 

133. District People’s Committee: the DPC will be responsible for the following: (i) extension of support 

for updating and preparation as well as implementation of the resettlement plan; (ii) review and submit  

resettlement plan to cityPC as endorsed by DCARC; (iii) review the accuracy of and validate the cost 

estimates for compensation and assistance; (iv) acquisition of Land Use Rights Certificates (LURCs) for 

households and individuals who have lands and/or houses entirely-recovered; (v) adjustment of LURCs 

for households and individuals whose lands and houses have been partially affected; (vi) assist in the 

redressed of complaints and grievance from affected persons; (vii) concurrence with the schedule of 

resettlement plan implementation and monitor the progress thereon; and (viii) mobilisation of the 

respective DCARC that will appraise the compensation and assistance to affected persons; as well as (ix) 

the provisions of lands to affected persons. 

 

134. District Compensation and Resettlement Committee: The responsibilities of the DCARC will be 

the following: (i) organise and carry out resettlement activities in the district on behalf of the DPC; (ii) 

assist in the DMS, public consultations and disclosure activities; (iii) review and submit to DPC proposed 

compensation, assistance and resettlement alternatives; (iv) assist in the identification and allocation of 

land for the affected persons; (v) along with the CPC, assist HPPMB in the timely delivery of 

compensation payment and other entitlements to affected persons; and (vi) assist in the resolution of 

complaints and grievances: 

 

 The dissemination of the Public Information Booklet and other publicity material; ensuring 

that affected persons are aware of the LAR process. 

 Planning and carrying out the DMS and the disbursement of compensation payments. 

 The identification of severely affected and vulnerable affected persons and the planning 

and implementation of rehabilitation measures for these affected persons. 
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 Help identify any resettlement sites and new farming land for affected persons who 

cannot remain in their present location. 

 Assist in the resolution of affected persons grievances. 

 Facilitate the work of the agency appointed to undertake the external monitoring. 

 

135. Ward/Commune People’s Committee. The W/CPCs will assist the HPPMB and the DCARs in the 

following tasks: (i) remind the affected persons about the compensation plan and the process of delivery, 

income restoration plans, relocation strategies and land clearance requirements based on the approved 

resettlement plan; (ii) maintain the list of eligible affected persons that will be provided after the DMS has 

been conducted; (iii) assign commune officials to extend assistance in the update and/or preparation as 

well as the implementation of the resettlement plan; (iv) identify replacement lands for the affected 

persons; (v) sign the Agreement Compensation Forms along with the affected persons; and (vi) assist in 

the resolution of grievances and in other related-resettlement activities and concerns. 

 

13.0 IMPLEMENTATION SCHEDULE 

136. As envisaged, the resettlement plan shall be implemented prior to the award of civil works 

contract. The EVN HANOI, through the HPPMB, will implement the updated resettlement plan upon 

receipt of official approval from ADB. It will only award the civil works contract to the civil works contractor 

in compliance with the following conditions: (i) full payment of compensation to affected persons; (ii) no 

complaint and/or grievance related to compensation are left unresolved; and (iii) official receipt of “No 

Objection” from ADB for the award of civil works contract. Figure 2 shows the detailed activities and 

schedule in updating implementing the updated resettlement plan related to the award of civil works 

contract. 

 

Table 12: Detailed Activities and Schedule 

Activities Time 

1. Preparation November 2013 
1.2. Information disclosure at Commune Level December 2013 
1.1. Draft resettlement plan is submitted to ADB for review and 

comment 
January 2014 

1.3. Updating resettlement plan based on comments of ADB and 

ENVHAN  
February 2014 

1.4. ADB’s approval for the resettlement plan February 2014 
1.5. Disclosure of the resettlement plan to affected commune and 

town 
March - June 2014 

2. Implementation  Start from the DMS. 
2.1. information campaign  March 2014 
2.2. Detailed measurement survey (DMS) March 2014 
2.3. Preparing the compensation plan for all affected persons April 2014 
2.4. the review and approval of local authorities for the 

compensation plan  
 April 2014 

2.5. Disclosure of the approved compensation plan for the affected 

persons 
April - May 2014 

2.6. The compensation Payment cost for the affected persons May 2014 
2.7. The replacement of affected persons June 2014 
2.8. Handing over land and asset to HPPMB and the 

commencement of the subproject’s construction. 
Whenever having greviances 

2.9. Greviance redressing From March to April 2014 
2.10. Recuiting monitoring and evaluating contractors  From May to June 2014  
2.11. Mobilising monitoring and evaluating contractors   
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14.0 MONITORING AND REPORTING 

137. The project will establish systems for internal and external (if necessary) monitoring and 

evaluation. The main purpose of the monitoring and evaluation programme is to ensure that resettlement 

and acquisition of land and properties has been implemented in accordance with the policies and 

procedures of the resettlement plans.  

 

138. The objectives of the monitoring and evaluation programme are to (i) ensure that the standard of 

living of affected persons is restored or improved; (ii) monitor whether the time lines are being met; (iii) 

assess if compensation, rehabilitation measures and social development support programmes are 

sufficient; (iv) identify problems or potential problems; and (v) identify methods of responding immediately 

to mitigate problems. 

 

14.1 Internal Monitoring 

139. The HPPMB will conduct the internal monitoring of resettlement plan implementation for EVN 

HANOI to identify as early as possible the activities achieved and the cause(s) of problems encountered 

so that arrangements in resettlement plan implementation can be adjusted. Related information will be 

collected monthly from the field to assess the progress of resettlement plan implementation and will be 

consolidated every quarter. 

 

140. An initial key indicator will be, as per assurances to the ADB, the payment of compensation, 

relocation to new sites, and rehabilitation assistance being in place before award of civil contracts and 

these will be monitored under each of the Civil Contracts. The other main indicators that will be monitored 

regularly are: 

 

 Payment of compensation to all affected persons in various categories, according to the 

compensation policy described in the resettlement plan. 

 Delivery of technical assistance, relocation, payment of subsistence and moving 

allowances. 

 Delivery of income restoration and social support entitlements. 

 Public information dissemination and consultation procedures. 

 Adherence to grievance procedures and outstanding issues requiring management’s 

attention. 

 Priority of affected persons regarding the options offered. 

 Coordination and completion of resettlement activities and award of civil works contract 

 The EVN HANOI will incorporate the status of resettlement plan implementation in the 

overall project progress report to ADB. 

 

14.2 External Monitoring 

141. External monitoring is not required since the overall impact of land acquisition is only marginal 

and no households shall be relocated. Rather, social impact monitoring and evaluation of resettlement 

plan implementation shall be conducted by EVN HANOI itself. However, ADB reserves the right to 

request EVN HANOI appoint an EMA acceptable to the ADB at the expense of EVN HANOI if it is 

dissatisfied with important aspects of resettlement implementation. 

 

142. The key objectives of social impact monitoring and evaluation are to: (i) assess whether 

resettlement objectives have been met, specifically the maintenance of livelihoods and the enhancement 

of affected persons’ living standards; (ii) assess resettlement efficiency, effectiveness, impact and 

sustainability, drawing lessons as guide to future resettlement policy formulation for forthcoming ADB-

assisted projects in EVN HANOI; and (iii) the need for further mitigation measures as needed. In this 

respect, the EVN HANOI will carry out a post-resettlement survey at six or twelve months after the 
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completion of resettlement activities. It will conduct a rapid appraisal in areas inhabited by the affected 

persons, hold public consultations, and conduct a socioeconomic survey by interviewing a random 

sample of 20% of the affected persons whose responses will be recorded in a structured questionnaire. 

EVN HANOI will compare with their pre-resettlement conditions, to assess the success and/or failure of 

the resettlement programme. Specific to monitoring the social impacts, EVN HANOI will produce but not 

limited to the following in its assessments: 

 

143. Capacity of affected persons to restore livelihoods and living standards. This will include 

assessment on the effectiveness and/or inadequacy of technical assistance, allowances and other 

measures, and to what extent the affected persons have maintained their livelihoods and living standards 

to pre-project levels. 

 

144. Public consultation and awareness of resettlement plan policies. EVN HANOI will validate if the 

affected persons have been fully informed and consulted about land acquisition and relocation activities. 

It will also inquire the affected persons and other stakeholders if they were aware of the compensation 

and entitlements policies and various options available to affected persons. Included in EVN HANOI’s 

validation is the process how the public consultations were conducted, the problems and issues raised 

during the meeting and the solutions proposed either by the affected persons and stakeholders or from 

the side of EVN HANOI/HPPMB. 

 

145. Level of affected persons’ satisfaction. EVN HANOI will assess the affected persons’ level of 

satisfaction on compensations, allowances and assistance received as well as on resettlement plan 

implementation, and the degree of efficiency and equity in handling grievances and resolution of 

complaints. 

 

146. Change in Living Standards. Some indicators in the performance evaluation of resettlement plan 

implementation are very useful in assessing the living standards of the affected persons, particularly from 

Section III of this resettlement plan. From the indicators, EVN HANOI will compare and assess the 

progress of affected persons in coping with the restoration of their livelihoods that define their living 

standards. Special attention to disparities between their pre-project and post-resettlement social 

conditions will be analysed, and disaggregated by gender and per capita income levels. Any factors or 

issues relevant to restoration of the affected persons living standards will be disclosed in the social impact 

evaluation report. The EVN HANOI will discuss its findings with the ADB and advice follow-up actions, 

where appropriate, to bring to closure the social issues arising from land acquisition and resettlement. 

 

 

 



Annex-1 

SOCIO-ECONOMIC SURVEY AND INVENTORY OF LOSSES QUESTIONNAIRE 

Projects: Construction of 110kV Noi Bai Airport Sustation and 110kV transmission line supplying power for 
the substation 

------------------------------------------------------------------ 

Questionnaire code: ___/___/___; Survey date: ____ /__ /2013 

A-BACKGROUND INFO  

1. Name of head of household: ………………………………...………Age…….. Gender: [  ]  (Male=1; female=2) 

a) Ethnicity:  [  ] (1=Kinh; 2=Thai; 3=Tay; 4=Nung; 5= Muong; 6=Tho; 7=Others) 

b) Education Level: [  ] (1=Illiterate; 2=Primary school; 3=Secondary school; 4= Yet graduated from high school; 
5=High school; 6=Vocational training; 7=University and post graduate; 8=Others) 

c) Main occupation: [  ] (1= Agriculture; 2=Livestock husbandry; 3=Selling goods; 4=Restaurant ; 5=Factory 
worker; 6=official; 7=private company; 8=transportation; 9=driver 10= receive domestic economic support; 11=receive 
economic support from abroad ; 12=housewife; 13=Others 

d) Secondary jobs: [  ] (1=Livestock husbandry; 2=perennial crops; 3=aquaculture; 4=handicraft; 5=forestry; 
6=small business; 7=mechanic) 

2. Home address: Village: ..............................Commune: ..............................District.......................Province ............. 

3. Vulnerable group: [  ] (Woman headed=1; Ethnic minority=2; Disabled=3; Poor household=4; Social policy 
household=5) 

B. SOCIO-ECONOMIC SURVEY  

4. Household component (including head of household)  

No. Name  

Gender 
Relation to the 

household head 

Age  

Ethnicity Main Occupation  
Education level 
(7 and above) 

1=Male 

2=Female 

0=head  

1=Husband/wife 

2=Father/mother 

3=Son/daughter 

4=Son-in-law/ 
Daughter-in-law 

5=Grand child  

6=Niece/ 
nephew 

7=Others 

1=Kinh 
2=Thai 

3=Tay 

4=Nung 

5=Muong  

6=Tho 

7=Others 

1= Agriculture;  

2=Livestock 
husbandry;  

3=Selling goods;  

4=Restaurant ;  

5=Factory worker;  

6=official;  

7=private company; 
8=transportation;  

9=driver  

10= receive 
domestic economic 
support;  

11=receive 
economic support 
from abroad ;  

12=housewife;  

13=Others 

 

0=Illiterate 

1=Primary 
school 

2=Secondary 
school 

3=Yet 
graduated from 
high school 

4=High school 

5=Vocational 
training  

6=University 

7=Others  

1        

2        

3        

4        

5        

6        

7        

8        

9        



5   Housing facilities 

a. Source of water – drinking / cooking: ________ 
1- Rain water  5- Purchased 

2- Traditional / shallow well 6- Public tap 

3- Deep well  7- Piped water 

4- Canal, river, pond  8- Other 

b. 
Source of water – washing / bathing:  

________ 

c. Sanitation: __________ 
1- Pit latrine  3- Public toilet 

2- Toilet in house  4- None 

d. Source of energy – lighting  _______ 
1- Electricity (from government) 6- Wood 

2- Private generator  7- Coal 

3- Car battery  8- Cylinder gas 

4- Kerosene / gas  9- None 

5- Paraffin / candle  10 - Other 

e. Source of energy – cooking: _______ 

6. Access to public facilities 

Facilities/Social service 1.Yes 2.No 1= under1 km 2= from 1 to 2 km 3= from 2 to 5 km  4= over 5 km 

a. Health service       

1. Communal health 
center 

      

2. Hospital/General Clinic       

3. Private medical center       

4. Pharmacy       

b. Market       

c. Kindergarden and 
school 

      

5. Kindergarden       

6. Primary school       

7. Secondary school       

8. High school       

9. Community 
college/Vocational 
training 

      

d. Other community 
facilities 

      

10. Cultural communal 
house 

      

11. Pagodas, temples, 
churches  

      

12. Sport center, stadium       



7. Annual household income: ……………….  VND 

Main household income sources are from: 

 

1) Agricultural production activities Amount________________________VND 

2) Business Amount________________________VND 

3) Salary Amount________________________VND 

4) Other sources (for example, overseas 
remittances) 

Amount________________________VND 

8. Water use:  water sources for domestic use (tick the corresponding bracket)  

1) Dug well [  ]  2) Village well [  ] 

3) Tap water [  ] 4) Rain water [  ] 

5) River, stream, pond, 
lake 

[  ] 6) Buy water [  ] 

7) Creek [  ]  8) Others  [  ] 

9. Common diseases among the community (specify) 

1. Catch a cold [  ]  2. Dysentery [  ] 

3. Influenza  [  ] 4. Hepatitis  [  ] 

5) Respiratory diseases [  ] 6) Intoxicated [  ] 

7) Malaria [  ] 8) Others [  ] 

9) Cholera [  ] 10) No answer  [  ] 

10. Main energy for lighting for household? 

1) Grid electricity [  ]  2) Power 
generator/hydropower 

[  ] 

3) Battery  [  ] 4) Kerosene lamp [  ] 

5) Wood/coal  [  ] 6) Others [  ] 

11. Main energy for cooking of the household? (Can select more than 1) 

                                

1) Electricity [  ]  2) Biogas [  ] 

3) Power generator [  ] 4) Others [  ] 

5) Gas/oil [  ] 6) No answer  [  ] 

7) Wood [  ]   

 



12. Has the living condition of the household changed during the last 3 years ?   

1) Remain the same [  ]; Reason _________________________________________________ 

2) Better [  ]; Reason: ________________________________________________________ 

3) Worse [  ]; Reason: _______________________________________________________ 

C. INVENTORY OF LOSSES  

1. Land use situation of the household (affected land is in the scope of acquisition for the project)  

Types of land  

 

Land within 
and beyond the 

project area 

(m
2
) 

Impact degree  

 

Land 
tenure 

Legal title  
Impacts caused 

by  

1= Residential 
land  

2=Land for 
growing rice  

3=Garden land  

4=Aquaculture 
land 

5=Forestry land 

6=Non-
agricultural land 

7=Others   

 

Total 
area of 
affected 

land 

(m2) 

(1) 
Partially 
affected 

 

(2) 
Fully 
affected  

1=Owner 

2=Lease 

 

1=LURC 

2=Without LURC but 
are eligible for granting 
LURC  

3= Ineligible for 
granting LURC 

4= Land is in the 
planning area of the 
state  

5=Long-term lease of 
government land   

6=Lease of private land  

1= Transmission 
line  

2= Station  

 

  Within Beyond      

Plot 1         

Plot 2         

Plot 3         

Plot 4         

Plot 5         

Plot 6         

Plot 7         

Plot 8         

Total         

 



2. Affected houses  

Types of 
houses  

Total floor 
area 

(m
2 

) 

Legal title  Impact degree Project area 

Notes 

(if there 
is home 

business, 
except 

for No. 7) 

1. Villa  

2. Grade1 

3. Grade 2 

4. Grade 3 

5. Grade 4 

6. Temporary 

7. Shop 
separated 
from house 

1. With certificate   

2. Without certificate  

3. Build on agricultural land 

4. Rented house 

Affected 
floor area 

(m
2
) 

 

(Partially 
affected=1; 

Fully 
affected=2) 

1= Main canal 

2= Northern 
Canal 

3= Southern 
Canal 

4=Management 
house  

5=Borrow pit 

6=Disposal 
area 

7=Others 

       

       

       

       

       

NB:  A household can be impacted on several houses, thus it is necessary to fill full information of all affected houses.  

3. Information related to houses out of the project area (if any):  

 -  No. of houses:                                        [  ] 

 - Area of houses out of the project area (m
2
): ……………. m

2
 

4. Other affected structures and facilities  

 (List auxiliary structures separated from affected houses listed above and facilities) 

 

Structures/ Facilities  Types of structures  Unit Quantity 

Location 

1= Transmission 
line 

2= Station  

 

1. Kitchen separated from the 
main house 

1. Temporary 

2. Equal to grade 4 house 
m2 

  

2. Livestock sheds  
1. Temporary 

2. Equal to grade 4 house 
m2 

  

3. Electricity meter   
Electricity 

meter 
  

4. Water meter and estimate  Water   



of water pipeline length meter 

5. Telephone      

6. Fence 
1. Brick  

2. Steel, wire or wood  
Fence  

  

7. Gate  

1. Brick  

2. Iron, steel 

2. Wood, Bamboo 

m
2
 

  

8. Latrine, bathroom  
(separated from the main 
house) 

1. Brick, concrete  

2. Bamboo, thatch  
m2 

  

9. Earth grave  

a) In cemetery 

b) Individual  

 Grave  

  

10. Built grave      

11. Well 
1Drilled 

2. Dug  
m 

  

12. Water container  

1. Brick/ concrete  

2. Inox 

3. Plastic  

 

m
3
 

 

  

13. Yard (only cement or tiled)   m
2
   

14. Fish pond (excavated 
amount)  

 m
3
 

  

15. Others (Name and affected 
area) 

    

5. Affected trees and crops  

(Only list affected perennial crops and fruit trees) 

Trees and crops  Name Unit Amount  

Location 

1= Transmission line 

2= Station 

 

a) Fruit tree (main)  Tree   

1) Pomelo     

2)      

3)      

4)      



5)      

     

     

b) Timber tree (main)   Tree   

1)      

2)      

3)      

4)      

5)      

     

     

c) Pot plant (main)      

     

     

     

     

     

d) Crops (main)   Tree   

1) Maize     

2) Potato     

3) Earthnut      

4) Bean      

5)      

     

     

e) Surface water area for 
aquaculture  

 
m2 

  

     

     

     



D.   CONSULTATION  

1. Only for households losing productive and agricultural land  

If agricultural or other productive lands are affected (acquired), which compensation option does your family 
chooses?  

a) Land-for-land (if land fund in the commune is available) with equal type of land and area/nature  
    [  ] 

b) Compensation in cash          [  ] 

c) Not yet decided                        [  ] 

2. Only for households losing residential land  

Is the remaining residential land area out of the project area enough for the household to rebuild house?  

    1- Yes [  ]               2- No     [  ]  

3. Only for households losing residential land  

If the remaining residential land area is not viable to rebuild house (the remaining area is smaller than 40m2 
in the urban area or 100m2 in the rural area), which relocation option does the household choose?  

a) Self relocate to another land plot of the household       [  ] 

b) Self relocate to another place decided by the household  [  ] 

c) Project’s resettlement site      [  ] 

d) Move to the resettlement site arranged by the local authorities  [  ] 

e) Not yet decided                                                        [  ] 

4. What is your plan to use compensation cash?  

a) Build or repair house                              [  ] 

b) Buy new land      [  ] 

c) Buy other properties           [  ]  ;  Specify________________ 

d) Invest in small business                                                     [  ] 

e) Bank saving      [  ] 

f) Spend on children’s study     [  ]                                

g) Others                     [  ] Describe____________________ 

5. At present does the family have plan to replace production/income from agricultural land and/or 
restore business?  

 1. No       [  ]                           2. Yes:        [  ]     

If yes, what is the plan:  

a) Buy new agricultural land for production   [  ] 

b) Reestablish business in the new place    [  ] 

c) Business      [  ] 

d) Open small shop     [  ] 

e) Handicraft      [  ] 

f) Look for new job     [  ] 

g) Others                               [  ]              Describe  
___________________________________________ 

Surveyor                           On behalf of the household 

 

 



Annex-2 

PUBLIC INFORMATION BROCHURE (PIB) 

 

1. Name of construction: Construction of 110kV Noi Bai Airport Substation and 110kV transmission line 
supplying power for the substation                                       

2. Name of Employer: HNPC - EVN HN 

3. Rep. of Employer:  Project Management Unit (PMU) of Ha Noi Power Grid Project Management (HPGPM)  

4. Consultant prepared FS-Cost Est.: PECC 1 

 

QUESTION 1: What is the subproject of 110kV Noi Bai Airport Substation and 110kV transmission 
line supplying power for the substation? 

Answer: The subproject of 110kV Noi Bai Airport Substation and 110kV transmission line supplying power for 

the substation is funded by ADB and Vietnam Government with the aim of supply for power loads in Soc Son District, 
Dong Anh District and Me Linh District of Ha Noi. 

The overall objectives of the project are to fully supply electricity to power load demand in Soc Son District, Me 
Linh District, Dong Anh District and Noi Bai International Airport.  

QUESTION 2: How will 110kV Noi Bai Airport Substation and 110kV transmission line supplying power 
for the substation affect the local population? 

Answer:  

According to Decree No. 106/2005/ND-CP dated 08/17/2005 and Decree No. 81/2009/ND-CP October 12, 2009 to 
secure high-voltage power corridor, the subproject will cause the following effects:   

- Buildings and other structures and buildings on land lost permanently (if any)  

- Trees are cut off on the land affected permanently.  

- Reduction of the use of land, buildings / infrastructure in the safety corridor of  

high-voltage grid (ROW)  

Detail impacts:  

- The Subprojects will affect on agricultural land of 57 households. Total affected lands are 3.734m
2
  of land of 

permanent acquisition for the substation; and 11405m
2
for the underground and1160 m

2
 for the 110 kV OHL.  

QUESTION 3:  What is the main objective of resettlement plan?  

Answer: The main objective of the Resettlement Plan is to ensure that all APs or community whose land will 

be lost or livelihood will be affected will be compensated and supported so that the AP’s economic conditions will be 
at least equal or better they would have been in the absence of the Project.  

QUESTION 4:  What if my land is affected by the project?  

Answer:  

(i) The appropriated land area will be prioritized for compensation with replacement land OR cash compensation at 
replacement value at current market prices if there is no land reserves in the locality   

(ii) If the leased land is appropriated, the land will not be compensated but the investment costs into land will be 
compensated. 

QUESTION 5: Do we need to have a land title in the order to be compensated? 

Answer: No, lack of formal legal rights to land does not prevent any APs from receiving compensation, 

allowances and rehabilitation assistance. Those APs who possess a land use rights certificate (LURC) or who are 
eligible for granting LURC in accordance with the regulation of the government are entitled to compensation for the 
lost land as well as assets on the land. Those APs who do not have legal/legalisable documents for affected land will 
only be compensated for assets on the land. 

QUESTION 6: Is the compensation applied for affected houses and structures? 

Answer: Yes. Compensation will be applied for all affected assets on the appropriated land including 

houses, barn, wells, fences… and other structures affected by the project in accordance with market price without any 



deductions for building depreciation or salvageable building materials. This will ensure that the APs are able to 
reconstruct houses and other structures of better or at least the same quality as before. 

QUESTION 7: What about affected crops and trees? 

Answer: (i) Affected crops, fruit and trees on permanently-appropriated land will be compensated in cash at 

current market prices.  

(ii) Affected crops, fruit and trees on temporarily-appropriated land in construction period: 

- Crops will be compensated calculated based on the length of borrowing period and the average production 
in the past 3 years.  

- Trees will be compensated in accordance with the market prices at the time that acquisition takes place. 

QUESTION 8: Besides the compensation, how can the project help? 

Answer: In addition to compensation for loss of land and other assets, the Project will provide rehabilitation 

assistance to eligible APs to ensure that their standard of living is maintained or improved after the Project. Eligible 
APs for rehabilitation assistance include: 

 : Households lost over 10% of productive land will receive recovery 

assistance include (i) allowance for stable life (ii) allowance for income restoration such as encourage 
cultivation for better use the remaining area, participate in the existing credit programs or employments 
related projects. 

 : the affected households have to dislocate are entitled  to receive: (1) dislocation 

allowance; (2) allowance for stable life in the dislocation time; (3) allowance for renting house with market 
price. Allowanced levels are specified in the project policy. 

 

Households with small, unregistered businesses will receive cash compensation equal to the provincial 
minimum wage for three months. Owners of registered businesses will receive cash assistance due to loss of 
income equivalent to 30% taxable income in a year. Annual taxable turnover average is determined on the 
basis of financial statements of three years ago. 

 Employees and hired laborers who lose their jobs: will receive cash compensation for lost 

salary/wages for each month they cannot work, if the loss is temporary; or, if the loss is permanent, cash 
compensation equivalent to the provincial minimum wage for six months or cash compensation for remaining 
contract period whichever is higher. 

 : the affected households either have or not have registered certificate on 

their residential land that after relocation but they could not be continued, the person in working age who 
belonged to the affected households will be participated in the free cost training course in one of the local 
vocation training centers, suitable for the facts of region and their ability. 

QUESTION 09: does that mean that anybody in our community can claim for compensation? 

Answer: No. Entitled APs are those persons or households that will lose land or property based on the 

detailed measurement survey (DMS) that will be conducted following completion of the final designs for the 
subproject. Affected communes and local authorities will be informed about the cut-off date for compensation of the 
project. 

QUESTION 10: Incase have grievances of compensation, could the APs have right to complain?  

Answer:  Yes, affected persons have the right to complain in accordance with the procedure and regulation 

of project, if you found that the issues were handled not right or not dissatisfactory. 

Any complaints, grievances of the persons who are affected by land acquisition, compensation, resettlement and 
implementation will be addressed timely in accordance with the policy and they did not pay any fees in the process of 
complaint.  

QUESTION 11: How will APs be consulted and informed? 

Answer: A consultation and public information program will be organized in your commune to ensure that 

APs receive complete and timely information about the Project. APs will be provided information on subproject 
components, impacts, their rights and entitlements, grievance mechanism, rights of participation and consultation in 
resettlement activities, responsibilities of institutions and implementation schedule.  APs are entitled to participate in 
preparation and implementation of RP and will be consulted on the following matters: a) participate in to preparation of 
resettlement measures in accordance with their benefits opinions; b) are consulted for training and suitable forms with 
HH’s capacity and c) participating in other aspects of the project if they are competent. 

QUESTION 12: As a resident in the project area, how can I help? 

Answer: We would like you to participate in all consultation meetings and other subproject related activities 

in order to ensure that you are fully informed and consulted. Your active participation during the detailed 



measurement survey (DMS) and implementation will allow us to determine measures to mitigate impacts, to identify 
problems or potentials problems and to identify ways of responding immediately to solve these problems. 

QUESTION 13: How will you know if the objectives of this project are met? 

 Answer: EVNHN through the PMU of HPMGP will ensure internal monitoring of all project activities. In 

addition, PMU of HPMGP will recruit an independent monitoring agency to carry out independent monitoring of 
resettlement activities during project implementation. Every 6 months, the independent monitoring agency will submit 
reports to the EVNHN and ADB on the progress of resettlement. A post-resettlement impact evaluation will assess 
whether negative impacts have been mitigated adequately and pre-project standards of living of APs have been 
restored as a result of resettlement and the subproject. 

 

FOR FURTHER INFORMATION AND SUGGESTIONS -  

Please contact the PCARCs, DCARCs where you live:  

1. Provincial Compensation, Assistance and Resettlement Committee (PCARC),  

Address: ................................................................................................................................ 

Person in charge: .......................................................Tel...................................................... 

2. District Compensation, Assistance Resettlement Committee (DCARC) of ... District: Address: 
............................................................................... 

Person in charge: ................................................Tel...................................................... 

 



 

 

Annex-3 

PUBLIC CONSULTATION ON ENVIRONMENT AND SOCIAL/RESETTLEMENT  

No. Location Date 

Participants 

Issues of participants Conclusion 

Male Female 

1 

 

Doai village, 
Nam Hong 
commune, 
Dong Anh 
district, Ha Noi 
city. 

30/10/2013 5 9 Regarding negative environmental impacts and 
mitigation measures 

 The civil works must not affect to the 
environment. Construction agency must contact 
to local government before the start of civil 
works. 

 It is necessary to ensure that the transmission 
line (TL) traversing paddy-rice does not affect 
to the production. 

 It is needed to have solutions timely when there 
is the complaint/opinion from people. 

Regarding land acquisition and assets on land 
issues and the policies  

 Coordination with affected people when having 
the compensation plan is essential 

 Total acquired land area is agricultural land. 
Coordination with local government when 
executing compensation payment is essential. 

 When acquiring agricultural land for tower 
foundations, the remaining land plots that are 
unviable for cultivation should also be acquired; 

Doai village’s government and affected 
households within ROW agree with the 
construction policy. 

2 Dia village, 
Nam Hong 
commune, 
Dong Anh 

district, Ha Noi 
city. 

30/10/2013 3 2  Regarding negative environmental impacts and 
mitigation measures 

 The construction does not affect to the 
environment significantly; however, the 
construction agency need to inform local 
government before the start of civil works; 

 If people have complaints about the impacts of 
construction, i.e. deteriorate road, salvage 
construction material, etc. then the construction 

The local government and affected households in 
Dia village agree with the construction policy of 
110kV TL Noi Bai Airport project. 



 

 

No. Location Date 

Participants 

Issues of participants Conclusion 

Male Female 

agency must have the solutions timely. The 
damages must be compensated. 

Regarding land acquisition and assets on land 
issues and the policies  

 The compensation plans must be appropriate 
for affected people. 

 There should be a consensus among people, 
local government and concerned organisations 

 When acquiring agricultural land for tower 

foundations, the remaining land plots that are 

unviable for cultivation, should also be 

acquired. 

3 Thuy Ha 
village, Bac 
Hong 
commune, 
Dong Anh 
district, Ha Noi 
city. 

30/10/2013 7 4 Regarding negative environmental impacts and 
mitigation measures 

 The civil works do not affect to the environment 
substantially. Construction agency need to 
contact local government before starting the 
construction. 

 It is necessary to ensure that the transmission 
line (TL) traversing paddy-rice does not affect 
to the production. 

 It is needed to have solutions timely when there 
is the complaint/opinion from people. 

Regarding land acquisition and assets on land 
issues and the policies  

 When having the compensation plan, it is 
necessary to hold the meeting with affected 
people by the project’s TL. 

 Coordinate with local government to determine 
the compensation mechanism that is in line with 
the State laws. 

 Compensate properly for the impacts of ROW 

The local government and affected households 
agree with the construction policy of 110kV TL 
and Substation supplying power for Noi Bai 
Airport. 



 

 

No. Location Date 

Participants 

Issues of participants Conclusion 

Male Female 

on the people who are currently using the land. 

4 Huong Gia 
village, Phu 
Cuong 
commune, 
Dong Anh 
district, Ha Noi 
city. 

12/11/2013 10 2 Regarding negative environmental impacts and 
mitigation measures 

 The civil works do not affect the environment 
substantially. Construction agency need to 
contact to local government before starting the 
construction. 

 It is necessary to ensure that the transmission 
line (TL) traversing paddy-rice does not affect 
to the production. 

 It is needed to have solutions timely when there 
is the complaint/opinion from people. 

Regarding land acquisition and assets on land 
issues and the policies  

 When having the compensation plan, it is 
necessary to hold the meeting with affected 
people by the project’s TL. 

 Coordinate with local government to determine 
the compensation mechanism that is in line with 
the State laws. 

 When acquiring agricultural land for tower 

foundations, the remaining land plots that are 

unviable for cultivation, should also be 

acquired. 

 Compensate properly for the impacts of ROW 
on the people who are currently using the land. 

The local government and affected households 
agree with the construction policy of 110kV TL 
and Substation supplying power for Noi Bai 
Airport. 

 



 

 

Annex-4 

Involuntary Resettlement Safeguards Policy Principles 

Objectives: To avoid involuntary resettlement wherever possible, to minimize involuntary resettlement by 

exploring project and design alternatives; to enhance, or at least restore, the livelihoods of all displaced persons 
in real terms relative to pre-project levels; and to improve the standards of living of the displaced poor and other 
vulnerable groups. 

Scope and Triggers: The involuntary resettlement safeguards covers physical displacement (relocation, loss of 

residential land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, income 
sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on 
land use or on access to legally designed parks and protected areas. It covers them whether such losses and 
involuntary restrictions are full or partial, permanent or temporary. 

Policy Principles:  

1.   Screen the project early on to identify past, present, and future involuntary resettlement impacts and risks.  
Determine the scope of resettlement planning through a survey and/or census of displaced persons, 
including a gender analysis, specifically related to resettlement impacts and risks. 

2.  Carry out meaningful consultations with affected persons, host communities and concerned non-government 
organizations. Inform all displaced persons of their entitlements and resettlement options. Ensure their 
participation in planning, implementation, and monitoring and evaluation of resettlement programs. Pay 
particular attention to the needs of vulnerable groups, especially those below the poverty line, the landless, 
the elderly, women and children, and Indigenous Peoples, and those without legal title to land, and ensure 
their participation in consultations. Establish a grievance redress mechanism to receive and facilitate 
resolution of the affected persons’ concerns. Support the social and cultural institutions of displaced persons 
and their host population. Where involuntary resettlement impacts and risks are highly complex and sensitive, 
compensation and resettlement decisions should be preceded by a social preparation phase. 

3.    Improve or at least restore, the livelihoods of all displaced persons through (i) land-based resettlement 
strategies when affected livelihoods are land-based where possible or cash compensation at replacement 
value of land when the loss of land does not undermine livelihoods, (ii) prompt replacement of assets with 
access to assets of equal or higher value, (iii) prompt compensation at full replacement cost for assets that 
cannot be restored, and (iv) additional revenues and services through benefit sharing schemes where 
possible. 

4.   Provide physically and economically displaced persons with needed assistance, including the following: (i) if 
there is relocation, secured tenure to relocation land, better housing at resettlement sites with comparable 
access to employment and production opportunities, integration of resettled persons economically and 
socially into their host communities, and extension of project benefits to host communities; (ii) transitional 
support and development assistance, such as land development, credit facilities, training, or employment 
opportunities; and (iii) civic infrastructure and community services, as required. 

5.    Improve the standards of living of the displaced poor and other vulnerable groups, including women, to at 
least national minimum standards. In rural areas provide them with legal and affordable access to land and 
resources, and in urban areas provide them with appropriate income sources and legal and affordable 
access to adequate housing. 

6.   Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through 
negotiated settlement to ensure that those people who enter into negotiated settlements will maintain the 
same or better income and livelihood status. 

7.    Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for 
resettlement assistance and compensation for loss of non-land assets. 

8.   Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income and livelihood 
restoration strategy, institutional arrangements, monitoring and reporting framework, budget and time-bound 
implementation schedule. 

9:   Disclose a draft resettlement plan, including documentation of the consultation process in a timely manner, 
before project appraisal, in an accessible place and a form and language(s) understandable to affected 
persons and other stakeholders. Disclose the final resettlement plan and its updates to affected persons and 
other stakeholders. 

10.  Conceive and execute involuntary resettlement as part of a development project or program. Include the full 
cost of resettlement in the presentation of project’s cost and benefits. For a project with insignificant 
involuntary resettlement impacts, consider implementing the involuntary resettlement component of the 
project as a stand-alone operation. 

11.  Pay compensation and provide other resettlement entitlements before physical or economic displacement. 
Implement the resettlement plan under close supervision throughout project implementation. 



 

 

12.  Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced persons, and 
whether the objectives of the resettlement plan have been achieved by taking into account the baseline 
conditions and the results of resettlement monitoring. Disclose monitoring reports. 

 

 



 

 

Annex-5 

Relevant Decrees and Circulars on Land Acquisition in Vietnam 

Decrees and Date of Promulgation Title and/or Nature of the Decrees and Circulars 

Decree No. 81/2009/ND-CP, dated October 12, 
2009. 

Providing for the amendment or supplement a number of 
articles of Government Decree No. 106/2005/ND-CP, dated 
August 17, 2005, which details and guides a number of 
articles of the Electricity Law. 

Decree No. 69/2009/ND-CP, dated August 13, 
2009. 

Additional Regulations on Land Use Plan, Land Price, Land 
Acquisition, Compensation, Assistance and Resettlement.  

Decree No. 123/2007/ND-CP, dated July 27, 
2007. 

Providing for the Amendment and Additional Regulations of 
Government Decree No.188/2004/ND-CP, dated November 
16, 2004. 

Decree No. 84/2007/ND-CP, dated May 25, 
2007. 

Providing for the Amendment on the Issuance of LURC, Land 
Acquisition, Land Use Right Implementation, Procedure for 
Compensation, Land Recovery by the State, and Procedure 
for Grievance Redress. Circular No. 14/2008/TTLT/BTC-
BTNMT, dated January 31, 2008 jointly issued by the Ministry 
of Natural Resources and Environment and the Ministry of 
Finance, provides for guidelines in some articles of this 
Decree. 

Decree No. 131/2006/ND-CP, dated November 
9, 2006. 

Provisions for the Use and Management of Funds from 
Official Developments Assistance (Article 2, Item 5). 

Decree No. 17/2006/ND-CP, dated January 27, 
2006. 

Amendment and Additional Regulations on the 
Implementation of the 2003 Land Law. This decree has 
amended Decree No. 181/2004/ND-CP dated October 29, 
2004.   

Decree No. 106/2005/ND-CP, dated August 17, 
2005. 

Guidelines for the Implementation of a Number of Articles of 
the Electricity Law on protection from and safety of high 
voltage power grid works. 

Decree No. 198/2004/ND-CP, dated December 
3, 2004. 

Implementing Rules and Regulations on Land Use Fees 
which was elaborated in Circular No. 114/2004/TT-BTC, 
dated November 26, 2006,  

Decree No. 197/2004/ND-CP, dated December 
3, 2004. 

Guidelines on Compensation, Assistance, and Rehabilitation 
when Land is Acquired or Recovered by the State. The 
implementing rules and regulations was issued through 
Circular No. 116/2004/TT-BTC, dated December 7, 2004, 
which was amended further under Circular No.69/2006/TT-
BTC, dated August 2, 2006, both issued by the Ministry of 
Finance. Also relevant to the Decree is Circular No. 
57/2010/TT-BTC, dated April 16, 2010, prescribing the 
estimation and settlement of funds for compensation, 
assistance and resettlement. In Circular No. 14/2009/TT-
BTNMT, issued by the Ministry of Natural Resources on 
October 1, 2009, it also details the compensation, assistance 
and procedures for land acquisition. Allocation and leases. 

Decree No. 188/2004/ND-CP, dated November 
16, 2004. 

Methods of Setting Prices on Various Types of Land when 
land is acquired and/or recovered by the State. The 
implementing rules and regulation were defined in  Circular 
No.114/2004/TT-BTC, dated November 26, 2004 issued by 
the Ministry of Finance. 

Decree No. 182/2004/ND-CP, dated October 
29, 2004. 

Sanctions and Penalties for Administrative violations in Land 
Issues. 



 

 

Decree No. 181/2004/ND-CP, dated October 
29, 2004. 

Guidelines for the Implementation of the 2003 Land Law. 

 



Annex-6 

Detailed cost of compensation and allowances of the project 

 

A. Estimate cost of compensation, assistance and resettlement 

No. Cost contents Unit  Quantity 
 Unit price 

(VND) 
Total (VND) 

A LAND COMPENSATION   

  

1,374,436,000 

I Residential land   

   1.1 Me Linh district   

   1.1.1  Quang Minh town VNĐ/m2 - - - 

1.2  Dong Anh distric    

   1.2.1  Nam Hong commune  VNĐ/m2 - - - 

1.2.2 Bac Hong commune  VNĐ/m2 - - - 

1.3  Soc Son district    

   1.3.1  Phu Cuong commune  VNĐ/m2 - - - 

II Annual crop land   10,181 

 

1,374,436,000 

2.1 Me Linh district   2,972 

 

401,220,000 

2.1.1  Quang Minh town VNĐ/m2 2,972 135,000 401,220,000 

2.2  Dong Anh distric    4,469 

 

603,315,000 

2.2.1  Nam Hong commune  VNĐ/m2 3,324 135,000 448,740,000 

2.2.2 Bac Hong commune  VNĐ/m2 1,145 135,000 154,575,000 

2.3  Soc Son district    2,740 

 

295,920,000 

2.3.1  Phu Cuong commune  VNĐ/m2 2,740 108,000 295,920,000 

B TREE COMPENSATION   - - - 

1.1 Me Linh district   - - - 

1.1.1  Quang Minh town VNĐ/cây - - - 

1.2  Dong Anh distric    - - - 

1.2.1  Nam Hong commune  VNĐ/cây - - - 

1.2.2 Bac Hong commune  VNĐ/cây - - - 

1.3  Soc Son district    - - - 

1.3.1  Phu Cuong commune  VNĐ/cây - - - 

C CROP COMPENSATION   10,181 - 71,267,000 

1.1 Me Linh district   2,972 

 

20,804,000 



1.1.1  Quang Minh town VNĐ/m2 2,972 7,000 20,804,000 

1.2  Dong Anh distric    4,469 

 

31,283,000 

1.2.1  Nam Hong commune  VNĐ/m2 3,324 7,000 23,268,000 

1.2.2 Bac Hong commune  VNĐ/m2 1,145 7,000 8,015,000 

1.3  Soc Son district    2,740 

 

19,180,000 

1.3.1  Phu Cuong commune  VNĐ/m2 2,740 7,000 19,180,000 

D ASSISSTANCE   

  

6,779,235,000 

1.1 Me Linh District   

  

2,058,060,000 

1.1.1  Quang Minh town VNĐ 

  

2,058,060,000 

1.2  Dong Anh District    

  

3,167,655,000 

1.2.1  Nam Hong commune  VNĐ 

  

2,346,780,000 

1.2.2 Bac Hong commune  VNĐ 

  

820,875,000 

1.3  Soc Son district    

  

1,553,520,000 

1.3.1  Phu Cuong commune  VNĐ 

  

1,553,520,000 

E Total   - 

 

- 

F Total (A to E)   

  

8,224,937.000 

G 
Management and 
Implementation Fee 

% 2 

 

164.498,740 

I Total (F+G)   

  

8,389,435,740 

J Contingency (10% of I) % 10 

 

835,943,574 

K Total (VNĐ) 

  

9,228,379.314 

  Total (USD) 

  

435,493.99 

Exchange rate: 1 USD=21.000VNĐ 

 

 



 A1. Annual cropland compensation  

Or. Dist./ward/commune  Unit Quantity Unit 
Total   

( VND) 

1.1 Me Linh district              2.972                  401.220.000  

1.1.1  Quang Minh town VNĐ/m2          2.972            135.000                401.220.000  

1.2  Dong Anh distric               4.469                  603.315.000  

1.2.1  Nam Hong commune  VNĐ/m2          3.324            135.000                448.740.000  

1.2.2 Bac Hong commune  VNĐ/m2          1.145            135.000                154.575.000  

1.3  Soc Son district               2.740                  295.920.000  

1.3.1  Phu Cuong commune  VNĐ/m2          2.740            108.000                295.920.000  

  Total            10.181               1.300.455.000  

 

 

A2.  Crop compensation  

Or. Dist./ward/commune  Unit Quantity Unit Total (VND) 

I Me Linh district 

 

2.972 

 

20.804.000 

1.1  Quang Minh town 

 

2.972 

 

20.804.000 

 

Rice VNĐ/m2 2.972 7.000 20.804.000 

II  Dong Anh distric  

 

4.469 

 

31.283.000 

2.1  Nam Hong commune  

 

3.324 

 

23.268.000 

 

Rice VNĐ/m2 3.324 7.000 23.268.000 

2.2 Bac Hong commune 

 

1.145 

 

8.015.000 

 

Rice VNĐ/m2 1.145 7.000 8.015.000 

III  Soc Son district  

 

2.740 

 

19.180.000 

3.1  Phu Cuong commune  

 

2.740 

 

19.180.000 

 

Rice VNĐ/m2 2.740 7.000 19.180.000 

 

Total 

 

10.181 

 

71.267.000 

 



A3.  Assisstance  

Or. Dist./ward/commune  Unit Quantity Unit Total (VND) 

I Me Linh district     

 

2.058.060.000 

1  Quang Minh town     

 

2.058.060.000 

1.1 
Assistance to stabilize production 
and living standard   

   

1.1.
1 

- Agricultural production household 
having land acquisition of 20-70% 
land ownership  Khẩu - 

 

- 

a Not to be relocated   4 3.240.000 12.960.000 

b To be relocated   - 

 

- 

1.1.
2 

- Agricultural production household 
having land acquisition of over 70% 
land ownership  Khẩu - 

  a Not to be relocated   - 

 

- 

b To be relocated   - 

 

- 

1.2 
Assistance for job switching and 
job training VNĐ/m2 2.972 675.000 2.006.100.000 

1.3 Vulnarable group    

     Poor HHs VNĐ/Hộ - 

 

- 

1.4 
Bonus for compliance with 
relocation regulations VNĐ/Hộ 

  

- 

  Productive land VNĐ/Hộ 13 3.000.000 39.000.000 

II  Dong Anh distric    

  

 3,167,655,000  

1  Nam Hong commune    

  

 2,346,780,000  

1.1 
Assistance to stabilize production 
and living standard   

   

1.1.
1 

- Agricultural production household 
having land acquisition of 20-70% 
land ownership  Khẩu - 

 

- 

a Not to be relocated   17 3.240.000 55.080.000 

b To be relocated   - 

 

- 

1.1.
2 

- Agricultural production household 
having land acquisition of over 70% 
land ownership  Khẩu - 

  a Not to be relocated   - 

 

- 

b To be relocated   - 

 

- 

1.2 
Assistance for job switching and 
job training VNĐ/m2 3.324 675.000 2.243.700.000 



1.3 Vulnarable group    

     Poor HHs VNĐ/Hộ 

   

1.4 
Bonus for compliance with 
relocation regulations VNĐ/Hộ 

     Productive land VNĐ/Hộ 16 3.000.000 48.000.000 

2 Bac Hong commune    

  

820.875.000 

1.1 
Assistance to stabilize production 
and living standard   

   

1.1.
1 

- Agricultural production household 
having land acquisition of 20-70% 
land ownership  Khẩu - 

 

- 

a Not to be relocated   

  

- 

b To be relocated   - 

 

- 

1.1.
2 

- Agricultural production household 
having land acquisition of over 70% 
land ownership  Khẩu - 

  a Not to be relocated   - 

 

- 

b To be relocated   - 

 

- 

1.2 
Assistance for job switching and 
job training VNĐ/m2 1.145 675.000 772.875.000 

1.3 Vulnarable group    

     Poor HHs VNĐ/Hộ 1 3.000.000 3.000.000 

1.4 
Bonus for compliance with 
relocation regulations VNĐ/Hộ 

     Productive land VNĐ/Hộ 12 3.750.000 45.000.000 

II Soc Son distric   

  

1.553.520.000 

1 Phu Cuong commune    

  

1.553.520.000 

1.1 
Assistance to stabilize production 
and living standard   

   

1.1.
1 

- Agricultural production household 
having land acquisition of 20-70% 
land ownership  Khẩu - 

 

- 

a Not to be relocated   8 3.240.000 25.920.000 

b To be relocated   - 

 

- 

1.1.
2 

- Agricultural production household 
having land acquisition of over 70% 
land ownership  Khẩu - 

  a Not to be relocated   - 

 

- 



b To be relocated   - 

 

- 

1.2 
Assistance for job switching and 
job training VNĐ/m2 2.740 540.000 1.479.600.000 

1.3 Vulnarable group    

     Poor HHs VNĐ/Hộ 

   

1.4 
Bonus for compliance with 
relocation regulations VNĐ/Hộ 

     Productive land VNĐ/Hộ 16 3.000.000 48.000.000 

  Total     

 

6.779.235.000 
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Comparison between Decree 197/ND-CP, Decree 69/NDCP 

and 2009 Social Policy Safeguards of ADB 

Policy Areas of 
Comparison 

197/2004/ND-CP, 69/2009/ND-CP ADB SPS 2009 Subproject Policy 

Severely impacted DPs 
losing productive land 

Decree 69, Art 20: For significantly impacted 

DPs,livelihood restoration measures cut in when DP 
loses at least 30% of productive agriculture land. 

The involuntary resettlement impacts of an 
ADB-supported subproject are considered 
significant if 200 or more persons will 
experience major impacts, which are defined 
as (i) being physically displaced from 
housing, or (ii) losing 10% or more of their 
productive assets (income generating). 

 Losing 10% or more of the 
household’s productive assets shall 
be considered as threshold. 

DPs without LURC Decree 69: Article 23:  Persons whose main income 

is derived from agricultural production whose land is 
acquired by the Government and cannot satisfy LURC 
and compensation conditions stipulated in Article 8 of 
Decree No. 197/2004/ND-CP and Articles 44, 45 and 
46 of Decree No. 84/2007/ND-CP, will be referred to 
the Provincial Peoples’ Committee for consideration of 
the level of assistance to be provided in conformity 
with the locality’s actual conditions  

Those DPs without legal title to land will be 
included in consultations. Ensure that DPs 
without titles to land or any recognizable 
legal rights to land are eligible for 
resettlement assistance and compensation 
for loss of non-land assets including 
dwellings, structures and other improvements 
to land such as crops, irrigation, at full 
replacement cost.  

 

Safeguards cover involuntary restrictions on 
land use or on access to legally designated 
parks and protected areas. Covers temporary 
and partial losses. 

Subproject affected people, without 
legal or recognisable legal claims to 
land acquired, will be equally entitled 
to participation in consultations and 
subproject benefit schemes where 
possible, and be compensated for 
their lost non-land assets such as 
dwellings and structures occupied 
before cut-off date. They will be 
entitled to resettlement assistance 
and other compensation and social 
support to assist them to improve or 
at least restore their pre-subproject 
living standards and income levels. 

 



 

 

Policy Areas of 
Comparison 

197/2004/ND-CP, 69/2009/ND-CP ADB SPS 2009 Subproject Policy 

Compensation for lost 
land 

Decree 197, Article 9: The compensation rates for 

land shall be determined by the PPC in accordance 
with the Government regulations for the type of land 
which has been used for at the time of land 
acquisition.  

Decree 69, Art 11, Art 16:Compensation is land for 

same-use land or, if not available, the DP can be 
compensated in cash based upon the market transfer 
price of such land at the time of the decision to 
acquire. Compensation limited to the allowable land 
quota, unless land over limit due to inheritance or 
legally transferred from other persons, or unused land 
developed according to the land use plan approved by 
the authorities. If not, compensation only for 
improvements on that land. 

Land based livelihoods restoration based 
upon land based strategies where possible, 
or cash compensation at replacement value 
provided loss of land does not undermine 
livelihoods for those with legal rights to land. 
Provide adequate and appropriate 
replacement land. If land not available non-
land based options built around opportunities 
for employment, self-employment should be 
provided in addition to cash compensation for 
land and non-land assets lost. 

 

Where appropriate and when land-
based compensation is not viable, 
replacement cost surveys will be 
carried out by the subproject staff to 
ensure that subproject rates for all 
categories of loss will be equivalent to 
replacement cost at current market 
value. This work will be updated at 
the time of compensation and will 
combined with other assistance and 
livelihood restoration measures to 
ensure full restoration and 
improvements. Provided DP has legal 
or recognisable claim, compensation 
will be for full amount of land 
acquired. Based on the ADB SPS 
2009 land-for-land compensation 
strategy is mandatory in the case of 
involuntary resettlement impact on 
Ethnic Minorities. 

 

Differences between 
compensation rates and 
market rates 

Decree 69, Article 14(2): If compensation is through 

new land or allocation of land at a resettlement area or 
by housing and the replacement is valued at less than 
the land acquired, the price difference will be paid in 
cash. Decree 69, Article 14(2) (a): If replacement 

residential land or the amount compensated to 
purchase a replacement house is more than the actual 
replacement cost, the DP still receives the full amount. 
Decree 69, Article 14(2) (b) if the compensated 

amount is less than the replacement residential land 
and house the DP will pay the difference themselves 
except for cases covered by Article 19(1) – this will not 
apply to (poor) DPs who will be assisted by the State. 
If the DP does not receive land or house at the 
resettlement site the DP will receive the cash 
difference. 

 

Provide physically and economically DPs 
with needed assistance including:(i) if there is 
relocation, secured tenure to relocation land, 
better housing at resettlement sites with 
comparable access to employment and 
production opportunities, integration of DPs 
economically and socially into host 
communities;(ii) transitional support and 
development assistance such as land 
development, credit facilities, training or 
employment opportunities; and (iii) civil 
infrastructure as required.  

Physically displaced personswill  
receive relocation assistance, 
secured tenure to relocated land, with 
comparable access to production and 
employment opportunities, and civic 
infrastructure and community services 
as required, transitional support and 
development assistance such as land 
development, credit facilities, training 
or employment opportunities. 



 

 

Policy Areas of 
Comparison 

197/2004/ND-CP, 69/2009/ND-CP ADB SPS 2009 Subproject Policy 

Compensation for 
structures 

Decree 69, Art 24: Compensation for House, 
Structures on Acquired Land.  

Clause (1) – Compensation for DPs residential 
structures based on value of newly constructed 
house/structure equal to technical standard issued by 
Ministry of Construction (MOC) and based on house 
area and unit prices issued by PPC. Clause (2) other 
structures compensation equal to: a) total present 
value using unit costs for newly constructed 
house/structure using MOC technical standards and 
depreciated to present value of acquired 
house/structure. Maximum value cannot exceed 100% 
of new value of acquired house/structure 

Rate of compensation for acquired housing, 
land and other assets will be calculated at full 
replacement costs, based upon: i) fair market 
value, ii) transaction costs, iii) interest 
accrued, iv) transitional and restoration costs, 
v) other applicable payments. 

 

Full compensation at replacement 
cost will be paid for all affected 
structures without any deductions for 
salvageable materials or depreciation, 
full replacement costs, based upon: i) 
fair market value, ii) transaction costs, 
iii) interest accrued, iv) transitional 
and restoration costs, v) other 
applicable payments 

Compensation for 
registered businesses 

Decree 197, Article 26: Only registered businesses 
are eligible for assistance. Decree 69, Article 20(2): if 

business must be suspended DP is compensated with 
max 30% of after tax income in one year, averaged 
over last 3 years as certified by Tax Dept. 

Affected business owners are entitled to (i) 
costs of re-establishing commercial activities 
elsewhere, (ii) the net income lost during the 
transition period; and(iii) costs of transferring 
and reinstalling plant, machinery and 
equipment.  

 

Affected business owners are entitled 
to (i) costs of re-establishing 
commercial activities elsewhere, (ii) 
the net income lost during the 
transition period; and(iii) costs of 
transferring and reinstalling plant, 
machinery and equipment. 

Compensation for non-
registered businesses 

Decree 69 only recognises formal registered 

businesses as entitled to compensation for lost 
income based upon Tax Office records 

No distinction between registered or non-
registered businesses in regards to 
compensation entitlement for lost income and 
other assistance. 

The DPC will certify that the DP has a 
business in current operation and 
approve the level of lost income. 

Monitoring No monitoring indicators indicated Monitoring indicators specified for internal 
and external monitoring and reporting 

The EA will appoint an independent 
external monitor and undertake 
internal monitoring of RP/REMDP 
implementation according to the 
critical indicators.  
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Photos of meeting on public consultation and IOL survey 

 

 

Photo 1. Consultation meeting in Doai village, Nam 
Hong commune, Dong Anh district, Ha Noi city, dated 
October 30

th
 2013 

 

Photo 2. Consultation meeting in Doai village, Nam 
Hong commune, Dong Anh district, Ha Noi city, dated 
October 30

th
 2013 

 

Photo 3. Consultation meeting in Doai village, Nam 
Hong commune, Dong Anh district, Ha Noi city, dated 
October 30

th
 2013 

 

Photo 4. Consultation meeting in Dia village, Nam Hong 
commune, Dong Anh district, Ha Noi city, dated 
October 30

th
 2013 

 

Photo 5. Consultation meeting in Thuy Ha village, Bac 
Hong commune, Dong Anh district, Ha Noi city, dated 
October 30

th
 2013 

 

Photo 6. Consultation meeting in Thuy Ha village, Bac 
Hong commune, Dong Anh district, Ha Noi city, dated 
October 30

th
 2013 



 

Photo7. Consultation meeting in Huong Gia village, 
Phu Cuong commune, Dong Anh district, Ha Noi city, 
dated November 12

th
 2013 

 

Photo8. Consultation meeting in Huong Gia village, Phu 
Cuong commune, Dong Anh district, Ha Noi city, dated 
November 12

th
 2013 

 

Photo9. Consultation meeting in Quang Minh 
commune, Dong Anh district, Ha Noi city, dated 
November 30

th
 2013 

 

Photo10. Consultation meeting in Quang Minh 
commune, Dong Anh district, Ha Noi city, dated 
November 30

th
 2013 
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Individual Impact to Displaced Person 

 

A. Phu Cuong Commune, Soc Son District 

No. Full Name of Householders Total Agricultural 
Land in use 

Land Use Status 

With Land Use 
Right Certificate 

Without Land Use 
Right Certificate 

1  1800 Yes  

2  2600 Yes  

3  2500 Yes  

4  4200 Yes  

5  3600 Yes  

6  2450 Yes  

7  3650 Yes  

8  2800 Yes  

9  2400 Yes  

10  3200 Yes  

11  3650 Yes  

12  1800 Yes  

13  2400 Yes  

14  1950 Yes  

15  2480 Yes  

16  2400 Yes  

Total 43880 16 0 

 

B. Bac Hong Commune, Dong Anh District 

No. Full Name of Householders Total Agricultural 
Land in use 

Land Use Status 

With Land Use 
Right Certificate 

Without Land Use 
Right Certificate 

1  1600 Yes  

2  2300 Yes  

3  2700 Yes  

4  3200 Yes  

5  2600 Yes  

6  3200 Yes  

7  3500 Yes  

8  2500 Yes  

9  2400 Yes  

10  2250 Yes  

11  2400 Yes  

12  1700 Yes  

Total 30350 12 0 

 



C. Nam Hong Commune, Dong Anh District 

No. Full Name of Householders Total Agricultural 
Land in use 

Land Use Status 

With Land Use 
Right Certificate 

Without Land Use 
Right Certificate 

1  2000 Yes  

2  2450 Yes  

3  3200 Yes  

4  2800 Yes  

5  3400 Yes  

6  2400 Yes  

7  2560 Yes  

8  2500 Yes  

9  2400 Yes  

10  2600 Yes  

11  3600 Yes  

12  2800 Yes  

13  2500 Yes  

14  2460 Yes  

15  2400 Yes  

16  2400 Yes  

Total 42470 16 0 

 

D. Quang Minh town, Me Linh District 

No. Full Name of Householders Total Agricultural 
Land in use 

Land Use Status 

With Land Use 
Right Certificate 

Without Land Use 
Right Certificate 

1  3000 Yes  

2  3500 Yes  

3  2900 Yes  

4  3200 Yes  

5  2600 Yes  

6  3600 Yes  

7  3800 Yes  

8  4200 Yes  

9  3200 Yes  

10  3800 Yes  

11  3500 Yes  

12  2800 Yes  

13  3500 Yes  

Total 43600 13 0 
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