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ABBREVIATIONS 

ADB Asian Development Bank 

CPC Commune People’s Committee 

DCARB District Compensation, Assistance and Resettlement Board 

DMS Detailed Measurement Survey 

DPC District People's Committee 

EVN HCMC Ho Chi Minh City Power Corporation 

EVN Electricity of Viet Nam 

GOV Government of Viet Nam 

HCMC Ho Chi Minh City 

HPPMB Ho Chi Minh City Power Projects Management Board 

IOL Inventory of losses 

LURC Land use rights certificate 

PECC4 Power Electric Construction Consultant 4 

PIB Public information booklet 

PIC Project Implementation Consultant 

RCS Replacement Cost Survey 

RoW Right-of-Way 

RPF Resettlement Policy Framework 

SES Socio-Economic Survey 

SPS Safeguard Policy Statement 

XLPE cross-linked polyethylene insulation 

 

ELECTRICAL TERMINOLOGY 

kV (kilovolt) - 1,000 volts 

MVA (Megavolt-ampere) - 1,000 kVA 

Transmission System  - 500 kV, 220 kV, 110 kV lines 

Medium Voltage Distribution (MV) - 35 kV, 22 kV or 10 kV lines supplying distribution substations 

Low Voltage Distribution (LV) - 400/230 Volts distribution and service lines 

Load Factor - Ratio of average power demand to maximum power demand 

Electrical Losses - Difference between energy delivered and energy sent out 

 

 

  



Hanoi And Ho Chi Minh City Power Grid Development Sector Project 

RP-HCMC-2 

 

December 2013 Page iii 

NOTE 

 

In this report, "$" refers to US dollars. 

 

 

This resettlement plan is a document of the borrower. The views expressed herein do not 

necessarily represent those of ADB's Board of Directors, Management, or staff, and may be 

preliminary in nature. Your attention is directed to the “terms of use” section of this website. 

 

In preparing any country program or strategy, financing any project, or by making any 

designation of or reference to a particular territory or geographic area in this document, the 

Asian Development Bank does not intend to make any judgments as to the legal or other status 

of any territory or area. 
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Definition of Terms 

Affected Persons  Refers to any person or persons, household, firms, or public or private institutions 

who on account of a development project would have their: (i) standard of living 

adversely affected; (ii) right, title or interest in all or any part of a house, land 

(including residential, commercial, agricultural, plantations, forest and/or grazing 

land), water resources or any other moveable or fixed assets acquired, 

possessed, restricted or otherwise adversely affected, in full or in part, 

permanently or temporarily; and/or (iii) business, occupation, place of work or 

residence, or habitat adversely affected, with or without displacement. affected 

persons therefore include: (i) persons affected directly by the right-of-way (RoW) 

or construction work area; (ii) persons whose agricultural land or other productive 

assets such as trees, standing crops are affected; (iii) persons whose businesses 

are affected and who might experience loss of income due to the project impact; 

(iv) persons who lose work/employment as a result of project impact; and (v) 

people who lose access to community resources/property as a result of the 

project. 

Cut-off date This refers to the date prior to which the occupation or use of the project area 

makes residents/users of the same eligible to be categorised as displaced person. 

In this project, the cut-off date will coincide with the period of the census of 

affected persons and the inventory of losses (IOL) that will be conducted based on 

feasibility design documents. Persons not covered in the census are not eligible 

for compensation and other entitlements, unless they can show proof that (i) they 

have been inadvertently missed out during the census and the IOL; or (ii) they 

have lawfully acquired the affected assets following completion of the census and 

the IOL and prior to the conduct of the detailed measurement survey (DMS). 
Detailed 

Measurement 

Survey (DMS) 

With the aid of the approved detailed engineering design, this activity involves the 

finalisation and/or validation of the results of the IOL, severity of impacts, and list 

of affected persons earlier done during resettlement plan preparation. The final 

cost of resettlement can be determined following completion of the DMS. 
Displaced 

Persons 

Per ADB’s 2009 Safeguard Policy Statement, displaced persons in a project area 

could be of three types: (i) persons with legal rights to land lost in its entirety or in 

part; (ii) persons who lost the land they occupy in its entirety or in part who have 

no formal legal rights to such land, but who have claims to such land that are 

recognised or recognisable under national laws; and (iii) persons who lost the land 

they occupy in its entirety or in part who have neither formal legal rights nor 

recognised or recognisable claims to such land. 
Entitlements 
 

Refers to a range of measures comprising compensation, income restoration 

support, transfer assistance, income substitution, relocation support, etc. which 

are due to the affected persons, depending on the type and severity of their 

losses, to restore their economic and social base. 
Meaningful 

Consultation 

A process that (i) begins early in the project preparation stage and is carried out 

on an ongoing basis throughout the project cycle; (ii) provides timely disclosure of 

relevant and adequate information that is understandable and readily accessible to 

affected people; (iii) is undertaken in an atmosphere free of intimidation or 

coercion; (iv) is gender inclusive and responsive, and tailored to the needs of 

disadvantaged and vulnerable groups; and (v) enables the incorporation of all 

relevant views of affected people and other stakeholders into decision making, 

such as project design, mitigation measures, the sharing of development benefits 

and opportunities, and implementation issues. 
Inventory of loss Is the process where all fixed assets (i.e., lands used for residence, commerce, 

agriculture, including ponds; dwelling units; stalls and shops; secondary 

structures, such as fences, tombs, wells; trees with commercial value; etc.) and 

sources of income and livelihood inside the project RoW are identified, measured, 
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their owners identified, their exact location pinpointed, and their replacement costs 

calculated. Additionally, the severity of impact to the affected assets and the 

severity of impact to the livelihood and productive capacity of affected persons will 

be determined. 
Land acquisition Refers to the process whereby an individual, household, firm or private institution 

is compelled by a public agency to alienate all or part of the land it owns or 

possesses to the ownership and possession of that agency for public purposes in 

return for compensation at replacement costs. 
Replacement cost The term used to determine the value enough to replace affected assets and/or 

cover transaction costs necessary to replace the affected assets without 

depreciation for such assets as well as material advantage, taxes and/or travel 

expenses. 
 

Figure 1. Route of 110 kV Underground Cable connecting to Tham Luong substation and the location of 

Tham Luong 110 kV substation 
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1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

1. This resettlement plan is the social safeguards document required for the approval of the “110 kV 

underground cable connecting to Tham Luong substation” and “Tham Luong 110 kV substation” 

subprojects (or the subprojects) for Ha Noi and Ho Chi Minh City Power Grid Development Sector Project 

of the Government of Viet Nam (GOV). Under the project the subprojects are designed to: (i) meet the 

power supply demand of loads in Tan Thoi Nhat ward and a part of Dong Hung Thuan ward, district 12 

and Ba Diem Commune, Hoc Mon district; and (ii) improve system stability and security, and improve the 

reliability of power supply in the North of Ho Chi Minh City (HCMC). 

 

2. The 110 kilovolt (kV) underground cable connecting to Tham Luong substation subproject has a 

total length of 2,017 meters that will traverse to Ba Diem commune, Hoc Mon district and Tan Thoi Nhat 

ward, district 12, HCMC. It will start at tower 28a of 110 kV Hoc Mon–Vinh Loc transmission line, in Tien 

Lan village, Ba Diem commune; and will terminate in Tham Luong 110 kV substation in Tan Thoi Nhat 

ward. Land will be required for the: (i) cable canals, (ii) cellars for connecting cable, and (iii) tower No. 

28a. 

 

3. The 110 kV Tham Luong substation has a total area of 1,338.9 square meters (m
2
) that is located 

on a planning area of the authorities with the area of 38 hectares (called the 38 hectares planning area). 

Land will be required for the (i) substation (1,338.9 m
2
); and (ii) access road (231 meters in length and 

2,671.1 m
2 
in area). 

 

4. The Ho Chi Minh City Power Corporation (EVN HCMC) is the project executing agency while the 

Ho Chi Minh City Power Projects Management Board (HPPMB) is the implementing agency. 

 

1.2 Scope for Land Acquisition and Resettlement 

5. Total affected land area for the 110 kV underground cable connecting to Tham Luong substation 

is 4,252.96 m
2
, in which only 229.6 m

2 
of land is acquired for the construction of tower No. 28a (57.6 m

2
) 

and 43 meters of the first section of the underground cable which is located on the agricultural owned by 

local people (172 m
2
). The remaining land area is traffic land, so it is not necessary to acquire this land 

because the electric cable will be underground. The acquired land is agricultural land which has been 

cultivated since 2005. 

 

6. Total acquired land area for the 110 kV Tham Luong substation is 4010 m
2
 that is land of the 38 

hectares planning area. At present, the land is bare land and available for the construction of the 

substation because it was cleared by the District Compensation, Assistance and Resettlement Board 

(DCARB) of district 12 prior to the project design. 

 

7. Most of acquired land of the subprojects is used for traffic and construction purpose, while there 

is a few amount of land belonging to local people. The total land permanently required for the subprojects 

is equivalent to 8.26% of the total landholding of the affected persons. 

 

1.3 Socioeconomic Information and Impact Assessment 

8. There are only two affected households (one of them has affected land and the other has affected 

assets on land without the land use right certification [LURC]), with 13 members (including five persons 

for one household and eight for the other). These households completed high school education. 

 

9. As to their main occupations, one household head has been retired; the others are engaged in 

the industry sector. As to the status of their monthly incomes, affected households have monthly per 
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capita incomes of more than VND 1,000,000. Hence, there are no affected households that could be 

defined as living below the poverty line as per HCMC criteria. 

 

10. All affected households rely on water extracted from deep-water wells. They have access to 

electricity from the national grid. For cooking, they are using gas for some of their meal preparations. The 

affected households have access to government social services, like schools and medical stations in 

each commune, ward. 

 

11. Gender inequality is not an issue in the subproject areas. 

 

1.4 Information Disclosure, Consultation and Participation 

12. With assistance from the technical assistance consulting team, the consultancy company for 

HPPMB held public meetings and consultations on 30 October. In those joint public meetings and 

consultations, the different stakeholders were identified, such as: (i) Commune Peoples’ Committees 

(CPCs), (ii) mass organisations, (iii) the residents who are not affected persons, and (v) the affected 

persons. In those meetings, they were given Project Information Booklets (PIBs) and discussed the topics 

related to the preparation of the resettlement plan. Representatives of mass organisations in the 

commune and the ward concern have also attended, such as Viet Nam Women’s Union and Fatherland 

Front. The meetings and consultations, all held in the CPC offices, were attended by 22 local officials and 

residents that comprised 16 males and six females. 

 

13. As detailed in the main report, plans for future consultations were designed, one during the 

updating of the resettlement plan and the other during implementation. 

 

1.5 Grievance Redress Mechanisms 

14. In order to ensure that all affected persons’ grievances and complaints on any aspect of land 

acquisition, compensation and resettlement are addressed in a timely and satisfactory manner, and that 

all possible avenues are available to affected persons to air their grievances, a well-defined grievance 

redress mechanism has been established. All affected persons can send any questions to implementation 

agencies about their rights in relation with entitlement of compensation, compensation policy, rates, land 

acquisition, resettlement, allowance and income restoration. Affected persons are not ordered to pay any 

fee during the grievance and complaints at any level of trial and court. Complaints will pass through 

stages such as CPC, District People’s Committee (DPC), and HCMC People’s Committee before they 

can be elevated to a court of law as a last resort. 

 

1.6 Legal Framework  

15. The project resettlement policy and entitlements have been developed from the laws of the 

Government of the Socialist Republic of Viet Nam (GOV), principally the Constitution (2013) that confirms 

the right of citizens to own and protect the ownership of a house; Land Law N° 13/2003/QH11, providing          

Viet Nam with a comprehensive land administration law; Decree N°197/2004/ND-CP, on compensation, 

rehabilitation and resettlement in the event of land recovery by the State, as amended by Decree 

N°17/2006/ND-CP; Decrees N° 188/2004/ND-CP; and Decree No 69/2009/ND-CP dated 13 August 2009, 

specifying the methods for land pricing and land price frameworks in the event of land recovery by the 

State; and ADB’s Safeguard Policy Statement (SPS June 2009) guided by Operations Manual on 

Involuntary Resettlement (OM Section F1/OP, on 3 March 2010). Provisions and principles adopted in 

this project will supplement the provisions of relevant decrees currently in force in Viet Nam wherever a 

gap exists, consistent with Decree N°38/2013/ND-CP which provides that in case of “discrepancy 

between any provision in an international treaty on Official Development Assistance (ODA), to which the 

Socialist Republic of Viet Nam is a signatory, and the Vietnamese Law, the provision in the international 

treaty on ODA shall take precedence” (Article 46, Item 1). 
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1.7 Entitlement, Assistance and Benefits 

16. The project entitlements adopted are based on ADB’s SPS (2009) that have been harmonised 

with the existing GOV laws, HCMC People’s Committee’s Decisions on land acquisition, resettlement and 

assistance. The entitlements in this resettlement plan may be enhanced, as necessary during the 

updating process, after the project and this document have been approved by the Bank and GOV, and 

the detailed engineering design that determines the extent of the RoW and substation. The resettlement 

plan updating will entail the conduct of the detailed measurement survey (DMS) and consultations with 

affected peoples will be held to ensure that losses are compensated at replacement cost and peoples’ 

livelihood is restored to their pre-project levels or better. The cut-off date of eligibility will be based on the 

start of the census of affected persons and conduct of DMS during resettlement plan updating. 

 

17. One of key policy objectives of the project is to replace or compensate lost assets. All 

compensation is based on the principle of replacement cost. Compensation and provision of assistance 

will be provided and income restoration programmes will be put in place prior to displacement of affected 

households from their houses, land, and other assets, such that they will be at least as well off as they 

would have been in the absence of the project, and the poorest affected households and vulnerable 

groups are assisted to help improve their socio-economic status. 

 

1.8 Relocation of Housing and Settlement 

18. Households within the area of substation construction as well as along the underground cable will 

not be affected. Therefore, the project will not perform any physical relocation. 

 

1.9 Income Restoration and Rehabilitation 

19. There is no need for an income restoration and rehabilitation program since no livelihoods are at 

risks because the impacts on the lands of affected persons are only marginal and no household will 

become vulnerable due to this specific project. 

 

1.10 Resettlement Budget and Financing Plan 

20. VND 3,810,171,750 ($ 180,150) is estimated for resettlement plan implementation. The EVN 

HCMC/HPPMB will ensure the timely provision of funds and will meet any unforeseen obligations in 

excess of the resettlement budget in order to meet the social safeguards objectives under the project. 

The financing of which can be drawn from the equity funds of EVN HCMC, or from the ADB loan, except 

for the compensation of land. 

 

1.11 Institutional Arrangement 

21. EVN HCMC is the executing agency of the project. EVN HCMC will establish a HPPMB at its 

headquarters to oversee the overall administrative and financial aspects of the project. The HPPMB will 

closely cooperate and coordinate with the consultant, HCMC People’s Committee, DPCs, CARBs and 

CPCs to update the resettlement plan and implement resettlement activities. 

 
1.12 Implementation Schedule 

22. As envisaged, the resettlement plan shall be implemented in 10 months prior to the award of civil 

works contract/s. The EVN HCMC, through the HPPMB, will implement the updated resettlement plan 

upon receipt of official approval from ADB. Upon completion of resettlement plan implementation, the 

HPPMB will advise EVN HCMC to request ADB for its “No Objection” for the award of civil works and 
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fabrication contract to contractor/s. Indicators for completion of resettlement plan implementation refers to 

the full payment of compensation to affected persons, and no complaint and/or grievance are left 

unresolved. The detailed activities and schedule in updating implementing the updated resettlement plan 

related to the award of civil works contract is illustrated in the main report. 

 

Table 1. Implementation Schedule of the Project 

Main Resettlement Plan Activities 
Implementation 

Schedule 

Prepare Resettlement Plan  

Detailed engineering and demarcation of land to be acquired Year 1 

Award contract and mobilise resettlement planconsultants Month 10 of Year 1 

Public meeting and consultations with affected persons on draft 

resettlement plan 
Year 1 

Finalise updated resettlement plan and submit to HPPMB for review and 

referral 
Month 2 of Year 1 

ADB no-objection to resettlement plan Month 2 of Year 2 

Disclosure of approved resettlement plan Month 3 of Year 2 

Implement Resettlement Plan  

Detail measurement survey Months 3 and 4 of Year 2 

Compensation payments  Months 4 and 5 of Year 2 

Implementation of rehabilitation measures Month 5 of Year 2 

Clearance of acquired land Month 5 of Year 2 

Start of civil works 
Month 6 of Year 2 until 

Month 6 of Year 3 

External Monitoring (If necessary)  

HPPMB awards contracts and mobilises external monitoring agency 

(EMA) 
Month 3 of Year 2 

EMA participates in detailed measurement survey and establishes 

affected person socio-economic baseline 
Month 3 and 4 of Year 2 

EMA prepare monitoring reports 
Month 6 of Year 2 until 

Month 6 of Year 3 

EMA conducts post-resettlement survey and final monitoring report Month 6 of Year 3 

 

 

1.13 Monitoring and Reporting 

23. EVN HCMC via HPPMB will be responsible for overall supervision on actives of resettlement 

plan. Progress reports will be submitted quarterly to ADB. 
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2.0 PROJECT DESCRIPTION 

2.1 Introduction 

24. This resettlement plan is the social safeguards document required for the approval of the Tham 

Luong 110 kV substation and the 110 kV underground cable connecting to Tham Luong substation (or the 

subprojects). The resettlement plan contains the policies, guidelines and administrative processes and 

procedures which the Ho Chi Minh City Power Corporation (EVN HCMC) commits to the Asian 

Development Bank (ADB or the Bank) that these will be complied with during project implementation. This 

resettlement plan is consistent with the prescription in the Resettlement Framework prepared for the 

Project Preparatory Technical Assistance No. 8205-Preparing Hanoi and Ho Chi Minh City Power Grid 

Development Sector Project, the relevant legislation being enforced by the GOV, and the ADB SPS 

(2009) as well as the other cross-cutting social policy themes of ADB. 

 

25. The subproject “100 kV Underground cable connecting to Tham Luong substation” will be 

synchronously implemented with the subproject “110 kV Tham Luong Substation” with the owner of EVN 

HCMC. The task of the subprojects is supply for power loads in District 12, a part of Hoc Mon District on 

the west side of HCMC. 

 

2.2 Description of the Underground Cable and Substation Location 

2.2.1 Subproject Locations 

26. The route of 110 kV underground cable connecting to Tham Luong substation is expected 

to be constructed in Ba Diem commune–Hoc Mon district and Tan Thoi Nhat ward–District 12, HCMC. 

 

27. From tower No. 28A to G2 (256 meters in length). From the proposed tower No. 28A (at axis of 

the existing Hoc Mon–Vinh Loc 110 kV Transmission Line), between towers No. 28 and 29, in Tien Lan 

village, Ba Diem commune, Hoc Mon district, the cable runs under the fallow land, then goes to a lane No 

58 of HW 1A (with 5-6 meters in length) and goes to HW 1A. The land use of the cable section is 

agricultural land. 

 

28. The section crossing over the HW 1A - 58 meters in length: from the lane No 58, the route will 

cross over HW 1A, then turn left to the crossroads of HW 1A and Phan Van Hon street. This section will 

be constructed by Horizontal Directional Drilling method. The land use of this route section is traffic road. 

 

29. From the above section to the crossroads of HW 1A–Phan Van Hon street with 185 meters 

in length: after crossing over HW 1A, the route will keep going along this HW to the crossroads, then the 

route will turn right to Phan Van Hon street, Tan Thoi Nhat ward, district 12. This section will be 

underground of HW 1A (the width of HW 1A in the area is 33-40 meters). 

 

30. From the crossroads of HW 1A - Phan Van Hon to the T-junction of Phan Van Hon–Tan Thoi 

Nhat 1B, 894 meters in length: After turning right to Phan Van Hon street, the route will go along Phan 

Van Hon street to the T-junction of Phan Van Hon–tan Thoi Nhat 1B. This section will be under the 

foundation of Phan Van Hon street. 

 

31. From the T-junction of Phan Van Hon–Tan Thoi Nhat 1B to Tham Luong substation, 624 meters 

in length: from the T-junction, the route turn right to Tan Thoi Nhat 1B road and go along this road to the 

38ha planning area, at the planning area the route will turn right to Tham Luong substation. 

 

32. 110 kV Tham Luong substation: 110 kV Tham Luong Substation (closed type) will expectedly 

be constructed in the Lot N° VI (agreed by the District People’s Committee [DPC] of District 12 with the 

detailed scale of 1/500) in the projected land area for infrastructure of Tan Thoi Nhat Ward’s resettlement 
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area (area of 38 ha) (agreed by DPC of District 12), in Zone 5, Tan Thoi Nhat Ward, District 12, HCMC. 

The boundary of the substation is as follows: 

 North: adjacent to the project A1 road with the right-of-way (RoW) of 60 meters. 

 East: adjacent to the projected primary school. 

 South: adjacent to the projected infrastructure area. 

 West: adjacent to the projected road with the RoW of 16 meters. 

 

33. Access Road to the substation: The starting point will be at the connection with the existing 

road (4 meter-wide) to the ending point at the gate of the Substation; its design scope is temporary road 

along the projected road alignment in the area of 38 hectares. 

 

2.2.2 Main parameters of the subprojects 

34. Main parameters of underground cable: 

- Voltage level   : 110 kV 

- No. of circuit   : Double circuit 

- Installation location  : the cable will be underground along Alley No. 58 of HW 1A, at Tien 

Lan hamlet, Ba Diem commune, under Phan Van Hon street (districts of Hoc Mon and No. 12), 

streets in zone 5, Tan Thoi Nhat ward. 

- Starting point: At the Tower for connection between the underground cable and overhead 

transmission line Tower No. 28a (Tien Lan hamlet, Ba Diem commune, Hoc Mon District). 

- Ending point: At the busbar 110 kV Tham Luong substation (in zone 5, Tan Thoi Nhat ward, 

District 12). 

- Length of route  : 2,017 meters. 

- Conductor   : core 1200 mm
2
 with insulation cover of XLPE.  

- Power surge protection : Power surge protector of LA 96 kV. 

- Cable arrangement: inserting cable into HDPE pipe Φ225, all will be underground. 

 

35. Tower for connection of underground cable at Tower No. 28a 

- Voltage level: 110 kV 

- No. of circuit: 02 

- Identical with the centreline of 110 kV Hoc Mon - Vinh Loc transmission line, (between the 

existing Towers No. 28-29 in Tien Lan hamlet, Ba Diem commune, Hoc Mon district. 

- Structure: single steel tower. 

- Transmission Wire : ACSR 795MCM. 

- Insulator: single tension series, with the load of 160 kN. 

- Anti-lightning wire: Anti-lightning galvanised wire TK-70. 

- Tower foundation: column foundation made of cast-in situ concrete. 

- Earthling: ray-type shall be used and made of round zinc galvanised steel 12, installed by 

layers about bottom and collar of the foundation. 

 

36. Main Parameters of 110 kV Tham Luong Substation: 

- 110 kV Tham Luong Substation is a closed typed substation, with high voltage 

connecting/disconnecting devices of GIS and medium connecting/disconnecting devices of 

synchronous electric cabinets installed in-house. 

- Voltage level: 110 kV, 22 kV. 

- Installed capacity: 03 transformers 110/22(15) kV - 3*63 MVA (2 transformers will be installed in 

the first stage). 

- Equipment and operation management building: three storeys with total height of 20 meters, the 

height of each storey will be sufficient for equipment installation, operation and repair. 

- Building block for installation of transformer (10x30) meters is arranged on the West side of the 

substation’s area, adjacent to the projected 16 meters-wide road. 
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37. Main Parameters of access road to the substation: Length: 231 meters; Pavement’s width: 4 

meters; the pavement will be aggregate base course. 

 

2.3 Sources of Project Impacts 

2.3.1 Sources of Permanent Impacts 

38. The underground cable subproject will only require the acquisition of land for the tower foundation 

No. 28a (57.6 m
2
) and about 89.44 m

2
 caused by 43 meters of the first section of the underground cable 

which is located on the agricultural land. An auxiliary structure (an eave of an affected person) will also be 

dismantled due to the crossing of the underground cable. 

 

39. The 110 kV Tham Luong substation will require the permanent acquisition of land for substation 

(1,338.9m
2
) and access road (2671.1 m

2
), these area of land will be located on the 38 hectares planning 

area which will be cleared by DCARB of district 12. 

 

2.3.2 Sources of Temporary Impacts 

40. The areas for work stations, provision for the delivery of cables, machines, and steel materials for 

the tower by vehicles to work areas are the main sources of temporary impacts. These shall affect traffic 

activities on roads, especially in Phan Van Hon Street because this cable is under this road’s foundation. 

The contractor/s will pay compensation to the owners for any damages during the course of construction 

and restore the land to pre-subproject condition, or better. 

 

2.4 Measures to Minimise the Project Impacts 

41. Selection of the route of the underground cable: In the design stage, the consultant worked 

with the local authorities for site observation and to get agreement to select the route alternatives suitable 

to the Master plan to avoid historical and cultural heritages and natural reservation areas, crowed 

residential areas, thus, minimizing the scale of acquisition of land and property, and plant/crop 

destruction. The route alternative was selected and approved by the DPC of District 12 via the Notice No.  

114/TB-VP dated 22 March 2012 and by the DPC of Hoc Mon via the Notice No. 114/TB-VP dated 6 

September 2012. There are no houses, trees, crops affected by the underground cable. 

 

42. Selection of the substation’s location: The substation’s location is agreed by DPC of District 

12, HCMC. It is located in the lot No. VI in the 38 ha-planning area where will be compensated and 

carried out site clearance by DCARB of district 12 before handing over for the EVN HCMC. 

 

3.0 SCOPE OF LAND ACQUISITION 

3.1 Approaches to Identification of Project Impacts 

43. The census and IOL in Ba Diem commune and Tan Thoi Nhat ward were conducted from 7-10 

October 2013 which was based on the preliminary RoW of the transmission line. All immovable properties 

inside the RoW corridors were determined, counted, measured, tagged, owners identified and their 

places of residence were verified with commune authorities. The immovable assets consist of lands, 

houses, other structures and trees. Based from the IOL, the severity of impacts to affected persons was 

determined based on their sources of livelihoods and their productive capacity.  

 

44. The Consultany company for HPPMB fielded one personnel to undertake the joint IOL/Socio-

Economic Survey (SES) following the delineation of the underground cable’s RoW by the engineers. They 

were accompanied either by commune or village officials, who were instrumental in identifying and 

locating the residences of the affected persons. The data was processed in their office in Ho Chi Minh, 
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under the supervision of a national resettlement consultant. This personnel was assigned for the research 

on replacement cost prices and worked with a District Cadastral Officer to establish the basis for the unit 

replacement cost in order to come up with a budget for the compensation of affected persons. 

 

45. The team leader furnished the list of affected persons to commune officials and the DCARB of 

district 12 and Hoc Mon district for their reference. The DCARBs have issued the cut-off date for affected 

persons who are eligible to receive compensation and assistance under the project. 

 

3.2 Summary of Impacts 

46. Summarised in the Table below are the likely impacts of the subprojects that will result from 

restrictions and land acquisition. The subprojects will affect 2 households including one affected person 

who has affected land and one affected person who has affected auxiliary structure. Total affected lands 

are 4,010.00 m² of land of permanent acquisition for the substation; and 4,252.96 m
2
 for the underground 

cable (only 147.07 m
2 
of permanent land acquisition). 

 

Table 2. Summary of Impacts of the Subprojects 

N° Types of impacts Unit 
Volume of impacts 

Substation Underground cable 

1 Number of affected households household   2 

2 Affected land m
2
 4010 4252.96 

2.1 Permanent acquired land  m
2
 4010 147.04 

2.1.1 
Agricultural land (uncultivated 

from 2005 to now) 
  

- 
147.04 

2.1.2 
Land in the 38-hectare planning 

area  
  

4010 
- 

2.2 Temporary affected land  m
2
 - 4105.92 

2.2.1 Existing roads  m
2
 - 3411.2 

2.2.2 
Planned roads in the 38-hectare 

planning area  
m

2
 - 694.72 

3 Damaged trees tree None None 

4 Damaged house Pcs. None None 

5 Damaged auxiliary structure Pcs. None 1 

 

47. According to the IOL results (October 2013) the substation’s location will be cleared by the district 

12 DCARB who will hand over this location to the EVN HCMC, therefore the compensation and site 

clearance for this land (4010 m
2
) will not be within the scope of the subprojects. 

 

48. The complete list of the affected persons showing their individual impacts is shown in the below 

table 

 

Table 3. List of Affected Households 

No 

Affected 

household 

Membership Total 

landholding 

(m
2
) 

Affected land 

(m
2
) 

Affected 

asset 

(pcs.) 

The rate of 

affected land 

(%) 

I Ba Diem commune, Hoc Mon district 

1  8   1  

2  5 1780 147,04 0 8,26% 
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3.3 The Affected Persons 

49. The two affected households are headed by 2 males, all Kinh who belong to the mainstream 

society of Vietnam. Both of them are in Ba Diem commune, Hoc Mon district.  

 

3.4 The Affected Lands 

3.4.1 Gross Area and Type of Landholdings 

50. On affected person has total landholdings of 1,780 m² and holds land use right certificates 

(LURCs) issued by the Government of Hoc Mon District. The land is agricultural land, but it has been 

unused for recent years. 

 

3.4.2 Impacts on Lands 

51. Permanent land acquisition of the 4157.04 m
2 

of
 
lands that shall be permanently acquired for 

the subproject, 4010.00 m
2
 land for the substation and 147.04 m

2 
for the underground cable. Total area of 

land for the substation is in the 38-hectare planning area managed by the Government of District 12. The 

land of 147.04 m
2
 belongs to an affected person at Tien Lan village, Ba Diem commune, Hoc Mon district. 

The impact on land of the affected person is very minimal with 8.26%.  

 

52. Temporary impact: 4105.92 m
2
 of land that shall be temporary affected for excavation of cable 

canal, the construction of the canal. The 4105.92 m
2
 of land comprise 3411.2 m

2
 of existing roads and 

694.72 m
2
 of planning roads in the 38-hectare planning area. The cable will be divided into several 

sections to construct, and the construction of each section will be completed before carrying out the next 

section. Therefore, this impact on land will be only temporary. After finishing each section, the project 

contractor/s will restore the work areas to its original condition, or better. This shall be stipulated by the 

executing agency as a condition in the contract with project contractor/s prior to the award of civil works 

contracts. 

 

3.5 Houses and Other Structures 

53. The affected houses: The subproject will not displace any affected persons or affect houses. 

 

54. The Affected other structures: There is only an auxiliary structure affected by the project. It is 

an eave built on the road which does not belong to the ownership of the affected person. This structure 

will have to be dismantled before the underground cable’s construction. The affected person will receive 

an allowance to dismantle it. 

 

3.6 Business Shops 

55. The subprojects will not cause economic displacement to any affected persons. 

 

3.7 Trees and Crops 

56. The subprojects will not cut any trees or clear crops because all acquired lands have been 

uncultivated and covered by weeds for recent years. 
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Figure 2: Existing conditions of the expected area for connection tower 

 

 
 

3.8 Unanticipated Impacts 

57. If unanticipated impacts are found during project implementation, the project implementation 

consultants (PICs) will conduct a social impact assessment and update this resettlement plan or formulate 

a new resettlement plan consistent with the provisions and requirements defined in the Resettlement 

Policy Framework (RPF) for the project.  

 

4.0 SOCIOECONOMIC INFORMATION AND IMPACT ASSESSMENT 

4.1 Methodology Applied in Socio-Economic Survey 

58. The purposes of this part are providing basis socio-economic data of the project area and the 

affected households. The socio-economic survey in the project area was implemented by the consultant 

company in September 2012. Also, the IOL was implemented by the consultant company in October 

2013. 

 

Tower28a 

Tower 29 
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4.2 General Characteristics of the Project Area and the Affected Households 

4.2.1 Age and Civil Status of the Affected Households 

59. One of the heads of the two affected households is 42 years old and the other is 72 years old. 

Both of them are males. 

 

4.2.2 Population and Labour Force 

60. According to the statistic data in the year 2010, Tan Thoi Nhat ward has 46,673 people of 10,927 

households which are divided into 8 zones with 110 residential groups. Women accounted for 50.2% of 

the total population of the ward. 

 

61. By the end of 2010, the total population of Ba Diem commune is 18,690 persons (of which 50.5% 

are men and 49.5% are women), the average population density is about 430 persons/km
2
. 

 

62. The two affected households have a total of 13 members. One of two affected households’ heads 

has retired; his family has eight members, with four people engaged in the industry sector. The other 

affected household has five members, with two people engaged in the industry sector. The dependency 

rate is relatively low and there are numerous income generation activities available. There are no affected 

households who are within the off-farm poverty line. 

 

4.2.3 Education 

63. Presently, Tan Thoi Nhat ward has completed the universalisation of high school programme. 

Number of 5-year old children entering kindergarten is higher than 95%; Number of 5-year old children 

entering primary schools reached 100%. Percentage of high school graduates in the year 2011 in the 

area reached 90.08%. 

 

64. Hoc Mon commune: as of the year 2010, in the district, there are 34 schools, 486 classes with 

1,842 students of all levels. Percentage of high school graduates in the year 2010 in the district reached 

90.08%. 

 

65. The two affected households’ heads reached high school education. 

 

4.3 Livelihoods and Economic Activities 

66. Main activities. Members of affected households also work in industrial plants from which they 

can derive either cash income or income-in-kind. 

 

67. Secondary livelihood activities. One affected household has secondary livelihood income 

which is an accommodation renting business. He has 10 small accommodations for rent. This secondary 

livelihood activity is a significant income for his family. He has a total monthly income of VND 34 million, 

including 24 million from main activity (workers) from four members and ten million from his secondary 

livelihood activity. The other affected household has a total monthly income of VND 12 million. This 

information shows that there are no affected persons with monthly per capita incomes of less than VND 1 

million/person/month and hence there are no affected households that could be defined as living below 

the poverty line as per HCMC criteria.
1
 

 

                                                      
1
 HCMC issued criteria for poor households is higher than the MOLISA criteria. Poverty line in HCMC in 2013: 12 million / person / 

year for poor HH.  
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4.4 Household Utilities and Amenities 

68. Water. Most of citizens in the host commune/ward, including one of the two affected households, 

rely on water extracted from deep-water wells that is generally of relatively good quality but has to be 

boiled for cooking and drinking purposes, especially for younger children and older adults. None of the 

affected households ever purchased water for domestic use. The other affected household has no house 

on land; his family is living in a house nearby.  

 

69. Toilet/Bathroom. Some households in the host commune/ward, including one of the affected 

household has separate bathrooms and toilets located within the housing compound. This toilet is a flush 

toilet with septic tank. The other affected household has no house on land. 

 

70. Electricity. Most of the citizens in the host commune/ward, including one of the affected 

household, have access to electricity on a continuous basis supplied by the local electricity supply 

company and this electricity is used for washing and sometimes drying clothes, lighting, refrigeration, 

cooling, and watching television. 

 

71. Cooking. Most of the citizens in the host commune/ward, including one of the affected 

households, use gas for some of their meal preparations but also on occasion use charcoal for cooking 

purposes although with the demise of local wooded areas, gas has become the norm for nearly all hot 

meal preparations. 

 

4.5 Access to Social Services 

72. Schooling. There are local primary schools, secondary schools and high schools that students 

can attend in the Ba Diem commune and Tan Thoi Nhat ward. 

 

73. Health services. Each of the project communes/wards has one medical station that affected 

households have access to. The medical stations are able to provide basic immunisations, pre and post 

natal care, child-birthing facilities and other forms of preventive health-care. For more sophisticated 

medical treatment, the residents have to travel either to the township of district 12 and Hoc Mon district or 

further afield to one of the inner districts in HCMC. 

 

4.6 Economic Impacts 

74. Permanent land acquisition will have only a very limited economic impact on any of the affected 

households. There will be some temporary impacts during the construction of cable that can be affect 

business of some households along Phan Van Hon Street. However, this resettlement plan has been 

designed to minimise any such impacts which the EVN HCMC and HPPMB are committed to implement 

during subprojects implementation. 

 

4.7 Gender Issues 

75. Under these subprojects, there is no differentiation between the males and the females who head 

their families since the impacts of land acquisitions are equally felt by them. There are 2 women who shall 

be directly affected by the installation of the underground cable; they are 2 spouses of males who head 

their households. During the implementation of the updated resettlement plan, the HPPMB will comply 

with ADB’s Policy on Gender and Development (1998) as a key strategy to promoting equity. As a project 

policy in the RPF, the affected properties of households headed by females will be valued the same as 

that of the households headed by males, i.e. compensation based on replacement cost, at pre-subproject 

level, and receive allowances and assistance, where appropriate. 
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a. Government and ADB Policies on Gender 

76. The government recognises women as equal to men under the law and constitution of Viet 

Nam. GOV has no specific policy to promote gender issues in the country, although Women’s Unions 

generally exist at every level of government. 

 

77. ADB’s Policy on Gender and Development adopts gender mainstreaming as a key strategy for 

promoting gender equity, and for ensuring that women participate and that their needs are explicitly 

addressed in the decision-making process for development activities. 

 

b. Strategy to Address Gender Issues 

78. The project, when applicable, includes the following specific actions to address gender issues 

for households affected by land acquisition: 

 

 The CARB will include representatives of the Viet Nam Women’s Union (VWU) at district 

level, while the commune level resettlement committees will include representatives from 

the VWU at commune and ward level. At least one affected female and male will be 

members of the CARB. 

 During resettlement plan updating, a capacity building training programme/workshop on 

resettlement activities will be designed for the women and men commune officials, and 

women and men from affected households to orient them about resettlement plan 

updating and implementation of resettlement activities. Participation of poor women, 

female headed households and ethnic minority women (if applicable) in the training will 

be ensured. Training will also include representatives from government line agencies and 

representatives from the VWU at commune and village level and other mass 

organisations including the Fatherland Front, War Veterans Association, Farmers 

Association and Youth Union. 

 The capacity building training/workshop will include information on resettlement activities, 

compensation procedures, entitlement, management of compensation money, and 

grievance procedures. The objective of the training is to provide affected communities 

with understanding of resettlement issues and better access to compensation resources 

and information on grievance procedures.The training will be arranged in a suitable time 

for women, especially for poor women and ethnic minority women (if applicable), to 

ensure their participation. 

 The capacity building training on resettlement issues will be conducted separately for 

men and women. 

 In conducting the DMS, both women and men will participate in discussions related to 

land acquisition issues. 

 Compensation money will be given to both men and women from the affected 

households; 

 Specific attention will be provided to the women headed households on timely 

compensation and providing input for developing relevant livelihood activities; 

 Joint registration of land rights in the names of husband and wife in instances where land 

is acquired and compensation is made by land; 

 Sensitisation training on gender and resettlement will be provided to relevant personnel 

of HPPMB, DCARBs, VWU and other relevant mass organisations for effective planning 

of resettlement activities which is beneficial for men, women and children. 

 Disaggregated monitoring indicators by gender will be developed for monitoring on 

capacity development training programme, livelihood programme, resettlement 

committee and relevant resettlement activities. 
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4.8 Vulnerable Households 

79. Based on the minimal impacts on lands and the mitigating measures on affected structure, the 

subproject will not cause vulnerability to the affected households. Similarly, if the existing MOLISA criteria 

shall be applied in the assessment of vulnerability, none of the affected households can be considered as 

vulnerable. During the updating of the resettlement plan, this issue will again be examined to ensure that 

none of the affected household has moved into poverty during the intervening period. 

 

5.0 INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

5.1 The Project Stakeholders 

80. In compliance with GOV’s Article 39 of Land Law (No. 13/2003/QH11), ADB SPS (2009) and 

ADB’s Public Communication Policy: Disclosure and Exchange of Information (2011), the HPPMB, as 

representative of EVN HCMC, will promote the active participation of the subproject-based stakeholders. 

They were identified during the series of disclosure and public consultations in Ba Diem commune and 

Tan Thoi Nhat ward, such as: (i) the DCARB of district 12 and Hoc Mom district, (ii) ward/CPC, (iii) mass 

organisations, (iv) residents who are not affected persons, and (v) the affected persons. 

 

5.2 Stages of Participatory Consultations 

81. The objective of the participatory consultation are to: (i) allay the fears of affected persons about 

what may happen to them once the project is implemented, (ii) formulate relocation options on affected 

structures that balance the affected persons’ needs and capabilities with the technical requirements of 

civil works, and (iii) reduce potential conflicts and avoid unnecessary and costly project development 

delays. With these objectives, the HPPMB will carry out the participatory consultations in every stage of 

the subproject cycle relevant to the requirements in resettlement plan as summarised in the table below. 

 

Table 4. Participatory Consultation in the Project Cycle 

Stages Activities and Target Participants Responsibility 

Project 

Preparation 

 

Pre-Feasibility 

/Feasibility Study 

and Drafting of 

Technical Design 

Meet to discuss with the provincial, district, commune, and 

village officials, Provincial Management Board (PMB), and 

project-based stakeholders about the project technical 

assistance, the safeguard policies, and the activities of the 

consultants. 
 

Conduct census of the affected persons, IOL, social impact 

assessment, and replacement cost survey (RCS) 

 

Discuss the proposed project resettlement policy with EVN 

HCMC and HPPMB and solicit their feedbacks. 

 

Disclosure of the results of IOL to affected persons and 

discuss the proposed minimisation of impacts and solicit 

their suggestions and/or comments thereon, including 

relocation options. 

 

Drafting of the resettlement plan and its capsulized 

summary in leaflet form for submission to HPPMB and EVN 

HCMC for review and endorsement to ADB for approval. 

Distribution of information leaflets to affected persons, 

posting of summary resettlement plan at district and 

HPPMB and 

Consultants 

 

Consultants, assisted 

by commune/village 

officials 

 

Consultants 

 

HPPMB and 

Consultants, assisted 

by commune/village 

officials 

Consultants 

 

HPPMB 

 

ADB 
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Stages Activities and Target Participants Responsibility 

commune offices. 

 

Posting the resettlement plan on the ADB website 

Project 

Implementation 

 

Finalisation of 

Technical Design 

 

Briefing of the respective compensation and resettlement 

committees in the province, districts and communes, 

conduct of centerline surveys and demarcation of RoW 

boundaries, and detailed design by the project 

implementation consultants (PICs). 
 

Detailed Measurement Survey (DMS), updating unit 

costs (as necessary) 

 

Meet with affected persons to discuss and consult the 

results of DMS, the project resettlement policy, entitlements 

and relocation options. 

 

Updating/revision of the resettlement plan and its capsulized 

summary in leaflet form. 

 

Submission of the updated resettlement plan and project 

information leaflet to HPPMB and EVN HCMC for review 

and endorsement to ADB for approval. 

 

Distribution of the updated information leaflets to affected 

persons, posting of summary updated resettlement plan at 

district and commune offices 

 

Implementation of updated resettlement plan. 

 

Internal and external monitoring of resettlement plan 

implementation. 

HPPMB and PICs 

 

PICs assisted by 

commune/village 

officials 

HPPMB and PICs, 

assisted by 

commune/village 

officials 

PICs 

 

PICs 

 

HPPMB 

 

EVN HCMC and 

HPPMB assisted by 

PICs 

 

PICs and External 

Monitoring Agent 

Post Project 

Implementation 

 

Appraisal of 

project social 

safeguards 

objectives 

Overall review of the project completion performance and 

conduct interviews with the HPPMB, selected project-based 

stakeholders and the affected persons if the project social 

safeguards objectives have been met. 

ADB’s Independent 

Evaluation Division. 

 

5.3 Public Consultations during Resettlement Plan Preparation 

82. Meaningful consultation has been carried out and will continue during document updating and 

implementation. In the public meetings and consultations held on 30 October 2013 and 8 November 2013 

with project-based stakeholders in the Ba Diem commune and Tan Thoi Nhat ward, they were given the 

Vietnamese version of Public Information Booklets. The topics discussed in the public meetings and 

consultations were: (i) general information of the subprojects, its route, locations and features; (ii) list of 

project affected districts, communes and the scale of possible land acquisition for the subproject 

transmission line; (iii) objectives and principles of resettlement plan according to the requirements of the 

GOV and Safeguard Requirements 2 of the ADB SPS (2009); (iv) schedules of IOL and SES; (v) 

livelihood restoration programme; (vi) compensation and relocation options; (vii) issues on gender and 

vulnerable groups; and (viii) mechanisms of affected persons participation, grievance redress, monitoring 

and evaluation in all phases of resettlement plan preparation, updating and implementation. 
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Representatives of mass organisations in each of the two communes/wards have also attended the 

meetings and consultations, such as Vietnam Women’s Union, Motherland Front and Vietnam Farmers’ 

Union. Focus groups discussions, key informant interviews and households’ socio-economic survey were 

also conducted. 

 

83. The meetings and consultations were conducted in two steps: 

 

Step 1: Consultations through meetings with affected persons, women’s union, the commune and 

ward representative, and local people living near to the underground cable; 

Step 2: Consultations through workshops with local authorities including the DPC representatives, 

the DCARBs’ representatives, and the Women’s union of districts.  

 

84. The public meetings held in two CPC offices (Ba Diem and Tan Thoi Nhat), were attended by 22 

local officials and residents composed of 16 males and six females.  

 

Table 5. Dates of Public Meetings and Consultations during the IOL/SES 

Districts and Communes Dates of Consultations Number of Participants 

Total Male Female 

1. District 12     

   Tan Thoi Nhat 30 October 2013 10 7 3 

2. Hoc Mon District     

  Ba Diem 30 October 2013 12 9 3 

Total Number of Participants 22 19 6 

 

85. Several clarifications and suggestions were raised by both the male and the female participants 

after each presentation of the HPPMB and the technical assistance Consultants. In consolidated 

statements, the feedbacks relevant to land acquisition were: 

 

(i) Compensation rate should be identified at the time of compensation; and 

(ii) The compensation rate that was presented by the consultant is reasonable. 

 

86. The consultation workshops were held at the people’s committee office of district 12 held on 8 

November 2013. The participants were representatives of Labour, Invalids and Social Affairs at the 

district level, DCARBs, Women’s union, and the host commune/ward. 

 

87. The HPPMB and its consultants have assured the participants that the above issues will be 

addressed in the resettlement plan for implementation.  

 

5.4 Future Consultation Activities 

5.4.1 Project Implementation 

88. The concurrence of ADB to this resettlement plan is a condition for the approval of project loan. 

As part of project implementation, this resettlement plan shall be updated by the national PICs, who shall 

be hired by EVN HCMC in accordance with ADB’s Guidelines on the Use of Consultants (2010, as 

amended from time to time). The updating of the resettlement plan will be based on the final detailed 

design and will be implemented before civil works and installation of the transmission line. During the 

updating, the PICs will cooperate with HPPMB, to meet the city, district, communes and/or village 

officials, and the project-based stakeholders to appraise them about the subprojects implementation. The 

project-based stakeholders will be provided with PIBs, written in Vietnamese language, and presented 

with visual aids for recall and further understanding of the project. Focus group discussions that also 

include women and vulnerable groups will be facilitated. All project-based stakeholders, including the 
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affected persons, will be encouraged to share their thoughts and recorded in the minutes of public 

consultations, for consideration in the updated version of the resettlement plan. 

 

89. DMS and census of affected persons in the final boundaries of RoWs will be conducted following 

the public meetings and consultations. They will also be given PIBs written in Vietnamese. The affected 

persons will be interviewed to share information on their affected properties and productive assets, and to 

solicit their consensus on relocation if needed. The affected persons will be provided with summary or 

leaflet version of the draft updated resettlement plan, written in Vietnamese language, for their 

comments/suggestions. The summary resettlement plan shall also be made available at the offices of 

district government of District 12, Hoc Mon district, Ba Diem commune, and Tan Thoi Nhat ward. The 

whole report shall be uploaded to the ADB website for review by a wider audience. In order to obtain the 

detailed information on the affected properties and the affected persons, the PICs will design the 

appropriate DMS during the updating of the resettlement plan. 

 

90. Upon concurrence by ADB, the PICs will inform the HPPMB to coordinate with the DCARB of Hoc 

Mon district and Ba Diem commune officials in order to: (i) secure consensus and agreement of the 

affected persons on compensation, entitlements and other assistance, and the schedule as well as mode 

of releases thereof; (ii) confirm the schedule of affected persons relocation, where applicable; and (iii) 

agree on the procedures and guidelines for relocation of structures. 

 

5.4.2 Post Project Implementation 

91. The EVN HCMC will inform the ADB following the subproject completion. As part of the appraisal, 

all aspects of the project such as technical, finance, economics, environment and resettlement shall be 

evaluated to confirm that their respective objectives have been met as to their relevance, efficacy, 

efficiency and sustainability. The HPPMB will coordinate with the commune and village officials to inform 

the affected persons to participate in the consultations and interviews that shall be conducted by the 

ADB’s Independent Evaluation Division. 

 

6.0 GRIEVANCE REDRESS MECHANISMS 

92. In order to ensure that all affected persons’ grievances and complaints on any aspect of land 

acquisition, compensation and resettlement are addressed in a timely and satisfactory manner, and that 

all possible avenues are available to affected persons to air their grievances, a well-defined grievance 

redress mechanism needs to be established. All affected persons can send any questions to 

implementation agencies about their rights in relation with entitlement of compensation, compensation 

policy, rates, land acquisition, resettlement, allowance and income restoration. Otherwise, all affected 

persons are not ordered to pay any fee during the grievance and complaints at any level of trial and court. 

Complaints will pass through 4 stages before they could be elevated to a court of law as a last resort. 

 

 First Stage, Commune People’s Committee: An aggrieved affected household may 

bring his/her complaint before any member of the Commune People’s Committee (CPC), 

either through the village chief or directly to the CPC, in writing or verbally. It is incumbent 

upon said member of CPC or the village chief to notify the CPC about the complaint. The 

CPC will meet personally with the aggrieved affected household and will have 15 days 

following the lodging of the complaint to resolve it. The CPC secretariat is responsible for 

documenting and keeping file of all complaints that it handles. 

 Second Stage, District People’s Committee: If after 15 days the aggrieved affected 

household does not hear from the CPC, or if the affected household is not satisfied with 

the decision taken on his/her complaint, the affected household may bring the case, 

either in writing or verbally, to any member of the District People’s Committee (DPC) or 

the DCARBs. The DPC in turn will have 30 days following the lodging of the complaint to 

resolve the case. The DPC is responsible for documenting and keeping file of all 
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complaints that it handles and will inform the DCARBs of district of any determination 

made. The DCARBs of district must ensure this decision is notified to the affected 

person. 

 Third Stage, HCMC People’s Committee: If after 30 to 45 days the aggrieved affected 

household does not hear from the DPC, or if the affected household is not satisfied with 

the decision taken on his/her complaint, the affected household may bring the case, 

either in writing or verbally, to any member of the HCMC People’s Committee. The 

HCMC People’s Committee has 45 days within which to resolve the complaint to the 

satisfaction of all concerned. The HCMC People’s Committee is responsible for 

documenting and keeping file of all complaints that reaches the same. 

 Final Stage, the Court of Law Arbitrates: If after 45 days following the lodging of the 

complaint with the HCMC People’s Committee, the aggrieved affected household does 

not hear from the HCMC People’s Committee, or if he/she is not satisfied with the 

decision taken on his/her complaint, the case may be brought to a court of law for 

adjudication. Decision by the court will be the final decision. 

 

93. The above grievance redress mechanism is subject to be disclosed and discussed with the 

affected persons to ensure that the affected persons understand the process. HPPMB and DCARBs of 

district are responsible to follow up the grievance process from the affected persons. 

 

7.0 LEGAL FRAMEWORK 

94. The legal and policy framework for addressing the adverse social impacts of the project is 

provided by relevant policies and laws of Viet Nam and of the ADB. The EVN HCMC has reconciled the 

provisions from Safeguard Requirements 2 of the ADB SPS (2009) and other cross-cutting policy themes 

of ADB, and the relevant laws of the GOV, from where the legal and policy framework for the 

compensation, resettlement and rehabilitation of affected persons were formulated. The framework is 

consistent with the governing policies of the RPF concurred by ADB and EVN HCMC that will be applied 

for all core and no-core projects of this Power Grid Development Sector Project. 

 

7.1 Asian Development Bank Policy 

95. The aim of ADB Policy on Involuntary Resettlement is to avoid or minimise the impacts on 

people, households, businesses and others affected by the acquisition of land and other assets, including 

livelihood and income, in the implementation of development project. Where resettlement is not 

avoidable, the overall goal of the ADB policy is to help restore the living standards of the affected people 

to at least their pre-project levels by compensating for lost assets at replacement costs and by providing, 

as necessary, various forms of support. 

 

7.1.1 Safeguards Requirement 2: Involuntary Resettlement 

96. The guiding principles on ADB’s policy on Involuntary Resettlement are prescribed in Safeguard 

Requirements 2 of the ADB SPS (2009). The objectives are to: (i) avoid involuntary resettlement 

wherever possible; (ii) minimise involuntary resettlement by exploring project and design alternatives; (iii) 

enhance, or at least restore, the livelihoods of all displaced persons in real terms relative to pre-project 

levels; and (iv) improve the standards of living of the displaced poor and other vulnerable groups. 

 

97. The involuntary resettlement requirements apply to full or partial, permanent or temporary 

physical displacement (relocation, loss of residential land, or loss of shelter) and economic displacement 

(loss of land, assets, access to assets, income sources, or means of livelihoods) resulting from (i) 

involuntary acquisition of land, or (ii) involuntary restrictions on land use or on access to legally 

designated parks and protected areas. Resettlement is considered involuntary when displaced individuals 

or communities do not have the right to refuse land acquisition that result to displacement. This occurs in 
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cases where (i) lands are acquired through expropriation based on eminent domain; and (ii) lands are 

acquired through negotiated settlements, if expropriation process would have resulted upon the failure of 

negotiation. 

 

98. Projects financed by ADB, including associated facilities that are financed by the government or 

other sources, are expected to observe the following policy principles: 

 

 Screen early to identify involuntary resettlement impacts and risks and determine the 

scope of resettlement planning through a survey and/or census of displaced persons, 

including a gender analysis, specifically related to resettlement impacts and risks. 

 Carry out meaningful consultations with displaced persons, host communities, and 

concerned non-government organisations. Inform all displaced persons of their 

entitlements and resettlement options and ensure their participation in various stages of 

the project especially vulnerable and poor groups. Establish a grievance redress 

mechanism to receive and facilitate resolution of the displaced persons’ concerns. 

Support the social and cultural institutions of displaced persons and their host population. 

 Improve, or at least restore, the livelihoods of all displaced persons through (i) land-

based resettlement strategies when affected livelihoods are land based where possible or 

cash compensation, assistance at replacement value for land when the loss of land does 

not undermine livelihoods; (ii) prompt replacement of assets with access to assets of 

equal or higher value; (iii) prompt compensation, assistance at full replacement cost for 

assets that cannot be restored; and (iv) additional revenues and services through benefit 

sharing schemes where possible. 

 Provide physically and economically displaced persons with needed assistance, including 

the following: (i) if there is relocation, secured tenure to relocation land, better housing at 

resettlement sites with comparable access to employment and production opportunities, 

integration of resettled persons economically and socially into their host communities, 

and extension of project benefits to host communities; (ii) transitional support and 

development assistance, such as land development, credit facilities, training, or 

employment opportunities; and (iii) civic infrastructure and community services, as 

required. 

 Improve the standards of living of the displaced poor and other vulnerable groups, 

including women head of households, to at least national minimum standards. In rural 

areas provide them with legal and affordable access to land and resources, and in urban 

areas provide them with appropriate income sources and legal and affordable access to 

adequate housing. 

 Develop procedures in a transparent, consistent, and equitable manner if land acquisition 

is through negotiated settlement to ensure that those people who enter into negotiated 

settlements will maintain the same or better income and livelihood status. 

 Ensure that displaced persons without titles to land or any recognisable legal rights to 

land are eligible for resettlement assistance and compensation for loss of non-land 

assets. 

 Prepare a resettlement plan elabourating on displaced persons’ entitlements, the income 

and livelihood restoration strategy, institutional arrangements, monitoring and reporting 

framework, budget, and time-bound implementation schedule. 

 Disclose both the draft and final resettlement plan in a form and language 

understandable to displaced persons and other stakeholders. 

 Conceive and execute involuntary resettlement as part of a development project or 

programme. Include the full costs of resettlement in the presentation of project’s costs 

and benefits. For a project with significant involuntary resettlement impacts, consider 

implementing the involuntary resettlement component of the project as a stand-alone 

operation. 
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 Pay compensation and provide other resettlement entitlements before physical or 

economic displacement. Implement the resettlement plan under close supervision 

throughout project implementation. 

 Monitor and assess resettlement outcomes, their impacts on the standards of living of 

displaced persons, and whether the objectives of the resettlement plan have been 

achieved by taking into account the baseline conditions and the results of resettlement 

monitoring. Disclose monitoring reports. 

 

99. Calculation of full replacement cost will be based on the following elements: (i) fair current market 

value at the time of compensation, (ii) transaction costs, (iii) interest accrued, (iv) transitional and 

restoration costs, and (v) other applicable payments, if any. In the calculation, depreciation of structures 

will not be taken into account. It is expected that qualified and experienced experts will undertake the 

valuation of acquired assets. 

 

100. Persons or households without formal legal rights nor recognised or recognisable claims to the 

acquired land are still entitled to be compensated for their loss of assets other than land, such as 

dwellings or other improvements on the land at full replacement cost, provided that they have 

occupied/used the land or structures in the affected land prior to the cut-off date. 

 

7.1.2 Other ADB’s Cross-Cutting Policy Themes 

101. The Bank’s other cross-cutting policy themes consist of: (i) Gender and Development (1998) 

which adopts gender mainstreaming as a key strategy for promoting gender equity, and for ensuring that 

women participate and that their needs are explicitly addressed in the decision-making process for 

development activities; (ii) Public Communications Policy (2011) that seeks the active participation of 

affected people and other stakeholders during the development and review of safeguard policies on ADB-

assisted programs and projects. The project executing agency shall make available the resettlement plan 

to affected people, consistent with ADB’s OM Section F1/OP (March 2010); and (iii) Accountability 

Mechanism (2012) which is part of ADB’s continued efforts to enhance its capacity in responding to 

and/or resolving the problems associated with the implementation of its policies in all programs or 

projects it assists. It consists of a consultation phase and a compliance review phase, by which the 

problems or issues raised by the affected people and/or stakeholders are investigated and resolved. 

 

7.2 Regulations of Viet Nam Government on Resettlement 

a. Laws: 

 The 2003 Land Law N°13/2003/QH11 passed by the National Assembly dated 26 

November 2003. 

 

b. Government Decrees 

 GOV Decree N°197/2004/ND-CP dated 3 December 2004 on compensation, assistance, 

rehabilitation and resettlement in the event of land recovery by the State. 

 GOV Decree N°188/2004/ND-CP dated 16 November 2004 on methods for defining 

prices and price framework of various types of land when land recovered by the State. 

 GOV Decree N°81/2009/ND-CP dated 12 October 2009 on amendment and adjustment 

some articles of the Decree N°106/2005/ND-CP dated 17 August 2005. 

 GOV Decree N°69/2009/ND-CP dated 13 August 2009 on additional provisions on land 

use planning, land prices, land acquisition, compensation, support and resettlement. 

 GOV Decree N°123/2007/ND-CP dated 27 July 2007 on adjustment and supplementation 

of articles of the Decree N°188/2004/ND-CP dated 16 November 2004. 
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 GOV Decree N°84/2007/ND-CP dated 25 May 2007, supplementary stipulations on issue 

of LURC, land acquisition, land use right implementation, procedure of compensation, 

assistance in the event of land recovery by the state and grievance redress. 

 GOV Decree N°38/2013/ND-CP date 23 April2013 on the management and use of ODA. 

 GOV Decree N°17/2006/ND-CP dated 27 January 2006 on adjustment and 

supplementation of decrees on implementation guidelines of Land Law. 

 GOV Decree N°106/2005/ND-CP dated 17 August 2005 on safety protection of high 

voltage systems. 

 GOV Decree N°81/2009/ND-CP on amendment and adjustment some articles of Decree 

N° 106/2005/NĐ-CP. 

 

c. Circulars 

 Circular N°14/2009/TT-BTNMT dated 10 January 2009 of the Ministry of Natural 

resources and Environment on compensation, assistance, resettlement, and sequence 

and procedures of land acquisition, land delivery and land lease. 

 Circular N°14/2008/TTLT/BTC-BTNMT dated 31 January 2008 of the Ministry of Natural 

resources and Environment and the Ministry of Finance guiding some articles of Decree 

N°84/2007/ND-CP. 

 Circular N°69/2006/TT-BTC dated 2 August 2006 amending and supplementing the 

Finance Ministry's Circular N° 116/2004/TT-BTC which guides the implementation of the 

Government’s Decree N° 197/2004/ND-CP on compensation, support and resettlement 

upon land recovery by the State. 

 Circular N°116/2004/TT-BTC dated 7 December 2004 of the Ministry of Finance guiding 

the implementation of Decree N°197/2004/ND-CP. 

 Circular N°114/2004/TT-BTC dated 26 November 2004 of the Ministry of Finance guiding 

the implementation of the Decree N°188/2004/ND-CP dated 16 November 2004 on 

methods for defining prices and price framework of various types of land when land 

recovered by the State. 

 

d. Current decisions of Ho Chi Minh City 

 Decision N°35/2010/QD-UBND dated 28 May 2010 of Ho Chi Minh City People’s 

Committee promulgated regulations on compensation, support and resettlement when 

land requisitioned by the State in Ho Chi Minh City. 

 Decision N°61/2012/QD-UBND of HCMC People's Committee dated 22 December 2012 

on promulgating the applicable land prices in HCMC. 

 Decision N°66/2012/QD-UBND of HCMC People's Committee dated 28 December 2012 

on promulgating the standard tariff of investment capital rate of construction works in Ho 

Chi Minh City. 

 

102. The Constitution of the Socialist Republic of Viet Nam (2013) confirms the right of citizens to own 

and protect the ownership of a house. In addition, the Government has enacted a number of laws, 

decrees and regulations that constitute the legal framework for land acquisition, compensation, 

assistance and resettlement. The principal documents include: the Law on Land of 2003, providing Viet 

Nam with a comprehensive land administration law; Decree N° 197/2004/ND-CP, Decree 

N°188/2004/ND-CP, Decree N° 17/2006/NĐ-CP, Decree N° 84/2007/ND-CP, Decree 123/2007/ND-CP, 

and Decree N° 69/2009/ND-CP. 

 

103. Laws, decrees and decisions relevant to public disclosure of information include the Law on Land, 

N° 13/2003/QH11, Article 39, requiring disclosure of information to the displaced persons prior to 

recovery of agricultural and non-agricultural lands of a minimum of 90 and 180 days minimum 

respectively. Ministry of Natural Resources and Environment also issued Circular N°14/2009/TT-BTNMT 

on the allocation of new residential land or a resettlement house or monetary compensation for displaced 
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persons that need to relocate and granting authority to People’s Committees to determine whether certain 

structures built after 1 July 2004 violated approved land use. 

 

104. Decrees relevant to Detailed Regulations and Guidelines on some articles implementation in 

Electricity Law on safety protection for high voltage power network. That is Decree N°106/2005/ND-CP, 

and Decree N°81/2009/ND-CP on amendment and adjustment some articles of Decree N° 106/2005/NĐ-

CP. 

 

105. At the local level, the provinces issued decisions consolidating Decree 69/2009/ND-CP and other 

legal documents relevant to planning and implementation of resettlement at the provincial level. The 

Provincial Decisions stipulates that compensation for land shall be at the market rate following the 

provincially regulated price-frame, which is issued each January, and provides for assistance/allowances 

for relocation, livelihood and production stabilisation as well as occupational training and other changes. 

 

7.3 Discrepancies between regulations of Government and ADB Policies 

106. There is basic congruence between Viet Nam’s laws and ADB’s Resettlement Policy especially 

with regard to the entitlement of persons with legal rights/titles. Existing legislation provides guidance in (i) 

determining market/replacement rates and payment of compensation, assistances for various types of 

affected assets; (ii) options for land-for-land and cash compensation assistance; (iii) provision of 

relocation assistance and support to displaced households during the transition; (iv) provision of 

resettlement land and housing with secure tenure; (v) additional assistance for severely affected and 

vulnerable households; (vi) assistance to livelihood restoration and training; and (vii) 

notification/disclosure, consultation, and grievance mechanisms. 

107. However, ADB Policy does not consider the absence of legal rights of affected persons on the 

acquired land as an impediment to receiving compensation for other assets and for rehabilitation 

assistance. Non-registration of an affected persons’ business also does not bar them from being assisted 

in restoring their business. 

 

108. Provisions and principles adopted in this project will supplement the provisions of relevant 

decrees currently in force in Viet Nam wherever a gap exists, consistent with Decree N°38/2013/ND-CP 

which provides that in case of “discrepancy between any provision in an international treaty on ODA, to 

which the Socialist Republic of Viet Nam is a signatory, and the Vietnamese Law, the provision in the 

international treaty on ODA shall take precedence” (Article 46, Item 1). 

 

109. Key differences between ADB Resettlement Policy and Viet Nam’s resettlement legislation, and 

policy of the project are outlined in the table below. 

 

Table 6. Discrepancies between Decree 197/2004/ND-CP, Decree 69/2009/ND-CP and ADB 

Safeguard Policy Statement 

 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

Severely 

impacted 

affected 

persons losing 

productive 

land 

Decree 69, Art 20: For 

significantly impacted affected 

persons, livelihood restoration 

measures cut in when affected 

person loses at least 30% of 

productive agriculture land. 

The involuntary resettlement 

impacts of an ADB-supported 

project are considered 

significant if 200 or more 

persons will experience major 

impacts, which are defined as 

(i) being physically displaced 

from housing, or (ii) losing 

10% or more of their 

 Losing 10% or more of the 

household’s assets shall be 

considered as threshold. 
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 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

productive assets (income 

generating). 

Compensation 

for lost land 

Article 9, Decree 197: The 

compensation rates for land 

shall be determined by the 

PPC in accordance with the 

Government regulations for 

the type of land which has 

been used for at the time of 

land acquisition. 

Decree 69, Art 11, Art 16: 

Compensation is land for 

same-use land or if not 

available the affected person 

can be compensated in cash 

based upon the market 

transfer price of such land at 

the time of the decision to 

acquire. Compensation limited 

to the allowable land quota, 

unless land over limit due to 

inheritance or legally 

transferred from other 

persons, or unused land 

developed according to the 

land use plan approved by the 

authorities. If not, 

compensation only for 

improvements on that land. 

Land based livelihoods 

restoration based upon land 

based strategies where 

possible, or cash 

compensation at replacement 

value provided loss of land 

does not undermine 

livelihoods for those with legal 

rights to land. Provide 

adequate and appropriate 

replacement land. If land not 

available non-land based 

options built around 

opportunities for employment, 

self-employment should be 

provided in addition to cash 

compensation for land and 

non-land assets lost. 

Where appropriate land-based 

compensation is not viable 

replacement cost surveys 

have been carried out and will 

be carried out by the project 

staff to ensure that project 

rates for all categories of loss 

will be equivalent to 

replacement cost at current 

market value, to be updated at 

the time of compensation and 

combined with other 

assistance and livelihood 

restoration measures to 

ensure full restoration and 

improvements. Provided 

affected person has legal or 

recognisable claim, 

compensation is for full 

amount of land acquired. 

Differences 

between 

compensation 

rates and 

market rates 

Dec 69 Art 14(2): If 

compensation is through new 

land or allocation of land at a 

resettlement area or by 

housing and the replacement 

is valued at less than the land 

acquired, the price difference 

will be paid in cash. Dec 69 

Art 14(2a) If replacement 

residential land or the amount 

compensated to purchase a 

replacement house is more 

than the actual replacement 

cost, the affected person still 

receives the full amount. Dec 

69 Art 14(2b) if the 

compensated amount is less 

than the replacement 

residential land and house the 

affected person will pay the 

difference themselves except 

for cases covered by Art 19(1) 

Provide physically and 

economically affected persons 

with needed assistance 

including i) if there is 

relocation, secured tenure to 

relocation land, better housing 

at resettlement sites with 

comparable access to 

employment and production 

opportunities, integration of 

affected persons economically 

and socially into host 

communities, ii) transitional 

support and development 

assistance such as land 

development, credit facilities, 

training or employment 

opportunities, and, iii) civil 

infrastructure as required. 

 

Physically displaced 

(relocated) affected persons 

are to receive relocation 

assistance, secured tenure to 

relocated land, with 

comparable access to 

production and employment 

opportunities, and civic 

infrastructure and community 

services as required, 

transitional support and 

development assistance such 

as land development, credit 

facilities, training or 

employment opportunities. 
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 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

- this will not apply to (poor) 

affected persons who will be 

assisted by the State. If the 

affected person does not 

receive land or house at the 

resettlement site the affected 

person will receive the cash 

difference. 

Compensation 

for structures 

Dec 69 Art 24- 

Compensation for House, 

Structures on Acquired 

Land. 

Clause (1) - Compensation for 

affected persons residential 

structures based on value of 

newly constructed 

house/structure equal to 

technical standard issued by 

MoC and based on house area 

and unit prices issued by PPC. 

Clause (2) other structures 

compensation equal to: a) total 

present value using unit costs 

for newly constructed 

house/structure using MoC 

technical standards and 

depreciated to present value of 

acquired house/structure. 

Maximum value cannot 

exceed 100% of new value of 

acquired house/structure 

Rate of compensation for 

acquired housing, land and 

other assets will be calculated 

at full replacement costs, 

based upon: i) fair market 

value, ii) transaction costs, iii) 

interest accrued, iv) 

transitional and restoration 

costs, v) other applicable 

payments.  

Full compensation at 

replacement cost will be paid 

for all affected structures 

without any deductions for 

salvageable materials or 

depreciation, full replacement 

costs, based upon: i) fair 

market value, ii) transaction 

costs, iii) interest accrued, iv) 

transitional and restoration 

costs, v) other applicable 

payments 

Compensation 

for registered 

businesses 

Articles 26, Decree 197: Only 

registered businesses are 

eligible for assistance. Decree 

69 Art 20(2) if business must 

be suspended affected person 

is compensated with max 30% 

of after tax income in one year, 

averaged over last 3 years as 

certified by Tax Dept. 

Affected business owners are 

entitled to i) costs of re-

establishing commercial 

activities elsewhere, ii) the net 

income lost during the 

transition period, iii) costs of 

transferring and reinstalling 

plant, machinery and 

equipment. 

Affected business owners are 

entitled to i) costs of re-

establishing commercial 

activities elsewhere, ii) the net 

income lost during the 

transition period, iii) costs of 

transferring and reinstalling 

plant, machinery and 

equipment. 

Monitoring No monitoring indicators 

indicated 

Monitoring indicators specified 

for internal and external 

monitoring and reporting 

The executing agency must 

appoint an independent 

external monitor and 

undertake internal monitoring 

according to the critical 

indicators. 

Severely 

impacted 

affected 

persons losing 

productive 

Decree 69, Art 20: For 

significantly impacted affected 

persons, livelihood restoration 

measures cut in when affected 

person loses at least 30% of 

The involuntary resettlement 

impacts of an ADB-supported 

project are considered 

significant if 200 or more 

persons will experience major 

 Losing 10% or more of the 

household’s assets shall be 

considered as threshold. 



Hanoi And Ho Chi Minh City Power Grid Development Sector Project 

RP-HCMC-2 

 

December 2013 Page 27 

 197/2004/ND-CP, 

69/2009/ND-CP 

Revised ADB Policy Project Policy 

land productive agriculture land. impacts, which are defined as 

(i) being physically displaced 

from housing, or (ii) losing 

10% or more of their 

productive assets (income 

generating). 

Compensation 

for lost land 

Article 9, Decree 197: The 

compensation rates for land 

shall be determined by the 

PPC in accordance with the 

Government regulations for 

the type of land which has 

been used for at the time of 

land acquisition. 

Decree 69, Art 11, Art 16: 

Compensation is land for 

same-use land or if not 

available the affected person 

can be compensated in cash 

based upon the market 

transfer price of such land at 

the time of the decision to 

acquire. Compensation limited 

to the allowable land quota, 

unless land over limit due to 

inheritance or legally 

transferred from other 

persons, or unused land 

developed according to the 

land use plan approved by the 

authorities. If not, 

compensation only for 

improvements on that land. 

Land based livelihoods 

restoration based upon land 

based strategies where 

possible, or cash 

compensation at replacement 

value provided loss of land 

does not undermine 

livelihoods for those with legal 

rights to land. Provide 

adequate and appropriate 

replacement land. If land not 

available non-land based 

options built around 

opportunities for employment, 

self-employment should be 

provided in addition to cash 

compensation for land and 

non-land assets lost. 

Where appropriate land-based 

compensation is not viable 

replacement cost surveys 

have been carried out and will 

be carried out by the project 

staff to ensure that project 

rates for all categories of loss 

will be equivalent to 

replacement cost at current 

market value, to be updated at 

the time of compensation and 

combined with other 

assistance and livelihood 

restoration measures to 

ensure full restoration and 

improvements. Provided 

affected person has legal or 

recognisable claim, 

compensation is for full 

amount of land acquired. 

 

7.4 Project principles 

110. To address the discrepancies between ADB SPS (2009) and relevant GOV regulations as 

described in the table above, the project principles on resettlement policy are as follows: 

  

 Involuntary resettlement and impacts on land, structures and other fixed assets will be 

avoided or minimised where possible by exploring all alternative options. 

 Compensation and assistance will be based on the principle of replacement cost at the 

time of implementation. 

 Severely affected household is considered when they are losing 10% or more of the 

household’s assets shall be considered as threshold. 

 Displaced persons without title or any recognisable legal rights to land are eligible for 

compensation for non-land assets at replacement cost. 

 Residential and agricultural land for replacement should be close to the previous places 

as much as possible and be suitable to displaced persons. 
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 Meaningful consultation will be carried out with the displaced persons and concerned 

groups and ensure participation from planning up to implementation. The comments and 

suggestions of the affected persons and communities will be taken into account. 

 The resettlement plan will be disclosed to affected persons in a form and language(s) 

understandable to them 

 Resettlement identification, planning and management will ensure that gender concerns 

are incorporated. 

 Special measures will be incorporated in the resettlement plan to protect socially and 

economically vulnerable groups such as households headed by women, children, 

disabled, the elderly, landless and people living below the generally accepted poverty 

line. 

 Existing cultural and religious practices will be respected and preserved, to the maximum 

extent practical. 

 Culturally appropriate and gender-sensitive social impact assessment and monitoring will 

be carried out in various stages of the project. 

 Resettlement transition stage should be minimised. Restoration measures will be 

provided to displaced persons before the expected starting date of construction in the 

specific location. 

 Budget for payment of compensation, assistance, and resettlement and support will be 

prepared sufficiently and made available during project implementation and by the 

provinces. 

 Reporting and independent monitoring should be defined clearly as part of the 

management system of resettlement. Independent assessment of the duration and 

results of the land recovery should be carried out. 

 The EVN HCMC will not issue notice of possession to contractors until the EVN HCMC 

are officially confirmed in writing that (i) payment has been fully disbursed to the 

displaced persons and rehabilitation measures are in place; (ii) already-compensated, 

assisted displaced persons have cleared the area in a timely manner; and (iii) the area is 

free from any encumbrances. The satisfactory resettlement to be ascertained by the 

independent monitor before start of the civil works. 

 Cut-off date is the date of completing DMS for which land and/or assets affected by the 

project are inventoried. 

 

8.0 ELIGIBILITY AND ENTITLEMENTS 

8.1 Eligibility 

111. Eligibility will be determined with regard to the cut-off date, which is taken to be the date of 

completing DMS for which land and/or assets affected by the projects are measured. The affected 

persons will be informed of the cut-off date for each project component, and any people who settle in the 

project area after the cut-off date will not be entitled to compensation and/or assistance under the project. 

 

112. In addition, the extent of eligibility for compensation with regard to land is determined by legal 

rights to the land concerned. There are three types of affected persons: (i) persons with LURCs to land 

lost in entirety or partially; (ii) persons who lost land they occupy in its entirety or partially who do not 

currently possess a LURC but have a claim that is recognisable under national laws; or (iii) persons who 

lost land they occupy in its entirety or partially who do not have any recognisable claim to that land. 

Affected persons included under (i) and (ii) above shall be compensated for the affected land and assets 

upon land. Affected persons included under (iii) shall not be compensated for the affected land, but for the 

affected assets upon land and are entitled to assistance if they have to relocate. 
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8.2 Entitlements 

113. Households or individuals with sufficient basis for compensation will be compensated for land and 

structure losses equivalent to 100% of the price of such assets. Those without sufficient legal rights are 

also assisted as described in the entitlement matrix below. 

 

114. Table 1 in Section 3.2 summarised the potential number of affected persons and the impacts on 

their properties consequent to land acquisition. In the same section, it classified the affected persons and 

their affected properties that will be covered by compensation and entitlements, presented as follows: 

 

 The Affected Persons - The subprojects will affect two affected households with two 

male heads. None of them shall be severely affected on their lands and become 

vulnerable under the subproject. 

 Permanent land acquisition - compensation at replacement price. 

 Temporary affected land - the subprojects only affect temporarily traffic road. 

 Affected house/structure - there is an auxiliary of one household which will be affected 

by the subprojects. This is an eave built on the road land which does not belong to the 

affected household’s ownership. However, this affected household will receive an 

allowance about VND 5 million to dismantle this eave and hand over land for the DCARB. 

 Affected trees/crops - there is no tree/crop affected by the subprojects. 

 Other assistance and compensation - the road sections affected by the underground 

cable will be recovered and rebuilt as same as or better the pre-subproject situation by 

the subproject contractors. 
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Table 7. Entitlement Matrix 

Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

A. AGRICULTURAL LAND 

A.1 Permanently affected agricultural land 

Owners with LURC, 

owners in process of 

acquiring LURC, 

owners eligible to 

acquire LURC AND 

public organisations 

More than 10 

percent or more of 

total productive 

landholding 

affected 

1 affected 

households 

a/ As a priority, allocation of replacement land: (i) 

equal in area to affected land up to a maximum of 

land quota in the locality; (ii) of same category (or 

productive capacity); (iii) at a location satisfactory to 

affected person; (iv) with full title in the names of both 

the household head and his/her spouse; and (v) 

without charge for taxes, registration and land transfer 

charges; and 

 

b/ Economic rehabilitation package (see G, below);  

 

Or, if affected person opts,  

a/ Cash compensation at replacement cost); and, 

b/ Economic rehabilitation package (see G, below). 

If remaining land holding is not economically 

viable i.e. is too small to be economically 

cultivated, the project will acquire the entire 

land holding and not just the affected portion. 

The size of the entire holding will be the 

basis for providing replacement land or cash 

compensation. The economically remaining 

land area will be identified by DCARB for 

each case. 

 

DCARBs will determine whether the 

remaining holding can be viable or not and 

take care of this issue during DMS 

implementation. 

Full payment for affected households at least 

01 months before site clearance 

Less than 10 

percent of total 

productive 

landholding 

affected  

1 affected 

households 

 

Cash compensation at replacement cost at current 

market prices for affected portion if remaining holding 

is viable; or 

Cash compensation at replacement cost at current 

market prices for entire landholding, if remaining 

holding is not viable. 

Implemented by DCARBs  

Decided by DPCs 

A.2 Impact on agricultural land in RoW 

All affected 

households have 

agricultural land in 

RoW 

 

Partially impact or 

totally impact  

2 affected 

households  

a/ No compensation for land. 

b/ Compensation for crop, trees and others at market 

price. 

c/ Support for utilisation of restricted land 

Affected land in RoW will be rehabilitated by 

contractors after the project construction and 

land in RoW could be used with the 

restricted purposes. (Described in Decree 

81, 2009, article 1) 

Affected households can be required to cut 

affected trees, project will pay for this work.  
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Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

B. RESIDENTIAL AND/OR NON-AGRICULTURAL LAND (e.g., commercial) 

B.1. Permanently affected residential and/or non-agricultural land  

Owners with LURC, 

owners in process of 

acquiring LURC, 

owners eligible to 

acquire LURC AND 

public organisations 

Loss of residential 

and/or non-

agricultural 

landholding without 

houses and 

structures built 

thereon 

None a/ As a priority, allocation of replacement land: (i) 

equal in area to affected land up to a maximum of 

land quota in the locality; (ii) at a location satisfactory 

to affected person; (iii) with full title in the names of 

both the household head and his/her spouse; and (iv) 

without charge for taxes, registration and land transfer 

charges; and 

 

Or, if affected person opts,  

a/ Cash compensation at replacement cost. 

 

If remaining land holding is not economically 

viable i.e. is too small to build house, 

structures, the project will acquire the entire 

land holding and not just the affected portion. 

The size of the entire holding will be the 

basis for providing replacement land or cash 

compensation. The economically remaining 

land area will be identified by DCARB for 

each case. 

 

DCARBs will determine whether the 

remaining holding can be viable or not and 

take care of this issue during DMS 

implementation. 

Full payment for affected households at least 

01 months before site clearance 

Loss of residential 

land/or non-

agricultural 

landholding with 

houses and 

structures built 

thereon. 

3 affected 

households 

and 1 inst. 

a/ As a priority, allocation of replacement land: (i) 

equal in area to affected land up to a maximum of 

land quota in the locality; (ii) at a location satisfactory 

to affected person; (iii) with full title in the names of 

both the household head and his/her spouse; and (iv) 

without charge for taxes, registration and land transfer 

charges; and 

b/ Compensation for houses, structures on 

permanently affected land;  

 

Or, if affected person opts,  

a/ Cash compensation at replacement cost); and, 

b/ Compensation for houses, structures on 

permanently affected land. 

If remaining land holding is not economically 

viable i.e. is too small to build house, 

structures, the project will acquire the entire 

land holding and not just the affected portion. 

The size of the entire holding will be the 

basis for providing replacement land or cash 

compensation. The economically remaining 

land area will be identified by DCARB for 

each case. 

 

DCARBs will determine whether the 

remaining holding can be viable or not and 

take care of this issue during DMS 

implementation. 

Full payment for affected households at least 

01 months before site clearance 
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Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

B.1. Impact on residential and/or non-agricultural land in RoW 

All affected 

households have 

residential and/or 

non-agricultural land 

in RoW 

 

Partially impact or 

totally impact  

3 affected 

households 

a/ No compensation for land. 

b Allowance for purchasing fireproof materials and 

lightning arrestors for the existing house/structure or 

cash compensation at replacement cost of affected 

house/structure 

c/ Support for utilisation of restricted land 

Affected land in RoW will be rehabilitated by 

contractors after the project construction and 

land in RoW could be used with the 

restricted purposes. (Described in Decree 

81, 2009, Article 1) 

 

C.MAIN HOUSES AND OTHER STRUCTURES IN RoW 

C.1. Dismantled houses and other structures 

All affected 

households have 

houses and 

structures which are 

dismantled 

 

Totally or partially 

dismantled but the 

rest portion will not 

ensure the safety 

so the houses or 

structures will be 

removed and 

rebuilt. 

6 affected 

households 

and 1 inst. 

a/ Compensation for the whole houses, structures by 

the replacement price 

b/ Assistance for removing (if relocation). 

Full payment for affected households at least 

01 months before site clearance 

Partially 

dismantled but the 

rest portion will not 

affect the safety so 

the houses or 

structures don't 

have to remove. 

2 affected 

households 

and 1 inst. 

a/ Compensation for the part of houses or structures 

dismantled. 

b/ Allowances for partially dismantled houses/ 

structures and reuse 

Full payment for affected households at least 

01 months before site clearance 

G. REHABILITATION ASSISTANCE 

G.1. Transportation assistance 

All affected 

households have 

houses and 

structures which are 

dismantled and have 

to remove 

 

Assistance for 

removing  

1 institution - For organisations: funding for dismantling, moving 

and installation as stipulated by the Compensation 

Committee of the project who will determine the level 

of support for each specific case. In case of difficulties 

they may hire consultants to determine this cost. 

Value of assistance to be determined during 

resettlement plan implementation. 

G.2. Assistance for rehabilitation and production 

Severely affected Assistance to 2 affected affected households directly cultivate on the affected Value of in kind assistance to be determined 
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Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

affected households, 

displaced from 

housing or losing 10 

percent or more of 

their productive, 

income generating 

irrespective of tenure 

status.  

restore livelihoods 

and incomes 

following 

acquisition of land 

or other productive 

assets 

households land to be entitled: 

(i) Losing from 10 to 30% of land holding:  

Cash assistance equal to 30 kg of rice (valued at 

market price) per month per household member for 3 

months, if not relocating; for 6 months if relocating; 

and for 12 months if relocating in a harsh living 

condition area; 

(ii) Losing more than 30% to 70% of total land holding. 

Cash assistance equal to 30 kg of rice (valued at 

market price) per month per household member for 6 

months, if not relocating; for 12 months if relocating; 

and for 24 months if relocating in a harsh living 

condition area; 

(iii) Losing more than 70% of total land holding 

 Cash assistance equal to 30 kg of rice (valued at 

market price) per month per household member for 12 

months, if not relocating; for 24 months if relocating; 

and for 36 months if relocating in a harsh living 

condition area; AND 

during resettlement plan implementation. 

 

Income Restoration Programmes will be 

designed during project implementation with 

the assistance of an agency specialised in 

livelihoods/labour or vocational assistance 

and with the active involvement of the 

affected households. 

G.3 Assistance for job changing and creation 

affected households 

with agricultural land 

required permanently 

Assistance for job 

changing and 

creation. 

2 affected 

households 

Cash assistance equal to 1.5 time of compensation 

value for affected land area but not exceed 5 (five) 

times of land quota in locality. 

If affected person has demand for training, he/she will 

be entitled to a free training course 

Eligibility will be confirmed during DMS.  

G.4. Special allowance for social and economically vulnerable households 

Vulnerable affected 

households (the poor, 

war invalid person, 

woman headed 

household, the 

elderly) 

Assistance to the 

poor and 

vulnerable 

households to 

improve their social 

and economic 

conditions. 

3 woman 

headed 

households 

1 elderly 

affected 

household 

For other vulnerable affected persons, assistance of 

VND 5,000,000 per household to improve their social 

and economic conditions 

Eligible households are those who are 

classed as vulnerable  

G.7 Assistance for losses on Business and Employment 

Business Enterprise Assistance for re- 1 Business enterprises with income in excess of VND Value of assistance to be determined during 
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Entitled Persons Type & Level Of 

Impact 

Number of 

affected 

households 

Compensation Policy Implementation Issues 

being forced to cease 

operating as business 

in current location 

establishing 

business in 

different location or 

development of 

different business 

activity. 

Private Sector 

Company 

 

8,000,000 will be supported at the rate of 30% for a 

maximum of 3 years based on the previous 3 years of 

taxable income for which authenticated tax payment 

records exists. 

resettlement plan implementation. 

 

Waged employees 

made redundant 

Assistance for 

changing and 

finding another job 

25 Waged 

Employees 

Payment of average salary over the past 12 months 

for between 3 and 6 months until suitable employment 

of an equivalent nature with similar remuneration 

levels is found. 

Value of assistance to be determined during 

resettlement plan implementation. 
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8.3 Addressing the Gender Issues 

115. The EVN HCMC, through the HPPMB with assistance from PICs, will carry out the following 

specific actions to address gender issues in the subprojects: 

 

(i)  During the updating of this resettlement plan, both men and women will participate in the 

discussions during public meetings, providing inputs to DMS, and consultations on 

resettlement activities and relocation options. 

(ii)  A male representative and a female representative of the affected households will be 

included as participant in the resolution of grievances and complaints. 

(iii)  Gender issues will be included in the training on project implementation by PICs to 

concerned personnel of the Project Management Unit, EVN HCMC, and HPPMB. 

(iv)  Special attention will be extended to elderly, disabled and women-headed households 

during relocation and in the provision of assistance as defined in the project policy. 

(v)  Disaggregated monitoring indicators by gender will be developed for monitoring social 

benefits, economic opportunities, livelihood, and resettlement activities as well as in the 

restoration of livelihoods and living standards during post-project implementation. 

 

8.4 Assistance to Vulnerable Households 

116. This resettlement plan declared that not any affected person shall become vulnerable due to land 

acquisitions. If during the updating of this document, it becomes apparent that there are affected persons 

that shall become vulnerable due to the project; they shall receive applicable allowances as provided for 

in the Entitlement Matrix, on top of their compensation. They will be given the privilege to participate in 

the income restoration that will be designed by the project with their active involvement. In order to ensure 

that they share the same benefits as the other affected households, they will be assisted in appointing 

their representatives in each commune or neighbourhood clusters to participate in any meeting or 

consultations related to the project, specifically on resettlement, compensation and assistance and 

income restoration. 

 

8.5 Special Considerations 

117. Between the periods after the cut-off dates were established in each district towards the 

implementation of the updated resettlement plan, some unfortunate developments could happen to any 

affected persons. One example is the passing away of the households who was recorded in the IOL or 

DMS. In such a case, the spouse will receive the compensation on behalf of the spouse who passed 

away before the payment of compensation. In case of death of both spouses, compensation shall be 

received by any of the children with written permission from his/her siblings. 

 

8.6 Unforeseen Impacts 

118. If during the DMS when additional adverse social impacts are identified and/or additional affected 

households and affected persons are found after the cut-off date, they are also entitled to receive 

subproject entitlements as the others on condition that it can be certified by communes or village chiefs 

that they have actually been in the subproject RoW even before the cut-off dates for eligibility. Likewise, 

new affected persons that will emerge due to changes in subproject design or alignment prior to or during 

construction works are entitled to the same entitlements as those of the other affected persons. 

 

9.0 RELOCATION OF HOUSING AND SETTLEMENT 

119. According to the survey results undertaken in October 2013, the project will not cause any 

damages to houses of residents in the underground cable construction area. Therefore, the project will 

not have to perform any physical relocation of affected persons.  
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10.0 INCOME RESTORATION AND REHABILITATION 

120. There is no need for an income restoration and rehabilitation program since no livelihoods are at 

risks because the impacts on the lands of the affected persons are only marginal and no household will 

become vulnerable due to the subproject. Those affected households consulted as part of the 

resettlement plan preparation have stated very clearly that they will use their compensation monies as 

they see fit. This might include simply spending it on relatively large ticket items such as purchase of a 

new motor-bike or other form of motorized transport, refurbishing their existing residential houses, 

supporting their offspring through higher education or simply depositing the compensation monies in the 

bank. 

 

11.0 RESETTLEMENT BUDGET AND FINANCING PLAN 

11.1 Principles of Replacement Cost 

121. Budgets for the compensation of AP’s affected properties were based on replacement costs, in 

compliance with the policy requirements of the GOV and ADB. The PECC4 Consultants conducted the 

replacement cost surveys (RCS) that coincided with the IOL in October 2011 in order to verify and 

establish the current unit rates on the values of land, houses, crops and trees as well as other assets to 

ensure that affected persons will be compensated for their affected assets based on replacement costs. 

Information from both primary and secondary information were obtained. For the primary sources of 

information, the sample respondents were selected in the areas where the transmission line will be 

installed. The respondents consist of non-affected persons and were requested to share their knowledge 

on the current values or prices of the following: (i) price of agricultural land, (ii) costs of construction 

materials for houses and other related structures, and (iii) price of crops and trees. 

 

122. As to secondary information, the RCS team has referred to relevant publications and the prices 

issued through decisions by HCMC Peoples’ Committee, such as: (i) Decision N° 35/2010/QĐ-UBND 

dated 28 May 2010 issued by CPC of HCMC regulating on compensation, support and resettlement in 

case of State’s land acquisition in HCMC, (ii) Decision N° 61/2012/QĐ-UBND dated 22 December 2012 

issued by CPC of HCMC City regarding prices of various land type in HCMC. These references were 

used in support of the RCS. 

 

11.2 Compensation Rates and Assistance 

123. The compensation rates applied in calculating the budget is based on the replacement cost rates 

as established for the compensation of affected properties while the provisions for assistance complies 

with the prescription in relevant decisions. In the scope of the subprojects, affected properties of affected 

persons are land and non-land auxiliary structure. Replacement Cost Rates and Assistance are: 

 

(i) Compensation for agricultural land in Ba Diem commune and Tan Thoi Nhat ward: 

2,100,000 VND/m
2
; and 

(ii) Displacement assistance to relocating household: VND 5,000,000/affected household. 

 

11.3 Administration, External Monitoring and Contingency Costs 

124. The budget for the administration of resettlement plan is equivalent to 5% of the total costs from 

the compensation and assistance package to affected persons. From which total, these were allocated to 

the following: 

 

(i) Administration and management, 42% 

(ii) Replacement cost survey, 5% 
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(iii) Conduct of DMS, 12% 

(iv) Meetings and consultations, 17% 

(v) Grievance resolution, 24% 

 

125. External monitoring and evaluation is not required given the very minimal impacts of land 

acquisition to affected persons. However, during the implementation process, in case of necessity, an 

external monitoring agency can be commissioned by ADB to ensure the effective implementation of the 

resettlement plan. Excluded from the administration costs of resettlement plan are the salaries of EVN 

HCMC/HPPMB and the PICs. The EVN HCMC/HPPMB personnel who shall be involved in resettlement 

plan updating and implementation are already receiving regular salaries from their respective offices. On 

the other hand, the professional fees of the consultants of PICs will be charged under the subproject. 

 

11.4 Compensation Payment and Procedures 

126. Following the approval of budget by EVN HCMC, it will advise the HPPMB for the schedule of 

release of funds and payment to affected persons. The HPPMB will be responsible for channelling the 

funds to DPC/DCARBs directly to DPCs. The DPC/DCARB will be responsible for delivering payments of 

compensation and assistance to affected persons. In case of replacement land, the HPPMB will be 

responsible for coordination with DPC that will then allocate the land and the issuance of LURCs. 

 

127. The cost estimated in this document contains preliminary estimate done during the technical 

assistance. During the updating and implementation of this resettlement plan, the PICs will facilitate the 

RCS by an independent entity to establish the rates for calculation of compensation payments to affected 

persons, based on replacement costs. 

 

11.5 Financing of Resettlement Costs 

128. As shown in the table below, the overall cost of resettlement plan updating and implementation 

was estimated at VND 3,810,171,750 ($180,150) for inclusion in the project investment. The EVN 

HCMC/HPPMB will ensure the timely provision of funds and will meet any unforeseen obligations in 

excess of the resettlement budget in order to meet the social safeguards objectives under the project. 

The financing of which can be drawn from the equity funds of EVN HCMC, or include in the loan from 

ADB, except for the compensation of land. 

 

Table 8. Resettlement Budget for Tham Luong 110 kV substation and the associated 110 kV 

Underground Cable 

No. Resettlement expenses Ba Diem commune 

I

I 
Compensation to affected persons   

  Agricultural land 3,293,850,000 

II Assistance to affected persons   

  Displacement assistance to relocating household 5,000,000 

  Total Package to affected persons 3,298,850,000 

III Administration of Resettlement Plan 164,942,500 

  Administration and Management 69,275,850 

  Replacement Cost Survey 8,247,125 

  Conduct of DMS 19,793,100 

  Meetings and Consultations 28,040,225 

  Grievance Resolution 39,586,200 

IV Total  3,463,792,500 

  Add-10% Contingency 346,379,250 

V TOTAL Resettlement Plan BUDGET 3,810,171,750 
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No. Resettlement expenses Ba Diem commune 

  In US Dollars ('000) 180,150 

  Foreign Exchange Rate 21,150 

 

12.0 INSTITUTIONAL ARRANGEMENTS 

129. Implementation of the resettlement plan requires the participation of relevant agencies from the 

Central to province, district, and commune level. The executing agency has the overall responsibility for 

implementation of the resettlement plans. District Compensation, Assistance and Resettlement Boards 

(DCARBs) will be established at district level according to Decree 197/2004/ND-CP and Decree 

69/2009/ND-CP. 

 

12.1 Institutional features at central level 

a. Ho Chi Minh City Power Corporation (EVN HCMC) 

130. EVN HCMC is the executing agency, through HPPMB to manage the resettlement issues. The 

HPPMB is the implementing agency that is mandated for the overall management and supervision of 

projects funded by ODA. For the management of a particular project, the EVN HCMC creates the HPPMB 

within its organisation that is supported by full-time qualified and experienced social safeguard specialist 

to manage the resettlement related issues. EVN HCMC will: 

 

 Provide overall management and coordination of the project; 

 Liaise with IAs to carry out the project; 

 Coordinate with ADB in providing resettlement consultant services for the project; 

 Support the HPPMB for updating resettlement plan of the project; 

 Consolidate project progress reports on land acquisition and resettlement submitted by 

the HPPMB for relevant ministries and ADB; and 

 Recruit and supervise the external independent organisation (or consultants) for external 

resettlement monitoring. 

 

b. Ho Chi Minh City Power Project Management Board (HPPMB) 

 Actively participate in the resettlement plan updating and implementation activities in 

collabouration with the concerned organisation at the Province, District and Commune 

levels; 

 Liaise with the Provincial People’s Committee (PPC) to facilitate the establishment of the 

CARB at the provincial/city and district levels. 

 Provide an orientation, to the concerned People’s Committees of the province/city, 

districts, and wards and communes, the CARB and related groups on the project, its 

Resettlement Policy, process flow, and on the specific tasks of these groups relative to 

the updating and implementation of the district-level resettlement plan; 

 Take the lead in the public disclosure of the project resettlement plan in coordination with 

the concerned People’s Committees, and participate in project information dissemination 

and holding of consultation meetings with affected households and other stakeholders; 

 Monitor grievances related to the project and calls the attention of concerned government 

offices where complaints have remained outstanding beyond prescribed action periods; 

 Design and implement an internal monitoring system that shall capture the overall 

progress of the resettlement plan updating and implementation; and prepare quarterly 

progress reports for submission to EVN HCMC and ADB; 

 Hire and closely coordinate with an External Monitoring Agency (EMA) that shall perform 

a third-party monitoring and evaluation of the resettlement plan updating and 

implementation. 
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12.2 Institutional Features at City Level 

131. City People’s Committee: The main responsibilities of the City PC  include: (i) establishment and 

mobilisation of City Compensation and Resettlement Board; (ii) organisation and mobilisation of all 

organisations and individuals concerning compensation, support and resettlement policies and ground 

clearance according to the land recovery decisions of competent State bodies; (iii) updating the unit costs 

to reflect the replacement cost of project-affected private and public assets; (iv) planning resettlement 

arrangements, job change training plans according to their assigned competence; (v) authorising the DPC 

to approve compensation, assistance support to affected persons; (vi) providing guidance to concerned 

agencies on the neutral settlement of citizens’ complaints, denunciations related to compensation, 

support and resettlement; (vii) authorising the DPC to apply coercion to cases of deliberately failing to 

abide by the State’s land recovery decisions; and (viii) responsible for the resettlement budget. 

 

12.3 District and Ward/Commune Levels 

132. District People’s Committee: the DPC will be responsible for the following: (i) extension of support 

for updating and preparation as well as implementation of the resettlement plan; (ii) review and submit  

resettlement plan to CityPC as endorsed by DCARB; (iii) review the accuracy of and validate the cost 

estimates for compensation and assistance; (iv) acquisition of Land Use Rights Certificates (LURCs) for 

households and individuals who have lands and/or houses entirely-recovered; (v) adjustment of LURCs 

for households and individuals whose lands and houses have been partially affected; (vi) assist in the 

redress of complaints and grievance from affected persons; (vii) concurrence with the schedule of 

resettlement plan implementation and monitor the progress thereon; (viii) mobilisation of the respective 

DCARB that will appraise the compensation and assistance to affected persons; as well as (ix) the 

provisions of lands to affected persons. 

 

133. District Compensation and Resettlement Board: The responsibilities of the DCARC will be the 

following: (i) organise and carry out resettlement activities in the district on behalf of the DPC; (ii) assist in 

the DMS, public consultations and disclosure activities; (iii) review and submit to DPC proposed 

compensation, assistance and resettlement alternatives; (iv) assist in the identification and allocation of 

land for the affected persons; (v) along with the CPC, assist HPPMB in the timely delivery of 

compensation payment and other entitlements to affected persons; and (vi) assist in the resolution of 

complaints and grievances: 

 

 The dissemination of the PIB and other publicity material; ensuring that affected persons 

are aware of the land acquisition and resettlement process. 

 Planning and carrying out the DMS and the disbursement of compensation payments. 

 The identification of severely affected and vulnerable affected persons and the planning 

and implementation of rehabilitation measures for these affected persons. 

 Help identify any resettlement sites and new farming land for affected persons who 

cannot remain in their present location. 

 Assist in the resolution of affected persons grievances. 

 Facilitate the work of the agency appointed to undertake the external monitoring. 

 

134.  Ward/Commune People’s Committee. The W/CPCs will assist the HPPMB and the DCARs in 

the following tasks: (i) remind the affected persons about the compensation plan and the process of 

delivery, income restoration plans, relocation strategies and land clearance requirements based on the 

approved resettlement plan; (ii) maintain the list of eligible affected persons that will be provided after the 

DMS has been conducted; (iii) assign commune officials to extend assistance in the update and/or 

preparation as well as the implementation of the resettlement plan; (iv) identify replacement lands for the 

affected persons; (v) sign the Agreement Compensation Forms along with the affected persons; and (vi) 

assist in the resolution of grievances and in other related-resettlement activities and concerns. 
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13.0 IMPLEMENTATION SCHEDULE 

135. The implementation schedule must ensure the synchronised linkage between resettlement plan 

implementation and commencement of civil works, i.e. the appropriate compensation schedule and 

construction schedule. The compensation payment shall be completed prior to the commencement of the 

relevant project components. 

 

136. The proposed resettlement plan implementation schedule is as follows: 

Table 9. Detailed Activities and Schedule in Updating/Implementing the Resettlement Plan 

Main Resettlement Plan Activities Implementation Schedule 

Prepare Resettlement Plan  

Detailed engineering and demarcation of land to be acquired Year 1 

Award contract and mobilise resettlement plan Consultants Month 10 of Year 1 

Public meeting and consultations with affected persons on draft 

resettlement plan 
Year 1 

Finalise updated resettlement plan and submit to HPPMB for review 

and referral 
Month 2 of Year 1 

ADB no-objection to resettlement plan Month 2 of Year 2 

Disclosure of approved resettlement plan Month 3 of Year 2 

Implement Resettlement Plan  

Detail measurement survey Months 3 and 4 of Year 2 

Compensation payments  Months 4 and 5 of Year 2 

Implementation of rehabilitation measures Month 5 of Year 2 

Clearance of acquired land Month 5 of Year 2 

Start of civil works 
Month 6 of Year 2 until Month 6 

of Year 3 

External Monitoring (if necessary)  

HPPMB awards contracts and mobilises EMA  Month 3 of Year 2 

EMA participates in DMS and establishes affected person socio-

economic baseline 
Month 3 and 4 of Year 2 

EMA prepare monitoring reports 
Month 6 of Year 2 until Month 6 

of Year 3 

EMA conducts post-resettlement survey and final monitoring report Month 6 of Year 3 

 

14.0 MONITORING AND REPORTING 

137. The implementation of resettlement will be monitored regularly to help ensure that the 

resettlement plan is implemented as planned and that mitigating measures designed to address adverse 

social impacts are adequate and effective. Towards this end, resettlement monitoring will be done by an 

internal body and by an external organisation. 

 

14.1 Monitoring and reporting 

138. The project will establish systems for internal and external (if necessary) monitoring and 

evaluation. The main purpose of the monitoring and evaluation programme is to ensure that resettlement 

and acquisition of land and properties has been implemented in accordance with the policies and 

procedures of the resettlement plans.  
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139. The objectives of the monitoring and evaluation programme are to (i) ensure that the standard of 

living of affected persons is restored or improved; (ii) monitor whether the time lines are being met; (iii) 

assess if compensation, rehabilitation measures and social development support programmes are 

sufficient; (iv) identify problems or potential problems; and (v) identify methods of responding immediately 

to mitigate problems. 

 

14.2 Internal Monitoring 

140. The HPPMB will conduct the internal monitoring of resettlement plan implementation for EVN 

HCMC to identify as early as possible the activities achieved and the cause(s) of problems encountered 

so that arrangements in resettlement plan implementation can be adjusted. Related information will be 

collected monthly from the field to assess the progress of resettlement plan implementation and will be 

consolidated every quarter. 

141. An initial key indicator will be, as per assurances to the ADB, the payment of compensation, 

relocation to new sites, and rehabilitation assistance being in place before award of civil contracts and 

these will be monitored under each of the civil contracts. The other main indicators that will be monitored 

regularly are: 

 

 Payment of compensation to all affected persons in various categories, according to the 

compensation policy described in the resettlement plan. 

 Delivery of technical assistance, relocation, payment of subsistence and moving 

allowances. 

 Delivery of income restoration and social support entitlements. 

 Public information dissemination and consultation procedures. 

 Adherence to grievance procedures and outstanding issues requiring management’s 

attention. 

 Priority of affected persons regarding the options offered. 

 Coordination and completion of resettlement activities and award of civil works contract 

 The EVN HCMC will incorporate the status of resettlement plan implementation in the 

overall project progress report to ADB. 

 

14.3 External Monitoring 

142. External monitoring is not required since the overall impact of land acquisition is only marginal 

and no households shall be relocated. Rather, social impact monitoring and evaluation of resettlement 

plan implementation shall be conducted by EVN HCMC itself. However, ADB reserves the right to request 

EVN HCMC appoint an EMA acceptable to the ADB at the expense of EVN HCMC if it is dissatisfied with 

important aspects of resettlement implementation. 

143. The key objectives of social impact monitoring and evaluation are to: (i) assess whether 

resettlement objectives have been met, specifically the maintenance of livelihoods and the enhancement 

of affected persons’ living standards; (ii) assess resettlement efficiency, effectiveness, impact and 

sustainability, drawing lessons as guide to future resettlement policy formulation for forthcoming ADB-

assisted projects in EVN HCMC; and (iii) the need for further mitigation measures as needed. In this 

respect, the EVN HCMC will carry out a post-resettlement survey at six or twelve months after the 

completion of resettlement activities. It will conduct a rapid appraisal in areas inhabited by the affected 

persons, hold public consultations, and conduct a socioeconomic survey by interviewing a random 

sample of 20% of the affected persons whose responses will be recorded in a structured questionnaire. 

EVN HCMC will compare with their pre-resettlement conditions, to assess the success and/or failure of 

the resettlement programme. Specific to monitoring the social impacts, EVN HCMC will produce but not 

limited to the following in its assessments: 
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144. Capacity of affected persons to restore livelihoods and living standards. This will include 

assessment on the effectiveness and/or inadequacy of technical assistance, allowances and other 

measures, and to what extent the affected persons have maintained their livelihoods and living standards 

to pre-project levels. 

 

145. Public consultation and awareness of resettlement plan policies. EVN HCMC will validate if the 

affected persons have been fully informed and consulted about land acquisition and relocation activities. 

It will also inquire the affected persons and other stakeholders if they were aware of the compensation 

and entitlements policies and various options available to affected persons. Included in EVN HCMC’s 

validation is the process on how the public consultations were conducted, the problems and issues raised 

during the meeting and the solutions proposed either by the affected persons and stakeholders or from 

the side of EVN HCMC/HPPMB. 

 

146. Level of affected persons’ satisfaction. EVN HCMC will assess the affected persons’ level of 

satisfaction on compensations, allowances and assistance received as well as on resettlement plan 

implementation, and the degree of efficiency and equity in handling grievances and resolution of 

complaints. 

 

147. Change in living standards. Some indicators in the performance evaluation of resettlement plan 

implementation are very useful in assessing the living standards of the affected persons, particularly from 

Section III of this resettlement plan. From the indicators, EVN HCMC will compare and assess the 

progress of affected persons in coping with the restoration of their livelihoods that define their living 

standards. Special attention to disparities between their pre-project and post-resettlement social 

conditions will be analysed, and disaggregated by gender and per capita income levels. Any factors or 

issues relevant to restoration of the affected persons living standards will be disclosed in the social impact 

evaluation report. The EVN HCMC will discuss its findings with the ADB and advice follow-up actions, 

where appropriate, to bring to closure the social issues arising from land acquisition and resettlement. 



Annex 1 

SOCIO-ECONOMIC SURVEY AND INVENTORY OF LOSSES QUESTIONNAIRE 

Projects: Tham Luong 110kV substation; and 110kV underground cable connecting to Tham Luong 
substation 

------------------------------------------------------------------ 

Questionnaire code: ___/___/___; Survey date: ____ /__ /2013 

A-BACKGROUND INFO  

1. Name of head of household: ………………………………...………Age…….. Gender: [  ]  (Male=1; female=2) 

a) Ethnicity:  [  ] (1=Kinh; 2=Thai; 3=Tay; 4=Nung; 5= Muong; 6=Tho; 7=Others) 

b) Education Level: [  ] (1=Illiterate; 2=Primary school; 3=Secondary school; 4= Yet graduated from high school; 
5=High school; 6=Vocational training; 7=University and post graduate; 8=Others) 

c) Main occupation: [  ] (1= Agriculture; 2=Livestock husbandry; 3=Selling goods; 4=Restaurant ; 5=Factory 
worker; 6=official; 7=private company; 8=transportation; 9=driver 10= receive domestic economic support; 11=receive 
economic support from abroad ; 12=housewife; 13=Others 

d) Secondary jobs: [  ] (1=Livestock husbandry; 2=perennial crops; 3=aquaculture; 4=handicraft; 5=forestry; 
6=small business; 7=mechanic) 

2. Home address: Village: ..............................Commune: ..............................District.......................Province ............. 

3. Vulnerable group: [  ] (Woman headed=1; Ethnic minority=2; Disabled=3; Poor household=4; Social policy 
household=5) 

B. SOCIO-ECONOMIC SURVEY  

4. Household component (including head of household)  

No. Name  

Gender 
Relation to the 

household head 

Age  

Ethnicity Main Occupation  
Education level 
(7 and above) 

1=Male 

2=Female 

0=head  

1=Husband/wife 

2=Father/mother 

3=Son/daughter 

4=Son-in-law/ 
Daughter-in-law 

5=Grand child  

6=Niece/ 
nephew 

7=Others 

1=Kinh 
2=Thai 

3=Tay 

4=Nung 

5=Muong  

6=Tho 

7=Others 

1= Agriculture;  

2=Livestock 
husbandry;  

3=Selling goods;  

4=Restaurant ;  

5=Factory worker;  

6=official;  

7=private company; 
8=transportation;  

9=driver  

10= receive 
domestic economic 
support;  

11=receive 
economic support 
from abroad ;  

12=housewife;  

13=Others 

 

0=Illiterate 

1=Primary 
school 

2=Secondary 
school 

3=Yet 
graduated from 
high school 

4=High school 

5=Vocational 
training  

6=University 

7=Others  

1        

2        

3        

4        

5        

6        

7        

8        

9        



5   Housing facilities 

a. Source of water – drinking / cooking: ________ 
1- Rain water  5- Purchased 

2- Traditional / shallow well 6- Public tap 

3- Deep well  7- Piped water 

4- Canal, river, pond  8- Other 

b. 
Source of water – washing / bathing:  

________ 

c. Sanitation: __________ 
1- Pit latrine  3- Public toilet 

2- Toilet in house  4- None 

d. Source of energy – lighting  _______ 
1- Electricity (from government) 6- Wood 

2- Private generator  7- Coal 

3- Car battery  8- Cylinder gas 

4- Kerosene / gas  9- None 

5- Paraffin / candle  10 - Other 

e. Source of energy – cooking: _______ 

6. Access to public facilities 

Facilities/Social service 1.Yes 2.No 1= under1 km 2= from 1 to 2 km 3= from 2 to 5 km  4= over 5 km 

a. Health service       

1. Communal health 
center 

      

2. Hospital/General Clinic       

3. Private medical center       

4. Pharmacy       

b. Market       

c. Kindergarden and 
school 

      

5. Kindergarden       

6. Primary school       

7. Secondary school       

8. High school       

9. Community 
college/Vocational 
training 

      

d. Other community 
facilities 

      

10. Cultural communal 
house 

      

11. Pagodas, temples, 
churches  

      

12. Sport center, stadium       



7. Annual household income: ……………….  VND 

Main household income sources are from: 

 

1) Agricultural production activities Amount________________________VND 

2) Business Amount________________________VND 

3) Salary Amount________________________VND 

4) Other sources (for example, overseas 
remittances) 

Amount________________________VND 

8. Water use:  water sources for domestic use (tick the corresponding bracket)  

1) Dug well [  ]  2) Village well [  ] 

3) Tap water [  ] 4) Rain water [  ] 

5) River, stream, pond, 
lake 

[  ] 6) Buy water [  ] 

7) Creek [  ]  8) Others  [  ] 

9. Common diseases among the community (specify) 

1. Catch a cold [  ]  2. Dysentery [  ] 

3. Influenza  [  ] 4. Hepatitis  [  ] 

5) Respiratory diseases [  ] 6) Intoxicated [  ] 

7) Malaria [  ] 8) Others [  ] 

9) Cholera [  ] 10) No answer  [  ] 

10. Main energy for lighting for household? 

1) Grid electricity [  ]  2) Power 
generator/hydropower 

[  ] 

3) Battery  [  ] 4) Kerosene lamp [  ] 

5) Wood/coal  [  ] 6) Others [  ] 

11. Main energy for cooking of the household? (Can select more than 1) 

                                

1) Electricity [  ]  2) Biogas [  ] 

3) Power generator [  ] 4) Others [  ] 

5) Gas/oil [  ] 6) No answer  [  ] 

7) Wood [  ]   

 



12. Has the living condition of the household changed during the last 3 years ?   

1) Remain the same [  ]; Reason _________________________________________________ 

2) Better [  ]; Reason: ________________________________________________________ 

3) Worse [  ]; Reason: _______________________________________________________ 

C. INVENTORY OF LOSSES  

1. Land use situation of the household (affected land is in the scope of acquisition for the project)  

Types of land  

 

Land within 
and beyond the 

project area 

(m
2
) 

Impact degree  

 

Land 
tenure 

Legal title  
Impacts caused 

by  

1= Residential 
land  

2=Land for 
growing rice  

3=Garden land  

4=Aquaculture 
land 

5=Forestry land 

6=Non-
agricultural land 

7=Others   

 

Total 
area of 
affected 

land 

(m2) 

(1) 
Partially 
affected 

 

(2) 
Fully 
affected  

1=Owner 

2=Lease 

 

1=LURC 

2=Without LURC but 
are eligible for granting 
LURC  

3= Ineligible for 
granting LURC 

4= Land is in the 
planning area of the 
state  

5=Long-term lease of 
government land   

6=Lease of private land  

1= Transmission 
line  

2= Station  

 

  Within Beyond      

Plot 1         

Plot 2         

Plot 3         

Plot 4         

Plot 5         

Plot 6         

Plot 7         

Plot 8         

Total         

 



2. Affected houses  

Types of 
houses  

Total floor 
area 

(m
2 

) 

Legal title  Impact degree Project area 

Notes 

(if there 
is home 

business, 
except 

for No. 7) 

1. Villa  

2. Grade1 

3. Grade 2 

4. Grade 3 

5. Grade 4 

6. Temporary 

7. Shop 
separated 
from house 

1. With certificate   

2. Without certificate  

3. Build on agricultural land 

4. Rented house 

Affected 
floor area 

(m
2
) 

 

(Partially 
affected=1; 

Fully 
affected=2) 

1= Main canal 

2= Northern 
Canal 

3= Southern 
Canal 

4=Management 
house  

5=Borrow pit 

6=Disposal 
area 

7=Others 

       

       

       

       

       

NB:  A household can be impacted on several houses, thus it is necessary to fill full information of all affected houses.  

3. Information related to houses out of the project area (if any):  

 -  No. of houses:                                        [  ] 

 - Area of houses out of the project area (m
2
): ……………. m

2
 

4. Other affected structures and facilities  

 (List auxiliary structures separated from affected houses listed above and facilities) 

 

Structures/ Facilities  Types of structures  Unit Quantity 

Location 

1= Transmission 
line 

2= Station  

 

1. Kitchen separated from the 
main house 

1. Temporary 

2. Equal to grade 4 house 
m2 

  

2. Livestock sheds  
1. Temporary 

2. Equal to grade 4 house 
m2 

  

3. Electricity meter   
Electricity 

meter 
  

4. Water meter and estimate  Water   



of water pipeline length meter 

5. Telephone      

6. Fence 
1. Brick  

2. Steel, wire or wood  
Fence  

  

7. Gate  

1. Brick  

2. Iron, steel 

2. Wood, Bamboo 

m
2
 

  

8. Latrine, bathroom  
(separated from the main 
house) 

1. Brick, concrete  

2. Bamboo, thatch  
m2 

  

9. Earth grave  

a) In cemetery 

b) Individual  

 Grave  

  

10. Built grave      

11. Well 
1Drilled 

2. Dug  
m 

  

12. Water container  

1. Brick/ concrete  

2. Inox 

3. Plastic  

 

m
3
 

 

  

13. Yard (only cement or tiled)   m
2
   

14. Fish pond (excavated 
amount)  

 m
3
 

  

15. Others (Name and affected 
area) 

    

5. Affected trees and crops  

(Only list affected perennial crops and fruit trees) 

Trees and crops  Name Unit Amount  

Location 

1= Transmission line 

2= Station 

 

a) Fruit tree (main)  Tree   

1) Pomelo     

2)      

3)      

4)      



5)      

     

     

b) Timber tree (main)   Tree   

1)      

2)      

3)      

4)      

5)      

     

     

c) Pot plant (main)      

     

     

     

     

     

d) Crops (main)   Tree   

1) Maize     

2) Potato     

3) Earthnut      

4) Bean      

5)      

     

     

e) Surface water area for 
aquaculture  

 
m2 

  

     

     

     



D.   CONSULTATION  

1. Only for households losing productive and agricultural land  

If agricultural or other productive lands are affected (acquired), which compensation option does your family 
chooses?  

a) Land-for-land (if land fund in the commune is available) with equal type of land and area/nature  
    [  ] 

b) Compensation in cash          [  ] 

c) Not yet decided                        [  ] 

2. Only for households losing residential land  

Is the remaining residential land area out of the project area enough for the household to rebuild house?  

    1- Yes [  ]               2- No     [  ]  

3. Only for households losing residential land  

If the remaining residential land area is not viable to rebuild house (the remaining area is smaller than 40m2 
in the urban area or 100m2 in the rural area), which relocation option does the household choose?  

a) Self relocate to another land plot of the household       [  ] 

b) Self relocate to another place decided by the household  [  ] 

c) Project’s resettlement site      [  ] 

d) Move to the resettlement site arranged by the local authorities  [  ] 

e) Not yet decided                                                        [  ] 

4. What is your plan to use compensation cash?  

a) Build or repair house                              [  ] 

b) Buy new land      [  ] 

c) Buy other properties           [  ]  ;  Specify________________ 

d) Invest in small business                                                     [  ] 

e) Bank saving      [  ] 

f) Spend on children’s study     [  ]                                

g) Others                     [  ] Describe____________________ 

5. At present does the family have plan to replace production/income from agricultural land and/or 
restore business?  

 1. No ⁯      [  ]                           2. Yes:        [  ] ⁯    

If yes, what is the plan:  

a) Buy new agricultural land for production   [  ] 

b) Reestablish business in the new place    [  ] 

c) Business      [  ] 

d) Open small shop     [  ] 

e) Handicraft      [  ] 

f) Look for new job     [  ] 

g) Others                               [  ]              Describe  
___________________________________________ 

Surveyor                           On behalf of the household 

 

 



Annex-2 

PUBLIC INFORMATION BROCHURE (PIB) 

 

1. Name of construction:  Tham Luong 110kV substation and 110kV underground cable connecting to 
Tham Luong substation                                       

2. Name of Employer:  EVN HCMC 

3. Rep. of Employer:  HPPMB  

4. Consultant prepared FS-Cost Est.: PECC 4 

 

QUESTION 1: What is the subproject of Tham Luong 110kV substation and 100kV Underground cable 
for connection to Tham Lương substation? 

Answer: The subproject of Tham Luong 110kV substation and 100kV Underground cable for connection to 

Tham Lương substation is funded by ADB and Vietnam Government with the aim of supply for powerloads in District 
12, a part of Hoc Mon District on the West side of HCMC 

The overall objectives of the project are to fully supply electricity to powerload demand in Tan Thoi Nhat ward, 
the part of Dong Hung Thuan ward in District 12 and areas of adjacent wards in Ba Diem area of Hoc Mon District.  

QUESTION 2: How will Tham Luong 110kV substation and 100kV Underground cable for connection to 
Tham Luong substation affect the local population? 

Answer:  

According to Decree No. 106/2005/ND-CP dated 08/17/2005 and Decree No. 81/2009/ND-CP October 12, 2009 to 
secure high-voltage power corridor, the subproject will cause the following effects:   

- Buildings and other structures and buildings on land lost permanently (if any)  

- Trees are cut off on the land affected permanently.  

- Reduction of the use of land, buildings / infrastructure in the safety corridor of  

high-voltage grid (ROW)  

Detail impacts:  

- The Subprojects will affect 2 households including one DP who has affected land and one DP who has 
affected auxiliary structure. Total affected lands are 4010 m² of land of permanent acquisition for the 
substation; and 4252.96 m

2 
for the underground cable (only 147.07 m

2 
of permanent land acquisition). 

QUESTION 3:  What is the main objective of resettlement plan?  

Answer: The main objective of the Resettlement Plan is to ensure that all APs or community whose land will 

be lost or livelihood will be affected will be compensated and supported so that the AP’s economic conditions will be 
at least equal or better they would have been in the absence of the Project.  

QUESTION 4:  What if my land is affected by the project?  

Answer:  

(i) The appropriated land area will be prioritized for compensation with replacement land OR cash compensation at 
replacement value at current market prices if there is no land reserves in the locality   

(ii) If the leased land is appropriated, the land will not be compensated but the investment costs into land will be 
compensated. 

QUESTION 5: Do we need to have a land title in the order to be compensated? 

Answer: No, lack of formal legal rights to land does not prevent any APs from receiving compensation, 

allowances and rehabilitation assistance. Those APs who possess a land use rights certificate (LURC) or who are 
eligible for granting LURC in accordance with the regulation of the government are entitled to compensation for the 
lost land as well as assets on the land. Those APs who do not have legal/legalisable documents for affected land will 
only be compensated for assets on the land. 

QUESTION 6: Is the compensation applied for affected houses and structures? 



Answer: Yes. Compensation will be applied for all affected assets on the appropriated land including 

houses, barn, wells, fences… and other structures affected by the project in accordance with market price without any 
deductions for building depreciation or salvageable building materials. This will ensure that the APs are able to 
reconstruct houses and other structures of better or at least the same quality as before. 

QUESTION 7: What about affected crops and trees? 

Answer: (i) Affected crops, fruit and trees on permanently-appropriated land will be compensated in cash at 

current market prices.  

(ii) Affected crops, fruit and trees on temporarily-appropriated land in construction period: 

- Crops will be compensated calculated based on the length of borrowing period and the average production 
in the past 3 years.  

- Trees will be compensated in accordance with the market prices at the time that acquisition takes place. 

QUESTION 8: Besides the compensation, how can the project help? 

Answer: In addition to compensation for loss of land and other assets, the Project will provide rehabilitation 

assistance to eligible APs to ensure that their standard of living is maintained or improved after the Project. Eligible 
APs for rehabilitation assistance include: 

 : Households lost over 10% of productive land will receive recovery 

assistance include (i) allowance for stable life (ii) allowance for income restoration such as encourage 
cultivation for better use the remaining area, participate in the existing credit programs or employments 
related projects. 

 : the affected households have to dislocate are entitled  to receive: (1) dislocation 

allowance; (2) allowance for stable life in the dislocation time; (3) allowance for renting house with market 
price. Allowanced levels are specified in the project policy. 

 

Households with small, unregistered businesses will receive cash compensation equal to the provincial 
minimum wage for three months. Owners of registered businesses will receive cash assistance due to loss of 
income equivalent to 30% taxable income in a year. Annual taxable turnover average is determined on the 
basis of financial statements of three years ago. 

 Employees and hired laborers who lose their jobs: will receive cash compensation for lost 

salary/wages for each month they cannot work, if the loss is temporary; or, if the loss is permanent, cash 
compensation equivalent to the provincial minimum wage for six months or cash compensation for remaining 
contract period whichever is higher. 

 : the affected households either have or not have registered certificate on 

their residential land that after relocation but they could not be continued, the person in working age who 
belonged to the affected households will be participated in the free cost training course in one of the local 
vocation training centers, suitable for the facts of region and their ability. 

QUESTION 09: does that mean that anybody in our community can claim for compensation? 

Answer: No. Entitled APs are those persons or households that will lose land or property based on the 

detailed measurement survey (DMS) that will be conducted following completion of the final designs for the 
subproject. Affected communes and local authorities will be informed about the cut-off date for compensation of the 
project. 

QUESTION 10: Incase have grievances of compensation, could the APs have right to complain?  

Answer:  Yes, affected persons have the right to complain in accordance with the procedure and regulation 

of project, if you found that the issues were handled not right or not dissatisfactory. 

Any complaints, grievances of the persons who are affected by land acquisition, compensation, resettlement and 
implementation will be addressed timely in accordance with the policy and they did not pay any fees in the process of 
complaint.  

QUESTION 11: How will APs be consulted and informed? 

Answer: A consultation and public information program will be organised in your commune to ensure that 

APs receive complete and timely information about the Project. APs will be provided information on subproject 
components, impacts, their rights and entitlements, grievance mechanism, rights of participation and consultation in 
resettlement activities, responsibilities of institutions and implementation schedule.  APs are entitled to participate in 
preparation and implementation of RP and will be consulted on the following matters: a) participate in to preparation of 
resettlement measures in accordance with their benefits opinions; b) are consulted for training and suitable forms with 
HH’s capacity and c) participating in other aspects of the project if they are competent. 

QUESTION 12: As a resident in the project area, how can I help? 



Answer: We would like you to participate in all consultation meetings and other subproject related activities 

in order to ensure that you are fully informed and consulted. Your active participation during the detailed 
measurement survey (DMS) and implementation will allow us to determine measures to mitigate impacts, to identify 
problems or potentials problems and to identify ways of responding immediately to solve these problems. 

QUESTION 13: How will you know if the objectives of this project are met? 

 Answer: EVNHCMC through the HPPMB will ensure internal monitoring of all project activities. In addition, 

HPPMB will recruit an independent monitoring agency to carry out independent monitoring of resettlement activities 
during project implementation. Every 6 months, the independent monitoring agency will submit reports to the 
EVNHCMC and ADB on the progress of resettlement. A post-resettlement impact evaluation will assess whether 

negative impacts have been mitigated adequately and pre-project standards of living of APs have been restored as a 
result of resettlement and the subproject. 

 

FOR FURTHER INFORMATION AND SUGGESTIONS -  

Please contact the PCARCs, DCARCs where you live:  

1. Provincial Compensation, Assistance and Resettlement Committee (PCARC),  

Address: ................................................................................................................................ 

Person in charge: .......................................................Tel...................................................... 

2. District Compensation, Assistance Resettlement Committee (DCARC) of ... District: Address: 
............................................................................... 

Person in charge: ................................................Tel...................................................... 
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Hanoi and Ho Chi Minh City Power Transmission Development Sector Project 

THE SOCIALIST REPUBLIC OF VIETNAM 

Independence – Freedom – Happiness 

Ba Diem commune, 30 October 2013 

 

MINUTES OF PUBLIC CONSULTATION MEETING ON ENVIRONMENTAL EXAMINATION, RESETTLEMNT AND 
ETHNIC MINORITY DEVELOPMENT 

Subproject: Tham Luong 110kV substation; and 110kV underground cable connected to Tham Luong SS 

Ward/commune: Ba Diem, District: Hoc Mon, City: Ho Chi Minh 

 

I. Participants 

-     Job title: vice chairman of the commune 

-     Job title: leader of famers’ union 

-     Job title: leader of women’s union 

- Representatives of Aps 

- Total number of participants: 17 (details in the attached list) 

II. Contents 

- The engineering consultant introduced the project: the substation’s location, the route of underground 

cable, the length of the route section crossing over the communes/wards. 

- The environmental consultant presented: ADB’s environmental policy, the regulations in the Vietnam 

power sector; environmental impacts and respective mitigation measures (as mentioned in IEE); grievance degrees 
as having environmental problems. 

- The social/resettlement consultants presented: ADB’s resettlement plan; impacts due to the acquisition 

land and properties; policies of GOV and local authorities, the subproject’s policies in compensation for loss as the 
state acquired land and properties on land. Potential impacts due to land acquisition/resettlement  

III. Feedbacks 

III.1. Feedbacks about adverse impacts and mitigation measures 

(i) How many meters are excavations deep? How many meters is the safety corridor wide? 

(ii) What are construction methods? How to reduce noise? 

(iii) When the underground cable is put into the canal, sewage drain-pipes would have to put at the same time. 

(iv) The local people need to be informed about construction time in advance in order that they build their 
sewage drain-pipes. 

(v) Specific schedule of the construction is necessary. 

(vi) Local people need to be informed about safety level of the underground cable to the human health 

III.2. Feedbacks about the acquisition of land and properties and relevant policies 

(vii) Compensation rate should be identified at the compensation time 

(viii) Are the compensated land areas calculated the safety corridor of the underground cable? 

IV. Conclusion 



Ba Diem Commune People’s Committee (CPC) agree with the construction of Tham Luong 110kV substation and the 
110kV underground cable connecting to Tham Luong SS. The CPC and local people will assist and support the 
Project Owner and the contractors during construction process.  

 

PO Citizens/community Consultant CPC 

Signed Signed Signed Signed and stamped 

    

 

  

  



 

PUBLIC CONSULTATION ON ENVIRONMENT AND SOCIAL/RESETLEMENT 

 

LIST OF PARTICIPANTS 

 

Date : 30 October 2013 

Location : the CPC office of Ba Diem commune, Hoc Mon district 

No. 

 

Name M F Position Organization/Address Signature 

1  X  Staff HPPMB - EVNHCM  

2   X Vice manager of the 
investment division  

HPPMB - EVNHCM  

3   X Staff HPPMB - EVNHCM  

4   X Leader Famer’s union of Ba Diem 
commune 

 

5   X Leader Women’s union of Ba Diem 
commune 

 

6  X  Vice chairman CPC of Ba Diem Commune  

7  X  Citizen 58/2F Tien Lan, Ba Diem, 
Hoc Mon 

 

8  X  Staff PECC4  

9  X  Staff PECC4  

10  X  Vice leader of village Village Tien lan 1, Ba Diem 
commune, Hoc Mon 

 

11  X  citizen Village Tien lan 1, Ba Diem 
commune, Hoc Mon 

 

12  X  citizen Village Tien lan 1, Ba Diem 
commune, Hoc Mon 

 

13  X  Official Ba Diem CPC  

14   X ADB’s Technical 
assistant 

  

15   X ADB’s Technical 
assistant 

  

16   X citizen   

17  X  citizen 18/1 Truong Chinh, Tan 
Hung Thuan ward, district 12 

 

Hanoi and Ho Chi Minh City Power Transmission Development Sector Project 



THE SOCIALIST REPUBLIC OF VIETNAM 

Independence – Freedom – Happiness 

Tan Thoi Nhat ward, 30 October 2013 

MINUTES OF PUBLIC CONSULTATION MEETING ON ENVIRONMENTAL EXAMINATION, RESETTLEMNT AND 
ETHNIC MINORITY DEVELOPMENT 

Subproject: Tham Luong 110kV substation; and 110kV underground cable connected to Tham Luong SS 

Ward/commune: Tan Thoi Nhat, District: 12, City: Ho Chi Minh 

 

I. Participants 

-    Job title: vice chairman of the ward 

-    Job title: Vice manager of the investment division  

-    Job title: leader of quarter 60 

-    Job title: secretary of quarter 5 

-    Job title: consultant 

- Representatives of Aps 

- Total number of participants: 12 (details in the attached list) 

II. Contents 

- The engineering consultant introduced the project: the substation’s location, the route of underground 

cable, the length of the route section crossing over the communes/wards. 

- The environmental consultant presented: ADB’s environmental policy, the regulations in the Vietnam 

power sector; environmental impacts and respective mitigation measures (as mentioned in IEE); grievance degrees 
as having environmental problems. 

- The social/resettlement consultants presented: ADB’s resettlement plan; impacts due to the acquisition 

land and properties; policies of GOV and local authorities, the subproject’s policies in compensation for loss as the 
state acquired land and properties on land. Potential impacts due to land acquisition/resettlement  

III. Feedbacks 

III.1. Feedbacks about adverse impacts and mitigation measures 

- When conducting survey and construction, it is necessary to inform local authorities  

- The construction have to conforming the schedule in order to avoid negative influence on life and production 
of local people 

- The street foundation and sewage drainage have to be repaired if they are affected by the project. 

III.2. Feedbacks about the acquisition of land and properties and relevant policies 

(ix) The compensation rate that was presented by the consultant is reasonable.   



IV. Conclusion 

Tan Thoi Nhat Ward People’s Committee (CPC) and affected households agree with the construction of Tham Luong 
110kV substation and the 110kV underground cable connecting to Tham Luong SS.  

 

PO Citizens/community Consultant CPC 

 Signed Signed Signed and stamped 

    

 

  

  



PUBIC CONSULTATION ON ENVIRONMENT AND SOCIAL/RESETLEMENT 

LIST OF PARTICIPANTS 

Date : 30 october 2013 

Location : Tan Thoi Nhat ward, district 12, HCMC 

No. 

 

Name M F Position Organization/Address Signature 

1  X  Vice manager of the 
investment division  

HPPMB - EVNHCM  

2   X Staff HPPMB - EVNHCM  

3   X Staff HPPMB - EVNHCM  

4   X Citizen Tan Thoi Nhat ward, district 
12, HCMC 

 

5   X leader of quarter 60 Tan Thoi Nhat ward, district 
12, HCMC 

 

6  X  secretary of quarter 5 Tan Thoi Nhat ward, district 
12, HCMC 

 

7  X  citizen Tan Thoi Nhat ward, district 
12, HCMC 

 

8  X  The ward’s official Tan Thoi Nhat ward, district 
12, HCMC 

 

9  X  vice chairman of the 
ward 

Tan Thoi Nhat ward, district 
12, HCMC 

 

10  X  The consultants   

11  X  ADB’s Technical 
assistant 

  

12  X  ADB’s Technical 
assistant 

  

13  x  Officials Fatherland front of Tan Thoi 
Nhat ward 

 

14   X Women’s union Tan Thoi nhat ward  

15  X  Citizen Quarter 5, Tan Thoi Nhat 
ward 

 

16   x Citizen Quarter 5, Tan Thoi Nhat 
ward 

 

17   X Citizen Quarter 5, Tan Thoi Nhat 
ward 

 

18  X  Citizen Quarter 5, Tan Thoi Nhat 
ward 

 

SELECTED PHOTOGRAPHS OF PUBLIC CONSULTATION  



 

In Tan thoi nhat ward 

 

 

In Ba Diem commune 
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Involuntary Resettlement Safeguards Policy Principles 

Objectives: To avoid involuntary resettlement wherever possible, to minimize involuntary resettlement by 

exploring project and design alternatives; to enhance, or at least restore, the livelihoods of all displaced persons 
in real terms relative to pre-project levels; and to improve the standards of living of the displaced poor and other 
vulnerable groups. 

Scope and Triggers: The involuntary resettlement safeguards covers physical displacement (relocation, loss of 

residential land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, income 
sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on 
land use or on access to legally designed parks and protected areas. It covers them whether such losses and 
involuntary restrictions are full or partial, permanent or temporary. 

Policy Principles:  

1.   Screen the project early on to identify past, present, and future involuntary resettlement impacts and risks.  
Determine the scope of resettlement planning through a survey and/or census of displaced persons, 
including a gender analysis, specifically related to resettlement impacts and risks. 

2.  Carry out meaningful consultations with affected persons, host communities and concerned non-government 
organizations. Inform all displaced persons of their entitlements and resettlement options. Ensure their 
participation in planning, implementation, and monitoring and evaluation of resettlement programs. Pay 
particular attention to the needs of vulnerable groups, especially those below the poverty line, the landless, 
the elderly, women and children, and Indigenous Peoples, and those without legal title to land, and ensure 
their participation in consultations. Establish a grievance redress mechanism to receive and facilitate 
resolution of the affected persons’ concerns. Support the social and cultural institutions of displaced persons 
and their host population. Where involuntary resettlement impacts and risks are highly complex and sensitive, 
compensation and resettlement decisions should be preceded by a social preparation phase. 

3.    Improve or at least restore, the livelihoods of all displaced persons through (i) land-based resettlement 
strategies when affected livelihoods are land-based where possible or cash compensation at replacement 
value of land when the loss of land does not undermine livelihoods, (ii) prompt replacement of assets with 
access to assets of equal or higher value, (iii) prompt compensation at full replacement cost for assets that 
cannot be restored, and (iv) additional revenues and services through benefit sharing schemes where 
possible. 

4.   Provide physically and economically displaced persons with needed assistance, including the following: (i) if 
there is relocation, secured tenure to relocation land, better housing at resettlement sites with comparable 
access to employment and production opportunities, integration of resettled persons economically and 
socially into their host communities, and extension of project benefits to host communities; (ii) transitional 
support and development assistance, such as land development, credit facilities, training, or employment 
opportunities; and (iii) civic infrastructure and community services, as required. 

5.    Improve the standards of living of the displaced poor and other vulnerable groups, including women, to at 
least national minimum standards. In rural areas provide them with legal and affordable access to land and 
resources, and in urban areas provide them with appropriate income sources and legal and affordable 
access to adequate housing. 

6.   Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through 
negotiated settlement to ensure that those people who enter into negotiated settlements will maintain the 
same or better income and livelihood status. 

7.    Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for 
resettlement assistance and compensation for loss of non-land assets. 

8.   Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income and livelihood 
restoration strategy, institutional arrangements, monitoring and reporting framework, budget and time-bound 
implementation schedule. 

9:   Disclose a draft resettlement plan, including documentation of the consultation process in a timely manner, 
before project appraisal, in an accessible place and a form and language(s) understandable to affected 
persons and other stakeholders. Disclose the final resettlement plan and its updates to affected persons and 
other stakeholders. 

10.  Conceive and execute involuntary resettlement as part of a development project or program. Include the full 
cost of resettlement in the presentation of project’s cost and benefits. For a project with insignificant 
involuntary resettlement impacts, consider implementing the involuntary resettlement component of the 
project as a stand-alone operation. 

11.  Pay compensation and provide other resettlement entitlements before physical or economic displacement. 
Implement the resettlement plan under close supervision throughout project implementation. 



 

 

12.  Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced persons, and 
whether the objectives of the resettlement plan have been achieved by taking into account the baseline 
conditions and the results of resettlement monitoring. Disclose monitoring reports. 
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Relevant Decrees and Circulars on Land Acquisition in Vietnam 

Decrees and Date of Promulgation Title and/or Nature of the Decrees and Circulars 

Decree No. 81/2009/ND-CP, dated October 12, 
2009. 

Providing for the amendment or supplement a number of articles 
of Government Decree No. 106/2005/ND-CP, dated August 17, 
2005, which details and guides a number of articles of the 
Electricity Law. 

Decree No. 69/2009/ND-CP, dated August 13, 
2009. 

Additional Regulations on Land Use Plan, Land Price, Land 
Acquisition, Compensation, Assistance and Resettlement.  

Decree No. 123/2007/ND-CP, dated July 27, 
2007. 

Providing for the Amendment and Additional Regulations of 
Government Decree No.188/2004/ND-CP, dated November 16, 
2004. 

Decree No. 84/2007/ND-CP, dated May 25, 
2007. 

Providing for the Amendment on the Issuance of LURC, Land 
Acquisition, Land Use Right Implementation, Procedure for 
Compensation, Land Recovery by the State, and Procedure for 
Grievance Redress. Circular No. 14/2008/TTLT/BTC-BTNMT, 
dated January 31, 2008 jointly issued by the Ministry of Natural 
Resources and Environment and the Ministry of Finance, provides 
for guidelines in some articles of this Decree. 

Decree No. 131/2006/ND-CP, dated November 
9, 2006. 

Provisions for the Use and Management of Funds from Official 
Developments Assistance (Article 2, Item 5). 

Decree No. 17/2006/ND-CP, dated January 27, 
2006. 

Amendment and Additional Regulations on the Implementation of 
the 2003 Land Law. This decree has amended Decree No. 
181/2004/ND-CP dated October 29, 2004.   

Decree No. 106/2005/ND-CP, dated August 17, 
2005. 

Guidelines for the Implementation of a Number of Articles of the 
Electricity Law on protection from and safety of high voltage 
power grid works. 

Decree No. 198/2004/ND-CP, dated December 
3, 2004. 

Implementing Rules and Regulations on Land Use Fees which 
was elaborated in Circular No. 114/2004/TT-BTC, dated 
November 26, 2006,  

Decree No. 197/2004/ND-CP, dated December 
3, 2004. 

Guidelines on Compensation, Assistance, and Rehabilitation 
when Land is Acquired or Recovered by the State. The 
implementing rules and regulations was issued through Circular 
No. 116/2004/TT-BTC, dated December 7, 2004, which was 
amended further under Circular No.69/2006/TT-BTC, dated 
August 2, 2006, both issued by the Ministry of Finance. Also 
relevant to the Decree is Circular No. 57/2010/TT-BTC, dated 
April 16, 2010, prescribing the estimation and settlement of funds 
for compensation, assistance and resettlement. In Circular No. 
14/2009/TT-BTNMT, issued by the Ministry of Natural Resources 
on October 1, 2009, it also details the compensation, assistance 
and procedures for land acquisition. Allocation and leases. 

Decree No. 188/2004/ND-CP, dated November 
16, 2004. 

Methods of Setting Prices on Various Types of Land when land is 
acquired and/or recovered by the State. The implementing rules 
and regulation were defined in  Circular No.114/2004/TT-BTC, 
dated November 26, 2004 issued by the Ministry of Finance. 

Decree No. 182/2004/ND-CP, dated October 
29, 2004. 

Sanctions and Penalties for Administrative violations in Land 
Issues. 

Decree No. 181/2004/ND-CP, dated October 
29, 2004. 

Guidelines for the Implementation of the 2003 Land Law. 
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Comparison between Decree 197/ND-CP, Decree 69/NDCP 

and 2009 Social Policy Safeguards of ADB 

Policy Areas of 
Comparison 

197/2004/ND-CP, 69/2009/ND-CP ADB SPS 2009 Subproject Policy 

Severely impacted DPs 
losing productive land 

Decree 69, Art 20: For significantly impacted 

DPs,livelihood restoration measures cut in when DP 
loses at least 30% of productive agriculture land. 

The involuntary resettlement impacts of an 
ADB-supported subproject are considered 
significant if 200 or more persons will 
experience major impacts, which are defined 
as (i) being physically displaced from 
housing, or (ii) losing 10% or more of their 
productive assets (income generating). 

 Losing 10% or more of the 
household’s productive assets shall 
be considered as threshold. 

DPs without LURC Decree 69: Article 23:  Persons whose main income 

is derived from agricultural production whose land is 
acquired by the Government and cannot satisfy LURC 
and compensation conditions stipulated in Article 8 of 
Decree No. 197/2004/ND-CP and Articles 44, 45 and 
46 of Decree No. 84/2007/ND-CP, will be referred to 
the Provincial Peoples’ Committee for consideration of 
the level of assistance to be provided in conformity 
with the locality’s actual conditions  

Those DPs without legal title to land will be 
included in consultations. Ensure that DPs 
without titles to land or any recognizable 
legal rights to land are eligible for 
resettlement assistance and compensation 
for loss of non-land assets including 
dwellings, structures and other improvements 
to land such as crops, irrigation, at full 
replacement cost.  

 

Safeguards cover involuntary restrictions on 
land use or on access to legally designated 
parks and protected areas. Covers temporary 
and partial losses. 

Subproject affected people, without 
legal or recognisable legal claims to 
land acquired, will be equally entitled 
to participation in consultations and 
subproject benefit schemes where 
possible, and be compensated for 
their lost non-land assets such as 
dwellings and structures occupied 
before cut-off date. They will be 
entitled to resettlement assistance 
and other compensation and social 
support to assist them to improve or 
at least restore their pre-subproject 
living standards and income levels. 

 



 

Policy Areas of 
Comparison 

197/2004/ND-CP, 69/2009/ND-CP ADB SPS 2009 Subproject Policy 

Compensation for lost 
land 

Decree 197, Article 9: The compensation rates for 

land shall be determined by the PPC in accordance 
with the Government regulations for the type of land 
which has been used for at the time of land 
acquisition.  

Decree 69, Art 11, Art 16:Compensation is land for 

same-use land or, if not available, the DP can be 
compensated in cash based upon the market transfer 
price of such land at the time of the decision to 
acquire. Compensation limited to the allowable land 
quota, unless land over limit due to inheritance or 
legally transferred from other persons, or unused land 
developed according to the land use plan approved by 
the authorities. If not, compensation only for 
improvements on that land. 

Land based livelihoods restoration based 
upon land based strategies where possible, 
or cash compensation at replacement value 
provided loss of land does not undermine 
livelihoods for those with legal rights to land. 
Provide adequate and appropriate 
replacement land. If land not available non-
land based options built around opportunities 
for employment, self-employment should be 
provided in addition to cash compensation for 
land and non-land assets lost. 

 

Where appropriate and when land-
based compensation is not viable, 
replacement cost surveys will be 
carried out by the subproject staff to 
ensure that subproject rates for all 
categories of loss will be equivalent to 
replacement cost at current market 
value. This work will be updated at 
the time of compensation and will 
combined with other assistance and 
livelihood restoration measures to 
ensure full restoration and 
improvements. Provided DP has legal 
or recognisable claim, compensation 
will be for full amount of land 
acquired. Based on the ADB SPS 
2009 land-for-land compensation 
strategy is mandatory in the case of 
involuntary resettlement impact on 
Ethnic Minorities. 

 

Differences between 
compensation rates and 
market rates 

Decree 69, Article 14(2): If compensation is through 

new land or allocation of land at a resettlement area or 
by housing and the replacement is valued at less than 
the land acquired, the price difference will be paid in 
cash. Decree 69, Article 14(2) (a): If replacement 

residential land or the amount compensated to 
purchase a replacement house is more than the actual 
replacement cost, the DP still receives the full amount. 
Decree 69, Article 14(2) (b) if the compensated 

amount is less than the replacement residential land 
and house the DP will pay the difference themselves 
except for cases covered by Article 19(1) – this will not 
apply to (poor) DPs who will be assisted by the State. 
If the DP does not receive land or house at the 
resettlement site the DP will receive the cash 
difference. 

 

Provide physically and economically DPs 
with needed assistance including:(i) if there is 
relocation, secured tenure to relocation land, 
better housing at resettlement sites with 
comparable access to employment and 
production opportunities, integration of DPs 
economically and socially into host 
communities;(ii) transitional support and 
development assistance such as land 
development, credit facilities, training or 
employment opportunities; and (iii) civil 
infrastructure as required.  

Physically displaced personswill  
receive relocation assistance, 
secured tenure to relocated land, with 
comparable access to production and 
employment opportunities, and civic 
infrastructure and community services 
as required, transitional support and 
development assistance such as land 
development, credit facilities, training 
or employment opportunities. 



 

Policy Areas of 
Comparison 

197/2004/ND-CP, 69/2009/ND-CP ADB SPS 2009 Subproject Policy 

Compensation for 
structures 

Decree 69, Art 24: Compensation for House, 
Structures on Acquired Land.  

Clause (1) – Compensation for DPs residential 
structures based on value of newly constructed 
house/structure equal to technical standard issued by 
Ministry of Construction (MOC) and based on house 
area and unit prices issued by PPC. Clause (2) other 
structures compensation equal to: a) total present 
value using unit costs for newly constructed 
house/structure using MOC technical standards and 
depreciated to present value of acquired 
house/structure. Maximum value cannot exceed 100% 
of new value of acquired house/structure 

Rate of compensation for acquired housing, 
land and other assets will be calculated at full 
replacement costs, based upon: i) fair market 
value, ii) transaction costs, iii) interest 
accrued, iv) transitional and restoration costs, 
v) other applicable payments. 

 

Full compensation at replacement 
cost will be paid for all affected 
structures without any deductions for 
salvageable materials or depreciation, 
full replacement costs, based upon: i) 
fair market value, ii) transaction costs, 
iii) interest accrued, iv) transitional 
and restoration costs, v) other 
applicable payments 

Compensation for 
registered businesses 

Decree 197, Article 26: Only registered businesses 
are eligible for assistance. Decree 69, Article 20(2): if 

business must be suspended DP is compensated with 
max 30% of after tax income in one year, averaged 
over last 3 years as certified by Tax Dept. 

Affected business owners are entitled to (i) 
costs of re-establishing commercial activities 
elsewhere, (ii) the net income lost during the 
transition period; and(iii) costs of transferring 
and reinstalling plant, machinery and 
equipment.  

 

Affected business owners are entitled 
to (i) costs of re-establishing 
commercial activities elsewhere, (ii) 
the net income lost during the 
transition period; and(iii) costs of 
transferring and reinstalling plant, 
machinery and equipment. 

Compensation for non-
registered businesses 

Decree 69 only recognises formal registered 

businesses as entitled to compensation for lost 
income based upon Tax Office records 

No distinction between registered or non-
registered businesses in regards to 
compensation entitlement for lost income and 
other assistance. 

The DPC will certify that the DP has a 
business in current operation and 
approve the level of lost income. 

Monitoring No monitoring indicators indicated Monitoring indicators specified for internal 
and external monitoring and reporting 

The EA will appoint an independent 
external monitor and undertake 
internal monitoring of RP/REMDP 
implementation according to the 
critical indicators.  
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Compensation Cost 

No.  Resettlement expenses  Ba Diem commune 

II Compensation to DPs   

  Land                      3.293.850.000  

II Assistance to DPs   

  Displacement assistance to relocating household                             5.000.000  

  Total Package to DPs                      3.298.850.000  

III Administration of LARP                         164.942.500  

  Administration and Management                           69.275.850  

  Replacement Cost Survey                             8.247.125  

  Conduct of DMS                           19.793.100  

  Meetings and Consultations                           28.040.225  

  Grievance Resolution                           39.586.200  

IV Total                       3.463.792.500  

  Add-10% Contingency                         346.379.250  

V TOTAL LARP BUDGET                      3.810.171.750  

  In US Dollars ('000)                           180.149,96  

  Foreign Exchange Rate 21.150 

 

 


	VIE_RP_HCMC2+26032014_2
	VIE_RP_HCMC2+Annexes_26032014_2
	VIE_RP_HCMC2+26032014_2
	Pages from LD 21 RP Subproject 4 VIE_RP_HCMC2+Annexes.pdf




