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DEFINITION OF TERMS 

 
 

Compensation – This is payment given in cash or in kind to affected persons (APs) 
at replacement cost or at current market value for assets and 
income sources acquired or adversely affected by the project. 
 

Cut-off date – Is the date when the Hue City’s People’s Committee and the 
Project Management Unit (PMU) officially inform the public about 
the Project and its locations. Anyone who occupies or 
encroaches into the defined boundaries of the Project area after 
this date is not entitled to compensation and other assistance for 
affected assets and incomes. 
 

Detailed Measurement 
Survey (DMS) 

– With the use of approved detailed engineering drawings, this 
activity involves the finalization and/or validation of the results of 
the IOL, severity of impacts, and list of APs done during the 
preparation of this resettlement plan (RP). 
 

Affected person (AP) – Refers to any person or persons, household, firm, private or 
public institution that, on account of changes resulting from the 
Project, will have its (i) standard of living adversely affected; (ii) 
right, title or interest in any house, land (e.g., residential, 
commercial, agricultural, and/or grazing land), water resources or 
any other fixed assets acquired, possessed, restricted or 
otherwise adversely affected, in full or in part, permanently or 
temporarily; and/or (iii) business, occupation, place of work or 
residence or habitat adversely affected, with or without physical 
displacement. 
 

Entitlements 
 
 
 
 
 

Host community 

– 
 
 
 
 
 
_ 

Refers to a range of measures, such as compensation in cash or 
in kind, income restoration support, transfer assistance, 
relocation support, etc., which are provided to the APs depending 
on the type and severity of their losses to restore their economic 
and social base. 

 
Community residing in or near the area to which affected people 
are to be relocated. 
 
 

Land acquisition – Refers to the process whereby an individual, household, firm or 
private institution is compelled by a public agency to alienate all 
or part of the land it owns or possesses to the ownership and 
possession of that agency for public purposes in return for 
compensation at replacement costs. 

Relocation – This is the physical displacement of a DP from his/her pre- project 
place of residence and/or business. 

Replacement cost – Means the amount in cash or in kind needed to replace an asset 
in its existing condition, without deduction of transaction costs or 
depreciation and salvageable materials, at prevailing current 
market value at the time of compensation payment. 



 
Secondary City Development Project II (Green City) Draft Resettlement Plan for Hue City 

 
 

Replacement Cost 
Study 

– This refers to the process involved in determining replacement 
costs of affected assets based on empirical data. 

Resettlement Plan – This is a time-bound action plan with budget, setting out the 
resettlement objectives and strategies, entitlements, activities 
and responsibilities, resettlement monitoring, and resettlement 
evaluation. 
 

Severely affected 
Households 

– This refers to AHs who are (i) physically displaced from their 
residences and have to relocate or (ii) losing from 10% or more 
of their income generating/productive assets. 
 

Vulnerable groups – These are distinct groups of people who might suffer 
disproportionately or face the risk of being further marginalized 
due to the project and specifically include: (i) female-headed 
households with dependents, (ii) household heads with 
disabilities, (iii) households falling under the generally accepted 
indicator for poverty, (iv) elderly households who are landless and 
with no other means of support, (v) landless households, (vi) 
ethnic minorities. 
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EXECUTIVE SUMMARY 

A. Introduction 

1. This resettlement plan (RP)  is prepared for the “Secondary City Development Project II 
- Green Cities” (SCDPII), in Hue  City. The project supports: (i) provision of improved strategic 
infrastructure and access to basic urban services, (ii) development of effective planning, 
financing, implementation and monitoring systems and (iii) improved their financial and technical 
sustainability). The project will assist in establishing an effective urban planning and 
management system, and a sound implementation framework to continue basic infrastructure 
investments.  
 
2. In Hue City, 15 sub-projects have been proposed i) 7 embankment and dredging 
improvement sub-projects; ii) 1 drainage subproject; iii) 4 roads/bridges construction and/or 
rehabilitation; iv) 2 parks; and iv) 1 water supply sub-project. 
 
3. This Resettlement Plan covers the 15 sub-projects in Hue City under the SCDPII. This 
RP addresses adverse social impacts due to involuntary resettlement and lays down the 
principles and objectives, eligibility criteria of the affected persons (APs), entitlements, legal and 
institutional framework, modes of compensation and rehabilitation, stakeholder’s participation, 
grievance procedures, and monitoring. 

B. Measures to Minimize Adverse Social Impacts 

4. During TA preparation, several measures were taken to minimize land acquisition and 
adverse social impacts (i.e.  works to take place mainly on public land, reduction of the RoW of 
some roads etc.). 

C. Scope of Land Acquisition and Resettlement impacts  

5. The project will affect a total of 3.04 ha of land and 794 HH. Most of the affected land is 
residential land (2.31 ha, 75.9 % of the total land requirement) belonging to 774 HH. 40 HHs (7 
%, 0.21 ha) will be affected through loss of agriculture land. Other types of land are marginally 
affected.  

D. Legal and Policy Framework 

6. A Resettlement Framework (RF) was prepared under the PPTA when the project was 
processed as a RBL and submitted to the Prime Minister by early February 2017 for approval; 
the approval process is ongoing. The RF is based on legal and policy framework for 
compensation, resettlement and rehabilitation under the project is defined by the relevant laws 
and regulations of the Government of Viet Nam, and the ADB Safeguards Policy Statement 
(2009). As this RF was discussed and endorsed Thua Thien Hue province, it constitutes the 
basis for the entitlements. 
 
7. The AHs will be provided with various types of cash assistance for life stabilisation as per 
government laws and regulations in addition to payment for land and non-land assets.  

E. Participation, Disclosure and Grievance Redress 

8. Consultations during the preparation of the draft resettlement plan consisted of 4 
meetings for the sub-projects with the most resettlement impacts. Consultation took place on 20 
and 21 March 2017. A total of 104 persons were met.  
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9. Key information in this RP has been disclosed to the AHs through public meetings. A 
public information booklet (PIB) will also be disclosed prior to Project appraisal. The draft RP and 
updated RP will be disclosed as per disclosure requirements laid out in ADB’s SPS. 
 
10. The grievance mechanism has been designed to ensure that APs’ concerns and 
grievances are addressed and resolved in a timely and satisfactory manner. Commune and 
District/Town People’s Committees are primarily responsible for resolving any grievances 
received from the AHs. AHs will be free from any fees in connection with the lodging and 
resolution of complaints. 

F. Vulnerability 

11. There are 78 vulnerable households: 12 poor HH, 13 near poor HH, 16 single female-
headed households with dependents, 12 disabled head of HH, 2 elderlies alone and 23 social 
policy HH. These HH will receive special assistance.  
 

G. Income Restoration Program 

12. The purpose of the project policy is to enhance, or at least restore, the livelihoods of all 
displaced persons in real terms relative to pre-project levels; and to improve the standards of 
living of the displaced poor and other vulnerable groups. 
 
13. An Income Restoration Program will be implemented for the 62 relocated businesses, the 
6 HH losing more than 10 % of their income productive assets and the 78 vulnerable HH. The 
proposed activities include vocational training, support for job change and access to credit loans. 

H. Implementation Arrangements 

14. Thua Thien Hue Provincial People’s Committee (TTHPPC) is the Executing Agency (EA) 
for the project. The Thua Thien Hue Provincial Department of Planning and Investment (DPI) will 
be the implementing agency. A project management unit (PMU) was established under the DPI. 
At Hue city level, the Hue City People’s Committee, together with relevant line agencies such as 
the CLFD and local authorities will be responsible for the implementation of the RP. 

I. Monitoring 

15. Internal Monitoring is the responsibility of PMU. PMU will submit quarterly monitoring 
reports to ADB.  
 
16. PMU will hire an independent External Monitor consultant (EMC) to monitor the 
implementation of RP.  

J. Resettlement Budget and Indicative Schedule of Resettlement Plan Implementation 

17. All costs for resettlement, including compensation for affected assets, allowances, 
livelihood and income restoration activities; operation and administration costs; surveys; 
monitoring; and reporting will be financed by the counterpart fund. 
 
18. The RP cost estimate is 128,900,000,000 VND equivalent to 5,780,400 USD (exchange 
rate: VND 22,300 = USD 1). 
  
19. This includes the cost of acquisition of land and non-land assets (83,176,215,760 VND 
equivalent to 3,732,987 USD) allowances and support (110,128,850,000 VND 4,938,500 USD) 
and implementation costs & contingencies (8,285,600,000 VND 371,550 USD), cost for external 
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monitoring (1,000,0000 VND, 45,000 USD) and Income Restoration Program (1,251,360 VND, 
equivalent to 56,115 USD).  
 
20. The Project will be implemented over three years. The commencement date is planned 
for the fourth quarter of 2017 and the start of construction in 2019. An indicative schedule of 
implementation is shown below. 

 

Table 1`:  Indicative Resettlement Schedule 

Activities Schedule 

ADB concurrence on RP  April 2017 

Distribution of PIB among the AHs April 2017 

Project appraisal December 2017 

Loan effectiveness March 2018 

Prepared detailed design Quarter II 2018  

Conduct detailed measurement  survey Quarter III/2018 

Update replacement cost Quarter III/2018 

Prepare and approve the updated RP & the detailed 
Compensation, Assistance and Resettlement Plan 

Quarter IV/2018 

Payment of compensation, assistance Quarter IV/2018 

Hand over of acquired land Quarter IV/2018 

Start of Construction 2019 
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I. PROJECT DESCRIPTION 

A. Project Background 

1. The project supports Viet Nam’s efforts towards achieving Sustainable Development Goal 
11 to “Make cities inclusive, safe, resilient and sustainable”. The project will develop competitive, 
green and inclusive city in Hue, Vinh Yen and Ha Giang through: (i) strengthened city planning 
processes, (ii) enhanced green and climate resilient infrastructures, and (iii) improved institutional 
effectiveness and sustainability. 

2. Viet Nam has made remarkable progress in transforming its economy, reducing poverty, 
and making a transition toward an industrialized and urbanized society. Urban population 
increased from 19.5% (12.8 million) in 1990 to 34.5% (31 million) in 2014 and is forecasted to 
reach 50% (52 million) by 2025. However, realizing the promise of urbanization requires cities to 
effectively plan and manage services and infrastructure to improve economic competitiveness, 
support inclusive growth, and tackle environmental degradation and vulnerability to climate 
change and natural disasters. The government adopted the National Urban Development Plan 
(NUDP) in 2012 to achieving the 2020 targets for urban services delivery.1 ADB assisted a more 
equitable, economically competitive and environmentally sustainable version of urban 
development by facilitating a green city planning exercise that resulted in the development and 
adoption of the GrEEEn City Action Plans (GCAPs) in the three cities.2 

3. In Vietnamese cities, urban population with access to improved water sources is officially 
98%, but only 61% have connected to their houses.3 Less than 15% of urban wastewater is 
connected and treated by centralized treatment systems. Urban flooding stems from poor 
management of storm water, urbanization intensification and increasing recurrence of extreme 
weather events. Urban road network lacks its connectivity to accommodate increasing number 
of vehicles, while fails to promote greener mode of transportation (e.g. pedestrians, non-
motorized vehicles). 

4. The project directly supports the implementation of the Green City Action Plan (GCAPs) in 
Ha Giang, Hue and Vinh Yen, through: (i) provision of improved strategic infrastructure and 
access to basic urban services, (ii) development of effective planning, financing, implementation 
and monitoring systems and (iii) improved their financial and technical sustainability. The project 
will assist in establishing an effective urban planning and management system, and a sound 
implementation framework to continue basic infrastructure investments. It emphasizes the 
objectives of resilience and consultation and participation in the planning process. 

5. The project will contribute to green, competitive and inclusive secondary city development 
in Viet Nam, thereby supporting all three pillars of ADB’s country partnership strategy (CPS) 
2016–2020 for Viet Nam, including: (i) innovative and productive economy; (ii) enhanced service 
delivery, and (iii) improved environmental sustainability and climate change adaptation.4 The 
project is consistent with ADB’s urban operational plan that focuses on inclusive and 
environmentally sustainable growth, and improved quality of life for developing a livable city.5 
The project design incorporates the lessons learned from ADB’s urban sector projects in Viet 
Nam. These are (i) keeping impacts of land acquisition and resettlement to a manageable level, 
and (ii) rigorously reviewing technical designs to avoid oversized infrastructures. 

                                                
1  Prime Minister Decision 1659/2012 
2 GrEEEn adopts the 3Es approach: Economy (Competitiveness), Equity (Inclusiveness), Environment (Green). Three 
cities approved the GCAPs. 
3 ADB. 2014. Key Indicators for Asia and the Pacific, Manila; World Health Organization and United Nations Children’s 

Fund. 2014. Joint Monitoring Programme for Water and Sanitation 2014. New York. 
4  ADB. 2016. Country Partnership Strategy: Viet Nam, 2016–2020. Manila 
5  ADB. 2012. Urban Operational Plan, 2012-2015. Manila. 
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1. Hue City Subproject’s Components.  

6. The 15 proposed subprojects in Hue City include: i) embankment and dredging 
improvement; ii) drainage; iii) roads/bridges construction and rehabilitation; iv) park and eco 
channel; and iv) water supply 

Dredging and Embankments Rehabilitation. Seven dredging and embankment 
improvement subprojects are proposed: Ke Van River, Lap River, An Hoa River, Dong Ba 
River, An Cuu River and Nhu Y River plus the dredging and embankment improvements 
for six lakes in the Citadel. The dredging and embankment rehabilitation will improve water 
flow, reduce flooding and improve water quality. Linear parks will also be incorporated on 
top of the embankments. Some 24,365 linear meters of embankment will be constructed 
or repaired. Dredging will be undertaken for an area of 971,283 square meters. 

Drainage and pavement. Drainage and pavement will be conducted in 4 inner City Wards 
of the Citadel. Drainage conditions will be improved and risks of flooding reduced. Lighting 
and trees planting will also take place. 

Roads Projects. Four road subprojects are part of the Project: i) Bui Thi Xuan Road; ii) 
Huyền Trân Công Chúa road; iii) Section of the road connecting two urban areas A and B 
in An Van Duong Development area, and one bridge; and iv) Vy Da Bridge and approaches. 
Improvement and construction of roads will involve 31,671 linear meters, and will cover 
an area of 654,949 square meters, including parks and landscaping. 

Water supply system for the proposed solid waste treatment facility in Phu Son Solid 
Waste and nearby villages out of Hue City in Huong Thuy District 

Parks development. Two parks projects will be developed in the new An Van Duong 
Development Area: i) Park, Paths, Drainage, and Lighting; and ii) Park and Square. 

7. We should note that 4 subprojects don’t involve land acquisition i) the two parks to be 
developed in the new An Van Duong Development Area as land acquisition was already 
conducted in 2003; ii) the rehabilitation of embankment along the An Cuu River as land 
acquisition was conducted in 2011; and iii) the water supply system in Phu Son Solid Waste as 
all interventions will take place in public land. 

8. Figure 1 presents the location of the 15 subprojects and Table 1 presents a description of 
each subproject.
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Figure 1: Hue Location of Subprojects 
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Table 1: Description of Hue City Subprojects 

Nb6 Subproject Description 

 

1 Dredging and 
Embankment of Ke 
Van River 

This subproject aims to improve Ke Van River 
hydraulics and environment.  Ke Van River is a 
manmade canal, and derives its water from the 
Huong River. The subproject has two 
components: 

 Dredging the canal (2 meters of sludge and 
debris), which will improve flow and 
environment quality of the Huong River; 

 Strengthening the embankment on the east 
side of the river (2.5 km,) x 4 meter high) to 
reduce erosion from storm water. 

 

2 Drainage and 
Pavement in Four 
Inner City Wards 
of Citadel 

This subproject involves upgrading and 
rehabilitating primary drainage systems to improve 
flood drainage capacity, and increase water 
conveyance. 

It will include rehabilitation of 16 streets sections 
(14 km) to improve traffic flow in the citadel and 
improving the landscape and lighting.  

 

3 Dredging and 
embankment of 
Lakes in Citadel 

The subproject will improve the condition of the 
lakes; it has three components: i) lake dredging (6 
lakes: Xa Tac, Phong Trach, Mung, Huu Bao, Tien 
Bao and Vuong 169,000 m2); ii) lake embankment 
(3.4 km); and iii) drainage improvements.  

 

4 Water Supply 
System to Phu 
Son Solid Waste 
Management 
Facility & Villages 

The subproject involves providing water supply to 
a proposed solid waste recycling plant that will be 
built on a 40-ha site in Huong Binh commune, and 
the nearby villages.  

 

5 Dredging and 
Embankment of 
Lap river, Kim 
Long Ward  

The subproject aims to improve Lap River 
hydraulics and environment. It has two 
components: i) dredging the river to improve flow 
from the Huong River and its environment quality 
(1.82 ha); and: ii) strengthening the embankments 
on both sides of the river (1,8 km).  

 

7 Dredging and 
Embankment of 
An Hoa River 

The subproject has three components: i) dredging 
the river to improve flow from the Huong River and 
its environment quality (82,500 m2); ii) 
strengthening the embankment on both sides of 
the river to reduce erosion from storm water (4.5 
km); and iii) the construction of boardwalk, 3 
meters wide.  

 

                                                
6 The number refers to the location on the map 
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Nb6 Subproject Description 

 

9 Park, Paths, 
Drainage, and 
Lighting in An Van 
Duong 
Development Area 

The subproject involves landscaping along roads in 
new developments of An Van Duong. Two major 
roads have been built, but only the carriageways 
have been constructed. Involves integrating the 
sidewalks, traffic signs, landscaping, drainage, 
lighting, parking, and developing a linear park 
within the median of the existing road sections 

 

10 Park and Square 
in Administration 
Area, An Van 
Duong 

The subproject include the construction of a public 
square in the new An Van Duong Development 
Area. The development has an area of 17.23 ha 
and is located in the A zone of the area.  It is the 
green component of the scheme.  

 

11 Rehabilitation/ 
Embankment of 
Dong Ba River 

This subproject involves improving Dong Ba River 
with new landscaping, since the embankment has 
been built on both sides. It has two components—
construction of boardwalk along the embankment, 
about 3 meters wide, and 640m length; upgrading 
of lateral roads along the embankment (3.5 km), 
and the construction of a drainage system. 

 

12 Rehabilitation/Em
bankment of An 
Cuu River 

The subproject involves embankment works along 
part of the northern bank of An Cuu River in the 
Cung An Dinh area, between An Cuu Bridge and 
Nhu Y tributary. The repair work to existing walls 
would apply to 119m of the north bank with a further 
457m of new embankment strengthening works. 
The retaining walls would be in stone with a low 
parapet. The subproject also includes landscaping 
of two linear parks—200m in length and up to 25m 
wide, 

 

13 Rehabilitation/Em
bankment of Nhu 
Y River 

The subproject involves structuring the 
embankment of the east side of the river to reduce 
erosion from storm water (630 m). The objective 
is to complete the rehabilitation of the 
embankment of the river. 

 

14 Section of Central 
Road in An Van 
Duong 
Development Area 
including Bridge 

The subproject involves constructing a road to 
connect two parts of the city.  

It will include building a road (368.92 m long) and a 
bridge (94.5 m long) over the Nhu Y river.  
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Nb6 Subproject Description 

 

15 Bui Thi Xuan Road  The subproject involves increasing the width of an 
existing rural road from 3.5 meters to 10.5 meters, 
and building a small bridge—25 meters long. The 
road will connect Huyen Tran Cong Chua Street 
to Luong Quan Street—2,994 m. 

 
 

16 Huyen Tran Chua 
Cong Road  

The subproject will connect Bui Thi Xuan Street to 
Vong Canh Hill 4.17kms, by upgrading an existing 
road.  This would improve the link between Bui Thi 
Xuan Street and Vong Canh Hill (a tourist area). 
Road widening increases width from about 3.5m to 
two carriageways of 5m each plus pavements of 
3m on either side total corridor of 16m. 

 

17 Vy Da Bridge and 
Access Road  

The subproject involves upgrading Vy Da Bridge 
(from 14m wide to 30.0m) and its approaches on 
Pham Van Dong street. The bridge across the Nhu 
Y River will be reconstructed, and there will be 
improvements and widening of the approach road, 
Nguyen Sinh Cung Street, on the north side up to 
an existing major junction with Nguyen Phan 
Chanh. 

 
 

B. Measures Adopted to Minimize Adverse Social Impacts 

9. The following measures have been taken to minimize resettlement: 

 Subproject Measures taken to reduce Resettlement 

1 Dredging and Embankment of Ke Van 
River 

a. Limited land acquisition along the River due to 
clearance that already took place in some sections in 
2011. 

2 Drainage and Pavement in Four Inner 
City Wards of Citadel 

b. Works to take place mainly in the existing roads 
Right-of-Ways (RoW) on public land; 

3 Dredging and embankment of Lakes in 
Citadel 

c. Works to be limited to the lakes and public 
embankments; 

4 Water Supply System to Phu Son Solid 
Waste Management Facility and 
Villages 

d. Pipelines and other equipment to be located under 
existing public assets (mainly roads). No land 
acquisition required. 

 

5 Dredging and Embankment of Lap river, 
Kim Long Ward  

e. Works to take place along public land (forest) along 
the river which limit impacts on land acquisition 

7 Dredging and Embankment of An Hoa 
River 

f. Works mainly located on public land (existing 
embankment) 

9 Park, Paths, Drainage, and Lighting in 
An Van Duong Development Area 

g. Land acquisition already completed in 2003; public 
land; 

10 Park and Square in Administration Area, h. Land acquisition already completed in 2003; public 
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 Subproject Measures taken to reduce Resettlement 

An Van Duong land; 

11 Rehabilitation/ Embankment of Dong 
Ba River 

i. Most of the land needed for the Subproject has 
already been acquired in 2011; 

12 Rehabilitation/Embankment of An Cuu 
River 

j. Land has already been cleared along part of the 
proposed sub-project before 2011; therefore, no land 
acquisition will be necessary; 

13 Rehabilitation/Embankment of Nhu Y 
River 

k. Works mainly located on public land (existing 
embankment) 

14 Section of Central Road in An Van 
Duong Development Area including 
Bridge 

l. No reduction of RoW possible as the road has already 
been built on each side of the bridge; 

15 Bui Thi Xuan Road  m. The road cross-section has been reduced from 19.5m 
to 13.5m by reducing the driveway from 10.5m to 7.5m 
and the sidewalk from 4.5m to 3.0m. 

16 Huyen Tran Chua Cong Road  n. Road partially along public land (forest) 

17 Vy Da Bridge and Access Road  o. Works limited to the immediate approach of the bridge; 
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II. SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

A. Methodology Used In Determining Project Impacts 

10. The Inventory of Losses (IOL) and the Socioeconomic Survey (SES) were carried out, 
according to the preliminary design, in February and March 2017 by the Center for Rural 
Development in Central Vietnam (CRD) in collaboration with the wards PCs, Division of Natural 
Resources and Environment, City PC and design consultant for 14/15 subprojects. Another 
consultant, CHR, conducted IOL/SES for the subproject: Section of the Central Road in An Van 
Duong Development Area including Bridge. 

B. Land Acquisition and Resettlement Impacts 

11. The IOL collected data on all affected land and assets (structures, trees, crops) as well as 
affected businesses disaggregated by AHs using questionnaire surveys with the respective AHs. 
The census obtained detailed information on livelihoods, household composition, income and 
education qualifications. The questionnaire used for IOL is presented in Annex 1. 

1. Households affected 

12. A total of 794 HHs (4,303 persons) are affected by the 10 subprojects requesting land 
acquisition. The average number of member per HH is 5.4.  

Table 2: Affected Households/Persons 

Component 
Affected 

HH 
Affected persons Average HH 

member M F Total 

Dredging & embank. Ke Van River 78 219 219 438 5.6 

Dredging & embank. Lap River 10 26 21 47 4.7 

Dredging & embank. An Hoa River 64 200 211 411 6.4 

Embankment Dong Ba River 4 22 23 45 11.3 

Drainage/Pave. in 4 Inner City Wards of Citadel       272        732      737       1,469                5.4     

Vy Da Bridge and Access Roads         45     120     129          249                6.5     

Embankment Nhu Y River         14         42      39            81                6.8     

Road in An Van Duong & Bridge         79        166        152          318                4.3     

Bui Thi Xuan Road       121        343        374          717                6.9     

Huyen Tran Cong Chua Road       112        262        266          528                5.7     

Total         794     2,132     2,171       4,303                5.4     

 

2. Land Acquisition 

13. The project will affect a total of 3.05 ha of land. Most of the affected land is residential land 
(2,31 ha, 75.9% of the total land requirement) belonging to 779 HH. The project is mainly located 
in urban area and affects most of the time residential land.  

14. 40 HHs (0.21 ha) will be affected through loss of agriculture land, mainly along the two roads 
sub-projects located in the peri-urban areas (Bui Thi Xuan and Huyen Tran Cong Chua roads). 
Other types of land are marginally affected. The distribution of land losses is set out in the table 
below.
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Table 3: Affected HH by Various Types of Land Loss 

 

Component 

Residential 
land 

Non 
Agriculture 

Land  

Agriculture 
Land  

Pond Garden land 
Forest 
land 

other land Total 

HH 
Area 
(m2) 

HH 
Area 
(m2) 

HH 
Area 
(m2) 

HH 
Area 
(m2) 

HH 
Area 
(m2) 

HH 
Area 
(m2) 

HH 
Area 
(m2) 

HH 
Area 
(m2) 

Dredging & embank. Ke Van River 78 1403.4 0 0 2 29 0 0 1 1 0 0 0 0 81 1433.4 

Dredging & embank. Lap River 9 199.0 0 0 0 0 0 0 1 56 0 0 0 0 10 255 

Dredging & embank. An Hoa River 63 359.2 1 72.3 4 36 1 25 1 0 1 0 1 0 72 492.5 

Embankment Dong Ba River 4 124.1 0 0 0 0 0 0 0 0 0 0 0 0 4 124.1 

Drainage & Pavements in 4 Inner 
City Wards of Citadel 

272 
1695.7 0 0 

0 
0 0 0 

0 0 0 
0 0 0 272 

1695.7 

Vy Da Bridge and Access Roads 45 1457.0 0 0 0 0 0 0 0 0 0 0 0 0 45 1457 

Embankment Nhu Y River 14 452.9 1 60 0 0 0 0 0 0 0 0 0 0 15 512.9 

Road in An Van Duong & Bridge 71 8463.8   3 497.6         

 

 5 4200 79 13161.4 

Bui Thi Xuan Road 121 5525.4 0 0 5 70 0 0 2 108 0 0 2 84 130 5787.4 

Huyen Tran Cong Chua Road 102 3419.5 3 184.9 26 1504 0 0 1 210 1 100 2 140 135 5558.4 

Total   779 23100.0 5 317.2 40 2136.6 1 25 6 375 2 100 10 4424 5717   30,477.8   

                                                
7 Some HH may be affected by loss of several type of land 
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15. Only 6 HH are severely affected (losing more than 10% of their productive land). 

Table 4: Severity of Impact for Productive Land 

Component 

 Affected Agriculture Land. Fish 
ponds and forestry land (HH) 

< 10% >10% 

Dredging & embank. Ke Van River 1 1 

Dredging & embank. Lap River 0 0 

Dredging & embank. An Hoa River 5 1 

Embankment Dong Ba River 0 0 

Drainage & Pavements in 4 wards 0 0 

Vy Da Bridge and Access Roads 0 0 

Embankment Nhu Y River 0 0 

Road in An Van Duong & Bridge 3 0 

Bui Thi Xuan Road 5 0 

Huyen Tran Cong Chua Road 23 4 

Total   37 6 

 
3. Affected Houses  

16. A large number of houses will be affected (206). 76 houses by the Road and Bridge in An 
Van Duong which goes through a village. The other roads projects, Bui Thi Xuan, Vy Da bridge 
& Huyen Tran Cong Chua will affect respectively 53, 21 and 20 houses. Among these 206 
houses, 106 will be partially affected and 100 will be totally affected and will have to relocate. 65 
among the 100 relocated HH are affected by the Road & Bridge in An Van Duong Area. 

Table 5: Impacts on Main House 

Component 

Affected House Totally Affected house 

Nb 
Area 
(m2) 

Partially affected, can 
rebuild on remaining land 

Need to 
relocate 

Dredging & embank. Ke Van River 11 166 10 1 

Dredging & embank. Lap River 4 89 4 0 

Dredging & embank. An Hoa River 9 101 7 2 

Embankment Dong Ba River 0 0 0 0 

Drainage & Pavements in 4 Wards  0 0 0 0 

Vy Da Bridge and Access Roads 21 894 10 11 

Embankment Nhu Y River 12 378 1 11 

Road in An Van Duong & Bridge 76 6390 11 65 

Bui Thi Xuan Road 53 1262 46 7 

Huyen Tran Cong Chua Road 20 574 17 3 

Total   206 9854 106 100 

 
17. HH have the choice to self-relocate or to be allocated a plot in a serviced resettlement site. 
Most of the HH who have to relocate, preliminary opted for relocation in a serviced RS. 

18. A total of 6,798 m2 of main structures will be affected. 144 houses are of category 4 and 
41 houses of category 3 and 7 of category 2 and 14 temporary. The different categories of houses 
are defined below: 

 Category 2 houses: houses with storeys, steel reinforcement foundation, poles, and 

wood floors and brick walls.   

 Category 3 houses: houses with brick and wood poles, steel foundation reinforced with 

woods brick walls, iron sheets and fibro roof with ceiling.  

 Category 4 houses:  houses with no steel foundation, wood beams and poles, brick 

walls, iron sheets and fibro roof with ceilings. 
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 Temporary houses: houses with normal wood frame, leaf roofs, walls and floor with 

brick. 

 

4. Affected Secondary Structures 

19. Secondary structures include the following: fence, culvert, shed, outside kitchen, well, 
concrete yard etc. 6 graves will be affected. Table 6 presents the details of the losses.
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Table 6: Impacts on Secondary Structures (m2) 
 

Secondary 
structures 

Unit 

Dredging 
& embank. 
Ke Van 
River 

Dredging & 
embank. 
Lap River 

Dredging & 
embank. 
An Hoa 
River 

Emban-
kment 
Dong Ba 
River 

Drainage & 
Pavements 
in four Inner 
City Wards 
of Citadel 

Vy Da 
Bridge & 
Access 
Roads 

Emban-
kment 
Nhu Y 
River 

Bui Thi 
Xuan 
Road 

Huyen Tran 
Cong Chua 
Road 

TOTAL 

Culvert m2 1 0 0 0 1 7.5 0 0 0 9.5 

Eaves/Veranda m2 93.2 14.4 0 0 489.6 412.9 251 1047.04 271.5 2579.64 

Wood Fence m 34 0 2.7 0 299.2 0 3 46 49 433.9 

Iron Fence m 76.6 5 47 0 448.8 80.8 0 389 224 1271.2 

Brick Fence m 78.4 0 26.4 0 748 329.7 5 1191.05 601 2979.55 

Grave each 6 0 0 0 0 0 0 0 0 6 

Kitchen-Detached m2 66 47.4 28.5 0 140 57.05 72 47.5 59 517.45 

Livestock-Stall 
m2 

39 
0 

5.1 
0 0 0 0 

9 51 
104.1 

Septic- Tank m2 9 0 0 0 0 0 0 0 0 9 

Shed m2 60 0 0 0 112 0 10 21.2 17 220.2 

Toilet tank m2 51 18 59.1 0 0 14.55 34.1 27.4 25 229.15 

Well m2 12 0 0 0 0 0 0 0 0 12 

Concrete yard m2 184.2 0 6 0 503 784.2 15.5 1941.09 1431.6 4865.59 

Kiosk/shop m2 14 0 0 0 462 459.45 208 352.06 544.4 2039.91 

Shrine cái 15 1 2 3 0 6 0 15 19 61 

Screen m2 16 0 0 0 8 0 0 7.5 6.75 38.25 

Fish tank m2 17 0 0 0 30.24 0 0 0 5 52.24 

Rock-garden m2 18 0 0 0 0 24 0 10 4 56 
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5. Affected Crops and Trees 

20. A total of 2,516 m2 agricultural land (mainly paddy rice fields).will be affected. A total of 
4,897 trees will be affected. Most of the affected trees are fruit trees (4,224), while 673 
timber trees will also be affected. 

Table 7: Affected Crops and Trees 

Component 

Annual Crops (m2) Trees (unit) 

Rice 
Other 

annual 
Vegetables Fruit Trees Timber trees 

Dredging & embank. Ke Van River 0 10 10 700 71 

Dredging & embank. Lap River    21 5 

Dredging & embank. An Hoa River 0 0 20 608 16 

Embankment Dong Ba River    25 2 

Drainage & Pavements in 4 Inner 
City Wards of Citadel 

0 0 0 0 0 

Vy Da Bridge and Access Roads 0 0 50 233 73 

Embankment Nhu Y River 0 0 0 59 0 

Road in An Van Duong & Bridge 497.60   1,481 57 

Bui Thi Xuan Road 0 113 0 474 64 

Huyen Tran Cong Chua Road 1675 140 0 623 385 

Total   2172.6 263 80 4224 673 

 

6. Affected Business 

21. A total of 112 businesses will be affected. 102 among the 112 businesses affected  are 
located mainly along the 3 roads to be widened (Vy Da Bridge and Access Roads, Bui Thi 
Xuan and Huyen Tran Cong Chua roads). 

22. As indicated in Table 8, 50 of these businesses are registered while 62 are not 
registered (mainly in-house shops).   A large number (33) of these shops are in-house, while 
24 are renting space in front of the main house. 

  
Shopkeeper renting space along Bui Thi Xuan Road Shops located close to Vy Da Bridge 
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Table 8: Types of Businesses Affected 

 Registered 
Businesses 

Unregistered 
businesses 

Business activity 

Retails shops in 
front of houses 

Retails In 
house shops 

Service 
provider 

Gas 
station 

Companies other 

Dredging & embank. Ke Van River 0 2 0 0 0 0 0 2 

Dredging & embank. Lap River 1 1 1 1 0 0 0 0 

Dredging & embank. An Hoa River 0 1 0 0 1 0 0 0 

Embankment Dong Ba River 0 0 0 0 0 0 0 0 

Drainage & Pavements in 4 Inner 
City Wards of Citadel 0 0 

0 
0 0 0 0 0 

Vy Da Bridge and Access Roads 18 9 6 10 2 0 0 9 

Embankment Nhu Y River 3 2 2 1 0 0 0 2 

Road in An Van Duong & Bridge 0 0 0 0 0 0     

Bui Thi Xuan Road 16 29 8 13 17 0 0 7 

Huyen Tran Cong Chua Road 12 18 7 8 5 3 2 5 
Total   50 62 24 33 25 3 2 25 
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23. Among the 112 businesses affected, 24 will be partially affected and could continue to 
operate; 26 could move back on their remaining land and 62 businesses will have to relocate. 
A large number of these businesses are renting space in front of houses as shown in the 
above photos. 

Table 9: Impacts on Businesses 

Component Partially Move back Relocate Total 

Dredging & embank. Ke Van River 0 2 0 2 

Dredging & embank. Lap River 0 0 2 2 

Dredging & embank. An Hoa River 1 0 0 1 

Embankment Dong Ba River 0 0 0 0 

Vy Da Bridge and Access Roads 3 6 18 27 

Embankment Nhu Y River 0 0 5 5 

Road in An Van Duong & Bridge 0 0 0 0 

Bui Thi Xuan Road 9 10 26 45 

Huyen Tran Cong Chua Road 11 8 11 30 

Total   24 26 62 112 

 

7. Land Tenure 

24. Regarding residential land, all HH owners have a LURC or are eligible to a LURC. 1 HH 
is leasing a house. 

25. Regarding productive land, 4 HH are leasing land and 2 HH without claims on land have 
been found. All other HH have a LURC or are eligible to a LURC. 

26. Regarding businesses, 27 businesses are leasing space in front of owner’s houses 

8. Other Impacts 

27. In the village affected by the road and bridge in An Van Duong Area religious assets 
will be affected such as a family pagoda (see photo below).   

 
Pagoda affected in the village affected by the Road and Bridge in An 
Van Duong area 
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III. SOCIO-ECONOMIC INFORMATION AND PROFILE 

A. Introduction 

28. The Socioeconomic Survey (SES) was conducted in February and March 2017 by the Center for 
Rural Development in Central Vietnam (CRD in collaboration with the wards PCs, Division of Natural 
Resources and Environment, City PC and design consultant for 14/15 subprojects. CHR conducted 
SES for the Section of Central Road in An Van Duong Development Area including Bridge. 

29. Socio-economic data provides information about social conditions of the AHs and includes: 
demographic characteristics, living conditions, sources of income of the household and vulnerability. 
The SES covered 66% of AH (522/794 AHs) affected by permanent land acquisition. All relocated and 
severely affected HH are included in the surveyed HH. Questionnaire used for the SES is presented in 
Annex 2. 

30. The objective of the socio-economic analysis is to identify issues related to compensation, site 
clearance and to provide the basis for assessing and monitoring the ability to recover living conditions 
of affected households after site clearance. 

 
B. Socio-Economic Information on Hue City 

1. Population 

31. Hue is a provincial city located at the heart of Thua Thien Hue province in the Central Coast 
region of Viet Nam.  Hue is classified as a Class 1 city. The recorded population of Hue city in 2016 
was 354,124, while the population of Thua Thien Hue province was 1.1 million.   

32. Over the last 5 years, the annual population growth of Hue City from was 1.1%, which was among 
the lowest in Class 1 cities in Vietnam.  A lot of the population growth in Hue City may actually be a 
result of in-situ urbanization, where people have moved from the rural areas of Thua Thien Hue 
province to the provincial city, as evidenced by the fact that the population in rural areas around Hue 
has actually declined by -0.5% during the same period. 

 

2. Poverty Profile 

33. Poverty rate, in Hue City (2.3%), is significantly lower to the rate in Thu Thien Hue Province 
(4.7%).  In 2016, the poorest urban wards were Huong So and Phu Hau with respectively 5.4% and 
3.8% of poor HH and 5.7% and 8.8 % of near poor HH. According to Hue’s People’s Committee8 this 
is mainly due to the number of poor HH (living in precarious conditions) or living on lowland flood prone 
areas who have been resettled in these 2 wards. In the citadel area, level of poverty are similar to the 
average in the city (2 to 3%). Phu Son commune, located outside Hue City has a the highest rate of 
poor and near poor among the communes/wards affected by the Project. 

Table 10: Hue City Poverty Profile 

ward/ commune Population 
No. of 
HHs 

No. of poor 
HHs 

% poor 
HHs 

Near 
Poor HH 

% near 
poor HHs 

Hue city  354,124   77,948  1,775  2.28 2,201  2.82 

An Cựu  23,629  4,062     50  1.23   110  2.71 

An Đông  16,476  3,743     88  2.35      64  1.71 

An Hòa 10,907  2,614     81  3.10   173  6.62 

An Tây    7,699  2,035      66  3.24     67  3.29 

                                                
8 Meeting with Hue City’s PC, Social Department, on 16th January 2017 
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ward/ commune Population 
No. of 
HHs 

No. of poor 
HHs 

% poor 
HHs 

Near 
Poor HH 

% near 
poor HHs 

Hương Long  11,112  2,840       86  3.03      88  3.10 

Hương Sơn  11,549  2,480     134  5.40    142  5.73 

Kim Long 15,688  3,806       68  1.79      56  1.47 

Phú Bình  8,258  2,113       46  2.18     57  2.70 

Phú Cát      9,167  2,128      27  1.27     25  1.17 

Phú Hậu  11,090  3,128    120  3.84   276  8.82 

Phú Hiệp  12,907  3,279       93  2.84     93  2.84 

Phú Hòa     6,159  1,373     22  1.60     23  1.68 

Phú Hội  12,329  2,247      22  0.98     46  2.05 

Phú Nhuận  9,184  1,848        13  0.70    27  1.46 

Phú Thuận  7,381  1,669      50  3.00     68  4.07 

Phước Vĩnh  21,834  3,806      58  1.52     71  1.87 

Phường Đúc 11,215  2,112       16  0.76      25  1.18 

Tây Lộc  20,527  4,230     69  1.63   166  3.92 

Thuận Hòa  15,379  3,117     42  1.35    66  2.12 

Thuận Lộc  15,589  3,355  116  3.46      98  2.92 

Thuận Thành  14,482  2,939      66  2.25    33  1.12 

Thủy Biều  10,012  2,540     97  3.82      76  2.99 

Thủy Xuân  14,843  4,064     100  2.46     81  1.99 

Trường An  16,530  3,539      18  0.51      56  1.58 

Vĩnh Ninh  7,471  1,448       -    0.00     17  1.17 

Vỹ Dạ  19,342  4,468    153  3.42 127  2.84 

Xuân Phú  13,365  2,965       74  2.50      70  2.36 

Huong Thuy Distr. 101,353  26,599  1,094  4.11   990  3.72 

Phú Sơn   1,508    469      23  4.90     57  12.15 

Source: Hue DOLISA, 2016 

Figure 2: Percentage Poor and Near Poor Households by Commune/Ward in Hue City  

 
Source: Hue DOLISA, 2016 
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3. Employment 

34. While the industry sector still dominates in Hue City, the part of services is increasing. During the 
last 7 years, agriculture has slowly declined (by 6%) giving up more jobs to the service sector (+4%) 
rather than the industrial sector (+2%), reflecting the tourism potential of Hue City.    

Figure 3: Employment by Sector 

 
 

4. Services 
 
Water Supply 
 
35. 99.6% of the population has access to the City piped water supply system. All customers have 
water meters. Safe drinking water is available 24 hours a day. HueWACO, the city water company, is 
implementing a Water Safety Plan (WSP) in order to systematically assess and manage risks. WSP 
implementation has led to a decrease in waterborne diseases. Safe water is available throughout the 
network, but since the water company cannot control water quality between the water meter and the 
tap, water is not considered drinkable in some locations. HueWACO was the first company in Viet Nam 
to install public fountains in public locations such as parks. 

 
Drainage and Wastewater 

  
36. Access to wastewater and storm water drainage services is currently very low in Hue city. 
Untreated wastewater is being discharged into water bodies throughout the city. The current 
implementation of JICA-financed investments will improve the situation. The urban sewerage network 
covers only 35-40% of the urbanized area of Hue city and only about 30% of the population. The Citadel 
has a higher connection rate (56%).  

 

Sanitation conditions 
 
37. The percentage of households with toilets in the city is 92.9%(versus 78.3% in the province). In 
the Citadel area, 99% of households have toilets and 98.5% of those are hygienic toilets (whole city: 
95.6%).7 Most of the HH having toilets have also a septic tank. Septic tank effluents are mainly 
discharged into the drainage network. 
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5. The Citadel 

38. Hue City was the former imperial Capital of Vietnam from 1802 to 1945. Hue Citadel is the core 
of Hue architectural complex which was recognized by UNESCO as a World Cultural Heritage in 1993.  

39. Some 2.5 million tourists, both domestic (1.5 million) and foreign (1 million), come to Hue City in 
2015. The Citadel is Hue’s main tourist attraction. The Citadel is also an inhabited area, home of 65,000 
people. The Citadel occupies 520 ha (around 2.5 km x 2.5 km). 

40. However, floods and overpopulation threaten the beauty and heritage of the Citadel. Solid waste, 
sanitation and drainage problems as well as mobility problems hamper the tourism industry that Hue 
City wants to develop. The lakes and canal system within the Citadel also experience a decrease in 
area, lake-lake and lake canal disconnection silting and eutrophication problems due to release of 
waste water and solid waste within lakes and canals. 

 
C. Socio-Economic Information on Affected Households 

41. This section presents the results of the SES among the 522 HH surveyed in the 10 subprojects. 

 

1. Affected Population 

42. Among the 522 surveyed HH, 2,113 persons are more than 18 years old, while 721 are under 18 
y/o for a total of 2,834 persons. All children in school age are enrolled to school. 

 
Table 11: Population in the Project Area 

Component 
Surveyed 

HH 

Adults Minors Total 

M F M F M F T 

Dredging & embank. Ke Van River 78 167 173 52 46 219 219 438 

Dredging & embank. Lap River 10 21 17 5 4 26 21 47 

Dredging & embank. An Hoa River 64 146 148 54 63 200 211 411 

Embankment Dong Ba River 4 13 18 9 5 22 23 45 

Vy Da Bridge and Access Roads 45 84 88 36 41 120 129 249 

Embankment Nhu Y River 14 32 29 10 10 42 39 81 

Road in An Van Duong & Bridge 74 110 114 56 38 166 152 318 

Bui Thi Xuan Road 121 256 288 87 86 343 374 717 

Huyen Tran Cong Chua Road 112 208 201 54 65 262 266 528 

Total   522 1037 1076 363 358 1400 1434 2834 

 
43.  No HH belonging to an Ethnic Minority group was found. 

 

2. Education  

44. Amongst the 522 households’ head surveyed, the level of education is quite low. 10 head of HH 
are illiterate. 119 have only a primary level. Households head with a lower secondary school grade 
account for 31.6%. and those with an upper secondary level 27% The number of households’ heads 
who are highly qualified and/or have college/university education accounts for 16%. 
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Table 12: Level of Education of Household Head 

Component 
Sur-

veyed 
HH 

Illiterate 
Primary not 
completed 

Primary 
completed 

Lower 
Secondary 

Upper 
Secondary 

Higher 
level 

HH % HH % HH % HH % HH % HH % 

Dredging & embank. Ke Van 
River 

78 3 3.8 9 11.5 10 12.8 21 26.9 25 32.1 10 12.8 

Dredging & embank. Lap River 10 0 0 0 0.0 0 0.0 2 20.0 5 50.0 3 30.0 

Dredging & embank. An Hoa 
River 

64 3 4.7 10 15.6 7 10.9 21 32.8 18 28.1 5 7.8 

Embankment Dong Ba River 4 1 25 1 25.0 0 0.0 1 25.0 1 25.0 0 0.0 

Vy Da Bridge and Access 
Roads 

45 1 2.2 7 15.6 4 8.9 13 28.9 14 31.1 6 13.3 

Embankment Nhu Y River 14 1 7.1 2 14.3 1 7.1 7 50.0 2 14.3 1 7.1 

Road in An Van Duong & 
Bridge 

74 0 0 2.0 2.7 3.0 4.1 28 37.8 11 14.9% 30 40.5 

Bui Thi Xuan Road 121 0 0 16 13.2 14 11.6 39 32.2 33 27.3 19 15.7 

Huyen Tran Cong Chua Road 112 1 0.9 11 9.8 22 19.6 33 29.5 32 28.6 13 11.6 

Total   522 10 2.0 58 11.0 61 11.7 165 31.6 141 27.0 87 16.0 

 
 
 

3. Occupation of households, Incomes and Expenditures of households 

 Source of Income 

45. Business is the main source of income of AH in all the subproject areas (158 HH, 30.3%). This 
is due to the location of the subprojects in urban areas and to the road to be enlarged where a lot of 
shopkeepers are located. Hired labour represents 22,2% (116 HH) while 63 HH (12.1%) are 
government staff and 64 HH (12.3%) are employee in the private sector. 

46. Farming and aquaculture represents respectively only 4.8% and 1.0% of the total main income 
earners. Other sources income are varied (See Table 13).
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Table 13: Occupation of the Main Income Earner 

 

Component 
Sur-

veyed 
HH 

Farming Aqua-
culture 

Business Employee Hired Labour Gover-
nment 

Profes-
sional 

Unem-
ployed 

Doesn't 
work 

Other 

HH % HH % HH % HH % HH % HH % HH % HH % HH % HH % 

Dredging & embank. Ke 
Van River 

78 
0 

0.0 
1 

1.3 
18 

23.1 
12 

15.4 
21 

26.9 
9 

11.5 
0 

0.0 
0 

0 
6 

7.7 
11 

14.1 

Dredging & embank. Lap 
River 

10 
0 

0.0 
0 

0.0 
3 

30.0 
4 

40.0 
0 

0.0 
2 

20.0 
0 

0.0 
0 

0 
1 

10.
0 0 

0.0 

Dredging & embank. An 
Hoa River 

64 
0 

0.0 
0 

0.0 
31 

48.4 
4 

6.2 
12 

18.8 
9 

14.1 
0 

0.0 
0 

0 
2 

3.1 
6 

9.4 

Embankment Dong Ba 
River 

4 
0 

0.0 
0 

0.0 
1 

25.0 
0 

0.0 
2 

50.0 
0 

0.0 
0 

0.0 
0 

0 
0 

0.0 
1 

25.0 

Vy Da Bridge and Access 
Roads 

45 
6 

13.3 
0 

0.0 
21 

46.7 
3 

6.7 
7 

15.6 
4 

8.9 
0 

0.0 
0 

0 
3 

6.7 
1 

2.2 

Embankment Nhu Y River 14 0 0.0 0 0.0 8 57.1 1 7.1 2 14.3 1 7.1 0 0.0 0 0 0 0.0 2 14.3 

Road in An Van Duong & 
Bridge 74 

1 1.4 4 5.4 17 23.0 11 14.9 
29 39.2 9 12.2 

1 1.4 0 0 
2 2.7 0 0 

Bui Thi Xuan Road 121 6 5.0 0 0.0 31 25.6 18 14.9 20 16.5 18 14.9 3 2.5 0 0 12 9.9 13 10.7 

Huyen Tran Cong Chua 
Road 

112 
12 

10.7 
0 

0.0 
28 

25.0 
11 

9.8 
23 

20.5 
11 

9.8 
3 

2.7 
0 

0 
9 

8.0 
15 

13.4 

Total   522 25 4.8% 5 1.0% 158 30.3% 64 12.3% 116 22.2% 63 12.1% 7 1.3% 0 0 35 6.7% 49 9.4% 
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 Incomes 

47. Results of the SES show that average income, of the 363 HH9 who answered to the 
question, is 10,000,000 VND/household/month. According to Decision No. 59/2015 / QD-TTg, 
dated November 19, 2015 on the issuance of the multidimensional poverty line applying to 
the period of 2016-2020, average income/person/month of poor HH in urban areas is VND 
900,000/ person / month. If the average number of inhabitants per household is 5.4, it 
correponds to about VND 4.9 million / household / month. 

48.  According to the survey results, the average income in the Project area is more than 
twice higher than the poverty line. Level of income is particularly high at Vy Da Bridge due to 
the presence of numerous shops and along the Ke Van River (respectively 12,8 and 12.2 M 
VND/HH/month). 

49. Responsibility of income involved all family members (38.8%), husband and wife 
(37.2%) and only household head (mainly men) for 5.2%. For 13.5% of AH, adult children are 
the main responsible for the family income. 

Table 14: Average income of households per month of Severely Affected HH 

Component 
Surveyed 

HH  

Monthly HH Income 

Main source All source 

Dredging & embank. Ke Van River 48 8,131,250 12,213,958 

Dredging & embank. Lap River 6 6,300,000 8,333,333 

Dredging & embank. An Hoa River 20 7,930,000 9,698,500 

Embankment Dong Ba River 3 6,666,667 9,833,333 

Vy Da Bridge and Access Roads 35 10,098,235 12,758,824 

Embankment Nhu Y River 13 7,207,692 10,361,538 

Road in An Van Duong & Bridge 74 8,000,000 10,358,000 

Bui Thi Xuan Road 95 6,435,484 9,121,935 

Huyen Tran Cong Chua Road 69 5,298,986 8,481,159 

Total   363 7,020,524 10,006,224 

 

50. 38.5 % of AH have a household income between 2.5 M and 8 M which corresponds to 
the average family income in Vietnam and 30.7% between 8 and 13 M VND. 5.6% (29 HH) 
have a very low income less than 2.5 M which is under the poverty lane. 25.2% (132 HH) 
have income higher than 12 M/HH/month (see Table 15). 

 

Table 15: Level of Income 

Component 
Surve 
yed HH 

< 2.5 M 2.5 M - 8 M 8-13 M 12-17 M > 17 M 

HH % HH % HH % HH % HH % 

Dredging & embank. Ke Van River 78 3 3.8 30 38.5 21 26.9 14 17.9 10 12.8 

Dredging & embank. Lap River 10 0 0.0 3 30.0 3 30.0 2 20.0 2 20.0 

Dredging & embank. An Hoa River 64 5 7.8 29 45.3 21 32.8 4 6.2 5 7.8 

Embankment Dong Ba River 4 0 0.0 2 50.0 0 0.0 1 25.0 1 25.0 

Vy Da Bridge and Access Roads 45 4 8.9 12 26.7 14 31.1 6 13.3 9 20.0 

Embankment Nhu Y River 14 0 0.0 5 35.7 5 35.7 3 21.4 1 7.1 

Road in An Van Duong & Bridge 74 0 0 27 36.4 26 35.1 15 20.3 6 8.1 

Bui Thi Xuan Road 121 4 3.3 51 42.1 32 26.4 24 19.8 10 8.3 

Huyen Tran Cong Chua Road 112 13 11.6 42 37.5 38 33.9 9 8.0 10 8.9 

Total   522 29 5.6% 201 38.5% 160 30.7% 78 14.9% 54 10.3% 

                                                
9 Only 363 HH among the 522 surveyed accepted to indicate their exact level of income as it is a 
sensitive issue for a large number of HH. 
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4. Living condition of affected households 

 Water source 

51. The city water system covers all the sub-projects area and 362/363 HH are connected 
to city water system. Only one HH along the rural part of Bui Thi Xuan Road is not connected 
and take water from well. 
 
52. 90% of the surveyed HH find the water of good quality while 10% find the water quality 
generally acceptable. As indicated above HueWACO, the city water company, is 
implementing a Water Safety Plan (WSP). 

 

 Toilet 

53. 360/363 HH (99%) have toilet in house with septic tanks but not always connected to 
the city sewage system. The remaining 3 HH  have pit latrines. 
 

 Power source 

54. All HH are connected to the national network and all surveyed AH using electricity for 
lighting. Most of the surveyed HH (352 HH, 97.0%) indicated that they rarely experience 
power cutting. 
 
55. About power source used for cooking, according to the SES gas is commonly used (329 
HH, 88.7%). Wood is used by 31HH (8.5%) mainly in the rural area of Bui Thi Xuan and 
Huyen Tran Cong Chua roads. 
 

5. Health Issue 

56. For 92 HH (31.8%), flu is the main disease experienced during the year. Colds (50 HH, 
17.3%) and respiratory diseases (28 HH, 9.7%) are also present. We also note the presence 
of mosquito-borne disease (dengue) and water-borne diseases (malaria).
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Table 16: Common sickness during wet/dry season (HH) 
 

Component 
Sur-

veyed 
HH  

Red 
eye 

disease  
Cholera  

Diar-
rhea  

Blood 
pressure  

Venereal 
diseases  

Dengue 
fever  

Resp-
iratory 

disease  
Asthma  HFMD  Colds  

Arthr
opat
hy 

Flu Malaria 
Sore 
throat 

Dredging & embank. Ke Van 
River 

48 0 1 0 0 2 4 1 2 0 8 1 4 0 2 

Dredging & embank. Lap River 6 0 0 0 0 0 0 0 0 0 1 0 0 0 0 

Dredging & embank. An Hoa 
River 

20 
0 2 1 1 0 2 2 0 2 7 2 4 0 2 

Embankment Dong Ba River 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Vy Da Bridge and Access Roads 35 0 0 0 1 0 3 2 0 0 5 3 3 0 0 

Embankment Nhu Y River 13 0 0 0 0 0 0 6 0 0 5 0 1 0 0 

Road in An Van Duong & Bridge 74                       1             56     

Bui Thi Xuan Road 95 2 0 0 2 1 4 10 3 0 17 14 15 1 3 

Huyen Tran Cong Chua Road 69 1 0 2 4 1 4 6 3 2 7 1 9 0 1 
Total   28910 3 3 3 8 4 17 28 8 4 50 21 92 1 8 

                                                
10 Valid data could be collected only among 289 HH.  
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6. Households’ Assets 

57. In term of households’ assets, in general, most of the households have the necessary 
assets for their daily activities such as motorcycles, telephones and television. The survey 
showed that 62.6% of households have bicycle, 67.6% water pump, 98.3% rice cooker, 95.2% 
telephones 97.9% televisions, 95.5% of households have motorcycles as a means of transport, 
93.8 % of households have a refrigerator. However, few families have assets that provide a 
higher quality of life such as computer (52.6%). It should be noted that 6.6% of HH have a car 
and 3.8% a truck. 
 

Table 17: Ownership of household’s assets 
 

Type %   

1-   Bicycle 62.6% 8- Rive Cooker 98.3% 

2-   Motorbike  95.5% 9- Mobile phone 95.2% 

3-   Car 6.6% 10- Desk Phone 20.4% 

4-  TV 97.9% 11- Refrigerator 93.8% 

5-   CD/DVD Player 55.4% 12 – Computer 52.6% 

6-   Generator 4.2% 13- Sewing machine 9.0% 

7-Water Pump 6.6% 14-Truck 3.8% 

 
 

7. Vulnerable Groups 

58. Vulnerable groups are special groups likely to be disproportionately affected or at risk of 
further impoverishment due to the impact of resettlement. These are distinct groups of people 
who might suffer disproportionately or face the risk of being further marginalized by the effects 
of resettlement and specifically include: (i) female headed households with dependents, (ii) 
disabled household heads, (iii) households falling under the generally accepted indicator for 
poverty, (iv) children and the elderly households who are landless and with no other means of 
support, and (v) landless households. 
 
59. Among the 522 AH, 78 HH are considered as vulnerable, 16 HH are headed by women 
with dependents, 12 are disabled head of HH and 2 are elderly alone. 12 poor HH and 13 near 
poor HH, registered at commune/ward level, are affected by the project. 23 social policy HH 
are also affected by the Project. Vulnerable HH will receive specific support as indicated in the 
entitlement matrix. 
 

Table 18: Vulnerable Groups 

Component 
Surveyed 

HH 
Poor 

Near 
Poor 

WHHH Disabled Elderly 
Social 
Policy 
Family Total 

Dredging & embank. Ke Van River 78 1 3 1 3 0 4 12 

Dredging & embank. Lap River 10 0 0 2 0 0 0 2 

Dredging & embank. An Hoa River 64 0 0 0 2 1 2 5 

Embankment Dong Ba River 4 0 2 0 0 0 0 2 

Vy Da Bridge and Access Roads 45 1 0 0 2 1 1 5 

Embankment Nhu Y River 14 0 2 0 1 0 0 3 

Road in An Van Duong & Bridge 74 5 1 6 0 0 0 12 

Bui Thi Xuan Road 121 2 2 6 4 0 9 23 

Huyen Tran Cong Chua Road 112 3 3 1 0 0 7 14 

Total   522 12 13 16 12 2 23 78 
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8. Gender concerns 

60. Gender consideration of the respondents shows that men and women share many of the 
tasks related to farming as well as off-farm work. Women however have much more 
responsibility for household work such as cooking, and cleaning. Men, however, participate 
more in the community works. We should note that few women (19%) attended to the public 
meetings conducted in Hue City.  
 
61. For the Kinh, the ultimate decision maker in the family appears to be the husband, who 
controls all assets, including money. However, in most cases husband and wife agree on any 
important decision concerning cultivation, livestock, investments or use of money. However, 
due to various education programs and increasing understanding on gender equality by the 
local people, both man and woman share in the decision-making process. 
 
62. Besides the positive impact, the project’s investment in the area can create a negative 
impact on women in particular and people in general. Land acquisition could disrupt family life. 
 
63. We should note that 236 HH, among the 522 surveyed HH, are member of their local 
Women’ Union. Women’s Union (WU) is a key organization to provide information to HH and 
to implement development programs. WU is present at all administrative levels (province, City, 
ward/commune and village). Among other activities, WU implements livelihood skills programs 
for women, environmental awareness programs and credit programs to HH, especially for poor 
HH and women.  
 
64. 16 women head of HH with dependent have also been identified and specific support will 
be delivered to them. 
 
65. A gender action plan (GAP) will be prepared for Hue city to promote gender equity in the 
project activities and monitoring system. It will address gender mainstreaming in all project 
components and under training and capacity building. Implementation and monitoring of GAP 
is included in the loan assurances.  
 
66. The Gender Action Plan (GAP) will include features to promote women’s equal 
opportunities to participation and benefit from the project, increased women’s representation in 
decision making and reduced risks through:  (i) at least 30%-60% of PMU staff are women, with 
the PMU director or deputy director in each project city being a woman; (ii) 30% of Community 
Monitoring Groups are women who are trained in all activities meant to be undertaken by these 
bodies; and (iii) strengthen the capacities of at least 200 professionals from both city and local 
governments with at least 33% participation of women, to integrate green city principles into 
gender responsive planning and budgeting processes;  (iv) gender responsive and pro-poor 
features in  (a) all the GCAPs that are approved & implemented; (b) 80% of proposed sub-
projects;(c)i) all community-led initiatives; and (d) IEC campaigns led by Women’s Unions with 
80% of local residents attending, of whom 40% are men. 

 

9. Fishing Community 

67. Along the Nhu Y River there is a densely populated area which will be affected by the 
rehabilitation of the embankment along the Nu Y River. People living there rely on fishing in the 
River for their livelihoods. Several HH have also temporary houses. The activity has been 
tolerated by local authorities. Fish cages (see photos below) are also installed on the River. 
Sanitation conditions are generally poor in this area.  

 
68. In January 2017, the IA (DPI of Thu Thien Hue Province) confirmed that this community 
could continue to fish in the River which will secure the sources of incomes of the community. 
However, temporary deterioration of surface water quality and livelihood impacts on fishermen 
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during dredging and river embankment rehabilitation may occur. The Environmental 
Management Plan (EMP) will include measures to minimize these impacts.  

 

 
 

Boats and fishing cages on the Nhu Y River Temporary houses along the Nhu Y River 

 

69. No fisherman will need to relocate; therefore, their livelihoods will not be affected except 
during the construction period as discussed above. 
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IV. INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

 
70. Information dissemination and consultation with affected persons and involved agencies 
will reduce the potential for conflicts and minimize the risk of Project delays. Furthermore, this 
approach will enable the Project to design the resettlement and rehabilitation program so that 
it meets the needs and priorities of the affected people, and in this way, potentially maximizing 
the economic and social benefits of the investment. The objectives of the public information 
campaign and the consultation program are as follows: 

 To fully share information with the AHs about the proposed project components and 
activities; 

 To obtain information about the needs and priorities of the AHs, as well as information 
about their reactions to proposed policies and activities; 

 To ensure that AHs are enabled to make fully informed decisions that will directly affect 
their incomes and quality of life, and that they will have the opportunity to participate in 
activities and decision-making about issues that will have a direct effect upon them; 

 To obtain the maximum level of co-operation and participation of the AHs and 
communities in activities necessary for resettlement planning and implementation; 

 To ensure transparency in all activities related to land acquisition, compensation, 
resettlement and rehabilitation. 

 

 Information Disclosure and Consultations during RP preparation 

 
1. Consultation with Affected HH 

71. Four public consultation were conducted in Hue City on 20 and 21 March 2017. A total of 
104 persons were met (19% of women). The ward/communes the most affected by land 
acquisition were selected for public consultation. The table below presents the characteristics 
of the public consultations conducted for the Project. The minutes of meetings are presented 
in Annex 4 and photos of the public consultation in Annex 5. 
 

Table 19: Characteristics of Public Meetings Conducted 

Location Sub-Projects Total 
Partici-
pants 

Male Female Content 

Xuan Phu 
Ward 

- Section of Central Road in 
An Van Duong Development 
Area including Bridge 

27 25 2 - Introducing basic content of the 
project 

- Introducing timeline for project 
implementation 

- Introducing resettlement policy 
framework of the project; 

- Grievance Redress Mechanism; 

- Introducing the resettlement areas of 
the project; 

- Introducing livelihood restoration 
programs; 

- Results of preliminary inventory of 
losses; 

Vy Da 
Van ward 

- Vy Da Bridge & Access 
Road; 

- Nhu Y River Embankment 

23 19 4 

Thuy Bieu 
Commune 

- Bui Thi Xuan Road; 

- Huyen Tran Cong Chua 
Road; 

31 23 8 

Phu Binh 
Ward 

- Dong Ba Embankment 23 18 5 

TOTAL  104 85 19  
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Table 20: Main Concerns Raised 

Main Concerns Answers from the Project 

General 

- The participants in all 4 consultations 
meetings want the project to be 
implemented as soon as possible as it 
was delayed several times; 

- Compensation has to be fair; 
Compensation rates proposed by the 
government are too low. 

 

Section of Central Road in An Van Duong 

Development Area including Bridge  

- HH want to have more detailed 
information on the impacts; 

- HH are concerned by environmental and 
resettlement impacts on agricultural land 
and residences; 

- HH want the project to be implemented 
soon. The project is delayed since a long 
time and AH cannot improve our houses 
as we know we will have to leave. 

- HH want to be relocated close to their 
former location 

 
Vy Da Bridge and Access Roads 

- Traffic jam and safety are the main issues 
for the bridge so the project will need to 
be implemented soon; 

 

- Many businesses are located along the 
access roads to the bridge and will be 
affected by the project. Measures to 
support businesses have to be taken; 

- A fishermen community is located along 
the Nhu Y River embankment and need 
special attention 
 

Bui Thi Xuan and Huyen &Tran Cong Chua 
Roads  

- The participants are aware of the two sub-
projects and are waiting for its 
implementation; it will help develop this 
area. 

- HH are concerned about environmental 
impacts during construction due to the 
high density of the area and the narrow 
road. 

 

- A tentative schedule has been given to 
participants; 

 

- An independent valuer will be hired to 
establish compensation rates at replacement 
costs; 

 

 

 

- IOL has been conducted but the official data 
will come from the DMS.  

- An Environmental Management Plan (EMP) is 
prepared as part of the Project to minimize 
impacts on the environment; 

- Loan agreement should be signed in 
December 2017 and in 2018, detailed design 
and preparation survey could start. Start of 
construction is planned in 2019 

- A RS is located 500 m from the affected area; 

 

- Loan agreement should be signed in 
December 2017 and in 2018, detailed design 
and preparation survey could start. Start of 
construction is planned in 2019 

- An Income Restoration Program (IRP) for the 
relocated business will be prepared in 
consultation with business owners and will be 
included in the RP; 

- We are aware of the fishing community and 
we will take measures to minimize impacts on 
the community; 

 

- Loan agreement should be signed in 
December 2017 and in 2018, detailed design 
and preparation survey could start. Start of 
construction is planned in 2019 

- As part of the EMP, all irrigation canals have 
to be maintained during construction and 
operation. 
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Main Concerns Answers from the Project 

- Resettlement impacts are considered as 
moderate as most of the HH are only 
partially affected through loss of 
secondary structures (fence, gates, 
concrete yard etc.) 

- HH want written information on the 
project. 

 

Rehabilitation of Embankment of the Dong Ba 
River 

- HH support the project as it will improve 
the landscape and the environment and it 
will benefit to local people. 

- All HH already compensated under local 
funds in 2011; HH don’t think additional 
HH will be affected. 

- The RoW of the Bui Thi Xuan road was 
reduced to minimize impacts on the main 
structures along the road. 

- A Public Information Booklet will be distributed 
in April 2017 to AH. 

 

 

 

- The IOL conducted in February indicated that 
4 HH will be partially affected. We will check 
the data. A DMS will be conducted once the 
project will be approved. 

 
 

 Consultation for components where land acquisition took place in 2011 

72. In Hue, land was acquired in 2011 for the following subcomponents: i) Dredging and 

Embankment of the Ke Van River; ii) Rehabilitation/ Embankment of the Dong Ba River; and 

iii) Rehabilitation/Embankment of An Cuu River. The CLFD of Hue City conducted public 

consultation for these 3 components in April 2011. 

 

 Participatory activities in RP Updating and Implementation 

73. Consultations will be conducted with all AHs during the updating and implementation of 
the RP.  Consultations are to be inclusive of all social agencies and individuals, meaning that 
special efforts will be made to ensure the participation of women, female-headed and other 
vulnerable (poor) households (by measures such as including the names of both spouses 
heading households in invitation letters to attend meetings) as well as conducting consultation 
meetings at convenient locations and times.  AHs are to be invited to comment and ask 
questions.   
 

 Disclosure of the Resettlement Plan 

74. A Public Information Brochure (PIB) was prepared and is presented in Annex 7. It will be 
distributed and explained to AH, before project appraisal, during the second quarter of 2017. 
Contact details of PMU are included in the PIB. 
 
75. Disclosure of the summary of the updated RP to AHs will be carried out prior to its 
submission to ADB for review and approval. 
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V. GRIEVANCE REDRESS MECHANISM 

A. RESPONSIBILITY 

76. Agencies in charge of implementing the procedure of complaint settlement/grievance 
redress during compensation and land acquisition process includes the PC of Hue city and 
Huong Thuy District (for Phu Son commune), relevant departments, compensation and land 
acquisition committees at all levels, PCs in project affected wards. Depending on functions and 
tasks of each level, affected persons’ complaint handling mechanism will be regulated in 
accordance with legal documents promulgated. 
 
77. Detailed procedures on complaint handling will be established for the project in order to 
ensure the opportunities of the affected persons to present their complaints on compensation 
and resettlement. The objective is to quickly settle complaints of the AHs in compliance with 
procedures. This mechanism will be designed in simple, understandable, quick and fair way. 
Handling of complaints at each project level will certainly help to push project implementation 
progress. Affected persons who do not agree with decisions on compensation, assistance and 
resettlement are entitled to raise complaints based on legal regulations.  
 
78. The process and responsibilities of resolving grievance and redress will be in compliance 
with Article No.204 of Land Law 2013 and Article No 17 of Decree No.43/2014/NĐ-CP dated 
May 15, 2014 and regulations on dealing with grievance and redress at Decree No 75/2012/NĐ-
CP dated October 3, 2012. 
 
79. However, while awaiting complaint settlement, persons whose land is acquired have to 
follow decisions on land acquisition and hand over land on schedule and plan decided by 
competent state agencies. 
 
80. The independent monitoring agency to be hired by PMU will conduct period monitoring 
to ensure process of receive and resolve APs’ complaints compliance with GOV’s regulation 
and project resettlement framework. Result of monitoring will be report to investor, PMU, ADB 
and relevant agencies for supervising and finding redress solutions if necessary.  
 

B. COMPLAINT PROCEDURES 

81. Those affected by the project may lodge complaints relating to the rights and their 
responsibilities in the implementation of projects including but not limited to the entitled 
compensation policies and the compensation rate, revenue land acquisition, resettlement and 
the related entitlement programs that support recovery. The complaint may be related to 
occupational safety and the difficulties caused by the construction process caused. The 
grievance procedures will be easy to understand and access by third party in the resolution of 
conflicts arising from land acquisition and resettlement. Grievance redress mechanisms should 
consider the rights to appellate, mechanisms for dispute resolution in community and traditional. 
The complaints of those affected by the project are presented in writing. Affected people can 
present their case to PMU, PC of wards, communes without paying any cost. HH can elevate 
his/her complaint to the court, whenever they wish. 
 
82. Costs for duty of the committee for complaint resolution were included in the 
compensation management costs of the project. PMU shall submit monthly monitoring report 
on the issue of compensation and site clearance and/or records of complaints (if any) to the 
committee for complaint resolution to timely re-conciliate and revolve, as well as help this 
committee oversee their process of resolving complaint. 
 
83. Steps of grievance redress mechanism are: 
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First Stage: Commune People’s Committee. An aggrieved affected household may 
bring his/her complaint to any member of the Commune People’s Committee, either 
through the Village Chief or directly to the CPC, in writing or verbally. It is incumbent 
upon said member of CPC or the village chief to notify the CPC about the complaint. 
The CPC will meet personally with the aggrieved affected household and will have 30 
days (or 45 days for complicated case) following the lodging of the complaint to resolve 
it (in remote and mountainous areas or complicated case, the complaint should be 
resolved within 45 or 60 days, respectively). The CPC secretariat is responsible for 
documenting and keeping file of all complaints that it handles. 

Upon issuance of the decision of the CPC, the affected household can make an appeal 
within 30 days (45 days for mountainous area). If the second decision has been issued 
and the household is still not satisfied with the decision, the affected household can 
elevate his/her complaint to the DPC. 

Second Stage: District People’s Committee. Upon receipt of the complaint from the 
household, the DPC will have 45 days (or 60 days for complicated case) and 60 days 
for remote and mountainous areas (or 70 days for complicated case) following the 
lodging of the complaint to resolve the case. The DPC is responsible for documenting 
and keeping file of all complaints that it handles. 

Upon issuance of the decision of the DPC, the affected household can make an appeal 
within 30 days. If the second decision has been issued and the affected household is 
still not satisfied with the decision, the affected household can elevate his/her complaint 
to the PPC. 

Third Stage: Provincial People’s Committee. Upon receipt of the complaint from the 
affected household, the PPC will have 45 days (or 60 days for complicated case) and 
60 days for remote and mountainous areas (or 70 days for complicated case) following 
the lodging of the complaint to resolve the case. The PPC is responsible for documenting 
and keeping file of all complaints 

Upon issuance of the decision of the PPC, the affected household can make an appeal 
within 30 days if they disagree. If the second decision has been issued and the affected 
household is still not satisfied with the decision, the affected household can elevate 
his/her complaint to the court within 45 days. 

Final Stage, the Court of Law Arbitrates. Should the complainant file his/her case to 
the court and the court rules in favor of the complainant, then the Project will have to 
increase the compensation at a level to be decided by the court. In case the court will 
rule in favor of PPC, then the complainant will receive compensation approved by PPC. 

The affected people will be provided with support and assistance by locally based 
organizations, in case they have limited capacity or in case they have questions or 
complaints. 

If efforts to resolve complaints or disputes are still unresolved and unsatisfactory 
following the project’s grievance redress mechanism, the households have the right to 
send their concerns or problems directly to ADB’s Southeast Asia Department (SERD) 
or through ADB Viet Nam Resident Mission. If the households are still not satisfied with 
the responses of SERD, they can directly contact the ADB's Office of the Special Project 
Facilitator as outlined in the Information Guide to the Consultation Phase of the ADB 
Accountability Mechanism. 

84. The grievance redress mechanism will be continuously disseminated to people during 
project implementation. The project grievance procedure does not impede access to the court 
at any time. 
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VI. LEGAL AND POLICY FRAMEWORK 

A. Relevant Laws and Regulations of Vietnam 

85. The principal legal documents applied for this RP include the followings: 
 
86. The Constitution of the Socialist Republic of Viet Nam (2013, effective from 01 
January, 2014) confirms the right of citizens to own and protects the ownership of house and 
production materials of citizens; compensation by market rate is made for impacts by the 
projects implemented for the purposes of national defense, security or public benefits (Article 
32). Similarly, organizations and individuals have land use rights certificates and law protects 
these rights. In the case of land recovery for the purposes of national defense, security and 
socioeconomic development, compensation shall follow the provisions of law (Article 54).  
 
87. In addition to the constitution, the Government has enacted a number of laws, decrees 
and regulations that constitute the legal framework for land acquisition, compensation and 
resettlement. The principal  resettlement documents include the Land Law No. 45/2013/QH13; 
the Decree No. 43/2014/NĐ-CP on Detailed Regulations on Implementation of the Land Law 
No. 45/2013/QH13; the Decree No. 47/2014/ NĐ-CP on Compensation, Assistance, and 
Resettlement when the State Recovers Lands; the Decree No. 44/2014/NĐ-CP on Land 
Prices; the Circular No. 37/2014/BTNMT on Detailed Guidance on Compensation and 
Assistance when the State Recovers Land; and Circular No. 36/2014/TT-BTNMT on 
specifying detailed methods of valuation of land prices, construction, adjustment of land prices; 
specific land price valuation and land price valuation consulting services. These are the key 
legal documents that are applied to land recovery and resettlement. 
 
88. The Land Law 2013 provides a comprehensive framework for land acquisition and 
resettlement. The main points of the Law are summarized below: 

- The organization in charge of compensation and site clearance has to prepare a plan for 

compensation, support and resettlement. The approved plan for resettlement must be 

posted at Commune/Ward People's Committee (CPC/WPC) offices and at common 

public places where land is recovered (Article. 69). 

- Under Art, 69, agencies in charge of resettlement implementation are obliged to conduct 

consultations on compensation plans through meetings with affected HHs; 

compensation plans have to be posted at ward/commune PC offices; the consultation 

results must be recorded in minutes which are certified by local authorities and affected 

HHs. Opinions from Affected Households (AF) have to be compiled; consultation has to 

be conducted with HHs who have objections on the plan for compensation, support and 

resettlement and for improving the plan. 

- The Law identifies principles and methods of land valuation based on the market rate 

(Art. 114 3).  

- Resettlement sites must be developed and fully completed before relocation of PAPs. 

Land recovery can only be conducted after the construction of houses and infrastructure 

in the resettlement area is completed. (Article 85).  

- Support for training, career change and facilitating of job searching have to be provided 

for HHs losing agriculture land (Article 84).  

- Structures and other non-land assets are not compensated for the following cases: i) 

where they are illegally established; ii) where they are located on land not used in 

accordance with the land purpose; and iii) where they have been built after the cut-off 

date (Article 92).  

- For agricultural land, which was used before 01st July, 2004 for HHs without Land Use 

Right Certificate (LURC) or HHs that are not eligible for LURC, compensation is provided 
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for land currently used for cultivation, without exceeding the land allocation standards 

(Art, 77.2). 

- Monitoring and evaluation is required on a more general basis and is not specific to 

resettlement; it includes all aspects of the implementation of the Land Law (Art. 200); 

 
89. Decree No. 47/2014/ND-CP of the Government of Vietnam on compensation, support 
and resettlement upon land recovery by the State is the main implementing Decree. The main 
content is summarized below: 

- For HHs directly engaged in agricultural production ineligible for compensation under the 

Land Law, the PPC shall consider support for them (Art. 24); 

- Support for stabilization of livelihood is based on the severity of impacts to agriculture 

land (Art. 19); 

- Support for resettlement in case of recovery of residential land. HH receiving an amount 

of compensation for land lower than the value of the minimum resettlement lot are 

entitled to support for the difference between the minimum resettlement lot value and 

the amount of compensation for the land. In addition to compensation for land, relocated 

HH are entitled to a resettlement support amount (Article 22.); 

- Resettlement areas shall be established for one or more than one project. Houses and 

residential land in resettlement areas shall be arranged in different grades and areas 

suitable to different levels of compensation and payment capacity of resettled persons 

(Article 26 3); 

- Consultation plans on compensation, support and resettlement shall be posted up to 

solicit opinions of PAPs for at least 20 days from the starting date of posting (Article 28); 

- For projects requiring relocation of the whole community, affecting the livelihood, 

socioeconomic situation and cultural tradition of the community, investors have to 

elaborate a policy framework on compensation, support and resettlement. (Art. 17.1). 

90. Decree No. 44/2014/NĐ-CP of the Government of Vietnam identifies the mechanism 
for compensation at market rates. Compensation rates for land must be based on investigation, 
information on land plots, market rates and a suitable valuation method; Decree 44 identifies 
several methods for land valuation.  
 
91. Circular No. 36/2014/TT-BTNMT of the Ministry of Natural Resources and 
Environment specifies detailed methods of valuation of land prices, construction, adjustment 
of land prices; specific land prices valuation and land price valuation consulting services. 
 
92. Circular No. 37/2014/BTNMT of the Ministry of Natural Resources and Environment 
identifies the required content of plans on compensation, support and resettlement. These 
plans must contain the following: i) area of each category of land to be recovered; ii) estimated 
number of PAH; iii) estimated amounts of compensation and settlement support; iv) expected 
resettlement areas; v) budget and funding sources; vi) Time-bound implementation schedule 
(Art. 10). 
 
93. The other regulations that may apply for the Project are the following: 

- Circular No. 76/2014/TT-BTC dated 16 June 2014 of Ministry of Finance providing a 

manual for carry out Decree No. 45/2014/ND-CP providing the collection of land use 

levy. 

- Decision No. 1956/2009/QD-TTg, dated November 17, 2009, by the Prime Minister 

approving the Master Plan on vocational training for rural labours by 2020. 
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- Decision No. 52/2012/QD-TTg, dated November 16, 2012, on the support policies on 

employment and vocational training to farmers whose agricultural land has been 

recovered by the State.  

- Document of Prime Minister No. 1665/TTg-CN, dated October 17, 2006, regarding 

management of clearance of site, mine and explosive ordnance for transport 

construction. 

- Decision No. 63/2015/QD-TTg dated 10/12/2015 by the Prime Minister on policies to 

support vocational training and employment solving for workers whose land is acquired 

in replacement. 

- Decree No. 61/2015/ND-CP dated 9/7/2015 by the Government on policies to support 

vocational training and National Employment Fund. 

- Decision No 96/2006/QD-TTg dated 4/5/2006 by the Prime Minister on the management 
and implementation of demining and explosives, 

94. The main regulations from Thua Thien Hue Province People’s Committee related to 
compensation and resettlement are presented below: 

- Decision No. 75/2014/QD-UBND dated 22 December 2014 of the People’s Committee 

of Thua Thien Hue Province on issuance of the land prices for the period 2015-2019; 

- Decision No.10/2017/QD-UBND dated 21/02/2017 of the People’s Committee of Thua 

Thien Hue Province on the issuance of coefficient of land price for the compensation. 

- Decision No. 46/2014/QD-UBND dated 05 August 2014 on the Compensation, Support 

and Resettlement when the State recovers the land; 

 
B. ADB Policies 

95. The objectives of the ADB Safeguard Policy Statement (2009) are (a) to avoid impacts 
on people and the environment, where possible; (b) where avoidance is not possible, minimize, 
mitigate, or compensate for adverse project impacts on the environment and the affected 
people; and (c) help the executing agency strengthen its safeguard system. Towards this end, 
ADB resettlement policy includes the following principles:  

- Screen the project early on to identify past, present, and future involuntary resettlement 
impacts and risks. Determine the scope of resettlement planning through a survey and/or 
census of affected persons, including a gender analysis, specifically related to 
resettlement impacts and risks. 

- Improve, or at least restore, the livelihoods of all affected persons through (i) land-based 
resettlement strategies when affected livelihoods are land based where possible or cash 
compensation at replacement value for land when the loss of land does not undermine 
livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher 
value, (iii) prompt compensation at full replacement cost for assets that cannot be 
restored, and (iv) additional revenues and services through benefit sharing schemes 
where possible. 

- Provide physically and economically affected persons with needed assistance, including 
the following: (i) if there is relocation, secured tenure to relocation land, better housing 
at resettlement sites with comparable access to employment and production 
opportunities, integration of resettled persons economically and socially into their host 
communities, and extension of project benefits to host communities; (ii) transitional 
support and development assistance, such as land development, credit facilities, training, 
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or employment opportunities; and (iii) civic infrastructure and community services, as 
required. 

- Improve the standards of living of the affected poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide them 
with legal and affordable access to land and resources, and in urban areas provide them 
with appropriate income sources and legal and affordable access to adequate housing. 

- Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement. 

- Ensure that affected persons without titles to land or any recognizable legal rights to land 
are eligible for resettlement assistance and compensation for loss of non-land assets. 

- Prepare a resettlement plan elaborating on affected persons’ entitlements, the income 
and livelihood restoration strategy, institutional arrangements, monitoring and reporting 
framework, budget, and time-bound implementation schedule. 

- Prepare a resettlement plan elaborating on affected persons’ entitlements, the income 
and livelihood restoration strategy, institutional arrangements, monitoring and reporting 
framework, budget, and time-bound implementation schedule. 

- Disclose a draft resettlement plan, including documentation of the consultation process 
in a timely manner, before project appraisal, in an acceptable place and a form and 
language(s) understandable to affected persons and other stakeholders. Disclose the 
final resettlement plan and its updates to affected persons and other stakeholders. 

- Conceive and execute involuntary resettlement as part of a development project or 
program. Include the full costs of resettlement in the presentation of project’s cost and 
benefits. For a project with significant involuntary resettlement impacts, consider 
implementing the involuntary resettlement component of the project as a stand-alone 
operation. 

- Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision 
throughout project implementation. 

- Monitor and assess resettlement outcomes, their impacts on the standards of living of 
affected persons, and whether the objectives of the resettlement plan have been 
achieved by taking into account the baseline conditions and the results of resettlement 
monitoring. Disclose monitoring reports. 

96. The objective of ADB Policy on Indigenous Peoples as set out in the Safeguard Policy 
Statement (2009) is to design and implement projects in a way that fosters full respect for 
Indigenous Peoples’ identity, dignity, human rights, livelihood systems, and cultural uniqueness 
as defined by the Indigenous Peoples themselves so that they (i) receive culturally appropriate 
social and economic benefits, (ii) do not suffer adverse impacts as a result of projects, and (iii) 
can participate actively in projects that affect them.  
 
97. The ADB Policy on Gender and Development (2006) adopts gender mainstreaming as a 
key strategy for stimulating gender equity, and for guaranteeing that women participate and 
that their needs are unambiguously addressed in the decision-making process for development 
activities. For projects that have the potential to have substantial gender impacts, a gender plan 
(GAP) is prepared to identify strategies to address gender concerns and the involvement of 
women in the design, implementation and monitoring of the project. 
 
98. Along with the ADB Safeguard Policy Statement (2009), ADB’s Public Communications 
Policy (2011) also requires timely disclosure of key Project information to the general public 
and Project stakeholders, including women, the poor and other vulnerable groups in a manner, 
form, and language(s) accessible to them and in an accessible place. Information to be 
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disclosed includes the scope of land acquisition, compensation and rehabilitation policy and 
measures that will be taken to restore the living standards of Project-affected persons to at least 
pre-project level.  

 

 
C. ADB Resettlement Policy Application in Vietnam 

99. With the promulgation of Land Law 2013, the Decree 47/2014/ND-CP and relevant 
decrees stated above, the policies and practices of the Government have become more 
consistent with ADB’s social safeguards policies. Nonetheless, provisions and principles 
adopted in this RP will supersede the provisions of the relevant decrees currently in force in 
Viet Nam wherever a gap exists, as provided for under Decree 38/2013/ND-CP (April 2013), 
which regulates the management and use of official development assistance. 
 
100. It should also be noted that as per Decree 47/2014/ND-CP, Article 25, it states "Apart 
from the supports prescribed in Article 19, 20, 21, 22, 23 and 24 of this Decree, basing 
themselves on the local realities, the provincial-level People’s Committee Chairmen shall 
decide on other supporting measures to stabilize life and production of persons who have land 
recovered; special cases shall be submitted to the Prime Minister for decision”, therefore, if 
additional gaps not mentioned below are found during RP updating, the required assistance or 
support will be included in the Updated RP.  
 
101. The differences between the Government’s Laws and Decrees and ADB Policy with 
regard to resettlement and compensation, and how to address these gaps for this Project are 
shown in the table below.  
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Table 21: Gaps between National Laws and ADB Policies and Gap Filling Measures 

Items Vietnam Regulations ADB SPS (2009) Project Policy 

Policy objectives 
 

Provision of support to be considered by PPC/CPC to ensure they 
have a place to live, to stabilize their living and production. (Article 
25 of Decree 47/2014/ND-CP). 
In the case where land is being recovered from people who are 
resettled without sufficient compensation and support to buy the 
minimum resettlement plot, the State shall make up the deficit. 
(Clause 4, Art. 86 of Land Law 2013 & Art.27 of Decree 47) 

 
To enhance, or at least restore, the 
livelihoods of all displaced persons in real 
terms relative to pre-project levels; and to 
improve the standards of living of the 
displaced poor and other vulnerable 
group 

Livelihoods and income sources will be 
restored in real terms, at least, to the pre-
displacement levels or to levels prevailing 
prior to the beginning of project 
implementation, whichever is higher. 

Methods for 
determining 
compensation 
rates 

Compensation for lost assets is calculated at price close to 
transferring the assets in local markets or the cost of newly-built 
structures. The City People’s Committee is required to identify 
compensation prices for different categories of assets. A land 
valuator can be used to determine land prices, which will be 
appraised by a land appraisal board before approval by the City 
People’s Committee 

Compensation for lost land and other 
assets should be paid at full replacement 
costs 

Independent appraiser identifies 
replacement costs for all types of assets 
affected, which are appraised by land 
appraisal board and approved by the City 
People’s Committee to ensure full 
replacement costs.  

 

Severely AHs 
losing productive 
land 

Decree 47/2014/ND-CP, Article 19, Item 3: APs losing from more 
than 30% of productive land are considered severely impacted 
and are entitled to livelihood restoration measures 

AHs who are (i) physically displaced from 
housing or (ii) losing from 10% of their 
productive assets (income gene-rating) 
are considered severely impacted 

APs losing from 10% or more of their 
productive assets (income generating) or 
who are physically displaced shall be 
considered as severely affected 

AHs without 
LURC 

Land Law 2013, Art. 77, Item 2 & Art. 92: Person who has used 
land before 1st July 2004 & directly involved in agriculture 
production on the acquired land without LURC or legalizable will 
be compensated for the acquired land area but not exceed quota 
of agricultural land allocation.  
No compensation for non-land assets in the following cases: (i) 
the assets subject to the land recovery as stipulated in one of 
items a, b, d, đ, e, l, clause 1, article 1, article 64 and items b, d, 
clause 1, article 65 of the Land Law 2013; (ii) the assets created 
after the notification on land acquisition; and (iii) unused public 
infrastructures and other works 

APs who have neither formal legal rights 
nor recognized or recognizable claims to 
such land are entitled to be compensated 
for the loss of non-land assets other than 
land, and also for other improvements to 
the land, at full replacement cost 
(including temporary and partial losses), 
if they occupied the land or structures 
prior to the cut-off date. 

APs without LURC or recognizable legal 
claims to land acquired, will be equally 
entitled to participation in consultations 
and project benefit schemes where 
possible, and be compensated for their lost 
non-land assets created before cut-off 
date at replacement cost. They will be 
entitled to resettlement assistance and 
other compensation and social support to 
assist them to improve or at least restore 
their pre-project living standards and 
income levels 

Compensation for 
affected houses/ 
structures 

Land Law 2013, Art. 89, Item 1: house/structure used for living 
purpose will be compensated at replacement cost. Decree 
47/2014/ND-CP, Art 9: Houses/structures used for other purposes 
will be compensated equal to the remaining vale of the affected 
house plus some percentage of current value but total 
compensation amount is not exceeding value of the new 
house/structure 

Non-land assets, including 
house/structure created before the cut-off 
date will be compensated at 100% of 
replacement cost without deduction for 
salvageable materials or depreciation 

Full compensation at the cost of new 
house/structure with similar technical 
standard will be paid for all affected 
houses/structures without any deductions 
for salvageable materials or depreciation 
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Items Vietnam Regulations ADB SPS (2009) Project Policy 

Compensation for 
loss of 
income/business 
households 
affected 

Only apply to business, production households with business 
licenses. Level of compensation/support equal to 30% of their 
yearly incomes after taxing based on their average yearly 
incomes of the 3 previous continuous years confirmed by the tax 
agency. (Section b, Clause 4, Article 19, ND47/2014/ND-CP) 

 

To all affected household business. 
Non-registered business will be also 
assisted 

Livelihood 
restoration and 
assistance 

Livelihood restoration and assistance measures are provided. No 
follow-up for full livelihood restoration after resettlement 
completion  
 

Provision of livelihood restoration and 
assistance to achieve the policy 
objectives 

Provision of livelihood restoration and 
assistance measures to achieve the policy 
objectives.  These will be monitored as 
detailed in the RP. 

Monitoring No monitoring indicators indicated Monitoring indicators specified for 
internal and external monitoring and 
reporting. In case of significant or 
sensitive impacts, an external monitoring 
organization is required to conduct 
monitoring on RP implementation 

The EA to undertake internal monitoring 
according to the critical indicators. 
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VII. ENTITLEMENTS, ASSISTANCE AND BENEFITS 

A. Eligibility 

102. Eligibility for compensation and assistance follows the cut-off-date. The cut-off date for 
eligibility will be the date when the Hue City’s People’s Committee will officially inform the 
public about the Project and its locations.  
 
103.  Anyone who occupies or encroaches into the defined boundaries of the Project area 
after this date is not entitled to compensation and other assistance for affected assets and 
incomes. 
 
104. For affected persons who have Land Use Rights Certificate (LURC) or eligible to have 
LURC allocated following the Government’s regulations – full compensation and assistance 
shall be made for affected land and assets upon land. For those who have no LURC or not 
eligible to have LURC allocated, compensation shall not be provided for the affected land but 
the affected assets upon land shall be compensated by replacement cost and entitled for 
resettlement assistance.   

 

 
B. Entitlements 

105. Affected lands and structures shall be compensated at replacement cost. Affected crops 
and trees shall be compensated by market rates. The following entitlement matrix 
summarizes entitlements that AHs in Hue City are entitled to and are based on both GOV 
policy and laws and ADB policy: 
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Table 22: Entitlement Matrix 
  

 Impacts Affected Persons Entitlements Implementation Issues 

1. Impacts on Agricultural/Production Land 

a Loss less than 10% of 
total production land 
holding 

(37 households: 34 
affected by loss 
agricultural land; 2 by 
loss of forestry land 
and 1 by loss of fish 
pond) 

Owners with LURC or 
eligible to have LURC 
allocated 

a. Cash compensation at replacement cost for the affected 
land area; and 

b. Entitled to allowance for job change and creation by cash 
equal to: 
- 3 times of value of the affected area for wet paddy 

cultivation; 

- 2 times of value of the affected area for upland rice, 

annual trees and fishery production; 

- 1.5 time of value of the affected area for perennial 

trees; 

- 1.0 time of value of the affected area for forestry land 

.   

 If the remaining area of the land plot is no-
longer economically viable (too small, the 
shape is difficult for cultivation) and if the 
owner requests, the entire plot shall be 
acquired and compensated by 
replacement cost. 

 The City Centre for Land Fund 
Development shall engage qualified 
replacement cost appraiser to appraise 
the replacement cost of the affected land. 

 LURC shall be adjusted at no cost for the 
owner. 

b Loss more than 10% of 
total agricultural land 
holding (severely affected 
households) 

(6 households affected 
by loss of agriculture 
land) 

Owners with LURC or 
eligible to have LURC 
allocated 

a. As priority, land for land compensation for the affected land 
(same area, production conditions and distance) with 
LURC. If land is unavailable in the local for compensation, 
cash compensation at replacement cost shall be made for 
the affected area; and 

b. Entitled to allowance for life stabilization: 
- Loss from 10% to 30% of total agricultural land holding:  

Cash compensation equal to 30 kg of rice/head/month11 

for all family members for 03 months – if not required to 

relocate; 06 months if required to relocate; 12 months if 

required to relocate to socio-economic difficulty area 

declared  

 If the remaining area of the land plot is no-
longer economically viable (too small, the 
shape is difficult for cultivation) and if the 
owner requests, the entire plot shall be 
acquired and compensated by 
replacement cost. 

 The City Centre for Land Fund 
Development shall engage qualified 
replacement cost appraiser to appraise 
the replacement cost of affected land. 

 LURC shall be adjusted at no cost for the 
owner.  

                                                
11 Correspond to the food support standard in Vietnam 
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 Impacts Affected Persons Entitlements Implementation Issues 

- Loss more than 30% to 70% of total agricultural land 

holding: Cash compensation equal to 30 kg of 

rice/head/month for all family members for 06 months – 

if not required to relocate; 12 months if required to 

relocate; 24 months if required to relocate to socio-

economic difficult area. 

- Loss more than 70% of total agricultural land holding: 

Cash compensation equal to 30 kg of rice/head/month 

for all family members for 12 months – if not required to 

relocate; 24 months if required to relocate; 36 months if 

required to relocate to socio-economic difficulty area. 

c. Entitled to allowance for job change and creation by cash 
equal to: 

- 3 times of value of the affected area for wet paddy 

cultivation; 

- 2 times of value of the affected area for upland rice, 

annual trees and fishery production; 

- 1.5 time of value of the affected area for perennial 

trees; 

- 1.0 time of value of the affected area for forestry land; 

c. Entitled to participate in Income Restoration Program (IRP) 

 IRP will be prepared during RP updating 
process in consultations with affected 
persons, communities and concerned 
agencies. IRP will focus on increasing 
productivity of crops in the remaining 
land, supporting the affected households 
on short term income generating activities 
(animal breeding, agricultural extension, 
business expansion etc.) or helping 
affected households on developing non-
agricultural activities for long-term income 
generation (provision of occupational 
training, job introduction, business start-
up or expansion, etc.). IRP is a part of 
resettlement implementation program.   

c Affected agricultural land 
(non-title users)  

1 household 

 Owners without LURC 
and/or not eligible to have 
LURC allocated 

a. No compensation for the affected land. 

b. Affected crops and trees on the land shall be compensated 
at replacement cost. 

c. Entitled for cash assistance for investment made on land 
improvements; 

d. Entitled to all other benefits as per legal users (i.e. various 
allowances, IRP etc.) 

 City Centre for Land Fund Development 
will assess the investment made on land 
improvement of the households to 
determine the assistance. 

d Temporary impacts on 
agricultural land 

 

TBD after detailed 

- Owners with LURC 

- Owners without LURC 
but are using the land for 
cultivation (with 

a. Cash payment for the rent of land by the net-income that 
would have been derived from the affected land area 
during the period of disruption. 

b. Restoration of land within 1 month after use of land to its 

 If the net-income that would have been 
derived from the affected land area can-
not be identified, the rental rate for that 
land-type following the provincially 
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design certification from the 
CPC) 

previous or better quality OR pay full replacement cost to 
the land owner if it fails to restore the affected land within 1 
month after use of land. 

 

regulated price-frame could be used to 
discuss and agree with the land-owner. 

2. Impacts on Residential Land 

e Partly Affected (the 
remaining residential land 
area is still sufficient to 
stay following the local 
regulations) 

(679 households) 

Owners with LURC or 
eligible to have LURC 
allocated 

a. Compensation at replacement cost for the affected area.  The City Centre for Land Fund 
Development shall engage qualified 
replacement cost appraiser to appraise 
the replacement cost of the affected land. 

 LURC shall be adjusted at no cost for the 
owner.  

 The minimum viable land is defined by 
PPC and should be sufficient to re 
establish a residence of the same size as 
the pre-project one 

f Fully Affected (entire of 
the plot is affected or 
partly affected but the 
remaining area is 
insufficient to stay 
following the local 
regulations) 

(100 households)   

Owners with LURC or 
eligible to have LURC 
allocated 

a. As priority, replacement land for the affected land (same 
land position and living conditions) with LURC shall be 
allocated.  The area of allocated land shall not exceed 
the ceiling of residential land allocation per a household 
in the local area. OR,    

b. Cash compensation at replacement cost for the affected 
land..   

c. If the land owner receives cash compensation and opts 
to self-relocation, an additional cash assistance will be 
made to the household on-top of compensation based on 
Thua Thien Hue PPC policy. 

d. In case the loss of structure leads to loss of income and 
livelihood, the household will be entitled for IRP based on 
case to case determination during detailed designing. 
For assistance, please see below.  

 Replacement land should be the same 
position and conditions as these of the 
affected land and is leveled to be ready 
for housing construction. The price of 
replacement land (per m2) shall be equal 
or lower than the compensation rate for 
the affected land so that the affected 
household can afford to purchase the 
land at the resettlement site.  

 Fees for LURC allocation for the 
replacement land such as administration 
fees and paper cost shall be exempted to 
households.   

 If the household has several generations 
living together, each couple in the 
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g  Affected residential land 
(non-title users) 

 

No Household 
identified during IOL 

- Owner without LURC 
and/or not eligible to 
have LURC allocated - 
and have other places to 
stay.  

a. No compensation for the affected land but the assets and 
structures on the land shall be compensated at 
replacement cost. 

household who meets the conditions to 
separate to be an independent household 
following the Government’s regulations is 
entitled to purchase a plot of land in the 
resettlement site at the price (per m2) that 
equals to the compensation rate for the 
affected land. If does not meet the 
conditions to be an independent 
household, they ate entitled to purchase 
a plot of land in the resettlement site at 
the price issued by the City People’s 
Committee; 

 Minimum plot of land in RS will be: 
- Wards of inner city: 60 m2 

- Wards of district town: 100 m2 

- Communes of district: 200 m2 

- Apartments: 30 m2 

 A minimum plot of land for relocation if 
pay by cash will be: 
- Wards of inner city: 120 million VND 

- Wards of district town: 80 million VND 

- Communes of district: 60 million VND 

 .   

 In case the land compensation rate is 
lower than the value of a local minimum 
land plot in the resettlement site, the State 
will cover the difference with an amount 
not exceeding the difference between the 
land compensation and the local 
minimum resettlement plot 

  -  Owner without LURC 
and/or not eligible to 
have LURC allocated - 
but have no other places 
to stay. 

a. No compensation for the affected land but the assets and 
structures on the land shall be compensated at 
replacement cost. 

b. b. Affected household will be considered during detailed 
design for assistance with provision of one plot allocation 
in the resettlement site. The price of the plot is decided 
by TTH Province People’s Committee.  

h Temporary impacts on 
residential land 

 

TBD after detailed 

- Owners with LURC 

- Owners without LURC 
but are using the land for 
living (with certification 

a. Pay for the rent of land for the period of use following the 
provincially regulated price-frame. 

b. b. Restore of land within 1 month after using to its 
previous or better quality OR pay full replacement cost to 
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design from the CPC) the land owner if it fails to restore the affected land within 
1 month after use of land. 

 

3. Compensation for Affected Houses and Structures 

i Partly affected (the 
remaining parts just 
require repairs) 

(106 households) 

- Owners of house/ 
structures 

- Owners of houses/ 
structures without 
construction permit; or 
constructed on 
agricultural land but the 
local authorities have not 
issued notice in writing to 
the owner to dismantle 
the structures prior to cut 
off date 

a. Compensation at replacement cost for the affected 
portion, and 

b. Entitled for rental allowance outside the affected area 
(structure) for 01 month to enable the household during 
repair works based on the price-frame issued by the 
PPC.   

 Replacement cost based on the market 
costs of construction materials and 
labours to newly construct the affected 
portion, without deduction for 
depreciation or salvageable materials. 
Centre for Land Fund Development will 
engage qualified replacement cost 
appraiser to appraise the replacement 
cost for affected houses and structures. 

j Structure fully affected.  

(100 households) 

- Owners of house/ 
structures 

- Owners of houses/ 
structures without 
construction permit; or 
constructed on 
agricultural land but the 
local authorities have not 
requested the owner in 
writing to dismantle the 
structures 

a. Compensation at replacement cost for the entire affected 
house/structures; and 

b. Entitled to rental allowance for three months (03) based 
on price-frame issued by the PPC – if the household re-
settles in the remaining residential land; six months (06) 
if the household has to relocate out of the affected 
residential land, and  

a. Compensation for transportation cost:  

- Move to new residential place less than 5 km: VND 

3,000,000 

- Move to new residential place from 5 to 10 km: VND 

5,000,000 

- Move to new residential place more than 10 km: 

VND 6,000,000 

- HH with a part of land affected and move back their 

houses on the same plot of land will receive VND 

2,000,000.   

 Replacement cost based on the market 
costs of construction materials and 
labours to newly construct the affected 
portion, without deduction for 
depreciation or salvageable materials. 
Centre for Land Fund Development will 
engage qualified replacement cost 
appraiser to appraise the replacement 
cost for affected houses and structures. 

 Fees for construction permit allocation 
and construction management fees are 
exempted to the resettlement 
households.   

 If replacement land/resettlement site is 
not ready to allocate to the HH for housing 
construction at time of making 
compensation payment, inflation rate of 
construction materials and increased 
labour cost (if any) shall be made for the 
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c. If income and livelihoods of the affected households are 
affected because of relocation (changed livelihoods, 
reduced income) the resettlement households are 
entitled to participate in IRP. 

households counting from the time of 
compensation made to the time of 
allocating replacement land for the HH.  

k Houses/structures 
constructed illegally and 
the local authorities 
requested the owner in 
writing to dismantle to 
house/structures.   

No Household 
identified during IOL 

- Illegally constructed 
houses/structures and 
local authorities reques-
ted the owner in writing 
to dismantle but the 
house/structures still 
exist before 1 July 2014. 

Compensation by 100% for the affected house/structures 
based on the provincially regulated price-frame.  

 

4. Compensation for affected crops and trees 

l Affected crops and trees 

(48 households) 

 

Owners of affected crops 
and trees 

  

a. Affected crops: Cash compensation at market rate for the 

average productivity of the affected crop for one-

harvesting season.  The average productivity of the crop 

based on average production over past 3 years   

b. Affected trees:  Cash compensation at current market 

prices given the type, age and productive value of the 

affected trees. 

 Centre for Land Fund Development will 
engage qualified replacement cost 
appraiser to appraise the market rate for 
affected crops and trees 

c. 5. Compensation for Graves 

m Affected graves 

 

6 households 

Households/ individuals 
who have graves 

  

a. All costs of excavation, relocation and reburial of graves 

will be reimbursed in cash to the affected households as 

prescribed in PPC’s regulation. 

 Graves will be moved to the cemetery 
that planned by the City/Ward People’s 
Committee. The land for reburial of 
graves shall be at no cost to the 
households.   

6. Other Assistances 

n Assistances for 
production-business 
income disrupted.  

 

(112 households) 

With business license 

50 businesses 

 

 

 

a. Cash assistance equals to 30% of one year income after 

tax from the production-business; and  

 

b. Cash compensation for transport of equipment to the 

new place based on the actual costs.  

 

 Centre for Land Fund Development will 
work with the tax agencies to determine 
the one year income after tax from 
production-business of the households 
based on their tax receipts.   
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   Center for Land Fund Development will 
determine the actual cost for transport of 
equipment of the households.  

  Without business license 

62 businesses 

a. Cash assistance according to PPC decision 

b. Households or individuals using residential land in 

combination with trading and services in which the main 

source of income derives from trading and services, and 

need to be relocated: households or individuals are 

entitled to participate in IRP (mentioned in Item J (d))  

 If the business has to be relocated, the 
project will assist in finding an alternative 
site with an advantageous location and 
physical attributes similar to the land 
lost, and with easy access to a customer 
base, satisfactory to the AP 

o Assistance for vulnerable 
households 

(78 households) 

(i) Poor HH; (ii) HH that are 
headed by women with 
dependents, (iii) HH heads 
with disabilities, children, 
elderly without any 
support, (iv) landless HH 
(iv) social policy benefited 
households. 

a. Vulnerable HH with registered at ward level will receive 

an allowance of VND 2,400,000. 

  

b. All vulnerable households are entitled to participate in 

IRP 

 

p 

Affected public 
utilities/structures  

Structures, housing, public 
architectures, forests, 
feeding land, other land, 
permanently/temporarily 
affected irrigation system. 

a. If some public infrastructures/ buildings are damaged by 

the project, the PMU shall consult with affected 

communities and specify that these structures are 

restored or repaired soon to mitigate negative impacts on 

communities, while the affected communities do not pay 

for such repair costs.  

 

q Bonus to move on time 

(794 Households) 

 
a. Support of VND 3 million for HH who have acquired land 

and to move and hand over the land on time; 

b. Support of VND 4 million for HH who have acquired land 

and to move and hand over the land before the date 

among 15 days.  

c. Support of VND 5 million for HH who have acquired land 
and to move and hand over the land before the date from 
16 days and more 

 

r Unforeseen impacts  
a. Unforeseen impacts will be addressed in accordance with 

this RP. The entitlements specified in this entitlement 

matrix can be upgraded but cannot be downgraded 
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VIII. RESETTLEMENT ARRANGEMENTS 

A. Resettlement Options 

106. There are three options for resettlement: (i) on-site resettlement (on the PAH’s 
remaining land area); (ii) self – relocation where AHs are entitled to 
compensation/resettlement for the land but prefer to find their new residential areas by 
themselves and (iii) serviced resettlement site where AHs are provided with plots of land in 
the resettlement site. 
 
1. On-site Resettlement 

107. The on-site resettlement option is applicable to households whose houses are partly or 
totally affected but the remaining area is sufficiently large to rebuild their houses. In cases 
where the AH’s remaining area is agricultural land that is located in a planned residential area 
of the city, they will be supported by the local government to change the land use purpose 
from agricultural land into residential land to be resettled.   
 
2. Self-relocation 

108. This resettlement option is offered to households whose entire house is affected. These 
households receive compensation for self – relocation. In this case, the affected households, 
in addition to receiving compensation at replacement cost, are supported with an amount for 
self-relocation based on Thua Thien Hue  PPC regulation. 
 
3. Relocation in resettlement site 

109. 100 HH need to be relocated. Based on the survey conducted, among the 100 HH, 88 
opted preliminary to be relocated in a serviced RS. 
 
110. Six serviced RS are available or under construction in the different areas of the City. 
For each subproject where HH needs to be relocated, a RS was identified as indicated in the 
Table below. RS are generally within 3-4 km of the current location of HH which will avoid 
social and economic disruption. The location of these RS is presented in the Figure 4. 
 

Table 23: Available RS for each Subproject 

Component 
Nb of 

relocated 
HH 

RS where HH will be relocated 
 

Distance 
from 

subproject 

Dredging & embank. Ke Van River 1 Huong So (Phase 3) 2.4 km 

Dredging & embank. An Hoa River 2 Huong So (Phase 3) 0.5 km 

Embankment Nhu Y River 
11 RS 2 

Thuy Duong RS 
3.0 km 
3.2 km 

Central road & Bridge An Van Duong 
65 North side: RS 1 (Thuy Van) 

South side: RS 1 
2.5 km  
0.5 km 

Bui Thi Xuan Road 7 Bau Va 3.9 km 

Huyen Tran Cong Chua Road 3 Bau Va 1.9 km 

Vy Da Bridge and Access Roads 
11 RS 2 

Thuy Duong RS 
2.8 km 
3.0 km 
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Table 24: Characteristics of RS 

RS Ward/ 

commune 

Area Number 
of plots 

Owner of RS  Land 
Acqui-
sition 

Infra-
structures  

Hương Sơ Phase 3 An Hoa ward 9,418.4 m2 69  

 

CLFD of Thua 
Thien Hue  

 

 

2011 Completed 

RS1 Xuan Phu ward 16,304 m2 114 2011  

 

Under 
construction 

RS2 An Dong ward 33,083 m2 248 2011 

RS1 Thuy Van commune 13,057 m2 87 2011 

Bau Va (phase 3) Thuy Xuan ward 30,200 m2 112 2011 

Thuy Duong (Phase 3) Thuy Duong ward 43,767 m2 218 2011 

Photos of Resettlement Sites 

  
Bau Va RS; infrastructures are completed for Phases 1 & 
2. For Phase 3 they are under construction. 

RS 2 in An Van Duong area, 500 m from the affected HH.  

  
RS 2 in An Dong Ward. RS under construction Thuy Duong RS Phase 3 under development (on the other 

side of the pond) 

 
B. Impacts on the Host Community 

111. All the RS have been built or are planned in new development areas (except Huong So 
RS). In these new development areas, the population is mainly new and all services (schools, 
health centers, markets etc.)  have been planned under the Master Plan. Therefore, no impact 
on the host community is anticipated. In Huong So RS only 3 HH (from Ke Van and An Hoa 
embankments) may relocate which will have no impact on the host community. 
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Figure 4: Location of resettlement sites 

Bau Va RS 

RS 1 

Thuy 
Duong 

RS 

RS 2 

Huong So RS 

RS 1 Thuy Van 



 

51 
 

 

IX. INCOME RESTORATION AND REHABILITATION 

A. General Provisions 

112. The Project will bring about direct and indirect benefits to the people in Hue  city through 
the investments in flood control, drainage, connecting transport and building urban 
management capacity. The project may also have negative impacts on AHs’ livelihoods 
especially on relocated businesses, on HH losing more than 10% of their productive land and 
on vulnerable HH. 
 
1. Objectives 

113. According to the policy objectives of the project, the livelihoods and incomes of the 
affected persons must be restored to at least equal to or higher than pre-project levels. 
 
114. An IRP is therefore needed to support severely affected households to recover their 
incomes, improve their access to social infrastructure services and to meet the Project goals.  
 
115. A number of specific income restoration measures are already included in the 
entitlement matrix as summarized below: 
 

Table 25: Income Restoration Measures already included In the Project Resettlement 
Policy 

Affected Livelihood Income Restoration Measures 

Affected businesses 
(registered & non-registered) 

Compensation for lost income (cash allowance) 

Affected employees Compensation for 6 months lost income 

Farmers Stabilization allowance (income support) for 6-24 months (cash 
allowance) 

Income restoration allowance: 

 Cash allowance by 3 times PPC compensation rate per m2 for 

lost area of land for water paddy cultivation; 

 Cash allowance by 2 times PPC compensation rate per m2 for 

lost area of land for upland rice, annual trees and fishery 

production; 

 Cash allowance by 1.5 times PPC compensation rate per m2 for 

lost area of land for perennial trees; 

 Cash allowance by 1.0 time PPC compensation rate per m2 for 

lost area of production forestry land 

Vulnerable Assistance to poor HH extended to all categories of vulnerable HH 

 
116. Cash assistance, as described above, does not necessarily lead to stabilization of AHs.   
Therefore the implementation of an Income Restoration Program (IRP) is necessary. The IRP 
aims to provide supplemental assistance to severely affected HH and vulnerable, enhancing 
opportunities for them to improve incomes through training and provision of inputs. 
 
2. Beneficiaries 

117. The IRP will be updated during the detailed design phase and detailed need 
assessment will be conducted. The 141 AHs entitled to the IRP are the following: 
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 Relocated business (62 businesses): these businesses will have to relocate; currently 
businesses are along roads with business opportunities; some are renters and some are 
owners. 

 Severely affected Farmers (6 HH) (i) HH losing from 10% or more of their income 
generating/productive assets.  . 

 Vulnerable Households (73 HH): People on account of their position in society and/or 
their physical and economic situation are less capable of re-establishing themselves than 
the others and, therefore, face greater risks of hardship or impoverishment  

 
118. The overall objective of the IRP is to stabilize the livelihood activities and sources of 
income of participants by focusing on diversified activities to bring immediate income such 
that they will be able to produce for their basic needs and long-term livelihood management 
capacity.  
 
3. Proposed IRP Activities 

119. The IRP will be developed on the basis of the demand of the project severely affected 
households and relocated business and other affected households, experience and capacity 
of institutions that will provide public and private services in order to assist the income 
generation for local people as well as the existing (income) rehabilitation program available 
in Hue City. Based on the public consultation conducted with AH, the activities proposed as 
part of the income restoration/recovery programs include: 
 
Activity 1 - Vocational training and career change 

120. Hue city is the educational center for the central region of Vietnam. Therefore, Hue City 
has a large range of education establishments and vocational training centers.  Meeting with 
DOLISA in January 2017 showed that Vocational Training Centres (VTC) already organize 
training courses for people who are poor or who lost their land due to various development 
projects.  
 
121. The public centers often organize counseling, vocational training; job placement and 
labor export, as well as conducting surveys of employment needs and job counseling for 
target groups. The centers receive resumes from people looking for a job and refers them to 
businesses and companies in Hue City. Vocational training linked to tourism activities in Hue 
City is also seen as having good potential. 
 
122. Careers: The VTCs provide the following types of training: Sewing, car wire installation, 
electronic assembly, aquaculture, mechanical engineering, power industry, sales, and 
tourism (Table 26 below). 

Table 26: Vocational training characteristics in Hue Vocational Center  

Training sectors 
Training time 

(months) 
Training cost Lunch support 

Outsource sewing 1,5- 4  
1.500.000- 2.000.000 
VNĐ/trainee/month 

50,000 
VND/trainee/day 

Motorcycle and engine 
repairing 5 

2- 3.000.000 
VNĐ/trainee/month 

50,000 
VND/trainee/day 

Refrigeration engineering, 
basic electricity, lathe tools, 
electro-mechanical 3-5 

2.000.000- 3.000.000 
VNĐ/trainee/month 

50,000 
VND/trainee/day 

Masonry 5 
2.500.000 

VNĐ/trainee/month 
50,000 

VND/trainee/day 

Tourism 
 3-5 

2.000.000- 3.000.000 
VNĐ/trainee/month 

50,000 
VND/trainee/day 

123. The Project will pay for all costs of vocational training. 
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Activity 2: Job creation program  

124. The construction contractors for this project must prioritize the recruitment of local labor 
that meets the skill requirements of the civil works. If affected persons want to work for the 
project, they can directly apply for jobs with contractors or through the PMU which will transfer 
their name to the contractors. The PMU will negotiate with construction contractors to provide 
appropriate employment for APs in need of a job. 

125. In the course of project implementation, staff (or consultants hired by the PMU) will track 
livelihood restoration programs, work regularly with representatives of the contractor and 
identify the need to recruit and inform households that would like to find employment through 
local government. 
 
Activity 3 – Loan credits via various organizations  

126. During public consultation, households were interested in obtaining loans; this as the 
case especially of relocated business. The households’ desire for loans is primarily for use 
for business purposes/small business in order to provide capital for their business; some 
households will use loans for farming and livestock development. 

127. The loans from the Social Policy Banks will be in the form of a trust through the 
guarantee of the local mass organizations: Supporting concessional credits to create jobs; 
supporting tuition loans to students, pupils with difficulties; lending policy households; lending 
for building houses for poor households. Households demand to receive support from the 
project so that they can have access to preferential loans. 

128. In the case of businesses/companies adversely affected, local governments will provide 
appropriate support policies for tax exemptions, support funds or techniques for new 
production/ business under the current policies of the State and the Hue City PC. 

129. During the implementation process, affected households will be surveyed again about 
their need for credit support. Households who require credit support should provide proofs 
that they are households affected by the project, including (i) resident registration book; (ii) 
relevant documents for compensation, or their copies certified by the ward. 

130. The Project will also assist these HH to get loans and to prepare application forms. PMU 
will coordinate with the Social Policy Bank to facilitate access to loans. 

 

4. Cost Estimates for the IRP 

131. The cost estimates for the implementation of the income restoration program is VND 
1,251,360,000 (56,115 USD). 
 

132. This amount includes vocational training and management costs. The funding for the 
implementation of the IRP is outlined in Table 27 below: 
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Table 27:  The funding for the implementation of the income restoration program  

Proposed programs Estimated cost Notes 

1. Vocational training 
program 

1,137,600,000 

 

The funding is based on 7912 
households whose income is 
affected who want to participate 
in the vocational training (fees 
2.5 M/ month for 4 months = 10 
M + allowance 50,000 VND/day 
for 4 months = 4.4 M) total for 
one trainee: 14.4 M 

2. Job creation program  

There is no fee charged 
for each household. The 
costs for PMU to arrange 

personnel or recruit 
consultant will be included 
in the management costs 

Under PMU management costs 

3.  Loans for production and 
business. 

 

Under existing programs 
in Hue City. 

The funding for this item will 
come from the credit funds of 
the current organizations in Hue 
city. 

PMU will coordinate and assist 
under its own budget 

4. The funding for 
management implementation 

  (Estimated 10%) 

113,760,000 This funding is from the Project 

The total implementation cost 
for the income restoration 
program 

1,251,360,000 This funding is from the Project 

 

5. The budget sources 

133. The budget for the IRP is taken from the counterpart fund and is included in the total 
compensation costs of the Project. 
  

                                                
12  Based on survey and public meeting, severely affected HH (6), vulnerable HH (73) are more 
interested by vocational training while relocated business prefer credit program. 
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X. RESETTLEMENT BUDGET AND FINANCING PLAN 

A. Arrangements for Compensation 

134. The compensation will follow the principles of compensation and resettlement of ADB, 
to harmonize Vietnam’s policies and ADB's policies as well as Thua Thien Hue’s policies. 

(i) Identify and commit sufficient resources for the compensation and resettlement during 

the preparation of RP. This includes commitment and preparation of sufficient funding 

to cover the costs of land acquisition, compensation, resettlement and upgrade during 

the project implementation that was agreed, commitment and preparation of sufficient 

human resources to monitor, communicate the activities of land acquisition and 

resettlement; 

(ii) The suitable evaluation, monitoring and reporting mechanism will be set as part of the 

resettlement management system.  

(iii) Public infrastructure and temporarily affected land will be restored as pre-project; 

(iv) Basic information in RP, including inventory of losses, property valuation, compensation 

and resettlement options, details of eligible people for compensation, special rules, 

complaints procedures, and payment time and relocation schedule will be distributed to 

the affected HH; 

(v) The construction will not be allowed until the completion of compensation payment; 

(vi) The cut-off date is the date when the Thua Thien Hue Province People’s Committee and 

the Project Management Unit (PMU) officially inform the public about the Project and its 

locations. 

(vii)  Anyone who occupies or encroaches into the defined boundaries of the Project area 

after the cut-off date is not entitled to compensation and other assistance for affected 

assets and incomes 

B. Compensation and assistance  

1. Compensation and assistance for land 

135. A survey was conducted in February 2017 on replacement costs. This survey takes into 
account the PPC rates issued in 2014 and the real market rates based on transactions that 
occurred in the project area.  

136. Thu Thien Hue PPC issued Decision No. 75/2014/QD-UBND dated 22 December 2014 
of the People’s Committee of Thua Thien Hue Province on issuance of the land prices for the 
period 2015-2019. Thu Thien Hue also issued Decision 10/2017/QD-UBND dated 
21/02/2017) on the issuance of coefficient of land price for the land compensation to update 
the compensation rates. These coefficients aim to reflect market rates at the time of 
compensation. These rates and the coefficient used is presented in Annex 6. 

137. Based on these rates (with coefficient), and following discussion with PMU, an average 
rate of 3,600,000 VND for residential land and an average rate of 27,960 VND/m2 for 
agriculture and forestry land and an average rate of 750,000 VND.m2 for garden land.was 
used for costs estimates. 

2. Compensation for Structures and other fixed assets 

 Structures and other fixed assets: 

- Regarding compensation rates for houses and structures, the compensation rates 
issued by the PPC will be used (Decision No. 46/2014/QD-UBND dated 05 August 
2014 on the Compensation, Support and Resettlement when the State recovers 
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the land) as no significant difference was found between these rates and 
replacement costs during the survey. 

3. Compensation for crops and trees 

- Regarding compensation rates crops and trees, the compensation rates issued by 
the PPC will be used (Decision No. 46/2014/QD-UBND dated 05 August 2014 on 
the Compensation, Support and Resettlement when the State recovers the land) 
as no significant difference was found between these rates and replacement costs 
during the survey. 
 

4. Compensation for Structures and other fixed assets 

 Structures and other fixed assets: 

- Regarding compensation rates for houses and structures, the compensation rates 
issued by the PPC will be used (Decision No. 46/2014/QD-UBND dated 05 
August 2014 on the Compensation, Support and Resettlement when the State 
recovers the land) as no significant difference was found between these rates 
and replacement costs during the survey 

5. Compensation for crops and trees 

- Regarding compensation rates crops and trees, the compensation rates issued 
by the PPC will be used (Decision No. 46/2014/QD-UBND dated 05 August 2014 
on the Compensation, Support and Resettlement when the State recovers the 
land) as no significant difference was found between these rates and 
replacement costs during the survey 
 

C. Estimated Costs of Resettlement  

138. Table 28 summarizes the project resettlement costs including: (i) compensation for land 
acquired; (ii) compensation for structures and other fixed assets, crops and trees; (iii) 
Rehabilitation; and (iv) implementation cost. This costs do not include cost of replacement 
cost survey. 

139. These costs are based on current market value and don’t include the costs for RCS 
preparation. RCS cost will be covered under the ADB loan. 

140. The total site clearance and resettlement cost is estimated at 128,900,000,000 VND 
equivalent to 5,780,000 USD (exchange rate: VND 22,300 = USD 1).  

141. A Replacement Cost Survey (RCS) will be conducted at the time of the DMS (see 
Chapter XII, 2, p58). Site clearance and resettlement cost of the project will be updated in 
accordance with the detailed design and at the time of compensation based on the RCS. 
 
D. Funding sources 

142. In order to prepare the budget for the project costs, it is necessary to make preliminary 
cost estimation. Final costs will be made based on updated compensation unit prices of Thua 
Thien Hue province base don RCS. These unit prices must reflect replacement prices of all 
affected assets at the period of RP implementation. 

143. Budget for compensation, resettlement and assistances for the projects will be taken 
from the project counterpart fund.  
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Table 28: Summary of compensation and allowance costs 
 

  Categories Unit Quantity Unit Rate Amount (VND) 

A Land       83,510,615,760 

1 Residential land m2 23,100 3,600,000 83,160,000,000 

2 Agricultural land m2 2,136 27,960 59,722,560 

3 Forestry Land m2 100 27,960 2,796,000 

4 Garden land m2 375 750,000 281,250,000 

5 Non-agriculture land m2 317 21,600 6,847,200 

B Structures       23,678,800,000 

1 House various categories m2 9,854 2,200,000 21,678,800,000 

2 Secondary Structures various     2,000,000,000 

C Trees, crops       2,939,433,500 

1 Annual crops (paddy) m2 2,173 1,500 3,259,500 

2 Annual crops (other) m2 343 18,000 6,174,000 

3 Fruit trees unit 4,224   1,820,000,000 

4 Timber trees unit 673   1,110,000,000 

D Allowances       8,236,955,680 

1 Transportation allowance HH 100 4,000,000 400,000,000 

2 Renting allowance HH 100 9,000,000 900,000,000 

3 Life stabilization HH 6 2,700,000 16,200,000 

4 Career change for agr. Land m2 2,136 83,880 179,167,680 

  
Career change for forestry 
Land 

m2 100 83,880 8,388,000 

5 Vulnerable HH 78 2,400,000 187,200,000 

6 Business registered Business 62 10,000,000 620,000,000 

7 Unregistered business Business 50 5,000,000 250,000,000 

8 Relocation allowance HH 50 50,000,000 2,500,000,000 

9 Bonus to handover land on time HH 794 4,000,000 3,176,000,000 

E Total of A+B+C+D       118,365,804,940 

1 Management Cost (2%)       2,367,316,099 

2 Contingencies (5%)       5,918,290,247 

F TOTAL RESETTLEMENT       126,651,411,286 

G OTHER EXPENSES13       2,251,360,000 

1 Independent Monitoring Activities     1,000,000,000 

2 Income Restoration Program Activities     1,251,360,000 

H TOTAL F+G       128,902,771,286 

  Rounded       128,900,000,000 

  USD Exchange rate (22,300 vnd/usd)     5,780,393 

 
 

 

  

                                                
13 Regarding other expenses, the independent monitoring and the IRP will  be paid based on completion/success 
rate of the various activities included in each items. 
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XI. INSTITUTIONAL ARRANGEMENTS 

144. Thua Thien Hue Provincial People’s Committee (TTHPPC) is the Executing Agency (EA) for 
the project. The Thua Thien Hue Provincial Department of Planning and Investment (DPI) will be the 
implementing agency. A project management unit (PMU) was established under the DPI. 

145.  At Hue city level, the Hue City People’s Committee, together with relevant line agencies such 
as the CLFD and local authorities will be responsible for the implementation of the RP.  
 

A. Provincial People’s Committee of Thua Thien Hue Province 

146. The Provincial People’s Committee (PPC) of Thua Thien Hue Province is the executing agency 
(EA) and will oversee all subproject activities including the implementation of RP. PPC is the highest 
authority to promulgate regulations, solve issues concerning guidelines and policies, and give 
instructions for the Project implementation and are the links between the functional organizations in 
the Project implementation.The Thua Thien Hue PPC will have to endorse the RP. The Thua Thien 
Hue PPC could also delegate such endorsement to the Hue City PC or to the PMU.  
 

147. The PPC will take on the following responsibilities: 

a. Promulgating regulations to solidify the mechanisms for compensation, assistance and 
resettlement in accordance with the laws and practices of the city.  

b. Giving instructions to its departments, divisions, agencies and Commune/Ward PCs for:  

- Making plans for construction of the project resettlement site to meet the requirements of 
compensation, site clearance and land acquisition. 

- Preparing compensation, assistance and resettlement plans within their competency. 

- Approving compensation, assistance and resettlement plans.  

c. Making decisions or authorizing chairpersons of City PCs to implement land recovery for 
those who deliberately do not comply with the land acquisition decision made by PPC when 
all the grievances steps have been exhausted. 

d. Giving instructions and punishing violations of compensation, assistance and resettlement. 

B. The Department of Planning and Investment (DPI) of Thua Thien Hue Province 

148. The DPI is the implementing agency (IA) and will oversee all subproject activities including the 
implementation of the RP. The CPC will be responsible for: 

a. Giving instructions, organizing propaganda and mobilizing every concerned agency, 
household, and individual to execute the compensation, assistance and resettlement and site 
clearance policy pursuant to the decisions of the state competent agencies. 

b. Giving instructions to its Resettlement Committees on preparing, assessing and approving 
compensation and resettlement plans based on the PPC’s decentralization; and co-
coordinating to the implementation of compensation, assistance and resettlement for the 
project set up by the Resettlement Committees, which directly reports to the DONRE. 

c. Assessing and checking original source of lands prepared by the WPCs/CPCs. 

d. Coordinating with concerned departments, divisions, agencies, organizations and the PMU to 
develop and implement the project investment and construction for local resettlement areas 
as assigned by the PPC. 

C. Project Management Unit (PMU) 

149. The PMU shall be responsible for the implementation of the Project RP and its main tasks are: 
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a. Preparation of the resettlement plan or updating the resettlement plan to submit to the PPC 
for approval; 

b. Identification of resettlement sites before organizing household relocation to new residential 
area; 

c. Planning detailed implementation of the Resettlement and Site Clearance Plan; Signing 
contracts with related entities to perform the compensation, support and resettlement;  

d. Joining the project CLFDC, providing all necessary information related to the Project and the 
compensation, support plans to serve the evaluation process of the Resettlement Committees;  

e. Instructing the implementation of project policies in compliance with the RF and the RP of the 
Project; 

f. Planning and conducting internal monitoring of the implementation of resettlement activities of 
the Project to ensure that all activities are in compliance with the project policies;  

g. Recruiting, supervising and considering the recommendations on the process of implementing 
the RP regularly made by IMA; 

h. Getting sites handed over by APs and handing them over to the construction contractors; 

i. Preparing quarterly periodic reports on resettlement activities to the ADB 

D. Hue City Land Fund Development Center (CLFDC)  

150. CLFDC, an agency under the Hue CPC, is in charge of the implementation of compensation 
and site clearance activities. 

a. Sign a contract with the PMU, support PMU in implementing compensation, assistance and 
resettlement; 

b. Blueprint for the implementation of RP and land clearance for the project; 

c. Support the PMU in conducting community meetings to disclose the project information, RF, 
GRM and information on resettlement sites; 

d. Conduct DMS of all affected assets, establishment and disclosure of detailed compensation 
measures of each PAP; 

e. Conduct payment of compensation and assistance to all PAPs;  

f. Receive and resolve complaints made by APs related to land acquisition and resettlement to 
be submitted to the Resettlement Committees for further deal with the issues beyond their 
competent. 

E. Ward/Commune People’s Committee (WPCs) 

151. WPC/CPC are responsible for the following: 

a. Organizing dissemination of information for APs about the objectives for land acquisition, 
and the Project policy of compensation, assistance and resettlement. 

b. Coordinating with agencies in charge of compensation, assistance and resettlement 
implementation to guide APs in enumerating and certifying their inventory of land and assets 
associated with land.  

c. Preparing and taking responsibility for the accuracy of the copies of documents concerning 
land sources, family members, registered members, beneficiaries of social policies, and 
proposals for resettlement of APs. 

d. In coordination with the Employer, implementing payment of compensation, assistance and 
resettlement for APs and ensuring good conditions for the Project's site clearance. 
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F. External Monitor consultant 

152. PMU will hire an independent External Monitor consultant (EMC) to monitor the 
implementation of RP. The EMC should be mobilized soon before the implementation of DMS. 
 

153. The EMC shall be responsible for preparing periodic reports on the progress of implementing 
RP and recommending for resolving any social issues related to RP implementation during its 
monitoring period. 
 

G. Mass Organization 

154. Mass organizations relevant to the various AH profiles, needs and impacts will participate in the 
development and implementation of assistance measures for AHs. Mass organizations in Viet Nam 
are types of community based organizations. Such organizations would include the Fatherland Front, 
Women’s Union, Farmer’s Union and other relevant organizations. 
 

H. Implementation Support Consultants 

155. The Implementation Support Consultant (ISC) will include one international resettlement 
specialist and one  local resettlement specialist, to assist and supervise all social and resettlement- 
related activities. Their responsibilities include the following; 

a. Work closely with PMU, City Centre for Land Fund Development, local authorities at all 
levels on all resettlement-related activities; 

b. Assist in the conduct of the information campaigns, public consultation and 
community participation; 

c.  Assist in the verification of census, inventory of losses and detailed measurement 
survey activities; 

d. Check the accuracy of the AH database prepared and provide improvements if necessary; 

e. Assist in the preparation of an updated RP; 

f. Assist and improve, if necessary, procedures for the coordination of 
resettlement and compensation activities; 

g. Ensure that grievances are addressed promptly and properly and that grievance 
redress mechanism is functioning well; 

h. Provide necessary training on grievance if needed; 

i. Establish and implement liaison mechanisms to ensure proper technical and 
logistical support to PMU, local administrative authorities, resettlement committees and 
concerned government departments; 

j. Establish and implement procedures for ongoing internal monitoring; 

k. Design and deliver capacity development activities for all relevant agencies, as needed, in 
the areas of ADB resettlement policy; participation and communication; gender and 
development; and livelihood restoration. 
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XII. IMPLEMENTATION SCHEDULE 

A. RP Updating and Implementation 

1. Conduct of Detailed Measurement Survey  

156. The conduct of the updated Census and Detailed Measurement Survey (DMS) will be 
undertaken, following final design, by the City CLFDC in coordination with local authorities at 
ward/commune levels. The DMS data, together with the result of the replacement cost study as 
reviewed and approved by the EA, will be the basis of preparation of the Compensation Plan. 

157. At the time of DMS activities, all AHs are required to submit copies of LURCs or any legal 
papers to assist CLFDC in the preparation of the Compensation Plan.  All DMS forms are to be 
reviewed and signed by AHs. AHs will be informed of their right to note any objections to the DMS 
assessment on the form. 

158. The DMS will be conducted with the participation of AHs. The official list of AHs, their losses, 
and corresponding payments due will be disclosed to the affected people. 

159. Any disagreement on the DMS and Compensation Plan will not be signed by the respective AH 
until it is resolved either through direct discussion with relevant agency or following the grievance 
redress process. 

160. During the DMS, data collection will incorporate criteria to identify vulnerable persons beyond 
those who fall below the official poverty level.  Such other vulnerable groups would include female 
headed households (especially those with high dependency ratios, those with low incomes and those 
whose livelihoods are affected), elderly residing alone, disabled and landless households. 

2. Conduct of a replacement cost study 

161. In accordance with ADB Safeguard Policy Statement, “the rate of compensation for acquired 
housing, land and other assets will be calculated at full replacement costs”.   

162. A private appraiser, external and independent to the implementation institutions, will be 
engaged by the EA to carry out replacement cost survey for land and non-land assets. The said 
appraiser will undertake its activity in parallel with the DMS activities.  The RCS report will be 
submitted to the PMU, EA and Project Implementation and Support Consultants. 
 
B. Indicative implementation schedule of the RP 

163. The implementation schedule for resettlement activities for the Project “Secondary City 
Development Project II (Green Cities)” is presented in the following table including (i) activities that 
have been completed to prepare the RP; (ii) resettlement implementation activities; and, (iii) 
monitoring activities. 
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Table 29: Indicative Schedule of Resettlement and Compensation Activities 

Activities Schedule 

ADB concurrence on RP  April 2017 

Distribution of PIB among the AHs April 2017 

Project appraisal December 2017 

Loan effectiveness March 2018 

Prepared detailed design Quarter II 2018  

Conduct detailed measurement  survey Quarter III/2018 

Update replacement cost Quarter III/2018 

Prepare and approve the updated RP & the detailed 
Compensation, Assistance and Resettlement Plan 

Quarter IV/2018 

Payment of compensation, assistance Quarter IV/2018 

Hand over of acquired land Quarter IV/2018 

Start of Construction 2019 
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XIII. MONITORING AND REPORTING 

A. Internal Monitoring & Evaluation  

1. Internal supervision 

164. PMU is  directly responsible for internal monitoring of RP implementation. In particular, 
PMU will supervise and manage monitoring of resettlement activities and implementation 
arrangements. 

165. The objectives of the monitoring program are (i) to ensure that the standard of living of 
AHs are restored or improved; (ii) to monitor whether the overall project and resettlement 
objectives are being met; (iii) to assess if rehabilitation measures and compensation are 
sufficient; (iv) to identify problems and risks; and (v) to identify measures to mitigate problems. 

166. The principal indicators for internal monitoring of resettlement activities include the 
following: 

 Timely and complete disbursement of compensation to AHs according to the 
compensation policy agreed in the RP; 

 Timely and complete delivery of rehabilitation allowances and assistance measures; 

 Public information dissemination and consultation procedures; 

 Adherence to grievance procedures and identification of outstanding issues that require 
further attention and resolution; 

 Completion of resettlement activities required before the award of civil works contracts. 

 Participation of poor and vulnerable HH throughout the process; 

 Restoration and improvement of socioeconomic conditions of AHs; 
 

167. On a quarterly basis, PMU will prepare a resettlement monitoring report. The report will 
be submitted to PCC and ADB.  The scope of the report will include: 

 The number of AHs by category of impact and the status of compensation payments,  

 The amount of funds allocated and disbursed for a) resettlement program operations 
and b) compensation, assistance and resettlement activities. 

 The activities, levels of participation, outcomes and issues of the Information 
Dissemination and Consultation Program. 

 The status and outcomes of complaints and grievances and any outstanding issues 
requiring further attention by provincial or district authorities, or ADB assistance. 

 Implementation problems, including delays, y, insufficient funds, etc.; proposed remedial 
measures; and, revised resettlement implementation schedule. 

  

2. External supervision 
 

168. PMU will hire an independent External Monitor consultant (EMC) to monitor the 
implementation of the RP. The EMC should be mobilized soon before the implementation of 
DMS.  

169. The main objectives of external resettlement monitoring are: 

a. To verify the results of internal monitoring reports prepared by PMU and Center for 
Land Fund Development (CLFD) of Hue City; 

b. To examine whether provision of compensation and other agreed forms of 
assistance complies with the approved RPs; 

c. To assess whether supplemental assistance measures have been provided in 
accordance with the IRPs, and the extent to which they have been effective in 
restoring incomes and living standards for severely affected households; 
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d. To assess the effectiveness, impact and sustainable level of resettlement 
management agencies and procedures; 

e. To propose necessary adjustments in the implementation of RPs and IRPs to 
improve implementation effectiveness. 

170. Strategic lessons for future policy formulation and planning will also be drawn from the 
monitoring and evaluation of resettlement. This is possible through a Post-Resettlement 
Implementation Evaluation Study that will be carried out carry out 6-12 months following 
completion of all resettlement activities. 

171. The external monitor will cover specific issues such as, but not be limited to, the 
following: 

a. Public consultation and disclosure activities; 

b. Awareness of affected people on resettlement rights and entitlements, grievance 
redress, resettlement process, and project schedule; 

c. Establishment of market rates for land and non-land assets; 

d. Documentation of impacts and payments (DMS, compensation 
documents,) as per agreed RP; 

e. Coordination of resettlement activities with construction schedule; 

f. Land recovery and transfer procedures; 

g. Relocation of households, public assets, and sacred structures; 

h. Quality of preparation and adequacy of planned relocation sites; 

i. Level of satisfaction of AHs with the provisions and implementation of the RPs; 

j. Effectiveness and efficiency of grievance redress mechanism 
(documentation, process, resolution); 

k. Effectiveness, impact and sustainability of entitlements and rehabilitation 
measures/income restoration programs, and the need for further improvement, as 
required; 

l. Gender impacts and strategy; 

m. Capacity of AHs to restore/re-establish livelihoods and living standards, especially 
the severely affected, poor and vulnerable households. Monitor and assess the 
assistance and support provided or to be provided to these households; 

n. Unanticipated impacts, or any resettlement impacts caused during construction 
activities; 

o. Participation of AHs in RP planning, updating and implementation; 

p. Institutional capacity, internal monitoring and reporting; 

q. Channeling of government funds for payment of land, non-land assets and 
allowances to the affected households (if done transparently, efficiently, and 
effectively); 

r. Integration with host community; 

s. Restoration/improvement of affected public, communal, and community assets. 

172. Monitoring of RP implementation will be based on desk review and field visits, meetings 
with various ministries and local officials, and affected households. Review baseline data that 
was collected under the socio-economic survey during RP preparation and updating to assess 
changes in: household income and expenditures, expenditure composition patters, primary 
and secondary occupations, borrowing amounts and debts patterns, materials conditions and 
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possessions of consumer items, land area and tenure arrangements, school attendance of 
children, health, and distances to public services and infrastructure. Additional survey may be 
carried out as necessary. Separate meetings will be held with women and 
vulnerable households. Monitoring indicators and findings will be disaggregated by gender. 

173. The External Monitor Consultant (EMC) will be recruited before DMS. Monitoring and 
evaluation period is expected to be from fourth quarter 2018 to 4th quarter 2019. 

174. Monitoring reports will also include a summary of outstanding issues and how these 
issues were addressed, and if there are still outstanding issues that require further action, 
including a number of case studies that require follow-up monitoring. If the findings indicate 
that RP objectives have not been achieved, the external monitor will propose appropriate 
alternative actions or approaches. The reports will also describe any good practice and 
lessons learned that may be useful for future activities. 

175. The EMC will submit semi-annual monitoring report to ADB and PMU within two weeks 
after completion of the monitoring activity. The type of reports to be submitted to PMU and 
ADB are: (i) Inception Report; (ii) Semi-annual Monitoring Reports; and (iii) Post evaluation 
Report. 
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Annex 1: Questionnaire Used for Inventory of Losses 

 
PART 1:   IDENTIFICATION AND GENERAL HOUSEHOLD / HOUSING INFORMATION 
 

1.1 Name of Sub-component 1.  2.  3.  

4.  5.  6.  

1.2 Name of city/ward  

1.4 Name of Respondent  

1.4 
 

Age of Respondent (a)  18 to 24 (b)  25 to 34 (c)  35 to 44 (d)  45 to 54 

(e)  55 to 64 (f)  over 65   

1.5 Sex 1 - Male 2  -  Female 

1.6 Civil Status 1 - Single 2 - Married 3 - Widow 4 – other, please specify 

1.7 
 

Position of Respondent 1 Head of household 

2 Spouse of head of household 

3 Other, please describe (how is respondent related to Head of HH) 

 
1.8 

How many people live in the house? Adults (include yourself) M:  F:  

Minors Boy:  Girl:  

 
1.9 

Do you or your household belong to a minority 
ethnic group (i.e. other than Kinh)? 

1 - Yes Which group? 

2 - No  

 Language normally spoken at home? 1-Vietnamese 2-Other: (specify) 

1.10 
 

What is your level of education? 1- Illiterate 4- Lower secondary 

2- Primary, not completed 5- Upper secondary 

3- Primary, completed 6- Other: (specify 

1.11 What is the level of education of the most educated member of your HH?  

1.12 
 

Are you or any member of your 
household a part of a community 
or people’s organization in your 
area? 

1 – Yes 
Multiple 

response 

1. Women’s Union 
2. Savings and Credit Group 
3. Farmer’s Union 

4. Cooperatives 
5. Others, specify 

2 – No   

1.14 Does your HH belong to one of 
these categories? 
 

1 – Yes 
 

Multiple 
response 

1. Poor (certified by the commune) 
2. Near poor (certified by the 

commune) 
3. HH that are headed by women 

with dependents 

4. HH heads with disability  
5. Elderly HH who are alone; 
6. Landless HH (i.e. house built 

on public land on or another 
owner land) 

7. Social Policy HH 

1.15 What is the occupation of the 
principal income earner in the 
household? 
 

1. Farming / agricultural products 
2. Fish farming / aquaculture 
3. Business owner/self-employed 
4. Employee – private sector business 
5. Hired labourer 
6. Government employee 

7. Professional – teacher, health worker, 
etc. 

8.  Unemployed; looking for work 
9. Does not work: retired, housewife, etc. 
10. Other (specify)………………………… 

1.16 How many people in your household 
contribute to the household income? 

 

1.17 How much is your monthly HH income? ____                       Dong per month 

 
PART 2:   AFFECTED LAND HOLDINGS 
 

2.1 Affected Land 

Land areas Land occupancy status 

Total land 
holdings (m2) 

Affected 
Area (m2) 

LURC / can be 
legalized 

Lease / 
temporary right 

No right / 
illegal 

1 2 3 4 5 

2.1.1 Residential      

2.1.3 Agricultural      

2.1.3 Fish / shrimp pond      

2.1.4 Garden      

2.1.5 Forest      

2.1.6 Other (specify)      
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PART 3:   AFFECTED PRINCIPAL AND SECONDARY STRUCTURES 
 

3.1 Principal Structures 

Total 
area 
(m2)   

Affected 
area 
(m2) 

House 
category 

Actual use 
of 

structure 

Does AP rent structure? 
How is structure 

affected? 

Yes 
Monthly 

Rent (VND) 
Totally Partially 

1 2 3 4 5 6 7 8 

3.1.1 Main structure         

 
House category: 1- Category 1 = Villa 
   2- Category 2 = Concrete floors, construction material and equipment are high quality 
   3- Category 3 = Concrete floors, average quality for material and equipment 
   4- Category 4 = Brick wall, wooden frame with tile or tole roof 
   5- Temporary = Bamboo and wooden frame with tole or nipa palm roof 

 
Actual use of structure:  1- Housing only   4- Community use (school, etc.) 
     2- Commercial only  5- Industrial, commercial and/or storage 
     3- Combined living/commercial 6- Other: (specify) ……………………… 

 
3.2 Secondary structures: list only affected secondary structures (temporary commercial kiosk, 
separate kitchen, separate toilet, animal sheds, wells, fence, grave, etc.) 
 

 
Secondary Structure Type 

Affected portion: 

m2 M No. 

 2 3 4 

3.2.1     

3.2.2     

3.2.3     

3.2.4     

3.2.5     

3.2.6     

 
PART 4:   ANNUAL CROPS AND AQUACULTURE 
List all affected crops (rice, upland crops, vegetables, shrimp, fish) 
 

 Type of crop Affected area (m2) Notes 

4.1 Rice   

4.2 Other annual crops   

4.3 Vegetables   

 
PART 5: PERENNIAL CROPS AND TREES (FRUIT TREES, TIMBER TREES) 
List all affected perennial crops, fruit trees & timber trees by using groups 1 to 8  
 

 
Group of perennial crop or tree* 

Affected Quantity 
*Group of fruit trees and perennial 
crops and wooden trees) 
 

1- Coconut, mango, star-apple 
2- Longan, orange, mandarin, 

pomelo, custard-apple, seri 
3- Guava, cashew, pepper, blue-

dragon 
4- Papaya, banana, others 
5- Timber trees (acacia, eucalyptus) 

No. M2 

1 2 3 

5.1    

5.2    

5.3    

5.4    

5.5    

 
 



Annex 1 

68 
 

PART 6: LOSS OF BUSINESS AND OTHER INCOME 
APs with affected businesses 
 

 

Type of 
business* 

Tax status of business Number of employees 
Average monthly 
net income (VND) Registered 

Non- 
registered 

Full-time Seasonal 

1 2 3 4 5 6 

6.1       

*Type of business: 1- Small shop/kiosk   5- Warehouse 

   2- Retail store    6- Ice factory 
   3- Services (e.g., barber)   7- Shrimp hatchery / farm 
   4- Gas station, garage   8- Other:…………………………………… 

 
6.4 If your business is affected by land 

acquisition, what will be the impacts? 

1- Minor: Shift back on remaining land and rebuild; little/no loss of income 

2- Medium: Shift back on remaining land and rebuild; loss of income estimated 
at ….. months 

3- Major: Relocate to new site; rebuild completely; loss of income estimated 
at ……. months   

 
 
PART 7: COMPENSATION AND RESETTLEMENT OPTIONS 
 

7.1 If your agricultural or fish/shrimp pond land or other 
productive land is affected, what are your preferences 
for compensation? 

 

1- I want to buy replacement land of same category and 

equal area and/or productivity if available 

2- I want cash compensation equal to market rates for 

similar land 

3- Not yet decided 

7.2 Do you have sufficient remaining residential or non-

agricultural land to rebuild your affected structures? 

1- Yes 

2- No 

7.3 If you cannot rebuild structures on remaining land, 
what are your preferences for relocation? 

 

1- I want to self-relocate to another land that I own 

2- I want to self-relocate to a new land 

3- I want to relocate to a group resettlement site, if 
available 

4- I want to relocate to an individual plot allocated by the 
commune 

7.4 Do you have any comments? 

1. Yes: if yes specify: 

 
 
 
 
 

2. No 

 

 
 

PART 8 – ATTITUDE TOWARDS PROJECT 
 

8.1 Do you support the 
proposed investment 
project? 

1.    Fully support 
2.    Partly support 
3.    Do not support 

If answer is 2 or 3: 
provide reason for 
partial/no support: 

………………. 

8.2 Are you concerned 
about any negative 
impact the project may 
have on the 
environment, safety or 
cultural resources during 
the construction period? 

1.    Yes, very much 
2.    Yes, partially 
3.    Not concerned 

If answer is 1 or 2: 
clarify main concern(s) 

………………. 
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Annex 2: Questionnaire Used for Socio-Economic Survey 

 

PART 1:   IDENTIFICATION AND GENERAL HOUSEHOLD INFORMATION (SAME AS IOL) 
1.1 Name of Sub-component 1.  2.  3.  

4.  5.  6.  

1.2 Name of district/commune/  

1.3 Name of Respondent  

1.4 Age of Respondent (a)  18 to 24 (b)  25 to 34 (c)  35 to 44 (d)  45 to 54 

(e)  55 to 64 (f)  over 65   

1.5 Sex 1 - Male 2 -  Female 

1.6 Civil Status 1 - Single 2 - Married 3 - Widow 4 – other, please specify 

1.7 Position of Respondent 1 Head of household 

2 Spouse of head of household 

3 Other, please describe (how is respondent related to Head of HH) 

1.8 Information on Households 
Members 

 Male Female Total 

People in household who work    

School age children (6-15 years)    

School age children who attend school    

People older than 15 years who are literate    

 
PART 2:   HOUSEHOLD LIVING CONDITIONS 
 

2.1 Source of drinking/cooking 
water 

1. Rain water 

2. Traditional shallow well 

3. Deep well   

4. Public tap 

5. Piped water 

6. Canal, river pond 

7. Other specify 

2.2 Source of washing/bathing 
water 

1. Rain water 

2. Traditional shallow well 

3. Deep well   

4. Public tap 

5. Piped water 

6. Canal, river pond 

7. Other specify 

2.3 How do you consider the 
quality of water (from well, 
public tap or piped water)? 

1. Good 2. Acceptable 3. Not good Explain 
why 

2.4 What type of sanitation facility 
do you have? 
 

1. Pit latrine   
2. Fish pond toilet 
3. Public water-seal toilet 

 

4. Toilet in house 
with septic tank 

5. Toilet in house with 
septic tank led to 
sewage 

6. Toilet in house 
Led directly to water 
bodies 

7. No Toilet 
 

2.5 What is your main source of 
energy for lighting? 

1. Electricity from public 
network 

2. Electricity from private 
network  

3. Private generator 

4. Gas/kerozene 

5. Cylinder gas 

6. Batteries 

7. Other specify 

2.6 What is your main source of 
energy for cooking? 

1. Electricity from public 
network 

2. Electricity from private 
network  

3. Private generator 

4. Gas/kerozene 

5. Cylinder gas 

6. Wood 

7. Other specify 

2.7 If you are connected to the 
public network do you 
experience cut of power 

1. Every week 

2. Every month 

3. Rarely 

4. Never 

2.8 Do you own one or several of 
these assets? 
 

1. Bicycle  

2. Motorbike 

3. Car 

4. TV 

5. CD/DVD player 

6. Generator 

7. Water pump 

8. Rice cooker 

9. Mobile phone 

10. Desk phone 

11. Refrigerator 

12. Computer 

13. Sewing Machine 

14. Truck 

2.9 What are the common sicknesses within households during wet 
and dry season? 
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PART 4:   HOUSEHOLD INCOME SOURCES AND EXPENDITURES 
 

4.1 What is the household 
main source of income? 
 

1. Agriculture    
2. Fish / shrimp raising 
3. Trading – 

retail/wholesale  
4. Services (café, tailor, 

hairdresser…_ 
  

5. Wages / salary from 
private sector 

6. Wages / salary from 
government 

7. Manual / daily labor 
8. Lease / rental of property 

9. Government pension 
10. Financial support from 

relatives Computer 
11. Other 
 

4.2 What is the household 
secondary source of 
income? 
 

1. Agriculture    
2. Fish / shrimp raising 
3. Trading – 

retail/wholesale  
4. Services (café, tailor, 

hairdresser…_ 
  

5. Wages / salary from 
private sector 

6. Wages / salary from 
government 

7. Manual / daily labor 
8. Lease / rental of property 

9. Government pension 
10. Financial support from 

relatives Computer 
11. Other 
 

4.3 Which HH members are 
responsible for primary 
source of income 

1. HH head only 
2. HH head and spouse 

3. Adult children only 
4. HH head, spouse and 

adult children 

5. Others 

4.4 Average monthly household income from main source of income             VND/month 

4.5 Average monthly household income from all source of income            VND/month 
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Annex 3: Resettlement Policy Framework 
 

 Regulations, 
Compensation/allowances in 

accordance with Land Law No: 
45 /2013/QH13 Decrees No. 44, 

45 and 47/2014/ND-CP,  
and provincial  policies14 

Project Policy 

A. Compensation items   

1 

Compensation for Permanent 

loss of land (agriculture, 

residential, forestry, garden) 

- Land Law/Decree 44 identified 
mechanism for compensation at 
market rates.  

- Independent Appraisal 
Committee to be established to 
identify compensation rates (Ha 
Giang, Vinh Yen) or to adjust 
PPC compensation rates by a 
coefficient in Thua Thien Hue 
every year. 

- Compensation at replacement cost; 

- Independent Appraisal Committee to 
establish compensation rates at 
replacement cost in Ha Giang and Vinh 
Yen 

- Appraisal Committee to adjust PPC 
rates at replacement cost for Hue. 

2 

Compensation for severely 

affected farmers 
- AHs losing more than 30% of 

their productive land will be 
considered as severely affected 
and entitled to income 
restoration measures 

- AHs losing 10% and more of their 
productive land will be considered as 
severely affected and entitled to income 
restoration measures 

3 

Non-titled land users - APs not meeting conditions of 
land ownership specified in 
Land Law 2013 decrees 44 & 
47/2014/ND-CP are not entitled 
to be compensated for the land 
(but assistance may be 
considered); assets on affected 
land may not be compensated 
(Land Law 2013). 

- APs without legal or legalizable land 
use rights (LURs) will not be 
compensated for the land, BUT entitled 
to compensation for all the assets 
(structures, trees, crops, etc.) existing 
on the land. 

- Provide assistance for relocation for 
landless APs  

4 

Compensation for houses and 

structures 
- Land Law does not allow 

compensation for assets which 
are illegally established, or 
existing after Notice of land 
acquisition (Article 92.2 LL). 

- Residential structures (attached 
land assets) are compensated 
based on the value of the new 
structure. However for non-
residential structures (used for 
other non-residential purpose) 
compensation may not be 
based on the value of eh new 
structure (Article 89.2 LL) 

- If partially affected, cash compensation 
at replacement cost equivalent to 
current market prices of materials and 
labor without depreciation or deductions 
for salvaged building materials for the 
affected portion; 

- Repair compensation in accordance 
with Provincial Decision /Regulations  

- If totally affected, cash compensation at 
replacement cost equivalent to current 
market prices of materials and labor 
without depreciation or deductions for 
salvaged building materials for the 
entire structure   

5 
Compensation for Loss of 
crops, trees (including trees 
on public allocated land) 

- Compensation shall be made in 
accordance with PPC rates - Compensation at Replacement Cost. 

                                                
14 Ha Giang Decision No. 07/2015/QD-UBND; Vinh Phuc: Decision No. 35/2014/QD-UBND; and Thu Thien 

Hue Decision No. 46/2014/QD-UBND 
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 Regulations, 
Compensation/allowances in 

accordance with Land Law No: 
45 /2013/QH13 Decrees No. 44, 

45 and 47/2014/ND-CP,  
and provincial  policies14 

Project Policy 

B. Supporting & Rehabilitation Policy 

1 
Transport allowance for 
AHs who lost land and have 
to be relocated 

- Transport allowance shall be 
provided 

- In accordance with Provincial Decision 
/Regulations 

2 

Accommodation allowance 
for severely affected HH 
(farmers losing more than 
10% of their productive land 
and relocated HH).      

- Accommodation allowance shall 
be provided 

- In accordance with Provincial Decision 
/Regulations 

3 
Allowance for HH who 
relocate individually 

- Relocation allowance shall be 
provided 

- In accordance with Provincial Decision 
/Regulations 

4 
Allowance for loss of 
business with registered 
book.  

- Allowance for registered 
business shall be provided 

- In accordance with Provincial Decision 
/Regulations for Registered Businesses 

5 

Assistance for non-
registered business 

- APs operating non-registered 
business will not be entitled for 
any assistance. 

- Assistance to be determined with each 
PPC/PMU 

- Assistance for loss of income based on 
the actual number of days or for period 
of 3 months? 

6 
Assistance for employees 
of relocated HH 

- Assistance for loss of income - In accordance with Provincial Decision 
/Regulations 

7 

Allowance for Poor HH 
(registered at commune 
level).  

- Allowance for poor HH shall be 
provided following PPC policy/ 
regulations 

- In accordance with Provincial Decision 
/Regulations 

8 

Allowance for vulnerable 
AHs ((i) HH that are headed 
by women with dependents, 
(ii) HH heads with 
disabilities, (iii) landless HH 
and (iv) ethnic minorities; 

- No provision - Allowance for poor will be provided to all 
vulnerable HH; 

- If AH is poor and at the same time falls 
under the vulnerable group (e.g. 
disabled or female-headed HH), only 1 
cash allowance (the highest) will be 
given to AH 

9 

Allowance for HH who are 
using public land for 
agricultural, forestry & 
fishery production.  

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 

10 

Allowance for agricultural 
land located in inhabitant 
area and garden land, fish 
pond.  

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 

11 

Career change allowance 
which does not exceed 5 
times the price of 
agricultural land of the 
same category in the local 
land price frame for the 
entire recovered agricultural 

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 
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 Regulations, 
Compensation/allowances in 

accordance with Land Law No: 
45 /2013/QH13 Decrees No. 44, 

45 and 47/2014/ND-CP,  
and provincial  policies14 

Project Policy 

land area (Decree 47/2014 
Art.20 1) a) 

 

12 

Income restoration 
measures 

- Allowance in cash - Income & livelihood restoration 
measures will be included in the 
resettlement plans with focus on poor 
and other vulnerable groups, including 
women  

13 

Households who benefit of 
government social policy 
(Heroic Vietnam Mother, 
Hero of the people’s armed 
force, Hero of labor etc.). 

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 

14 
Allowance for tenants 
(houses).  

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 

15 
Bonus to move on time.  - Allowance shall be provided - In accordance with Provincial Decision 

/Regulations 

C. Monitoring    

1 

 

Internal monitoring 

- Internal monitoring mechanism 
established by Project 
Management Unit (PMU) 

- In accordance with Provincial Decision 
/Regulations; 

- The TA will provide support to PMUs to 
hire safeguards specialists. 

- Monitoring and reporting requirements 
shall be included in the resettlement 
plans.  

2 
External monitoring - No provision - Because the project is categorized B, 

no external monitoring will be required 

D. Indigenous People   

1 

Participation and benefits 
for IP in Ha Giang City 

 

- No provision - Measures to enhance participation of IP 
(especially of women) and to maximize 
benefits on IP communities will be 
included in the RP for Ha Giang City. 

-  
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Annex 4 : Minutes of Meetings in Hue City 
 

DATE OF MEETING:  
20 MARCH 2017 
8:30AM TO 10H30 AM 

VENUE AND TIME:  
XUAN PHU WARD PEOPLES’ COMMITTEE, HUE CITY, THUA THIEN HUE  

PROVINCE;  Section of Central Road in An Van Duong 
Development Area including Bridge 

PARTICIPANTS:  
 Pierre Arnoux ADB Consultant Resettlement Specialist 

 Dang Huu Luu ADB Consultant Resettlement Specialist 

 Dao Tuan Kien ADB Consultant Environment Specialist 

 Mr. Van Viet Nghia PMU 

 Mr Nguyen Van Nhan PMU 

 Mrs. Nguyen Thi Thu Huong Chairwoman of Xuan Phu Ward 

 Mr Luong Vay Vice Chairman, Xuan Phu Ward 

 Mr. Nguyen Van Tuan Consultant HTEC  

 Affected HH of Xuan Phu Ward 27 persons (25 men, 2  women) 

OBJECTIVES OF THE MEETING:  
a) To present the SCDP II Project 
b) To present the Sub-Projects in the city and in the ward (Section of Central Road in An Van 

Duong Development Area including Bridge) 
c) To present ADB policy on resettlement and grievance and monitoring process; 
d) To present and discuss resettlement and environmental issues for the project; 
e) To receive concerns from affected people regarding environment and resettlement. 

GENERAL COMMENTS:  
 HH want to have more detailed information on the impacts; 

 HH are concerned by environmental and resettlement impacts on agricultural land and residences; 

 HH want fair compensation rates; 

QUESTIONS FROM PARTICIPANTS:  

Mr. Ngo Van Duc 

Question. Why all AHs are not present in the room to discuss about land acquisition? We also don’t know 
who will need to be relocated and where we will be relocated? 

Answer: This is a first meeting to inform people about the project. No all AHs are present by a sufficient 
number of representatives of AH to express their concerns and to inform other AHs. When the project will 
be approved, PMU/City will make more detailed information to all AHs and  the project will  conduct DMS 
with the participation of HH. Regarding relocation two RS are available very close to the project area (RS 
1 and RS2) (showed on the map). 
 
Mr. Ho Van Dong 

Question. We are concerned about noise and dust during construction; we want the project to protect 
the environment during construction and to avoid impacts on residences and on agriculture production. 
Answer: An Environmental Management Plan (EMP) will be prepared and will include mitigation 
measures to avoid negative impacts on houses and agriculture production. 
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Mr. Ngo Van Duc 

Question: The project takes a long time to be implemented. Since 2005, we cannot upgrade our house 
due to the project. The City also doesn’t want to issue LURC due to this project ant to comply with master 
plan. In some other project already implemented in the area compensation was too low and not sufficient 
for people to buy a plot of land and to rebuilt house. They also have to wait 10 years before receiving 
LURC. We don’t want the project to be the same. We hope we will receive compensation at market rates 
and LURC quickly.  There were some graves before in the RS 1; we don’t want to stay in a place where 
there were graves.  

Answer: The project is in its last stage of approval bow and no more delay is expected. Regarding LURC 
monitoring will ensure that the LURC are given within a reasonable period of time. A replacement cost 
survey will be conducted to identify the market rates in the project area. Regarding the RS we will check 
with the PMU if graves were present before and at each location. 

Mr. Nguyen Viet Luat 

Question:  Can we have the list of affected HH? 

Answer: We can provide list of IOL but not official (list of AH was shown on the screen). However, only 
the DMS list will constitute the official list of AH. 
 
Mr. Ho Van Dong 

Question:  We are very pleased to know the proposed compensation policy. We want to be sure that this 
policy is approved by PPC and will apply to the project. Some AH located along the River will have to 
relocate; this location is very pleasant and valuable; if they removed to RS, they deserve to have a better 
location (i.e. along the main road). 

Answer: The project will follow the policy presented. PP C will have to endorse the RP to be prepared. 
Monitoring will also ensure that the compensation and assistance follows the agreed policy. Regarding 
plot in the RS, the conditions for allocation will be discussed with all AHs after DMS. 
 
Mr. Nguyen Viet Luat 

Question:  For the policy land for land, if we are losing 200 m2 will we received a plot in the RS of 200 
m2?  

Answer: In the RS, the plots are of various sizes. The size which correspond the closer to your area will 
be allocated to your family. RS have to follow standards and the same area cannot always be provided. 

Mr. Che Quang Khai 

Question:  If I lose only a half of his house, what happen? Can I rebuild my house on my remaining land.  
Can  I have a plot in RS? 

Answer: If your remaining residential land is still viable (based on standards from the City, you could 
remain on your land. You will receive a plot of land only if your remaining land is not viable. 

Mr. Nguyen The Phuong 

Question:  What is the project schedule?  

Answer: Loan negotiation is planned this year, detailed design in 2018 and construction may start in 
2019. When more information will be available you will be informed. 

Other information collected 
 All HH have legal land; living since a long time; authorities don’t want to give them a LURC; 

 Cultural house and pagoda affected. 
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LIST OF PARTICIPANTS  
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DATE OF MEETING:  
20 MARCH 2017 
2:00 AM TO 4H00 PM 

VENUE AND TIME:  
VY DA WARD PEOPLES’ COMMITTEE, HUE CITY, THUA THIEN HUE  

PROVINCE;  Vy Da Bridge & Access Roads and the Nhu Y River 
Embankment 

PARTICIPANTS:  
 Pierre Arnoux ADB Consultant Resettlement Specialist 

 Dang Huu Luu ADB Consultant Resettlement Specialist 

 Dao Tuan Kien ADB Consultant Environment Specialist 

 Mr. Van Viet Nghia PMU 

 Mr Nguyen Van Nhan PMU 

 Mrs. Nguyen Thi Hai Bang Vi Da Ward head of Women’ Union  

 Mr Nguyen Hoai Phuong Chairman, Vy Da Ward 

 Mr. Nguyen Van Tuan Consultant HTEC  

 Affected HH of Vy Da Ward 23 persons (19 men, 4 women) 

OBJECTIVES OF THE MEETING:  

a) To present the SCDP II Project 

b) To present the Sub-Projects in the city and in the commune (Vy Da Bridge and access road and 
the Nhu Y River embankment) 

c) To present ADB policy on resettlement and grievance and monitoring process; 

d) To present and discuss resettlement and environmental issues for the project; 

e) To receive concerns from affected people regarding environment, resettlement and ethnic 
minorities issues. 

GENERAL COMMENTS:  
- Traffic jam and safety are the main issues for the bridge so the project will need to be 

implemented soon; 

- Many businesses are located along the access roads to the bridge and will be affected by the 

project. Measures to support businesses have to be taken; 

- A fishermen community is located along the Nhu Y River embankment and need special 

attention; 

 
QUESTIONS FROM PARTICIPANTS:  

Mr. Ngo Quang Ngu  

Question: The bridge was built in1995 and is now not adapted to the traffic especially for trucks; traffic 
jam in rush hours and when it rains. Many motorbikes go on the side of cars and call accident. The new 
bridge design needs to be more effective for pedestrians and for all types of traffic. The project need to 
be implemented soon. 

Answer the project starts its last preparation phase and should be officially approved by both ADB and 
GoV by Q2 2017. 
 
Mr. Tong Phuoc Viet 

Question: At 1 km of the bridge, there is a fishing community (100 persons).  Since 1992, several illegal 
HH were relocated. The ones remaining now have legal land. Is there some measures for these HH? 

Answer: We are aware of the situation of the community. We had confirmation form local authorities that 
they could continue to fish once the project will be implemented. We will design special measures for this 
community 
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Mr. Tong Phuoc Nam 

Question: We are concerned by the waste water sewage in the River. We request that during the 
construction, the contractor should build new sewage for the people.  

Answer: During construction before detailed design, a new sewage system will be designed.  

 
Mr. Nguyen Van The 
Question: I am located near the bridge and affected by the 2 sub-projects, Vy Da Bridge and embankment 
of the Nhu Y River. I also run a small business in my house; I expect that my life after the project will be 
at least as the same as before. I agree with the resettlement policy of the project but wat the project to 
help small business like me. 

Answer: The main objective of the ADB policy is to restore livelihoods of H hat least at pre-project level. 
Regarding small business, we will design and Income Restoration Program to assist businesses. 
 
Mr. Ngo Quang Ngu  

Question: We need more detailed information public information. The PMU and consultants should  
provide us written information on the project and on the policy. We need also clearer information on the 
design; consultant should provide 3D drawings on the bridge and access roads for a better understanding 

Answer: We are preparing a Public Information Booklet (PIBP and we will disclose to all affected HH. 
Regarding 3 D drawings we will discuss with the consultant to see what is possible. 
 
Mr. Tong Phuoc Viet 

Question: We need more technical information; we thought first that the project will expand Pham Van 
Dong Road.  We support the project but many local people will lose their land and source of livelihoods. 
Their life will be affected; many small and medium businesses will be affected; some HH use their house 
for business. ; The project should focus on loss of income and find ways to restore livelihood. They are 
earning all their income from these businesses.  

Answer: We confirmed that Pham Van Dong expansion is planned but not under the SCDPII. Regarding 
support to small businesses, in addition to the compensation for loss of income as TT Hue Policy, the 
project will develop an Income Restoration Program in consultation with affected businesses. 
 
Mrs. Nguyen Thi Dung 

Question: We need to know project schedule so we can start to make arrangements for our businesses 
and our lives? 

Answer: Tentatively, detailed design is expected to be finalized din 2018 and construction should start in 
2019. We will keep you informed of the project schedule. 
 

Other information collected 

- Not all HH have a LURC for their residential; the other ones are here since a long time and can 

be legalized; 

- WU have credit program with the SPB and Dong Ha Bank; for poor HH; maximum 50 M VND. 
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LIST OF PARTICIPANTS 
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DATE OF MEETING:  
21  MARCH 2017 
8:30AM TO 10H30 AM 

VENUE AND TIME:  
THUY BIEU COMMUNE PEOPLES’ COMMITTEE, HUE CITY, 
THUA THIEN HUE PROVINCE;  Bui Thi Xuan and Huyen 
Tran Cong Chua Roads 

Participants:  
 Pierre Arnoux ADB Consultant Resettlement Specialist 

 Dang Huu Luu ADB Consultant Resettlement Specialist 

 Dao Tuan Kien ADB Consultant Environment Specialist 

 Mr. Van Viet Nghia PMU 

 Mr Nguyen Van Nhan PMU 

 Mr Long Chairman, Thuy Bieu Commune 

 Ton That Dao Secretary of Communist Party of Thuy Bieu commune 

 Mr. Vo Ba Binh, Land Management Officer 

 Mr. Nguyen Van Tuan Consultant HTEC  

 Affected HH of Thuy Bieu commune: 31 persons (23 men, 8 women) 

BACKGROUND AND OBJECTIVES OF THE MEETING:  
a) To present the SCDP II Project To present the Sub-Projects in the city and in the 

commune (Bui Thi Xuan and Huyen Tran Cong Chua Roads) 
a) To present ADB policy on resettlement and grievance and monitoring process; 
b) To present and discuss resettlement and environmental issues for the project; 
c) To receive concerns from affected people regarding environment, resettlement and 

ethnic minorities issues. 
 

GENERAL COMMENTS:  

 The participants are aware of the two sub-projects and are waiting for its implementation; it 

will help develop this area. 

 HH are concerned about environmental impacts during construction due to the high 

density of the area and the narrow road. 

 Resettlement impacts are considered as moderate as most of the HH are only partially 

affected through loss of secondary structures (fence, gates, concrete yard etc.) 

 

QUESTIONS FROM PARTICIPANTS:  

Mr. Dang Van Quoc 
Question. All the local people project knows about the two sub-projects and want the project 
to be implemented soon as it will develop the area and will make the traffic easier. 
Answer: The project is now in its last phase of preparation and should be approved in May by 
both GoV and ADB. 
 
Mr. Van Duc Tin (monk) 
Question: We would like to know if land acquisition will take place on one side or two sides. 
Also, during construction, the contractor should have to respect the environment not cause any 
noise and construction material should be kept in a safety place. 

 Answer: Land acquisition will take place on both side. The Environment Management Plan 
will include measures to protect environment during construction and it will be monitored. 
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Mr. Hoang Trong Sua 
Question. Regarding compensation, I have a house along Bui Th Xuan Road which will be 
partially affected by the project. I would like to know if  1/3 of the house is affected, will the 
project acquire all my land and house 
Answer: There are standards for viable remaining residential land at PPC level. During DMS, 
where the exact remaining land will be calculated, you will be informed if your remaining land 
is considered as viable. Only if the land is considered as non-viable, the land and house will be 
acquired totally. 
 
Mr. Long 
Question We would like to have written information so we can refer to this document and inform 
the people who couldn’t join the workshop. 
Answer. We will send to the commune PC a Public Information Booklet (PIB) to be distributed 
to all AH. We will also provide the PP presentation to commune PC. So they will be able to 
answer to questions. 
 
Other information collected 

 All HH have LURC have;  

 A lot of businesses are affected. 

 HH are aware of the location of the proposed RS (Bau Va) but it is too early to make a 

final choice regarding relocation; 

 n some sections of BTX it is flooded only on one side of the road 

 Some very old trees along BTX more than one hundred years to be protected 
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LIST OF PARTICIPANTS 
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DATE OF MEETING:  
21  MARCH 2017 
2:00 AM TO 4:00 AM 

VENUE AND TIME:  
PHU BINH WARD PEOPLES’ COMMITTEE, HUE CITY, THUA 

THIEN HUE  PROVINCE;  Rehabilitation/Embankment of 
Dong Ba River 

PARTICIPANTS:  

 Pierre Arnoux ADB Consultant Resettlement Specialist 

 Dang Huu Luu ADB Consultant Resettlement Specialist 

 Dao Tuan Kien ADB Consultant Environment Specialist 

 Mr. Van Viet Nghia PMU 

 Mr Nguyen Van Nhan PMU 

 Mr Tran Van Phuong, Chairman of Phu Binh Ward 

 Mr. Loc Secretary of Communist Party of Phu Binh Ward 

 Mr. Nguyen Van Tuan Consultant HTEC  

 Affected HH of Phu Binh Ward: 23 persons (18 men, 5 women) 

BACKGROUND AND OBJECTIVES OF THE MEETING:  

a) To present the SCDP II Project 

b) To present the Sub-Projects in the city and in the ward (Rehabilitation/Embankment of 
Dong Ba River); 

c) To present ADB policy on resettlement and grievance and monitoring process; 

d) To present and discuss resettlement and environmental issues for the project; 

e) To receive concerns from affected people regarding environment, resettlement and 
ethnic minorities issues. 

GENERAL COMMENTS:  

 HH support the project as it will improve the landscape and the environment and it will benefit 

to local people. 

 All HH already compensated under local funds in 2011. 

 

QUESTIONS FROM PARTICIPANTS:  

Mr. Tran Van Phuong 

Question: Why one section of the embankment of the Dong Ba River, which is not yet 
rehabilitated is not included in the project (length 400 m):  Land has already been cleared in 
the section that you are presenting. We would like to know who are the 4 HH affected as we 
think that no HH will be affected.  

Answer. This section has been selected in collaboration with PMU, the City and DPI. We will 
inform you of the name of the 4 HH (we will send information to the chairman). 

 

Mr. Tran Quan Khanh 

Question: If the project is implemented as the proposed design, there will be no HH affected 

Answer: We will check as indicated before in the IOL list; a DMS will be conducted to identify 
all affected HH if any once the project will be approved; 

 

Mr. Nguyen Tung 

Question: How many meters for the sidewalk and the pedestrian paths and for trees? 

Answer: The design of the embankment is presented. 1.5 m for the pedestrian path and 1 m 
for the trees. 
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Mr. Nguyen Tung 

Question: What is the schedule of the project? The project has been announced since a long 
time.  

Answer: The schedule is presented and explained. 

 

Other information collected 

 Land has been acquired more since 2011 under local funds; 

 No other HH affected; 

 No fishermen along the River 

 No HH is encroaching 
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Annex 5 : Photos of the Public Meetings 

MONDAY 20 MARCH 2017, XUAN PHU WARD, HUE CITY, THUA THIEN HUE PROVINCE, - SECTION 

OF CENTRAL ROAD IN AN VAN DUONG DEVELOPMENT AREA INCLUDING BRIDGE SUB-PROJECT 
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MONDAY 20 MARCH 2017, VY DA WARD, HUE CITY, THUA THIEN HUE PROVINCE, - VY DA BRIDGE 

AND ACCESS ROADS 
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TUESDAY 20 MARCH 2017, THUY BIEU COMMUNE , HUE CITY, THUA THIEN HUE PROVINCE, -  
BUI THI XUAN & HUYEN TRAN CONG CHUA ROADS 
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TUESDAY 21 MARCH 2017, PHU BINH WARD, HUE CITY, THUA THIEN HUE PROVINCE 
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Annex 6: Prices of Land in Hue City 
 

  Item/type of land Location 

PPC price 
(Decision 

75/2014/QD-UBND 
dated 22/12/2014) 

Coefficient (Decision 
10/2017/QD-UBND 
dated 21/02/2017) 

Land price for 
compensation 

(VND) 

Type of 
road  

1 Dredging & embank. Ke Van River Thuan Hoa ward         

  Residential land                   3,030,000                                  1.2            3,636,000     4.A  

  Annual tree plant land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Perennial land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Fishery land   
                      

18,000    
                                 

1.2    
                         

21,600    
  

2 Drainage system           

2.1 Le Thanh Ton street   
                  

6,050,000    
                                   

1.2    
                    

7,260,000    
 4.B  

2.2 Nguyen Bieu street   
                  

5,280,000    
                                   

1.2    
                    

6,336,000    
 4.C  

2.3 Dang Dung street   
                  

5,280,000    
                                   

1.2    
                    

6,336,000    
 4.C  

2.4 Nguyen Chi Dieu street   
                  

5,280,000    
                                   

1.2    
                    

6,336,000    
 4.C  

2.5 Han Thuyen street   
                  

5,280,000    
                                   

1.2    
                    

6,336,000    
 4.C  

2.6 Dinh Cong Trang street   
                  

7,150,000    
                                   

1.2    
                    

8,580,000    
 4.A  

2.7 Xuan 68 street   
                  

4,290,000    
                                   

1.2    
                    

5,148,000    
 5.A  

2.8 Mang Ca street   
                  

3,410,000    
                                   

1.2    
                    

4,092,000    
 5.B  

2.9 Tran Nhat Duat street   
                  

4,290,000    
                                   

1.2    
                    

5,148,000    
 5.A  

2.10 Tran Quoc Toan street   
                  

6,050,000    
                                   

1.2    
                    

7,260,000    
 4.B  

2.11 Thach Han street           
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  Item/type of land Location 

PPC price 
(Decision 

75/2014/QD-UBND 
dated 22/12/2014) 

Coefficient (Decision 
10/2017/QD-UBND 
dated 21/02/2017) 

Land price for 
compensation 

(VND) 

Type of 
road  

3 Dredging & embank. An Hoa River 
An Hoa + Phu Binh 

wards 
        

  Residential land   
                  

1,490,000    
                                   

1.2    
                    

1,788,000    
 5.B  

  Annual tree plant land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Giá đất trồng cây lâu năm   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Perennial land   
                        

18,000    
                                   

1.2    
                          

21,600    
  

4 Embankment Dong Ba River           

  Residential land   
                  

1,430,000    
                                   

1.2    
                    

1,716,000    
 4.C  

  Annual tree plant land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Perennial land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Fishery land   
                        

18,000    
                                   

1.2    
                          

21,600    
  

5 Embankment An Cuu River phường An Đông         

  Residential land   
                  

5,280,000    
                                   

1.2    
                    

6,336,000    
 4.C  

  Annual tree plant land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Perennial land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Fishery land   
                        

18,000    
                                   

1.2    
                          

21,600    
  

6 
Embankment of Nhu Y river (from Vy Da 
bridge to Van Duong) 

Phường Vỹ Dạ         

  Residential land   
                  

1,870,000    
                                   

1.2    
                    

2,244,000    
 5.A  
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  Item/type of land Location 

PPC price 
(Decision 

75/2014/QD-UBND 
dated 22/12/2014) 

Coefficient (Decision 
10/2017/QD-UBND 
dated 21/02/2017) 

Land price for 
compensation 

(VND) 

Type of 
road  

  Annual tree plant land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Perennial land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Fishery land   
                        

18,000    
                                   

1.2    
                          

21,600    
  

7 
100m road and bridge connecting A & B An 
Van Duong (bridge on Nhu Y river) 

          

  Residential land   
                  

2,310,000    
                                   

1.2    
                    

2,772,000    
 5.A  

  Annual tree plant land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Perennial land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Fishery land   
                        

18,000    
                                   

1.2    
                          

21,600    
  

8 Bui Thi Xuan street           

  Residential land   
                  

2,310,000    
                                   

1.2    
                    

2,772,000    
 5.C  

  Annual tree plant land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Perennial land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Fishery land   
                        

18,000    
                                   

1.2    
                          

21,600    
  

9 Huyen Tran Cong Chua street           

  Residential land   
                  

2,310,000    
                                   

1.2    
                    

2,772,000    
 5.C  

  Annual tree plant land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Perennial land   
                        

23,300    
                                   

1.2    
                          

27,960    
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  Item/type of land Location 

PPC price 
(Decision 

75/2014/QD-UBND 
dated 22/12/2014) 

Coefficient (Decision 
10/2017/QD-UBND 
dated 21/02/2017) 

Land price for 
compensation 

(VND) 

Type of 
road  

  Fishery land   
                        

18,000    
                                   

1.2    
                          

21,600    
  

10 Vy Da Bridge and access roads           

  Residential land   
                  

9,200,000    
                                   

1.3    
                 

11,960,000    
 3.B  

  Annual tree plant land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Perennial land   
                        

23,300    
                                   

1.2    
                          

27,960    
  

  Fishery land   
                        

18,000    
                                   

1.2    
                          

21,600    
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Annex 7: Public Information Booklet 
 

SECONDARY CITY DEVELOPMENT 
PROJECT II (GREEN CITY) 

SUBPROJECT IN HUE CITY - PUBLIC 
INFORMATION BOOKLET  

 

The ADB is funding the “Secondary City 
Development Project II - Green Cities” (SCDPII), in 
Hue City. The project supports: provision of 
improved strategic infrastructure and access to 
basic urban services. 

15 subprojects are proposed in Hue City of which 
12 will result on impacts on land acquisition and 
resettlement: Dredging and Embankments 
Rehabilitation. Seven dredging and embankment 
improvement subprojects are proposed: Ke Van 
River, Lap River, An Hoa River, Dong Ba River, An 
Cuu River and Nhu Y River plus the dredging and 
embankment improvements for six lakes in the 
Citadel. Drainage and pavement. Drainage and 
pavement will be conducted in 4 inner City Wards 
of the Citadel. Roads Projects. Four road 
subprojects: i) Bui Thi Xuan Road; ii)  Huyền Trân 
Công Chúa road; iii) Section of the road connecting 
two urban areas A and B in An Van Duong 
Development area, and one bridge; and iv)  Vy Da 
Bridge and approaches. Water supply system for 
the proposed solid waste treatment facility in Phu 
Son Solid Waste and nearby villages in Huong Thuy 
District. Parks development. Two parks projects 
will be developed in the new An Van Duong 
Development Area: i) Park, Paths, Drainage, and 
Lighting; and ii) Park and Square).   

Why is this Project necessary to implement?  

The dredging and embankment rehabilitation will 
improve water flow, reduce flooding and improve 
water quality. Linear parks will also be incorporated 
on top of the embankments. Drainage conditions 
will be improved and risks of flooding reduced. 
Lighting and trees planting will also take place. 
Roads and bridge subprojects will ensure transport 
connections in the City. 

Scope of impact  

The project will mainly affect residential land (5.2 ha 
for a total of 5.9ha of land acquired).  794 
households will be affected by the project including 
206 houses; 100 HH will have to be relocated (65 in 
new road and bridge in the An Van Duong Area)).  

When the Project is expected to commence? 
The detailed design will take place by early 2018. 
Land acquisition and resettlement will take place by 
the end of 2018 and the civil works for the 
component construction is expected to start by early 
2019. 

. 

When other consultation will take place?  
Consultation with AHs will continue during the 
detailed design phase and before the DMS. AHs will 
receive a written invitation to join the public 
meetings. 

What are the resettlement policies and 
principles of the Project for affected 
households? 
The basic resettlement principles of the Project are: 

a) All APs are entitled to be compensated for their 
lost assets, incomes and businesses at 
replacement cost, and provided with 
rehabilitation measures sufficient to assist them 
to improve or at least maintain their pre-project 
living standards, incomes and productive 
capacity.  

b) Lack of legal rights to the assets lost will not 
prevent APs from entitlement to compensation.  

c) Compensation for affected assets shall be 
provided at market rates. 

d) Preparation of a resettlement plan and their 
implementation is to be carried out with 
participation and consultation of affected 
people.  

e) Payment of compensation for affected assets 
and relocation of AHs to new sites will be 
completed prior to commencement of any 
construction activities.  

f) Specific assistance will be provided for ethnic 
minorities, female headed-households, families 
with disabled, and other vulnerable families. 

When the Detailed Measurement Survey (DMS) 
will take place? 
This activity will be carried out after the detailed 
design of the components (Q4 of 2018) has been 
completed. The DMS will identify all affected assets 
(land, structure, trees, crops etc.) of each HH. The 
DMS team will be composed of project 
representatives (PMU) staff), the Resettlement 
Committees of the city, wards and communes staff. 
The DMS will only be carried out in the presence of 
the AHs.  AHs will be informed prior to the survey.   

If there are disagreements or problems arising 
during the Project such as compensation or 
general project-related disputes, do I have the 
right to complain?  

Any AH may file a complaint or grievance. The 
Project includes a Grievance Redress Mechanism 
and AHs may present their complaints to the 
concerned local administrative officials and CLFD, 
either verbally or in writing.  

The complaint can be filed first at the commune 
level and can be elevated to the highest provincial 
level if the AHs are not satisfied with the decisions 
made by the commune or district. AHs will be 
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exempted from all taxes and administrative and 
legal fees associated with filing and resolving the 
dispute.  

Anybody who has questions or concerns about the 
Project, can contact the following persons:  

Investment and Construction Project 
Management Unit for Green City, project 
Component in Thua Thien Hue 
Add:  7 Ton Duc Thang street, Hue City 
Director: Le Dinh Khanh 
Mobile: 0935939505; Tel: 02346290878 
Email: greencityhue@gmail.com

mailto:greencityhue@gmail.com
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Annex 8: List of Affected Households 

Component: Section of Central Road in An 
Van Duong Development Area 

including Bridge (79 HH) 

1 Nguyễn Tích 

2 Nguyễn Văn Phương 

3 Nguyễn Văn Tỵ 

4 Nguyễn Đạm 

5 Nguyễn Đặng 

6 Nguyễn Văn Tặng 

7 Nguyễn Văn Tuất 

8 Nguyễn Văn Tài 

9 Nguyễn Văn Lành 

10 Nguyễn Văn Can 

11 Nhà thờ phái Nguyễn Đặng 

12 Ngô Văn Thiều 

13 Lê Tất Việt 

14 Trần Thị Kim Yến 

15 Ngô Thị Trang 

16 Ngô Văn Toản 

17 Ngô Văn Trưởng 

18 Ngô Văn Dựt 

19 Hồ Giác 

20 Hồ Văn Thảo 

21 Lê Tất Lúa 

22 Hoàng Lực 

23 Nguyễn Dũng 

24 Lê Tất Thi 

25 Lê Tất Thường 

26 Nhà thờ phái Họ Ngô 

27 Ngô Thị Tròn 

28 Lê Tất Lành 

29 Nguyễn Thị Trí 

30 Lê Tất Trung 

31 Lê Thị Hoa 

32 Nhà thờ phái Họ Lê 

33 Lê Tất Hạnh 

34 Lê Tất Trung 

35 Lê Thị Thủy 

36 Lê Minh Hùng 

37 Hồ Thị Quýt 

38 Hồ Văn Thắng 

39 Nguyễn Thị Hòa 

40 Lê Tất Phước 

 
  

41 Lê Văn Hải 

42 Lê Phước Nhuận 

43 Nguyễn Viết Nhận 

44 Chế Quang Hoàng 

45 Chế Quang Khải 

46 Tôn Nữ Thị Bồng 

47 Lê Tất Anh 

48 Hồ Thị Hường 

49 Võ Thanh Bình 

50 Nguyễn Thế Phương 

51 Nguyễn Đình Tấn 

52 Hoàng Đức Diễn 

53 Nguyễn Hữu Kiểm 

54 Nguyễn Văn Chuân 

55 Nguyễn Văn Thắng 

56 Trần Ngọc Hoàng 

57 Trần Rôn 

58 Ngô Văn Chung 

59 Lê Xuân Khôi 

60 Ngô Văn Tý 

61 Nguyễn Văn Anh 

62 Nguyễn Thị Lệ 

63 Trương Diệu 

64 Ngô Văn Trọng 

65 Lê Xuân Khôi 

66 Nhà văn hóa Thôn 

67 Nhà Mẫu giáo  

68 Ngô Văn Thắng 

69 Trương Tất Phúc 

70 Lương Văn Sơn 

71 Đặng Văn Long 

72 Trương Lê Thanh Minh 

73 Trương Văn Thành 

74 Trần Rin 

75 Ngô Đức Trung 

76 Hồ Văn Nhàng (Nhân) 

77 Trần Văn Tuấn 

78 Hồ Dũng 

79 Nguyễn Văn Thắng 
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Component Drainage/Pavement in 4 wards in 
the Citadel 

 

 Name of HH Ward 

1 Trần Gia Giáo THUẬN LỘC 

2 Lê Thị Gái (Nhân) THUẬN LỘC 

3 Trần Thành THUẬN LỘC 

4 Trần Hữu Thoái THUẬN LỘC 

5 Bùi Hữu Luân THUẬN LỘC 

6 Hồ Thị Tuyết Vinh THUẬN LỘC 

7 
Thái Khắc Chân 

Thành 
THUẬN LỘC 

8 
Thái Khắc Chân 

Như 
THUẬN LỘC 

9 Thái Quang Ân THUẬN LỘC 

10 Nguyễn Linh THUẬN LỘC 

11 Đoàn Thị Thoại THUẬN LỘC 

12 Nguyễn Đại Lành THUẬN LỘC 

13 Nguyễn Thị Lý THUẬN LỘC 

14 Hồ Thị Sáo THUẬN LỘC 

15 Ma Văn Hoàng THUẬN LỘC 

16 Đặng Thị Theo THUẬN LỘC 

17 Lê văn Khiết THUẬN THÀNH 

18 Nguyễn Hữu Linh THUẬN LỘC 

19 Nguyễn Ngọc Thiện THUẬN LỘC 

20 Hoàng Văn Huế THUẬN LỘC 

21 Trịnh Ngọc Ninh THUẬN THÀNH 

22 Đặng Ngọc Long THUẬN THÀNH 

23 Hồ Thị Hoa THUẬN THÀNH 

24 Lý Trực Chương THUẬN THÀNH 

25 Ngô Thị Thu ái THUẬN THÀNH 

26 Lê Viết Tấn THUẬN LỘC 

27 Lê Văn Tài THUẬN THÀNH 

28 Đặng Thông Xuân THUẬN THÀNH 

29 Huỳnh Thị Cam THUẬN THÀNH 

30 Nguyễn Thái Huy THUẬN LỘC 

31 Phạm Thị Vân THUẬN THÀNH 

32 Cao Xá THUẬN THÀNH 

33 Nguyễn Thảo THUẬN THÀNH 

34 Lê Gia Trung THUẬN THÀNH 

35 Hồng THUẬN THÀNH 

36 Quý THUẬN LỘC 

37 Trần Đạo Dõng THUẬN THÀNH 

38 Hồ Hiệu THUẬN THÀNH 

39 Nguyễn Hữu Hưng THUẬN THÀNH 

40 Nguyễn Thiện Trung THUẬN LỘC 

41 Nguyễn Thị Gái THUẬN THÀNH 

42 Ngô Xuân Tiếu THUẬN THÀNH 

43 Vân THUẬN THÀNH 

44 Nguyễn Sáu THUẬN LỘC 

45 Đồng Sỹ Thuyết THUẬN THÀNH 

46 Trần Thị Hoa THUẬN THÀNH 

47 Nguyễn Văn Liêm THUẬN THÀNH 

48 Nguyễn Thị Tiếp THUẬN THÀNH 

49 Miếu THUẬN LỘC 

50 Mai Duy Hồ THUẬN THÀNH 

51 Phan Thị Nghĩa THUẬN THÀNH 

52 Buì Hữu Lập THUẬN THÀNH 

53 
Nguyễn Phúc Vinh 

Phát 
THUẬN THÀNH 

54 Nguyễn Thị Thú THUẬN THÀNH 

55 Châu Phước Kim THUẬN THÀNH 

56 Nguyễn Văn Hiền THUẬN THÀNH 

57 Nguyễn Hữu ý THUẬN THÀNH 

58 Đỗ Hùng THUẬN THÀNH 

59 Tôn Thất Lâm THUẬN THÀNH 

60 Nguyễn Đông Hải THUẬN THÀNH 

61 Lê Ngọc Lim THUẬN THÀNH 

62 Lê Hoàng Vũ THUẬN THÀNH 

63 Nguyễn Trung THUẬN THÀNH 

64 Lương Thị Bồng THUẬN THÀNH 

65 Trần Ngọc Quỳnh THUẬN THÀNH 

66 Nguyễn Văn Bính THUẬN THÀNH 

67 
Phan Thị Thanh 

Xuân 
THUẬN THÀNH 

68 Trường Mần Non 2 THUẬN THÀNH 

69 Võ Châu Sơn THUẬN THÀNH 

70 Mai Chiến Thanh THUẬN THÀNH 

71 Nguyễn Văn Cầu THUẬN THÀNH 

72 Bảo Toàn THUẬN THÀNH 

73 Hà Phú Hữu THUẬN THÀNH 
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74 Trương Thị Dán THUẬN THÀNH 

75 Nguyễn Đăng Tuấn THUẬN THÀNH 

76 Hoàng Trọng Hoà THUẬN THÀNH 

77 Nguyễn Kim Trọng THUẬN THÀNH 

78 Nguyễn Xuân Thoan THUẬN THÀNH 

79 Nguyễn Tùng Đinh THUẬN THÀNH 

80 Nguyễn Cửu Châu THUẬN THÀNH 

81 Lê Văn Gạch THUẬN THÀNH 

82 Nguyễn Thị Sào THUẬN THÀNH 

83 Nguyễn Đình Chu THUẬN THÀNH 

84 
Nguyễn Đăng 

Chương 
THUẬN THÀNH 

85 Tôn Thất Dũng THUẬN THÀNH 

86 Nguyễn Thị Liên THUẬN THÀNH 

87 Nguyễn Xuân Điểu THUẬN THÀNH 

88 
Thân Trọng Bạch 

yến 
THUẬN THÀNH 

89 Lương Quang Trí THUẬN THÀNH 

90 Nguyễn Văn Nhân THUẬN THÀNH 

91 Trương Thị Du Hiệp THUẬN THÀNH 

92 Nguyễn Lộc THUẬN THÀNH 

93 Phạm Thị Em THUẬN THÀNH 

94 Lưu Anh Báu THUẬN THÀNH 

95 Nguyễn Văn Hoà THUẬN THÀNH 

96 UBND Phường THUẬN THÀNH 

97 Trần Bá Hưng THUẬN THÀNH 

98 Ngô Thị Ngọc Thoa THUẬN THÀNH 

99 
Hoàng Thị Huệ 

Phương 
THUẬN THÀNH 

100 Mai Văn Thịnh THUẬN THÀNH 

101 Phan Hùng THUẬN THÀNH 

102 Đoàn Văn Bảo THUẬN THÀNH 

103 Lê Thị Lệ Hương THUẬN THÀNH 

104 
Nguyễn Thị Anh 

Đào 
THUẬN THÀNH 

105 Vĩnh Thái THUẬN THÀNH 

106 Trương Quang Đại THUẬN THÀNH 

107 Trần Thị Sắc THUẬN THÀNH 

108 Nguyễn Thị Trạch THUẬN THÀNH 

109 Lê Hồng Chương THUẬN THÀNH 

110 Mai Văn Quyết THUẬN THÀNH 

111 Nguyễn Thanh Đôn THUẬN THÀNH 

112 Nguyễn Thị Thu THUẬN THÀNH 

113 Hiiệp+Quế+Mai THUẬN THÀNH 

114 Nguyễn Thị Mai THUẬN THÀNH 

115 Triệu Quang ái THUẬN THÀNH 

116 
22 Đường Nguyễn 

Chí Diểu 
THUẬN THÀNH 

117 Đinh Văn Loan THUẬN THÀNH 

118 Lê Quang Lộc THUẬN THÀNH 

119 Nguyễn Trọng Sự THUẬN THÀNH 

120 Nguyễn Công Toàn THUẬN THÀNH 

121 La Thị Cấu THUẬN THÀNH 

122 Văn Thị Hường THUẬN THÀNH 

123 Nguyễn Ngọc Minh THUẬN THÀNH 

124 Nguyễn Nuôi THUẬN THÀNH 

125 Phan Văn Tuấn THUẬN THÀNH 

126 Nguyễn Thị Yến THUẬN THÀNH 

127 Lê Hữu Hiền THUẬN THÀNH 

128 Hoàng Xuân Kỳ THUẬN THÀNH 

129 Hoàng Thị Sinh THUẬN THÀNH 

130 Phạm Văn Châu THUẬN THÀNH 

131 
Nguyễn Thị Phương 

Khanh 
THUẬN THÀNH 

132 Nguyễn Hữu Cát THUẬN THÀNH 

133 Hồ Lê Nam THUẬN THÀNH 

134 Tôn Nữ Diệu Hương THUẬN THÀNH 

135 Phạm Thị Hoa THUẬN THÀNH 

136 
Công Huyền Tôn Nữ 

Thị Hoè 
THUẬN THÀNH 

137 Mai Gia Thành THUẬN THÀNH 

138 Hồ Dảng THUẬN THÀNH 

139 Nguyễn Tích THUẬN THÀNH 

140 Nguyễn Văn Mỹ THUẬN THÀNH 

141 Nguyễn Đắc Thời THUẬN THÀNH 

142 Trần Đại Thân THUẬN THÀNH 

143 Trần Thị Hồng THUẬN THÀNH 

144 Lê Thị Hương THUẬN THÀNH 

145 Tôn Nữ Thị Đó THUẬN THÀNH 

146 Phan Trì THUẬN THÀNH 

147 Nguyễn Thị Lành THUẬN THÀNH 

148 Nguyễn Hữu Phước THUẬN THÀNH 

149 Hoàng Trọng Kháng THUẬN THÀNH 

150 Hoàng Trọng Thư THUẬN THÀNH 
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151 Tôn Thị Hoa THUẬN THÀNH 

152 Tôn Thất Luyện THUẬN THÀNH 

153 Nguyễn Quỳnh Hoa THUẬN THÀNH 

154 Nguyễn Văn Ngoạn THUẬN THÀNH 

155 Tôn Nữ Hương THUẬN THÀNH 

156 Tôn Đức Lân THUẬN THÀNH 

157 Tôn Thất Hữu THUẬN THÀNH 

158 Phan thị Nga THUẬN THÀNH 

159 Trần Thị Hồng THUẬN THÀNH 

160 Trần Thị Phượng THUẬN THÀNH 

161 Nguyễn Văn Đình THUẬN THÀNH 

162 Nguyễn Văn Dưỡng THUẬN THÀNH 

163 Nguyễn Quang THUẬN THÀNH 

164 Nguyễn Thị Phước THUẬN THÀNH 

165 Lê Thị Cúc THUẬN THÀNH 

166 Lê Văn Thắm THUẬN THÀNH 

167 Nguyễn Thanh Ngọc THUẬN THÀNH 

168 Trần Đình Quý THUẬN THÀNH 

169 Lê Văn Đức THUẬN THÀNH 

170 Huỳnh Bảo THUẬN THÀNH 

171 Mai Quốc Huy THUẬN THÀNH 

172 Văn Quốc Huy THUẬN THÀNH 

173 Trần Thị Bích THUẬN THÀNH 

174 Nguyễn Văn Hướng THUẬN THÀNH 

175 
Nguyễn Thị Từ 

Khanh 
THUẬN THÀNH 

176 Bạch Long Lợi THUẬN THÀNH 

177 Nguyễn Ngọc Cẩm THUẬN THÀNH 

178 Nguyễn Thanh Hà THUẬN THÀNH 

179 Nguyễn Kim Tuệ THUẬN THÀNH 

180 Phan Thị Nguyệt THUẬN THÀNH 

181 Nguyễn Đức Thành THUẬN THÀNH 

182 Nguyễn Quốc Tuấn THUẬN THÀNH 

183 Nguyễn Thúc Tạo THUẬN THÀNH 

184 Phan Thị Nhân THUẬN THÀNH 

185 Lê Thị Phương Anh THUẬN THÀNH 

186 
Lê Viết Nguyên 

Khôi 
THUẬN THÀNH 

187 Nguyễn Khoa Lân THUẬN THÀNH 

188 Lê Viết Nguyên Sa THUẬN THÀNH 

189 Hường + Vinh+ Lân THUẬN THÀNH 

190 Nguyễn Thị Tư THUẬN THÀNH 

191 Nguyễn Thị Hồng THUẬN THÀNH 

192 
UBND Phường 

Quản Lý 
THUẬN THÀNH 

193 Nguyễn Văn Quý THUẬN THÀNH 

194 Trần Quang Hùng THUẬN THÀNH 

195 Hồ Thị Lệ THUẬN THÀNH 

196 Hồ Quang Tám THUẬN THÀNH 

197 Lê Thị Thiệp THUẬN THÀNH 

198 Đặng Ngọc Nhãn THUẬN THÀNH 

199 Nguyễn Trương THUẬN THÀNH 

200 Trần Khắc Hoàng THUẬN THÀNH 

201 Nguyễn Hữu Thảo THUẬN THÀNH 

202 Nguyễn Thị Lợi THUẬN THÀNH 

203 
Nguyễn Phước Bảo 

Long 
THUẬN THÀNH 

204 Nguyễn Đăng Tuấn THUẬN THÀNH 

205 
Phạm Thị Thiết 

Dung 
THUẬN THÀNH 

206 Trần Thị Bé THUẬN HÒA 

207 Mai Văn Hồng THUẬN THÀNH 

208 Tống Châu Kham THUẬN THÀNH 

209 Lê Chí Nghệ THUẬN THÀNH 

210 Trần Thị Trình THUẬN THÀNH 

211 Lê Quyết THUẬN HÒA 

212 Tô Đông Chiến THUẬN HÒA 

213 Lê Hồng Phong THUẬN HÒA 

214 Nguyễn Ngọc Quý THUẬN THÀNH 

215 Nguyễn Đăng Hoà THUẬN HÒA 

216 Trần Đức Ngọc THUẬN HÒA 

217 Lê Minh Tâm THUẬN HÒA 

218 Nguyễn Đức Dinh THUẬN THÀNH 

219 
Nguyễn Thị Thu 

Thuỷ 
THUẬN THÀNH 

220 Mai Văn Cẩn THUẬN HÒA 

221 Lê Thị Lễ THUẬN HÒA 

222 Nguyễn Văn Phúc THUẬN HÒA 

223 Nguyễn Ngọc Ninh THUẬN HÒA 

224 
Phòng Công Chứng 

Số2 Tỉnh  TT Huế 
THUẬN HÒA 

225 Trần Đông THUẬN HÒA 

226 Hoàng Thiện THUẬN HÒA 
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227 Đào Thu THUẬN HÒA 

228 Nguyễn Văn Đợi THUẬN HÒA 

229 Nguyễn Thị Tư THUẬN HÒA 

230 Nguyễn Thị Thái THUẬN HÒA 

231 Lê Hội THUẬN HÒA 

232 
Đường Thanh 

Hương 
THUẬN HÒA 

233 Nguyễn Hữu Tuế THUẬN HÒA 

234 Nguyễn Hữu Kiên THUẬN HÒA 

235 Nguyễn Đức Thạnh THUẬN HÒA 

236 Nguyễn Thị Toán THUẬN HÒA 

237 Nguyễn Trọng THUẬN HÒA 

238 Nguyễn Thị Liên THUẬN HÒA 

239 Nguyễn Tiến THUẬN HÒA 

240 Lê Minh Hải THUẬN HÒA 

241 Nguyễn Đình Dũng THUẬN HÒA 

242 Lê Minh Hải THUẬN HÒA 

243 Thái Thanh Hà THUẬN HÒA 

244 Nguyễn Đình Hải THUẬN HÒA 

245 Trần Triều Quang THUẬN HÒA 

246 Nguyễn Quang Cẩm THUẬN HÒA 

247 Hoàng Thị Minh THUẬN HÒA 

248 Lê Đình Vũ THUẬN HÒA 

249 Trịnh Thị Châu THUẬN HÒA 

250 Nguyễn Nữ THUẬN HÒA 

251 Hoàng Như Tân THUẬN HÒA 

252 Phan Thị Trường THUẬN HÒA 

253 Nguyễn Văn Thu THUẬN HÒA 

254 
Trương Thị Mỹ 

Hạnh 
THUẬN HÒA 

255 Hồ Tân Việt THUẬN HÒA 

256 
Trường THPT Bùi 

Thị Xuân 
THUẬN HÒA 

257 Nguyễn Thanh Bình THUẬN HÒA 

258 Trương Viết Cuôi THUẬN HÒA 

259 Dương Phước Hưng THUẬN HÒA 

260 Trần Huyên THUẬN HÒA 

261 
Trương Thị Ngọc 

Quỳnh 
THUẬN HÒA 

262 Phan Thị Lùng THUẬN HÒA 

263 Trần Văn Hùng THUẬN HÒA 

264 Nguyễn Thị ái THUẬN HÒA 

265 Nguyễn Quang Tuân THUẬN HÒA 

266 Trần Văn Hậu THUẬN HÒA 

267 Phan Hữu Kính THUẬN HÒA 

268 Nguyễn Phất THUẬN HÒA 

269 Phan Hữu Hối Thuan Hoa 

270 Võ Văn Vinh Thuan Hoa 

271 Trần Thiệt Thuật Thuan Hoa 

272 Trần Thị Trọng Thuan Hoa 
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Other Components 

 Commune/Ward Name 

1 Thuỷ Biều Phạm Ngọc Đức 

2 Thuỷ Biều Hoàng Trọng Quang 

3 Thuỷ Biều Phạm Nguyễn Trần 

4 Thuỷ Biều Hồ Thị Oanh 

5 Thuỷ Biều Nguyễn Thị Tuy Vân 

6 Thuỷ Biều Hoàng Trọng Trai 

7 Thuỷ Biều Phạm Thị Cháu 

8 Thuỷ Biều Đặng Văn Thiện 

9 Thuỷ Biều Võ Đăng Lạc 

10 Thuỷ Biều Phạm Văn Minh 

11 Thuỷ Biều Hồ Xuân Doanh 

12 Thuỷ Biều Đặng Văn Cường 

13 Thuỷ Biều Nguyễn Thị Thẻo 

14 Thuỷ Biều Phan Văn Lợi 

15 Xuân Phú Nguyễn Út 

16 Xuân Phú Nguyễn Văn Thành 

17 Xuân Phú Ngô Thế Huân 

18 Phú Thuận Hoàng Phi Quý 

19 Phú Thuận Hoàng Ngọc Vinh 

20 Phú Thuận Hoàng Thị Chánh 

21 Vỹ Dạ Huỳnh Thị Lê 

22 Vỹ Dạ Tống Viết Tài 

23 Thuỷ Biều Nguyễn Văn Tường 

24 Thuỷ Biều Cao Thị Oanh 

25 Thuỷ Biều Hoàng Thị Minh Hà 

26 Vỹ Dạ Nguyễn Văn Tuệ 

27 Phú Thuận Phan Tri 

28 Thuỷ Biều Hồ Thị Dạ Lan 

29 Phú Bình Nguyễn Sâm (Nguyễn Lai) 

30 Thủy Biều Hoàng Thị Thương 

31 Bao Vinh Võ Thị Thành 

32 Phú Thuận 
Phạm Thị Thu Thủy (Phan Thị 
Đê) 

33 Thủy Bằng Phan Gia Hảo 

34 Xuân Phú Phan Thị Minh Hương 

35 Xuân Phú Phan Đức Thêm 

36 Phú Thuận Hồ Thị Ngọc (Hồ Văn Hòa) 

37 Phú Thuận Trần Thị Phỏng  

38 Phú Thuận Đỗ Hữu Sơn 

39 Phú Thuận Ngô Thủ Quân (Ngô Hữu Tiến) 

40 Vỹ Dạ Tống Phước Phương 

41 Thủy Biều Võ Như Khương 

42 Thủy Biều Nguyễn Văn Liễn (Hồ Bức) 

43 Thủy Bằng Thân Bá Có 

44 Vỹ Dạ Lê Văn Kết (Nguyễn Thị Dơi) 

45 Vỹ Dạ Nguyễn Văn Quả  

46 Vỹ Dạ Ngô Quang Ngữ 

47 Vỹ Dạ Ngô Quang Trung 

48 Thủy Bằng Nguyễn Ngọc Gia 

49 Thủy Bằng Nguyễn Văn Dỏ 

50 Thủy Bằng Trần Thị Huê (Tôn Thất Phu) 

51 Thủy Biều Hoàng Trọng Quốc 

52 Phú Thuận Nguyễn Đại Phú 

53 Thủy Biều Võ Như Quyết 

54 Thủy Bằng 
Lê Thị Gái (Nguyễn Ngọc 
Chắc) 

55 Thủy Biều Nguyễn Văn Bức 

56 Phú Thuận Phan Văn Cảnh 

57 Phú Thuận Phan Văn Phú 

58 Phú Thuận Phan Tấn Thanh 

59 Phú Thuận Nguyễn Văn Ấu 

60 Phú Thuận Huỳnh Minh Trung 

61 Phú Thuận Trần Thị Bích Phi 

62 Phú Thuận Trần San 

63 Phú Thuận Nguyễn Ngọc Quý 

64 Kim Long Lê Văn Hạnh 

65 Kim Long Hoàng Hữu Chương 

66 Kim Long Lê Văn Hòa 

67 Kim Long Lê Văn Tuấn Khương 

68 Vỹ Dạ Hồ Thị Mỵ 

69 Vỹ Dạ Tống Phước Tượng 

70 Vỹ Dạ Tống Phước Trung 

71 Vỹ Dạ Tống Phước Nam 

72 Vỹ Dạ Lê Công Minh 

73 Vỹ Dạ Lương Thị Thanh 

74 Vỹ Dạ Nguyễn Hữu Thanh 

75 Thủy Biều Võ Thị Cúc 

76 Thủy Biều Hoàng Trọng Thân 

77 Thủy Biều Hoàng Trọng Quả 

78 Thủy Biều Hoàng Thị Nga 

79 Thủy Biều Đặng Thị Mai 

80 Thủy Biều Tôn Nữ Thị Lý 

81 Thủy Biều Đào Hữu Hoàng 

82 Thủy Biều Hoàng Trọng Cúc 
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83 Thủy Biều Hoàng Thị Phương Trâm 

84 Thủy Biều Đào Thị Ngâu 

85 Thủy Biều Đặng Văn Dũng 

86 Thủy Biều Hồ Văn Tấn 

87 Phường Đúc Nguyễn Thị Bê  

88 Phường Đúc Lê Văn Mùi 

89 Phường Đúc Hà Viết Hùng 

90 Phường Đúc Nguyễn Thị Đào 

91 Phường Đúc Phạm Thanh Đức 

92 Phường Đúc Vũ Hồng Thành 

93 Phường Đúc Bùi Minh 

94 Phường Đúc Đỗ Danh Lộ 

95 Thủy Biều Trương Đình Soan 

96 Thủy Biều Lê Xuân Thanh 

97 Thủy Biều Hoàng Thị Hồng 

98 Thủy Biều Nguyễn Thị Thu Mai 

99 Thủy Biều Nguyễn Tất Tuấn 

100 Thủy Biều Lê Thu Thuận 

101 Thủy Biều Võ  Bá Thuần 

102 Phú Bình Hoàng Thị Bốn 

103 Phú Bình Trần Công Lộc 

104 Phú Bình Hồ Thị Hảo 

105 Thủy Biều Huỳnh Văn Quang 

106 Thủy Biều Nguyễn Văn Bình 

107 Thủy Biều Võ Thị Thu Hà 

108 Thủy Biều Lê Thị Thảo 

109 Thủy Biều Phạm Văn Minh 

110 Thủy Biều Nguyễn Minh Sơn 

111 Thủy Biều Đỗ Trọng Quy 

112 Thủy Biều Tôn Thất Vinh 

113 Thủy Biều Hoàng Trọng Thạch 

114 Thủy Biều Lê Viết Minh 

115 Thủy Biều Võ Bó Cường 

116 Thủy Biều Huỳnh Tấn Dũng 

117 Thủy Xuân Nguyễn Thị Ngọc Tú 

118 Thủy Xuân Hoàng Công Hiệu 

119 Thủy Xuân Lê Hữu Tứ 

120 Thủy Xuân Hồ Văn Ích 

121 Vỹ dạ Tống Phước Việt 

122 Vỹ dạ Tống Phước Mạnh 

123 Vỹ dạ Trang Dũng 

124 Vỹ dạ Tống Trình Quốc Tưởng 

125 Vỹ dạ Tống Phước Lâm Thạch 

126 Vỹ dạ Hồ Thị Hạnh 

127 Phú Thuận Nguyễn Thị Gái 

128 Phú Thuận Trần Thị Hà 

129 Phú Thuận Trần Thị Kiệm 

130 Phú Thuận Nguyễn Thị Lùn 

131 Phú Thuận Nguyễn Văn Thắng 

132 Xuân Phú Võ Thị Hến 

133 Xuân Phú Nguyễn Văn Nguyện 

134 Xuân Phú Lê Văn Sân 

135 Phú Thuận Ngô Quốc Tuấn 

136 Thủy Bằng Nguyễn Văn Thắng 

137 Thủy Xuân Thân Bá Dũng 

138 Thủy Bằng Thân Bá Cà 

139 Thủy Bằng Thân Bá Kính 

140 Thủy Bằng Lê Trọng Kim 

141 Thủy Bằng Thân Thị Liễu 

142 Thủy Bằng Nguyễn Văn Trực 

143 Thủy Xuân Thân Thúc Trai 

144 Xuân Phú Hồ Thị Xê 

145 Xuân Phú Lê Ngọc Anh Dũng 

146 Phú Nhuận Lương Thị Hiền 

147 Phú Nhuận Hà Thúc Giàu 

148 Phú Nhuận Đặng Văn Thuận 

149 Phú Nhuận Đoàn Thị Lé 

150 Phú Nhuận Đặng Nga My 

151 Phú Nhuận Tôn Thất Ý 

152 Xuân Phú Võ Văn Phúc 

153 Vỹ Dạ Tống Thị Liễu 

154 Vỹ Dạ Tống Phước Công Anh 

155 Vỹ Dạ Nguyễn Văn Minh 

156 Vỹ Dạ Tôn Nữ Thị Bồng 

157 Vỹ Dạ Hồ Hà Khánh Tiên 

158 Vỹ Dạ Tống Thị Phước Thủy 

159 Vỹ Dạ Nguyễn Con 

160 Thủy Biều Đặng Văn Hùng 

161 Thủy Biều Hoàng Trọng Dớ 

162 Thủy Biều Nguyễn Văn Dương 

163 Thủy Biều Hoàng Thị Lệ Thu 

164 Thủy Biều Huỳnh Thị Lệ 

165 Thủy Biều Đặng Văn Tuất 

166 Thủy Biều Nguyễn Minh Tâm 
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167 Thủy Biều Cao Thị Ngọc Cẩm 

168 Thủy Biều Đặng Văn Đức 

169 Thủy Biều Trần Đức Tuấn 

170 Thủy Biều Nguyễn Thị Rớt 

171 Thủy Biều Tôn Thất Đức 

172 Thủy Biều Huỳnh Văn Vinh 

173 Thủy Biều Tôn Nữ Quỳnh Tương 

174 Thủy Biều Hoàng Thị Xuân 

175 Thủy Biều Đặng Thị Luyện 

176 Thủy Biểu Phạm Thị Thảo Trang  

177 Thủy Biểu Phạm Văn Mẫn 

178 Thủy Biều Nguyễn Thị Mộng 

179 Thủy Biều Nguyễn Thị Hoa 

180 Thủy Biều Hồ Quốc Dũng 

181 Thủy Biều Hoàng Thị Gái 

182 Thủy Biều Nguyễn Hồng Chánh 

183 Thủy Biều Hồ Ngọc Thành 

184 Thủy Biều Võ Thị Hiệp 

185 Thủy Biều Hoàng Thị Sương 

186 Thủy Biều Đặng Văn Quốc 

187 Thủy Xuân Phạm Thị Bé 

188 Thủy Xuân Nguyễn Thị Thu 

189 Thủy Xuân Nguyễn Thị Thu2 

190 Thủy Xuân Nguyễn Văn Thành 

191 Vỹ Dạ Hồ Thị Nuôi 

192 Vỹ Dạ Mai Văn Tuấn 

193 Vỹ Dạ Nguyễn Văn Minh 

194 Vỹ Dạ Mai Văn Rớt 

195 Vỹ Dạ Trương Đình Đạt 

196 Phú Thuận Tôn Thất Bảo Thu 

197 Phú Thuận Trần Văn Châu 

198 Phú Thuận Hồ Thị Mỹ Dung 

199 Phú Thuận Đỗ Hữu Trung 

200 Phú Thuận Lê Quốc Dũng Đông 

201 Thủy Biều Đặng Thị Chanh 

202 Thủy Biều Đặng Ninh 

203 Thủy Biều Hoàng Thị Phụng 

204 Thủy Biều Hoàng Thị Lộc 

205 Vỹ dạ Tống Thị Kim Chi 

206 Vỹ dạ Tống Phước Nhẫn 

207 Vỹ dạ Nguyễn Thị Bé 

208 Vỹ dạ Tôn Bảo Lân 

209 Thủy Biều Nguyễn Tiến Xuân 

210 Thủy Biều Hồ hữu Thịnh 

211 Thủy Biều Nguyễn Thị Hóa 

212 Thủy Biều Hoàng Viết Tấn 

213 Thủy Biều Nguyễn Thị Cảnh 

214 Thủy Biều Lê Thị Tin 

215 Thủy Biều Hồ Xuân Bách  

216 Thủy Biều Hoàng Thị Liên 

217 Thủy Biều Hoàng Tân Thanh 

218 Thủy Biều Hoàng Thị Thương 

219 Thủy Xuân Nguyễn Quang Tuấn 

220 Thủy Xuân Nguyễn Đức Thanh 

221 Thủy Xuân Trương Văn Chánh 

222 Thủy Xuân Nguyễn Đức Hứa 

223 Phú Thuân Nguyễn Thị Oanh 

224 Phú Thuân Trần Thị  Kiều Thương 

225 Phú Thuân Hàn Thị Lý 

226 Phú Thuân Phan Văn Thạnh 

227 Phú Thuân Phan Văn Hóa 

228 Phú Thuân Hoàng Thanh Phương 

229 Thủy Biều Hoàng Trọng Quốc 

230 Thủy Biều Hoàng Trọng Xứa 

231 Thủy Biều Hoàng Thị Xấu 

232 Thuy Bieu Than Ba Hoi 

233 Thuy Bang Le Thi Muc 

234 Thuy Bang Tran Thi Man 

235 Thuy Xuan Le Dinh can 

236 Phu Binh Ho Van Nam 

237 Phu Binh ho van mai 

238 Phu Binh huynh kim luu 

239 Phu Binh vo van suong 

240 Phu Binh nguyen binh ai quyen 

241 Phu Binh phan van hoang 

242 Phu Binh nguyen van huong 

243 Phu Thuan tran thi thuan 

244 Phu Thuan dinh van khoa 

245 Phu Thuan tran huu hieu 

246 Phu Thuan ha phuong anh thu 

247 Phu Thuan phan tai 
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248 Phu Thuan nguyen quang sung 

249 Phu Thuan luu thi tuyet nga 

250 thuy bieu duong van quang 

251 thuy bieu hua dai hai 

252 thuy bieu hoang thi de 

253 thuy bieu ton that duc 

254 thuy bieu hoang thi tuyet 

255 thuy bieu ton that tho 

256 phu binh  ho thi thuy nhi 

257 phu binh  nguyen thi tat 

258 phu binh  vinh vien 

259 phu binh  nguyen van trai 

260 phu binh  nguyen van son 

261 phu binh  nguyen the hong 

262 phu binh  nguyen thi huong 

263 phu binh  do xuan hien 

264 thuy xuan le thi muoi 

265 thuy xuan le dinh duong 

266 thuy xuan ho thi danh 

267 phu thuan le thi ngoc anh 

268 kim long nguyen van hau 

269 kim long Huynh phuoc dieu hong 

270 kim long ton nu thi thanh 

271 kim long le van hoa 

272 phuong duc nguyen phung son 

273 phuong duc nguyen van minh 

274 phuong duc Vo van xuan 

275 phuong duc le hoan vu 

276 phuong duc hoang kim anh 

277 phuong duc le quang vinh 

278 thuy xuan nguyen thi hoa 

279 thuy xuan ho ngoc mui 

280 thuy xuan ho ngoc huong 

281 thuy xuan ho ngoc tuan 

282 thuy xuan Ho ngoc duy 

283 thuy xuan ho ngoc dung 

284 huong vinh tran hung 

285 huong vinh phan thi ngoc phuong 

286 huong vinh dang cong bay hai 

287 phu thuan tran thi hong 

288 phu thuan duong thi lan 

289 phu thuan ha du phu 

290 phu thuan tran dang thinh 

291 phu thuan nguyen van thong 

292 phu thuan truong thi khuong 

293 phu thuan huynh bao huy 

294 phu thuan truong thi huong 

295 thuy bieu huynh thi tuyet 

296 thuy bieu huynh van lon 

297 thuy bieu vo ba thien 

298 thuy bieu ngo the tuc 

299 thuy bieu nguyen van lan 

300 thuy bieu cao thi kim chi 

301 huong vinh le thi hanh 

302 thuy bieu than thuc sinh 

303 thuy bang le thi yem 

304 thuy bang tran van ngu 

305 thuy xuan Than ba dung 

306 Phu Thuan Nguyen Thi Bich Ngoc 

307 Phu Thuan Nguyen Dang Dinh 

308 Thuy Bieu Dang Phuoc Long 

309 Thuy Bieu Nguyen Van Trai 

310 Thuy Bieu Le Van Co 

311 Thuy Bieu Tran Thi My Hang 

312 Thuy Bieu Truong Thi Tung 

313 Thuy Bieu Than Trong Hai 

314 Thuy Bieu Phan Thi Gai 

315 Thuy Bieu Nguyen Ngoc Vui 

316 Thuy Bieu Nguyen Van Thuan 

317 Phu Thuan Nguyen Tuan 

318 Phu Thuan Nguyen Van Duong 

319 Phu Thuan Nguyen Thi Y 

320 Phu Thuan Cao Thanh Lam 

321 Phu Thuan Ho Thi Thuan 
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322 Phu Thuan Nguyen Thi Hue 

323 Phu Thuan Nguyen Huu Quy 

324 Thuy Bieu Dang Van Ke 

325 Thuy Bieu Dang Van Hung 

326 Thuy Bieu Nguyen Thi Hai Tho 

327 Thuy Bieu Dang Thi Gai 

328 Thuy Bieu Dang Van My 

329 Thuy Bieu Ton That Duong Don 

330 Thuy Bieu Ton That Mien 

331 Thuy Bieu Ton Nu Thi Lai 

332 Thuy Bieu Vo Thi Thu Hang 

333 Thuy Bieu Ton That Thuy 

334 Thuy Bieu Ton that Hung 

335 Xuan Phu Nguyen Thi Thanh Thuy 

336 Xuan Phu Ngo Thi My Linh 

337 Xuan Phu Duong thi Ni Na 

338 Vy Da Nguyen Van Be 

339 Phu Binh Dang Ngoc Duy 

340 Phu Binh Nguyen Mao 

341 Phu Binh Vo Hoai Van 

342 Phu Binh Le Thi Kim Anh 

343 Phu Binh Ngo Thi Lieu 

344 Thuy Bieu Hoang Thi Gai 

345 Thuy Bieu Do Thi Hoang Thanh 

346 Thuy Bieu Phan Ba Dung 

347 Thuy Bieu Nhuyen Van Thanh 

348 Thuy Bieu Hoang Trong Tam 

349 Thuy Bang Le Ba Hanh 

350 Thuy Bang Le Ba Kim 

351 Phu Thuan Bui Tuat 

352 phu thuan cong huyen ton nu thi van 

353 phu thuan nguyen thi nga 

354 phu thuan hoang thi hoa 

355 thuy bang le ba thuan 

356 thuy bang nguyen van tam  

357 thuy bieu le khac nhan 

358 thuy bieu le viet dan 

359 thuy bieu ho thi bong 

360 thuy bieu nguyen dang doan 

361 thuy bieu hoang trong son 

362 thuy bieu nguyen ba lanh 

363 thuy bieu hoang trong tien 

364 phu thuan nguyen van sau 

365 phu thuan nguyen van sau 

366 phu thuan vuong thi minh hai 

367 phu thuan ton nu thi hoa 

368 phu thuan nguyen thi thu thuy 

369 phu thuan nguyen loi 

370 phu thuan tran phi hung 

371 phu thuan pham thi bich 

372 thuy bieu dang thi thuy 

373 thuy bieu hoang trong loc 

374 thuy bieu truong thi hoa 

375 thuy bieu hoang trong tran 

376 thuy bieu ton that tan 

377 kim long nguyen thi ngo 

378 kim long nguyen thi tuoi 

379 phu thuan nguyen thi thanh ha 

380 Huong Vinh Nguyen Van Quang 

381 Huong Vinh Nguyen Thien 

382 Huong Vinh Nguyen Thi Thanh 

383 Huong Vinh Truong Van Duy 

384 Huong Vinh Phan Thanh Hai 

385 Huong Vinh Phan Thi Kim Thoa 

386 Huong Vinh Vo Van Ty 

387 Huong Vinh Nguyen Loi 

388 Huong Vinh Nguyen Van Hien 

389 Huong Vinh Nguyen Quoc 

390 Huong Vinh Phan Cu 

391 Huong Vinh Ho Thi Kim AI 

392 Huong Vinh Nguyen Thi My Ly 
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393 Huong Vinh Tran No 

394 Phu Thuan Le Van Chung 

395 Phu Thuan Doan Van Dai 

396 Phu Thuan Vu Thi Le 

397 Phu Thuan Bui Phuoc 

398 Phu Thuan Tran Van Sau 

399 Phu Thuan Ho Thi Minh Chau 

400 Phu Thuan Nguyen Thi Cung 

401 Thuy Bieu Vo Nhat Dinh 

402 Thuy Xuan Nguyen Van Minh 

403 Thuy Xuan Ho Van Ich 

404 Huong Vinh Huynh Thi Nga 

405 Huong Vinh Nguyen Thi Mong Dao 

406 Huong Vinh Vo Thi Thanh 

407 Huong Vinh Nguyen Thi My 

408 Huong Vinh Le Viet Tranh 

409 Huong Vinh Le Viet Tan 

410 Huong Vinh Le Viet Thanh 

411 Phu Thuan Huynh Van Long 

412 Phu Thuan Truong Vinh Phu 

413 thuy bieu le thi thao 

414 phuong duc nguyen thi thanh 

415 phuong duc cao huu tinh 

416 phuong duc ngo quy thang 

417 phuong duc nguyen thang vinh 

418 phuong duc phan thi the ninh 

419 thuy bieu phan van them 

420 thuy bieu ho xuan tong 

421 thuy bang nguyen van gio 

422 thuy bang phan thi boi 

423 thuy bang nguyen van van 

424 thuy xuan nguyen van anh 

425 thuy xuan nguyen duc 

426 thuy xuan le dinh luoc 

427 an hoa le thi kieu hanh 

428 an hoa nguyen thi hoa 

429 thuy xuan nguyen van do 

430 thuy xuan nguyen thi thanh thuy 

431 thuy bieu ho van kha 

432 thuy bieu nguyen thi nga 

433 thuy bieu nguyen van tung 

434 an hoa nguyen dang ty 

435 huong vinh nguyen thi ky 

436 huong vinh dang thanh cong danh 

437 thuy bieu phan van dinh 

438 thuy bieu nguyen thi phuong nga 

439 thuy bieu nguyen van lanh 

440 thuy bieu dang duc tin 

441 thuy bieu hoang trong quyen 

442 thuy bieu nguyen thi kim lan 

443 thuy bieu nguyen thi mai 

444 thuy bieu tran thi diu 

445 thuy bieu than trong hoa 

446 thuy bang truong thi nhung 

447 phu thuan tran thi lai 

448 phu thuan tran van tuan 

 


