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Note on the Final RP 

 

According to ADB’s requirements, it is necessary to update the RP on the basis of the 

detailed measurement survey, and the final RP will be used as the basis of resettlement 

implementation. 

 

From October to December 2013, Anhui Transportation Planning Institute conducted a 

detailed survey on resettlement according to final design with the assistance of officials of the 

provincial PMO, the Dongzhi County Government, Dongzhi County Transport Bureau and the 

townships involved in the subproject. The summaries of this update are shown in below table. 

 

Table1 Summary of RP Update 

Updated item Original RP Final RP Remarks 

Engineering 

design 

The Subproject starts from G206 pile No. 

K1275+100 in Xiayang Village, Dongliu 

Town, goes through the Zhanggong 

Reservoir, Zhanggang Village, the right 

bank of the Yaodu River, Tongjiu Railway 

and Anjing Expressway, and ends at 

K1293+820, considering the project 

construction with municipal function, the 

route extends to the southeast 720 meters 

from K1293+820, being a Class-I highway 

with a full length of 16.434km, a design 

speed of 80 km/hour and a roadbed width 

of 34m. 

The alignment of the road 

was same to the option 

proposed in FSR, but the 

ending point was 

changed. It will begin at 

K1293+820 of G206.The 

total length is 15.714km. 

The length of 

the road 

reduced 

720m, 

resulting in 

decrease of 

LA. 

Impacts of 

collective land 

acquisition 

Acquiring 710.31 mu of land, affecting 686 

households with 2,415 persons 

Acquiring 703.98 mu of 

land, affecting 686 

households with 2,415 

persons 

Affecting 6.33 

mu of less 

land 

Impacts of 

Permanent 

Occupation of 

State-owned Land 

322.65 mu of state-owned land will be 

occupied permanently 

283.98 mu of state-owned 

land will be occupied 

permanently 

Affecting 

38.67 mu of 

less land 

Financial budget 43.869 million yuan 42.708 million yuan 

Budget 

reduced by 

1.16 million 

yuan 

Implementation 

schedule 

Land acquisition begins in September 2013 

and will be completed in September 2014 

Land acquisition begins in 

May 2014 and will be 

completed in May2015 
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Executive Summary 

 

1. Overview of the Subproject 

 

1. The Subproject is a Class-I highway with a full length of 15.714km, a design speed of 80 

km/hour and a roadbed width of 34m The Subproject is a component of the ADB-financed Anhui 

Intermodal Sustainable Transport Development Project. 

 

2. A resettlement plan (RP) has been prepared for the Subproject based on the options 

identified in the Feasibility Study Report during project preparation stage. The IA completed 

Detail Measurement Survey (DMS) in December 2013; the DMS was based on the final 

engineering design. This is therefore the final RP based on DMS prepared by Dongzhi PMO 

and IA. 

 

3. The Subproject will break ground in May 2014 and be completed in May 2017, with a 

construction period of about 3 years. Land acquisition (LA), house demolition (HD) and 

resettlement will begin in May 2014 and be completed in May 2015. 

 

2. Resettlement impacts 

 

4. The main types of land acquisition and relocation (LAR) impacts of the Subproject are 

collective land acquisition, state-owned land occupation, residential house demolition.  

 

5. 693 households with 2,448 persons in 6 villages in two towns, Dongzhi County, will be 

affected by the Subproject. 703.98 mu of collective land will be acquired, including 294.36 mu of 

cultivated land, affecting 686 households with 2415 persons; rural residential houses totaling 

2,546.09 m2 will be demolished, affecting 14 households with 62 persons and 7 households 

with 29 persons also affected by LA. 283.98 mu of state-owned land will be occupied 

permanently and 180.99 mu of state-owned land occupied temporarily; all temporarily occupied 

state-owned land is hilly land and wasteland, affecting no one. 7 types of infrastructure and 

ground attachments will be affected.   

 

6. According to the survey, among the 686 households with 2,415 persons affected by LA, 

26 households with 91 persons have land loss rates of less than 10%, 622 households with 

2,190 persons have land loss rates of 10%-20%, and 29 households with 101 persons have 

land loss rates of over 20%. 

 

3. Policy framework and entitlements 

 

7. In order to avoid and minimize negative impacts of LA, adequate consultation was 

conducted on the potential site of the Subproject with the affected peoples and village groups at 
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the feasibility study stage. An optimal option was selected through comparison amongst 

different options. 

 

8. This RP is based on the Land Administration Law of the PRC (2004), Decision of the 

State Council on Deepening the Reform and Rigidly Enforcing Land Administration (SC [2004] 

No.28), applicable policies of Anhui Province (e.g., Notice of the Anhui Provincial Government 

on Adjusting Compensation Rates for Land Acquisition of Anhui Province (APG [2012] No.67)), 

and ADB’s Safeguard Policy Statement (2009) on involuntary resettlement (IR). Based on the 

above policies and through consultation, the affected persons (APs) will be compensated and 

resettled as follows: 

 

a) Compensation for the acquisition of rural collective land includes land compensation 

fees, resettlement subsidies and young crop compensation fees. 

b) The permanently occupied state-owned farmland will be compensated for by 

reference as that for acquired rural collective land. 

c) All temporarily occupied land is state-owned land, where the borrow areas will be on 

state-owned hilly land and the spoil grounds on state-owned wasteland and no 

compensation will be required. 

d) The demolished rural residential houses will be compensated at replacement cost, 

and the affected households (AHs) will receive moving and transition subsidies; the 

AHs may select cash compensation or self-construct on allocated land. 

 

4. Compensation and restoration 

 

9. Compensation for permanent LA includes land compensation fees, resettlement 

subsidies and young crop compensation fees. 

 

10. Different administrative divisions affected by the Subproject have different average 

annual output values (AAOVs). The AAOVs in the Subproject area are 1,490 yuan/mu and 

1,600 yuan/mu. For farmland, land compensation fees are 7-8 times the AAOV and 

resettlement subsidy 15 times. For construction land and unused land, land compensation fees 

are 5 times the AAOV and resettlement subsidy 6-6.5 times. Therefore, the compensation rate 

for farmland is 32,780-36,800 yuan/mu, and that for construction land and unused land 

16,390-18,400 yuan/mu; the compensation rate for young crops is 700 yuan/mu. 

 

11. The compensation rate for state-owned farmland is 36,800 yuan/mu, and that for 

state-owned construction land and unused land 18,400 yuan/mu. 

 

12. Borrow areas and spoil grounds will occupy land temporarily. All temporarily occupied 

land is state-owned land, where the borrow areas are on state-owned hilly land and the spoil 

grounds on state-owned wasteland, involving no compensation. 
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13. The compensation rates for rural residential houses are based on replacement cost and 

are 735 yuan/m2 for frame structure, 645 yuan/m2 for masonry concrete structure, 510 

yuan/m2 for masonry timber structure, moving subsidy of 1,000 yuan/household and transition 

subsidy of 5 yuan/m2 per month. 

 

14. Income restoration measures for the APs include skills training and priority employment 

for the Subproject. Based on a statistical analysis, the average income of loss due land 

acquisition will be less than 5%. Therefore, LA will have little impact on the routine agricultural 

production of the affected households (AHs). 

 

15. Land compensation fees, resettlement subsidies and young crop compensation fees will 

be paid directly to the AHs. The affected persons (APs) receiving compensation fees may use 

remaining land for crop restructuring or invest in suitable nonagricultural activities to improve 

household income; eligible APs may participate in endowment insurance for land acquisition 

effected farmers (LEFs) voluntarily. 

 

16. After HD, the AHs may choose the resettlement mode of cash compensation or can 

self-construct on allocated land. The AHs opting for self-construction will be provided house 

plots free of cost and the house plots have already been identified. 

 

17. During resettlement, the Dongzhi PMO will provide assistance to vulnerable groups in 

cooperation with the county labor and social security bureau, and civil affairs bureau, and town 

labor and social security offices, and civil affairs offices, and establish a special fund to give 

skills training to laborers from the AHs, in which 50% will be women. 

 

5. Public participation and information disclosure 

 

18. All APs have been informed of the key points of this RP by various means and involved 

in the Subproject, such as meeting, interview, FGD, public participation meeting and community 

consultation, and their opinions have been well incorporated into this RP. The Resettlement 

Information Booklet (RIB) has been distributed to the affected villages in May. 2013, and the 

draft RP has been published on ADB’s website in September. This final RP will also be 

uploaded to ADB’s website once approved. 

 

6. Grievances and appeals 

 

19. An appeal procedure has been established to settle disputes over compensation and 

resettlement. The aim is to respond to appeals of the APs timely and transparently. Grievances 

about the Subproject may be from collective LA and temporary land occupation. 

Correspondingly, the Dongzhi PMO, DCTB, and the affected town governments and village 
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committees will coordinate and handle grievances and appeals arising from resettlement. The 

APs may file appeals about any aspect of resettlement, including compensation rates. All 

agencies will accept grievances and appeals from the affected persons for free, and costs so 

reasonably incurred will be disbursed from contingency costs. 

 

7. Organizational structure 

 

20. The Anhui PMO is the executing agency of the Anhui Intermodal Sustainable Transport 

Development Project, the Dongzhi PMO is the executing agency of the Subproject, Dongzhi 

County Transport Bureau (DCTB) is the implementing agency (IA) of the Subproject, and DCTB 

and town governments will be responsible for the implementation of this RP. 

 

8. Monitoring and evaluation 

 

21. In order to ensure the successful implementation of this RP, resettlement 

implementation will be subject to internal and external monitoring. The internal monitoring 

agency is the Dongzhi PMO, which will conduct internal monitoring together with other agencies 

concerned (e.g., land and resources bureau), and an internal monitoring report will be 

submitted to ADB quarterly. The Anhui PMO will appoint an independent agency to conduct 

external monitoring and evaluation (M&E) semiannually, and M&E costs are included in the 

resettlement budget. 

 

9. Resettlement budget 

 

22. All costs related to resettlement will be included in the general budget of the Subproject. 

Based on prices in the second half of 2012, the general resettlement budget of the Project is 

42.71 million yuan, accounting for 5.51% of total project cost. 

 



 

v 
 

Glossary 

 

Affected 

person (or 

household) 

Displaced/affected persons are those who are physically displaced (relocation, 

loss of residential land, or loss of shelter) and/or economically displaced (loss 

of land, assets, access to assets, income sources, or means of livelihoods) as a 

result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on land 

use or on access to legally designated parks and protected area 

 
 

Compensation 
Money or payment in kind to which the people affected are entitled in order to 

replace the lost asset, resource or income 

 
 

Entitlement 

Range of measures comprising compensation, income restoration, transfer 

assistance, income substitution, and relocation which are due to affected 

people, depending on the nature of their losses, to restore their social and 

economic base 

 
 

Income 

restoration 

Reestablishing income sources and livelihoods of people affected 

 
 

Resettlement 
Rebuilding housing, assets, including productive land, and public infrastructure 

in another location 

 
 

Resettlement 

impact 

Loss of physical and non-physical assets, including homes, communities, 

productive land, income-earning assets and sources, subsistence, resources, 

cultural sites, social structures, networks and ties, cultural identity, and mutual 

help mechanisms 

 
 

Resettlement 

plan 

A time-bound action plan with budget setting out resettlement strategy, 

objectives, entitlement, actions, responsibilities, monitoring and evaluation 

 
 

Vulnerable 

group 

Distinct groups of people who might suffer disproportionately from resettlement 

effects due to their disadvantaged status.   
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1 Overview of the Subproject 

1.1 Background and Description of the Subproject 

1.1.1 Background of the Subproject 

1. The Wanjiang River Urban Belt is the most economically, socially, culturally and 

technologically developed region in Anhui Province, and an integral part of the pan-Yangtze 

River Delta economic circle. In January 2010, the State Council approved the Development Plan 

for the Demonstration Area for Industry Shift to the Wanjiang River Urban Belt. The 

demonstration area includes 59 counties (cities/districts) inclusive of Hefei and Wuhu Cities. 

According to the above plan, infrastructure construction will be accelerated, an integrated 

transport system integrated with the Yangtze River Delta established, regional energy supply 

level strengthened, and regional information integration boosted in the Wanjiang River Urban 

Belt. The construction of the expressway network will be accelerated and highway network 

structure improved with focus on the interconnection of the demonstration area with surrounding 

areas. 

 

2. The Subproject assumes an important traffic task, with an average daily traffic volume of 

7,948 vehicles (estimated to be 30,115 cars in 2034). Since the existing highway is relatively low 

in grade and has a mixed traffic, it has become a bottleneck for the economic and traffic 

development of this region. In order to upgrade the highway network of Dongzhi County and its 

service level, improve the regional investment environment, and promote the integration of 

Yaodu and Dongliu Towns, ADB plans to grant a loan of US$200 million to the PRC for the Anhui 

Intermodal Sustainable Transport Development Project. This Subproject is a component thereof. 

1.1.2 Subcomponents and Identification of Resettlement Impacts 

3. The Subproject starts from G206 pile No. K1275+100 in Xiayang Village, Dongliu Town, 

goes through the Zhanggong Reservoir, Zhanggang Village, the right bank of the Yaodu River, 

Tongjiu Railway and Anjing Expressway, and ends at K1293+820, being a Class-I highway with a 

full length of 15.714km, a design speed of 80 km/hour and a roadbed width of 34m. 

 

4. The proposed new G206 is going to be a Class I highway cum city trunk road. The cross 

section will be 2.5m (Sidewalk + non-motorized lane) + 2.0m Side lane separator + (2×3.75m + 

3.5) carriageway + 3.0m Median Strip+(2×3.75m + 3.5) carriageway + 2.0m Side lane separator 

+ 2.5m (Sidewalk + non-motorized lane) = 34m. See Figure 1-1. 
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Figure 1-1 Standard Cross-sectional View of the Proposed Highway 

 

Table 1-1 Identification of Subcomponents and Resettlement Impacts 

No. Pile No. 
Affected 

village 

Length 

(m) 

Additionally 

acquired land 

area (mu) 

Resettlement impacts 

1 K0+000- K1+710 

Xiayang 

Village, Dongliu 

Town 

1710 53.17 

Acquiring 53.17 mu of land, affecting 

53 households with 210 persons; 

demolishing 531.56 m
2
, affecting 3 

households with 11 persons 

2 K1+710- K4+410 

Zhanggang 

Village, Dongliu 

Town 

2700 159.58 

Acquiring 159.58 mu of land, affecting 

156 households with 499 persons; 

demolishing 730.85 m
2
, affecting 5 

households with 22 persons 

3 K4+410- K8+990 

Guanshan 

Village, Yaodu 

Town 

4580 209.72 

Acquiring 209.72 mu of land, affecting 

205 households with 734 persons; 

demolishing 1088.17 m
2
, affecting 5 

households with 24 persons 

4 K8+990- K10+310 

Zhaqiao 

Village, Yaodu 

Town 

1320 44.49 

Acquiring 44.49 mu of land, affecting 

42 households with 160 persons; 

demolishing 195.51 m
2
, affecting 1 

households with 5 persons 

5 K10+310- K15+090 

Maotian 

Village, Yaodu 

Town 

4780 211.87 
Acquiring 211.87 mu of land, affecting 

206 households with 728 persons 

6 K15+090- K15+201 

Jiandong 

Village, Yaodu 

Town 

120 25.15 
Acquiring 25.15 mu of land, affecting 

24 households with 84 persons 

7 K15+201--K15+714 / 504 / 
No persons will be affected with land 

acquisition. 

 

1.1.3 Summary of Resettlement Impacts 

 

5. Based on preliminary identification, the main types of resettlement impacts of the 
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Subproject are LA, HD and temporary land occupation. 693 households with 2,448 persons in 6 

villages (Guanshan, Zhanggang, Xiayang, Zhaqiao, Maotian, Jiandong and Meicheng) in two 

towns (Dongliu and Yaodu), Dongzhi County will be affected; 703.98 mu of collective land will be 

acquired, including 294.36 mu of cultivated land, affecting 679 households with 2386persons; 

rural residential houses totalling 2,546.09 m2 will be demolished, affecting 7 households with 33 

persons and 7 households with 29 persons also affected by LA;1 180.99 mu of state-owned land 

occupied temporarily, all being hilly land and wasteland, affecting no one; 7 types of 

infrastructure and ground attachments will be affected. See Table 1-2. 

 

Table 1-2 Main Resettlement Impacts of the Subproject 

County Dongzhi 

Town Dongliu Yaodu Subtotal 

Pile No. 
K0+000- 

K8+990 

K8+990- 

k15+434 
/ 

Village 2 4 6 

Group 13 30 43 

Permanent LA (mu) 

Total 212.75 491.23 703.98 

Where: cultivated land 104.31 190.05 294.36 

Non-cultivated land 108.44 301.18 409.62 

Temporary land occupation (mu) / / 180.99 

Demolished rural residential houses (m
2
) 1262.41 1283.68 2546.09 

Demolished rural non-residential properties (m
2
) 0 0 0 

Directly affected 

population 

LA  
HHs 206 473 679 

Population 700 1686 2386 

HD  
HHs 5 2 7 

Population 24 9 33 

Both LA and 

HD 

HHs 3 4 7 

Population 9 20 29 

Total 
HHs 214 479 693 

Population 733 1715 2448 

 

1.2 Social and Economic Benefits 

 

a) The Subproject will improve the local traffic environment thoroughly. 

b) The Subproject will strengthen the economic radiation capacity of key industrial parks, 

and guide the orderly shift of surplus labor to nonagricultural industries and towns. 

c) The Subproject will promote the economic development and integration of Dongliu and 

Yaodu Towns, strengthen economic connections among nearby towns, and improve the 

local investment environment, resulting in the increase of famers income and livelihood. 

                                                             
1
 LA accounting for 2386 persons and HD counting for 33 persons. Additionally 29 persons will be affected 

by both LA and HD and without double counting total number of affected people by LA and HD is 2448. 
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d) The Subproject will further integrate shipping and highway transport along the Yangtze 

River, and improve the effectiveness of water and land goods distribution. 

e) The Subproject will further promote the development of the export-oriented economy of 

Dongzhi County. 

f) The Subproject will also improve the safety of the road and safety awareness of local 

persons. 

 

1.3 Estimated Resettlement Budget and Implementation Plan 

 

6. The gross investment in the Subproject is 774 million yuan. Construction funds will be 

raised from the following four sources, namely ADB, state and provincial finance, and county 

finance. 

 

7. The estimated resettlement costs of the Subproject are 42.708 million yuan, accounting 

for 5.51% of gross investment. All will be from domestic counterpart funds. The Subproject will be 

constructed for 3 years. LA, HD and resettlement will begin in May 2014 and be completed in 

May 2015. 
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2 Impacts of the Subproject 

 

2.1 Measures to Avoid or Minimize LA and HD  

2.1.1 Principles for Project Design and Site Selection 

8. Resettlement impacts have been minimized at the design stage on the following 

principles: 

 Avoiding or minimizing occupation of existing and planned residential areas; 

 Avoiding or minimizing occupation of high-quality farmland; 

 Gaining access to the proposed construction sites through existing state and local 

roads; and 

 Avoiding or minimizing occupation of environmentally sensitive areas. 

2.1.2 Comparison and Selection of Options 

9. In the project design, there are options for two segments, namely the Tonghu Lake 

segment and the WWTP-G206 segment. Negative impacts of the Project have been minimized 

without affecting the design outputs, especially the amount of resettlement. See Table 2-1. 

Option 1 is the recommended option. 

 

Table 2-1 Comparison of Project Options 

Segment Option 1 Option 2 Conclusion 

Tonghu 

Lake 

Line K: starting from K4+500 in 

Guanshan Village, going 

southward through the east of 

Tonghu Lake at K6+200-K7+160, 

involving massif excavation 

within K6+700-K6+950, turning 

southward and going through 

Xiaohuangni Lake along the 

Yaodu Lake, with the centerline 

as close as the bank as possible 

to minimize lake occupation and 

water pollution, ending at pile No. 

K7+500, full length 3,000.000m. 

Line B: starting from BK4+500, going 

southward through the west of Tonghu 

Lake at BK6+200-BK7+320, with 13 

30mPC box girders within 

BK6+490-BK6+890 to pass the lake, 

turning southward and going through 

Xiaohuangni Lake along the Yaodu 

Lake, almost consistent with Line K 

thereafter, ending at pile No. 

BK7+656.113, full length 3,156.113m 

Compared to Option 

2, Option 1 reduces 

length by 0.156km 

and avoids the 

demolition of 

buildings totaling 

1,132.4 m
2
. Option 1 

avoids towns, has a 

smaller demolition 

area, a shorter length 

and a lower cost, 

causes slighter 

interference with 

traffic. 

WWTP 

-G206 

Line K: going southward north of 

the WWTP via the 110kv high 

tension line, turning southward 

south of the WWTP, going 

through the Tongjiu Railway after 

the Yaodu River bank, crossing 

the Anjing Expressway 

(K44+083) at the timber 

processing plant of Meilin Forest 

Farm, reconnecting 

G206(K12+93+820) thereafter 

Starting and ending pile No.: 

K11+700-K15+700, full length 

Line C: going southward north of the 

WWTP via the 110kv high tension line, 

turning southward south of the WWTP, 

going through the Tongjiu Railway after 

the Yaodu River bank, turning 

southward after the Daqing Mountain, 

crossing the Anjing Expressway 

(K43+726), before the Dongzhi waste 

disposal plant, reconnecting G206 

thereafter 

Starting and ending pile No.: 

CK11+700-CK15+760.684, full length 

4,060.684m 

Compared to Option 

2, Option 1 reduces 

length by 0.06km, 

avoids the demolition 

of buildings totaling 

1,323.6 m
2
 and 

avoids the 

occupation of 12.7 

mu of cultivated land. 
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Segment Option 1 Option 2 Conclusion 

4,000.000m 

 

 

Figure2- 1Comparison of Routing Options for the Tonghu Lake Segment 

 

Figure2- 2Comparison of Routing Options for the WWTP-G206 Segment 

 

10. During FSR stage, according to the recommended option, the Subproject starts from 

Xiayang Village, Dongliu Town, goes through the Zhanggong Reservoir, Zhanggang Village, the 

right bank of the Yaodu River, Tongjiu Railway and Anjing Expressway, and ends at K1293+820, 

with a full length of 16.58km. 

 

11. Further design optimization was conducted, the ending points were been compared at 

segment of Dongliu Road Segment. The length of the road was reduced 720m, which avoided 

6.33mu land acquisition.  

 

 

 

 

 

Tonghu Lake 

Scale 1:10,000 Scale 1:10,000 
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Figure2- 3 G206-Dongliu Road Segment at final design 

 

 

Figure2- 4 G206-Dongliu Road Segment at FSR 
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Figure2- 5Comparison of Options G206-Dongliu Road Segment  

 

2.2 Range of Impact Survey of LA and HD 

 

12. In the recommended option, 693 households with 2,448 persons in 6 villages in two 

towns, Dongzhi County will be affected by the Subproject. 703.98 mu of collective land will be 

acquired, residential houses totaling 2,546.09 m2 and 180.99 mu of land occupied temporarily 

for the Subproject. See Table 2-2. 

 

Table 2-2 Summary of the Subproject Area 

No. Town Village Groups Pile No. 

1 
Dongliu 

Town 

Xiayang Weizhuang, Youshu, Bichong, Zhazui, Hongqiao, Liucun K0+000-K1+710 

2 Zhanggang 
Yecun, Zhoucun, Xiazhang, Xiazui, Zhongxin, Xiafan, 

Zhanggang 
K1+710-K4+410 

3 

Yaodu 

Town 

Guanshan 
Zhuangshang, Fangcun, Qiaotou, Hongcun, Yangshan, 

Zhulong, Xuhong 
K4+410-K8+990 

4 Zhaqiao Zhaqiao, Houcun, Qiancun, Zhucun K8+990-K10+310 

5 Maotian 

Shangxie, Xiaxie, Jicun, Hucun, Huayuan, Wanzi, 

Zhangcun, Liucun, Maotian, Tiaokou, Jiangfan, Longfan, 

Taiwu, Shencun, Chengcun, Hongqi, Zhengcun 

K10+310-K15+90 

6 Jiandong Shiyin K15+90-K15+201 

 

2.3 Survey Methods and Process 

 

13. The survey team of Hohai University conducted a field survey in the project area using a 

number of methods, including literature review, questionnaire survey, FGD and stakeholder 

discussion, discussed measures to reduce resettlement impacts with the design agency and 

optimized the project design. 116 copies of the questionnaire were distributed by random 

sampling, 15 interviews were conducted with village officials and APs, and 6 FGDs were held 

with women, village officials, etc., as detailed in Appendix 2. 

Ending point at 

K16+343 at FSR 

Ending point at K15+714 

as per final design 
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14. In February 2011, DCTB appointed China Highway Engineering Consulting Corp. to 

prepare the Preliminary Design Report of the Subproject. 

 

15. During September-December 2012, the survey team of Hohai University conducted a 

census on resettlement impacts in the project area according to the Preliminary Design Report, 

and a sampling socioeconomic survey on AHs (sampling rate: 16.74%), covering household 

population, impacts of LA, household economic status, and expected resettlement modes. 

 

16. During October-December 2013, Anhui Transportation Planning Institute and Dongzhi 

PMO conducted a detailed survey on resettlement according to final design. 

 

17. During the survey, the survey team also collected comments on LA and resettlement 

modes from village committees and villagers, and conducted extensive consultation. The key 

findings are as follows: 

 

a) Almost all villagers know that the Subproject is about to break ground, and support it. 

b) The Subproject involves the permanent acquisition of collective land, HD and 

temporary land occupation mainly, as well as the demolition of small quantities of 

infrastructure and ground attachments. 

c) Almost all APs think that they are affected slightly by LA. They may continue to farm 

on the remaining land after LA and prefer cash compensation. 

d) Compensation fees should be paid timely and transparently with minimum 

intermediate steps. 

2.4 Permanent Acquisition of Collective Land and Impact Analysis 

2.4.1 Permanent Acquisition of Collective Land 

18. 6 villages in two towns, Dongzhi County will be affected by collective land acquisition; 

703.98 mu of collective land will be acquired, including 294.36 mu of cultivated land, affecting 

686 households with 2,415 persons, including 53.17 mu in Xiayang Village (7.55%), 159.58 mu 

in Zhanggang Village (22.67%), 209.72 mu in Guanshan Village (29.79%), 44.49 mu in Zhaqiao 

Village (6.32%), 211.87 mu in Maotian Village (30.01%) and 25.15 mu in Jiandong Village 

(3.57%). By land type, the acquired collective land includes 145.53 mu of irrigated land (20.49%), 

148.83 mu of non-irrigated land (22.24%), 148.45 mu of woodland (21.09%), 87.15 mu of ponds 

(12.38%), 17.53 mu of housing land (2.49%), 62.60 mu of other construction land (8.89%) and 

93.90 mu of unused land (13.34%). See Table 2-3. 

 

2.4.2 Impact Analysis 

 

19. According to the survey, the villages affected by the Subproject have 5,892.11 mu of 

cultivated land, 1.11 mu per capita. 394.36 mu of cultivated land will be acquired for the 
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Subproject, with an overall land loss rate of 4.9%. Per capita cultivated area will be 1.052 mu 

after LA. Since the land acquired for the Subproject is linear in shape, most of the AHs will lose a 

small part of their land only. According to the socioeconomic survey, a comparative analysis has 

been made on the cultivated areas of the affected village groups before and after LA. Among the 

6 affected villages, no village has a land loss rate of over 25%, and land loss rate ranges from 

20.62% (Tiaokou Group, Maotian Village, Yaodu Town) to 1.53% (Huayuan Group, Maotian 

Village, Yaodu Town). In general, the land loss rates of the affected villages are very low. 

 

20. The main crops of the affected villages are paddy rice, corn and cotton, with per mu net 

income of 800 yuan per annum. Per capita loss ranges from 359.3 yuan (Shiyin Group, Jiandong 

Village, Yaodu Town) to 38.9 yuan (Zhaqiao Group, Guanshan Village, Yaodu Town). The per 

capita income loss due land acquisition of per capital net income ranges from 0.5% to 5.2%. See 

Table 2-4 and Appendix 9 for details. 

 

21. According to the survey, among the 686 households with 2,415 persons affected by LA, 

26 households with 91 persons have land loss rates of less than 10%, 631 households with 

2,223 persons have land loss rates of 10%-20%, and 29 households with 101 persons have land 

loss rates of over 20%. 

 

22. Among the 26 households with land loss rates of less than 10%, 2 households have 

existing cultivated areas of less than 1 mu (7.7%), 5 have 1-3 mu (19.2%), 15 have 3-5 mu 

(57.7%) and 4 have over 5 mu (15.4%); among the 631 households with land loss rates of 

10%-20%, 18 households have existing cultivated areas of less than 1 mu (2.9%), 47 have 1-3 

mu (7.4%), 504 have 3-5 mu (79.9%) and 62 have over 5 mu (9.8%); among the 29 households 

with land loss rates of over 20%, two households have existing cultivated areas of less than 1 mu 

(6.9%), 4 have 1-3 mu (13.8%), 7 have 3-5 mu (24.1%) and 16 have over 5 mu (55.2%). See 

Table 2-5 and Table 2-6. 

 

23. According to the survey, among the 686 households with 2,415 persons affected by LA, 

26 households with 91 persons have land loss rates of less than 10%, 622 households with 

2,190 persons have land loss rates of 10%-20%, and 29 households with 101 persons have land 

loss rates of over 20%. 

 

24. Among the 26 households with land loss rates of less than 10%, 10 households have 

existing cultivated areas of less than 1 mu (2.5%), 41 have 1-3 mu (10.4%), 207 have 3-5 mu 

(77.5%) and 38 have over 5 mu (9.6%); among the 257 households with land loss rates of 

10%-20%, 10 households have existing cultivated areas of less than 1 mu (3.9%), 10 have 1-3 

mu (3.9%), 203 have 3-5 mu (79.0%) and 34 have over 5 mu (13.2%); among the 33 households 

with land loss rates of over 20%, two households have existing cultivated areas of less than 1 mu 

(6.1%), 5 have 1-3 mu (15.2%), 16 have 3-5 mu (48.5%) and 10 have over 5 mu (30.3%). See 

Table 2-5 and Table 2-6. 
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25. In addition, the Subproject area is a labor surplus area, where most laborers work in 

nearby provinces and cities, such as Jiangsu and Zhejiang Provinces, and Shanghai City, usually 

for about 9 months a year, and would return in the busy farming season or the Spring Festival 

only. Outside employment has become a major income source of the AHs, accounting for about 

40% of total income. 

 

26. In sum, the per capita income loss due LA will be no more than 5.5% of per capita net 

income. So LA will have little impact on routine agricultural production and income, and gross 

income. 
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Table 2-3 Summary of Collective Land Acquired Permanently for the Subproject2 

                                                             
2
 Woodland and ponds are owned by the village committee collective or state, and are not contracted to the households. Therefore, the losses 

caused by woodland and ponds will not affect the APs income. 

No. Town Village Group 

Farmland (mu) Construction land (mu) 
Unused 

land 

(mu) 

Total 

Affected 

Subtotal 
Irrigated 

land 

Non- 

irrigated 

land 

Woodland Ponds Subtotal 
Housing 

land 
Other HHs Population 

1 

Dongliu 

Town 

Xiayang 

Weizhuang 6.58 2.10 2.12 1.96 0.40 0.48 0.48 0.00 0.00 7.06 7 28 

2 Youshu 6.85 2.98 1.18 2.18 0.51 0.51 0.51 0.00 0.00 7.37 7 28 

3 Bichong 7.39 2.19 2.79 1.99 0.42 0.46 0.46 0.00 0.00 7.85 8 31 

4 Zhazui 17.54 6.87 7.56 2.76 0.35 0.39 0.39 0.00 0.00 17.94 18 71 

5 Hongqiao 5.85 2.12 2.09 1.24 0.39 0.50 0.50 0.00 0.00 6.34 6 24 

6 Liucun 6.07 2.32 1.76 1.65 0.36 0.55 0.55 0.00 0.00 6.62 7 28 

 Subtotal 50.28 18.58 17.50 11.78 2.43 2.89 2.89 0.00 0.00 53.17 53 210 

7 

Zhanggang 

Yecun 53.88 3.11 42.01 4.04 4.72 2.83 1.34 1.49 0.00 56.71 55 176 

8 Zhoucun 17.00 0.00 3.87 9.25 3.87 0.00 0.00 0.00 0.00 17.00 17 54 

9 Xiazhang 14.69 3.12 0.00 7.44 4.13 1.11 1.11 0.00 0.00 15.80 16 51 

10 Xiazui 18.46 2.19 1.63 8.76 5.87 1.02 0.94 0.09 0.00 19.48 19 61 

11 Zhongxin 17.44 4.55 0.00 5.76 7.13 1.54 1.08 0.46 0.00 18.98 19 61 

12 Xiafan 13.79 4.38 0.00 5.87 3.55 1.29 0.00 1.29 0.00 15.08 14 45 

13 Zhanggang 15.32 2.14 1.23 8.16 3.78 1.22 1.22 0.00 0.00 16.54 16 51 

 Subtotal 150.57 19.48 48.75 49.29 33.06 9.01 5.69 3.32 0.00 159.58 156 499 

 Total 200.85 38.06 66.25 61.06 35.48 11.89 8.57 3.32 0.00 212.75 209 709 

14 

Yaodu 

Town 
Guanshan 

Zhuangshang 27.89 10.65 7.86 8.13 1.26 4.43 1.25 3.18 3.12 35.44 34 122 

15 Fangcun 18.32 6.76 3.22 7.63 0.71 3.79 0.88 2.91 2.99 25.10 25 90 

16 Qiaotou 23.38 7.04 1.40 12.89 1.56 5.28 1.15 4.12 8.25 36.90 37 132 

17 Hongcun 21.98 6.35 3.34 11.72 1.07 4.24 1.26 2.99 7.98 34.20 34 122 

18 Yangshan 16.63 4.87 3.92 6.92 0.92 4.09 0.98 3.11 3.71 24.43 23 82 
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19 Zhulong 16.94 2.69 5.46 7.91 0.88 4.59 0.68 3.91 2.87 24.40 24 86 

20 Xuhong 20.93 5.62 5.05 9.46 0.79 7.08 2.76 4.32 1.24 29.25 28 100 

 Subtotal 146.07 43.98 30.26 64.65 7.18 33.50 8.96 24.54 30.15 209.72 205 734 

21 Jiandong Shiyin 25.15 10.31 14.85 0.00 0.00 0.00 0.00 0.00 0.00 25.15 24 84 

 Subtotal 25.15 10.31 14.85 0.00 0.00 0.00 0.00 0.00 0.00 25.15 24 84 

22 

Zhaqiao 

Zhaqiao 3.08 0.00 1.10 1.10 0.87 2.51 0.00 2.51 4.16 9.75 9 34 

23 Houcun 6.02 0.00 4.59 0.86 0.57 3.12 0.00 3.12 3.19 12.34 11 42 

24 Qiancun 6.45 0.00 5.24 1.21 0.00 1.23 0.00 1.23 2.98 10.66 10 38 

25 Zhucun 2.92 0.00 2.17 0.75 0.00 3.76 0.00 3.76 5.06 11.74 12 46 

 Subtotal 18.47 0.00 13.11 3.92 1.44 10.63 0.00 10.63 15.39 44.49 42 160 

26 

Maotian 

Shangxie 6.55 2.27 0.09 1.32 2.87 2.17 0.00 2.17 2.91 11.64 11 39 

27 Xiaxie 9.66 2.87 2.85 1.22 2.71 3.71 0.00 3.71 3.12 16.50 16 57 

28 Jicun 7.15 2.71 1.16 0.92 2.36 1.82 0.00 1.82 3.09 12.06 12 42 

29 Hucun 7.38 2.59 0.92 1.28 2.58 0.00 0.00 0.00 2.90 10.28 10 35 

30 Huayuan 7.42 2.91 0.37 1.32 2.81 1.73 0.00 1.73 2.87 12.02 12 42 

31 Wanzi 6.35 2.71 0.41 1.47 1.76 1.32 0.00 1.32 2.65 10.32 9 32 

32 Zhangcun 6.70 2.80 0.73 1.45 1.71 1.47 0.00 1.47 2.59 10.75 11 39 

33 Liucun 5.62 2.82 0.62 0.65 1.53 1.45 0.00 1.45 2.86 9.93 10 35 

34 Maotian 7.56 2.79 0.96 1.05 2.76 1.72 0.00 1.72 3.51 12.79 13 46 

35 Tiaokou 21.18 9.13 8.19 1.06 2.80 0.00 0.00 0.00 3.28 24.46 25 89 

36 Jiangfan 9.65 2.81 3.01 1.47 2.36 1.82 0.00 1.82 3.12 14.60 15 53 

37 Longfan 7.79 2.61 1.11 1.26 2.80 1.54 0.00 1.54 3.53 12.86 12 42 

38 Taiwu 7.22 2.99 0.84 0.90 2.50 1.52 0.00 1.52 3.44 12.18 11 39 

39 Shencun 7.07 2.58 0.96 0.76 2.77 0.00 0.00 0.00 2.58 9.65 9 32 

40 Chengcun 6.73 2.66 0.57 0.63 2.87 1.76 0.00 1.76 1.66 10.15 10 35 

41 Hongqi 7.37 3.16 0.49 0.85 2.87 0.81 0.00 0.81 3.16 11.35 11 39 

42 Zhengcun 8.03 2.76 1.09 1.21 2.96 1.25 0.00 1.25 1.06 10.34 9 32 

 Subtotal 139.41 53.18 24.37 18.82 43.04 24.11 0.00 24.11 48.35 211.87 206 728 
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 Total 334.54 107.47 82.58 87.39 57.11 69.12 8.96 60.17 93.90 491.23 477 1706 

Total 535.40 145.53 148.83 148.45 92.59 81.02 17.53 63.49 93.90 703.98 686 2415 

Percent 75.38% 20.49% 20.95% 20.90% 13.03% 11.41% 2.47% 8.94% 13.22% 100.00% / / 
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Table 2-4 Impact Analysis of Collective Land Acquisition3 

Town Village Group 

Before LA After LA Land loss rate Income loss 
Percent 

of per 

capita 

net 

income 

HHs Population 
Cultivated 

area 
AHs APs 

Acquired 

area 

Percent 

of AH 

Percent 

of APs 

Land 

loss 

rate 

Annual 

loss 

Average 

loss per 

AH 

Average 

loss per 

capita 

 (%) (mu)   (mu) (%) (%) (%) (yuan) (yuan) (yuan) (%) 

Dongliu 

Town 
2 13 386 1226 1654 209 709 104.31 54.2% 57.8% 6.3% 125172.0 598.9 176.6 2.8% 

Yaodu 

Town 
4 29 1147 4096 4238.11 477 1706 190.05 41.6% 41.7% 4.5% 228061.8 478.1 133.7 2.1% 

Total 6 42 1533 5322 5892.11 686 2415 294.36 44.8% 45.4% 5.0% / / / / 

 

Table 2-5 Land Loss Rates of AHs 

County Town Village 

Land loss rate 
Affected 

<10% 10%-20% 20% or more 

HHs Population HHs Population HHs Population HHs Population 

Dongzhi 

Dongliu Town 
Xiayang 2 8 48 191 3 11 53 210 

Zhanggang 6 19 145 464 5 16 156 499 

Yaodu Town 

Guanshan 10 36 185 663 10 35 205 734 

Jiandong 1 3 22 77 1 4 24 84 

Zhaqiao 1 4 39 150 2 6 42 160 

Maotian 6 21 192 678 8 29 206 728 

Total 26 91 631 2223 29 101 686 2415 

 

 

 

 

                                                             
3
 See Appendix 9 for a detailed impact analysis. 
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Table 2-6 Loss Rates of Cultivated Land of AHs 

Former cultivated area 
Land loss rate (number of AHs) 

<10% 10%- 20% 20% or more Subtotal 

<1 mu 2 18 2 22 

1-3 mu 5 47 4 56 

3-5 mu 15 504 7 526 

>5 mu 4 62 16 82 

Total 26 631 29 686 
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2.5 Permanent Occupation of State-owned Land and Impact Analysis 

27. 283.98 mu of state-owned land will be occupied permanently, including 102.31 mu of 

forest land, 31.49 mu of construction land and 150.18 mu of unused land. The forest land is 

owned by state-owned Meilin and Jinsishan Forest Farms, affecting no one; the construction 

land involves two forest farms; the occupation of the unused land is waste ponds and waste land 

and it affects no one. 

2.6 Temporary Land Occupation 

28. All temporarily occupied land is state-owned land, where the borrow areas is on 

state-owned hilly land and the spoil grounds on state-owned wasteland, all located beside the 

road, as shown in Figures 2-3 and 2-4. 

 

29. 180.99 mu of state-owned land occupied temporarily, including 107.76 mu of land 

occupied by two borrow areas (59.54%) and 73.23 mu of land occupied by three spoil grounds 

(40.46%). See Table 2-7. 

 

30. The borrow areas and spoil grounds of the Subproject are located on hilly land and 

unusable land and will avoid any negative impact on farmers. Where the occupation of cultivated 

land is inevitable, the following principles apply: 

 

a) Avoiding producing any unusable land and any serious environmental impact; 

b) Borrow areas and spoil grounds must be selected in consultation with affected 

villages, and in line with township and village land utilization and countryside building 

plans; 

c) A borrow area must be concentrated with minimum impact on cultivated land; 

d) Land with poor soil quality is preferred; 

e) Borrow areas and spoil grounds will be restored as canals, fishponds, farmland or 

landfills after construction as the case may be. 

f) Compensation will be paid to owners for temporary use of these lands. 
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Figure2- 6 Present Situation of the Borrow Area 

 

Figure2- 7 Present Situation of the Spoil Ground 

Table 2-7 Summary of Temporarily Occupied Land 

No. Pile No. Land area (mu) Percent Ownership 
1# spoil ground K2+150 26.44 14.61% state-owned waste land  
2# spoil ground K5+700 28.17 15.56% state-owned waste land  
3# spoil ground K12+900 18.62 10.29% state-owned waste land 
1# borrow area K6+800 61.77 34.13% state-owned hilly land 
2# borrow area K15+500 45.99 25.41% state-owned hilly land 

Total 180.99 100%  

2.7 Demolition of Rural Residential Houses 

31. Rural residential houses totalling 2,546.09 m2 will be demolished, affecting 14 

households with 62 persons (in which 7 households with 29 persons also affected by LA), 

including 3 households with 11 persons in Xiayang Village, Dongliu Town, 5 households with 22 

persons in Zhanggang Village, Dongliu Town, 5 households with 24 persons in Guanshan Village, 

Yaodu Town, and one household with 5 persons in Zhaqiao Village, Yaodu Town. By structure, 

houses totaling 1,597.86m2 are in masonry timber structures (62.76%) and houses totaling 

948.23m2 in masonry concrete structure (37.24%). See Table 2-8. 
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Table 2-8 Summary of Demolished Rural Residential Houses 

Town Village 

Demolished house area (m
2
) 

Affected 

population 

Also affected by 

LA 

Masonry 

concrete 

Masonry 

timber 
Subtotal HHs Population HHs Population 

Dongliu 

Town 

Xiayang 344.49 187.07 531.56 3 11 1 4 

Zhanggang 154.16 576.69 730.85 5 22 2 5 

Yaodu 

Town 

Guanshan 449.58 638.59 1088.17 5 24 3 15 

Zhaqiao 0 195.51 195.51 1 5 1 5 

Total 948.23 1597.86 2546.09 14 62 7 29 

 

2.8 Affected Population 

 

32. The Subproject affects 693 households with 2,448 persons in total, in which 679 

households with 2,386 persons are affected by the acquisition of collective land only, 7 

households with 33 persons by HD only, and 7 households with 29 persons by both LA and HD. 

No one will be affected by temporary land occupation. See Table 2-9. 

Table 2-9 Summary of the Affected Population 

County Dongzhi 

Town Dongliu Town Yaodu Town Subtotal 

Village 2 4 6 

Directly affected population 

LA only 
HHs 206 473 679 

Population 700 1686 2386 

HD only 
HHs 5 2 7 

Population 24 9 33 

Both LA and HD 
HHs 3 4 7 

Population 9 20 29 

Total 
HHs 214 479 693 

Population 733 1715 2448 

 

2.9 Affected Vulnerable Groups 

 

33. For the purpose of the Subproject, vulnerable groups include the disabled, five-guarantee 

households, women-headed households, low-income people and ethnic minorities. All APs of the 

Subproject are Han people, and vulnerable groups are five-guarantee households and MLS 

households4 mainly. The affected population of the subproject includes 22 households with 48 

persons falling into vulnerable groups. The affected vulnerable groups are shown in Table 2-10.  

Table 2-10 Summary of Affected Vulnerable Groups 

                                                             
4
 The household is entitled to minimum living standard subsidy, the MLS for rural people in Dongzhi 

County is 1550 yuan per year. 



 

20 
 

 

2.10 Affected Women 

 

34. In the population affected by the Subproject, there are 1,193 women, accounting for 

48.73%. No widowed, divorced or abandoned woman was found among the respondents. 

According to the survey, the affected women enjoy the same rights as men, including land 

contracting, education receiving, family planning and election. Most of the female labor 

respondents think that they have the same autonomy in production and management as men, 

and may elect to get employed or do small business independently. Of course, men and women 

play different roles in family life and production. Women do more housework, sideline operations 

(e.g., household stockbreeding) and handicraft work, while men mostly deal with transport or 

work outside. Generally, the working hours of women are 1.2 times those of men. 

 

35. The impact of the Subproject on women’s income is the reduction in agricultural 

production and household stockbreeding due to the acquisition of cultivated land. In recent years, 

nonagricultural operations, such as working outside , working in nearby industrial parks or doing 

small business, have become their main income source, while the proportion of crop cultivation 

and stockbreeding income has been dropping (1,512 yuan per capita, accounting for 27.5% of 

household income in 2011). 

 

36. Boys and girls have equal opportunities in education, showing no gender-related 

difference. 

 

37. According to the survey, women have the same concerns as those of men: (a) 

Compensation rates should comply strictly with the state laws and policies; and (b) 

Compensation fees should be disbursed directly to the AHs. 

 

38. Women have the following needs that are different from those of men: (a) Women expect 

both cash compensation and land reallocation; (b) Women want skills training in crop cultivation, 

stockbreeding and handicrafts; and (c) Women also expect to participate in village-level 

management. 

39. It is found that: 1) The impact of the Subproject on women’s income is the reduction in 

County Town Village 

Five-guarantee 
households 

MLS households Total 

AHs APs Ahs APs AHs APs 

Dongzhi 

Dongliu 
Town 

Xiayang 1 2 2 4 3 6 

Zhanggang 1 2 1 3 2 5 

Yaodu 
Town 

Guanshan 3 6 2 5 5 11 

Zhaqiao 1 2 2 4 3 6 

Maotian 1 2 3 7 4 9 

Jiandong 3 6 2 5 5 11 

Total 10 20 12 28 22 48 
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agricultural production and household stockbreeding due to the acquisition of cultivated land; 2) 

Since the project area is close to the urban area, nonagricultural operations have become the 

main income source of women; and 3) The Subproject will have relatively slight impact on 

women’s production income. See Appendix 3 for the gender analysis. 

 

2.11 Affected Ethnic Minorities 

 

40. The Subproject involves no ethnic minority. 

 

2.12 Affected Infrastructure and Ground Attachments 

 

41. The Subproject will affect 7 types of attachments, such as simple sheds, public toilets, 

enclosing walls and wells. See Table 2-11. 

Table 2-11 Summary of Affected Ground Attachments 

County Town Village 

Simple 

sheds 

(m
2
) 

Cement 

grounds 

(m
2
) 

Livestock 

sheds (m
2
) 

Enclosing 

walls (m) 

Toilets 

(m
2
) 

Wells Tombs 

D
o
n
g
z
h

i 

Dongliu 

Town 

Xiayang 17.94 0 3000 0 0 1 12 

Zhanggang 12.16 353.87 251.36 71.9 21.93 2 3 

Yaodu 

Town 

Guanshan 10.54 165.73 0 0 25.65 0 7 

Zhaqiao 0 0 618.08 0 0 0 0 

Yaoshun 

Community 
0 0 0 0 0 0 7 

Total 40.64 519.6 3869.44 71.9 47.58 3 29 
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3 Socioeconomic Profile 

 

3.1 Socioeconomic Profile of the Project Area 

 

3.1.1 Socioeconomic Profile of Chizhou City 

 

42. Chizhou City is located in southwestern Anhui, bordered by the Yangtze River on the 

north, the Huangshan Mountain on the south and Wuhu City on the east, being an important 

riverfront tourist city and historically famous city on the Yangtze River economic belt, located 

within north longitude 116°40'-118°08' and north latitude 29°34'-30°51', with a land area of 8,272 

km2 and a population of 1.58 million. A 162km stretch of the Yangtze River is located in the city, 

and the Chizhou port is a key port on the Yangtze River. The city runs through by National 

Highways 318 and 206, the Yanjiang and Anjing Expressways, and the Tongjiu Railway. The 

Jiuhuashan International Tourist Airport in the city will be completed soon. 

 

43. The city is the backdoor garden of the pan-Yangtze River Delta region and one of the best 

tourist cities of China. There are over 300 scenic zones in the city around the Jiuhua Mountain. 

The city abounds with mineral resources. In 2011, the city’s regional GDP was 37.25 billion yuan, 

up 13%; the added value of industrial enterprises above designated size grew 23%; fixed assets 

investment was 28.98 billion yuan, up 30.9%; fiscal revenue 5.68 billion yuan, up 30.9%; and the 

average income of urban and rural residents was 18,925 yuan and 6,700 yuan respectively, up 

18.3% and 15% respectively. Rapid and healthy development has been sustained. 

Table 3-1 Socioeconomic Profile of Chizhou City (2011)5 

Population 

(0,000) 

GDP 

(00 

million 

yuan) 

Primary 

industries 

(00 million 

yuan) 

Secondary 

industries 

(00 million 

yuan) 

Tertiary 

industries 

(00 million 

yuan) 

Per 

capita 

GDP 

(yuan) 

Per capita 

disposable 

income of 

urban 

residents 

(yuan) 

Per capita 

net income 

of rural 

residents 

(yuan) 

1614.3 372.5 56.25 184.76 131.49 33453 18925 6908 

 

3.1.2 Socioeconomic Profile of the Affected County 

 

44. Dongzhi County is located on the southwest border of Anhui, south of the middle 

Yangtze River, bordered by Guichi District, Shitai County and Qimen County on the east, and 

Jiangxi Province on the south, opposite Wangjiang County and Anqing City across the Yangtze 

River on the west and north, with a land area of 3,261 km2 and a population of 540,000, 

governing 12 towns and 3 Xiangs. The county boasts an advantaged geographic location, and 

has 3 major ports (Xiangkou, Dongliu and Dadukou). It runs through by the Yangtze River, 

longitudinal National Highway 206, transversal National Highway 318, and 4 provincial highways. 

In 2011, the county’s regional GDP was 8.81 billion yuan, fiscal revenue 800.19 million yuan, per 
                                                             
5
 Source: Dongzhi County Annals 2010, Dongzhi County Statistics Bureau, May 2012. 
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capita GDP 16,077 yuan (an increase of 3,189 yuan from 2010), and the ratio of primary, 

secondary and tertiary industries was 25.1: 41.8: 33.1. 

Table 3-2 Socioeconomic Profile of Dongzhi County (2011) 

Land 
area 
(km2

) 

# of 
towns 

Populatio
n 

(0,000) 

Region
al GDP 

(00 
million 
yuan) 

Primary 
industrie

s (00 
million 
yuan) 

Secondar
y 

industrie
s (00 

million 
yuan) 

Tertiary 
industrie

s (00 
million 
yuan) 

Per 
capita 
GDP 

(yuan) 

Per capita net 
income of 

rural 
residents 

(yuan) 

3256 15 54.8 88.1 21.6 39.8 26.6 16077 6947 

 

3.1.3 Socioeconomic Profile of the Affected Towns 

 

45. Dongliu Town is located in western Chizhou, bordered by the Yangtze River on the west, 

Shengjin Lake on the east, Shengli Town on the north, and Yaodu and Xiangyu Towns on the 

south. It runs through by National Highway 206, the Anjing Expressway and the Yangtze River, 

on which there are 11 wharves of varying sizes. The town has a land area of 147 km2 and a 

population of 33,318, and governs 12 villages and 3 communities. 

 

46. Yaodu Town is the seat of the Dongzhi County Government, bordered by Gegong and 

Yanghu Towns on the east, Guangang Town and Huayuan Xiang on the south, Xiangyu and 

Dongliu Towns on the west, and Zhangxi Town on the north. The town has a land area of 388 

km2 and a population of 79,379, and governs 30 villages and 7 communities. It runs through by 

National Highways 206 and 327. The town has 40,600 mu of cultivated land, 390,000 mu of 

woodland and 9,600 mu of usable water surface, and abounds with paddy rice, oil crops, 

vegetables, fruit, edible fungi and medicinal materials. 

Table 3-3 Socioeconomic Profile of the Affected Towns (2011) 

Town 

Number of 

villages / 

communitie

s 

HHs 
Populatio

n 

Where

: men 

Rural 

labor 

force 

Cultivate

d area 

(mu) 

Average 

populatio

n per 

household 

Per 

capita 

cultivate

d area 

(mu) 

Per 

capita 

net 

income 

of rural 

resident

s (yuan) 

Dongliu 

Town 
15 

1229

3 
33318 17325 

1832

0 
45212 2.71 1.36 6000 

Yaodu 

Town 
39 

3125

3 
79379 42070 

4350

8 
39049 2.54 0.49 6500 

 

3.1.4 Socioeconomic Profile of the Affected Villages/Communities 

 

47. The Subproject will affect Xiayang and Zhanggang Villages, Dongliu Town, and 

Guanshan, Zhaqiao, Maotian andJiandong Villages, Yaodu Town. In the project area, per capita 

income is above average in the affected towns, and villagers’ main income sources are outside 
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employment, stockbreeding and crop cultivation. The per capita cultivated areas of Xiayang and 

Zhanggang Villages, Dongliu Town, and Guanshan and Jiandong Villages, Yaodu Town are over 

1 mu, while those of Zhaqiao and Maotian Villages, Yaodu Town are less than 1 mu,. 

 

48. In terms of population, Zhanggang Village is the smallest (1,084) and Maotian Village is 

the largest (2,158). Per capita cultivated area ranges from Zhanggang Village (1.65 mu) to 

Maotian Village (0.83 mu). See Table 3-4. 

 

Table 3-4 Socioeconomic Profile of the Affected Villages/Communities (2011) 

Town Village HHs Population 
Where, 

men 

Labor 

force 

Cultivated 

area (mu) 

Average 

population 

per 

household 

Per capita 

cultivated 

area (mu) 

Per capita 

net income 

of rural 

residents 

(yuan) 

Dongliu 

Town 

Xiayang 443 1740 923 984 2117.1 3.9 1.2 6510 

Zhanggang 339 1084 563 624 1789 3.2 1.7 6300 

Yaodu 

Town 

Guanshan 360 1287 654 703 1871 3.6 1.5 6590 

Zhaqiao 372 1423 730 853 1301 3.8 0.9 6400 

Maotian 625 2158 1168 1519 1784 3.5 0.8 6800 

Jiandong 610 2120 1070 1520 3821 3.5 1.8 6950 

 

49. 43 village groups will be affected by the Subproject, as detailed in Table 3-5. 



 

25 
 

 

Table 3-5 Socioeconomic Profile of the Affected Groups (2011) 

Town Village Group HHs Population 
Where, 

women 

Cultivated 

area ( mu) 

Labor 

force 

Average 

population per 

household 

Per capita 

cultivated area 

(mu) 

Per capita net 

income of rural 

residents (yuan) 

Dongliu 

Town 

Xiayang 

Weizhuang 27 90 42 113 50 3.3 1.3 6519 

Youshu 31 100 47 130 55 3.2 1.3 6515 

Bichong 22 70 33 78 39 3.2 1.1 6516 

Zhazui 33 103 48 121 57 3.1 1.2 6505 

Hongqiao 32 100 47 118 55 3.1 1.2 6506 

Liucun 24 80 37 88 44 3.3 1.1 6510 

Zhanggang 

Yecun 70 212 99 298 117 3.0 1.4 6303 

Zhoucun 30 96 45 156 53 3.2 1.6 6285 

Xiazhang 17 54 25 87 30 3.2 1.6 6280 

Xiazui 25 80 37 125 44 3.2 1.6 6320 

Zhongxin 25 79 37 123 43 3.2 1.6 6297 

Xiafan 28 92 43 110 51 3.3 1.2 6311 

Zhanggang 22 70 33 107 39 3.2 1.5 6298 

Yaodu 

Town 

Guanshan 

Zhuangshang 72 223 104 522.3 123 3.1 2.3 6597 

Fangcun 40 123 57 298.7 68 3.1 2.4 6590 

Qiaotou 36 110 51 166.6 61 3.1 1.5 6609 

Hongcun 36 110 51 108.9 61 3.1 1.0 6579 

Yangshan 57 167 78 175.75 92 2.9 1.1 6595 

Zhulong 22 73 34 169.7 40 3.3 2.3 6576 

Xuhong 35 129 60 157 71 3.7 1.2 6602 

Jiandong Shiyin 53 160 74 150 88 3.0 0.9 6950 

Zhaqiao 

Zhaqiao 48 169 79 107 93 3.5 0.6 6384 

Houcun 41 168 78 109 92 4.1 0.7 6394 

Qiancun 42 180 84 110 99 4.3 0.6 6392 
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Town Village Group HHs Population 
Where, 

women 

Cultivated 

area ( mu) 

Labor 

force 

Average 

population per 

household 

Per capita 

cultivated area 

(mu) 

Per capita net 

income of rural 

residents (yuan) 

Zhucun 40 138 64 112 76 3.5 0.8 6366 

Maotian 

Shangxie 46 146 68 27.31 80 3.2 0.2 6790 

Xiaxie 25 65 30 85.07 36 2.6 1.3 6810 

Jicun 35 156 73 171.11 86 4.5 1.1 6786 

Hucun 66 206 96 194.2 113 3.1 0.9 6805 

Huayuan 79 279 130 214.93 153 3.5 0.8 6793 

Wanzi 43 178 83 170.4 98 4.1 1.0 6806 

Zhangcun 27 120 56 91.8 66 4.4 0.8 6791 

Liucun 58 181 84 102.5 100 3.1 0.6 6780 

Maotian 23 58 27 102.5 32 2.5 1.8 6802 

Tiaokou 40 151 70 84 83 3.8 0.6 6808 

Jiangfan 25 101 47 80.03 56 4.0 0.8 6790 

Longfan 22 99 46 95.38 54 4.5 1.0 6819 

Taiwu 38 148 69 148.6 81 3.9 1.0 6797 

Shencun 36 176 82 157.16 97 4.9 0.9 6812 

Chengcun 23 126 59 170.2 69 5.5 1.4 6796 

Hongqi 12 56 26 53.2 31 4.7 1.0 6808 

Zhengcun 27 100 47 102.77 55 3.7 1.0 6812 
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3.2 Socioeconomic Profile of the Affected Population 

 

50. In order to learn the basic information of the APs, the survey team conducted a sampling 

survey on the AHs. Among the 693 households with 2,448 persons affected by the Subproject, 

144 households were sampled, with a sampling rate of 16.29% by household. See Appendix 4. 

 

51. The sample households were analyzed for ethnic and gender composition, age structure, 

educational level, housing size, cultivated area, household properties, and household income 

and expenditure below. 

3.2.1 Analysis of Ethnic and Female Population 

52. The 114 sample households with 401 persons have 224 laborers in total and an average 

population of 3.5 persons, all being Han people, including 190 women, accounting for 47.4%. 

Women deal with merchandising, housekeeping services, crop cultivation and housework mainly. 

3.2.2 Age Structure 

53. Among the 114 sample households, 27 persons are aged 0-6 years, accounting for 6.7%, 

63 aged 7-17 years, accounting for 15.8%, 159 aged 18-40 years, accounting for 39.6%, 65 

aged 41-60 years, accounting for 24.5%, 87 aged 61 years or above, accounting for 21.7%. 

3.2.3 Educational Level 

54. Among the 114 sample households, 22 persons are pre-school children, accounting for 

5.5%; 23 are illiterate, accounting for 5.7%; 116 have received primary school, accounting for 

28.9%; 152 have received junior high school education, accounting for 37.9%; 52 have received 

senior high school education, accounting for 13.0%; and 36 have received higher education, 

accounting for 9.0%. 

3.2.4 Housing Size 

55. The houses of the 114 sample households are in masonry tile structure mainly, with a 

total housing size of 14,964 m2, and an average size of 129 m2 per household or 36.86 m2 per 

capita. 

3.2.5 Land Resources 

56. Among the 114 sample households, average cultivated area is 4.7 mu per household or 

1.34 mu per capita, and the main crops are paddy rice, cotton and corn. Annual net income is 

about 800 yuan per mu. 

3.2.6 Household Properties 

57. Among the 114 sample households, an average household has 1.5 TV sets, one 

refrigerator, 3 electric fans, one washing machine, two fixed telephones/mobile phones and 1.5 

electric cart, indicating a medium living standard. 
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3.2.7 Household Income and Expenditure 

58. Among the 114 sample households, per capita net income is 6,214 yuan, in which wage 

income is 2,850 yuan, accounting for 39.7%; business income 3,684 yuan, accounting for 51.3% 

(in which income from primary industries (i.e., farming) is 1,152 yuan, accounting for 12.8%); 

property income 322 yuan, accounting for 4.5%; and transfer income 320 yuan, accounting for 

4.46%. The main income sources are local or outside employment, services, crop cultivation and 

stockbreeding. 

 

59. The per capita gross expenditure of the sample households is 3,347 yuan, in which 

operating expenses are 650 yuan, accounting for 19.42%; expenses on the purchase of 

productive fixed assets 312 yuan, accounting for 9.32%; tax expenses 70 yuan, accounting for 

2.09%; consumptive expenses 2,030 yuan, accounting for 60.65%; property expenses 100 yuan, 

accounting for 2.99%; and transfer expenses 185 yuan, accounting for 5.53%. See Table 3-6. 

Table 3-6 Household Income and Expenditure Analysis 

Item 
Per capita 

(yuan) 
Percent (%) 

Annual household income 

Wage income 2850 39.72% 

Business income, where: 3684 51.34% 

- Income from primary industries 919 12.81% 

- Income from secondary industries 1152 16.05% 

- Income from tertiary industries 1613 22.48% 

Property income 322 4.49% 

Transfer income 320 4.46% 

Gross income 7176 100.00% 

Productive expenditure 

Operating expenses 650 19.42% 

Expenses on the purchase of productive fixed 

assets 
312 9.32% 

Per capita net income 6214 / 

Annual household 

expenditure 

Tax expenses 70 2.09% 

Consumptive expenses 2030 60.65% 

Property expenses 100 2.99% 

Transfer expenses 185 5.53% 

Total 2385 71.26% 

Savings 2867 / 

 

3.2.8 Expected Resettlement Modes 

60. According to the survey, the households affected by LA expect the following resettlement 

modes: a) crop restructuring or developing sideline operations to shift from less profitable food 

crops to more profitable vegetables, sweet potato, etc., or increasing the scale of stockbreeding, 

chosen by 135 households, accounting for 19.7% of all households affected by LA; b) investing 

in catering, general merchandise, etc. to increase household income, chosen by 147 households, 

accounting for 21.4% of all households affected by LA; and c) attending skills training for outside 

employment, chosen by 404 households, accounting for 58.9% of all households affected by LA. 
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See Table 3-7. 

Table 3-7 Expected Resettlement Modes of Households Affected by LA6 

Land loss 

rate 
AHs 

Cash 

compensation 

Resettlement mode 

Crop 

restructuring 

Tertiary 

operations 

Skills training & 

employment 

<10% 26 26 4 5 17 

10-20% 631 631 126 136 369 

>20% 29 29 5 6 18 

Total 686 686 135 147 404 

Percent / / 20.1% 21.4% 58.5% 

 

3.2.9 Public Opinions  

61. The survey team conducted a resettlement willingness survey on the AHs during the 

socioeconomic survey. The survey findings are as follows: 

 

 Awareness: 95% of the respondents are aware that the Subproject is about to be 

constructed, 5% are not quite clear, and no respondent is unaware. 

 Attitude: 90% of the respondents approve of the construction of the Subproject and 

10% don’t care. 

 Impacts: 20% of the respondents think the Subproject will have no adverse impact, 

10% think construction will affect traffic, 40% think HD will result in economic losses and 

30% think LA will affect income. 

 Resettlement: 90% of the respondents expect cash compensation without land 

reallocation and 10% expect to participate in endowment insurance for LEFs. See Table 

3-8. 

Table 3-8 Public Opinion Survey 

No. Question Answer 
Statistics 

1 2 3 4 5 Total 

1 

Are you aware that the 

Subproject is about to be 

constructed? 

(1) Yes; (2) Not quite clear; (3) No 

95 5 0 0 0 100 

2 
Source of information on the 

Subproject and LA 

(1) Newspaper; (2) Meeting; (3) 

Neighborhood; (4) Survey team 
5 5 15 75 0 100 

3 
Do you approve of the 

construction of the Subproject? 

(1) Yes; (2) No; (3) Don’t care 
90 10 0 0 0 100 

4 

To whom is the Subproject 

beneficial? (Multiple choices 

allowed) 

a) State: (1) Yes; (2) No 95 5 0 0 0 100 

b) Collective: (1) Yes; (2) No 95 5 0 0 0 100 

c) Individual: (1) Yes; (2) No 90 10 0 0 0 100 

                                                             
6
 In the project area, most villagers deal with other operations while farming to increase household income. 

For example, in most families, old people farm at home, and their children and their spouses work 

outside or deal with other nonagricultural operations, so the modes listed above may overlap. 
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No. Question Answer 
Statistics 

1 2 3 4 5 Total 

5 

What benefits will the Subproject 

bring to you? 

(1) Keeping properties safe; (2) Improving 

the environment; (3) Increasing income; (4) 

Other 

10 85 5 0 0 100 

6 

What adverse impacts will the 

Subproject have on you? 

(1) No; (2) Construction may affect traffic; 

(3) HD may result in economic losses; (4) 

LA may affect income; (5) Other adverse 

impacts 

20 10 40 30 0 100 

7 
Are you aware of the 

compensation policy for LA? 

(1) Yes; (2) Somewhat; (3) No 
84.7 15.3 0 0 0 100 

8 

Will you file an appeal when your 

lawful rights and interests are 

infringed on during LA and HD? 

(1) Yes; (2) No 

83.1 16.9 0 0 0 100 

9 
Preferred mode of compensation 

for LA 

(1) Cash compensation without land 

reallocation; (2) Land reallocation, leaving 

compensation fees to the collective; (3) 

Other (enumerate) 

90 0 10 0 0 100 

10 

If you expect cash compensation, 

then after receiving 

compensation, you will: 

(1) Deal with secondary or tertiary 

operations; (2) Work outside; (3) Adjust 

crop structure; (4) Get insured; (5) Other 

(specify) 

30 50 10 5 5 100 

11 
What assistance do you expect 

after LA? 

(1) Skills training; (2) Employment 

information; (3) Other (specify) 
40 40 20 0 0 100 

3.3 Social and Gender Analysis 

3.3.1 Summary 

62. To further learn the basic information of affected women, the survey team conducted a 

sampling survey by means of interview, questionnaire survey and women’s FGD. No widowed, 

divorced or abandoned woman was found among the respondents. 

3.3.2 Income Analysis 

63. The occupations of women have restricted their income. In people’s eyes, farming, doing 

housework and taking care of families in rural areas is not counted as income, and only the 

money earned by men through employment is counted as income. The survey shows that the 

proportion of men’s income to household income (72.9%) is much higher than that of women’s 

income (27.1%). Therefore, the limitations of women’s income has hindered the improvement of 

their family status. See Table 3-9. 

Table 3-9 Household Income of the Samples by Gender 

Item Household income 

Men (%) 72.9 

Women (%) 27.1 

Total 100 
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3.3.3 Educational Level 

64. The survey shows that the overall educational level of women in the project area is much 

lower than that of men. For example, the proportion of men having received senior high school / 

technical secondary school education (22.3%) is higher than that of women (17.7%), the 

proportion of women having received higher education (3.4%) is lower than that of men (4.5%), 

and the proportion of women having received primary school or below education (36.8%) is 

much higher than that of men (23.2%). See Table 3-10. 

Table 3-10 Educational Levels of the Samples by Gender 

Educational level Women (%) Men (%) 

Primary school or below 36.8 23.2 

Junior high school 42.1 50.1 

Senior high school / technical secondary school 17.7 22.3 

Higher education 3.4 4.5 

Total 100 100 

 

3.3.4 Occupations 

65. Not many women in the project area work outside. In general, women working outside 

account for about 5.8% of all women. Among women not working outside, those taking care of 

family members account for 41.9% and those doing farm work account for 52.3%. In contrast, 

men taking care of family members account for 8.7%, men doing farm work account for 69.3% 

and men working outside 22.0%. See Table 3-11. 

Table 3-11 Statistics of Occupations of the Sample Population by Gender 

Occupations Women (%) Men (%) 

Taking care of family 41.9 8.7 

Farm work 52.3 69.3 

Outside employment 5.8 22.0 

Total 100 100 

Note: Women take care of family members and/or do farm work mainly, so these two items may 
overlap. 

 

3.3.5 Analysis of Expected Resettlement Modes 

66. Cash compensation is a resettlement mode accepted by and available to every 

household affected by LA. After receiving compensation, the AHs may choose agricultural or 

nonagricultural (including working outside or doing small business after training) resettlement. 

Most women prefer nonagricultural resettlement (80.1%), and women preferring agricultural 

resettlement account for 21.7%, which is closely associated with their current occupations and 

household division of labor. In addition, eligible APs may participate in endowment insurance for 

LEFs voluntarily. 
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3.4 Summary 

67. The survey team has found that: 1) The land acquired for the Subproject is linear in 

shape and overall impact on affected groups is minor. For a small number of seriously Affected 

Households, a land-expropriated farmer (LEF) with a per capita cultivated area of less than 0.3 

mu after LA may participate in basic endowment insurance for LEFs according to the local policy; 

2) In the affected village groups, agricultural income accounts for a low proportion to gross 

income, and employment is the main income source, so LA will affect the APs’ income level 

slightly; 3) Most APs think the Subproject is good to the country and the people, and are willing to 

accept LA as long as compensation is reasonable and timely. 

 



 

33 
 

4 Legal Framework and Policies 

4.1 Laws, Regulations and Policies Applicable to Resettlement 

68. The resettlement policies of the Subproject have been developed in accordance with the 
laws and regulations of the PRC, and ADB’s policies, including: 

1. ADB policies 

 Safeguard Policy Statement, June 2009 

2. Laws, regulations and policies of the PRC 

 Land Administration Law of the PRC (January 1, 1999, amended on August 28, 2004) 

 Methods for Announcement of Land Acquisition (Decree No.10 of the Ministry of Land 
Resources, effective from January 1, 2002) 

 Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 
Administration (SC [2004] No.28) (October 21, 2004) 

 Guidelines on Improving Compensation and Resettlement Systems for Land Acquisition 
(MLR [2004] No.238) (November 3, 2004) 

 Measures for the Administration of Preliminary Examination of Land Used for 
Construction Projects (Decree No.27 of the Ministry of Land and Resources) (November 
1, 2004) 

 Notice of the General Office of the State Council on Forwarding the Guidelines of the 
Ministry of Labor and Social Security on Doing a Good Job in the Employment Training 
and Social Security of Land-expropriated Farmers (SCO [2006] No.29) (April 10, 2006) 

 Notice of the State Council on Issues Concerning the Strengthening of Land Control and 
Adjustment (SC [2006] No.31) (August 31, 2006) 

 Regulations on the Expropriation of Buildings on State-owned Land and Compensation 
(Decree No.590 of the State Council) (January 19, 2011) 

3. Provincial policies 

 Rules on the Collection and Management of Farmland Reclamation Tax of Anhui 
Province (Cai Zong [2001] No.1061) 

 Measures of Anhui Province for the Implementation of the Land Administration Law of the 
PRC (December 1, 2002) 

 Guidelines of the Anhui Provincial Government on Doing Well in Employment and Social 
Security for Land-expropriated Farmers (APG [2005] No.63) 

 Measures of Anhui Province for the Implementation of the Land Administration Law of the 
PRC (Amended) (July 1, 2004) 

 Notice of the General Office of the Anhui Provincial Government on Forwarding the 
Notice of the General Office of the State Council on Forwarding the Guidelines of the 
Ministry of Labor and Social Security on Doing a Good Job in the Employment Training 
and Social Security of Land- expropriated Farmers (APGO [2006] No.38) (May 30, 2006) 

 Notice of the General Office of the Anhui Provincial Government on Issuing the Measures 
for the Administration of Compensation Reserves for Land Acquisition of Anhui Province 
(APGO [2010] No.22) (May 4, 2010) 

 Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 
Acquisition of Anhui Province (APG [2012] No.67) (May 19, 2012) 

4. Local policies 

 Interim Measures for the Acquisition of Houses on State-owned Land and Compensation 
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of Chizhou City (Draft for Comment) 

 Notice on the Interim Measures for Employment Training and Social Security for 
Land-expropriated Farmers of Dongzhi County (DCGO [2008] No.8) (May 26, 2008) 

 Notice of the General Office of the Dongzhi County Government on Adjusting Policies on 
Social Security for Land-expropriated Farmers (DCGO [2009] No.36) (September 9, 
2009) 

 Notice of the Anhui Provincial Department of Land and Resources on Implementing New 
Compensation Rates for Land Acquisition Properly (APDLR [2012] No.166) 

 Notice of the Chizhou Municipal Government on Publishing Compensation Rates for 
Young Crops and Houses on Acquired Land in Dongzhi County, etc. (CMG [2012] No.90) 
(December 19, 2012) 

 Report of the Dongzhi County Government on Submitting the Measures of Compensation 
for Young Crops and Houses on Collective Land in Dongzhi County (DCGS [2012] 
No.154) (September 27, 2012) 

 Notice of the Dongzhi County Government on Issuing the Measures for Social 
Endowment Insurance for Urban and Rural Residents of Dongzhi County (DCG [2011] 
No.35) (November 18, 2011) 

 Notice of the Dongzhi County Government on Implementing Some Policies on Social 
Security and Employment to Promote Business Development (DCGO [2012] No.44) 

4.2 Abstract of ADB Policies 

69. ADB’s policy on involuntary resettlement has three key elements: (1) compensation for 
lost properties, livelihoods and income; (2) assistance in resettlement, including the provision of 
a resettlement site, and appropriate facilities and services; and (3) assistance for restoration, as 
a minimum, to the standard of living in the absence of the project, taking into account the 
following basic principles: 

 
(i) Screen the project early on to identify past, present, and future involuntary 

resettlement impacts and risks. Determine the scope of resettlement planning 
through a survey and/or census of displaced persons, including a gender analysis, 
specifically related to resettlement impacts and risks. 
 

(ii) Carry out meaningful consultations with affected persons, host communities, and 
concerned nongovernmental organizations. Inform all displaced persons of their 
entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and evaluation of resettlement programs. Pay 
particular attention to the needs of vulnerable groups, especially those below the 
poverty line, the landless, the elderly, women and children, and Indigenous Peoples, 
and those without legal title to land, and ensure their participation in consultations. 
Establish a grievance redress mechanism to receive and facilitate resolution of the 
affected persons’ concerns. Support the social and cultural institutions of displaced 
persons and their host population. Where involuntary resettlement impacts and risks 
are highly complex and sensitive, compensation and resettlement decisions should 
be preceded by a social preparation phase. 

 
(iii) Improve or at least restore, the livelihoods of all displaced persons through (i) 

land-based resettlement strategies when affected livelihoods are land based where 
possible or cash compensation at replacement value for land when the loss of land 
does not undermine livelihoods, (ii) prompt replacement of assets with access to 
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assets of equal or higher value, (iii) prompt compensation at full replacement cost for 
assets that cannot be restored, and (iv) additional revenues and services through 
benefit sharing schemes where possible. 

 
(iv) Provide physically and economically displaced persons with needed assistance, 

including the following: (i) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, integration of resettled persons economically and socially 
into their host communities, and extension of project benefits to host communities; (ii) 
transitional support and development assistance, such as land development, credit 
facilities, training, or employment opportunities; and (iii) civic infrastructure and 
community services, as required. 

 
(v) Improve the standards of living of the displaced poor and other vulnerable groups, 

including women, to at least national minimum standards. In rural areas provide them 
with legal and affordable access to land and resources, and in urban areas provide 
them with appropriate income sources and legal and affordable access to adequate 
housing. 

 
(vi) Develop procedures in a transparent, consistent, and equitable manner if land 

acquisition is through negotiated settlement to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status. 

 
(vii) Ensure that displaced persons without titles to land or any recognizable legal rights 

to land are eligible for resettlement assistance and compensation for loss of nonland 
assets. 

 
(viii) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 

income and livelihood restoration strategy, institutional arrangements, monitoring and 
reporting framework, budget, and time-bound implementation schedule. 

 
(ix) Disclose a draft resettlement plan, including documentation of the consultation 

process in a timely manner, before project appraisal, in an accessible place and a 
form and language(s) understandable to affected persons and other stakeholders. 
Disclose the final resettlement plan and its updates to affected persons and other 
stakeholders. 

 
(x) Conceive and execute involuntary resettlement as part of a development project or 

program. Include the full costs of resettlement in the presentation of project’s costs 
and benefits. For a project with significant involuntary resettlement impacts, consider 
implementing the involuntary resettlement component of the project as a stand-alone 
operation. 

 
(xi) Pay compensation and provide other resettlement entitlements before physical or 

economic relocation. Implement the resettlement plan under close supervision 
throughout project implementation. 

 
(xii) Monitor and assess resettlement outcomes, their impacts on the standards of living 

of displaced persons, and whether the objectives of the resettlement plan have been 
achieved by taking into account the baseline conditions and the results of 
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resettlement monitoring. Disclose monitoring reports. 

4.3 Key Provisions of PRC Laws, Regulations and Policies 

70. The Land Administration Law of the PRC is the main policy basis of the Subproject. The 
Ministry of Land and Resources, and the Anhui Provincial Government have promulgated 
policies and regulations on this basis. The Decision of the State Council on Deepening the 
Reform and Rigidly Enforcing Land Administration (SC [2004] No.28) promulgated in October 
2004 defines the principles and rates of compensation and resettlement for land acquisition, and 
land acquisition procedures and monitoring system. These legal documents constitute the legal 
basis for resettlement in the Subproject together with the Guidelines on Improving Compensation 
and Resettlement Systems for Land Acquisition (MLR [2004] No.238). 
 
71. The Chizhou Municipal and Dongzhi County Governments have also developed 
appropriate measures in light of the Real Property Law of the PRC, Land Administration Law of 
the PRC and its implementation regulations, and the Measures of Anhui Province for the 
Implementation of the Land Administration Law of the PRC to regulate the acquisition of 
collective land, and protect the lawful rights and interests of owners and users of collective land. 
See Table 4-1. 

Table 4-1 Abstract of Key Provisions on LA and HD 

Item Key points Index 

Acquisition of 

collective land 

(1) Land compensation fees and resettlement 

subsidies for acquired collective land in the 

administrative region of our province shall be 

subject to the new compensation rates for land 

acquisition. If the same AAOV or integrated 

location-based price applies to construction 

land, the compensation rate shall be consistent. 

(2) If land of a state-owned agricultural (forest, 

livestock or fish) farm is acquired, the 

compensation rates for land acquisition of the 

area in which such farm is located shall apply. If 

such farm spans more than one area, the 

highest rate of such areas shall apply 

Notice of the Anhui Provincial 

Government on Adjusting 

Compensation Rates for Land 

Acquisition of Anhui Province (APG 

[2012] No.67) 

Social security 

benefits for LEFs 

1) An LEF will receive a benefit of 120 yuan per 

month when attaining 60 years for men or 55 

years for women. 2) If anyone entitled to basic 

living security for LEFs participates in rural social 

endowment insurance, he/she will also receive 

the insurance benefit; 3) If an LEF is converted 

into nonagricultural status in household 

registration, has living difficulty and is eligible for 

MLS for urban residents, he/she will be included 

in MLS for urban residents; 4) If an LEF is 

eligible for urban basic endowment insurance 

after being converted into nonagricultural status 

in household registration, he/she may participate 

in urban basic endowment insurance. 5) LEFs 

shall be entitled to the same employment service 

policies on referral, vocational (business startup) 

training and vocational skills identification 

Article 2 of the Notice on the Interim 

Measures for Employment Training 

and Social Security for 

Land-expropriated Farmers of 

Dongzhi County (DCGO [2008] No.8) 
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Item Key points Index 

subsidy as laid-off workers. 6) LEFs shall be 

encouraged to get employed nearby. The jobs 

offered by the land user shall be made available 

to LEFs under the same conditions. Greater 

support shall be provided to encourage LEFs to 

start up businesses themselves. Employment 

service agencies shall provide business startup 

guidance and consulting services to LEFs. If an 

LEF is eligible for a small-grant loan, the 

competent county authority shall grant a secured 

loan. 

   

Funding sources 

of social security 

for LEFs 

1) 4% of the closing price of each transfer of the 

right to use state-owned land will contribute to 

the social security fund for LEFs; 2) 4% of land 

compensation fees and resettlement subsidies 

paid to LEFs will be withheld for contribution to 

the social security fund for LEFs; 3) 4% of the 

county’s general budgetary income will 

contribute to the social security fund for LEFs; 4) 

In annual county fiscal accounting, 20% of the 

total amount of living subsidies paid to LEFs will 

be used specifically for the social security fund 

for LEFs; and 5) Appreciation income of the 

fund. 

Article 4 of the Notice on the Interim 

Measures for Employment Training 

and Social Security for 

Land-expropriated Farmers of 

Dongzhi County (DCGO [2008] No.8) 

Compensation and 

resettlement 

The county land and resources bureau shall 

manage resettlement for land acquisition and 

resettlement together with the county housing 

and construction bureau, and township 

governments shall be responsible for 

implementation. 

Report of the Dongzhi County 

Government on Submitting the 

Measures of Compensation for 

Young Crops and Houses on 

Collective Land in Dongzhi County 

(DCGS [2012] No.154) (September 

27, 2012) 

Compensation 

policy for 

demolition of rural 

residential houses 

Main houses shall be compensated for in cash 

and also subject to property swap, while other 

structures shall be compensated for as 

attachments. 

Report of the Dongzhi County 

Government on Submitting the 

Measures of Compensation for 

Young Crops and Houses on 

Collective Land in Dongzhi County 

(DCGS [2012] No.154) (September 

27, 2012) 

Resettlement 

policy for 

demolition of rural 

residential houses 

Resettlement housing shall be subject to unified 

planning, design and construction in principle; 

any household that moves first will select 

housing first. 

Article 10 of the Report of the 

Dongzhi County Government on 

Submitting the Measures of 

Compensation for Young Crops and 

Houses on Collective Land in 

Dongzhi County (DCGS [2012] 

No.154) (September 27, 2012) 

Demolition of 

houses on 

state-owned land 

The compensation paid by the municipal, county 

or district government making the decision of 

house acquisition to the affected person shall 

include: 1) compensation for the acquired house 

(including land use right); 2) compensation for 

moving and transition costs arising from 

Interim Measures for the Acquisition 

of Houses on State-owned Land and 

Compensation of Chizhou City 
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Item Key points Index 

acquisition; and 3) compensation for losses from 

business or production suspension arising from 

acquisition. The municipal and county 

governments shall develop subsidy and reward 

measures. The affected person may choose 

cash compensation or property swap. 

Appraisal of 

houses on 

state-owned land 

The real estate appraisal agency shall conduct 

appraisal objectively, fairly and independently; 

the affected person shall assist in appraisal 

actively. 

Interim Measures for the Acquisition 

of Houses on State-owned Land and 

Compensation of Chizhou City 

4.4 Main Differences between the ADB Policy and PRC Laws 

Compensation for land 
 
72. Difference: ADB policies require that compensation should be sufficient to offset any 
income loss, and restore long-term income-generating potential. Chinese standards are based 
on average annual output value (AAOV). 
 
73. Solution: An early-stage solution is to provide replacement land, which is hardly practical. 
Cash compensation is the preference of most people, though they cannot ensure the rational use 
of such compensation. Therefore, further technical support is needed to monitor the income of 
seriously affected households, especially those in vulnerable groups, and local governments 
should provide assistance to those in need. 
 
Compensation and resettlement of vulnerable groups 
 
74. Difference: ADB policies require that special compensation is granted to all vulnerable 
groups, especially seriously affected households faced with impoverishment. Chinese provisions 
do not require social analysis, and compensation is based only on the amount of loss. 
 
75. Solution: Special funds are available to assist the vulnerable groups, who will be identified 
during the DMS. All measures have been specified in the RP. 

 
Consultation and disclosure 
 
76. Difference: ADB policies require APs are fully informed and consulted as soon as 
possible. Chinese provisions have improved the transparency of disclosure and compensation. 
However, APs still play a weak role in project decision-making, and the disclosure period is 
usually too short. 
 
77. Solution: Consultation has begun at the early stage (before and during the technical 
assistance). The Dongzhi PMO agrees to disclose the RP to APs as required by ADB. 

 
Lack of legal title 
 
78. Difference: ADB policies require all demolished houses, whether lawful or not, should be 
compensated for at the same rates. According to Chinese laws, people without local registered 
residence are entitled to the same compensation as local people. In addition, prevailing Chinese 
laws stipulate that no compensation should be provided for the acquisition of illegally owned land 
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and houses. 
 
79. Solution: For an ADB financed project, all APs, whether lawful or not, whether having 
ownership or right of use, will be protected, and provided with compensation or assistance. Such 
impact is not involved in the Subproject. 

 
Resettlement monitoring, evaluation and reporting 
 
80. Difference: ADB requires that internal and external resettlement monitoring be conducted. 
However, there is no such requirement in Chinese laws, expect for reservoir projects. 
 
81. Solution: Internal and external resettlement monitoring systems have been established 
for all ADB financed projects, and this has been included in the RP. The requirements for internal 
and external monitoring reporting are specified in the RP. 

4.5 Principles for Compensation 

82. The principles for compensation and entitlement of the Subproject have been developed 
in accordance with the regulations and policies of the PRC and ADB, with the aim of ensuring 
that APs obtain sufficient compensation and assistance measures so that their production and 
livelihoods are at least restored to pre-project levels. See Table 4-2. 

Table 4-2 Principles for Resettlement 

Principles 

1 Involuntary resettlement should be avoided where feasible. 

2 
The APs are granted compensation and rights that can at least maintain or even improve their 

livelihoods. 

3 The APs are given compensation and assistance in resettlement whether legal title is available or not. 

4 
If the land available to everyone is insufficient to maintain his/her livelihood, replacement in cash or in 

kind and other income-generating activities are provided for the lost land. 

5 

The APs fully understand their entitlements, the method and standard of compensation, the livelihood 

and income restoration plan, and the project schedule, and participate in the implementation of the 

Resettlement Plan. 

7 
The executing agency and an independent agency / third party should monitor the compensation, 

relocation and resettlement operations. 

8 

Vulnerable groups are provided special assistance or treatment so that they lead a better life, and all 

APs should have an opportunity to benefit from the project. At least two members of each AH receive 

skills training, including at least one woman. 

9 The RP is consistent with the master plans of the affected city (district/county) and town. 

10 The resettlement expenses are sufficient to cover all affected aspects. 

 
4.6 Cut-off Date of Compensation 
 
83. The cut-off date for the eligibility for compensation is December 30, 2013, which has 
been disclosed to people in the project area. Any newly claimed land, newly built house or 
settlement in the project area by the APs after this date will not be entitled to compensation or 
subsidization. Any building constructed or tree planted purely for extra compensation will not be 
counted in. 
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4.7 Fixation of Compensation Rates for Resettlement Impacts of the Subproject 

4.7.1 Compensation Rates for Acquisition of Collective Land 

84. According to the Land Administration Law of the PRC, Guidelines on Improving 
Compensation and Resettlement Systems for Land Acquisition, and Measures of Anhui Province 
for the Implementation of the Land Administration Law of the PRC, compensation fees for LA 
include land compensation fees, resettlement subsidies and young crop compensation fees. In 
the Subproject, the acquired collective land will be compensated for in accordance with the 
Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 
Acquisition of Anhui Province (APG [2012] No.67). See Table 4-3. 

 

Table 4-3 Compensation Rates for Collective Land Acquisition 

No

. 
Area 

AAOV 

rate 

(yuan/mu

) 

Farmland Construction land and unused land 

Compensatio

n multiple 

Subsid

y 

multipl

e 

Compensatio

n rate 

(yuan/mu) 

Compensatio

n multiple 

Subsid

y 

multipl

e 

Compensatio

n rate 

(yuan/mu) 

1 

Chaqiao 

village, 

Maotian 

village 

and 

Jiandong 

village of 

Yaodu 

town 

1600 8 15 36800 5 6.5 18400 

2 

Guansha

n village 

of Yaodu 

town, and 

Dongliu 

town 

1490 7 15 32780 5 6 16390 

 
85. In accordance with ADB policy requirements, the proposed standards should be at least 
equivalent to the replacement cost. Since there is no market value for collective land7 in the 
PRC, compensation standards for acquisition of collective land are based on the gross annual 
output value of the land category times a multiple. In 2004, the State Council issued a decree 
stipulating that the minimum multiple for farmland should be 16 times. This was determined 
based on nearly 20 years of experience with multiples of 6 and 10 times, which were deemed to 
be inadequate because many villages had refused to transfer their lands. Furthermore, the net 
income from farmland is typically 30% to 50% of the of the gross output value after deducting 
production costs. This is supported by evidence of low lease rates for idle farmland (i.e., the 
person with the land use right doesn’t expect much income from the land and can earn much 
more from off-farm employment). This means the compensation with a multiple of 16 times is 
equivalent to 32 to 50 years of net income from the land. 
 
86. The proposed multiples of farmland for this project range from 22 to 23, which is 

                                                             
7
 Collective land cannot be directly sold; it must be converted to state-owned construction land. Collective 

land can be leased out but these rates are often much less than the value of land. 
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equivalent to 44 years of net income at least. Farmers suffering partial loss (say 20% loss of their 
5 mu of farmland) would receive 32,000~37,000 Yuan which can be used to improve their 
remaining farmland, or plant cash crops, or seek off-farm employment or save in a bank and earn 
enough interest8 to cover the net income loss. 

 
87. The compensation rate for young crops on acquired cultivated land is 700 yuan/mu. 
 

4.7.2 Compensation Rates for Occupation of State-owned Land 

 
88. 283.98 mu of state-owned land will be occupied permanently, including farmland, 
construction land and unused land. Compensation for the woodland acquired for the Subproject 
is based on the Notice of the Anhui Provincial Government on Adjusting Compensation Rates for 
Land Acquisition of Anhui Province (APG [2012] No.67), whose Article 2 writes, “If land of a 
state-owned agricultural (forest, livestock or fish) farm is acquired, the compensation rates for 
land acquisition of the area in which such farm is located shall apply. If such farm spans more 
than one area, the highest rate of such areas shall apply.” The compensation rate for 
state-owned farmland is 36,800 yuan/mu, and that for state-owned construction land and unused 
land 18,400 yuan/mu. 
 

4.7.3 Compensation Rates for Temporary Land Occupation 

 
89. According to the applicable state and provincial provisions, compensation for temporary 
land occupation includes compensation fees young crops and ground attachments, and land 
reclamation costs. Land will be occupied by borrow areas and spoil grounds during project 
construction. 
 
90. All land temporarily occupied is state-owned land. The borrow areas are located on 
state-owned hilly land, and the spoil grounds are located on state-owned wasteland, involving no 
compensation. 
 

4.7.4 Compensation Rates for Rural Residential Houses 

 
91. According to the Notice of the Chizhou Municipal Government on Publishing 
Compensation Rates for Young Crops and Houses on Acquired Land in Dongzhi County, etc. 
(CMG [2012] No.90), and Report of the Dongzhi County Government on Submitting the 
Measures of Compensation for Young Crops and Houses on Collective Land in Dongzhi County 
(DCGS [2012] No.154), the compensation rates for different types of houses at replacement cost 
and by reference to market prices and compensation rates of similar past projects, as shown in 
Table 4-4. The AHs may choose cash compensation or self-construction on allocated land. 
Houses in simple structure will be subject to cash compensation. 
 
 
 
 

                                                             
8
 A savings account earning 4% interest annually would earn the same as the net income from the land, 

without touching the principle amount. 
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Table 4-4 Compensation Rates for Demolished Rural Residential Houses and 
Attachments 

Type of impact Structural type Unit Unit price (yuan) Remarks 

H
o
u
s
e
 

c
o
m

p
e
n
s
a
tio

n
 

Frame m
2
 735 / 

Masonry concrete m
2
 645 / 

Masonry timber m
2
 510 / 

Transition subsidy yuan/m
2
 per month 5 for not more than 6 months 

Moving subsidy yuan per household 1000 / 

 
92. Local house reconstruction costs have been analyzed to judge if the compensation rates 
under the Subproject are adequate, as shown in Tables 4-5 and 4-6. It is found that the 
replacement cost of masonry concrete structure is 574.8 yuan/m2 and that of masonry timber 
structure 422.6 yuan/m2 in the project area, both lower than the corresponding compensation 
rates under the Subproject. These rates have been discussed and confirmed with the APs. 
 

Table 4-5 Analysis of Replacement Costs of Houses in Masonry Concrete Structure 

No. Item Unit 
Consumption per unit 

area 

Unit price 

(yuan) 

Amount 

(yuan) 
Remarks 

I. Main building materials    476  

1 Cement ton 0.2 350 70  

2 Sand ton 0.7 40 28  

3 Gravel ton 0.8 60 48  

4 Steel ton 0.02 3700 74  

5 Timber m
3
 0.05 1800 90  

6 Brick Pcs. 200 0.28 56  

7 Lime putty kg 25 0.16 4  

8 Schist ton 0.8 40 32  

II. Other materials    23.8 5%* (I) 

III. 
Overall costs including 

labor cost 
   75.0 

15%* 

(I+II) 

IV. Total    574.8  

 

Table 4-6 Analysis of Replacement Costs of Houses in Masonry Timber Structure 

No. Item Unit 
Consumption per unit 

area 

Unit price 

(yuan) 

Amount 

(yuan) 
Remarks 

I. 
Main building 

materials 
   350  

1 Cement ton 0.16 350 56  

2 Sand ton 0.5 40 20  

3 Gravel ton 0.6 60 36  

4 Steel ton 0.005 3700 18.5  

5 Timber m
3
 0.07 1800 126  

6 Brick Pcs. 200 0.28 56  

7 Lime putty kg 25 0.16 4  

8 Schist ton 25 0.6 15  

II. Other materials    17.5 5%* (I) 

III. Overall costs    55.1 15%* (I+II) 
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No. Item Unit 
Consumption per unit 

area 

Unit price 

(yuan) 

Amount 

(yuan) 
Remarks 

IV. Total    422.6  

 

4.7.5 Compensation Rates for Attachments and Infrastructure 

93. The compensation rates for attachments and infrastructure have been fixed at 
replacement cost. See Table 4-7. 

 
Table 4-7 Compensation Rates for Attachments and Infrastructure 

Item Unit Compensation rate (yuan/unit) 

Cement grounds m
2
 18 

Livestock sheds m
2
 30 

enclosing walls m
2
 26 

Toilets m
2
 80 

Wells / 1200 

Tombs / 1500 

simple sheds m
2
 140 

 

4.7.6 Rates of Other Costs 

94. See Table 4-8. 

Table 4-8 Rates of Other Costs 

No. Item Rate Basis 

1 
Farmland occupation 

tax 
2 yuan/m

2
 

Measures of Anhui Province for the Implementation of the 

Farmland Occupation Tax Law (WC Rural [2008] No.367) 

2 

Land reclamation 

costs 6 yuan/m
2
 

Detailed Rules of Anhui Province for the Management of the 

Collection and Use of Farmland Reclamation Fees (Cai Zong 

[2001] No.1061) 

3 
LA management 

costs 
4% of LA costs  

4 

Water resources fund 

500 yuan/mu 

Notice of the Anhui Provincial Government on Issuing the 

Administrative Measures for the Raising and Use of Local 

Water Resources Construction Funds (APG [2012] No.54) 

5 

Fees for using 

additional 

construction land 

16 yuan/m
2
 

Notice of the Ministry of Finance, Ministry of Land and 

Resources, and People’s Bank of China on Adjusting the 

Policy on Fees for Compensated Use of New Construction 

Land (CZ [2006] No.48) 

6 
Survey and design 

costs 
3% of LA costs / 

7 Administrative costs 5% of LA costs / 

8 Skills training costs 1% of LA costs / 

9 External M&E costs 1% of LA costs / 

10 Internal M&E costs 0.5% of LA costs / 

11 

Contingencies 10% of basic 

resettlement 

costs 

/ 

 

4.7.7 Vulnerable Groups 

95. In addition to the above compensation policies for LA, vulnerable groups affected by the 
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Subproject are also entitled to the following preferential policies: 
 

a) Laborers in vulnerable households will be provided with occupational training, and 
employment information and guidance in order to increase their job opportunities; 

b) During project construction, laborers in vulnerable households will have priority in 
being employed for unskilled jobs; 

c) A special support fund of 120,000 will be established in cooperation with the Dongzhi 
County Labor and Social Security Bureau. The support fund is included in the project 
budget. 

4.7.8 Supporting Measures for Women 

96. In addition to the above compensation policies for LA, women are also entitled to the 
following special supporting policies: 
 

a) Women will have priority in employment, and at least 30% of unskilled jobs will be 
offered to them; 

b) Women will have priority in receiving agricultural and nonagricultural skills training for 
not less than 1,500 person-times (50%); 

c) Women will receive relevant information during resettlement, and are able to 
participate in resettlement consultation; 

d) A special FGD for women will be held to introduce resettlement policies and improve 
their awareness; 

e) The compensation agreement must be signed by the couple. 

4.8 Entitlement Matrix 

97. The entitlement matrix has been established in accordance with the applicable policies in 
this chapter, as shown in Table 4-9. 

 



 

45 
 

Table 4-9 Entitlement Matrix 

Type of 

impact 
Degree of impact APs 

Compensation and resettlement 

policy 
Entitlements Remarks 

Permanent 

LA 

703.98 mu of 

collective land, 

including 212.75 mu 

in Dongliu Town and 

491.23 mu in Yaodu 

Town 

686 households with 

2,415 persons in 6 

villages in two towns 

1) Land compensation fees and 

resettlement subsidies will be 

paid fully and directly to the AHs 

without land reallocation; eligible 

APs may participate in 

endowment insurance for LEFs 

voluntarily; 2) Compensation fees 

for  young crops will be paid to 

their proprietors based on the half 

of the AAOV and will be 

negotiated. 

 Compensation rate 

for farm land 

32,780-36,800 

yuan/mu, 

Compensation rate for 

construction land and 

unused land 

16,390-18,400 

yuan/mu;  

Compensation rate for  

 

Skill enhancement and 

diversification training 

provided under project 

budget. 

 

Priority employment in 

unskilled jobs created 

during construction 

and operation for 

households losing 

more than 10% of their 

land. 

Training and support will be 

provided, approved and 

supervised by the 

government at the next 

higher level. 

young crops   

 
Proprietors  

Based on the half of AAOV and 

will be negotiated at the time of 

land acquisition 

 

Strategy will be to avoid land 

acquisition while young crops are 

still in the fields, wherever 

possible 

700 yuan/mu. .  

283.98 mu of 

state-owned land 

The farmland is owned 

by state-owned Meilin 

and Jinsishan Forest 

The permanently occupied 

state-owned farmland will be 

compensated for by reference as 

Compensation rate for 

state-owned farmland 

is 36,800 yuan/mu, 
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Type of 

impact 
Degree of impact APs 

Compensation and resettlement 

policy 
Entitlements Remarks 

Farms, affecting no one; 

the construction land 

involves two forest 

farms; the occupation of 

the unused land affects 

no one. 

that for acquired rural collective 

land. 

and that for 

state-owned 

construction land and 

unused land 18,400 

yuan/mu. 

Temporary 

land 

occupation 

180.99 mu 

(state-owned hilly 

land and wasteland), 

in which two borrow 

areas occupy 107.76 

mu, and 3 spoil 

grounds occupy 

73.23 mu 

 State Farms or other 

entities  

No compensation  

Land will be restored and 

protected by the Contractor, 

which will be supervised by 

Dongzhi County Land Resource 

Bureau.   

No compensation  

Demolition 

of rural 

residential 

houses 

Total area 2,546.09 

m
2
 

14 households with 62 

persons 

1) House compensation: based 

on structural type and quality 

level at replacement cost 

2) The AHs may choose cash 

compensation or self-construction 

on allocated land. 

3) The AHs will receive moving 

and transition subsidies.
9
 

4) Transition period is maximum 

of 6 months.  

1. House 

compensation 

735 yuan/m
2
 for frame 

structure, 645 yuan/m
2
 

for masonry concrete 

structure, 510 yuan/m
2
 

for masonry timber 

structure,  

2. Moving subsidy: 

1,000 yuan/household 

per time   

3. Transition  subsidy 

5 yuan/m
2
 per month 

4. Demolition affected 

households are 

entitled to salvage the 

material from the 

demolished houses 

with no deduction from 

 

                                                             
9
 According to the survey, the average house area is about 130m2 and at the rate of 5yuan/m2 transition subsidy will be 650 yuan per month for the 

affected household that is adequate to rent a similar house in the project area.  
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Type of 

impact 
Degree of impact APs 

Compensation and resettlement 

policy 
Entitlements Remarks 

compensation.  

5. Skill enhancement 

and diversification 

training provided under 

project budget. 

 

Priority employment in 

unskilled jobs created 

during construction 

and operation for 

households affected by 

house demolition.  

Women / 1,193 women 

1) Women will have priority in 

employment, and at least 2) 

Women will have priority in 

receiving agricultural and 

nonagricultural skills training for 

not less than  

3) Women will receive relevant 

information during resettlement, 

and are able to participate in 

resettlement consultation; 

4) The compensation agreement 

must be signed by the couple. 

1)/30% unskilled 

project jobs on priority 

basis 

2) At least 50% of 

1,500 person-times 

training   

The women’s federation will 

provide acceptable 

education to women. 

Vulnerable 

groups 

Five-guarantee and 

MLS households 

20 persons from 

five-guarantee 

households 

Compensation fees will be 

retained by the village collective, 

which will provide subsidies and 

free medical care to 

five-guarantee households; 

/ 1. Two members (at 

least one woman) of 

each AH will receive 

livelihood training and 

prior job opportunities,  

2. Government 

subsidies to ensure 

MLS at 1550 Yuan per 

capita per year. 

Vulnerable households will 

be re-identified at the 

beginning of resettlement 

implementation, and 

monitored closely until 

sustainable restoration. 

Supporting fund for 

vulnerable for CNY 120000 

set up and included in the 

project budget. 
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Type of 

impact 
Degree of impact APs 

Compensation and resettlement 

policy 
Entitlements Remarks 

Seriously 

affected 

households 

Households with land 

loss rates of over 

10% 

About 660 households 

1) Two members (at least one 

woman) of each AH will receive 

livelihood training and prior job 

opportunities, e.g., participation in 

project construction. 

2) Replacement land will be 

provided if possible. 

/2 members from each 

household – project 

related employment 

and skill training 

 

Ground 

attachment 
Toilets, etc. Proprietors 

Affected special facilities will be 

reconstructed by the owner 

according to the original size, 

standard and function. 

Cement grounds- 18 

Yuan/m2 

Livestock sheds – 30 

Yuan/m2 

enclosing walls – 26 

Yuan/m2 

Toilets – 80 Yuan/m2 

Wells – 1200 Yuan/unit 

Tombs – 1500 Yuan/ 

unit 

simple sheds – 140 

Yuan/m2 

 

 

Grievances 

and appeals 
/ All APs 

Free; all costs so reasonably 

incurred will be disbursed from the 

contingencies 
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5 Resettlement and Income Restoration 

5.1 Resettlement Objectives 

98. The objective of resettlement of the Subproject is to develop an action plan for restoration 

for those affected by the Subproject so that they benefit from the Subproject, and their living 

standard is improved or at least restored to the pre-project level. 

5.2 Principles for Resettlement and Restoration 

99. Some principles for resettlement and restoration have been developed according to the 

above objectives: 

 

a.) Production and income restoration 

 

(i) The willingness of affected persons should be respected and their existing 

production and living traditions maintained or improved; 

(ii) Resettlement rehabilitation programs should be tailored to deal with the  

impacts of LA and HD; 

(iii) Resettlement rehabilitation programs should be combined with group 

construction, resources development, economic development and 

environmental protection programs so as to ensure the sustainable 

development of the affected village groups and persons; and 

(iv) The standard of living of vulnerable groups adversely affected by the Subproject 

should be improved. 

 

b.) House reconstruction 

 

(i) AHs may select the mode of house reconstruction, including self-construction 

under unified planning; construction sites shall be determined by the village 

groups in consultation with displaced households; 

(ii) New housing plots for house reconstruction will be provided to displaced 

households for free, and a moving subsidy will be granted; 

(iii) The period of house reconstruction will be about 3 months; new housing will be 

constructed by displaced households themselves; they will obtain materials 

from their demolished housing for free, and the costs of such materials will not 

be deducted from compensation fees for house demolition; 

(iv) Compensation fees for house demolition must be paid to displaced households 

before relocation; 

(v) Displaced households must pay extra costs for additional living space or higher 

housing quality at their own discretion; and 

(vi) During house reconstruction and relocation, the village committees, town 

governments and PMO will provide assistance to households in difficulty. 
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5.3 Resettlement Restoration Programs 

5.3.1 Summary of Restoration Programs for the Affected Villages/Communities 

100. 6 villages in two towns, Dongzhi County will be affected by collective land acquisition; 

703.98 mu of collective land will be acquired, including 294.36 mu of cultivated land, affecting 

686 households with 2,415 persons, including 53.17 mu in Xiayang Village (7.55%), 159.58 mu 

in Zhanggang Village (22.67%), 209.72 mu in Guanshan Village (29.79%), 44.49 mu in Zhaqiao 

Village (6.32%), 211.87 mu in Maotian Village (30.01%) and 25.15 mu in Jiandong Village 

(3.57%). By land type, the acquired collective land includes 145.53 mu of irrigated land (20.49%), 

148.83 mu of non-irrigated land (22.24%), 148.45 mu of woodland (21.09%), 87.15 mu of ponds 

(12.38%), 17.53 mu of housing land (2.49%), 62.60 mu of other construction land (8.89%) and 

93.90 mu of unused land (13.34%).  

 

101. According to the survey and analysis, the villages affected by the Subproject have 

5,892.11 mu of cultivated land, 1.11 mu per capita. 394.36 mu of cultivated land will be acquired 

for the Subproject, with an overall land loss rate of 4.9%. Per capita cultivated area will be 1.052 

mu after LA. The per capita income loss due land acquisition of per capital net income ranges 

from 0.5% to 5.2%. therefore, the land loss impacts are very slight (see Section 2.5.2 for the LA 

impact analysis). 

 

102. According to the survey and interviews, all AHs prefer cash compensation after LA, 

because this mode is easy to operate, and the AHs may use compensation fees for production 

and livelihood restoration freely. They may invest compensation fees in business or skills training 

for local or outside employment or stockbreeding. 

 

103. According to the survey, almost all AHs support the Subproject because the Subproject 

will improve local transport conditions, and make it easier to transport food, vegetables and other 

goods. 

 

104. Since the affected groups vary in degree of impact, restoration programs should be 

developed based on the degree of impact, availability of remaining land resources and 

expectations of the APs through consultation. Different restoration programs have been 

developed in consultation with the village committees and AHs. 

 

105. The LA impacts and restoration measures of the Subproject are summarized as follows: 1) 

The Subproject involves road improvement and the land acquired is linear in shape, so the 

affected groups are affected slightly by LA in general, all with land loss rates of less than 6%; 2) 

All affected groups are divided into seriously (income loss rate >=3%) and slightly (<3%) affected 

groups, in which 37 groups are slightly affected and 5 seriously affected groups (Hongqiao, 

Zhazui, Yecun, Shiyin and Tiaokou); 3) For the slightly affected groups, the APs will receive cash 

compensation and take income restoration measures themselves; 4) For the seriously affected 
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groups, feasible resettlement and income restoration programs will be developed based on local 

conditions and expectations, mainly including greenhouse vegetable cultivation, aquaculture, 

stockbreeding, etc.; 5) All APs will be provided agricultural and nonagricultural skills training for 

free, and then work outside or deal with tertiary operations to realize labor transfer; eligible APs 

may participate in endowment insurance for LEFs voluntarily. 

5.3.2 Restoration Programs for the Slightly Affected Villages/Communities 

106. The 37 slightly affected groups will be subject to cash compensation in strict conformity 

with the applicable state and local policies, and compensation fees will be paid to the AHs timely 

and fully. 

 

107. The relevant arrangements are as follows: 1) Land compensation fees and resettlement 

subsidies will be paid fully and directly to the AHs without land reallocation; eligible APs may 

participate in endowment insurance for LEFs voluntarily; 2) Compensation fees for ground 

attachments and young crops will be paid to their proprietors.  

5.3.3 Restoration Programs for the Seriously Affected Villages/Communities 

108. Hongqiao, Zhazui, Yecun, Shiyin and Tiaokou Groups will be affected more (income loss 

rate >3%). To ensure that the APs in these 5 groups enjoy opportunities to increase or at least 

restore their production level and income, not only their acquired land, buildings and attachments 

will be compensated for, production resettlement programs suited to their conditions have been 

developed. 

 

1. Shiyin Group, Jiandong Village 

 

109. Shiyin Group is located south of Jiandong Village, and has 53 households with 150 

persons, 150 mu of cultivated land and 53 mu of fishponds (net income 300 yuan per mu). 25.15 

mu of cultivated land of this group will be acquired for the Subproject, accounting for 16.8% of all 

its cultivated land, affecting 24 households with 84 persons, accounting for 55.3% and 52.0% of 

all households and population of this group respectively. The average annual income loss arising 

from LA will be 30,180.6 yuan10, 1,257.5 yuan per household and 359.3 yuan per capita on 

average. 

 

110. According to the survey, the AHs in this group will use LA compensation fees to improve 

53mu fishponds for intensive fishery. The total cost of improvement will be 106,000 yuan (2,000 

yuan/mu). After improvement, net income per mu will be 1,400 yuan, totaling 74,200 yuan, an 

increase of 28,119.4 yuan compared to the pre-LA level. See Table 5-1. 

 

 

                                                             
10

 Annual land income loss before LA refers to Appendix 9. 
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Table 5-1 Income of Shiyin Group before and after LA 

Income of APs before LA Income of APs after LA (yuan) 
After 

LA – 

before 

LA 

(yuan) 

Land 

incom

e 

(Yuan) 

fish pond 

Subtota

l (Yuan) 

fish pond 

quantit

y (mu) 

net 

income 

(yuan/mu

) 

Fishpon

d 

income 

(yuan) 

quantit

y (mu) 

net 

income 

(yuan/mu

) 

Fishpond 

income(Yuan

) 

30180.

6 
53 300 15900 46080.6 53 1400 74200 

28119.

4 

 

111. In addition, there are 3 brick kilns in Jiandong Village that will need a large amount of 

labor. Since the APs will spend less time on farming after the completion of the Subproject, they 

plan to work at the kilns to increase their nonagricultural income. 

 

2. Hongqiao and Zhazui Groups, Xiayang Village 

 

112. Hongqiao and Zhazui Groups are both located west of Xiayang Village, and their basic 

information and LA impacts are shown in Table 5-2. 

Table 5-2 Basic Information of Hongqiao and Zhazui Groups 

Group 

Before LA After LA 
Per capita 

cultivated area 

HHs Population 
Cultivated 

area (mu) 

Per capita net 

income (yuan) 
AHs APs 

Acquired 

Cultivated area 

(mu) 

Before LA 

(mu) 

After LA 

(mu) 

Zhazui 33 103 121 6550 18 71 14.4318 1.2 1.0 

Hongqiao 32 100 118 6600 6 24 4.2156 1.2 1.1 

 

113. The main measure for income restoration of these two groups is crop restructuring. 

According to the survey, these two groups will still have a certain amount of cultivated land after 

LA. The AHs may take necessary engineering and biological measures to improve land 

productivity with Dongzhi County Agriculture Bureau. The Anjing Expressway that runs through 

Xiayang Village creates favorable conditions for economic development. In recent years, 

greenhouse vegetable cultivation has taken from in Xiayang Village. The AHs will shift from 

traditional paddy rice and cotton to vegetables of higher economic value. The training programs 

are based on the APs’ opinions and suggestions. In implementing the programs, PMO and labor 

bureau will update the programs based on the suggestions of the APs. It is planned to build 50 

mu of vegetable greenhouses (0.77 mu per household on average), including 21 mu in Zhazui 

Group and 29 mu in Hongqiao Group, to grow eggplant, pepper, etc. Average investment per mu 

is 3,000 yuan and gross investment 150,000 yuan. Annual net income per mu will be 2,450 yuan, 

bringing additional gross income of 34,121.8 yuan and benefiting 71 persons in Zhazui Group, 

with per capita additional income of 480.7 yuan, and bringing additional gross income of 
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65,991.3 yuan and benefiting 24 persons in Hongqiao Group, with per capita additional income 

of 2749.6 yuan. See Table 5-3. 

 

Table 5-3 Summary of Income Restoration and Variation arising from Crop Restructuring 

in Village Groups 

No. 

Income of APs before LA 

(yuan) 
Income of APs after LA (yuan) 

After LA – before LA 

(yuan) 
Land income

11
 

Income from greenhouse 

vegetables 

Zhazui 17318.2 51450 34131.8 

Hongqiao 5058.7 71050 65991.3 

 

3. Yecun Group, Zhanggang Village 

 

114. Yecun Group is located south of Zhanggang Village, and has 70 households with 212 

persons and 298 mu of cultivated land. 45.11 mu of cultivated land of this group will be acquired 

for the Subproject, accounting for 15.1% of all its cultivated land, affecting 55 households with 

176 persons, accounting for 78.6% and 83.0% of all households and population of this group 

respectively. The average annual income loss arising from LA will be 53,136.2 yuan, 984.3 yuan 

per household and 307.6 yuan per capita on average. 

 

115. The AHs in this group plan to use compensation fees for large-scale live pig raising. 180 

pigs will be raised in total. Pig raising costs include piglet purchase costs, feed costs, labor costs 

and pigpen construction costs. 72,000 yuan will be used to purchase piglets (400 yuan each), 

108,000 yuan used to purchase costs and labor (600 yuan each), and 30,000 yuan used to build 

pigpens, totaling 210,000 yuan. If it is assumed that two batches of pigs are sold annually, 360 

live pigs will be raised, with net income of 300 yuan each. Compared to the pre-LA level, income 

will increase by 53,863.8 yuan after LA. See Table 5-4. 

 

Table 5-4 Summary of Income Restoration and Variation arising from Income 

Restructuring in Village Groups 

Group 
Income of APs before LA (yuan) Income of APs after LA (yuan) 

After LA – before LA (yuan) 
Land income Income from live pig raising 

Yecun 54136.2 108000 53863.8 

 

116. In addition, there are industrial parks near Zhanggang Village, so that villagers may work 

there. Zhanggang Village also abounds with tourist and forest resources, so that villagers may 

develop agritainment to attract urban consumers and leisure seekers. Some other villagers plan 

to grow greenhouse vegetables. 

 

4. Tiaokou Group, Maotian Village 

                                                             
11

 Refer to Appendix 9, the same below. 
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117. Tiaokou Group has 40 households with 151 persons and 84 mu of cultivated land. 17.32 

mu of cultivated land of this group will be acquired for the Subproject, accounting for 20.6% of all 

its cultivated land, affecting 25 households with 89 persons, accounting for 62.5% and 58.9% of 

all households and population of this group respectively. The average annual income loss arising 

from LA will be 20,781.2 yuan, 831.3 yuan per household and 233.5 yuan per capita on average. 

 

118. The possible income restoration measure of Tiaokou Group is providing nonagricultural 

skills training to the APs to develop secondary and tertiary operations. Before LA, agriculture is 

already not a main income source for this group. Since per capita cultivated area is small, most 

villagers work in Jiangsu and Zhejiang Provinces. Since Maotian Village is located in the center 

of Yaodu Town and only 3km away from the Dongzhi county town, most villagers sell snacks, 

deal with transport and provide other services near the railway station. Among the 40 AHs, 10 

run their own restaurants in Yaodu Town, 19 deal with transport with their own vehicles, and 7 

sell snacks near the railway station. These 36 AHs will further develop their operations after 

receiving LA compensation fees. For the other 4 AHs, the town labor and social security office 

will give catering, transport and other skills training, and set up breakfast stalls in Yaodu Town to 

increase their income. According to interviews, the annual income of a breakfast stall run by two 

persons is over 26,000 yuan. In addition, there are 9 enterprises with annual output values of 

over 5 million yuan in this village, so that surplus labor arising from LA may also work nearby. 

5.3.4 Endowment Insurance for LEFs 

119. According to the Notice on the Interim Measures for Employment Training and Social 

Security for Land-expropriated Farmers of Dongzhi County (DCGO [2008] No.8), and Notice of 

the General Office of the Dongzhi County Government on Adjusting Policies on Social Security 

for Land-expropriated Farmers (DCGO [2009] No.36), farmers in Dongzhi County having lost all 

farmland or with a per capita cultivated area of less than 0.3 mu after land acquisition according 

to law will be entitled to basic living subsidies, excluding those receiving pensions for retirees. 

 

1. Composition of fund 

 

120. A social security fund for LEFs will be established to to pay basic living subsidies for LEFs. 

The sources shall include: 

1) 4% of the closing price of each transfer of the right to use state-owned land will 

contribute to the social security fund for LEFs; and  

2) 4% of the county’s general budgetary income will contribute to the social security 

fund for LEFs. 

 

2. Scope and standard 

 

(i) An LEF will receive a benefit of 120 yuan per month when attaining 60 years for 

men or 55 years for women. 
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(ii) Each LEF losing all land due to acquisition according to law after January 1, 2008, 

and having not attained 16 years will receive a basic living subsidy of 120 yuan 

per month until he/she attains 16 years. 

(iii) If anyone entitled to basic living security for LEFs participates in rural social 

endowment insurance, he/she will also receive the insurance benefit; 

(iv) If an LEF is converted into nonagricultural status in household registration, has 

living difficulty and is eligible for MLS for urban residents, he/she will be included 

in MLS for urban residents; 

(v) If an LEF is eligible for urban basic endowment insurance after being converted 

into nonagricultural status in household registration, he/she may participate in 

urban basic endowment insurance. 

 

121. It is estimated that 670 persons will be eligible for endowment insurance for LEFs, 

including 44 in Xiayang Village, 94 in Zhanggang Village, 140 in Guanshan Village, 49 in Zhaqiao 

Village, 265 in Maotian Village, 14 in Jiandong Village and 63 in Meicheng Village. In addition, 46 

households with 146 persons in Shangxie Group, Maotian Village, Yaodu Town have per capita 

cultivated areas of less than 0.3 mu before LA, and have been included in the basic living 

security system for LEFs before LA. 

5.3.5 Employment Training and Promotion Program 

122. The Dongzhi PMO will conduct training together with the town governments, including 

agricultural skills training, pre-job and vocational skills training, in which agricultural skills training 

covers greenhouse vegetable cultivation and live pig raising mainly, pre-job covers employment 

covers situation and policies, the protection of labor rights and interests, and professional ethics, 

and vocational skills training will be conducted irregularly based on employment needs, covering 

nonagricultural skills mainly, such as apparel processing. 

 

123. The town labor and social security offices will be responsible for the skills training and 

reemployment of the LEFs, develop a training program and set up training courses scientifically. 

Training will be subject to semiannual reporting, and the training program will be adjusted timely 

based on employment needs. All APs may attend such training for free. The training program will 

be disclosed in the affected towns and villages, and training costs will be disbursed from the 

training budget of the Subproject. See Tables 5-5 and 5-6. 

Table 5-5 Agricultural Skills Training in the Project Area 

County Town Time Trainees 

Person 

times per 

year 

Scope of 

training 

Agency 

responsible 

Budget 

(0,000 

yuan) 

Dongzhi 

County 

Dongliu 

Town 

2014.6, 

2014.12 
AHs 900 

Greenhouse 

vegetable 

cultivation 

Dongliu Town Labor 

& Social Security 

Office 

1.8 

Yaodu 

Town 

2014.6, 

2014.12 
AHs 2100 

Fishery, live pig 

raising 

Yaodu Town Labor 

& Social Security 
4.2 
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County Town Time Trainees 

Person 

times per 

year 

Scope of 

training 

Agency 

responsible 

Budget 

(0,000 

yuan) 

Office 

 

Table 5-6 Nonagricultural Skills Training in the Project Area 

County Town Time Trainees 

Person 

times per 

year 

Scope of training 
Agency 

responsible 

Budget 

(0,000 

yuan) 

Dongzhi 

County  

Dongliu 

Town 

2014.6, 

2014.12, 

2015.6 

AHs 600 

Marketing of building 

and decorative 

materials, apparel 

making 

Dongliu Town 

Labor & Social 

Security Office 

1.2 

Other irregular 

training 
AHs   

Dongliu Town 

Government 
1 

Yaodu 

Town 

2014.6, 

2014.12, 

2015.6 

AHs 1400 

Breakfast, catering 

services, apparel 

making 

Yaodu Town 

Labor & Social 

Security Office 

2.8 

Other irregular 

training 
AHs   

Yaodu Town 

Government 
2 

 

5.4 Restoration Programs for Demolition of Rural Residential Houses 

5.4.1 Summary of Restoration Programs for Demolition of Rural Residential Houses 

124. 4 villages in two towns (Xiayang and Zhanggang Villages, Dongliu Town, Guanshan and 

Zhaqiao Villages, Yaodu Town) will be affected by HD in the Subproject, with rural residential 

houses totaling 2,546.09 m2 demolished, affecting 14 households with 62 persons. The survey 

shows that 10 households have chosen cash compensation with self-construction on allocated 

land and 4 have chosen cash compensation but don’t need to rebuild, as detailed below: 

 

1. Cash compensation without rebuilding house 

 

125. 4 AHs have chosen cash compensation, including one in Xiayang Village, two in 

Zhanggang Village and one in Guanshan Village. In case of cash compensation, the AHs will be 

subject to compensation and resettlement as follows: 

 

(i) Receiving compensation at replacement cost: 645 yuan/m2 for masonry concrete 

structure and 510 yuan/m2 for masonry timber structure (see Table 4-4); 

(ii) Receiving a transition subsidy of 5 yuan/m2 per household per month for 6 months, 

and a moving subsidy of 1,000 yuan/household ; and 

(iii) Receiving housing plot compensation of 4,000 yuan/household. 

 

2. Self-construction on allocated land 
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126. In this mode, an AH will be allocated a housing plot under the coordination of the town 

government to build a house itself. 10 AHs have chosen this mode. 

 

(i) Principles for housing plot allocation: using unused land where possible, 

minimizing the occupation of cultivated land; nearby selection; and respecting the 

expectation of each AH. 

(ii) Measures of allocation: The housing plot of each AH should not exceed 160 m2; 

Housing plots will be allocated with the approval of the town government and 

village committee; any AH eligible for family separation will be resettled separately; 

All costs of land approval will be borne by the land user (i.e., the Subproject). See 

Sections 5.4.2 and 5.4.3 for details. 

(iii) Cash compensation for structures 

 

127. Xiayang and Zhanggang Villages, Dongliu Town, and Guanshan and Zhaqiao Villages, 

Yaodu Town will be affected by the demolition of rural residential houses. Most AHs have chosen 

the mode of cash compensation with self-construction on allocated land and few AHs have 

chosen cash compensation without the need to rebuild. 

 

5.4.2 Restoration Program for Demolition of Rural Residential Houses of Dongliu Town 

 

128. Rural residential houses totaling 1,262.41 m2 in Dongliu Town will be demolished, 

affecting 8 households with 33 persons, including 3 households with 11 persons in Xiayang 

Village and 5 households with 22 persons in Zhanggang Village, in which two households have 

chosen cash compensation without the need to rebuild and 6 households chosen cash 

compensation with self-construction on allocated land. In the former case, each AH will receive 

house compensation, a transition subsidy and housing site compensation of 4,000 

yuan/household. In the latter case, the following resettlement program has been developed in 

conjunction with the 12th five-year development plan of Dongzhi County: 

 

(i) Resettlement site: The allocated housing land in Xiayang Village is located south of 

Xiayang Primary School, and that in Zhanggang Village is located east of the 

Zhanggang Village Committee. The allocated housing land in both villages is east of 

National Highway G206, convenient in traffic and shopping. 

(ii) Size of housing plot: Each AH will receive a housing plot of 160 m2. 

(iii) Resettlement time: The housing sites will be made available in August 2013, and the 

AHs will construct houses using compensation fees themselves. 

(iv) The three supplies and one leveling of the resettlement site will be provided by the 

contractor, and the costs thereof will be included in the construction budget. 

(v) Other subsidies: Moving subsidy: Each AH will receive a moving subsidy of 1,000 

yuan per time; Transition subsidy: 5 yuan/m2 per household per month, for not more 

than 6 months provided the housing plots are provided prior to displacement. 
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129. It is learned that the housing land in Xiayang and Zhanggang Villages is unused 

collective land, and no one will be affected. It will be allocated by the village as it will retain the 

housing land compensation. It is estimated that 480 m2 of housing land in Xiayang Village and 

800 m2 of housing land in Zhanggang Village will be needed. 

 

5.4.3 Restoration Program for Demolition of Rural Residential Houses of Yaodu Town 

 

130. Rural residential houses totaling 1,283.68m2 in Yaodu Town will be demolished, affecting 

6 households with 29 persons, including 5 households with 24 persons in Guanshan Village and 

one household with 5 persons in Zhaqiao Village, in which one household has chosen cash 

compensation without the need to rebuild and 5 households chosen cash compensation with 

self-construction on allocated land. 

 

131. The resettlement program is as follows: 

 

(i) Resettlement site: The allocated housing land in Guanshan Village is located east of 

the Guanshan Village Committee, and that in Zhaqiao Village is located west of the 

Zhaqiao Village Committee. The allocated housing land in Guanshan Village is 

located east of National Highway 206 and on the west piedmont of the Dali Mountain, 

and that in Zhaqiao Village west of National Highway 206. 

(ii) Size of housing plot: Each AH will receive a housing plot of 160 m2. 

(iii) Resettlement time: The resettlement site will be made available in December 2013, 

and the AHs will construct houses using compensation fees themselves. 

(iv) The three supplies and one leveling of the resettlement site will be provided by the 

contractor, and the costs thereof will be included in the construction budget. 

(v) Other subsidies: Moving subsidy: Each AH will receive a moving subsidy of 1,000 

yuan per time; Transition subsidy: 5 yuan/m2 per household per month, for not more 

than 6 months provided the housing plots are provided prior to displacement. 

 

132. It is learned that the housing land in Guanshan and Zhaqiao Villages is unused collective 

land, and no one will be affected. It will be allocated by the village as it will retain the housing land 

compensation. It is estimated that 800 m2 of housing land in Guanshan Village and 160 m2 in 

Zhaqiao Village will be needed. 

 

5.5 Restoration Program for Temporarily Occupied Land 

133. The land occupied temporarily for the borrow areas and spoil grounds located on hilly 

land and unusable land where possible to avoid any negative impact on farmers. The borrow 

areas are located on state-owned hilly land, and the spoil grounds are located on state-owned 

wasteland. These land will be restored by the Contractor. The Dongzhi County Land Resource 

Bureau will supervise it. 
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5.6 Restoration Program for Infrastructure and Attachments 

134. The affected infrastructure and ground attachments will be compensated for by the 

project owner, and then restored by their respective proprietors. 

 

135. Restoration measures for demolished facilities must be planned in advance, and suited to 

local conditions so as to be safe, efficient, timely and accurate, with minimum adverse impact on 

nearby residents. 

 

136. In addition, at the survey and design stage, the design agency conducted an extensive 

survey on the possible impacts of project construction on living and production facilities in the 

form of FGD, questionnaire survey and opinion solicitation. Most of these opinions have been 

incorporated into the project design. 

5.7 Assistance Measures for Vulnerable Groups 

137. In the Subproject 22 households with 48 persons fall into vulnerable groups. During the 

whole relocation process, the Anhui PMO, IA and local governments will pay particular attention 

to the resettlement of vulnerable groups. In addition to the living and production resettlement 

measures under this RP, vulnerable groups will be provided certain assistance to improve their 

living and production conditions. The Dongzhi PMO has established a special fund of 120,000 

Yuan to support vulnerable groups, which has been included in administrative costs under the 

resettlement budget. The Dongzhi PMO will provide assistance to vulnerable groups during 

relocation and the early stage of resettlement in cooperation with the county labor and social 

security bureau, and civil affairs bureau, and town labor and social security offices, and civil 

affairs offices. The key measures are as follows: 

 

5.7.1 Five-guarantee Households 

138. Compensation fees will be retained by the village collective, which will provide subsidies 

and free medical care to five-guarantee households. 

5.7.2 Poor Households 

(i) Two members (at least one woman) of each AH will receive livelihood training and 

prior job opportunities, e.g., participation in project construction. 

(ii) Government subsidies will be granted to ensure MLS of 1550 Yuan per capita per 

year. 

5.7.3 Seriously Affected Households (land loss rate > 10%) 

(i) Two members (at least one woman) of each AH will receive livelihood training and 

prior job opportunities, e.g., participation in project construction. 

(ii) Replacement land will be provided if possible. 
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5.8 Protection of Women’s Rights and Interests 

139. At the RP preparation stage, women in the project area took an active part in the impact 

survey, and were consulted about ideas on income restoration programs. Women support the 

Subproject, and think the Subproject will improve traffic and have little impact on their livelihoods. 

In addition, they expect cash compensation, job opportunities from the Subproject, and training 

on greenhouse vegetable cultivation and stockbreeding. 

 

140. During project implementation, at least 30% of women will obtain unskilled jobs. In 

addition, women will receive equal pay for equal work like men do. However, employment of child 

labor is prohibited. Priority will be given to female labor in terms of skills training so as to ensure 

that their economic status and income. 3,000 person-times of APs will be trained, in which not 

less than 1,500 person-times (50%) will be provided to female labor. Women will receive relevant 

information during resettlement, and be able to participate in resettlement consultation. 
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6 Resettlement Organizational Structure 

6.1 Resettlement Implementation and Management Agencies 

6.1.1 Organizational Setup 

141. The Dongzhi County Government has established appropriate agencies and 

strengthened their capacity to ensure successful project preparation and resettlement. Since 

September 2012, the agencies responsible for resettlement in the Subproject have been 

established successively and their responsibilities defined. 

 

142. The agencies responsible for resettlement activities in the Subproject include: 

 Anhui PMO 

 Dongzhi Proejct Leading Group 

 Dongzhi PMO 

 DCTB 

 Town governments 

 Village (community) committees 

 Design agency 

 External M&E agency 

 Other agencies: land and resources bureau, HD management office, women’s 

federation, labor and social security bureau, etc. 

6.1.2 Organizational Responsibilities 

 Anhui PMO 

143. Responsible mainly for organizing the resettlement of the project, formulating policies on 

resettlement activities of the project, and coordinating relations among the resettlement agencies 

at all levels. The PMO will ensure a full time, trained and experienced staff for the overall 

coordination of the resettlement implementation. 

 

 Dongzhi Project Leading Group 

144. Responsible for the decision-making and leadership of the Subproject 

 Dongzhi PMO 

 Assisting the design agency in defining the Subproject area, conducting DMS and 

saving such data; 

 Assisting in the preparation of this RP and conducting resettlement; 

 Appointing key resettlement officials for operational training; 

 Organizing public participation, and communicating the resettlement policies; 

 Directing, coordinating and supervising resettlement activities and their progress; 

 Paying resettlement costs according to the agreement and handling grievances of 

the APs; 
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 Conducting internal monitoring, preparing internal monitoring reports and 

reporting to APSCIG regularly; 

 Assisting in external monitoring activities 

 

 DCTB 

145. Responsible mainly for handling day-to-day affairs in resettlement planning and 

implementation, and exercising the management, planning, implementation, coordination, 

supervision and monitoring functions of resettlement as the project management agency 

 Formulating the LA, HD and resettlement policies for the Subproject; 

 Entrusting the design agency to define the project area, conduct DMS and save 

such data; 

 Applying for the license for planning of land use and the license for land used for 

construction; 

 Giving operational training to the key resettlement officials of the PMO; 

 Organizing and coordinating the preparation of this RP; 

 Responsible for the management and disbursement of the resettlement funds, 

and supervising the use thereof; 

 Directing, coordinating and supervising resettlement activities and their progress; 

 Directing and assisting in the disposition of complaints; 

 Taking charge of and inspecting internal monitoring, and preparing LA, HD and 

resettlement progress reports; 

 Selecting the external M&E agency and assisting in external monitoring activities 

 

 Town governments 

146. The resettlement office of a town is headed by the leader responsible of the town, and 

composed of key officials of the land and resources department and the affected villages. Their 

main responsibilities are: 

 Participating in the survey of the project, and assisting in the preparation of this 

RP; 

 Organizing public participation, and communicating the resettlement policies; 

 Implementing, inspecting, monitoring and recording all resettlement activities 

within the town; 

 Responsible for the disbursement and management of land compensation fees to 

APs; 

 Supervising land acquisition, occupation and restoration; 

 Reporting LA, HD and resettlement information to the county transport bureau; 

 Coordinating and handling conflicts and issues arising from its work. 

 

 Village (community) committees 
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147. The resettlement working team of a village committee is composed of its key officials. Its 

main responsibilities are: 

 Participating in the socioeconomic survey and DMS of the Subproject; 

 Organizing public consultation, and communicating the policies on LA and HD; 

 Organizing the implementation of agricultural and nonagricultural resettlement 

activities; 

 Reporting the APs’ opinions and suggestions to the competent authorities; 

 Providing assistance to displaced households with difficulties 

 

 Design agency 

148. At the planning and design stage, it will survey the physical indicators of LA and HD, 

environmental capacity, usable resources, etc. accurately, and assist the governments in the 

project area in formulating resettlement programs, preparing budgetary investment estimates for 

compensation for LA and HD, and drawing the relevant drawings. 

 

149. At the implementation stage, it will submit the design documents, technical specifications, 

drawings and notices to the owner timely, make design disclosure to the PMOs of all levels, 

assist in the implementation of the relocation and resettlement for production of the APs, and 

improve the resettlement programs based on the practical situation. 

 

 External M&E agency 

150. The owner will employ a qualified M&E agency as the external resettlement monitoring 

agency. Its main responsibilities are: 

 

(i) Observing all aspects of resettlement planning and implementation as an 

independent M&E agency, monitoring and evaluating the resettlement results and the 

social adaptability of the displaced persons, reviewing and verifying the internal 

progress reports of the IA, and submitting resettlement M&E reports to the Anhui 

PMO and ADB; and 

(ii) Providing technical advice to the Anhui PMO in data collection and processing. 

6.2 Staffing and Equipment 

6.2.1 Staffing 

151. To ensure the successful implementation of the resettlement work the IA will ensure a 

with full-time staff trained and experienced in implementation of the RP who will be assisted by 

required staff and will be provide adequate resources. Each resettlement agency is composed 

mainly of 3 to 6 administrative staff members and specialized technicians, all of whom have 

certain professional and management skills, and considerable experience in LA, HD and 

resettlement. A smooth channel of communication has been established. See Table 6-1. 
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Table 6-1 Staffing of Resettlement Agencies 

Agency Workforce Composition 

Anhui PMO 4 Civil servants 

Dongzhi Project Leading Group 16 Civil servants 

Dongzhi PMO 3 Civil servants, technicians 

DCTB 5 Civil servants, technicians 

Affected towns and villages 4-6 Officials and representatives of APs 

External M&E agency 4 Resettlement experts 

 

6.2.2 Equipment 

152. All resettlement agencies have been provided basic office, transport and communication 

equipment, including desks and chairs, PCs, printers, telephones, facsimile machines and 

vehicles. 

6.2.3 Organizational Training Program 

153. Purpose of training: to train the management staff and technicians related to LA and HD 

in the Subproject, so that they understand and master information on LA and HD, and ensure 

that the action plan for LA and HD of the Subproject is fully implemented. 

 

154. Trainees: There are two types of training: 

 

(i) For management staff of LA and HD—The purpose is to train the management staff of 

the Subproject on LA, HD and emergency measures, so that they learn experience in 

resettlement and management from advanced countries, and communicate it to all LA 

and HD staff of the Subproject. 

 

(ii) Resettlement staff—The purpose is to make them understand the scope of 

construction, resettlement policies and restoration measures of the Subproject, ADB 

SPS requirement on Involuntary Resettlement and ensure the successful 

implementation of this RP. 

 

155. Mode of training: Training is divided into two levels: The senior management staff training 

will be given by the PMO, and ADB officials, government officials and experts will be invited to 

give lectures; the resettlement staff training will be given by the district resettlement office under 

the direction of the PMO. 

 

156. Scope of training: overview and background of the Subproject, applicable laws and 

regulations, details of the RAP, management and reporting procedures, cost management, M&E, 

reporting, and grievance redress, etc. See Table 6-2. 
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Table 6-2 Resettlement Training Program 

No. 
Agency 

responsible 
Scope Trainees Time 

Costs 

(0,000 

yuan) 

1 Anhui PMO 

Learning resettlement experience 

from ADB-financed projects in 

other provinces 

Resettlement staff of the 

Dongzhi PMO 

Mar 

2014 
1 

2 
External M&E 

agency 
ADB’s resettlement policy 

Resettlement staff of the 

Dongzhi PMO 

April. 

2014 
1 

3 
External M&E 

agency 

Updates of state policies on LA and 

HD 

Resettlement staff of the 

Dongzhi PMO 

Apr. 

2014 
1 

4 Dongzhi PMO 
Experience and lessons in 

resettlement from other places 

Resettlement staff of the 

Dongzhi PMO and town 

governments 

April. 

2014 
3 

5 Dongzhi PMO 
Computer operation and data 

processing 

Resettlement staff of the 

Dongzhi PMO 

April. 

2014 
1 

6 Dongzhi PMO 

Resettlement procedures,  

policies and practice for 

ADB-financed projects 

Town resettlement offices, 

village resettlement teams 

April. 

2014 
1 

7 Dongzhi PMO Resettlement Policies and Practice 
Town resettlement offices, 

village resettlement teams 

April. 

2014 
1 

8 

ADB loan 

inception 

mission 

ADB Resettlement Policy 

Implementation 
Resettlement staff at PMO 

June. 

2014 
0 

 



 

66 
 

7 Public Participation and Grievance Redress 

7.1 Public Participation 

157. In order to lay a solid foundation for the resettlement work of the Subproject, protect the 

lawful rights and interests of the APs and entities, and reduce grievances and disputes, great 

importance is attached to the participation of and consultation with the APs at the preparation 

and implementation stages. 

 

7.1.1 Public Participation at the Preparation Stage 

158. Since September 2012, Dongzhi PMO, DCTB and the survey team of NRCR have 

conducted a series of socioeconomic survey and public consultation activities (with 30% of 

participants being women) under the direction of technical assistance experts. At the preparation 

stage, the PMO, IA and design agency conducted extensive consultation on land acquisition and 

resettlement. See Table 7-1 for a summary and Appendix 2 for minutes. The RIB will be 

distributed in September 2013. 

 

Table 7-1 Key Information Disclosure and Public Consultation Activities 

Date 
Organized 

by 
Participants # of persons Purpose Key opinions/details 

2012.8- 

2012.11 

China 

Highway 

Engineering 

Consulting 

Corp, (DI) 

APs, village 

officials, 

engineering 

technicians 

200 

Feasibility study, 

field investigation, 

initial resettlement 

impact 

assessment 

Introducing the 

background and 

purpose of the 

Subproject, minimizing 

farmland occupation, 

minimizing resettlement 

impacts through road 

routing 

2012.9- 

2012.10 

Hohai 

University 

and Dongzhi 

PMO 

Government 

officials, APs 

and DI 

35 

RP preparation 
Confirmation of 

resettlement impact 

survey  results 

2012.9- 

2012.10 

Hohai 

University 

and Dongzhi 

PMO 

Government 

officials, APs 

and DI 

35 

RP preparation Discussions on 

resettlement policies 

and  compensation 

rates for LA and HD 

2012.9- 

2012.10 

Hohai 

University 

and Dongzhi 

PMO 

Government 

officials, APs 

and DI 

80 

RP preparation, 

socioeconomic 

survey 

Discussions on 

restorations and 

relocation measures; 

acquire opinions of APs 

to the Subproject; and 

conduct socioeconomic 

survey 

2012.9- 

2012.10 

Hohai 

University 

and Dongzhi 

Government 

officials, APs 

and DI 

80 

Preparing an 

income 

restoration plan 

Further Consultation of 

compensation and 

income restoration 
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Date 
Organized 

by 
Participants # of persons Purpose Key opinions/details 

PMO programs 

2013.1- 

2013.2 

Hohai 

University 

and Dongzhi 

PMO 

Resettlement 

consultants, 

Hohai 

University, 

government 

officials, and 

APs 

40 

Institutional 

training, and 

comments on the 

RP 

Institutional training, and 

comments on the RP 

2013.3. 

20-22 

Hohai 

University 

and Dongzhi 

PMO 

Government 

officials, APs 
45 

supplementary 

survey based on 

latest design 

Updating resettlement 

impacts 

2013.4. 

9-11 
DCTB 

ADB Mission, 

consulting 

agency, Hohai 

University, 

government 

officials, APs. 

50 

Field visit and 

meetings with 

APs during 

interim ADB 

Mission 

Livelihood and 

production impacts of 

the Subproject, 

expected resettlement 

modes, comments and 

suggestions on the 

Subproject 

2013.5 Dongzhi PMO 

Government 

officials, APs 

and DI 

50 
Disclosure of the 

RIB 

Disclosing the RP and 

its key points 

2013. 9 Website 

Government 

officials, APs 

and DI 

/ 
Disclosure of the 

RP 

Disclosure of the RP on 

the website 

2013.10-12 Dongzhi PMO 

Government 

officials, APs 

and DI 

40 

Government 

officials and 

DI workers, 

and all APs 

Detail Measure 

Survey 

Detail Measure Survey 

for the impacts of project 

on Aps 

2013.11 Dongzhi PMO 

Government 

officials, APs 

and DI 

50 LA announcement 

Disclosure of LA 

quantities, 

compensation rates and 

resettlement modes, 

etc. 

2013.11 Dongzhi PMO 

Government 

officials, APs 

and DI 

50 

Announcement of 

compensation 

and resettlement 

options for LA 

Compensation fees and 

mode of payment 

2013. 12 Dongzhi PMO 

Design Institute, 

Government 

officials, APs 

and DI 

50 

DMS results 

verification after 

final design 

1) Finding out anything 

omitted to determine the 

final impacts; 2) 

Preparing a list of lost 

land and assets; 3) DMS 

results and RIB 

disclosed to the APs. 

 

159. According to the survey, the key concerns of the APs are: 1) Fair compensation should be 

paid according to the applicable state policies; 2) All compensation fees for the APs should be 

paid fully; and 3) Production and living support should be provided. 
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160. Since the preliminary demonstration of the Subproject in 2012, the following participation 

activities have been conducted: 

 

161. During September-October 2012, the survey team of Hohai University and design agency 

identified the range of LA, conducted a initial resettlement surveys and solicited comments on 

compensation and resettlement policies, and resettlement and income restoration programs, 

which have been incorporated into this RP; the survey team of Hohai University conducted a 

survey and interviews with APs to learn their production and living conditions, socioeconomic 

profile, and awareness of and comments on the Subproject; the survey team of Hohai University 

conducted a field survey in Dongzhi County, and held FGDs with the key functional departments 

of the Dongzhi County Government and APs to learn their comments and suggestions. 

 

162. During January 20-21, 2013, the Dongzhi PMO organized PPTA Consultants to consult 

APs and IAs about resettlement policies, and trained officials of the key functional departments in 

the project area. 

 

163. During March 20-22, 2013, due to the change of the project design, the survey team of 

Hohai University solicited comments on compensation and resettlement policies, and 

resettlement and income restoration programs in Zhanggang and Maotian Villages. 

 

164. During April 9-11, 2013, the ADB mission conducted a field survey on G206, and held 

Consultations with the affected village groups. The ADB experts held the consultations with APs 

in Zhanggang Village, Dongliu Town to learn their production and living conditions, expectations, 

etc. Villagers generally thought that road construction was good to people and traffic safety, 

villagers planned to work in nearby industrial parks after LA, women might develop 

stockbreeding, agritainment and other tourism activities, and villagers suggested that request 

stops be set up on both sides of the road to improve safety. 

165. During October-December 2013, Anhui Transportation Planning Institue and Dongzhi 

PMO conducted a detailed survey on resettlement according to final design. At the same times, 

consultations and meetings were held to discussion rehabilitation measures with affected 

villages and APs. 

 

7.1.2 Participation Plan at the Implementation Stage 

166. With the progress of project preparation and implementation, the IA will conduct further 

public participation. See Table 7-2. 

Table 7-2 Public Participation Plan and Information Disclosure 

Purpose Mode Time Agency Participants Topic 

Determination of 

income 

restoration plan 

Village 

meeting 

(many times) 

Before 

implementation 

Dongzhi PMO, 

land & 

resources 

All APs 

Discussing the final 

income restoration 

program and the 
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Purpose Mode Time Agency Participants Topic 

bureau, town & 

village officials 

program for use of 

compensation fees 

Training program 
Village 

meeting 

Jun.2014~Jun. 

2015 

Labor and social 

security bureau, 

town & village 

officials 

All APs 
Discussing training 

needs 

M&E 
Villager 

participation 

June.2014~Dec. 

2016 

Town & village 

officials 
All APs 

1) Resettlement 

progress and impacts 

2) Payment of 

compensation 

3) Information 

disclosure 

4) Production and 

livelihood restoration 

7.2 Grievances and Appeals 

7.2.1 Procedure 

167. Since public participation is encouraged during the preparation and implementation of 

this RP, no substantial dispute is likely to arise. However, unforeseeable circumstances may 

arise during this process. In order to address issues effectively, and ensure the successful 

implementation of project construction and LA, a transparent and effective grievance redress 

mechanism has been established. The basic grievance redress mechanism is as follows: 

 

(i) Stage 1: If any AP is dissatisfied with this RP, he/she may file an oral or written appeal 

to the village committee or township government orally or in writing. In case of an oral 

appeal, the village committee or township government shall handle such appeal and 

keep written records. Such appeal should be solved within two weeks. 

 

(ii) Stage 2: If the AP is dissatisfied with the disposition of Stage 1, he/she may file an 

appeal to DCTB after receiving such disposition, which shall make a disposition within 

7 days. 

 

(iii) Stage 3: If the AP is dissatisfied with the disposition of Stage 2, he/she may file an 

appeal to the Dongzhi PMO after receiving such disposition, which shall make a 

disposition within two weeks. 

 

168. If the AP is dissatisfied with the disposition of any stage, he/she may file an appeal to the 

Anhui PMO after receiving such disposition, which shall make a disposition within two weeks. 

 

169. The AP may also bring a suit in a civil court in accordance with the Administrative 

Procedure Law of the PRC at any point in the process. 
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170. AP can also submit complaints to ADB which will be handled by the Project 

Implementation Team. If an AP is still not satisfied and believes he/she has been harmed due to 

non-compliance with ADB policy, he/she may submit a complaint to ADB’s Office of Special 

Project Facility or Office of Compliance Review in accordance with ADB’s Accountability 

Mechanism.12 

 

171. All agencies will accept grievances and appeals from the affected persons for free, and 

costs so reasonably incurred will be disbursed from contingency costs. The above appeal 

channel will be notified to APs at a meeting or otherwise, so that APs are fully aware of their right 

of appeal. Mass media will be utilized for publicity, and opinions and advice about resettlement 

will be compiled into messages for study and disposition by the resettlement agencies. 

7.2.2 Recording, Tracking and Feedback of Grievances and Appeals 

172. During the implementation of the RP, the resettlement agencies will register and manage 

appeal and handling information, and submit such information to the Dongzhi PMO in writing on 

a monthly basis. The Dongzhi PMO will inspect the registration of appeal and handling 

information regularly, and will prepare a registration form for this purpose, as shown below. 

Table 7-3 Registration Form of Grievances and Appeals 

Accepting agency:  Time:  Location:  

Appellant Appeal Expected solution Proposed solution Actual handling 

 

Appellant (signature)   Recorder (signature)  

Notes: 1. The recorder should record the appeal and request of the appellant factually. 2. The appeal 

process should not be interfered with or hindered whatsoever. 3. The proposed solution should be notified 

to the appellant within the specified time. 

 

7.2.3 Contact Information for Grievances and Appeals 

173. The resettlement agencies will appoint persons chiefly responsible to accept and handle 

grievances and appeals. 

Table 7-4 Agencies Accepting Grievances and Appeals, and Staff 

Agency Contact Official position Tel 

DCTB Wen Fadong section chief of DCTB 0566-2025194 

Dongzhi PMO Han Xiuyu section chief of Dongzhi PMO 13956662169 

Anhui PMO Wu Fei section chief of Anhui PMO 0551-63756191 

 

                                                             
12

 For further information, see: http://www.adb.org/Accountability-Mechanism/default.asp. 
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8 Budget and Funding Sources 

8.1 Resettlement Budget 

174. In the general budget, direct resettlement costs include compensation fees for permanent 

LA, the demolition of residential houses and ground attachments, as well as planning and 

monitoring costs, administrative costs, training costs and contingencies, etc. 

 

175. The general resettlement budget of the Project is 42.71 million yuan, including 

compensation fees for rural collective land acquisition of 21.37 million yuan or 50.03% of the 

budget, compensation fees for the demolition of rural residential houses of 1.517 million yuan or 

3.55% of the budget, compensation fees for permanent state-owned land occupation 7.11 million 

yuan or 16.64% of the budget, compensation fees for ground attachments of 184,000 yuan or 

0.4% of the budget, indirect costs of 12.53 million yuan or 29.35% of the budget, and 

contingencies of 3.01 million yuan or 7.07% of the budget. The general resettlement budget 

included in the overall costs of the Subproject is in Table 8-1. 

Table 8-1 Resettlement Budget 

No. Item Amount (0,000 yuan) Percent (%) 

1 Acquisition of rural collective land 2136.60  50.03% 

2 Demolition of rural residential houses 151.70  3.55% 

3 Permanent occupation of state-owned land 710.77  16.64% 

4 Infrastructure and ground attachments 18.40  0.43% 

5 Temporary land occupation
13

 0 0 

Subtotal of Items 1-5 3017.48  70.65% 

6 Survey and design costs 90.52  2.12% 

7 Internal M&E costs 15.09  0.35% 

8 External M&E costs 30.17  0.71% 

9 Skills training costs (AP and IA resettlement implementation staff) 30.17  0.71% 

10 Administrative costs
14

 150.87  3.53% 

11 Contingencies 301.75  7.07% 

12 Water resources fund 11.93  0.28% 

13 Taxes on LA 611.61  14.32% 

14 Supporting fund for vulnerable 11.20  0.26% 

Subtotal of Items 6-14 1253.33  29.35% 

Total 4270.81  100.00% 

 

                                                             
13

 The temporary land to be occupied for the Subproject is waste land and will not require any payment of 

compensation. 
14

 Includes costs involved for resettlement implementation and management.  Also includes costs for 

entitlements to address and avoid project impacts on women and any costs related to the redress of 

grievances. 
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8.2 Annual Investment Plan and Funding Sources 

 

176. Before project construction or during project implementation, the investment plan will be 

implemented in stages in order not to affect the production and livelihoods of the AHs, as shown 

in Table 8-2. 

Table 8-2 Resettlement Investment Plan 

Year 2014 2015 Subtotal 

Investment (0,000 yuan) 2135.405 2135.405 4270.81 

Percent (%) 50% 50% 100% 

 

8.3 Disbursement and Management of Resettlement Funds 

 

177. Land compensation fees and resettlement subsidies will be used in consultation with the 

APs. Compensation fees for ground attachments and young crops will be paid to their 

proprietors. 

 

178. In order that resettlement funds are available timely and fully to ensure the restoration of 

the production level and living standard of the AHs, the following measures will be taken: 

 

 All costs related to resettlement will be included in the general budget of the 

Subproject. 

 Land compensation fees and resettlement subsidies will be fully paid to AHs prior 

to land acquisition, so that all APs can be resettled properly. 

 Housing compensation will be fully paid to AHs prior to their displacement. For 

AHs that choose to self-construct new house, the serviced house plots should also 

be provided before displacement.  

 Financial and supervisory agencies will be established at different levels to ensure 

that all funds are fully and timely available. 

 The budget is an estimate of resettlement costs, which may vary due to any variation 

in the DMS results, the modification of any compensation rate and inflation, but the IA 

will ensure the payment of compensation fees. The budget will be revised in the 

updated RP in consideration of contingencies. 
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9 Resettlement Implementation Plan 

9.1 Principles for Resettlement Implementation 

179. According to the project implementation schedule, the Subproject will be constructed 

from 2014 to 2016. In order that the resettlement schedule links up the construction schedule of 

the Subproject, land acquisition, house demolition and resettlement will begin in May 2014 and 

end in May 2015. The basic principles for resettlement implementation are as follows: 

 

 LA should be completed at least 3 months prior to the commencement of construction, 

and the starting time will be determined as necessary. 

 During resettlement, the APs shall have opportunities to participate in the Subproject. 

Before the commencement of construction, the range of LA will be disclosed, the RIB 

distributed and public participation activities conducted properly. 

 All compensation fees will be paid to the affected proprietors directly and fully within 3 

months of approval of the resettlement and compensation program. No organization 

or individual will use compensation fees on their behalf, nor will compensation fees be 

discounted for any reason. 

9.2 Resettlement Implementation Schedule 

180. The general resettlement schedule of the Subproject has been drafted based on the 

progress of project construction, LA and HD, and resettlement preparation and implementation. 

The exact implementation schedule may be adjusted due to deviations in overall project progress. 

See Table 9-1. 

Table 9-1 Resettlement Implementation Schedule 

No. Task Target Agencies responsible Time Remarks 

1 Information disclosure 

1.1 RIB 
42 groups of 6 

villages 
Dongzhi PMO Dec. 2013 Completed 

1.2 
Disclosure of the draft RP on 

ADB’s website 
/ ADB, Anhui PMO 

September 

2013 
completed 

2 RP and budget 

2.1 
Approval of RP and budget 

(including compensation rates) 

427,081million 

yuan 
Dongzhi PMO Feb. 2014  

2.2 
Village-level income 

restoration programs 
6 villages Village committees Apr. 2014  

2.3 Detailed project design / Dongzhi PMO, DCTB Dec. 2013 completed 

2.3 
Updating of final RP based on 

the detailed design 
/ IA, PMO Feb. 2014 completed 

3 DMS 

3.1 
DMS on the affected village 

groups 
6 villages DCTB Oct~ Dec.2013  

4 Compensation agreement 
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No. Task Target Agencies responsible Time Remarks 

4.1 
Village-level land 

compensation agreement 
6 villages 

Land & resources 

bureau, township 

governments 

Apr-Aug,2014  

4.2 
Compensation agreement for 

house demolition 
4 villages 

Land & resources 

bureau, township 

governments 

Apr-Aug,2014  

5 Implementation of livelihood restoration measures 

5.1 

Distribution of land 

compensation fees to 

households and land 

reallocation (if possible) 

6 villages 
Town governments, 

village collectives 
April ~Sep 2014  

5.2 
Implementation of village-level 

income restoration programs 
6 villages Village collectives 

May 2014~ Apr 

2015 
 

5.3 
Advice on income restoration, 

commerce and work 
686 AHs 

Town governments, 

village collectives, labor 

& social security bureau 

May 2014~ May 

2015 
 

5.4 
Implementation of training 

program 
686 AHs 

Labor & social security 

bureau 

Jun 2014 – 

June. 2015 
 

5.5 

Identifying vulnerable 

households and implementing 

assistance measures 

48 persons 
Civil affairs bureau, 

PMO 
Dec. 2013 completed 

5.6 
Hiring APs at the construction 

stage 
2,415 APs 

PMO, labor & social 

security bureau, 

contractor 

June 2014 – 

Dec. 2016 
 

6 House reconstruction 

6.1 
Selection and preparation of 

housing sites 
14 AHs 

Town governments, 

village committees, AHs 
Apr.-Jun 2014  

6.2 
Preparation of infrastructure for 

housing sites 
14 AHs 

Town governments, 

village committees 
May ~Jun. 2014  

6.3 HD 14 AHs Contractor / AHs 
July 2014~Feb 

2015 
 

7 Capacity building 

7.1 
Training of staff of IA and land 

& resources bureau 
19 persons ADB / PPTA consultants Jan.-Dec 2014  

7.2 
Training of county, town and 

village officials 
20 persons 

PMO, land & resources 

bureau 
Jan.-Dec.2014  

8 monitoring and evaluation 

8.1 Baseline survey As per the RP External M&E agency Apr. 2014  

8.2 
Establishment of internal M&E 

mechanism 
As per the RP 

Anhui PMO, Dongzhi 

PMO, IA 
Mar. 2014  

8.3 
Appointing an external M&E 

agency 
One Anhui PMO Apr. 2014  

8.4 Internal monitoring reporting quarter report 
Anhui PMO, Dongzhi 

PMO, IA 
From Jan. 2014  

8.5 External monitoring reporting 
Semiannual 

report 
External M&E agency 

June. 2014 1
st
 report 

Dec. 2014 2
nd

 report 

June. 2015 3
rd

 report 

8.6 External evaluation reporting Annual report External M&E agency Dec 2015 1
st
 report 



 

75 
 

No. Task Target Agencies responsible Time Remarks 

June. 2016 2
nd

 report 

8.7 
Post-resettlement evaluation 

report 
One report Anhui PMO July. 2017  

9 Public consultation IA Ongoing  

10 Grievance redress IA Ongoing  

11 Disbursement of compensation fees 

11.1 Disbursement to IA Initial funds  Feb.2014  

11.2 
Disbursement to villages and 

APs 
Most funds IA Apr. 2014  

11.3 Disbursement to households Most funds IA, village committees Apr. 2014  

12 Commencement of civil construction 

12.1 The Subproject Dongzhi PMO and IA May. 2014  
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10 Monitoring and Evaluation 

 

181. In order to ensure the successful implementation of this RP, M&E will begin in June 2014 

and be completed in December 2016. According to the progress of construction and resettlement, 

internal and external monitoring reports will be submitted to ADB semiannually. 

10.1 Internal Monitoring 

182. The Anhui and Dongzhi PMOs will establish an internal monitoring mechanism to monitor 

resettlement activities, and establish a database of LA, HD and resettlement to prepare the RP, 

monitor all displaced households and entities, and conduct internal supervision and inspection of 

the whole process of quarterly. 

10.1.1 Implementation Procedure 

183. During implementation, DCTB will collect and record information on resettlement 

implementation from the monitoring samples, and report real-time activity records to the Dongzhi 

PMO timely to maintain continuous monitoring. The Anhui and Dongzhi PMOs will inspect 

implementation regularly. 

10.1.2 Scope 

(i) Compensation fees paid to the APs and entities 

(ii) Housing site selection and infrastructure construction 

(iii) Construction of resettlement housing under property swap 

(iv) Staffing, training, working schedule and efficiency of the resettlement agencies 

(v) Registration and handling of grievances and appeals of the DPs 

 

184. The Anhui and Dongzhi PMOs will submit an internal monitoring report to ADB quarterly. 

Such report should indicate the statistics of the past 3 months in tables, and reflect the progress 

of land acquisition, resettlement and use of compensation fees through comparison. Table 10-1 

and Table 10-2 provide some formats. 

 

Table 10-1 Sample Schedule of LA and HD 

________, ________ Township, ______ District (County) 

Cut-off date: MM/DD/YY 

Date of completion: MM/DD/YY 

Item Unit Planned 
Actually 

completed 
Accumulated 

Percentage of 

completion 

Permanent land 

acquisition 

mu     

Temporary land 

occupation 

mu     

Payment of land 

compensation fees 

10,000 

yuan 

    

Training Person     
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Employment 

arrangement 

Person     

Land reallocation mu     

Reported by: ______ Signature (person responsible): ______ Official seal: 

 

Table 10-2 Sample Schedule of Fund Utilization 

________, ________ Township, ______ District (County) 

Cut-off date: MM/DD/YY 

Date of completion: MM/DD/YY 

Affected 

entity 
Description

15
 

Unit/ 

qty. 

Required 

investment 

(yuan) 

Compensation 

received 

(yuan) 

Adjusted 

compensation 

Percentage of 

compensation 

Village 1       

Village 2       

Collective       

Displaced 

household 

      

Entity       

Reported by: ______ Signature (person responsible): ______ Official seal: 

 

10.1.2 Reporting 

185. Internal monitoring is a continuous process, in which comprehensive monitoring activities 

will be conduct at least semiannually; more frequent monitoring is required at key times. 

 

186. Internal monitoring reports will be submitted by DCTB and the resettlement agencies to 

the Dongzhi PMO. The Dongzhi PMO will compile relevant data and information, and submit 

them to the Anhui PMO, which will submit an internal monitoring report to ADB quarterly. 

 

10.2 External Monitoring 

 

187. According to ADB’s policy, the Anhui PMO will appoint a qualified, independent agency 

experienced in ADB-financed projects as the external M&E agency. 

 

188. The external M&E agency will conduct follow-up M&E of resettlement activities 

periodically, monitor resettlement progress, quality and funding, and give advice. It shall also 

conduct follow-up monitoring of the APs’ production level and living standard, and submit M&E 

reports to the Anhui PMO and ADB. 

10.2.1 Scope and Methods 

a.) Baseline survey 

 

                                                             
15

 Fill in labor training, employment, vulnerable group subsidy, etc. in “Description”. 
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189. The external M&E agency will conduct a baseline survey of the affected villages and 

village groups affected by land acquisition to obtain baseline data on the monitored APs’ 

production level and living standard. The production level and living standard survey will be 

conducted semiannually to track variations of the APs’ production level and living standard. This 

survey will be conducted using such methods as panel survey (sample size: 20% of the 

households affected by LA, 20% of the households affected by HD, and 50% of the affected 

villages, to be sampled randomly), random interview and field observation to acquire necessary 

information. A statistical analysis and an evaluation will be made on this basis. 

 

b.) Periodic M&E 

 

190. During the implementation of the RP, the external M&E agency will conduct periodic 

follow-up resettlement monitoring semiannually of the following activities by means of field 

observation, panel survey and random interview: 

 

 Payment and amount of compensation fees; 

 Training; 

 Support for vulnerable groups; 

 Restoration and rebuilding of infrastructure and special facilities; 

 Production resettlement and restoration; 

 Compensation for lost assets; 

 Compensation for lost working hours; 

 Transition subsidy; 

 Timetables of the above activities (applicable at any time); 

 Resettlement organization; 

 Use of compensation fees for collective land and income of APs; 

 Income growth of labor through employment; and 

 If APs have benefited from the Subproject 

 

c.) Public consultation 

 

191. The external monitoring agency will attend public consultation meetings held during 

resettlement implementation to evaluate the effectiveness of public participation. 

 

d.) Grievance redress 

 

192. The external monitoring agency will visit the affected villages periodically, and inquire the 

town governments and implementing agencies that accept grievances about how grievances 

have been handled, and verify the records kept by the PMO. It will also meet complainants and 

propose corrective measures and advice for existing issues so as to make the resettlement 

process more effectively. 
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10.2.2 Reporting 

193. The external M&E agency will prepare external monitoring reports based on observations 

and survey data in order to: 1) reflect the progress of resettlement and existing issues to ADB 

and the project owner objectively; and 2) evaluate the socioeconomic benefits of resettlement, 

and proposing constructive opinions and suggestions to improve the resettlement work. 

 

194. A routine monitoring report should at least include the following: 1) subjects of monitoring; 

2) progress of resettlement; 3) key monitoring findings; 4) key existing issues; and 5) basic 

opinions and suggestions. 

 

195. The external M&E agency will submit a monitoring or evaluation report to ADB and the 

Dongzhi PMO semiannually. See Table 10-3. 

Table 10-3 Resettlement M&E Schedule 

No. Report Date 

1 Baseline socioeconomic survey report     Aug. 2014 

2 Monitoring report (No.1) Jun. 2014 

3 Monitoring report (No.2) Dec. 2014 

4 Monitoring report (No.3) Jun. 2015 

6 Evaluation report (No.1) Dec. 2015 

7 Evaluation report (No.2) Jun. 2016 

8 Post-resettlement evaluation report Jun. 2017 

 

10.3 Post-resettlement Evaluation 

196. After project implementation, the theory and methodology of post-evaluation will be 

applied to evaluate the Subproject’s resettlement activities on the basis of M&E to obtain 

successful experience and lessons in land acquisition and property demotion as a reference for 

future work. The Anhui PMO (or through the external M&E agency) will conduct post-evaluation 

on LA and resettlement, conduct socioeconomic analysis and survey, and prepare the 

Post-resettlement Evaluation Report for submission to ADB.
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Appendixes 

Appendix 1: Identification of Resettlement Impacts of the Subproject 

No. Pile No. 
Affected 

village 

Length 

(m) 

Additionally 

acquired land 

area (mu) 

Resettlement impacts 

1 K0+000-K1+710 

Xiayang 

Village, Dongliu 

Town 

1710 53.169 

Acquiring 53.17 mu of land, affecting 

53 households with 210 persons; 

demolishing 531.56 m
2
, affecting 3 

households with 11 persons 

2 K1+710-K4+410 

Zhanggang 

Village, Dongliu 

Town 

2700 159.579 

Acquiring 159.58 mu of land, affecting 

156 households with 499 persons; 

demolishing 730.85 m
2
, affecting 5 

households with 22 persons 

3 K4+410-K8+990 

Guanshan 

Village, Yaodu 

Town 

4580 209.724 

Acquiring 209.72 mu of land, affecting 

205 households with 734 persons; 

demolishing 1088.17 m
2
, affecting 5 

households with 24 persons 

4 K8+990-K10+310 

Zhaqiao 

Village, Yaodu 

Town 

1320 44.49 

Acquiring 44.49 mu of land, affecting 

42 households with 160 persons; 

demolishing 195.51 m
2
, affecting 1 

households with 5 persons 

5 K10+310-K15+90 

Maotian 

Village, Yaodu 

Town 

4780 211.872 
Acquiring 211.87 mu of land, affecting 

206 households with 728 persons 

6 K15+090-K15+201 

Jiandong 

Village, Yaodu 

Town 

120 25.1505 
Acquiring 25.15 mu of land, affecting 

24 households with 84 persons 

7 K15+201--K15+714  504 / Affecting  no persons 
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Appendix 2: Public Participation and Minutes 

Time September 24, 2012 

Location Meeting room of DCTB 

Organizer DCTB 

Participants  DCTB; heads of Dongliu and Yaodu Towns; officials of Dongzhi County; Hohai University 

Topics Identification of the range of LA and HD, compensation and resettlement policies for LA and HD, solicitation of comments and 

suggestions 

Key points 1) discuss the project design and resettlement impacts; 2) discuss compensation and resettlement policies for LA and HD, and 3) 

discuss the work plan 

Time September 25, 2012 

Location Jiandong Village Committee, Yaodu Town 

Organizer Jiandong Village, Yaodu Town 

Participants APs, DCTB; head of Jiandong Village; Hohai University 

Topics Expected resettlement modes, and living and production restoration programs 

Key points 1) All compensation fees will be paid to the AHs without land reallocation; 

2) The AHs and APs have been identified, and the following preliminary resettlement program has been developed: Income restoration: 

Since impacts are minor, villagers and the village head expect cash compensation, and require that eligible APs be included in 

endowment insurance. 

Time September 26, 2012 

Location Maotian Village Committee, Yaodu Town 

Organizer Yaodu Town Government 

Participants APs (including women) DCTB; Yaodu Town Government; village officials in Yaodu Town, ; Hohai University 

Topics Expected resettlement modes, and living and production restoration programs 

Key points 1) Road construction is good and will promote the development of Maotian Village; 

2) Maotian Village is close to the railway station, so the AHs expect to take this opportunity to develop catering, transport and 

stockbreeding; 

3) Villagers expect the village committee to allocate housing sites for house reconstruction. 

Time September 26, 2012 

Location Dongliu Town Women’s Federation 

Organizer Dongliu Town Government 

Participants DCTB; head of the Dongliu Town Women’s Federation; female APs ; Hohai University,APs 

Topics Expected resettlement modes, and living and production restoration programs 

Key points 1) Women wish to take the opportunity of road improvement to develop local resources (including tourism, tealeaf, medicinal materials); 

2) Women expect training on apparel processing, stockbreeding and vegetable cultivation skills; 

3) Women will be freed from farming after LA to work in nearby industrial parks or county town. 
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Time September 26, 2012 

Location Dongliu Town Government 

Organizer Dongliu Town Government 

Participants APs DCTB; Dongliu Town Government; village officials; Hohai University 

Topics Expected resettlement modes, and living and production restoration programs 

Key points 1) All compensation fees will be paid to the AHs without land reallocation; 

2) Villagers will do business or attend skills training after receiving compensation fees. 

Time September 26, 2012 

Location Xiayang Village, Dongliu Town 

Organizer Dongliu Town Government 

Participants DCTB; affected persons in Dongliu Town; Hohai University,APs 

Topics Expected resettlement modes, and living and production restoration programs 

Key points 1) All compensation fees will be paid to the AHs without land reallocation; 

2) The AHs and APs have been identified, and the following preliminary resettlement program has been developed: ①Income 

restoration: Since impacts are minor, villagers and the village head expect cash compensation, and require that eligible APs be included 

in endowment insurance. ②Resettlement for HD: Villagers may choose cash compensation or self-construction on allocated land. 

Time January 21, 2013 

Location Dongzhi County Government 

Organizer Dongzhi PMO 

Participants DCTB; APs in Dongliu Town; resettlement experts; Hohai University,APs 

Topics Training for APs; compensation and resettlement programs 

Key points 1) Officials of key functional departments in the project area will be trained; 

2) The latest compensation rates for LA and HD under the Subproject have been fixed. 

Time April 9, 2013 

Location Zhanggang Village, Dongliu Town 

Organizer Dongzhi PMO 

Participants APs, Officials of the Dongzhi County Government and related departments; town governments; village officials; ADB interim Mission; 

PPTA Consultant; Hohai University 

Topics Expected resettlement modes, and living and production restoration programs 

Key points 1) Road construction is good to people and traffic safety; 

2) Villagers plan to work in nearby industrial parks after LA; 

3) Women may develop stockbreeding, agritainment and other tourism activities; 

4) Villagers suggest that request stops be set up on both sides of the road to improve safety. 

Time Dec.10,2013 

Location Dongliu Town and Yaodu Town and affected villages 

Organizer Dongzhi PMO 

Participants APs, Officials of the Dongzhi County Government and related departments; town governments; village officials; IA 
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Topics DMS 

Key points 1) DMS; 2) Villagers expect improving skills to meet requirement of employment; 3) Villagers expect the project will be implemented as 

soon as possible. 
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Appendix 3: Gender Analysis Form 

Part A—Gender analysis of rural women in the project area 

1. Legal rights of women According to laws of the PRC, women have equal legal rights with men, though some women are not fully aware 

of this. 

2. Social status of women Women of the project area have relatively good social status. All key matters of a family are determined by the 

couple through discussion. Men are the backbone of families, and attend the important meetings of the village. 

However, women can influence men when they make decisions at meetings. 

3. Title to land and properties Women have the same title as men. Like other parts of China, in the project area, when a daughter is married, her 

land will remain in her mother’s family and she can only share the land owned by her husband’s family since the 

household contract responsibility system was put into practice in 1982. However, if a second round of land 

contracting has been carried out at the affected village (around 1999), this situation has been corrected. If land 

acquisition, house demolition or resettlement is involved, women will have equal rights to compensation. 

4. Right to collective properties Women have equal rights. 

5. Living and gender role There is no restriction on gender role. However, women do housework and appropriate farm work mainly in 

Chinese rural areas, while men mostly do farm work or work outside. Generally, the working hours of women are 

1.2 times those of men. In addition, many young women also work outside. 

6. Contribution to household 

income 

Women’s income is from farming and household sideline operations mainly, accounting for about 39% of 

household income. 

7. Family status Women have an equal voice in decision-making; when men are away for work, women make decisions 

themselves in many aspects. 

8. Educational level Boys and girls enjoy equal opportunities in receiving education, and as long as children study hard, their parents 

would do their best to support their school education. 

9. Health Women’s health condition is quite good and there is no significant difference in nutrition level compared to men; 

however, medical expenses are rising and have become a significant burden for some households, and women 

may suffer more. 

10. Village and government 

agencies 

Women are represented in all village committees. In addition, women have a good informal network in the village 

and the village group. Women may participate in the election of the village committee, and have the right to elect 

and be elected; local governments attach great importance to women’s development, especially in poverty 

reduction. 

Overall evaluation and key risks Women enjoy a good status in the project area, and there is no restriction on gender role; though women seldom 

participate in the decision-making of public affairs of the village collective, they can express their views in many 

ways (e.g., through male members of their families). 

B—Gender analysis of women during resettlement 
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Gender issue Concern/risk Impact of the Subproject Mitigation measures 

1. Land, properties 

and right to 

compensation 

Women are deprived of 

land or properties or have 

no right to compensation. 

Men and women have equal rights to compensation for land 

acquisition, house demolition and resettlement; the 

Subproject will not have any significantly adverse impact on 

women. 

(1) Cash compensation or 

improvement of the quality of remaining 

land, and crop restructuring 

2. House demolition 

and reconstruction 

Women have no right to 

make decisions or use 

compensation fees. 

Women have title to houses, and house reconstruction is 

determined jointly by all family members, so women can 

participate in housing site selection, house construction and 

transitional housing arrangement, etc. 

(2) Women have title to newly built 

houses. 

3. Production and 

income restoration 

after land 

acquisition 

Women are affected even 

more seriously, and 

receive less assistance. 

All AHs will lose part of land only, so the AHs will lose part 

of income only. Compensation fees will be used at the AHs’ 

discretion. Only seriously affected households have to 

change their income sources. In addition to cash 

compensation, the AHs will be assisted in restoring income 

through auxiliary measures (priority in employment during 

construction, skills training and subsequent support, etc.) 

(1) Women will receive compensation 

fees for land acquisition; (2) At least 

50% of trainees of skills training will be 

women; (3) During construction, 

women will obtain at least 30% of 

unskilled job opportunities. 

4. Increase of 

gender inequalities 

Women have a heavier 

burden or fewer 

opportunities. 

The Subproject will not lead to gender inequalities. For 

most households, resettlement impacts are not serious. 

Land loss and sufficient compensation will help women 

change the crop structure (e.g., cultivating more cash 

crops), which will increase their income. 

Monitoring 

5. Social network 

system 

The social network is 

damaged. 

The Subproject will not affect the social network seriously. No impact 

6. Impact on health 

/ increase of social 

problems 

Serious health or social 

problems due to the 

stress of resettlement 

(violence, AIDS 

propagation, etc.) 

The Subproject will not affect the villages seriously, but 

some seriously affected households and vulnerable groups 

will be faced with difficulties. 

Providing assistance together with the 

civil affairs department 
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Appendix 4: Distribution of the Sample Population 

No. Town Village AHs 
Sample size 

Sampling rate (%) 
HHs Population 

1 
Dongliu Town 

Xiayang 56 9 35 16.07% 

2 Zhanggang 162 29 94 17.90% 

3 

Yaodu Town 

Guanshan 205 26 94 12.68% 

4 Zhaqiao 47 7 26 14.89% 

5 Maotian 206 40 141 19.42% 

6 Jiandong 24 3 11 12.50% 
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Appendix 5: Compensation Policies for LA and HD 

 

Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 

Acquisition of Anhui Province (APG [2012] No.67) 

 

All municipal and county governments, and all departments of and agencies directly affiliated 

to the provincial government: 

 

The provincial government has decided to adjust the compensation rates for land acquisition 

of our province in order to further strengthen and improve compensation for land acquisition, 

protect the lawful rights and interests of land-expropriated farmers and rural collective economic 

organizations practically, ensure healthy economic and social development, and maintain social 

harmony and stability. The adjusted integrated location-based prices for land acquisition and 

uniform average annual output value (AAOV) rates for land acquisition are hereby published, 

and the relevant matters notified as follows: 

 

1. Since the date of issue of this notice, land compensation fees and resettlement 

subsidies for acquired collective land in the administrative region of our province shall 

be subject to the new compensation rates for land acquisition. If the same AAOV or 

integrated location-based price applies to construction land, the compensation rate 

shall be consistent. The compensation rates for land acquisition for large and medium 

water resources and hydropower projects shall be subject to the applicable provisions 

of the State Council. Municipal and county governments may increase compensation 

rates for land acquisition for special types of land as the case may be. 

 

2. If land of a state-owned agricultural (forest, livestock or fish) farm is acquired, the 

compensation rates for land acquisition of the area in which such farm is located shall 

apply. If such farm spans more than one area, the highest rate of such areas shall 

apply. 

 

3. Municipal and county governments shall carry out the transition between the new and 

old compensation rates properly, strengthen policy communication, and solve issues 

arising from implementation properly to ensure the successful implementation of the 

new compensation rates. If the acquisition of any land has been approved according 

law before the new compensation rates take effect, and the municipal or county 

government has developed and announced the compensation and resettlement 

program for land acquisition, the compensation rates specified in the announcement 

shall apply; if no compensation and resettlement program has been developed and 

announced, and land acquisition has not begun, the new compensation rates shall 

apply. 
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4. The compensation rates for land acquisition of each city or county shall be fixed by the 

provincial government in a unified manner, and adjusted every two years based on local 

conditions. Each municipal government shall develop compensation rates for houses, 

other attachments and young crops on acquired land based on local conditions, submit 

them to the provincial department of land and resources for reference before 

implementation, and adjust them every two years. 

 

5. The adjusted compensation rates for LA shall be interpreted by the provincial 

department of land and resources. 

 

Anhui Provincial Government 

May 15, 2012 
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A. (For the project area only) 

 

District 

Division 
AAOV 

rate 

(yuan/mu) 

Farmland Construction land and unused land 

No. Range 

Land 

compensation 

multiple 

Resettlement 

subsidy 

multiple 

Compensation 

rate (yuan/mu) 

Land 

compensation 

multiple 

Resettlement 

subsidy 

multiple 

Compensation 

rate (yuan/mu) 

D
o
n
g
z
h

i C
ity

 

I 

Zhaqiao, Maotian, 

Jiandong, Meicheng, 

Xiaoyi, Zhangshu, 

Meishan, Huangni and 

Dongshan Villages, and 

Hexi, Tuanjie Yaohe, 

Laojie, Yaocheng, 

Meilin, Jiande, Qiupu 

and Lanxi Communities, 

Yaodu Town; Zhenrong, 

Daqiao, Xinqiao and 

Lianhe Villages, and 

Xinshen and Dadukou 

Communities, Dadukou 

Town 

1600 8 15 36800 5 6.5 18400 

II 

Other villages of Yaodu 

Town, other villages of 

Dadukou Town, Dongliu 

Town, Shengli Town, 

Zhaotan Town, 

Longquan Town, 

Yanghu Town, Nixi Town 

1490 7 15 32780 5 6 16390 

III Other areas 1390 7 15 30580 5 6 15290 
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Appendix 6: Provisions of Land Laws, Regulations and Policies of the PRC and Anhui 

Abstract of the Land Management Law and Relevant Policies 

Item Key points Index 

Land ownership 

The People's Republic of China resorts to a socialist 

public ownership i.e. an ownership by the whole 

people and ownerships by collectives, of land. 

The State introduces the system of compensated use 

of land owned by the State except the land has been 

allocated for use by the State according to law. 

Art. 2 of the Land 

Administration Law of the 

PRC 

Application for 

construction land 

Any unit or individual that need land for construction 

purposes should apply for the use of land owned by 

the State according to law; …… 

Whereas occupation of land for construction 

purposes involves the conversion of agricultural land 

into land for construction purposes, the examination 

and approval procedures in this regard shall be 

required. 

Art.s 43 and 44 of the Land 

Administration Law of the 

PRC 

Governments at all levels shall strengthen the 

administration of plans for land use and exercise 

control of the aggregate land for construction 

purposes. If no planning quota for use of farmland for 

other purposes is available or such quota is 

exceeded, no additional land for construction shall be 

approved. Saved planning quotas for use of farmland 

for other purposes may be carried over to the next 

year after approval. 

Art. 13 of the Measures of 

Anhui Province for the 

Implementation of the Land 

Administration Law of the 

PRC (June 26, 2004) 

Land acquisition 

authority 

The acquisition of basic farmland land exceeding 35 

hectares outside the basic farmland, and other land 

exceeding 70 hectares shall be approved by the State 

Council. 

Acquisition of land other than prescribed in the 

preceding paragraph shall be approved by the 

governments of provinces, autonomous regions and 

municipalities and submitted to the State Council for 

the record. 

Art. 45 of the Land 

Administration Law of the 

PRC 

The land administrative authorities of a municipal or 

county government shall draft a plan for use of 

farmland for other purposes, a farmland 

replenishment plan, a land acquisition plan and a land 

supply plan to the municipal or county government for 

approval, and escalate them to governments with 

approval authority for approval. In case of acquisition 

of woodland, the consent of the woodland 

administrative authorities shall be obtained in 

advance. 

Art. 33 of the Measures of 

Anhui Province for the 

Implementation of the Land 

Administration Law of the 

PRC (June 26, 2004) 
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Item Key points Index 

Land acquisition 

announcement 

system 

For the acquisition of land by the State the local 

governments at and above the county level shall 

make an announcement and organize the 

implementation after the approval according to the 

legal procedures. 

After the plan for land compensation and resettlement 

fees is finalized, related local governments shall 

make an announcement and hear the opinions of the 

rural collective economic organizations and peasants 

whose land has been acquired. 

Rural collective economic organizations shall make 

public to its members the receipts and expenditures 

of the land compensation fees for land acquired and 

accept their supervision. 

Art.s 46, 48 and 49 of the 

Land Administration Law of 

the PRC 

Compensation 

rates for land 

acquisition 

In acquiring land, compensation should be made 

according to the original purposes of the land 

acquired. 

Compensation fees for land acquired include land 

compensation fees, resettlement fees and 

compensation for attachments to or green crops on 

the land. The land compensation fees shall be 6-10 

times the average output value of the three years 

preceding the acquisition of the cultivated land. The 

resettlement fee shall be calculated according to the 

number of agricultural population to be resettled. The 

number of agricultural population to be resettled shall 

be calculated by dividing the amount of cultivated 

land acquired by the per capital land occupied of the 

unit whose land is acquired. The resettlement fees for 

each agricultural person to be resettled shall be 4-6 

times the average annual output value of the three 

years preceding the acquisition of the cultivated land. 

However, the maximum resettlement fee per hectare 

of land acquired shall not exceed 15 times of the 

average annual output value of the three years prior 

to the acquisition. 

Art. 47 of the Land 

Administration Law of the 

PRC 
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Item Key points Index 

Land compensation rates for acquisition of land other 

than arable land: for fishponds, etc., 6 times the 

average output value of the preceding 3 years; for 

orchards, etc., 7 times the average output value of the 

preceding 3 years; in case of no harvest, 6 times the 

average output value of similar land of the preceding 

3 years; for reclaimed land which has been cultivated 

for less than 3 years, 3-4 times the average output 

value of the arable land of the same village (team) of 

the preceding 3 years; for reclaimed land which has 

been cultivated for 3 years or more, the same as 

arable land; land used for construction collectively 

owned by farmers, 4-5 times the average output value 

of the arable land of the same village (team) of the 

preceding 3 years; for other land, 2-3 times the 

average output value of the arable land of the same 

village (team) of the preceding 3 years. The 

compensation rates for woodland shall be governed 

by the applicable laws and regulations. Resettlement 

subsidy standard for every farmer to be resettled: for 

acquisition of farmland, 3-4 times the average output 

value of the preceding 3 years; for land used for 

construction collectively owned by farmers, 2-3 times 

the average output value of the arable land of the 

same village (team) of the preceding 3 years; for 

barren hills and slopes, no resettlement subsidy. If the 

farmers to be resettled are unable to maintain their 

former standard of living, with the approval of the 

provincial Government, the resettlement subsidy may 

be increased. However, the sum of the land 

compensation and the resettlement subsidy shall not 

exceed the following limit: (1) In case of acquisition of 

arable land, 30 times the average output value of the 

preceding 3 years of the acquired arable land; …… 

young crops on the acquired arable land shall be 

compensated for at the output value of crops of that 

season; for perennial crops shall be compensated for 

at their annual output value; no compensation shall 

be granted if there is no young crop. 

Art.s 34, 35, 36 and 37 of the 

Measures of Anhui Province 

for the Implementation of the 

Land Administration Law of 

the PRC (June 26, 2004) 

Temporary land 

use 

Users who use the land temporarily should use the 

land according to the purposes agreed upon in the 

contract for the temporary use of land and should not 

build permanent structures. The term for the 

temporary use of land shall not usually exceed two 

years. 

Art. 57 of the Land 

Administration Law of the 

PRC 

If state land or land collectively owned by farmers is to 

be used temporarily for project construction or 

geologic examination, such use shall be approved by 

Art. 45 of the Measures of 

Anhui Province for the 

Implementation of the Land 
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Item Key points Index 

the land administrative authorities of the local 

municipal or county Government; temporary land use 

within the urban planning area shall be approved by 

the urban planning administrative authorities before 

submission for approval. 

Administration Law of the 

PRC (June 26, 2004) 

 

 

Key Provisions of SC [2004] No.28 and MLR [2004] No.238, and Their Application 

SC [2004] No.28—Improvement of compensation and resettlement systems 
for land acquisition 

MLR [2004] No.238 

Art. 12 Improvement of 

measures for 

compensation for land 

acquisition 

County-level and above local governments shall take 

practical measures so that the standard of living of LEFs 

is not reduced by land acquisition. 

Land compensation, resettlement subsidy and 

compensation for ground attachments and crops shall 

be paid in full and timely pursuant to law. If the land 

compensation and resettlement subsidy pursuant to the 

prevailing laws and regulations are insufficient to 

maintain the former standard of living of the LEFs or to 

pay the social security expenses of farmers who lose all 

land due to land acquisition, governments of provinces, 

autonomous regions and municipalities directly under 

the central government shall approve an increased 

resettlement subsidy. If the sum of the land 

compensation and the resettlement subsidy attains the 

statutory upper limit and is still insufficient to maintain 

the former standard of living of the LEFs, local 

governments may pay a subsidy from the income from 

compensated use of state land. 

Governments of provinces, autonomous regions and 

municipalities directly under the central government shall 

fix and publish the uniform AAOV rates or integrated 

land prices for land acquisition of all cities and counties, 

so that the same price applies to the same kind of land. 

For key construction projects of the state, land 

acquisition expenses must be listed in the budgetary 

estimate in full. 

Fixation of uniform 

AAOV rates 

Determination of 

uniform AAOV 

multiples 

Fixation of integrated 

land prices for land 

acquisition areas 

Distribution of land 

compensation 

Art. 13 Proper 

resettlement of LEFs 

County-level and above local governments shall take 

specific measures to guarantee long-term livelihoods of 

LEFs. 

For projects with a stable income, farmers may become 

a shareholder using the right to use of land used for 

construction approved pursuant to law. 

Within the urban planning area, local governments shall 

bring farmers who lose all land due to land acquisition 

into the urban employment system, and establish a 

social security system; out of the urban planning area, in 

acquiring land collectively owned by farmers, local 

governments shall reserve necessary arable land or 

arrange appropriate jobs for LEFs within the same 

Resettlement for 

agricultural 

production 

Resettlement by 

reemployment 

Resettlement by 

dividend distribution 

Non-local 

resettlement 
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SC [2004] No.28—Improvement of compensation and resettlement systems 
for land acquisition 

MLR [2004] No.238 

administrative area; farmers without land who do not 

have the basic living and production conditions shall be 

subject to non-local resettlement. 

The labor and social security authorities shall propose 

guidelines for the employment training and social 

security systems for LEFs as soon as possible. 

Art. 14 Improvement of 

land acquisition 

procedures 

During land acquisition, the ownership of collective land 

of farmers and the right to contracted management of 

farmers’ land shall be maintained. 

Before acquisition is submitted for approval pursuant to 

law, the use, location, compensation rate and mode of 

resettlement of the land to be acquired shall be notified 

to LEFs; the survey results of the present situation of the 

land to be acquired shall be confirmed by rural collective 

economic organizations and farmers to be affected by 

land acquisition; if necessary, the land and resources 

authorities shall organize a hearing in accordance with 

the applicable provisions. The materials for notification 

to and confirmation by the LEFs shall be taken as 

requisite materials for approval for land acquisition. 

Accelerate the establishment and improvement of the 

coordination and judgment mechanism for disputes over 

compensation and resettlement for land acquisition to 

protect the lawful rights and interests of LEFs and land 

users. Approved matters of land acquisition shall be 

disclosed unless in special cases. 

Disclosure of 

information on land 

acquisition 

Confirmation of land 

acquisition survey 

results 

Organization of land 

acquisition hearing 

Art. 15 Strengthening 

Supervision over the 

implementation of land 

acquisition 

If the compensation and resettlement for land acquisition 

has not been implemented, the acquired land shall not 

be used forcibly. 

Governments of provinces, autonomous regions and 

municipalities directly under the central government shall 

formulate the procedures for the distribution of the land 

compensation within rural collective economic 

organizations on the principle that the land 

compensation is used for rural households affected by 

land acquisition mainly. 

Rural collective economic organizations affected by land 

acquisition shall disclose the receipt, disbursement and 

allocation of land compensation fees to their members 

and accept supervision. The agricultural and civil affairs 

authorities shall strengthen the supervision over the 

allocation and use of land compensation fees within rural 

collective economic organizations. 

Disclosure of 

approval items of 

land acquisition 

Payment of 

compensation and 

resettlement 

expenses for land 

acquisition 

Post-approval 

supervision and 

inspection of land 

acquisition 
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Abstract of the Measures of Anhui Province for the Acquisition of Collectively-owned 

Land 

Item Key points Index 

Land reclamation 

costs 

Rates of land reclamation costs: (1) In case 

of occupation of general farmland, land 

reclamation costs shall be collected at the 

rate specified in the table attached hereto. 

(2) In case of occupation of basic farmland, 

land reclamation costs shall be collected at 

40% beyond the above rate. If farmland is 

occupied by any state or provincial key 

infrastructure construction project, land 

reclamation costs shall be collected at a 

rate not less than the lower limit of 6 

yuan/m
2
 stipulated in the Measures of 

Anhui Province for the Implementation of 

the Land Administration Law of the PRC, 

unless otherwise stipulated by the State 

Council or the provincial government. 

Art. 4 of the Detailed Rules of Anhui 

Province for the Management of the 

Collection and Use of Farmland 

Reclamation Fees (Cai Zong [2001] 

No.1061) 

Principles to be 

followed in 

promoting the 

employment and 

social security of 

LEFs 

Subjects of employment and social security 

for LEFs shall be identified rationally, and 

shall be agricultural population losing all or 

most of farmland after land acquisition 

approved by the State Council or the 

provincial government according to law 

within urban (or town) planning areas in 

principle. Specific criteria and periods for 

the identification of subjects of employment 

and social security for LEFs shall be 

determined by municipal and county 

governments based on local conditions. 

The specific procedure is as follows: An 

individual LEF files an application; the 

village collective economic organization 

members, village committee or village 

group shall discuss, and the town 

government or sub-district office shall study 

and disclose the list of eligible LEFs; the list 

shall be reviewed by the labor and social 

security department, and the land and 

resources department, and then submitted 

to the municipal or county government for 

approval. 

Art. 2 of the Guidelines of the Anhui 

Provincial Government on Doing Well in 

Employment and Social Security for LEFs 

(APG [2005] No.63) 

compensation 

rates for land 

acquisition  

Compensation rates for land acquisition of 

cities and counties shall be fixed by the 

provincial government in a unified manner, 

and adjusted every two years based on 

state provisions and local economic 

Art. 4 of the Notice of the Anhui Provincial 

Government on Publishing the 

Compensation Rates for Land Acquisition 

of Anhui Province (APG [2009] No.132) 

(December 31, 2009) 

http://china.findlaw.cn/fagui/pub/2/
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Item Key points Index 

development. Each municipal government 

shall fix compensation rates for houses, 

attachments and young crops on acquired 

land based on local conditions, and put 

them into practice after submission to the 

provincial department of land and 

resources for reference. These rates shall 

be adjusted every two years. 

Strengthening the 

employment 

training of LEFs 

Governments at all levels shall give proper 

employment training to LEFs carefully and 

strengthen financial support. LEFs that 

have been trained and qualified by the 

state for the first time shall be subsidized 

with reemployment funds, and any 

deficiency thereof shall be disbursed from 

fees for using state-owned land of local 

governments. Labor and social security, 

and education departments at all levels 

shall organize social education and training 

agencies to give introductory and 

professional skills training to LEFs. Labor 

and social security departments shall issue 

employment service cards to eligible LEFs 

properly, and grant subsidies for 

professional skills training, business 

start-up training and professional skills 

identification to LEFs who have received 

employment service cards. 

Art. 3 of the Notice of the General Office of 

the Anhui Provincial Government on 

Forwarding the Notice of the General 

Office of the State Council on Forwarding 

the Guidelines of the Ministry of Labor and 

Social Security on Doing a Good Job in 

the Employment Training and Social 

Security of Land- expropriated Farmers 

(APGO [2006] No.38) (May 30, 2006) 
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Appendix 7: Policy on Endowment Insurance for LEFs 

Notice on the Interim Measures for Employment Training and Social Security for 

Land-expropriated Farmers of Dongzhi County (DCGO [2008] No.8) 

(March 2008) 

 

These Measures have been developed based on our county’s practical conditions to do a 

good job in the employment and social security of LEFs, protect their lawful rights and interests 

LEFs, and promote the balanced economic and social development of our county. 

 

I. Subjects and scope 

 

Registered agricultural population in Dongzhi County having lost all farmland or with a per 

capita cultivated area of less than 0.3 mu after land acquisition according to law, and having 

attained 16 years upon land acquisition since June 12, 2005 

 

Excluding those registered in a collective economic organization affected by land acquisition 

but receiving pensions for retirees 

 

II. Benefit 

An LEF will receive a benefit of 120 yuan per month when attaining 60 years for men or 55 

years for women. 

 

Those having attained or exceeded the above ages before the effective date hereof will 

receive a benefit from the following month. 

 

If anyone entitled to basic living security for LEFs participates in rural social endowment 

insurance, he/she will also receive the insurance benefit; 

 

If an LEF is converted into nonagricultural status in household registration, has living 

difficulty and is eligible for MLS for urban residents, he/she will be included in MLS for urban 

residents; 

 

If an LEF is eligible for urban basic endowment insurance after being converted into 

nonagricultural status in household registration, he/she may participate in urban basic 

endowment insurance. 

 

III. Procedure 

 

Basic living subsidies for LEFs shall be paid as follows: 

a.) The LEF files an application; 
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b.) The village (community) committee holds a village (community) congress for discussion, 

and then discloses the application; 

c.) The township government reviews the application; 

d.) The county agriculture committee withdraws the certificate of land contracted 

management right; 

e.) The handling agency reviews the basic living subsidy for the LEF; 

f.) The county labor and social security approves the subsidy. 

 

IV. Fund raising and management 

 

A social security fund for LEFs shall be established to pay basic living subsidies for LEFs. 

 

The sources shall include: 

 

a.) 4% of the closing price of each transfer of the right to use state-owned land will contribute 

to the social security fund for LEFs; 

b.) 4% of land compensation fees and resettlement subsidies paid to LEFs will be withheld 

for contribution to the social security fund for LEFs; 

c.) 4% of the county’s general budgetary income will contribute to the social security fund for 

LEFs; 

d.) In annual county fiscal accounting, 20% of the total amount of living subsidies paid to 

LEFs will be used specifically for the social security fund for LEFs. 

e.) Appreciation income of the fund. Any deficiency in the social security fund for LEFs shall 

be from county finance. 

 

Basic living subsidies for LEFs from the social security fund for LEFs shall be appropriated 

by the county finance bureau after approval by the labor and social security bureau to the 

insurance handling agency, and paid to LEFs monthly. 

 

The insurance handling agency shall prepare final accounts of the social security fund for 

LEFs annually, and submit them to the county labor and social security bureau, and finance 

bureau for approval. 

 

The county finance bureau shall strengthen the supervision over the social security fund for 

LEFs to ensure that it is used for the designated purpose. The county audit bureau shall perform 

a special audit on receipts and payments annually, and submit the audit results to the county 

government and disclose them to the public. 

 

The right to receive basic living subsidies for LEFs shall not be transferred, mortgaged or 

otherwise used. 
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If an LEF dies while receiving the basic living subsidy, the payment thereof shall be 

terminated from the month following his/her death. 

 

V. Training and employment 

 

LEFs shall be included in the employment service system for urban residents. LEFs shall be 

entitled to the same employment service policies on referral, vocational (business startup) 

training and vocational skills identification subsidy as laid-off workers. 

 

LEFs shall be encouraged to get employed nearby. The jobs offered by the land user shall 

be made available to LEFs under the same conditions. Greater support shall be provided to 

encourage LEFs to start-up businesses themselves. Employment service agencies shall provide 

business startup guidance and consulting services to LEFs. If an LEF is eligible for a small-grant 

loan, the competent county authority shall grant a secured loan. 

 

VI. Other provisions 

 

The county labor and social security bureau shall be in charge of the employment training 

and social security of LEFs, with the assistance of the finance, land and resources, agriculture, 

civil affairs, and public security bureaus. 

 

From the effective date hereon, subjects of basic living security in Xiangyu Chemical Park, 

the new district of the county town, and Dadukou Economic and Technological Development 

Zone may continue to be entitled to basic living subsidies hereunder. 

 

These Measures shall be interpreted by the county labor and social security bureau together 

with the finance and agriculture bureaus. These Measures shall come into effect on January 1, 

2008. 
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Appendix 8: Detailed Resettlement Budget 

No. Item 

Dongliu Town  Yaodu Town  Permanent 

occupation 

of 

state-owned 

land 

Total 
Percent 

(%) Xiayang Zhanggang Zhaqiao Maotian Jiandong Guanshan 
Yaoshun 

Community 

1 

Acquisition of 

rural collective 

land 

172.10  513.20  116.80  651.70  94.40  588.40    2136.60  50.03% 

1.1 

Land 

compensation 

fees 

54.60  163.80  44.50  236.40  32.20  199.80    731.30  17.12% 

1.2 
Resettlement 

subsidy 
115.00  344.60  71.40  409.90  60.40  383.40    1384.70  32.42% 

1.3 

Young crop 

compensation 

fees 

2.50  4.80  0.90  5.40  1.80  5.20    20.60  0.48% 

2 

Demolition of 

rural 

residential 

houses 

33.68  42.05  10.66  0.00  0.00  65.33  0.00  0.00  151.70  3.55% 

2.1 
Masonry 

concrete 
22.25  9.94  0.00  0.00  0.00  29.00  0.00  0.00  61.19  1.43% 

2.2 Masonry timber 9.54  29.41  9.97  0.00  0.00  32.57  0.00  0.00  81.49  1.91% 

2.3 Moving subsidy 0.30  0.50  0.10  0.00  0.00  0.50  0.00  0.00  1.40  0.03% 

2.4 
Transition 

subsidy 
1.59  2.19  0.59  0.00  0.00  3.26  0.00  0.00  7.64  0.18% 

3 

Permanent 

occupation of 

state-owned 

land 

0.00  0.00  0.00  0.00  0.00  0.00  0.00  710.77  710.77  16.64% 

3.1 Farmland 0.00  0.00  0.00  0.00  0.00  0.00  0.00  376.50  376.50  8.82% 

3.2 
Construction 

land 
0.00  0.00  0.00  0.00  0.00  0.00  0.00  57.94  57.94  1.36% 
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No. Item 

Dongliu Town  Yaodu Town  Permanent 

occupation 

of 

state-owned 

land 

Total 
Percent 

(%) Xiayang Zhanggang Zhaqiao Maotian Jiandong Guanshan 
Yaoshun 

Community 

3.3 Unused land 0.00  0.00  0.00  0.00  0.00  0.00  0.00  276.33  276.33  6.47% 

4 

Infrastructure 

and ground 

attachments 

11.17  2.62  1.85  0.00  0.00  1.70  1.05  0.00  18.40  0.43% 

4.1 Simple sheds 0.25  0.17  0.00  0.00  0.00  0.15  0.00  0.00  0.57  0.01% 

4.2 
Cement 

grounds 
0.00  0.64  0.00  0.00  0.00  0.30  0.00  0.00  0.94  0.02% 

4.3 Livestock sheds 9.00  0.76  1.85  0.00  0.00  0.00  0.00  0.00  11.61  0.27% 

4.4 Enclosing walls 0.00  0.19  0.00  0.00  0.00  0.00  0.00  0.00  0.19  0.00% 

4.5 Toilets 0.00  0.18  0.00  0.00  0.00  0.21  0.00  0.00  0.38  0.01% 

4.6 Wells 0.12  0.24  0.00  0.00  0.00  0.00  0.00  0.00  0.36  0.01% 

4.7 Tombs 1.80  0.45  0.00  0.00  0.00  1.05  1.05  0.00  4.35  0.10% 

Subtotal of Items 1-4 216.95  557.87  129.31  651.70  94.40  655.43  1.05  710.77  3017.48  70.65% 

5 
Survey and 

design costs 
6.51  16.74  3.88  19.55  2.83  19.66  0.03  21.32  90.52  2.12% 

6 
Internal M&E 

costs 
1.08  2.79  0.65  3.26  0.47  3.28  0.01  3.55  15.09  0.35% 

7 
External M&E 

costs 
2.17  5.58  1.29  6.52  0.94  6.55  0.01  7.11  30.17  0.71% 

8 
Skills training 

costs 
2.17  5.58  1.29  6.52  0.94  6.55  0.01  7.11  30.17  0.71% 

9 
Administrative 

costs 
10.85  27.89  6.47  32.59  4.72  32.77  0.05  35.54  150.87  3.53% 

10 Contingencies 21.70  55.79  12.93  65.17  9.44  65.54  0.11  71.08  301.75  7.07% 

11 
Water 

resources fund 
1.80  3.41  0.66  3.88  1.26  0.93  0.00  0.00  11.93  0.28% 

12 Taxes on LA 66.41  131.48  26.14  150.16  44.02  55.84  0.04  137.53  611.61  14.32% 

12.1 
Farmland 

occupation tax 
4.81  9.10  1.75  10.34  3.35  2.47  0.00  0.00  31.82  0.75% 
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No. Item 

Dongliu Town  Yaodu Town  Permanent 

occupation 

of 

state-owned 

land 

Total 
Percent 

(%) Xiayang Zhanggang Zhaqiao Maotian Jiandong Guanshan 
Yaoshun 

Community 

12.2 

Fees for using 

additional 

construction 

land 

38.48  72.78  13.98  82.73  26.83  19.75  0.00  109.10  363.64  8.51% 

12.3 

Land 

reclamation 

costs 

14.43  27.29  5.24  31.02  10.06  7.40  0.00  0.00  95.45  2.24% 

12.4 

LA 

management 

costs 

8.68  22.31  5.17  26.07  3.78  26.22  0.04  28.43  120.70  2.83% 

13 

Supporting 

fund for 

vulnerable 

groups 

1.20  1.20  1.40  4.00  1.00  2.40  0.00  0.00  11.20  0.26% 

Subtotal of Items 

5-13 
113.88  250.46  54.71  291.63  65.63  193.53  0.26  283.24  1253.33  29.35% 

Total 330.84  808.32  184.02  943.33  160.03  848.96  1.31  994.01  4270.81  100.00% 
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Appendix 9: Impact Analysis of Collective Land Acquisition 

No

. 
Town Village Group 

Before LA After LA Land loss rate Income loss 

HH

s 

Populatio

n 

Cultivate

d area 

(mu) 

AH

s 

AP

s 

Acquire

d area 

(mu) 

Percentag

e of 

househol

ds (%) 

Percentag

e of 

populatio

n (%) 

Land 

loss 

rate 

(%) 

Annual 

loss 

Average 

loss per 

househol

d 

Averag

e loss 

per 

capita 

Percentag

e to per 

capita 

income 

(%) 

1 

Dongli

u 

Town 

Xiayang 

Weizhuang 27 90 113 7 28 4.2134 25.93% 31.11% 3.73% 5056.08  722.30  180.57  2.77% 

2 Youshu 31 100 130 7 28 4.1654 22.58% 28.00% 3.20% 4998.48  714.07  178.52  2.74% 

3 Bichong 22 70 78 8 31 4.9821 36.36% 44.29% 6.39% 5978.52  747.32  192.86  2.96% 

4 Zhazui 33 103 121 18 71 14.4318 54.55% 68.93% 
11.93

% 

17318.1

6  
962.12  243.92  3.75% 

5 Hongqiao 32 100 118 6 24 4.2156 18.75% 24.00% 3.57% 5058.72  843.12  210.78  3.24% 

6 Liucun 24 80 88 7 28 4.0712 29.17% 35.00% 4.63% 4885.44  697.92  174.48  2.68% 

  Subtotal 169 543 648 53 210 36.0795 31.36% 38.67% 5.57% 
43295.4

0  
816.89  206.17  3.17% 

7 

Zhanggan

g 

Yecun 70 212 298 55 176 45.1135 78.57% 83.02% 
15.14

% 

54136.2

0  
984.29  307.59  4.88% 

8 Zhoucun 30 96 156 17 54 3.8748 56.67% 56.25% 2.48% 4649.76  273.52  86.11  1.37% 

9 Xiazhang 17 54 87 16 51 3.1231 94.12% 94.44% 3.59% 3747.72  234.23  73.48  1.17% 

10 Xiazui 25 80 125 19 61 3.823 76.00% 76.25% 3.06% 4587.60  241.45  75.21  1.19% 

11 Zhongxin 25 79 123 19 61 4.5453 76.00% 77.22% 3.70% 5454.36  287.07  89.42  1.42% 

12 Xiafan 28 92 110 14 45 4.3781 50.00% 48.91% 3.98% 5253.72  375.27  116.75  1.85% 

13 Zhanggang 22 70 107 16 51 3.3727 72.73% 72.86% 3.15% 4047.24  252.95  79.36  1.26% 

  Subtotal 217 683 1006 156 499 68.2305 71.89% 73.06% 6.78% 
81876.6

0  
524.85  164.08  2.60% 

  Subtotal 386 1226 1654 209 709 104.31 / / / / / / / 

14 
Yaodu 

Town 

Guansha

n 

Zhuangsha

ng 
72 223 522.3 34 122 18.5123 47.22% 54.71% 3.54% 

22214.7

6  
653.38  182.09  2.76% 

15 Fangcun 40 123 298.7 25 90 9.9834 62.50% 73.17% 3.34% 
11980.0

8  
479.20  133.11  2.02% 
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No

. 
Town Village Group 

Before LA After LA Land loss rate Income loss 

HH

s 

Populatio

n 

Cultivate

d area 

(mu) 

AH

s 

AP

s 

Acquire

d area 

(mu) 

Percentag

e of 

househol

ds (%) 

Percentag

e of 

populatio

n (%) 

Land 

loss 

rate 

(%) 

Annual 

loss 

Average 

loss per 

househol

d 

Averag

e loss 

per 

capita 

Percentag

e to per 

capita 

income 

(%) 

16 Qiaotou 36 110 166.6 37 132 8.4336 102.78% 120.00% 5.06% 
10120.3

2  
273.52  76.67  1.16% 

17 Hongcun 36 110 108.9 34 122 9.6976 94.44% 110.91% 8.91% 
11637.1

2  
342.27  95.39  1.45% 

18 Yangshan 57 167 175.75 23 82 8.7877 40.35% 49.10% 5.00% 
10545.2

4  
458.49  128.60  1.95% 

19 Zhulong 22 73 169.7 24 86 8.1526 109.09% 117.81% 4.80% 9783.12  407.63  113.76  1.73% 

20 Xuhong 35 129 157 28 100 10.6723 80.00% 77.52% 6.80% 
12806.7

6  
457.38  128.07  1.94% 

  Subtotal 298 935 1598.95 205 734 74.2395 68.79% 78.50% 4.64% 
89087.4

0  
434.57  121.37  1.84% 

21 Jiandong Shiyin 53 160 150 24 84 25.1505 45.28% 52.50% 
16.77

% 

30180.6

0  
1257.53  359.29  5.17% 

  Subtotal 53 160 150 24 84 25.1505 45.28% 52.50% 
16.77

% 

30180.6

0  
1257.53  359.29  5.17% 

22 

Zhaqiao 

Zhaqiao 48 169 107 9 34 1.1034 18.75% 20.12% 1.03% 1324.08  147.12  38.94  0.61% 

23 Houcun 41 168 109 11 42 4.5878 26.83% 25.00% 4.21% 5505.36  500.49  131.08  2.05% 

24 Qiancun 42 180 110 10 38 5.2422 23.81% 21.11% 4.77% 6290.64  629.06  165.54  2.59% 

25 Zhucun 40 138 112 12 46 2.1721 30.00% 33.33% 1.94% 2606.52  217.21  56.66  0.89% 

  Subtotal 171 655 438 42 160 13.1055 24.56% 24.43% 2.99% 
15726.6

0  
374.44  98.29  1.54% 

26 

Maotian 

Shangxie 46 146 27.31 11 39 2.3612 23.91% 26.71% 8.65% 2833.44  257.59  72.65  1.07% 

27 Xiaxie 25 65 85.07 16 57 5.7251 64.00% 87.69% 6.73% 6870.12  429.38  120.53  1.77% 

28 Jicun 35 156 171.11 12 42 3.8712 34.29% 26.92% 2.26% 4645.44  387.12  110.61  1.63% 

29 Hucun 66 206 194.2 10 35 3.5131 15.15% 16.99% 1.81% 4215.72  421.57  120.45  1.77% 

30 Huayuan 79 279 214.93 12 42 3.2812 15.19% 15.05% 1.53% 3937.44  328.12  93.75  1.38% 

31 Wanzi 43 178 170.4 9 32 3.1219 20.93% 17.98% 1.83% 3746.28  416.25  117.07  1.72% 
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No

. 
Town Village Group 

Before LA After LA Land loss rate Income loss 

HH

s 

Populatio

n 

Cultivate

d area 

(mu) 

AH

s 

AP

s 

Acquire

d area 

(mu) 

Percentag

e of 

househol

ds (%) 

Percentag

e of 

populatio

n (%) 

Land 

loss 

rate 

(%) 

Annual 

loss 

Average 

loss per 

househol

d 

Averag

e loss 

per 

capita 

Percentag

e to per 

capita 

income 

(%) 

32 Zhangcun 27 120 91.8 11 39 3.5311 40.74% 32.50% 3.85% 4237.32  385.21  108.65  1.60% 

33 Liucun 58 181 102.5 10 35 3.4412 17.24% 19.34% 3.36% 4129.44  412.94  117.98  1.74% 

34 Maotian 23 58 102.5 13 46 3.7547 56.52% 79.31% 3.66% 4505.64  346.59  97.95  1.44% 

35 Tiaokou 40 151 84 25 89 17.3177 62.50% 58.94% 
20.62

% 

20781.2

4  
831.25  233.50  3.43% 

36 Jiangfan 25 101 80.03 15 53 5.8176 60.00% 52.48% 7.27% 6981.12  465.41  131.72  1.94% 

37 Longfan 22 99 95.38 12 42 3.7234 54.55% 42.42% 3.90% 4468.08  372.34  106.38  1.56% 

38 Taiwu 38 148 148.6 11 39 3.8212 28.95% 26.35% 2.57% 4585.44  416.86  117.58  1.73% 

39 Shencun 36 176 157.16 9 32 3.542 25.00% 18.18% 2.25% 4250.40  472.27  132.83  1.95% 

40 Chengcun 23 126 170.2 10 35 3.2312 43.48% 27.78% 1.90% 3877.44  387.74  110.78  1.63% 

41 Hongqi 12 56 53.2 11 39 3.651 91.67% 69.64% 6.86% 4381.20  398.29  112.34  1.65% 

42 Zhengcun 27 100 102.77 9 32 3.8512 33.33% 32.00% 3.75% 4621.44  513.49  144.42  2.12% 

  Subtotal 625 2346 2051.16 206 728 77.556 32.96% 31.03% 3.78% 
93067.2

0  
451.78  127.84  1.88% 
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1.The Subproject and Resettlement Impacts 
 
1. The Subproject starts from G206 pile No. K1275+100 in Xiayang Village, Dongliu Town, 
goes through the Zhanggong Reservoir, Zhanggang Village, the right bank of the Yaodu River, 
Tongjiu Railway and Anjing Expressway, and ends at K1293+820, being a Class-I highway with a 
full length of 16.58km, a design speed of 80 km/hour and a roadbed width of 34m. 
 
2. The proposed new G206 is going to be a Class I highway cum city trunk road. The cross 
section will be 2.5m (Sidewalk + non-motorized lane) + 2.0m Side lane separator + (2×3.75m + 
3.5) carriageway + 3.0m Median Strip+(2×3.75m + 3.5) carriageway + 2.0m Side lane separator 
+ 2.5m (Sidewalk + non-motorized lane) = 34m. See Figure 1. 

 

 
Figure 1 Standard Cross-sectional View of the Proposed Highway 

 
Table 1 Identification of Subcomponents and Resettlement Impacts 

No. Pile No. 
Affected 

village 

Length 

(m) 

Additionally 

acquired land 

area (mu) 

Resettlement impacts 

1 K0+000- K1+710 

Xiayang 

Village, Dongliu 

Town 

1710 53.17 

Acquiring 53.17 mu of land, affecting 

53 households with 210 persons; 

demolishing 531.56 m
2
, affecting 3 

households with 11 persons 

2 K1+710- K4+410 

Zhanggang 

Village, Dongliu 

Town 

2700 159.58 

Acquiring 159.58 mu of land, affecting 

156 households with 499 persons; 

demolishing 730.85 m
2
, affecting 5 

households with 22 persons 

3 K4+410- K8+990 

Guanshan 

Village, Yaodu 

Town 

4580 209.72 

Acquiring 209.72 mu of land, affecting 

205 households with 734 persons; 

demolishing 1088.17 m
2
, affecting 5 

households with 24 persons 

4 K8+990- K10+310 

Zhaqiao 

Village, Yaodu 

Town 

1320 44.49 

Acquiring 44.49 mu of land, affecting 

42 households with 160 persons; 

demolishing 195.51 m
2
, affecting 1 

households with 5 persons 

5 K10+310- K15+90 

Maotian 

Village, Yaodu 

Town 

4780 211.87 
Acquiring 211.87 mu of land, affecting 

206 households with 728 persons 

6 K15+90- K15+201 Jiandong 120 25.15 Acquiring 25.15 mu of land, affecting 
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No. Pile No. 
Affected 

village 

Length 

(m) 

Additionally 

acquired land 

area (mu) 

Resettlement impacts 

Village, Yaodu 

Town 

24 households with 84 persons 

7 K15+201--K15+714  504 / Affecting no persons 

 
3. Based on preliminary identification, the main types of resettlement impacts of the 
Subproject are LA, HD and temporary land occupation. 693 households with 2,448 persons in 6 
villages (Guanshan, Zhanggang, Xiayang, Zhaqiao, Maotian, Jiandong and Meicheng) in two 
towns (Dongliu and Yaodu), Dongzhi County will be affected; 703.98 mu of collective land will be 
acquired, including 294.36 mu of cultivated land, affecting 679 households with 2386persons; 
rural residential houses totalling 2,546.09 m2 will be demolished, affecting 7 households with 33 
persons and 7 households with 29 persons also affected by LA; 180.99 mu of state-owned land 
occupied temporarily, all being hilly land and wasteland, affecting no one; 7 types of 
infrastructure and ground attachments will be affected. See Table 2. 
 

Table2 Main Resettlement Impacts of the Subproject 

County Dongzhi 

Town Dongliu Yaodu Subtotal 

Pile No. 
K0+000- 

K8+990 

K8+990- 

k15+434 
/ 

Village 2 4 6 

Group 13 30 43 

Permanent LA (mu) 

Total 212.75 491.23 703.98 

Where: cultivated land 104.31 190.05 294.36 

Non-cultivated land 108.44 301.18 409.62 

Temporary land occupation (mu) / / 180.99 

Demolished rural residential houses (m
2
) 1262.41 1283.68 2546.09 

Demolished rural non-residential properties (m
2
) 0 0 0 

Directly affected 

population 

LA  
HHs 206 473 679 

Population 700 1686 2386 

HD  
HHs 5 2 7 

Population 24 9 33 

Both LA and 

HD 

HHs 3 4 7 

Population 9 20 29 

Total 
HHs 214 479 693 

Population 733 1715 2448 

 
4. The gross investment in the Subproject is 774 million yuan. Construction funds will be 
raised from the following four sources, namely ADB, state and provincial finance, and county 
finance. 
 
5. The estimated resettlement costs of the Subproject are 42.71 million yuan, accounting for 
5.51% of gross investment, all from domestic counterpart funds. The Subproject will be 
constructed for 3 years. LA, HD and resettlement will begin in May 2014 and be completed in 
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May 2015.
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2. Legal Framework and Policies 
 

2.1 Laws, Regulations and Policies Applicable to Resettlement 

6. The resettlement policies of the Subproject have been developed in accordance with the 
laws and regulations of the PRC, and ADB’s policies, including: 

1. ADB policies 
 Safeguard Policy Statement, June 2009 

2. Laws, regulations and policies of the PRC 
 Land Administration Law of the PRC (January 1, 1999, amended on August 28, 2004) 
 Methods for Announcement of Land Acquisition (Decree No.10 of the Ministry of Land 

Resources, effective from January 1, 2002) 
 Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28) (October 21, 2004) 
 Guidelines on Improving Compensation and Resettlement Systems for Land Acquisition 

(MLR [2004] No.238) (November 3, 2004) 
 Measures for the Administration of Preliminary Examination of Land Used for 

Construction Projects (Decree No.27 of the Ministry of Land and Resources) (November 
1, 2004) 

 Notice of the General Office of the State Council on Forwarding the Guidelines of the 
Ministry of Labor and Social Security on Doing a Good Job in the Employment Training 
and Social Security of Land-expropriated Farmers (SCO [2006] No.29) (April 10, 2006) 

 Notice of the State Council on Issues Concerning the Strengthening of Land Control and 
Adjustment (SC [2006] No.31) (August 31, 2006) 

 Regulations on the Expropriation of Buildings on State-owned Land and Compensation 
(Decree No.590 of the State Council) (January 19, 2011) 

3. Provincial policies 

 Rules on the Collection and Management of Farmland Reclamation Tax of Anhui 
Province (Cai Zong [2001] No.1061) 

 Measures of Anhui Province for the Implementation of the Land Administration Law of 
the PRC (December 1, 2002) 

 Guidelines of the Anhui Provincial Government on Doing Well in Employment and Social 
Security for Land-expropriated Farmers (APG [2005] No.63) 

 Measures of Anhui Province for the Implementation of the Land Administration Law of 
the PRC (Amended) (July 1, 2004) 

 Notice of the General Office of the Anhui Provincial Government on Forwarding the 
Notice of the General Office of the State Council on Forwarding the Guidelines of the 
Ministry of Labor and Social Security on Doing a Good Job in the Employment Training 
and Social Security of Land- expropriated Farmers (APGO [2006] No.38) (May 30, 
2006) 

 Notice of the General Office of the Anhui Provincial Government on Issuing the 
Measures for the Administration of Compensation Reserves for Land Acquisition of 
Anhui Province (APGO [2010] No.22) (May 4, 2010) 

 Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 
Acquisition of Anhui Province (APG [2012] No.67) (May 19, 2012) 
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4. Local policies 
 Interim Measures for the Acquisition of Houses on State-owned Land and 

Compensation of Chizhou City (Draft for Comment) 
 Notice on the Interim Measures for Employment Training and Social Security for 

Land-expropriated Farmers of Dongzhi County (DCGO [2008] No.8) (May 26, 2008) 
 Notice of the General Office of the Dongzhi County Government on Adjusting Policies 

on Social Security for Land-expropriated Farmers (DCGO [2009] No.36) (September 9, 
2009) 

 Notice of the Anhui Provincial Department of Land and Resources on Implementing 
New Compensation Rates for Land Acquisition Properly (APDLR [2012] No.166) 

 Notice of the Chizhou Municipal Government on Publishing Compensation Rates for 
Young Crops and Houses on Acquired Land in Dongzhi County, etc. (CMG [2012] No.90) 
(December 19, 2012) 

 Report of the Dongzhi County Government on Submitting the Measures of 
Compensation for Young Crops and Houses on Collective Land in Dongzhi County 
(DCGS [2012] No.154) (September 27, 2012) 

 Notice of the Dongzhi County Government on Issuing the Measures for Social 
Endowment Insurance for Urban and Rural Residents of Dongzhi County (DCG [2011] 
No.35) (November 18, 2011) 

 Notice of the Dongzhi County Government on Implementing Some Policies on Social 
Security and Employment to Promote Business Development (DCGO [2012] No.44) 

 

2.2 Cut-off Date of Compensation 

7. The cut-off date for the eligibility for compensation is Dec 30, 2013, which will be 
disclosed in the project area. Any newly claimed land, newly built house or settlement in the 
project area by the APs after this date will not be entitled to compensation or subsidization. Any 
building constructed or tree planted purely for extra compensation will not be counted in. 

2.3 Compensation Rates for Acquisition of Collective Land 

8. According to the Land Administration Law of the PRC, Guidelines on Improving 
Compensation and Resettlement Systems for Land Acquisition, and Measures of Anhui Province 
for the Implementation of the Land Administration Law of the PRC, compensation fees for LA 
include land compensation fees, resettlement subsidies and young crop compensation fees. In 
the Subproject, the acquired collective land will be compensated for in accordance with the 
Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 
Acquisition of Anhui Province (APG [2012] No.67). See Table 3. 

 

Table 3 Compensation Rates for Collective Land Acquisition 
 

No. 
Are

a 

AAOV 

rate 

(yuan/mu

) 

Farmland Construction land and unused land 

Compensatio

n multiple 

Subsid

y 

multiple 

Compensatio

n rate 

(yuan/mu) 

Compensatio

n multiple 

Subsid

y 

multiple 

Compensatio

n rate 

(yuan/mu) 

160

0 
8 15 36800 5 6.5 18400   

 

2.4 Compensation Rates for Occupation of State-owned Land 

9. 283.98 mu of state-owned land will be occupied permanently, including farmland, 
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construction land and unused land. Compensation for the woodland acquired for the Subproject 
is based on the Notice of the Anhui Provincial Government on Adjusting Compensation Rates for 
Land Acquisition of Anhui Province (APG [2012] No.67), whose Article 2 writes, “If land of a 
state-owned agricultural (forest, livestock or fish) farm is acquired, the compensation rates for 
land acquisition of the area in which such farm is located shall apply. If such farm spans more 
than one area, the highest rate of such areas shall apply.” The compensation rate for 
state-owned farmland is 36,800 yuan/mu, and that for state-owned construction land and unused 
land 18,400 yuan/mu. 

2.5  Compensation Rates for Temporary Land Occupation 

10. According to the applicable state and provincial provisions, compensation for temporary 
land occupation includes compensation fees young crops and ground attachments, and land 
reclamation costs. Land will be occupied by borrow areas and spoil grounds during project 
construction. 
 
11. All land temporarily occupied is state-owned land. The borrow areas are located on 
state-owned hilly land, and the spoil grounds are located on state-owned wasteland, involving no 
compensation. 

2.6 Compensation Rates for Rural Residential Houses 

12. According to the Notice of the Chizhou Municipal Government on Publishing 
Compensation Rates for Young Crops and Houses on Acquired Land in Dongzhi County, etc. 
(CMG [2012] No.90), and Report of the Dongzhi County Government on Submitting the 
Measures of Compensation for Young Crops and Houses on Collective Land in Dongzhi County 
(DCGS [2012] No.154), the compensation rates for different types of houses at replacement cost 
and by reference to market prices and compensation rates of similar past projects, as shown in 
Table 4. The AHs may choose cash compensation or self-construction on allocated land. Houses 
in simple structure will be subject to cash compensation. 

 
Table 4 Compensation Rates for Demolished Rural Residential Houses and 

Attachments 

Type of impact Structural type Unit Unit price (yuan) Remarks 

H
o
u
s
e
 

c
o
m

p
e
n
s
a
tio

n
 

Frame m
2
 735 / 

Masonry concrete m
2
 645 / 

Masonry timber m
2
 510 / 

Transition subsidy yuan/m
2
 per month 5 for not more than 6 months 

Moving subsidy yuan per household 1000 / 

 

2.7 Compensation Rates for Attachments and Infrastructure 

13. The compensation rates for attachments and infrastructure have been fixed at 
replacement cost. See Table 5. 

 

Table 5 Compensation Rates for Attachments and Infrastructure 
Item Unit Compensation rate (yuan/unit) 

Cement grounds m
2
 18 

Livestock sheds m
2
 30 

enclosing walls m
2
 26 

Toilets m
2
 80 

Wells / 1200 
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Item Unit Compensation rate (yuan/unit) 

Tombs / 1500 

simple sheds m
2
 140 

 

2.8 Vulnerable Groups 

14. In addition to the above compensation policies for LA, vulnerable groups affected by the 
Subproject are also entitled to the following preferential policies: 

 

a.) Laborers in vulnerable households will be provided with occupational training, and 
employment information and guidance in order to increase their job opportunities; 

b.) During project construction, laborers in vulnerable households will have priority in 
being employed for unskilled jobs; 

c.) A special support fund of 120,000 will be established in cooperation with the Dongzhi 
County Labor and Social Security Bureau. 

 

2.9 Supporting Measures for Women 

15. In addition to the above compensation policies for LA, women are also entitled to the 
following special supporting policies: 

 

a.) Women will have priority in employment, and at least 30% of unskilled jobs will be 
offered to them; 

b.) Women will have priority in receiving agricultural and nonagricultural skills training for 
not less than 1,500 person-times (50%); 

c.) Women will receive relevant information during resettlement, and are able to 
participate in resettlement consultation; 

d.) A special FGD for women will be held to introduce resettlement policies and improve 
their awareness; 

e.) The compensation agreement must be signed by the couple. 

 

2.10 Entitlement Matrix 

16. The entitlement matrix has been established in accordance with the applicable policies in 
this chapter, as shown in Table 6. 
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Table 6 Entitlement Matrix 

Type of 

impact 
Degree of impact APs 

Compensation and resettlement 

policy 
Entitlements Remarks 

Permanent 

LA 

703.98 mu of 

collective land, 

including 212.75 mu 

in Dongliu Town and 

491.23 mu in Yaodu 

Town 

686 households with 

2,415 persons in 6 

villages in two towns 

1) Land compensation fees and 

resettlement subsidies will be 

paid fully and directly to the AHs 

without land reallocation; eligible 

APs may participate in 

endowment insurance for LEFs 

voluntarily; 2) Compensation fees 

for  young crops will be paid to 

their proprietors based on the half 

of the AAOV and will be 

negotiated. 

 Compensation rate 

for farm land 

32,780-36,800 

yuan/mu, 

Compensation rate for 

construction land and 

unused land 

16,390-18,400 

yuan/mu;  

Compensation rate for  

Training and support will be 

provided, approved and 

supervised by the 

government at the next 

higher level. 

young crops   

 
Proprietors  

Based on the half of AAOV and 

will be negotiated at the time of 

land acquisition 

700 yuan/mu. 

Strategy will be to avoid 

land acquisition while young 

crops are still in the fields, 

wherever possible.  

283.98 mu of 

state-owned land 

The farmland is owned 

by state-owned Meilin 

and Jinsishan Forest 

Farms, affecting no one; 

the construction land 

involves two forest 

farms; the occupation of 

the unused land affects 

no one. 

The permanently occupied 

state-owned farmland will be 

compensated for by reference as 

that for acquired rural collective 

land. 

Compensation rate for 

state-owned farmland 

is 36,800 yuan/mu, 

and that for 

state-owned 

construction land and 

unused land 18,400 

yuan/mu. 

 

Temporary 

land 

occupation 

180.99 mu 

(state-owned hilly 

land and wasteland), 

in which two borrow 

areas occupy 107.76 

mu, and 3 spoil 

grounds occupy 

73.23 mu 

 State Farms or other 

entities  
No compensation No compensation 

Land will be restored and 

protected by the Contractor, 

which will be supervised by 

Dongzhi County Land 

Resource Bureau.   

Demolition of 

rural 

Total area 2,546.09 

m
2
 

14 households with 62 

persons 

1) House compensation: based 

on structural type and quality 

1. House 

compensation 

Transition period is 

maximum of 6 months. 
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Type of 

impact 
Degree of impact APs 

Compensation and resettlement 

policy 
Entitlements Remarks 

residential 

houses 

level at replacement cost 

2) The AHs may choose cash 

compensation or 

self-construction on allocated 

land. 

3) The AHs will receive moving 

and transition subsidies.
16

 

735 yuan/m
2
 for frame 

structure, 645 yuan/m
2
 

for masonry concrete 

structure, 510 yuan/m
2
 

for masonry timber 

structure,  

2. Moving subsidy: 

1,000 yuan/household 

per time   

3. Transition  subsidy 

5 yuan/m
2
 per month 

4. Demolition affected 

households are 

entitled to salvage the 

material from the 

demolished houses 

with no deduction from 

compensation.  

Women / 1,193 women 

1) Women will have priority in 

employment, and at least 2) 

Women will have priority in 

receiving agricultural and 

nonagricultural skills training for 

not less than  

3) Women will receive relevant 

information during resettlement, 

and are able to participate in 

resettlement consultation; 

4) The compensation agreement 

must be signed by the couple. 

1)/30% unskilled 

project jobs on priority 

basis 

2) At least 50% of 

1,500 person-times 

training   

The women’s federation will 

provide acceptable 

education to women. 

Vulnerable 

groups 

Five-guarantee and 

MLS households 

20 persons from 

five-guarantee 

households 

Compensation fees will be 

retained by the village collective, 

which will provide subsidies and 

/ 1. Two members (at 

least one woman) of 

each AH will receive 

Vulnerable households will 

be re-identified at the 

beginning of resettlement 

                                                             
16

 According to the survey, the average house area is about 130m2 and at the rate of 5yuan/m2 transition subsidy will be 650 yuan per month for the 
affected household that is adequate to rent a similar house in the project area.  
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Type of 

impact 
Degree of impact APs 

Compensation and resettlement 

policy 
Entitlements Remarks 

free medical care to 

five-guarantee households; 

livelihood training and 

prior job opportunities,  

2. Government 

subsidies to ensure 

MLS at 1550 Yuan per 

capita per year. 

implementation, and 

monitored closely until 

sustainable restoration. 

Supporting fund for 

vulnerable for CNY 120000 

set up and included in the 

project budget. 

Seriously 

affected 

households 

Households with land 

loss rates of over 

10% 

About 660 households 

1) Two members (at least one 

woman) of each AH will receive 

livelihood training and prior job 

opportunities, e.g., participation in 

project construction. 

2) Replacement land will be 

provided if possible. 

/2 members from each 

household – project 

related employment 

and skill training 

 

Ground 

attachments 
Toilets, etc. Proprietors 

Affected special facilities will be 

reconstructed by the owner 

according to the original size, 

standard and function. 

Cement grounds- 18 

Yuan/m2 

Livestock sheds – 30 

Yuan/m2 

enclosing walls – 26 

Yuan/m2 

Toilets – 80 Yuan/m2 

Wells – 1200 Yuan/unit 

Tombs – 1500 Yuan/ 

unit 

simple sheds – 140 

Yuran/m2 

 

Grievances 

and appeals 
/ All APs 

Free; all costs so reasonably 

incurred will be disbursed from the 

contingencies 
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3 Resettlement Organizational Structure 

 

17. The Dongzhi County Government has established appropriate agencies and 

strengthened their capacity to ensure successful project preparation and resettlement. Since 

September 2012, the agencies responsible for resettlement in the Subproject have been 

established successively and their responsibilities defined. 

 

18. The agencies responsible for resettlement activities in the Subproject include: 

 Anhui PMO 

 Dongzhi Proejct Leading Group 

 Dongzhi PMO 

 DCTB 

 Town governments 

 Village (community) committees 

 Design agency 

 External M&E agency 

 Other agencies: land and resources bureau, HD management office, women’s 

federation, labor and social security bureau, etc. 
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4 Grievances and Appeals 

19. Since public participation is encouraged during the preparation and implementation of 

this RP, no substantial dispute are likely to arise. However, unforeseeable circumstances may 

arise during this process. In order to address issues effectively, and ensure the successful 

implementation of project construction and LA, a transparent and effective grievance redress 

mechanism has been established. The basic grievance redress mechanism is as follows: 

 

a.) Stage 1: If any AP is dissatisfied with this RP, he/she may file an oral or written appeal 

to the village committee or township government orally or in writing. In case of an oral 

appeal, the village committee or township government shall handle such appeal and 

keep written records. Such appeal should be solved within two weeks. 

 

b.) Stage 2: If the AP is dissatisfied with the disposition of Stage 1, he/she may file an 

appeal to DCTB after receiving such disposition, which shall make a disposition within 

7 days. 

 

c.) Stage 3: If the AP is dissatisfied with the disposition of Stage 2, he/she may file an 

appeal to the Dongzhi PMO after receiving such disposition, which shall make a 

disposition within two weeks. 

 

20. If the AP is dissatisfied with the disposition of any stage, he/she may file an appeal to the 

Anhui PMO after receiving such disposition, which shall make a disposition within two weeks. 

 

21. The AP may also bring a suit in a civil court in accordance with the Administrative 

Procedure Law of the PRC at any point in the process. 

 

22. AP can also submit complaints to ADB which will be handled by the Project 

Implementation Team. If an AP is still not satisfied and believes he/she has been harmed due to 

non-compliance with ADB policy, he/she may submit a complaint to ADB’s Office of Special 

Project Facility or Office of Compliance Review in accordance with ADB’s Accountability 

Mechanism.17 

 

23. All agencies will accept grievances and appeals from the affected persons for free, and 

costs so reasonably incurred will be disbursed from contingency costs. The above appeal 

channel will be notified to APs at a meeting or otherwise, so that APs are fully aware of their right 

of appeal. Mass media will be utilized for publicity, and opinions and advice about resettlement 

will be compiled into messages for study and disposition by the resettlement agencies. 

 

24. The resettlement agencies will appoint persons chiefly responsible to accept and handle 

                                                             
17

 For further information, see: http://www.adb.org/Accountability-Mechanism/default.asp. 
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grievances and appeals. 

 

Table 7 Agencies Accepting Grievances and Appeals, and Staff 

Agency Contact Official position Tel 

DCTB Wen Fadong section chief of DCTB 0566-2025194 

Dongzhi PMO Han Xiuyu section chief of Dongzhi PMO 1395662169 

Anhui PMO Wu Fei section chief of Anhui PMO 0551-63756191 
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5 Resettlement Implementation Plan 

 

25. The general resettlement schedule of the Subproject has been drafted based on the 

progress of project construction, LA and HD, and resettlement preparation and implementation. 

The exact implementation schedule may be adjusted due to deviations in overall project progress. 

See Table 8. 

 

Table 8 Resettlement Implementation Schedule 

No. Task Target Agencies responsible Time Remarks 

1 Information disclosure 

1.1 RIB 
42 groups of 6 

villages 
Dongzhi PMO Dec.2013 Completed 

1.2 
Disclosure of the draft RP on 

ADB’s website 
/ ADB, Anhui PMO 

September 

2013 
completed 

2 RP and budget 

2.1 
Approval of RP and budget 

(including compensation rates) 

427,081million 

yuan 
Dongzhi PMO Feb. 2014  

2.2 
Village-level income 

restoration programs 
6 villages Village committees Apr. 2014  

2.3 Detailed project design / Dongzhi PMO, DCTB Dec. 2013 completed 

2.3 
Updating of final RP based on 

the detailed design 
/ IA, PMO Feb. 2014  

3 DMS 

3.1 
DMS on the affected village 

groups 
6 villages DCTB Oct~ Dec.2013  

4 Compensation agreement 

4.1 
Village-level land 

compensation agreement 
6 villages 

Land & resources 

bureau, township 

governments 

Apr-Aug,2014  

4.2 
Compensation agreement for 

house demolition 
4 villages 

Land & resources 

bureau, township 

governments 

Apr-Aug,2014  

5 Implementation of livelihood restoration measures 

5.1 

Distribution of land 

compensation fees to 

households and land 

reallocation (if possible) 

6 villages 
Town governments, 

village collectives 
April ~Sep 2014  

5.2 
Implementation of village-level 

income restoration programs 
6 villages Village collectives 

May 2014~ 

Apr .2015 
 

5.3 
Advice on income restoration, 

commerce and work 
686 AHs 

Town governments, 

village collectives, labor 

& social security bureau 

May 2014- 

May2015 
 

5.4 
Implementation of training 

program 
686 AHs 

Labor & social security 

bureau 

Jun 2014 – 

June. 2015 
 

5.5 

Identifying vulnerable 

households and implementing 

assistance measures 

48 persons 
Civil affairs bureau, 

PMO 
Dec. 2013 completed 

5.6 Hiring APs at the construction 2,415 APs PMO, labor & social June 2014 –  
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No. Task Target Agencies responsible Time Remarks 

stage security bureau, 

contractor 

Dec. 2016 

6 House reconstruction 

6.1 
Selection and preparation of 

housing sites 
14 AHs 

Town governments, 

village committees, AHs 
Apr.-Jun 2014  

6.2 
Preparation of infrastructure for 

housing sites 
14 AHs 

Town governments, 

village committees 
May ~Jun. 2014  

6.3 HD 14 AHs Contractor / AHs 
July 2014~Feb 

2015 
 

7 Capacity building 

7.1 
Training of staff of IA and land 

& resources bureau 
19 persons ADB / PPTA consultants Jan.-Dec 2014  

7.2 
Training of county, town and 

village officials 
20 persons 

PMO, land & resources 

bureau 
Jan.-Dec.2014  

8 monitoring and evaluation 

8.1 Baseline survey As per the RP External M&E agency Apr. 2014  

8.2 
Establishment of internal M&E 

mechanism 
As per the RP 

Anhui PMO, Dongzhi 

PMO, IA 
Mar. 2014  

8.3 
Appointing an external M&E 

agency 
One Anhui PMO Apr. 2014  

8.4 Internal monitoring reporting quarter report 
Anhui PMO, Dongzhi 

PMO, IA 
From Jan. 2014  

8.5 External monitoring reporting 
Semiannual 

report 
External M&E agency 

June. 2014 1
st
 report 

Dec. 2014 2
nd

 report 

June. 2015 3
rd

 report 

8.6 External evaluation reporting Annual report External M&E agency 
Dec 2015 1

st
 report 

June. 2016 2
nd

 report 

8.7 
Post-resettlement evaluation 

report 
One report Anhui PMO July. 2017  

9 Public consultation IA Ongoing  

10 Grievance redress IA Ongoing  

11 Disbursement of compensation fees 

11.1 Disbursement to IA Initial funds  Feb.2014  

11.2 
Disbursement to villages and 

APs 
Most funds IA Apr. 2014  

11.3 Disbursement to households Most funds IA, village committees Apr. 2014  

12 Commencement of civil construction 

12.1 The Subproject Dongzhi PMO and IA May. 2014  
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