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Executive Summary 
1. Overview of the Subproject and preparation of this RP 

The Subproject is a component of the ADB-financed Anhui Intermodal Sustainable 
Transport Development Project. 

 
The Subproject starts from Kedian Village, Jishan Town, Nanling County, runs through 

Nanling County Economic Development Zone westward to Tongling City, and ends in Tongjie, 
Gongshan Town, with a full length of 22.36km, of  which the Class-1 highway section is 8.8km 
long, with two lanes in each direction with a   width of 30m; and the urban road segment is 
13.56km long, with 3 lanes in each direction plus non-motorized vehicle lanes with a  width of 
60m. The Subproject will break ground in June 2014 and be completed in October 2016, with a 
construction period of 28 months. Land acquisition (LA), house demolition (HD) and 
resettlement will  start in April 2014 and will be completed in December 2015. 

 
Based on the identification of resettlement impacts, the a resettlement plan (RP) has been 

prepared for the Subproject based on the option identified in the Feasibility Study Report. The 
RP will be finalized based on project detailed design and detailed measurement survey (DMS) 
prior to the award of civil work contracts. 

 
2. Land Acquisition and Relocation (LAR) Impacts 

The main types of resettlement impacts of the Subproject are permanent land acquisition 
and demolition of rural houses and non-residential properties. 10 villages in two towns of 
Nanling County will be affected by LA and resettlement, namely Dagang, Chafeng, Qilin, Guting 
and Shanggang Villages, Jishan Town, and Gongyi, Gongshan, Gaoling, Yuejin and Dagong 
Villages, Gongshan Town. 

 
A total of 1319.1 mu land will be permanently acquired, of which  1,149.9 mu is collective 

land  and 169.2 mu is state-owned land. Demolition of rural houses and non-residential 
properties is 14,815.6m2 that includes residential houses totaling 11,811.6m2 and 
non-residential properties totaling 3,004 m2. While permanent occupation of state-owned land 
will affect no one, collective land acquisition will affect 437 households with 1648 persons. 
Demolition of rural residential houses will affect 57 households with 235 persons, in which 49 
households with 209 persons will be affected by HD only, and 8 households with 26 persons by 
both LA and HD.  Permanent land acquisition and house demolition will affect 494 households 
with 1883 persons. Demolition of non-residential properties will affect  25 entities (15 stores 
and 10 enterprises) with 49 persons. The Subproject will therefore affect a total of 519 entities 
(494 households and 25 non-residential properties) with 1932 persons by land acquisition, 
house demolition and non-residential property demolition. 

 
935 mu of land will be occupied temporarily, including 890 mu for borrow areas and spoil 



 

 

grounds located in collectively owned barren hill areas, affecting no one, and 45 mu for ordinary 
purposes, affecting 12 households with 38 persons; 

 
According to the survey, among the 445 households  (437 households affected by LA and 

8 households affected both by LA and HD) with 1,674 persons affected by LA, 127 households 
with 495 persons have land loss rates of less than 10%, 220 households with 818 persons have 
land loss rates of 10%-29%, 72 households with 275 persons have land loss rates of 30%-49%, 
24 households with 80 persons have land loss rates of 50%-69%, one household with 4 
persons has a land loss rate of 70%-89% and one household with two persons has a land loss 
rate of 90%-100%. 
 
3. Policy framework and entitlements 

In order to avoid or reduce negative impacts of LA and HD, adequate consultation was 
conducted along the proposed road alignment, and included consultation with the affected 
village groups and affected persons at the feasibility study stage. An optimal option was 
selected through comparison to minimize the LAR impacts of the Subproject. 

 
This RP is based on the Land Administration Law of the PRC (2004), Decision of the State 

Council on Deepening the Reform and Rigidly Enforcing Land Administration (SC [2004] No.28), 
applicable policies of Anhui Province (e.g., Notice of the Anhui Provincial Government on 
Adjusting Compensation Rates for Land Acquisition of Anhui Province (APG [2012] No.67)), 
and ADB’s Safeguard Policy Statement (2009). Based on the above policies and through 
consultation, the affected persons (APs) will be compensated and resettled as follows: 

 
1) Compensation for the acquisition of rural collective land includes land compensation 

fees, resettlement subsidies and young crop compensation fees. 
2) The affected households (AHs) and entities will receive compensation for young crops 

on the temporarily occupied land for the actual period of occupation, and the temporarily 
occupied land will be restored by the contractor after the occupation period of two years. 

3) The demolished rural residential houses will be compensated  at replacement cost, 
and the AHs will receive moving and transition subsidies; the AHs may select cash 
compensation or property swap. 

4) If only attachments of an enterprise are demolished without affecting its regular 
operation, it will receive one-time cash compensation; if an enterprise is relocated, it 
may choose cash compensation or non-local reconstruction, and receive moving and 
transition subsidies, and compensation fees for operating losses. 

5) Any relocated store will be compensated for at the rates for demolished rural residential 
houses, receive moving and transition subsidies, and compensation fees for operating 
losses, and may be subject to cash compensation or property swap; in the latter case, 
the proprietor will have priority in selecting a shop front in a resettlement community. 
 



 

  

4. Compensation and restoration 

In Jishan Town, the compensation rate for farmland is 36,300 yuan/mu, and that for 
construction land and unused land 18,150 yuan/mu; in Gongshan Town, the compensation rate 
for farmland is 32,130 yuan/mu, and that for construction land and unused land 16,065 
yuan/mu. 

 
The compensation rates for demolished rural houses in both towns are the same: 920 

yuan/m2 for masonry concrete structure, 860 yuan/m2 for masonry tile structure, 180 yuan/m2 
for simple structure, a moving subsidy of 500 yuan per household per time and a transition 
subsidy of 3 yuan/m2 per month for 18 months. 

 
The compensation rates for properties of enterprises are 180 yuan/m2 for simple structure, 

20 yuan/m2 for masonry enclosing walls (dry-laid), 30 yuan/m2 for masonry enclosing walls 
(mortar), a moving subsidy of 8 yuan/m2, a transition subsidy of 5yuan/m2 per month for 18 
months and compensation fees for operating losses of 2,000 yuan each. 

 
The compensation rates for stores are 920 yuan/m2, 860 yuan/m2 for masonry tile structure, 

180 yuan/m2 for simple structure, a moving subsidy of 500 yuan per household per time, a 
transition subsidy of 5 yuan/m2 per month for 18 months and compensation fees for operating 
losses of 2,000 yuan each. 

 
After receiving compensation for land acquisition, income restoration measures for the APs 

include skills training and priority employment for the Subproject.  The Subproject is an 
expansion of the existing highway, the project area is linear in shape. Based on a statistical 
analysis, though many village groups and a large population will be affected by the Subproject, 
each household is affected slightly and LA will have little impact on the AHs’ routine agricultural 
production. 

 
Restoration measures for rural residential houses: The AHs may select either cash 

compensation or property swap. In the former case, a demolished house will be compensated 
for at replacement cost based on its structural type and rates of similar past projects; in the 
latter case, resettlement housing will be provided by the local government. 

 
Restoration measures for enterprises: If only attachments of an enterprise are demolished 

without affecting its regular operation, it will receive cash compensation; if an enterprise is 
relocated, it may choose cash compensation or non-local reconstruction, and receive moving 
and transition subsidies, and compensation fees for operating losses. 

 
Restoration measures for rural stores: Any relocated store will be compensated for at the 

rates for demolished rural residential houses, receive moving and transition subsidies, and 
compensation fees for operating losses, and may choose cash compensation or property swap; 



 

 

in the latter case, the proprietor will have priority in selecting a shop front in a resettlement 
community. 

5. Vulnerable groups and women 

All affected persons (APs) are Han people. In the affected population, 9 households 
covered by minimum living security (MLS) fall into vulnerable groups. They will not only be 
resettled as contemplated in this RP, but also be provided with certain assistance to improve 
living and production conditions. 

 
998 women will be affected by the Subproject. During project implementation, at least 30% 

of women will obtain unskilled jobs. In addition, women will receive equal pay for equal work like 
men do. Priority will be given to female labor in terms of skills training so as to ensure that their 
economic status and income. 1,000 person-times of APs will be trained, in which not less than 
500 person-times (50%) will be provided to female labor. Women will receive relevant 
information during resettlement, and are able to participate in resettlement consultation. 

6. Public participation and information disclosure 

All APs have been informed of the key points of this RP by various means and involved in 
the Subproject, such as meeting, interview, FGD, public participation meeting and community 
consultation, and their opinions have been well incorporated into this RP. The Resettlement 
Information Booklet (RIB) will be distributed to the affected villages in September 2013, and the 
first draft RP will be published on ADB’s website by the end of September 2013. A redress 
mechanism has been established. All agencies will accept grievances and appeals from the 
affected persons for free, and costs so reasonably incurred will be disbursed from contingency 
costs. 

7. Grievances and appeals 

An appeal procedure has been established in February 2013  to settle disputes over 
compensation and resettlement. The aim is to respond to appeals of the APs timely and 
transparently. Grievances about the Subproject may be from collective LA and temporary land 
occupation. Correspondingly, the Nanling County Project Management Office (Nanling PMO), 
NCTB, and the affected town governments and village committees will coordinate and handle 
grievances and appeals arising from resettlement. The APs may file appeals about any aspect 
of resettlement, including compensation rates. 

8. Organizational structure 

The Anhui PMO is the executing agency of the Anhui Intermodal Sustainable Transport 
Development Project, the Nanling PMO is the executing agency of the Subproject, Nanling 
County Transport Bureau (NCTB) is the implementing agency (IA) for this Subproject. NCTB 
and town governments will be responsible for the implementation of this RP. 

 



 

  

9. Monitoring and evaluation 

In order to ensure the successful implementation of this RP, resettlement implementation 
will be subject to internal and external monitoring. The internal monitoring agency is the Nanling 
PMO, which will conduct internal monitoring together with other agencies concerned (e.g., land 
and resources bureau), and an internal monitoring report will be submitted to ADB quarterly. 
The Anhui PMO will appoint an independent agency to conduct external monitoring and 
evaluation (M&E) semiannually, and M&E costs are  included in the resettlement budget. 

10. Resettlement budget 

The general resettlement budget of the Subproject is 75.8198 million yuan ( accounting for 
8.69% of total project cost), including compensation fees for rural collective land acquisition of 
28.3314 million yuan or 37.37% of the budget, compensation fees for the demolition of rural 
residential houses of 14.1307 million yuan or 18.64% of the budget, compensation fees for 
temporary land occupation of 1.494 million yuan or 1.97% of the budget, compensation fees for 
ground attachments of 507,100 yuan or 0.67% of the budget, land taxes of 20.7494 million yuan 
or 27.37% of the budget, indirect costs of 6.1609 million yuan or 8.12% of the budget, and 
contingencies of 4.4463 million yuan or 5.86% or 10% of basic resettlement costs. 

 



 

 

Glossary 
 

Affected 
person (or 
household) 

Displaced/affected persons are those who are physically displaced 
(relocation, loss of residential land, or loss of shelter) and/or 
economically displaced (loss of land, assets, access to assets, 
income sources, or means of livelihoods) as a result of (i) involuntary 
acquisition of land, or (ii) involuntary restrictions on land use or on 
access to legally designated parks and protected areas 

  

Compensation 
Money or payment in kind to which the people affected are entitled in 
order to replace the lost asset, resource or income 

  

Entitlement 

Range of measures comprising compensation, income restoration, 
transfer assistance, income substitution, and relocation which are due 
to affected people, depending on the nature of their losses, to restore 
their social and economic base 

  

Income 
restoration 

Reestablishing income sources and livelihoods of people affected 

  

Resettlement 
Rebuilding housing, assets, including productive land, and public 
infrastructure in another location 

  

Resettlement 
impact 

Loss of physical and non-physical assets, including homes, 
communities, productive land, income-earning assets and sources, 
subsistence, resources, cultural sites, social structures, networks and 
ties, cultural identity, and mutual help mechanisms 

  

Resettlement 
plan 

A time-bound action plan with budget setting out resettlement 
strategy, objectives, entitlement, actions, responsibilities, monitoring 
and evaluation 

  

Vulnerable 
group 

Distinct groups of people who might suffer disproportionately from 
resettlement effects 
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1 Overview of the Subproject 

1.1 Background and Description of the Subproject 

1.1.1 Background of the Subproject 

In January 2010, the State Council approved the Development Plan for the Demonstration 
Area for Industry Shift to the Wanjiang River Urban Belt. The demonstration area includes 59 
counties (cities/districts) inclusive of Hefei and Wuhu Cities. According to the above plan, 
infrastructure construction will be accelerated, an integrated transport system integrated with the 
Yangtze River Delta established, regional energy supply level strengthened, and regional 
information integration boosted in the Wanjiang River Urban Belt. The construction of the 
expressway network will be accelerated and highway network structure improved with focus on 
the interconnection of the demonstration area with surrounding areas. 

 
The Subproject runs through Nanling County from east to west via the county town, with 

bazaars densely distributed along it, being a transversal trunk road for the county town. With the 
rapid development of the national economy and the expansion of introduced capital, traffic 
volume will increase sharply and the throughput of the existing roads will be insufficient. 
Therefore, there is an urgent need to improve the existing roads to relieve traffic pressure and 
improve the urban living environment. 

 
In order to reduce maintenance costs, improve the service level (rapidness, safety and 

comfort) and throughput of the highway, further strengthen traffic and economic connections of 
Nanling County with Wuhu City and the Yangtze River Delta, and promote the development of 
the county’s export-oriented economy and regional economic integration, ADB plans to grant a 
loan of US$200 million to the PRC for the Anhui Intermodal Sustainable Transport Development 
Project. This Yimu Highway Upgrading Project is a component thereof. 

 

1.1.2 Subcomponents and Identification of Resettlement Impacts 

The Subproject starts from Kedian Village, Jishan Town, Nanling County, runs through 
Nanling County Economic Development Zone westward to Tongling City, and ends in Tongjie, 
Gongshan Town, with a full length of 22.36km. The current subgrade is 15m in width and the 
pavement 12m in general. West of Wuli Roundabout and the end section which is close to the 
town have been upgraded according to the city road standard. West of Wuli Roundabout 
upgraded section (K16+600～K17+760) is 1.16km in length, 31.5m in width, and the end section 
(K33+125～K34+205) is 1.14km in length, 25m in width. See Figure 1-3. 

 
The Subproject will be the Class-1 highway segment of 8.8km long, with two lanes in each 

direction and an LA boundary line width of 30m (see Figure 1-1); and the urban road segment of 



 

2 
 

13.56km long, with 3 lanes in each direction plus non-motorized vehicle lanes and an LA 
boundary line width of 60m (see Figure 1-2), composed of part of the Nanling segment of the 
exsiting G318 Xuannan Highway and the Nanling segment of the S320 Nantong Highway. S320 
connects Nanling to the area west of Tongling City, and G318 connects Nanling to the 
Xuancheng and Taihu areas. 

 
The Subproject is located in the transitional zone between the southern Anhui mountainous 

region and the riverfront plain, composed mainly of plain and slightly hilly terrains. Most of the 
area along the Subproject is farmland, and the urban planning department has made a detailed 
plan for the use of such land. To reduce the amount of demolition, preserve the existing urban 
plan and reduce construction costs, the Subproject should be routed along the existing highway 
where possible. The total amount of construction costs of the Subproject is 872.4 million yuan. 
The Subproject will break ground in June 2014 and be completed in October 2016, with a 
construction period of 28 months. 

 
Figure 1-1 Cross-sectional View of the Class-1 Highway Segment 

 
Figure 1-2 Cross-sectional View of the Urban Road Segment 
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Figure 1-3 Project Plan and Profile Design Map of Yimu Highway 
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Based on preliminary identification, the main types of resettlement impacts of the Subproject 
are LA, temporary land occupation and the demolition of rural houses. See Table 1-1. 

 
This RP has been prepared in accordance with the Feasibility Study Report of the 

Subproject. If there is any material change in resettlement impacts at the preliminary design or 
construction stage, this RP will be updated. 

 
Table 1-1 Identification of Subcomponents and Resettlement Impacts 

Project Scope of 
construction Size Location (or 

direction) Key resettlement impacts 

The 
Subproject 

Old highway 
reconstruction 
and widening 

22.36km, in 
which the 
Class-1 
highway 
segment is 
8.8km long, 
and the urban 
road segment 
13.56km long 

Starting from 
Kedian in 
Jishan Town, 
ending in 
Mujiating in 
Gongshan 
Town 

Affecting 10 villages in two towns; occupying 
1,319.1 mu of additional land, including 
1,149.9 mu of collective land and 169.2 mu 
of state-owned land; rural houses totaling 
14,815.6m2 will be demolished, including 
residential houses totaling 11,811.6 m2, 
non-residential properties totaling 3,004 m2; 
temporarily occupying  890 mu for borrow 
areas and spoil grounds and 45 mu for other 
construction activities. 

1.1.3 Summary of Resettlement Impacts 

The main types of resettlement impacts of the Subproject are permanent land occupation 
and demolition of rural houses and non-residential properties . 10 villages in two towns, Nanling 
County will be affected by LA and resettlement, namely Dagang, Chafeng, Qilin, Guting and 
Shanggang Villages, Jishan Town, and Gongyi, Gongshan, Gaoling, Yuejin and Dagong Villages, 
Gongshan Town. 1,319.1 mu of land will be acquired permanently for the Subproject, including 
1,149.9 mu of collective land, including 316.6 mu of cultivated land (27.53%), 124.8 mu of 
woodland (10.85%), 216.7 mu of housing land (18.85%), 86.3 mu of ponds (7.51%) and 405.5 
mu of unused land (35.26%). 

 
Of the total of 1319.1 mu land that will be permanently acquired, 1,149.9 mu is collective 

land  and 169.2 mu is state-owned land. Demolition of rural houses and non-residential 
properties is 14,815.6m2 that includes residential houses totaling 11,811.6m2 and 
non-residential properties totaling 3,004 m2. While permanent occupation of state-owned land 
will affect no one, collective land acquisition will affect 437 households with 1648 persons. 
Demolition of rural residential houses will affect 57 households with 235 persons, in which 49 
households with 209 persons will be affected by HD only, and 8 households with 26 persons by 
both LA and HD.  Permanent land acquisition and house demolition will affect 494 households 
with 1883 persons.1 Demolition of non-residential properties will affect  25 entities (15 stores 
and 10 enterprises) with 49 persons. The Subproject will therefore affect a total of 519 entities 
                                                        
1 LA accounting for 1648 persons and HD counting for 209 persons. Additionally 26 persons will be 

affected by both LA and HD and without double counting total number of affected people by LA and HD 
is 1883.  
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(494 households and 25 non-residential properties) with 1932 persons by land acquisition, house 
demolition and non-residential property demolition. 
 

935 mu of land will be occupied temporarily, including 890 mu for borrow areas and spoil 
grounds located in collectively owned barren hill areas, affecting no one, and 45 mu for ordinary 
purposes, affecting 12 households with 38 persons. See Table 1-2. 

 
Table 1-2 Summary of Resettlement Impacts 

County Nanling County Total Town Jishan Gongshan 

Pile No. K11+900 
-K20+800 

Left of K20+800- 
K34+260  

Villages 5 5 10 
Village groups 13 27 40 

Permanent LA 
(mu) 

Collective land 
Subtotal 300.3 849.6 1149.9 
Where: cultivated land 75.2 241.4 316.6 
Non-cultivated land 225.1 608.2 833.3 

State-owned land 169.2 0 169.2 
Total 469.5 849.6 1319.1 

Temporary land 
occupation (mu) 

Ordinary 26.3 18.7 45 
By borrow areas and spoil grounds 502.5 387.5 890 

HD 

Demolished rural residential houses (m2) 1715.8 10095.8 11811.6 
Demolished rural non-residential 
properties (m2) 1877 1127 3004 

Total (m2) 3592.8 11222.8 14815.6 

Directly affected 
population 

LA  HHs 137 300 437 
Population 472 1176 1648 

HD  HHs 10 39 49 
Population 38 171 209 

Both LA and 
HD 

HHs 1 7 8 
Population 3 23 26 

Subtotal HHs 148 346 494 
Population 513 1370 1883 

Demolition of 
non- residential 
properties 

HHs 13 12 25 

Population 22 27 49 

Total HHs 161 358 519 
Population 535 1397 1932 

 

1.2 Social and Economic Benefits 
1) The Subproject will further strengthen transport and economic connections with the 

Yangtze River Delta, and promote the development of the county’s export-oriented 
economy. 

2) The Subproject will realize rapid connection in the east-west direction, improve the local 
traffic conditions and investment environment greatly, attract more investment, further tap 
the development potential of Nanling County, promote the county’s construction and 
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urbanization, and facilitate its connections with other areas. 
3) The Subproject will improve the highway traffic of Nanling County, reduce highway 

transport costs, realize the rapid circulation and exchange of commodities, improve the 
economic efficiency of logistics operators, and offer more extensive market opportunities 
to local enterprises. 

4) The Subproject will improve the tourist environment of Nanling County, make it more 
convenient and comfortable for tourists to travel, and promote local tourism development 
greatly. 

5) The Subproject will generate a large number of jobs, so that local farmers can participate 
in project construction to increase their income. After the completion of the Subproject, 
residents can go out for work or business more easily. 

6) The Subproject will improve the influence of local industrial parks, guide surplus labor to 
shift to nonagricultural industries and towns orderly, and increase the employment 
income of farmers. 

1.3 Estimated Resettlement Budget and Implementation Plan 
The gross investment in the Subproject is 872.4 million yuan. Construction funds will be 

raised from the following four sources, namely the Ministry of Transport, and Anhui Provincial, 
Wuhu Municipal and Nanling County Governments. 

 
The estimated resettlement costs of the Subproject are 75.8198 million yuan, accounting for 

8.69% of gross investment, all from domestic counterpart funds. The Subproject will break 
ground in June 2014 and be completed in October 2016, with a construction period of 28 months. 
LA and HD will begin in March 2014. 
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2 Impacts of the Subproject 
2.1 Measures to Avoid or Minimize LA and HD 

 

2.1.1 Principles for Project Design and Site Selection 

Resettlement impacts have been minimized at the design stage on the following principles: 
 Avoiding or minimizing occupation of existing and planned residential areas; 
 Avoiding or minimizing occupation of high-quality farmland; 
 Gaining access to the proposed construction sites through existing state and local roads; 
and 
 Avoiding or minimizing occupation of environmentally sensitive areas. 
 

2.1.2 Comparison and Selection of Options 

At the design stage, through the field survey of the project area and the optimization of the 
project design, negative impacts of the Subproject have been minimized without affecting the 
design outputs, especially the amount of resettlement. See Table 2-1, Figure 2-1 and Figure 2-2. 
In addition, at the detailed design stage, the project design will be further optimized to avoid or 
minimize LA and HD impacts. 
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Table 2-1 Comparison of Project Options 

Project Type of 
optimization 

Existing 
problem Option 1 Option 2 Option 3 Conclusion 

The 
Subproject 

Overall 
routing 

/ The north side of 
the urban road 
segment is 
widened on the 
north, considering 
the both sides of  
around Wuli 
roundabout with 
densely 
distributed 
houses and 
stores, the Wuli 
roundabout to 
Pengcheng 
Machinery 
Factory segment 
is widened on 
both sides and 
the segment 
thereafter is 
widened on the 
south mainly, and 
the terminal 
segment widened 
on both sides. 

The north 
side of the 
urban road to 
Wuli 
roundabout 
segment is 
widened on 
the north , 
the segment 
thereafter is 
widened on 
the south 
mainly, and 
the terminal 
segment 
widened on 
both sides. 

/ Compared 
to Option 2, 
line length 
in Option 1 
is the same, 
but the 
amount of 
demolition 
is reduced 
by 28,500 
m2. 

Vertical 
section 
design in 
special 
segment: 
K28+412- 
K29+840 
(Gaoling 
segment) 

This 
segment 
sees a 
high 
incidence 
of traffic 
accidents, 
mainly 
between 
vehicles 
on the 
main line 
and those 
on the 
intersected 
roads. 

Deceleration 
marks are added 
on downhill 
segments, and 
steep slope signs 
and traffic 
accident warning 
signs set up to 
remind drivers. 

The front 
gradient of 
the point of 
gradient 
change at 
K28+890 is 
changed to 
2%, and the 
gradient and 
length of two 
sloped 
segments 
reduced. 

The vertical section 
of the existing road is 
kept, and the two 
intersected roads are 
changed to “right in 
and right out”, with 
downward passages 
provided for vehicles 
in both directions to 
turn around. Access 
bridges are provided 
in the uphill segment 
(smaller pile number 
side, see Figure 2-1 ) 
and downhill segment 
(bigger pile number 
side, See Figure 2-1), 
so that left-turning 
vehicles on the 
intersected roads 
may turn around via 
the passages and do 
not have to meet 
vehicles on the main 
line. 

Compared 
to Options 1 
and 2, the 
existing 
road is 
utilized to a 
greater 
extent in 
Option 3, 
and the 
possibility of 
traffic 
accidents is 
avoided by 
engineering 
means. 
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Figure 2-1 Passage on the Smaller Pile Number Side of Gaoling segment 
 

 

Figure 2-2 Passage on the Larger Pile Number Side of Gaoling segment 
 

2.2 Range of Impact Survey of LA and HD 
In the recommended option, 40 groups of 10 villages in two towns, Nanling County will be 

affected by LA and HD. See Table 2-2. 
 

Table 2-2 Range of LA and HD 
County Town Pile No. Village Group 

N
anling 

Jishan 
K11+900-K13+375 Qilin 

Shangtanghu 
Jiangcun 

Left of K13+375-K14+955 Chafeng 
Caodong 
Caocun 

Scale 1:10,000 

Scale 1:10,000 
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County Town Pile No. Village Group 
Wangcun 
Yucun 

Right of K13+375-K14+955, K14+955-K16+567 Dagang 
Batang 
Shicun 
Zhanghe 

K16+567-K18+365 Guting 
Yaoshan 
Qianshan 

K18+365-K20+800 Shanggang 
Shantouchong 
Wuliting 

Gongshan 

K20+800-K23+364 Gongyi 

Meishan 
Wangcun 
Hewan 
Tuwan 

K23+364-K27+141 Gongshan 
 

Zhoubai 
Shantou 
Guchong 
Qiaonan 
Gongshan 2 
Gongshan 1 
Xuchong 
Xudong 
Shanyang 
Huilong 
Laodun 
Youx 

K27+141-K31+883 Gaoling 

Haijia 
Haiquan 
Guolong 
Lingtou 
Baichen 
Dalufang 

K31+883-K33+713 Yuejin 

Hejiachong 
Yingtao 
Tiantouwu 
Kantouzhang 

Left of K33+713-K34+260 Dagong Mujiating 
 

2.3 Survey Methods and Process 
In March 2012, the Wuhu Municipal Highway Bureau appointed China Highway Planning 

and Design Institute to prepare the Feasibility Study Report of the Subproject. 
 
During September-October 2012, the survey team of Hohai University conducted a survey 

on the socioeconomic profile of the project area, and resettlement impacts on 445 households 
affected by LA, and 57 households, 10 enterprises and 15 stores affected by HD according to the 
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Feasibility Study Report, and a sampling socioeconomic survey on 135 AHs (sampling rate: 
26%), covering household population, impacts of LA, household economic status, and expected 
resettlement modes. The main survey methods are as follows: 

 
Door-to-door questionnaire survey: A door-to-door questionnaire survey was conducted 

on 145 AHs in the project area, with 135 valid copies collected, with the aim of: (1) learning the 
potential positive and negative impacts of the Subproject; (2) learning local residents’ attitude to, 
expectations for and suggestions on the Subproject; and (3) learning the public participation and 
opinions of local residents. 

 
Focus group discussion (FGD): The aim is to: (1) collect the APs’ awareness of, attitude to 

and expectations for the Subproject; and (2) learn the main modes of information disclosure in 
the affected towns and villages, and promote public participation. 3 town-level FGDs were held, 
including one FGD with women and two ordinary FGDs. 

 
In-depth interview: The aim is to further learn the APs’ production and living conditions, 

positive and negative impacts of the Subproject on them, potential risks, and their attitude to, 
expectations for and suggestions on the Subproject. Women, old people, store proprietors, 
enterprise workers and staff members of public institutions in 10 villages were interviewed in 
depth. 

 
Key informant interview: Key informant interviews were conducted with heads of the 

women’s federation, poverty reduction office, ethnic and religious affairs bureau, land and 
resources bureau, LA and HD management office, civil affairs bureau, statistics bureau, and 
labor and social security bureau at the county level, and village heads at the village level, with 
the aim of learning the stakeholders’ comments and suggestions on the Subproject. 32 key 
informant interviews were conducted in total. 
 

Through consultation, the key findings are as follows: 
 
1) Almost all villagers know that the Subproject is about to break ground, and support it. 
2) The Subproject involves the permanent acquisition of collective land, HD and temporary 

land occupation mainly, as well as the demolition of small quantities of infrastructure and 
ground attachments. 

3) Almost all APs think that they are affected slightly by LA. No AH relies entirely on farming, 
and all AHs have members working outside or doing business, so agricultural income 
accounts for a low proportion to household income. The AHs prefer cash compensation. 

4) Compensation fees should be paid timely and transparently with minimum intermediate 
steps. 



 

12 
 

2.4 Permanent Acquisition of Collective Land and Impact Analysis 

2.4.1 Permanent Acquisition of Collective Land 

1,149.9 mu of collective land will be acquired permanently for the Subproject, including 
316.6 mu of cultivated land (27.53%), 124.8 mu of woodland (10.85%), 216.7 mu of housing land 
(18.85%), 86.3 mu of ponds (7.51%) and 405.5 mu of unused land (35.26%), affecting 445 
households with 1,674 persons in 40 groups of 10 villages in two towns. See Table 2-3 . 

 
Table 2-3 Summary of Collective Land Acquired Permanently for the Subproject 

Town 
# of 

affected 
villages 

# of 
affected 
groups 

Collective land to be acquired (mu) Affected 
Cultivated 

land 
Wood 
land 

Housing 
land Ponds Unused 

land 
Sub- 
total HHs Popula

tion 
Jishan 5 13 75.2 15.7 67.7 34.4 107.3 300.3 138 475 
Gong-s

han 5 27 241.4 109.1 149 51.9 298.2 849.6 307 1199 

Total 10 40 316.6 124.8 216.7 86.3 405.5 1149.9 445 1674 
 

300.3 mu of collective land in Jishan Town will be acquired, including 75.2 mu of cultivated 
land, 15.7 mu of woodland, 67.7 mu of housing land, 34.4 mu of ponds and 107.3 mu of unused 
land, affecting 138 households with 475 persons; 849.6 mu of collective land in Gongshan Town 
will be acquired, including 241.4 mu of cultivated land, 109.1 mu of woodland, 149 mu of housing 
land, 51.9 mu of ponds and 298.2 mu of unused land, affecting 307 households with 1,199 
persons. See Appendix 1 for details. 

2.4.2 Impact Analysis 

Since the Subproject involves the reconstruction of an existing highway and is linear in 
shape, though many people are affected by the acquisition of collective land, overall land loss 
rate is low. Since no farmland is acquired in Guting and Shanggang Villages, these two villages 
are excluded from the following analysis. 

 
All the 9 groups of Jishan Town affected by LA have land loss rates of less than 10%; among 

the 27 affected groups of Gongshan Town, 23 groups have land loss rates of less than 10%, 3 
have land loss rates of 10%-20%, and one has a land loss rate of over 20%. See  

 
Table 2-4 for a summary and Appendix 2 for details. 

 
Table 2-4 Impact Analysis of Collective Land Acquisition on Affected Groups 

Town # of affected 
villages 

# of affected 
groups 

Land loss rate of groups 
<10% 10%-20% >20% 

Jishan 5 9 9 0 0 
Gongshan 5 27 23 3 1 

Total 10 36 32 3 1 
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According to the survey, among the 445 households with 1,674 persons affected by LA, 127 
households with 495 persons have land loss rates of less than 10%, 220 households with 818 
persons have land loss rates of 10%-29%, 72 households with 275 persons have land loss rates 
of 30%-49%, 24 households with 80 persons have land loss rates of 50%-69%, one household 
with 4 persons has a land loss rate of 70%-89% and one household with two persons has a land 
loss rate of 90%-100%. 

 
Among the 127 households with land loss rates of less than 10%, 25 households have 

existing cultivated areas of 1-3 mu (19.69%), 99 have 3-5 mu (77.95%) and 3 have more than 5 
mu (2.36%); among the 220 households with land loss rates of 10%-29%, 85 households have 
existing cultivated areas of 1-3 mu (38.64%), 133 have 3-5 mu (60.45%) and two have more than 
5 mu (0.91%); among the 72 households with land loss rates of 30%-49%, 29 households have 
existing cultivated areas of 1-3 mu (40.28%), 42 have 3-5 mu (58.33%) and one has more than 5 
mu (1.39%); among the 24 households with land loss rates of 50%-69%, one household has less 
than 1 mu, 10 have 1-3 mu (41.67%), 10 have 3-5 mu (41.67%) and 3 have more than 5 mu; the 
one household with 4 persons with a land loss rate of 70%-89% has an existing land area of 3-5 
mu; the one household with two persons with a land loss rate of 90%-100% has an existing 
cultivated area of 1-3 mu. 

 
The affected villages boast good natural conditions and have two harvests a year. Rape is 

grown in autumn and winter, and paddy rice in spring and summer mainly, with annual output 
value of 1,000-1,500 yuan/mu and the net income of 650~1000 Yuan/ mu . Over 90% of the 
income of the persons affected by LA is from employment and doing business, more details of 
income source refer to Table 3-6. 

 
Per capita cultivated land in the project area is available in small pieces of 0.35-1.27 mu, 

which is adverse to mechanized farming. In the affected village groups, land loss rate ranges 
from 0.32% to 28.62%, per capita income loss ranges from 56 yuan to 957.69 yuan, and income 
loss rate ranges from 0.26% to 7.98% only. In sum, LA will have a slight impact on the APs’ 
income. 

 
See Table 2-5 and Table 2-6 for loss rates, and Appendix 3 for details. 
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Table 2-5 Land Loss Rates of AHs 

Project Town Village 
Grou

p 

Land loss rate 
Total 

<10% 10%-29% 30%-49% 50-69% 70%-89% 90%-100% 

HH
s 

Populatio
n 

HH
s 

Populatio
n 

HH
s 

Populatio
n 

HH
s 

Populatio
n 

HH
s 

Populatio
n 

HH
s 

Populatio
n 

HH
s 

Populatio
n 

The 
Subproje

ct 

Jishan 

Dagang 3 36 120 34 96 0 0 0 0 0 0 0 0 70 216 

Chafeng 4 17 68 10 47 5 17 0 0 0 0 0 0 32 132 

Qilin 2 18 64 15 52 3 11 0 0 0 0 0 0 36 127 

Gongsha
n 

Gongyi 4 0 0 1 3 1 3 14 45 1 4 1 2 18 57 

Gongsha
n 

12 15 50 71 300 12 53 6 20 0 0 0 0 104 423 

Gaoling 6 4 15 48 142 50 188 4 15 0 0 0 0 106 360 

Yuejin 4 28 144 37 163 1 3 0 0 0 0 0 0 66 310 

Dagong 1 9 34 4 15 0 0 0 0 0 0 0 0 13 49 

Total 127 495 220 818 72 275 24 80 1 4 1 2 445 1674 

 
Table 2-6 Loss Rates of Cultivated Land of AHs 

Land loss rate Number of households 
Former cultivated 

area <10% 11-29% 30-49% 50-69% 70-89% 90-100% Subtotal 

<1 mu 0 0 0 1 0 0 1 
1-3 mu 25 85 29 10 0 1 150 
3-5 mu 99 133 42 10 1 0 285 

5 mu or more 3 2 1 3 0 0 9 
Total 127 220 72 24 1 1 445 
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2.4.3 Permanent Occupation of State-owned Land 
169.2 mu of state-owned unused land will be occupied permanently for the Subproject by 

allocation, affecting no one. See Table 2-7 . 
 

Table 2-7 Summary of Permanently Occupied State-owned Land 

Town Village Group Area Nature Affected 
population 

Jishan Guting Yaoshan 35.4 State-owned unused land None 
Jishan Guting Qianshan 40.6 State-owned unused land None 
Jishan Shanggang Shantouchong 39.2 State-owned unused land None 
Jishan Shanggang Wuliting 54 State-owned unused land None 
Total   169.2   

 
2.5 Temporary Land Occupation 

935 mu of land will be occupied temporarily, including (i) 45 mu for ordinary purposes (11.8 
mu of cultivated land and 14.5 mu of unused land in Jishan Town, and 11.5 mu of cultivated land 
and 7.2 mu of unused land in Gongshan Town), affecting 12 households with 38 persons; and (ii) 
890 mu for borrow areas and spoil grounds on unused wasteland owned by collectives, affecting 
no villagers. The planned period of occupation will be two years. See Table 2-8. 
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Table 2-8 Summary of Temporary Land Occupied  

Project Town Village 
Collective land(mu) 

Subtotal(mu) 
Affected population Occupied 

plan Remark Cultivated 
land 

Unused 
land HHs Population 

The 
Subproject 

Jishan 

Dagang 11.8 0 11.8 5 17 24months 
Construction detour、
Precast yard、Mixing 
station 

Qilin 0 9 9 3 9 24months Construction detour、
Precast yard 

Shanggang 0 5.5 5.5 0 0 24months 
Construction detour、
Precast yard、Mixing 
station 

Gongshan 

Gongyi 0 7.2 7.2 0 0 24months 
Construction detour、
Precast yard、Mixing 
station 

Gaoling 11.5 0 11.5 4 12 24months 
Construction detour、
Precast yard、Mixing 
station 

Total 23.3 21.7 45 12 38 24months  
Jishan Geling 0 345 345 0 0 24months borrow areas and spoil 

grounds 

Jishan Eling 0 157.5 157.5 0 0 24months borrow areas and spoil 
grounds 

Gongshan Gaochong 0 387.5 387.5 0 0 24months borrow areas and spoil 
grounds 

Total 23.3 911.7 935 12 38   
Proportion 2.49% 97.51%      
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2.6 Demolition of Rural Residential Houses 
Rural residential houses totaling 11,811.6m2 will be demolished for the Subproject, affecting 

57 households with 235 persons. See Table 2-8 . 
 

Table 2-8 Summary of Demolished Rural Residential Houses 

Town Village 
Demolished house area (m2) Affected by HD Also affected by 

LA 
Masonry 
concrete 

Masonry 
tile Simple Subtotal HHs APs HHs APs 

Jishan 

Dagang 370.5 96.0 79.2 545.7 2 7 0 0 
Qilin 227.5 198.0 105.6 531.1 4 14 1 3 

Guting 375.0 0 0 375.0 3 12 0 0 
Shanggang 264.0 0 0 264.0 2 8 0 0 

Gongshan 

Gongyi 611.4 115.2 52.8 779.4 4 19 2 5 
Gongshan 908.7 983.7 155.7 2048.2 11 45 1 4 

Yuejin 5276.9 0 693.0 5969.9 21 92 3 11 
Gaoling 806.0 144.0 215.6 1165.6 6 25 1 3 
Dagong 0 132.6 0 132.6 4 13 0 0 

Total 8840.1 1669.6 1301.9 11811.6 57 235 8 26 
 

The residential houses to be demolished mostly were built in 1990’s and have a relatively 
poor living environment, mainly because they are too close to the existing highway, so that 
vehicles bring noise and dust pollution to nearby residents. 

2.7 Demolition of Rural Non-residential Properties 
The demolition of non-residential properties for the Subproject will affect 25 stores and 

enterprises with 49 persons, with a total demolition area of 3,004 m2, including 15 rural stores 
with 47 persons and a total demolition area of 2,240 m2, and 10 enterprises with two persons and 
a total demolition area of 764 m2. In addition, enclosing walls of enterprises with a total area of 
691.7 m2 will be demolished. 

 
2.7.1 Enterprises 

10 enterprises with two persons will be affected by the Subproject, with a total demolition 
area of 764 m2, including 65 m2 in frame structure and 699 m2 in masonry concrete structure; 
enclosing walls with a total area of 691.7 m2 will be demolished. HD will affect the normal 
operation of the gas station only. During resettlement, this gas station will be rebuilt elsewhere, 
and receive moving and transition subsidies, and compensation fees for operating losses; the 
operation of the other enterprises and the lives of their employees will not be affected by HD. 
Since the enclosing walls to be demolished are located on the land used for highway 
construction, the land occupied by the walls will not be compensated for. See Table 2-9. 
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Table 2-9 Summary of Impacts on Enterprises 

Tow
n 

Village 

Enterprise Nature 
Demolition area (m2) Demolished 

enclosing 
walls (m2) 

Affected 
staff Degree of impact Expected mode of 

resettlement Remarks Fram
e 

Masonry 
concrete Subtotal 

Jishan 

S
hanggang 

Wuhu Zhongxing 
Industrial Co., Ltd. 

Enterpris
e 

0 0 0 122.5 0 
Attachments demolished 

only 
One-time cash 
compensation 

Demolishing enclosing 
walls only, not affecting 

its normal operation 
Nanling Liangli 

Electric Tools Co., 
Ltd. 

Enterpris
e 

0 0 0 108 0 
Attachments demolished 

only 
One-time cash 
compensation 

Demolishing enclosing 
walls only, not affecting 

its normal operation 
Wuhu Changcheng 
Woodworking Co., 

Ltd. 

Enterpris
e 

0 0 0 135.6 0 
Attachments demolished 

only 
One-time cash 
compensation 

Demolishing enclosing 
walls only, not affecting 

its normal operation 
Wuhu Shunrong 
Automobile Parts 

Co., Ltd. 

Enterpris
e 

0 0 0 118 0 
Attachments demolished 

only 
One-time cash 
compensation 

Demolishing enclosing 
walls only, not affecting 

its normal operation 

Wuhu Baishen 
Apparel Co., Ltd. 

Enterpris
e 

0 0 0 123 0 
Attachments demolished 

only 
One-time cash 
compensation 

Demolishing enclosing 
walls only, not affecting 

its normal operation 
Wuhu Wanli 

Highway & Bridge 
Maintenance Co., 

Ltd. 

Enterpris
e 

0 365 365 84.6 0 Full demolition 
One-time cash 
compensation 

Not affecting its normal 
operation 

Subtotal 0 365 365 691.7 0    

G
ongshan 

G
onghan 

Yinan Tiles 
Enterpris

e 
0 113 113 0 0 

Demolishing 3 unused 
masonry tile rooms 

One-time cash 
compensation 

Not affecting its normal 
operation, no need for 

relocation 

Huaxin Tiles 
Enterpris

e 
0 96 96 0 0 

Demolishing 4 simple 
sheds 

One-time cash 
compensation 

Not affecting its normal 
operation, no need for 

relocation 

Xinyuan Tiles 
Enterpris

e 
0 125 125 0 0 

Demolishing 4 masonry 
tile rooms 

One-time cash 
compensation 

Not affecting its normal 
operation, no need for 

relocation 

Gas station 
Enterpris

e 
65 0 65 0 2 Full demolition 

Non-local 
reconstruction 

Commercial 

Subtotal 65 334 399 0 2    
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Tow
n 

Village 

Enterprise Nature 
Demolition area (m2) Demolished 

enclosing 
walls (m2) 

Affected 
staff Degree of impact Expected mode of 

resettlement Remarks Fram
e 

Masonry 
concrete Subtotal 

Total 65 699 764 691.7 2    
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2.7.2 Stores 

15 rural stores with 47 persons will be affected by the Subproject, with a total demolition area 
of 2,240 m2, including 2,142 m2 in masonry concrete structure, 40 m2 in masonry timber structure 
and 58 m2 in simple structure. The properties of these stores were formerly residential houses, 
and have been used for commercial purposes by their proprietors without legal formalities. 
During resettlement, the properties of these stores will be compensated for at the rates for rural 
residential houses, and their proprietors will also receive moving and transition subsidies, and 
compensation fees for operating losses. See Table 2-10. 
Error! Reference source not found.
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Table 2-10 Summary of Impacts on Stores 

Town Village Store Nature 
Demolition area (m2) Affected 

staff 
Degree of 

impact 

Expected 
mode of 

resettlement 
Remarks Masonry 

concrete 
Masonry 
timber Simple Subtotal 

Jishan Guting 

Shiwen Supermarket Store 216 0 0 216 3 Full 
demolition 

Property 
swap 

Residential house in 
nature, operating 

independently 

Auto repair shop Store 216 0 0 216 4 Full 
demolition 

Property 
swap 

Auto repair shop Store 216 0 0 216 3 Full 
demolition 

Property 
swap 

Auto repair & parts 
shop Store 216 0 0 216 3 Full 

demolition 
Property 

swap 

Auto repair shop Store 216 0 0 216 4 Full 
demolition 

Property 
swap 

Aiying Supermarket Store 216 0 0 216 3 Full 
demolition 

Property 
swap 

Yingqiao Restaurant Store 216 0 0 216 2 Full 
demolition 

Property 
swap 

Subtotal 1512 0 0 1512 22    

Gongshan 

Gongshan 

Pickled fish 
restaurant Store 40 0 0 40 5 Full 

demolition 
Property 

swap 

Residential house in 
nature, operating 

independently 

Inflation shop Store 0 0 18 18 2 Full 
demolition 

Property 
swap 

Auto repair & parts 
shop Store 70 0 0 70 2 Full 

demolition 
Property 

swap 

Barber’s shop Store 40 0 0 40 4 Full 
demolition 

Property 
swap 

Breakfast restaurant Store 40 0 0 40 2 Full 
demolition 

Property 
swap 

Tailor’s shop Store 40 0 0 40 3 Full 
demolition 

Property 
swap 

Grocery Store 180 0 0 180 2 Full 
demolition 

Property 
swap 

Gaoling Lanxing Restaurant Store 220 40 40 300 5 Full 
demolition 

One-time 
cash 

compensation 
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Town Village Store Nature 
Demolition area (m2) Affected 

staff 
Degree of 

impact 

Expected 
mode of 

resettlement 
Remarks Masonry 

concrete 
Masonry 
timber Simple Subtotal 

Subtotal 630 40 58 728 25    
Total 2142 40 58 2240 47    
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2.8  Affected Population 

2.8.1 Summary 

519 households with 1,932 persons will be affected by the Subproject, ,including 494 rural 
households with 1883 persons and 25 enterprises and stores with 49 persons. Among 494 rural 
households with 1883 persons, 437 households with 1,648 persons will be affected by LA only, 
49 households with 209 persons by HD only, and 8 households with 26 persons by both LA and 
HD. Furthermoer, 12 households with 38 persons will be affected by temporary land occupation. 
The Subproject will affect no ethnic minority. See Table 2-11. 

 

Error! Reference source not found.Summary of the Affected Population 

Town Village 

Permanently affected 
APs Enterprises and 

stores Total By LA only By HD only By both LA and 
HD 

HHs APs HHs Population HHs Population # Population # Population 

Jishan 

Dagang 70 216 2 7 0 0 0 0 72 223 
Chafeng 32 132 0 0 0 0 0 0 32 132 

Qilin 35 124 3 11 1 3 0 0 39 138 
Guting 0 0 3 12 0 0 7 22 10 34 

Shanggang 0 0 2 8 0 0 6 0 8 8 

Gongshan 

Gongyi 16 52 2 14 2 5 0 0 20 71 
Gongshan 103 419 10 41 1 4 11 22 125 486 

Gaoling 103 349 18 81 3 11 1 5 125 446 
Yuejin 65 307 5 22 1 3 0 0 71 332 

Dagong 13 49 4 13 0 0 0 0 17 62 
Total 437 1648 49 209 8 26 25 49 519 1932 

 
375 households with 1,414 persons will be affected seriously by the Subproject, in which 318 

households with 1,179 persons will have land loss rates of over 10%, and 57 households with 
235 persons will be affected by HD. See Table 2-12. 
 

Table 2-12 Summary of the Seriously Affected Population 

Project Town Village 
Land loss rate >=10% Households affected 

by HD Subtotal 

HHs Population HHs Population HHs Population 

The 
Subproject 

Jishan 

Dagang 34 96 2 7 36 103 
Chafeng 15 64 0 0 15 64 

Qilin 18 63 4 14 22 77 
Guting 0 0 3 12 3 12 

Shanggang 0 0 2 8 2 8 
Gongshan Gongyi 18 57 4 19 22 76 
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Project Town Village 
Land loss rate >=10% Households affected 

by HD Subtotal 

HHs Population HHs Population HHs Population 
Gongshan 89 373 11 45 100 418 

Gaoling 102 345 21 92 123 437 
Yuejin 38 166 6 25 44 191 

Dagong 4 15 4 13 8 28 
Total 318 1179 57 235 375 1414 

 

2.8.2 Affected Vulnerable Groups 

For the purpose of the Project, vulnerable groups include the disabled, five-guarantee 
households, widows, low-income people2 and ethnic minorities. 

 
In the affected population, 9 MLS households with 16 persons fall into vulnerable groups, in 

which 6 households with 12 persons will be affected by LA, and 3 households with 4 persons by 
HD, all being Han people. 

 
Vulnerable groups affected by the Subproject will be further identified during resettlement 

based on household structure, labor employment, resource possession and information available 
from local civil affairs authorities. Once an AH is identified as vulnerable, they will be provided 
with special assistance by the owner during resettlement. 

 

Table 2-13 Summary of Affected Vulnerable Groups 

County Town Village 
MLS 

Type of impact 
HHs Population 

Nanling Gongshan 
Gongshan 2 5 LA 

Gaoling 4 7 LA 
Yuejin 3 4 HD 

 

2.8.3 Affected Women 

In the population affected by the Subproject, there are 1,061 women, accounting for 51.2%. 
No widowed, divorced or abandoned woman was found among the respondents. The affected 
women enjoy the same rights as men, including land contracting, education receiving, family 
planning and election. Most of the female labor respondents think that they have the same 
autonomy in production and management as men, and may elect to get employed or do small 
business independently. 

The impact of the Subproject on women’s income is due to the acquisition of cultivated land 
and the demolition of houses that affects household stockbreeding, while per capita crop 

                                                        
2 Per capita net income <2,300 yuan/year 
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cultivation and stockbreeding income is 1,000-1,500 yuan, accounting for 8% of household 
income. Boys and girls have equal opportunities in education, showing no gender-related 
difference. 

 
According to the survey, women have the same concerns as those of men: (a) 

Compensation rates should comply strictly with the state laws and policies; (b) Compensation 
fees should be disbursed directly to the AHs; and (c) Housing sites should be allocated in 
advance. 

 
Women have the following needs that are different from those of men: (a) Women expect 

both cash compensation and land reallocation; (b) Women want skills training in crop cultivation, 
stockbreeding and handicrafts; and (c) Women also expect to participate in village-level 
management. 

2.9 Affected Infrastructure and Ground Attachments 
The Subproject will affect 11 types of attachments, namely enclosing walls, fences, cement 

grounds, telegraph poles, streetlamps, junction boxes, transformers, tombs, wells and trees. See 
Table 2-14. 
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Table 2-14 Summary of Affected Ground Attachments 

Town / 
entity Village 

Type 

Remarks Enclosin
g walls 

(m2) 

Fence
s (m2) 

Cemen
t 

groun
ds (m2) 

Tomb
s Wells Trees 

Telegra
ph 

poles 

Wires 
(m) 

Stree
t 

lamp
s 

Junctio
n boxes 

Transforme
rs 

Jishan Qilin 118.1            

Jishan Dagang 691.7 68.5 241.9          

Jishan Guting 127 623.4 2529.9         Belonging to the gas 
station Jishan Shanggang 0  3912 5        

Gongshan Gongyi 0     310      

Incl. 230 collective 
firs, 80 landscaping 
trees, owned by 
individuals 

Gongshan Gongshan 222.3  457    98      

Gongshan Gaoling 872.3  873.9 2  712 130 842    

Incl. 544 landscaping 
trees and 168 fruit 
trees, owned by 
individuals 

Gongshan Yuejin   1766.2 7 20 190 228     
Incl. 40 fruit trees and 
150 timber trees, 
owned by individuals 

China Mobile Nanling Branch       93      
Nanling Power Supply 
Company       313    7  

China Telecom Nanling 
Branch       86 15472  1   

China Unicom Nanling Branch       15 4296     
Anhui Radio & TV Network 
Co., Ltd. Nanling Branch       82 25810     

Nanling Streetlamp Office         79    

Total 2031.4 691.9 9780.9 14 20 1212 589 45578 79 1 7  
 



 

27 
 

3 Socioeconomic Profile 

3.1 Socioeconomic Profile of the Subproject Area 
3.1.1 Socioeconomic Profile of Nanling County 

Nanling County is located in southeastern Anhui Province, southern Wuhu City and south of 
the lower Yangtze River, bordered by Xuancheng City on the east, Tongling City and Qingyang 
County on the west, Jingxian County on the south, and Fanchang and Wuhu Counties on the 
north. It governs 8 towns (Jishan, Xuzhen, Yejiang, Sanli, Hewan, Gongshan, Jiafa and Yandun), 
157 villages and 19 communities. In 2011, the county’s land area was 1,264 km2, population 
555,000 and cultivated area 493,500 mu (0.89 mu per capita), including 309,100 of irrigated land. 
In 2011, the county’s population birth rate was 8.3‰, mortality 7.6‰ and natural population 
growth rate 0.7‰. In 2011, urban residents’ per capita disposable income was 15,573 yuan, per 
capita nonproductive expenditure 11,198 yuan, per capita housing size 34 m2 and rural 
residents’ per capita net income 9,211 yuan. 

 
In 2011, the county’s regional GDP was 12.493 billion yuan, up 14.2% year on year, 22,509 

yuan per capita. The added values of primary, secondary and tertiary industries were 2.271 
billion yuan, 7.542 billion yuan and 2.68 billion yuan respectively, and their ratio changed from 
17.6:59.0:23.4 at the end of 2010 to 18.2:60.3:21.5. In 2011, gross investment in fixed assets 
was 11.408 billion yuan, up 29.1% from 2010, in which investment in primary industries was 240 
million yuan, down 50.0%, that in secondary industries 7.699 billion yuan, up 21.5%, and that in 
tertiary industries 3.468 billion yuan, up 71.9%. The degree of agricultural modernization kept 
rising, preliminary specialized agricultural production was realized, and production bases of 
characteristic products, such as high-grade rice, edible fungi, aquatic products, livestock and 
poultry, kept expanding. In 2011, the gross output value of farming, forestry, stockbreeding, 
sideline operations and fishery was 2.271 billion yuan, up 5.1%. An industry mix pillared by the 
equipment manufacturing, mineral resources further processing, textile, apparel and food 
processing industries has taken shape. 

3.1.2 Socioeconomic Profile of the Affected Towns 

Jishan Town—In 2011, Jishan Town’s land area was 17,210 hectares, and governed 10 
communities and 30 villages. At the end of 2011, there were 49,560 households with 138,709 
persons in total, including a nonagricultural population of 52,436, 70,157 men and 68,552 women. 
At the end of 2011, cultivated area was 5,514 hectares, equivalent to 82,668.67 mu, 0.6 mu per 
capita. The number of rural employees was 54,202, including 13,008 in secondary industries and 
14,093 in tertiary industries; there were 610 enterprises (including 230 industrial enterprises), 
with a total workforce of 6,710. In 2011, there were 45 specialized agricultural cooperatives, with 
6,594 members in total; there were 5 old people’s homes and welfare houses, accommodating 
165 persons in total; 107,722 persons were covered by new-type rural cooperative medical care, 
51,952 by rural endowment insurance and 2,515 by MLS. In 2011, farmers’ per capita net income 
was 9,241 yuan, in which agricultural income was 680 yuan, industrial income 5,620 yuan and 
income from tertiary industries 2,941 yuan. 

 
Gongshan Town—In 2011, Gongshan Town’s land area was 18,010 hectares, and 

governed 18 villages. At the end of 2011, there were 18,744 households with 56,328 persons in 
total, including a nonagricultural population of 2,943, 29,370 men and 26,958 women. At the end 
of 2011, cultivated area was 4,918 hectares, equivalent to 73,733.13 mu, 1.31 mu per capita. 
The number of rural employees was 35,284, including 6,351 in secondary industries and 9,527 in 
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tertiary industries; there were 69 enterprises (including 57 industrial enterprises), with a total 
workforce of 4,149. In 2011, there were 10 specialized agricultural cooperatives, with 108 
members in total; there were two old people’s homes and welfare houses, accommodating 88 
persons in total; 55,116 persons were covered by new-type rural cooperative medical care, 
32,172 by rural endowment insurance and 2,438 by MLS. In 2011, farmers’ per capita net income 
was 9,121 yuan, in which agricultural income was 850 yuan, industrial income 5,200 yuan and 
income from tertiary industries 3,071 yuan. 

 
Table 3-1 Socioeconomic Profile of Nanling County and the Affected Towns (2011) 

Town 
# of village/ 
community 
committees 

HHs Population Where, 
men 

Rural 
labor 
force 

Cultivated 
area (mu) 

Average 
population 

per 
household 

Per 
capita 

cultivated 
area (mu) 

Per 
capita 

net 
income 

of 
farmers 
(yuan) 

Jishan 40 49560 138709 70157 92632 82668.67 2.8 0.60 9241 
Gongshan 18 18744 56328 29370 37603 73733.13 3.0 1.31 9121 
 
3.1.3 Socioeconomic Profile of the Affected Villages 

10 villages will be affected by the Subproject, as detailed in Table 3-2. See Appendix 4 for 
details. 

 
Table 3-2 Socioeconomic Profile of the Affected Villages (2011) 

Town Village HHs Population Where, 
men 

Rural 
labor 
force 

Cultivated 
area (mu) 

Average 
population 

per 
household 

Per 
capita 

cultivated 
area (mu) 

Per capita 
net 

income of 
farmers 
(yuan) 

Jishan 

Dagang 1293 4175 2302 2700 1250 3.23 0.30 10250 

Chafeng 972 3424 1758 2054 1832 3.52 0.54 10055 
Qilin 1051 3117 1750 1900 585 2.97 0.19 9956 

Guting 865 3152 1624 1895 965 3.64 0.31 10055 
Shanggang 649 2566 1368 1520 2846 3.95 1.11 10065 

Gongshan 

Gongyi 1213 4414 2210 2869 4590 3.64 1.04 9300 
Gongshan 817 2569 1280 1670 2877 3.14 1.12 10000 

Gaoling 971 3038 1520 1975 2916 3.13 0.96 10200 
Yuejin 978 3418 1720 2144 2834 3.49 0.83 9800 

Dagong 1200 3650 1900 2500 3500 3.04 0.96 8500 
 
3.1.4 Socioeconomic Profile of the Affected Enterprises 

See Table 3-3. 
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Table 3-3 Summary of Affected Enterprises 

Town Enterprise Land type 
Floor 
area 
(m2) 

Building 
area (m2) 

Main 
business 

line 
Workforce 

Annual 
turnover 
(0,000) 

Annual 
profit 

(0,000) 

Average pay 
(yuan/month) Properties 

owned or 
leased Contractual 

employees 
Casual 

employees 

Jishan 

Wuhu Zhongxing 
Industrial Co., Ltd. 

State-owned 
land 40160 15000 

Production 
of sand 
carriers 

60 5000 600 3000 2000 Owned 

Nanling Liangli 
Electric Tools Co., 
Ltd. 

State-owned 
land 7535 5000 

Production 
of stator 

cores 
160 26893 3000 3500 2200 Owned 

Wuhu Changcheng 
Woodworking Co., 
Ltd. 

State-owned 
land 45000 11000 

Production 
of wood 
products 

100 4500 500 2800 1800 Owned 

Wuhu Shunrong 
Automobile Parts 
Co., Ltd. 

State-owned 
land 59823 35620 

Production 
of 

automobile 
parts 

500 5200 600 2800 1500 Owned 

Wuhu Baishen 
Apparel Co., Ltd. 

State-owned 
land 70000 46000 Apparel 

processing 1100 18500 2300 3500 2000 Owned 

Wuhu Wanli 
Highway & Bridge 
Maintenance Co., 
Ltd. 

State-owned 
land 13320 700 

Bridge and 
highway 

maintenance 
80 / / 3000 1800 Owned 

Gongshan 

Yinan Tiles Collective 
land 1800 650 

Production 
of glazed 

tiles 
28 500 80 2600 / Owned 

Huaxin Tiles Collective 
land 1600 420 

Production 
of glazed 

tiles 
26 560 70 2500 / Owned 

Xinyuan Tiles Collective 
land 1300 400 

Production 
of glazed 

tiles 
28 520 75 2600 / Owned 

Gas station State-owned 
land 180 65 Providing 

gas 2 180 18 / 2500 Owned 
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3.2 Socioeconomic Profile of the Affected Population 
In order to learn the basic information of the APs, the survey team conducted a sampling 

survey on the AHs. Among the 519 households in 40 groups of 10 villages, 135 households were 
sampled (90 affected by LA and 45 by HD), with a sampling rate of 26.01%. See Table 3-4. 

 
Table 3-4 Summary of Sampling Rates 

Town Village All AHs Sample size Sampling rate (%) HHs Population 

Jishan 

Dagang 72 17 55 23.61% 
Chafeng 32 8 26 25.00% 

Qilin 39 10 33 25.64% 
Guting 10 8 21 20.00% 

Shanggang 8 8 32 12.50% 

Gongshan 

Gongyi 20 4 12 20.00% 
Gongshan 125 28 90 22.40% 

Gaoling 125 30 97 24.00% 
Yuejin 71 17 55 23.94% 

Dagong 17 5 17 29.41% 
Total 519 135 438 26.01% 

 
The sample households will be analyzed for ethnic and gender composition, age structure, 

educational level, housing size, cultivated area, household properties, and household income 
and expenditure below. 

 
3.2.1 Analysis of Household and Female Population 

The 135 sample households with 438 persons have 280 laborers in total and an average 
population of 3.24 persons, all being Han people, including 217 women, accounting for 49.54%. 
Women deal with crop cultivation and housework mainly. 

 
3.2.2 Age Structure 

Among the 135 sample households with 438 persons, 89 persons are aged 16 years or less, 
accounting for 20.32%; 186 aged 17-40 years, accounting for 42.47%; 125 aged 40-60 years, 
accounting for 28.54%; and 38 aged above 60 years, accounting for 8.68%. See Figure 3-1. 
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Figure 3-1 Age Distribution 

3.2.3 Educational Level 

Among the 135 sample households with 438 persons, 98 have received primary school or 
below education, accounting for 22.37%; 190 have received junior high school education, 
accounting for 43.38%; 110 have received senior high school / secondary technical school 
education, accounting for 25.11%; and 40 have received higher education, accounting for 9.13%. 
See Figure 3-2. 

 
Figure 3-2 Distribution of Educational Levels 

 

3.2.4 Housing Conditions 
The houses of the 135 sample households are in masonry concrete and earth timber 

structures mainly, with a total size of 24,815 m2, and an average size of 183.8 m2 per household 
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or 56.7 m2 per capita. 
 

3.2.5 Residential Infrastructure 
Among the 45 sample households with 139 persons affected by HD, the average distance 

from the county town is 4.56 kilometers, that from the nearest school 1.48 kilometers, that from 
the nearest hospital 1.19 kilometers and that from the nearest station 1.3 kilometers. See Table 
3-5. 

Table 3-5 Living Environment of the Households Affected by HD 
Living environment Average distance (km) 

Distance from county town (Km) 4.56 
Distance from the nearest school (Km) 1.48 
Distance from the nearest hospital (Km) 1.19 
Distance from the nearest station (Km) 1.3 

Data Source: socioeconomic survey 
 
3.2.6 Land Resources 

Among the 135 sample households, average cultivated area is 2.01 mu per household or 
0.78 m per capita. The main crops are paddy rice and wheat, and some land is also used to grow 
vegetables, commercial forests and fruits. Annual net income from land is about 950 yuan per 
mu. 

 
3.2.7 Household Properties 

Among the 135 sample households, an average household has 1.42 TV sets, 0.84 
refrigerator/air-conditioner, 0.41 hi-fi, 2.85 fixed telephones/mobile phones, 2.34 
bicycles/motorcycles and 0.08 tractor/water pump, indicating a medium living standard. 

 
3.2.8 Household Income and Expenditure 

Among the 135 sample households, per capita net income is 9,847.61 yuan, in which 
agricultural income is 314.05 yuan, accounting for 5.47%. The main income sources are outside 
employment and doing business (e.g., building, catering, transport, individual operations, and 
about 80-90% of laborers work in the county), and per capita gross expenditure is 3,704.19 yuan. 
See Table 3-6. 

 
Table 3-6 Household Income and Expenditure Analysis 

Item Average per 
household (yuan) 

Per capita 
(yuan) Percent 

Annual 
household 

income 

Agricultural income 1993 615 6.24% 
Forestry income 470 144.86 1.47% 
Stockbreeding income 500 154.11 1.56% 
Industrial income 1330 409.93 4.16% 
Building income 4650 1433.22 14.55% 
Transport income 2340 721.23 7.32% 
Income from trade and catering 
services 4600 1417.81 14.40% 
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Item Average per 
household (yuan) 

Per capita 
(yuan) Percent 

Individual business income 6157 1900.31 19.27% 
Employment income 8400 2589.04 26.29% 
Collective distribution income 1000 308.22 3.13% 
Property income 510 157.19 1.60% 
Subtotal 31950 9847.59 100.00% 

Annual 
household 

expenditure 

Operating expenses 3200 986.31 13.87% 
Consumptive expenses 18650 5748.37 80.84% 
Other 1220 376.03 5.29% 
Subtotal 23070 7110.71 100.00% 

 

3.2.9 Expected Resettlement Modes 

According to the survey, the households affected by LA expect the following resettlement 
modes: a) investing in catering, general merchandise, etc. to increase household income, 
chosen by 176 households, accounting for 39.55% of all households affected by LA; and b) 
attending skills training for outside employment, chosen by 269 households, accounting for 
60.45% of all households affected by LA. See Table 3-7. 

 
Table 3-7 Expected Resettlement Modes of the Households Affected by LA3 

Land 
loss rate AHs Cash 

compensation 

Resettlement mode 
Farmland 

improvement 
Crop 

restructuring 
Tertiary 

operations 
Skills training & 

employment 
<10% 127 127 0 0 20 107 

11- 29% 220 220 0 0 52 168 
30 -49% 72 72 0 0 32 40 
50-69% 24 24 0 0 8 16 
70-89% 1 1 0 0 0 1 
90-100% 1 1 0 0 1 0 

Total 445 445 0 0 113 332 
Percent 100% 0 0 25.39% 74.61% 

 

3.3 Social and Gender Analysis 
 
3.3.1 Summary 

To further learn the basic information of affected women, the survey team conducted a 
sampling survey by means of interview, questionnaire survey and women’s FGD. No widowed, 
divorced or abandoned woman was found among the survey respondents. 

 
3.3.2 Income Analysis 

The occupations of women have restricted their income. In people’s eyes, farming, doing 
                                                        
3 In the project area, most villagers deal with other operations while farming to increase household income. 

For example, in most families, old people farm at home, and their children and their spouses work 
outside or deal with other nonagricultural operations, so the modes listed above may overlap. 
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housework and taking care of families in rural areas is not counted as income, and only the 
money earned by men through employment is counted as income. The survey shows that the 
proportion of men’s income to household income (71.28%) is much higher than that of women’s 
income (28.72%). See Table 3-8. 

 
Table 3-8 Household Income of the Samples by Gender 

Item Household income 
Men (%) 71.28 

Women (%) 28.72 
Total 100 

 

3.3.3 Educational Level 

The survey shows that the overall educational level of women in the project area is much 
lower than that of men. For example, the proportion of men having received junior high school 
education (50.05%) is higher than that of women (45.18%), the proportion of men having 
received senior high school / technical secondary school education (22.32%) is higher than that 
of women (18.5%), the proportion of women having received higher education (3.52%) is lower 
than that of men (4.47%), and the proportion of women having received primary school or below 
education (32.8%) is much higher than that of men (23.16%). See Table 3-9. 

 
Table 3-9 Educational Levels of the Samples by Gender 
Educational level Women (%) Men (%) 

Primary school or below 32.8 23.16 
Junior high school 45.18 50.05 

Senior high school / technical secondary school 18.5 22.32 
Higher education 3.52 4.47 

Total 100 100 
 

3.3.4 Occupations 

Elder women take care of families mainly, while many young women work outside. In general, 
women working outside account for about 36% of all women. Among women not working outside, 
those taking care of family members account for 42.5% and those doing farm work account for 
21.5%. In contrast, men taking care of family members account for 6.71%, men doing farm work 
account for 22.3% and men working outside 70.99%. The Subproject affects no ethnic minority. 

 
Table 3-10 Statistics of Occupations of the Sample Population by Gender 
Occupations Women (%) Men (%) 

Taking care of family 42.5 6.71 
Farm work 21.5 22.3 

Outside employment 36 70.99 
Total 100 100 

Note: Women take care of family members and/or do farm work mainly, so these two items may overlap. 
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3.3.5 Analysis of Expected Resettlement Modes 
Cash compensation is a resettlement mode accepted by and available to every household 

affected by LA. After receiving compensation, the AHs may choose agricultural or nonagricultural 
(including working outside or doing small business after training) resettlement. Most women 
prefer nonagricultural resettlement (62.12%), and women preferring agricultural resettlement 
account for 37.88%, which is closely associated with their current occupations and household 
division of labor. In addition, eligible APs may participate in endowment insurance for LEFs 
voluntarily. See Table 3-11. 

 
Table 3-11 Expected Resettlement Modes of Women in the Households Affected by LA4 

Town Village AHs Affected 
population 

Where: 
women 

Expected resettlement mode 

Cash 
compensation 

nonagricultural 
resettlement 

agricultural 
resettlement 

Social 
security 

Jishan 
Dagang 70 216 103 103 64 39 103 
Chafeng 32 132 61 61 38 23 61 

Qilin 36 127 59 59 37 22 59 

Gongshan 

Gongyi 18 57 22 22 14 8 22 
Gongshan 104 423 213 213 132 81 213 

Gaoling 106 360 82 82 51 31 82 
Yuejin 66 310 154 154 96 58 154 

Dagong 13 49 23 23 14 9 23 
Total 445 1674 717 717 445 272 717 

Percent (%)    100 62.12 37.88 100 
 

3.4 Summary 
The survey team has found that: 1) The land acquired for the Subproject is linear in shape. 

According to analysis, the per capita income loss of APs from land acquisition varies from 56 
yuan to 957.69 Yuan (0.26%~7.98% of total income). For a land-expropriated farmer (LEF) with a 
per capita cultivated area of less than 0.3 mu or a land loss rate of 40% or more after LA may 
participate in basic endowment insurance for LEFs according to the local policy; 2) In the 
affected village groups, agricultural income accounts for a low proportion to gross income, and 
business and employment are the main income sources, so LA will affect the APs’ income level 
slightly; 3) Most APs think the Subproject is good to the country and the people, and are willing to 
accept LA as long as compensation is reasonable and timely. 

 

                                                        
4 In the project area, most villagers deal with other operations while farming to increase household income. 

For example, in most families, old people farm at home, and their children and their spouses work 
outside or deal with other nonagricultural operations, so the modes listed above may overlap. 
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4 Legal Framework and Policies 
4.1 Laws, Regulations and Policies Applicable to Resettlement 

The resettlement policies of the Subproject have been developed in accordance with the 
laws and regulations of the PRC, and ADB’s policies, including: 

 
1) ADB policies 
 Safeguard Policy Statement, June 2009 

 
2) Laws, regulations and policies of the PRC 
 Land Administration Law of the PRC (January 1, 1999, amended on August 28, 2004) 
 Methods for Announcement of Land Acquisition (Decree No.10 of the Ministry of Land 

Resources, effective from January 1, 2002) 
 Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28) (October 21, 2004) 
 Guidelines on Improving Compensation and Resettlement Systems for Land Acquisition 

(MLR [2004] No.238) (November 3, 2004) 
 Measures for the Administration of the Preliminary Examination of the Land Used for 

Construction Projects (Decree No.27 of the Ministry of Land Resources, effective from 
December 1, 2004) 

 Notice of the General Office of the State Council on Forwarding the Guidelines of the 
Ministry of Labor and Social Security on Doing a Good Job in the Employment Training 
and Social Security of Land-expropriated Farmers (SCO [2006] No.29) (April 10, 2006) 

 Notice of the State Council on Issues Concerning the Strengthening of Land Control and 
Adjustment (SC [2006] No.31) (August 31, 2006) 
 

3) Provincial policies 
 Measures of Anhui Province for the Implementation of the Land Administration Law of 

the PRC (Amended) (July 1, 2004) 
 Measures for the Ruling of Disputes over Compensation for Land Acquisition of Anhui 

Province (APGO [2004] No.101) (January 1, 2005) 
 Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 

Acquisition of Anhui Province (APG [2012] No.67) 
 Guidelines of the Anhui Provincial Government on Doing Well in Employment and Social 

Security for Land-expropriated Farmers (APG [2005] No.63) 
 Measures of Anhui Province for the Implementation of the Farmland Occupation Tax 

Law (WC Rural [2008] No.367) 
 Notice of the Ministry of Finance, Ministry of Land and Resources, and People’s Bank of 

China on Adjusting the Policy on Fees for Compensated Use of New Construction Land 
(CZ [2006] No.48) 

 Notice of the Price Bureau of Anhui Province, Ministry of Finance, and Ministry of Land 
and Resources on Regulating Issues Concerning Land Acquisition Management Costs 
(APB [2002] No.47) 
 

4) Local policies 
 Notice on Issuing the Detailed Rules for the Implementation of Social Endowment 

Insurance for Urban and Rural Residents in Wuhu City (WHRB [2012] No.317) 
 Notice of the Nanling County Government on Issuing the Measures for the 

Implementation of Social Endowment Insurance for Urban and Rural Residents in 
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Nanling County (NCG [2012] No.1) 
 Measures for Resettlement for the Demolition of Houses on Collective Land in the New 

Urban Construction Area in the Nanling County Town (NCGO [2009] No.68) 
 Interim Measures of Nanling County for Basic Living Security for Land-expropriated 

Farmers (NCG [2005] No.42) 
 Notice of the General Office of the Nanling County Government on the Trial of the 

Allocation Program for Compensation Fees for Land Acquisition in Jishan and Jiafa 
Towns (NCGO [2010] No.53) 

 Notice of the General Office of the Nanling County Government on the Implementation 
of the New Compensation Rates for Land Acquisition in Some Towns of Our County 
(NCGO [2010] No.37) 

 

4.2 Abstract of ADB Policies 
ADB’s policy on involuntary resettlement has three key elements: (1) compensation for lost 

properties, livelihoods and income; (2) assistance in resettlement, including the provision of a 
resettlement site, and appropriate facilities and services; and (3) assistance for restoration, as a 
minimum, to the standard of living in the absence of the project, taking into account the following 
basic principles: 

 
1) Screen the project early on to identify past, present, and future involuntary resettlement 

impacts and risks. Determine the scope of resettlement planning through a survey and/or 
census of displaced persons, including a gender analysis, specifically related to 
resettlement impacts and risks. 

2) Carry out meaningful consultations with affected persons, host communities, and 
concerned nongovernmental organizations. Inform all displaced persons of their 
entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and evaluation of resettlement programs. Pay particular 
attention to the needs of vulnerable groups, especially those below the poverty line, the 
landless, the elderly, women and children, and Indigenous Peoples, and those without 
legal title to land, and ensure their participation in consultations. Establish a grievance 
redress mechanism to receive and facilitate resolution of the affected persons’ concerns. 
Support the social and cultural institutions of displaced persons and their host population. 
Where involuntary resettlement impacts and risks are highly complex and sensitive, 
compensation and resettlement decisions should be preceded by a social preparation 
phase. 

3) Improve or at least restore, the livelihoods of all displaced persons through (i) land-based 
resettlement strategies when affected livelihoods are land based where possible or cash 
compensation at replacement value for land when the loss of land does not undermine 
livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher 
value, (iii) prompt compensation at full replacement cost for assets that cannot be 
restored, and (iv) additional revenues and services through benefit sharing schemes 
where possible. 

4) Provide physically and economically displaced persons with needed assistance, including 
the following: (i) if there is relocation, secured tenure to relocation land, better housing at 
resettlement sites with comparable access to employment and production opportunities, 
integration of resettled persons economically and socially into their host communities, 
and extension of project benefits to host communities; (ii) transitional support and 
development assistance, such as land development, credit facilities, training, or 
employment opportunities; and (iii) civic infrastructure and community services, as 
required. 
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5) Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide them 
with legal and affordable access to land and resources, and in urban areas provide them 
with appropriate income sources and legal and affordable access to adequate housing. 

6) Develop procedures in a transparent, consistent, and equitable manner if land acquisition 
is through negotiated settlement to ensure that those people who enter into negotiated 
settlements will maintain the same or better income and livelihood status. 

7) Ensure that displaced persons without titles to land or any recognizable legal rights to 
land are eligible for resettlement assistance and compensation for loss of nonland assets. 

8) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income 
and livelihood restoration strategy, institutional arrangements, monitoring and reporting 
framework, budget, and time-bound implementation schedule. 

9) Disclose a draft resettlement plan, including documentation of the consultation process in 
a timely manner, before project appraisal, in an accessible place and a form and 
language(s) understandable to affected persons and other stakeholders. Disclose the 
final resettlement plan and its updates to affected persons and other stakeholders. 

10) Conceive and execute involuntary resettlement as part of a development project or 
program. Include the full costs of resettlement in the presentation of project’s costs and 
benefits. For a project with significant involuntary resettlement impacts, consider 
implementing the involuntary resettlement component of the project as a stand-alone 
operation. 

11) Pay compensation and provide other resettlement entitlements before physical or 
economic relocation. Implement the resettlement plan under close supervision 
throughout project implementation. 

12) Monitor and assess resettlement outcomes, their impacts on the standards of living of 
displaced persons, and whether the objectives of the resettlement plan have been 
achieved by taking into account the baseline conditions and the results of resettlement 
monitoring. Disclose monitoring reports. 

 

4.3 Key Provisions of PRC Laws, Regulations and Policies 
The Land Administration Law of the PRC is the main policy basis of the Subproject. The 

Ministry of Land and Resources, and the Anhui Provincial Government have promulgated 
policies and regulations on this basis. The Decision of the State Council on Deepening the 
Reform and Rigidly Enforcing Land Administration (SC [2004] No.28) promulgated in October 
2004 defines the principles and rates of compensation and resettlement for land acquisition, and 
land acquisition procedures and monitoring system. These legal documents constitute the legal 
basis for resettlement in the Subproject together with the Guidelines on Improving Compensation 
and Resettlement Systems for Land Acquisition (MLR [2004] No.238). 

 
The Wuhu Municipal and Nanling County Governments have also developed appropriate 

measures in light of the Real Property Law of the PRC, Land Administration Law of the PRC and 
its implementation regulations, and the Measures of Anhui Province for the Implementation of the 
Land Administration Law of the PRC to regulate the acquisition of collective land, and protect the 
lawful rights and interests of owners and users of collective land. See Table 4-1. 
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Table 4-1 Abstract of Measures for Resettlement for the Acquisition of Collective Land 
and House Demolition of Wuhu City and Nanling County 

Item Key points Index 

Acquisition 
of collective 

land 

Fixation of 
compensation 

rates 

(1) Land compensation fees and resettlement 
subsidies for acquired collective land in the 
administrative region of our province shall be subject 
to the new compensation rates for land acquisition. If 
the same AAOV or integrated location-based price 
applies to construction land, the compensation rate 
shall be consistent. The compensation rates for land 
acquisition for large and medium water resources 
and hydropower projects shall be subject to the 
applicable provisions of the State Council. Municipal 
and county governments may increase 
compensation rates for land acquisition for special 
types of land as the case may be. (2) If land of a 
state-owned agricultural (forest, livestock or fish) 
farm is acquired, the compensation rates for land 
acquisition of the area in which such farm is located 
shall apply. If such farm spans more than one area, 
the highest rate of such areas shall apply. (3) 
Municipal and county governments shall carry out the 
transition between the new and old compensation 
rates properly, strengthen policy communication, and 
solve issues arising from implementation properly to 
ensure the successful implementation of the new 
compensation rates. If the acquisition of any land has 
been approved according law before the new 
compensation rates take effect, and the municipal or 
county government has developed and announced 
the compensation and resettlement program for land 
acquisition, the compensation rates specified in the 
announcement shall apply; if no compensation and 
resettlement program has been developed and 
announced, and land acquisition has not begun, the 
new compensation rates shall apply. (4) The 
compensation rates for land acquisition of each city 
or county shall be fixed by the provincial government 
in a unified manner, and adjusted every two years 
based on local conditions. Each municipal 
government shall develop compensation rates for 
houses, other attachments and young crops on 
acquired land based on local conditions, submit them 
to the provincial department of land and resources 
for reference before implementation, and adjust them 
every two years. 

Notice of the Anhui 
Provincial 
Government on 
Adjusting 
Compensation 
Rates for Land 
Acquisition of Anhui 
Province (APG 
[2012] No.67) 

Subjects of 
endowment 
insurance 

All farmers to be resettled whose contracted 
collective farmland has been fully or partly acquired 
(per capita cultivated area of less than 0.3 mu or land 
loss rate of 40% or more after LA) in Nanling County 
(except the Nanling Industrial Zone) since January 1, 
1996 

Interim Measures of 
Nanling County for 
Basic Living Security 
for 
Land-expropriated 
Farmers (NCG 
[2005] No.42) 
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Item Key points Index 

 

Raising of 
endowment 

insurance funds 

Endowment insurance for LEFs has a pooling fund 
and an individual fund. 
Pooling fund: from fees for using additional 
construction land and county finance, etc. 
Individual fund: Each LEF participating in 
supplementary endowment insurance shall pay 
6,400 yuan at a time. 

Interim Measures of 
Nanling County for 
Basic Living Security 
for 
Land-expropriated 
Farmers (NCG 
[2005] No.42) 

Benefits of 
endowment 
insurance 

Each LEF will receive a basic pension from 60 years 
for men or 55 years for women as follows: for land 
compensation of 10,000 yuan per mu or less, 120 
yuan per capita per month multiplied by land loss 
rate; for land compensation of 10,000 yuan or more 
but less than 20,000 yuan, 100 yuan per capita per 
month multiplied by land loss rate; and for land 
compensation of 20,000 yuan or more, 80 yuan per 
capita per month multiplied by land loss rate. 
Each LEF participating in supplementary endowment 
insurance voluntarily shall receive a supplementary 
pension of 50 yuan per capita per month in addition 
to basic pension when attaining 60 years for men or 
55 years for women after paying 6,400 yuan at a 
time. 
The basic living security subsidy for each LEF shall 
be raised from 80 yuan, 100 yuan and 120 yuan to 
160 yuan, 180 yuan and 200 yuan respectively, 
effective from March 1, 2010. 

Interim Measures of 
Nanling County for 
Basic Living Security 
for 
Land-expropriated 
Farmers (NCG 
[2005] No.42); 
Notice of the 
General Office of the 
Nanling County 
Government on the 
Trial of the Allocation 
Program for 
Compensation Fees 
for Land Acquisition 
in Jishan and Jiafa 
Towns (NCGO 
[2010] No.53); 
Notice of the 
General Office of the 
Nanling County 
Government on the 
Implementation of 
the New 
Compensation 
Rates for Land 
Acquisition in Some 
Towns of Our 
County (NCGO 
[2010] No.37) 

Demolition 
of rural 
houses 

Principles for 
resettlement 

For buildings and structures to be demolished due to 
the acquisition of collective land, residential houses 
shall be subject to property swap or cash 
compensation, structures and other attachments 
subject to cash compensation, and non-residential 
properties subject to cash compensation in principle; 
eligible enterprises shall be encouraged to enter 
planned clustering zones of relevant industries. 

Measures for 
Resettlement for the 
Demolition of 
Houses on 
Collective Land in 
the New Urban 
Construction Area in 
the Nanling County 
Town (NCGO [2009] 
No.68) 

Compensation 
and 

resettlement 

For property swap: If the existing per capita housing size of an AH is not 
more than 30 m2, the size for resettlement will be 30 m2; if the existing per 
capita housing size of an AH is more than 30 m2 but not more than 45 m2, 
the size for resettlement will be equal to the effective size of the demolished 
house; if the existing per capita housing size of an AH is more than 45 m2, 
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Item Key points Index 
the size for resettlement will be 45 m2 per capita in principle and the 
balance will be paid in cash.  
If the size of the house to be demolished differs from the sizes available for 
resettlement, and the AH chooses the mode of property swap, the size for 
resettlement chosen shall not exceed the size of the former house by 10 m2. 

 Other subsidies Affected persons may receive moving and transition 
subsidies. 

 

 

4.4 Main Differences between the ADB Policy and PRC Laws 

Compensation for land 
Difference: ADB policies require that compensation should be sufficient to offset any income 

loss, and restore long-term income-generating potential. Chinese standards are based on 
average annual output value (AAOV). 

 
Solution: An early-stage solution is to provide replacement land, which is hardly practical. 

Cash compensation is the preference of most people, though they cannot ensure the rational use 
of such compensation. Therefore, further technical support is needed to monitor the income of 
seriously affected households, especially those in vulnerable groups, and local governments 
should provide assistance to those in need. 

Compensation and resettlement of vulnerable groups 
Difference: ADB policies require that special compensation is granted to all vulnerable 

groups, especially seriously affected households faced with impoverishment. Chinese provisions 
do not require social analysis, and compensation is based only on the amount of loss. 

 
Solution: Special funds are available to assist the vulnerable groups, who will be identified 

during the DMS.  The funds are part of the general resettlement budget. All measures have 
been specified in the RP. 

Consultation and disclosure 
Difference: ADB policies require APs are fully informed and consulted as soon as possible. 

Chinese provisions have improved the transparency of disclosure and compensation. However, 
APs still play a weak role in project decision-making, and the disclosure period is usually too 
short. 

 
Solution: Consultation has begun at the early stage (before and during the technical 

assistance). The Nanling PMO agrees to disclose the RP to APs as required by ADB. And will 
continue during the project implementation.  

Lack of legal title 
Difference: ADB policies require all demolished houses, whether lawful or not, should be 

compensated for at the same rates. According to Chinese laws, people without local registered 
residence are entitled to the same compensation as local people. In addition, prevailing Chinese 
laws stipulate that no compensation should be provided for the acquisition of illegally owned land 
and houses. 
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Solution: For an ADB financed project, all APs, whether lawful or not, whether having 
ownership or right of use, will be protected, and provided with compensation or assistance. Such 
impact is not involved in the Subproject. 

Resettlement monitoring, evaluation and reporting 
Difference: ADB requires that internal and external resettlement monitoring be conducted. 

However, there is no such requirement in Chinese laws, expect for reservoir projects. 
 
Solution: Internal and external resettlement monitoring systems have been established for 

all ADB financed projects, and this has been included in the RP. The requirements for internal 
and external monitoring reporting are specified in the RP. 
 

4.5 Principles for Compensation 
The principles for compensation and entitlement of the Subproject have been developed in 

accordance with the regulations and policies of the PRC and ADB, with the aim of ensuring that 
APs obtain sufficient compensation and assistance measures so that their production and 
livelihoods are at least restored to pre-project levels. See Table 4-2. 

 
Table 4-2 Principles for Resettlement 

Principles 
1 Involuntary resettlement should be avoided where feasible. 

2 The APs are granted compensation and rights that can at least maintain or even improve 
their livelihoods in the absence of the project. 

3 The APs are given compensation and assistance in resettlement whether legal title is 
available or not. 

4 If the land available to everyone is insufficient to maintain his/her livelihood, replacement 
in cash or in kind and other income-generating activities are provided for the lost land. 

5 
The APs fully understand their entitlements, the method and standard of compensation, 
the livelihood and income restoration plan, and the project schedule, and participate in the 
implementation of the Resettlement Plan. 

7 The executing agency and an independent agency / third party should monitor the 
compensation, relocation and resettlement operations. 

8 
Vulnerable groups are provided special assistance or treatment so that they lead a better 
life, and all APs should have an opportunity to benefit from the project. At least two 
members of each AH receive skills training, including at least one woman. 

9 The RP is consistent with the master plans of the affected city (district/county) and town. 
10 The resettlement expenses are sufficient to cover all affected aspects. 

 

4.6 Cut-off Date of Compensation 
The cut-off date for the eligibility for compensation is September 30, 2013, which will be 

disclosed in the project area. Any newly claimed land, newly built house or settlement in the 
project area by the APs after this date will not be entitled to compensation or subsidization. Any 
building constructed or tree planted purely for extra compensation will not be counted in. 
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4.7 Fixation of Compensation Rates for Resettlement Impacts of the 
Subproject 

4.7.1 Compensation Rates for Acquisition of Collective Land 

According to the Land Administration Law of the PRC, Guidelines on Improving 
Compensation and Resettlement Systems for Land Acquisition, and Measures of Anhui Province 
for the Implementation of the Land Administration Law of the PRC, compensation fees for LA 
include land compensation fees, resettlement subsidies and young crop compensation fees. In 
the Subproject, the acquired collective land will be compensated for in accordance with the 
Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 
Acquisition of Anhui Province (APG [2012] No.67). See Table 4-3. 
 

Table 4-3 Compensation Rates for Acquired Collective Land 

Town AAOV rate 
(yuan/mu) 

Farmland Construction land and unused land 
Compensation 

multiple 
Subsidy 
multiple 

Compensation 
rate (yuan/mu) 

Compensation 
multiple 

Subsidy 
multiple 

Compensation 
rate (yuan/mu) 

Jishan 1650 7 15 36300 5 6 18150 
Gongshan 1530 7 14 32130 5 5.5 16065 

Basis: Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land Acquisition of Anhui 
Province (APG [2012] No.67) 
 

In accordance with ADB policy requirements, the proposed standards should be at least 
equivalent than the replacement cost. Since there is no market value for collective land5 in the 
PRC, compensation standards for acquisition of collective land are based on the gross annual 
output value of the land category times a multiple. In 2004, the State Council issued a decree 
stipulating that the minimum multiple for farmland should be 16 times. This was determined 
based on nearly 20 years of experience with multiples of 6 and 10 times, which were deemed to 
be inadequate because many villages had refused to transfer their lands. Furthermore, the net 
income from farmland is typically 30% to 50% of the of the gross output value after deducting 
production costs. This is supported by evidence of low lease rates for idle farmland (i.e., the 
person with the land use right doesn’t expect much income from the land and can earn much 
more from off-farm employment). This means the compensation with a multiple of 16 times is 
equivalent to 32 to 50 years of net income from the land. The proposed multiple of farmland for 
this project is 21 or 22, which is equivalent to 42 or 44 years of net income at least. Farmers 
suffering partial loss (say 20% loss of their 5 mu of farmland) would receive 32,000~36,000 Yuan 
which can be used to improve their remaining farmland, or plant cash crops, or seek off-farm 
employment or save in a bank and earn enough interest6 to cover the net income loss. 

 
The compensation rates for young crops on acquired cultivated land are based on average 

annual output value, namely 1,650 yuan/mu in Jishan Town and 1,530 yuan/mu in Gongshan 
Town. 

4.7.2 Compensation Rates for Temporary Land Occupation 

According to the Notice of the Land and Resources Department of Anhui Province on 
Strengthening the Management of Temporary Land Use (ALRD [2010] No.119), temporarily 
occupied land will be compensated for at local AAOV, namely 1,650 yuan/mu per annum in 
                                                        
5 Collective land cannot be directly sold; it must be converted to state-owned construction land. Collective 

land can be leased out but these rates are often much less than the value of land. 
6 A savings account earning 4% interest annually would earn the same as the net income from the land, 

without touching the principle amount. 
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Jishan Town and 1,530 yuan/mu per annum in Gongshan Town. The period of temporary land 
occupation of the Subproject will be two years. 

 
NCTB and the contractor will restore the temporarily occupied land after the expiry of the 

above period, and relevant costs will be included in the general budget of the Subproject. 
4.7.3 Compensation Rates for Rural Residential Houses 

The compensation rates for demolished rural houses have been fixed at replacement cost 
and based on practices of similar projects. The AHs will receive house compensation at 
replacement cost, and moving and transition subsidies. See Table 4-4. During resettlement, 
actual compensation rates will not be less than these rates. 

 
Table 4-4 House Compensation Rates of the Subproject 

Structural type Unit 
Compensation 

rate Structure & decoration 
Jishan Gongshan 

Masonry concrete yuan/m2 920 920 

Reinforced concrete frame, beams and pillars, 
pre-fabricated, cast-in-situ as a whole, design and 
constructed at a time, wooden door, PVC or 
aluminum alloy doors and windows, complete 
water, power, kitchen and bathroom facilities 

Masonry tile yuan/m2 860 860 

Brick bearing walls, wooden roof truss, tile roof, 
cement or wooden floor, wooden doors and 
windows, complete water, power, kitchen and 
bathroom facilities 

Simple yuan/m2 180 180 
Irregular wooden or bamboo roof truss, various 
types of roof, bamboo, earth or board walls, tabia 
or simple cement floor, power supply 

Moving 
subsidy 

Residential 
houses 

yuan per 
household 
per time 

500 500 
Paid twice to each household for forward delivery 
housing 

Non- 
residential 
properties 

yuan/m2 8 8 
Based on the lawful building area of the 
demolished house 

Transition subsidy yuan/m2 
per month 3 3 

18 months for forward delivery housing in cash of 
property swap, at 3 yuan/m2 of the building area of 
the demolished house per month, to be doubled 
beyond 18 months 

 
Rural residential houses demolished for the Subproject may select cash compensation or 

property swap, and non-residential properties and simple houses will receive cash compensation 
in principle. 

 
In case of cash compensation, compensation will be paid to proprietors at replacement cost; 

housing sites will be compensated for at the rate for construction land specified in the Notice of 
the Anhui Provincial Government on Adjusting Compensation Rates for Land Acquisition of 
Anhui Province (APG [2012] No.67). 

 
In case of property swap, resettlement communities will be constructed in the affected towns, 

and the AHs will be relocated based on the floor space as follows: 
 
 If the existing per capita housing size of an AH is not more than 30 m2, the size for 



 

45 
 

resettlement will be 30 m2; 
 If the existing per capita housing size of an AH is more than 30 m2 but not more than 45 

m2, the size for resettlement will be equal to the effective size of the demolished house; 
 If the existing per capita housing size of an AH is more than 45 m2, the size for 

resettlement will be 45 m2 per capita in principle. The excess floor space will be 
compensated at replacement price set in Table 4-4. 

 
If an AH expects a larger size than the above sizes, it may purchase an additional size of 10 

m2 at the preferential price fixed by the government (1.4 times the average price of the 
resettlement community) after approval by the town government. 

 
The purchase price of resettlement housing is 900 yuan/m2 in Jishan Town and 920 yuan/m2 

in Gongshan Town. 
 

4.7.4 Compensation for Affected Stores 

The resettlement of cash compensation or property swap is available. The properties of the 
15 affected stores were formerly residential houses, and have been used for commercial 
purposes by their proprietors without legal formalities, so the properties of these stores will be 
compensated for at the rates for rural residential houses; in case of property swap, each 
proprietor will have priority in selecting a shop front in a resettlement community. In addition, 
their proprietors will also receive moving and transition subsidies, and compensation fees for 
operating losses. 

 
4.7.5 Compensation for Affected Enterprises 

If all properties of an affected enterprise will be demolished, the enterprise may choose cash 
compensation or relocation, and receive moving and transition subsidies, and compensation 
fees for operating losses; if only part of simple properties and enclosing walls will be demolished 
without affecting the enterprise’s normal operation, it will be subject to cash compensation 
through consultation at the same compensation rates for rural residential houses. 

 

4.7.6 Compensation Rates for Attachments and Infrastructure 

The compensation rates for attachments and infrastructure have been fixed at replacement 
cost. See Table 4-5. 
 

Table 4-5 Compensation Rates for Attachments and Infrastructure 
Type of impact Compensation rate 

Enclosing walls (m2) Masonry (dry-laid): 20 yuan/m2, masonry (mortar): 30 yuan/m2 
Fences (m) Earth: 15 yuan/m2 
Cement grounds (m2) 25 yuan/m2 

Tombs 

Earth tombs: 200 yuan each (one coffin each); 300 yuan/ each (two or more 
coffins each) 

Cement tombs: 300 yuan each (one coffin each); 400 yuan/ each (two or more 
coffins each). Space for shifting tombs will be provided free in the cemetery.  

Wells 150 yuan each 

Fruit trees 

Ordinary trees: diameter at breast height <10cm: 10 yuan each; 11-20cm: 30 
yuan each; 21-30cm: 50 yuan each; 31-40cm: 60 yuan each; 41-50cm: 70 yuan 
each; 51-60cm: 80 yuan each; 61-70cm: 90 yuan each; 71cm or more: 100 yuan 
each 
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Type of impact Compensation rate 
Fruit trees: diameter at breast height <10cm: 50 yuan each; 11-20cm: 100 

yuan each; 21-30cm: 250 yuan each; 31-40cm: 350 yuan each; 41-50cm: 450 
yuan each; 51cm or more: 500 yuan each 

Telegraph poles To be relocated by proprietors during construction without compensation 
according to the existing agreement 

Electric wires (m) To be relocated by proprietors during construction without compensation 
according to the existing agreement 

Streetlamps To be relocated by proprietors during construction without compensation 
according to the existing agreement 

Transformers Moving subsidy: 6,000 yuan each, to be relocated by proprietors during 
construction without compensation according to the existing agreement 

Junction boxes To be relocated by proprietors during construction without compensation 
according to the existing agreement 

 

4.7.7 Rates of Other Costs 

See Table 4-6. 
Table 4-6 Rates of Resettlement Taxes 

No. Item Rate Basis Received by 

1 Farmland 
occupation tax 

17500 yuan/mu 
(26.25 yuan/m2) WC Rural [2008] No.367 Land and 

resources bureau 

2 Land reclamation 
costs 8 yuan/m2 Cai Zong [2001] No.1061 Land and 

resources bureau 

3 LA management 
costs 2.8% of basic costs APB [2002] No.47 Land and 

resources bureau 

4 
Fees for using 

additional 
construction land 

16 yuan/m2 

Notice of the Ministry of Finance, Ministry 
of Land and Resources, and People’s 
Bank of China on Adjusting the Policy on 
Fees for Compensated Use of New 
Construction Land (CZ [2006] No.48) 

Land and 
resources bureau 

5 Survey and design 
costs 3% of basic costs  Design agency 

6 Administrative costs 5% of basic costs  IA 
7 Skills training costs 3% of basic costs   
8 External M&E costs 2% of basic costs   
9 Internal M&E costs 0.5% of basic costs   

10 Water resources 
fund 500 yuan/mu 

Notice of the Anhui Provincial 
Government on Issuing the 
Administrative Measures for the Raising 
and Use of Local Water Resources 
Construction Funds (APG [2012] No.54) 

 

11 Contingencies 10% of basic 
resettlement costs   

 
4.7.8 Vulnerable Groups 

In addition to the above compensation policies for LA, vulnerable groups affected by the 
Subproject are also entitled to the following preferential policies: 
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(i) Laborers in vulnerable households will be provided with occupational training, and 
employment information and guidance in order to increase their job opportunities. 

(ii) During project construction, laborers in vulnerable households will have priority in being 
employed for unskilled jobs. 

(iii) A special support fund will be established in cooperation with the Nanling County Labor 
and Social Security Bureau; this fund will be included in administrative costs and not 
listed separately in the resettlement budget. 

4.7.9 Supporting Measures for Women 

In addition to the above compensation policies for LA, women are also entitled to the 
following special supporting policies: 

 
(i) At least 30% of women will obtain unskilled jobs. 
(ii) 1,000 men-times of APs will be trained, in which not less than 500 men-times (50%) will 

be provided to female labor. 
(iii) Women will receive relevant information during resettlement, and are able to participate 

in resettlement consultation. 
(iv) A special FGD for women will be held to introduce resettlement policies and improve their 

awareness. 
(v) The compensation agreement must be signed by the couple. 

4.8 Entitlement Matrix 
The entitlement matrix has been established in accordance with the applicable policies in 

this chapter, as shown in Table 4-. 
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Table 4-7 Entitlement Matrix 
Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements 

Permanent 
acquisition of 
collective land 

1149.9 mu, incl. 
316.6 mu of 
cultivated land, 
124.8 mu of 
woodland, 216.7 mu 
of housing land, 
86.3 mu of pond 
and 405.5 mu of 
unused land 

445 households with 
1,674 persons in 10 
villages of Jishan and 
Gongshan Towns 

1) Compensation fees will be paid fully to the AHs without 
being withheld by village collectives and without land 
reallocation; and 2) Compensation fees for ground 
attachments and young crops will be paid to their 
proprietors. 

Jishan – farmland  
36,000 Yuan/mu and 
construction and 
unused land 18,150 
Yuan/mu 
Gongshan – farmland 
32,130 Yuan/mu and 
construction and 
unused land 16,065/mu 
 
Training support: 
Entitled for skill 
enhancement and 
skill diversification 
training - 1,000 
person-times will be 
trained 
 
Employment 
opportunities:  
40% unskilled job 
opportunities during 
construction and 
operation will be offered 
to APs in priorities. 

Young Crops 

 445 households with 
1,674 persons in 10 
villages of Jishan and 
Gongshan Towns 

The compensation rates for young crops on acquired 
cultivated land are based on average annual output value,  

1,650 yuan/mu in 
Jishan Town 
1,530 yuan/mu in 
Gongshan Town 

Permanent 
occupation of 
state-owned 

land 

169.2 mu / / The land has already 
been reserved by the 
Government and will be  
allocated for the 
Subproject. 
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements 

Endowment 
insurance for 

LEFs 

Per capita cultivated 
area of less than 0.3 
mu or land loss rate 
of 40% or more after 
LA 

5 AHs with 27 persons 
in Gongshan Village, 17 
AHs with 54 persons in 
Gongyi Village, 106 
AHs with 360 persons 
in Gaoling Village, 
totaling 128 AHs with 
441 persons 

They will be included in the endowment insurance system 
for LEFs. 

To be arranged by the 
Nanling County Labor 
and Social Security 
Bureau 

Temporary 
land 

occupation 

935 mu, including 
45 mu for ordinary 
purposes, and 890 
mu for borrow areas 
and spoil grounds 

Ordinary temporary 
land occupation will 
affect12 households 
with 38 persons in 
Jishan and Gongshan 
Towns (based in initial 
plans), the land for 
borrow pits and spoil 
grounds will be unused 
and owned by collective 
directly. 

The land occupied temporarily for the Subproject will be 
compensated for at local AAOV.  namely. 
 
1) The compensation for ordinary temporary land 

occupation will be paid to AH directly, 
2) The compensation for borrow bits and spoil grounds will 

be paid to village collective. 
3) Temporary land occupation will be notified in advance 

and supervised by the local land and resources bureau. 
Temporary land occupation will not exceed a period of 2 
years and will be restored by the Subproject proprietor. 

1,650 yuan/mu in 
Jishan Town  
1,530 yuan/mu in 
Gongshan Town  

Demolition of 
rural 

residential 
houses 

Total area 
11,811.6m2 

57 households with 235 
persons in 4 villages in 
Jishan Town and 5 
villages in Gongshan 
Town 

1) House compensation: based on structural type and 
quality level at replacement cost or Property swap 
based on floorspace and/or (valuation of old house and 
purchase rates for new house) 

2) The AHs will receive moving and transition subsidies. 
3) The local government will construct new housing in a 

resettlement community with improved services and 
amenities.  

4) Among property swap and cash compensation, all AHs 
prefer property swap. 

5) Transition subsidy for 18 months for forward delivery 
housing in case of property swap at 3 Yuan/m2 of the 
building area of the demolished house per month, to be 
doubled beyond 18 months.  

 
Compensation rates 
are same for Jishan 
and Gongshan as 
following: 
Masonry Concrete - 
920 Yuan/m2 
Masonry tile – 860 
Yuan/m2 
Simple – 180 Yuan/m2 
 
Affected households are 
entitled to salvage 
materials from the 
demolished houses 
without any deduction 
from the compensation.  
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements 

 
Subsidies  
Moving – 500 Yuan per 
household 
Transition – 3 Yuan/m2 
per month. 
 
Training support: 
Entitled for skill 
enhancement and skill 
diversification training - 
1,000 person-times will 
be trained 
 
Employment 
opportunities:  
40% unskilled job 
opportunities during 
construction and 
operation will be offered 
to APs in priorities. 
  

Demolition of 
non-residential 

properties 

15 stores with a 
total demolition area 
of 2240 m2; 10 
enterprises with a 
total demolition area 
of 764m2 

Without affecting their 
normal production 

1) Properties will be compensated for at replacement cost. 
2) Immovable facilities and equipment will be compensated 
for based on former size and rate. 
3) Enterprises will receive moving and transition subsidies, 
and compensation fees for operating losses. The final 
compensation will be decided through consultation and 
evaluation.  
The modes of cash compensation and property swap are 
available, in which one enterprise (gas station) expects 
relocation. 

 
1) Compensation at 

replacement cost 
2) Moving subsidy 8 

Yuan/m2 based on 
the lawful building 
area of the 
demolished 
property 

3) Compensation for 
operational loss 
(actual) 

Women / 998 women 1) Women will have priority in employment, and at least 
30% of them will receive unskilled jobs; 2) 1,000 

i) 30% of them will 
receive 
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements 

person-times of APs will be trained, in which not less than 
500 person-times (50%) will be provided to female labor; 3) 
Women will receive relevant information during 
resettlement, and are able to participate in resettlement 
consultation; 4) A special FGD for women will be held to 
introduce resettlement policies and improve their 
awareness; 5) The compensation agreement must be 
signed by the couple. 6) The women’s federation will 
provide acceptable education to women. 
 

unskilled jobs 
ii)  At least 50% of 

training of 
1,000 person 
time training 
provided under 
the project 

Vulnerable 
groups 

Low-income people 
(below the national 
poverty line) and 
women-headed 
households 

9 households with 16 
persons 

1) Laborers in vulnerable households will be provided with 
occupational training, and employment information and 
guidance in order to increase their job opportunities; 2) 
During project construction, laborers in vulnerable 
households will have priority in being employed for 
unskilled jobs; 3) A special support fund will be established 
in cooperation with the Nanling County Labor and Social 
Security Bureau at 1% of resettlement costs; 4) The 
Gongshan Town Government will offer special institutional 
preferences to vulnerable groups, such as increasing 
compensation rates for LA and HD, and reducing or 
exempting taxes on those doing business. 5) Assistance 
with house relocation. 

Vulnerable households 
will be re-identified at 
the beginning of 
resettlement 
implementation, and 
monitored closely until 
sustainable restoration. 

Ground 
attachments 

11 types, including 
telegraph poles and 
trees 

Proprietors 1) The affected special facilities will be relocated by their 
proprietors according to related departments and the 
Government.. 
2) Ground attachments will be compensated for as 
stipulated. 

 

Grievances 
and appeals 

/ All APs Free; all costs so reasonably incurred will be disbursed 
from the contingencies 
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5 Resettlement and Income Restoration 

5.1 Resettlement Objectives 
The objective of this Resettlement Plan is to develop an action plan for restoration and 

restoration for those affected so that they benefit from the Subproject, and their living standard is 
improved or at least restored to the pre-project level. 

5.2 Principles for Resettlement and Restoration 
Some principles for resettlement and restoration have been developed according to the 

above objectives: 
1) Production and income restoration 
 The willingness of affected persons should be respected, and their existing production 

and living traditions maintained; 
 Resettlement rehabilitation programs should be tailored to impacts of LA and HD, and 

based on compensation rates for LA and HD; 
 Resettlement rehabilitation programs should be combined with group construction, 

resources development, economic development and environmental protection programs 
so as to ensure the sustainable development of the affected village groups and persons; 
and 

 The standard of living of vulnerable groups adversely affected by the Subproject should 
be improved. 
 

2) House reconstruction 
 AHs may select property swap and cash compensation; 
 The resettlement communities will be constructed by town government, and moving and 

transition subsidies should be granted; 
 The period of house reconstruction will be about 3 months; new housing will be 

constructed by displaced households themselves; they will obtain materials from their 
demolished housing for free, and the costs of such materials will not be deducted from 
compensation fees for house demolition; 

 Compensation fees for house demolition must be paid to displaced households before 
relocation; 

 Displaced households must pay extra costs for additional living space or higher housing 
quality at their own discretion; and 

 During house reconstruction and relocation, the village committees, town governments 
and PMO will provide assistance to households in difficulty. 

 
5.3 Impacts of Collective Land Acquisition and Restoration Programs 

 
5.3.1 Summary of Restoration Programs for the Affected Villages 

Resettlement and income restoration programs have been developed based on the 
willingness survey, and in consultation with the affected villages and the APs, and are as follows: 
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5.3.1.1 Cash compensation and distribution 

Based on village-level key informant interviews, the mode of compensation for the 10 
affected villages is as follows: 1) Compensation fees will be paid fully to the AHs without being 
withheld by village collectives and without land reallocation; 2) the resettlement community has 
sufficient housing; and 3) eligible APs may participate in endowment insurance for LEFs 
voluntarily. 

 
5.3.1.2 Employment 

1) Employment guidance 
APs will be organized for employment training and consultation, and provided with 

employment services and information, and legal assistance on labor security. 
 
2) Job opportunities offered by the Subproject 
The villages affected by the Subproject are located in outskirts and have been urbanized 

gradually. Moreover, these villages are close to Nanling County Economic Development Zone, 
which has been designated as a province-level processing base of exported clothes and a 
province-level development zone, with focus on the equipment manufacturing, mineral resources 
further processing, textile, apparel and food processing industries. 215 enterprises have entered 
into the zone and will recruit APs with certain labor skills. 

 
 Employment guidance: The Nanling PMO and County Labor and Social Security 

Bureau will organize special job fairs for APs regularly, and provide employment 
services and information, and legal assistance on labor security based on 
employment needs of local enterprises to assist APs, especially LEFs in 
nonagricultural employment. 

 
 Job opportunities 

 Job opportunities under the Subproject 

It is estimated that at the construction stage (28 months), 1,200 temporary jobs will be 
generated per annum, including 320 skilled jobs and 780 unskilled jobs; at the operation and 
maintenance stage, 125 permanent jobs will be generated, including 90 unskilled jobs and 35 
skilled jobs. 

 
APs and especially LEFs will be employed with priority at the construction of the Subproject, 

and placed to such permanent jobs after completion as road maintenance and cleaning. No less 
than 40% job opportunities will be offered to APs in priorities. 

 
 Employment assistance: Eligible APs may apply for the identification of persons 

with difficulty in employment and enjoy employment assistance, including: 

 Those having attained 40 years for women or 50 years for men by 
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December 31, 2011, and enjoying MLS benefits for urban residents or 
unemployment insurance benefits; 

 Unemployed LEFs with a per capita cultivated area of less than 0.3 mu or a 
land loss rate of 40% or more after LA, and having attained 40 years for 
women or 50 years for men by December 31, 2011; and LEFs being covered 
by MLS. 

Public welfare jobs7 will be first made available to persons enjoying employment assistance, 
and those eligible for employment by industrial enterprises will be recommended to suitable jobs 
with priority. It is estimated that 142 APs8 are eligible for employment assistance. Currently, in 
order to encourage the enterprises to hire eligible APs, Nanning government will provide the 
subsidy to the enterprises for public welfare jobs with 200 yuan per capita per month. 

 
 Business startup training 

According to the Measures for the Implementation of Business Startup Training (SYB) of 
Nanling County in 2012, any household affected by LA in the Subproject (below 50 years for men 
or 45 years for women, junior high school or above education) may apply for business startup 
training, covering the operation of groceries, restaurants, barber’s shops, etc. Such training will 
be given by full-time teachers by means of policy explanation, experience introduction and 
on-site visit. The Nanling County Employment Management Center will provide subsequent 
services for not less than 6 months to qualified trainees to help them solve difficulties and 
problems encountered in business startup. 

Since about 16% of the AHs in the Subproject are already running a grocery or restaurant, 
they expect specialized training to improve their operating capacity. According to the willingness 
survey, about 25.39% of the AHs expect to use compensation fees for independent business 
startup, so about 145 AHs may participate in business startup training. In addition, AHs with 
suitable conditions may also apply for a one-year small-amount secured loan of not more than 
80,000 yuan with the county labor and social security bureau.9 

 Skills training 

A skills training program will be developed for LEFs and those affected by HD in the 
Subproject. 1,000 person-times will be trained. Skills training is subject to government subsidies, 
including up to 1,000 yuan per capita for employment skills training or up to 280 yuan per capita 
for skills improvement training. Training results will be linked up with employment services. If any 
qualified trainee has been recommended to work in the development zone and has worked for 3 

                                                        
7 Public welfare jobs refer to non-profit service jobs related to public administration and residents’ interests, 

including public facility maintenance, community security, cleaning, landscaping and vehicle attendance, 
logistics jobs of public institutions, and other jobs suitable for the reemployment of those with difficulty in 
employment. 

8 APs with a per capita cultivated area of less than 0.3 mu or a land loss rate of 40% or more after LA 
9 Any household affected by LA in the Subproject below 50 years for men and below 45 years for women 

with junior high school or above education is entitled to these loans.  



 

55 
 

months, a referral subsidy of 100 yuan will be granted. 
 Trainees 

Trainees will be laborers with registered residence in Nanling County, having attained 18 
years, with a certain educational level, and affected by LA or HD in the Subproject. The Nanling 
County Labor and Social Security Bureau will issue certificates of training as evidence of training. 

 Scope of training 
Agricultural training will include efficient seed making, refined vegetable cultivation and 

protected stockbreeding, horticulture, poultry and pig breeding etc.  
Nonagricultural training will include cook and waiter skills, sewing, timber processing and 

machine handling skills. In addition, farmers working outside will be trained on common 
knowledge of urban life, protection of rights and interests, work safety, disaster reduction and 
state employment policies. 

 Institutional arrangements 
The IA, and Nanling County Labor and Social Security Bureau will be responsible for training 

activities. 

5.3.1.3 Endowment insurance for LEFs 

According to the Interim Measures of Nanling County for Basic Living Security for 
Land-expropriated Farmers (NCG [2005] No.42), Notice of the General Office of the Nanling 
County Government on the Trial of the Allocation Program for Compensation Fees for Land 
Acquisition in Jishan and Jiafa Towns (NCGO [2010] No.53), and Notice of the General Office of 
the Nanling County Government on the Implementation of the New Compensation Rates for 
Land Acquisition in Some Towns of Our County (NCGO [2010] No.37), all farmers to be resettled 
whose contracted collective farmland has been fully or partly acquired (per capita cultivated area 
of less than 0.3 mu or land loss rate of 40% or more after LA) may participate in basic living 
security for LEFs. 

 
The scope and rates are the following: 
 
1) Each LEF will receive a basic pension from 60 years for men or 55 years for women as 

follows: for land compensation of 10,000 yuan per mu or less, 120 yuan per capita per 
month multiplied by land loss rate; for land compensation of 10,000 yuan or more but less 
than 20,000 yuan, 100 yuan per capita per month multiplied by land loss rate; and for 
land compensation of 20,000 yuan or more, 80 yuan per capita per month multiplied by 
land loss rate. The basic living security subsidy for each LEF shall be raised from 80 yuan, 
100 yuan and 120 yuan to 160 yuan, 180 yuan and 200 yuan respectively, effective from 
March 1, 2010. 

2) Each LEF participating in supplementary endowment insurance voluntarily shall receive a 
supplementary pension of 50 yuan per capita per month in addition to basic pension 
when attaining 60 years for men or 55 years for women after paying 6,400 yuan at a time. 
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3) Eligible LEFs may enjoy MLS for rural residents. 
4) Eligible LEFs converted into urban status in household registration will enjoy MLS for 

urban residents. 
5) Eligible LEFs may participate in basic endowment insurance for urban employees. 

 
It is estimated that 441 persons in 128 households will be eligible for endowment insurance 

for LEFs. See Section 5.3.2 for a detailed analysis. 

5.3.2 Restoration Programs for the Affected Villages 

5.3.2.1 Summary 

1,149.9 mu of collective land will be acquired permanently for the Subproject, affecting 
Dagang, Chafeng and Qilin Villages, Jishan Town, and Gongyi, Gongshan, Gaoling, Yuejin and 
Dagong Villages, Gongshan Town. Since LA is caused by the broadening and reconstruction of 
the existing highway, the APs will lose part of their land only. 

 
40 groups will be affected by LA and HD in the Subproject, but only 36 groups involve the 

acquisition of cultivated land, so the analysis here covers these 36 groups only. The affected 
groups with income loss rates of less than 6% are defined as slightly affected groups, and those 
with income loss rates of 6% or more as seriously affected groups. There are 3 seriously affected 
groups, namely Wangcun, Hewan and Tuwan Groups, Gongyi Village, Gongshan Town, with 
land loss rates of over 40% and income loss rates of over 6%. See Appendix 2 for details. 

 
In the field survey, almost all AHs support the Subproject and all of them expect cash 

compensation for LA. They will invest compensation fees in commerce, crop cultivation, 
stockbreeding and skills training freely. This mode is easy to operate. 

 
Since the affected groups vary in degree of impact, restoration programs should be 

developed based on the degree of impact, availability of remaining land resources and 
expectations of the APs through consultation. 

 
For seriously affected Wangcun, Hewan and Tuwan Groups, Gongyi Village, Gongshan 

Town, skills training (including working outside or dealing with tertiary operations after learning 
skills) for labor shift, endowment insurance for LEFs and other restoration measures will be taken 
in addition to cash compensation, and the other 33 slightly affected groups will be subject to 
direct cash compensation. 

5.3.2.2 Restoration programs for slightly affected groups 

The 33 slightly affected groups will be subject to cash compensation. The compensation 
rates and amount of acquired land will be determined in strict conformity with the applicable state 
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and local policies, and compensation fees will be paid to the AHs timely and directly. 
 
According to village-level key informant interviews, the mode of compensation is as follows: 

1) Compensation fees will be paid fully to the AHs without being withheld by village collectives 
and without land reallocation;  and eligible APs may participate in endowment insurance for 
LEFs voluntarily. 

 
It is estimated that 6 AHs with 31 persons in Wangcun Group of Chafeng Village, 5 AHs with 

27 persons in Laodun Group of Gongshan Village and 106 AHs with 360 persons in 6 groups of 
Gaoling Village will have per capita cultivated areas of less than 0.3 mu, and are eligible for being 
included in the social security system for LEFs according to the Interim Measures of Nanling 
County for Basic Living Security for Land-expropriated Farmers (NCG [2005] No.42). Since the 6 
AHs with 31 persons in Wangcun Group of Chafeng Village have per capita cultivated areas of 
less than 0.3 mu before LA, they have already been included in the social security system for 
LEFs before LA. Therefore, 111 households with 387 persons in the groups affected slightly by 
the Subproject will be included in the social security system for LEFs, as shown in Table 5-1. If 
they agree to participate in endowment insurance for LEFs, each insured will receive a monthly 
pension of 64.2-156.2 yuan; if an insured pays 6,400 yuan at a time, it will receive a monthly 
pension of 114.2-206.2 yuan. 

 
In addition, APs may attend skills training organized by the Nanling County Labor and Social 

Security Bureau, and town governments voluntarily. 
 

Table 5-1 Summary of the Insured in the Slightly Affected Village Groups 

Village Group 

Eligible for social 
security for LEFs 

Per 
capita 

acquired 
land area 

(mu) 

Per capita land 
compensation 

(yuan)10 

Per 
capita 
land 
loss 
rate 
(%)11 

Monthly 
benefit 
(yuan)12 

Monthly 
benefit after 

paying 
6,400 yuan 
at a time 
(yuan)13 

HHs Population 

Gongshan Laodun 5 27 0.11 3534.3 32.10 64.20 114.20 

Gaoling 

Haijia 14 45 0.21 6747.3 53.59 107.18 157.18 
Haiquan 22 78 0.31 9960.3 60.62 121.24 171.24 
Guolong 15 40 0.42 13494.6 84.32 151.78 201.78 
Lingtou 24 69 0.15 4819.5 78.10 156.20 206.20 

                                                        
10 Per capita land compensation = per capita acquired land area * land compensation rate 
11 Per capita land loss rate = per capita acquired land area / per capita cultivated area 
12 For land compensation of 10,000 yuan per mu or less, 200 yuan per capita per month multiplied by land 

loss rate; for land compensation of 10,000 yuan or more but less than 20,000 yuan, 180 yuan per capita 
per month multiplied by land loss rate; and for land compensation of 20,000 yuan or more, 160 yuan per 
capita per month multiplied by land loss rate 

13 Insurance voluntarily shall receive a supplementary pension of 50 yuan per capita per month in addition 
to basic pension when attaining 60 years for men or 55 years for women after paying 6,400 yuan at a 
time. 

../../../../../../../../../Documents%20and%20Settings/t29/Local%20Settings/Temp/notesBCBF1C/集体土地征收影响分析%201024.xlsx#Sheet1!_ftn1
../../../../../../../../../Documents%20and%20Settings/t29/Local%20Settings/Temp/notesBCBF1C/集体土地征收影响分析%201024.xlsx#Sheet1!_ftn1
../../../../../../../../../Documents%20and%20Settings/t29/Local%20Settings/Temp/notesBCBF1C/集体土地征收影响分析%201024.xlsx#Sheet1!_ftn1


 

58 
 

Village Group 

Eligible for social 
security for LEFs 

Per 
capita 

acquired 
land area 

(mu) 

Per capita land 
compensation 

(yuan)10 

Per 
capita 
land 
loss 
rate 
(%)11 

Monthly 
benefit 
(yuan)12 

Monthly 
benefit after 

paying 
6,400 yuan 
at a time 
(yuan)13 

HHs Population 

Baichen 4 12 0.43 13815.9 61.17 110.11 160.11 
Dalufang 27 116 0.15 4819.5 51.49 102.98 152.98 

Total 111 387      

5.3.2.3 Restoration programs for key groups 

According to the LA impact analysis, Wangcun, Hewan and Tuwan Groups, Gongyi Village, 
Gongshan Town will have higher income loss rates. To ensure that the APs in these groups enjoy 
various opportunities so that their living standard is improved or at least restored to the 
pre-project level, not only their land and attachments will be compensated for, but also eligible 
APs will be included in the endowment insurance system for LEFs , and the APs will be provided 
with skills training and employment assistance. 

 
1) Wangcun Group, Gongyi Village, Gongshan Town 
This group has 20 households with 70 persons, where farmers’ income is mainly from 

employment and other nonagricultural resources. This group has 44 mu of cultivated land, in 
which 2.4 mu will be acquired for the Subproject, affecting two households with 4 persons. Per 
capita cultivated area is 0.63 mu before LA and 0.03 mu after LA, with a per capita land loss rate 
of 95.45%. The per capita net income of this group is 12,500 yuan/year, which is high among the 
affected groups, and per capita income loss rate will be 7.2% at household level. 

 
2) Hewan Group, Gongyi Village, Gongshan Town 
This group has 47 households with 162 persons, where farmers’ income is mainly from 

employment and other nonagricultural resources. This group has 176 mu of cultivated land, in 
which 8.3 mu will be acquired for the Subproject, affecting 4 households with 13 persons. Per 
capita cultivated area is 1.09 mu before LA and 0.45 mu after LA, with a per capita land loss rate 
of 58.77%. The per capita net income of this group is 12,000 yuan/year, which is high among the 
affected groups, and per capita income loss rate will be 7.98% at household level. 

 
3) Tuwan Group, Gongyi Village, Gongshan Town 
This group has 22 households with 75 persons, where farmers’ income is mainly from 

employment and other nonagricultural resources. This group has 65 mu of cultivated land, in 
which 18.6 mu will be acquired for the Subproject, affecting 11 households with 37 persons. Per 
capita cultivated area is 0.87 mu before LA and 0.36 mu after LA, with a per capita land loss rate 
of 58%. The per capita net income of this group is 12,000 yuan/year, which is high among the 
affected groups, and per capita income loss rate will be 6.28% at household level. 
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The per capita land loss rates of the above 3 groups are above 40%. 
 
It is learned that for the 17 households with 54 persons in the 3 key affected groups of 

Gongyi Village, agriculture is no longer the main income source. Since Gongshan Town is 
located in outskirts and will be included in the economic development zone, most villagers deal 
with catering and services independently. It is learned that among the 17 AHs, 8 AHs run 
restaurants, groceries, auto repair and parts shops, and barber’s shops in Gongshan Town, and 
9 households work in the Nanling county town, dealing with transport, decoration, apparel 
making and timber processing. 

 
Through consultation with the APs, the proposed income restoration measures for the key 

groups are as follows: 
 
(i) Attending nonagricultural skills training to deal with secondary and tertiary operations: 

The 8 AHs operating independently will use compensation fees for business development, 
and other 9 AHs may participate in the Sunshine Project in Gongshan Town, where 
trainees will be organized to attend specialized training on driving, farm machinery 
operation, stockbreeding and computer skills in the county town, with each session 
lasting 14 days. Villagers may attend various types of training voluntarily. It is learned that 
each person will earn extra income of about 2,500 yuan per annum on average. 

(ii) According to the Interim Measures of Nanling County for Basic Living Security for 
Land-expropriated Farmers (NCG [2005] No.42), 17 households with 54 persons are 
eligible for endowment insurance for LEFs, and will be included in the endowment 
insurance system for LEFs. 
 

If they agree to participate in endowment insurance for LEFs, each insured will receive a 
monthly pension of 94.03-171.81 yuan; if an insured pays 6,400 yuan at a time, it will receive a 
monthly pension of 144.03 yuan-221.81 yuan. 
 

Table 5-2 Summary of the Insured in the Seriously Affected Village Groups 

Degree 
of 

impact 
Village Group 

Eligible for 
social security 

for LEFs 

Per 
capita 

acquired 
land area 

(mu) 

Per capita 
land 

compensation 
(yuan) 

Per 
capita 
land 
loss 

rate (%) 

Monthly 
benefit 
(yuan) 

Monthly 
benefit after 
paying 6,400 

yuan at a time 
(yuan) HHs Population 

Serious Gongyi 
Wangcun 2 4 0.6 19278 95.45 171.81  221.81  
Hewan 4 13 0.64 20563 58.77 94.03  144.03  
Tuwan 11 37 0.5 16065 58 104.40  154.40  

Total 17 54      
 

5.4 Restoration Programs for Rural HD 
Buildings and structures to be demolished for the Subproject will be subject to property swap 
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or cash compensation, and non-residential properties and simple houses will be subject to cash 
compensation in principle. 

5.4.1 Restoration Programs for Demolished Rural Residential Houses 

Rural residential houses totaling 11,811.6m2 will be demolished for the Subproject, affecting 
57 households with 235 persons. 

 

The demolished houses have such problems as unsound interior facilities, aged structure, 
poor day-lighting and ventilation conditions, and supporting infrastructure. Resettlement in the 
Subproject will be an opportunity for the AHs to improve their residential conditions and 
environment. 

 
 Property swap 

In case of property swap, per capita size for resettlement will be 30 m2. If the existing per 
capita housing size of an AH is not more than 30 m2, the size for resettlement will be 30 m2; if the 
existing per capita housing size of an AH is more than 30 m2 but not more than 45 m2, the size for 
resettlement will be equal to the effective size of the demolished house. If the existing per capita 
housing size of an AH is more than 45 m2, the size for resettlement will be 45 m2 per capita in 
principle. The excess floor area will be compensated at replacement price set in Table 4-4. 

 
For example, Zhang XX’s family affected by HD in Jishan Town has an existing housing size 

of 216m2 in masonry concrete structure, 72 m2 per capita. According to the compensation rate for 
masonry concrete structure, this family will receive 198,720 yuan in compensation. At the 
specified per capita size for resettlement of 45 m2, this family has to purchase resettlement 
housing of 135 m2 for 128,300 yuan, so the compensation is sufficient for purchase; if this family 
is in Gongshan Town, where the purchase price of resettlement housing is 920 yuan/m2, the total 
price will be 124,200 yuan and the compensation is also sufficient for purchase. In addition, for 
each demolished rural house, cement grounds, enclosing walls, fences and other attachments 
will also be compensated for. 

 
The resettlement sites in Jishan Town are located in Chafeng and Liancheng, where the AHs 

may purchase resettlement housing on either site at 900 yuan/m2; the resettlement sites in 
Gongshan Town are located in Wan’an and Daitang, where the AHs may purchase resettlement 
housing on either site at 920 yuan/m2. 

 
The Chafeng resettlement site is located in Chafeng Village, Jishan Town, with a land area of 

60 mu; LA begun in July 2009 and was completed in March 2010, involving no HD; construction 
begun in May 2011, Phase 1 has been completed, and Phase 2 is under planning. The 
Liancheng resettlement site is located in Liancheng Village, Jishan Town, with a land area of 75 
mu; LA begun in May 2011 and was completed in December 2011, involving no HD; this site is 
still at the planning stage. 
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The Daitang resettlement site is located in Daitang Village, Gongshan Town, with a land area 
of 39 mu; LA begun in December 2010 and was completed in May 2011, involving no HD; 
construction begun in November 2011 and was completed in December 2012. The Wan’an 
resettlement site is located in Wan’an Village, Gongshan Town, with a land area of 15 mu; LA 
begun in December 2010 and was completed in May 2011; construction begun in May 2012; as 
of December 2012, resettlement housing totaling 5,000 m2 had been completed and put into use. 

 
See Table 5-3 for information on the resettlement sites and Appendix 7 for details. 
 

Table 5-3 Summary of Resettlement Sites for the Households Affected by HD 

Town Resettlement 
site Village Floor area 

(mu) 
Building area 

(m2) 
Number of 
apartments 

Purchase 
price (yuan) 

Jishan Chafeng Chafeng 60 22000 150 900 
Liancheng Liancheng 75 52175 558 900 

Gongshan Wan’an Wan’an 15 17000 130 920 
Daitang Gongyi 39 39000 160 920 

 
 Cash compensation 
An AH not choosing property swap that has signed a house compensation and demolished 

its house within the specified period will receive compensation for its house at replacement cost 
and compensation for its housing site at the rate for construction land specified in the Notice of 
the Anhui Provincial Government on Adjusting Compensation Rates for Land Acquisition of 
Anhui Province (APG [2012] No.67). In such case, they would reconstruct their house in the 
original village/group. 

 
Since the resettlement communities in Jishan and Gongshan Towns are well equipped and 

located conveniently, all households affected by HD expect property swap. In case of property 
swap, an AH will be resettled in a nearby resettlement site but may also choose another 
resettlement site. 

 
In addition, all households affected by HD will receive moving and transition subsidies. The 

moving subsidy will be 500 yuan per time per household and paid twice, and the transition 
subsidy will be 3 yuan/m2 per month per household and paid for 18months. 

 

Table 5-4 Resettlement Destinations of the Households Affected by HD 
Town Village HHs affected by HD Resettlement site 

Jishan 

Dagang 2 Liancheng 
Qilin 4 Liancheng 

Guting 3 Chafeng 
Shanggang 2 Chafeng 

Gongshan 
Gongyi 4 Daitang 

Gongshan 11 Daitang 



 

62 
 

Town Village HHs affected by HD Resettlement site 
Gaoling 21 Wan’an 
Yuejin 6 Wan’an 

Dagong 4 Wan’an 
Total 57  

 

5.4.2 Resettlement Program for Affected Stores and Enterprises 

Rural non-residential properties totaling 3,004 m2 will be demolished for the Subproject, 
affecting 10 enterprises and 15 stores with 151 persons. 

1) Resettlement of enterprises 
6 enterprises will be affected by the demolition of enclosing walls only, and their affected 

enclosing walls will be subject to cash compensation. These 6 enterprises are: 1) Wuhu 
Zhongxing Industrial Co., Ltd.; 2) Nanling Liangli Electric Tools Co., Ltd.; 3) Wuhu Changcheng 
Woodworking Co., Ltd.; 4) Wuhu Shunrong Automobile Parts Co., Ltd.; 5) Wuhu Baishen 
Apparel Co., Ltd.; and 6) Wuhu Wanli Highway & Bridge Maintenance Co., Ltd. 

 
3 other enterprises (Yinan Tiles, Huaxin Tiles and Xinyuan Tiles) will be affected by the 

demolition of properties in simple and masonry tile structures only, which will be compensated for 
in cash and their normal operation will not be affected. 

 
The other affected enterprise is a gas station, which will be rebuilt elsewhere and 

compensated, and the land for reconstruction is located in Dagong Village. 
 
2) Resettlement of stores 
The properties of the 15 affected stores were formerly residential houses, and have been 

used for commercial purposes by their proprietors without legal formalities, so the properties of 
these stores will be compensated for at the rates for rural residential houses. During resettlement, 
NCTB will offer shop fronts in resettlement communities to the properties first, so that they can 
continue with operation after resettlement. 

 
In addition, moving and transition subsidies, and compensation fees for operating losses will 

also be paid for the affected enterprises and stores. The moving subsidy will be 500 yuan per 
time per store and paid twice; and the moving subsidy for some the enterprises affected by the 
demolition of properties in simple and masonry tile structures (Yinan Tiles, Huaxin Tiles and 
Xinyuan Tiles) will be 8 yuan/m2. The transition subsidy will be paid at 3 yuan/m2 of demolished 
building area per month for 18 months. The enterprises and stores whose operation is affected 
will also receive compensation fees for operating losses of 2,000 yuan each, which will be further 
consulted and decided with the affected stores and enterprises according to real situation during 
the resettlement implementation. 
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5.5 Restoration Program for Temporarily Occupied Land 
935 mu will be occupied temporarily by borrow areas, spoil grounds, pre-fabrication yards, 

mixing stations and access roads in the Subproject, including 890 mu for borrow areas and spoil 
grounds on collective barren hills in Geling and Eling Villages, Jishan Town, and Gaochong 
Village, Gongshan Town, affecting no one. The affected trees will be compensated at rates set in 
Table 4-5 during the period of occupation. 

 
23.3 mu of collective cultivated land and 21.7 mu of unused land in Jishan and Gongshan 

Towns will be occupied for ordinary purposes (pre-fabrication yards, mixing stations and access 
roads), affecting 12 households with 38 persons. The vegetation on the land occupied 
temporarily for the borrow areas and spoil grounds will be restored by the construction agency 
after completion, and the land occupied temporarily for the pre-fabrication yards, mixing stations 
and access roads will be restored to the original condition by the construction agency after 
completion. 

 
The land occupied temporarily for the Subproject will be compensated for at local AAOV, 

namely 1,650 yuan/mu in Jishan Town and 1,530 yuan/mu in Gongshan Town. Figure 5-1 shows 
a borrow area / spoil ground in Geling Village, Jishan Town, and the other two borrow areas / 
spoil grounds are similar to the one in Geling Village. 

 
Figure 5-1 Borrow area / spoil ground in Geling Village, Jishan Town 

 

5.6 Resettlement Program for Infrastructure and Ground Attachments 
For production and living facilities affected by the Subproject (electric wires, cables and 

telegraph poles mainly), the design agency conducted an extensive survey on possible impacts 
on local residents’ production and livelihoods at the design stage by means of FGD and 
questionnaire survey. Most of the opinions collected during the survey have been incorporated 
into the project design, and the design agency has designed engineering measures for these 
facilities accordingly. 
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Special facilities affected by the Subproject (telegraph poles, electric wires, streetlamps, 

transformers, junction boxes) will be relocated by their proprietors without compensation 
according to their agreements with the government. Restoration measures for demolished 
facilities must be planned in advance, and suited to local conditions so as to be safe, efficient, 
timely and accurate, with minimum adverse impact on nearby residents. Affected special facilities 
will be demolished according to the construction drawings without affecting project construction 
and with minimum amount of relocation. Affected pipelines will be rebuilt before demolition (or 
relocated) without affecting regular lives of residents along such pipelines (including those not to 
be relocated). 
 

5.7 Assistance Measures for Vulnerable Groups 
It is learned that the vulnerable households affected by the Subproject are MLS households 

mainly. In the affected population, 9 MLS households with 16 persons fall into vulnerable groups, 
in which 6 households with 12 persons will be affected by LA, and 3 households with 4 persons 
by HD. 

During the whole relocation process, the Anhui PMO, NCTB and town governments will pay 
particular attention to the resettlement of vulnerable groups. In addition to the living and 
production resettlement measures under this RP, vulnerable groups will be provided certain 
assistance to improve their living and production conditions. The key measures are as follows: 

1) Two members (at least one woman) of each AH will receive livelihood training and 
prior job opportunities, e.g., participation in project construction. 

2) The Nanling County Government will grant living subsidies. 
3) A special support fund will be established as part of resettlement budget  to provide 

assistance to vulnerable groups in cooperation with the Nanling County Labor and 
Social Security Bureau; 

4) Seriously affected households with a land loss rate of over 30% will have priority in 
receiving job opportunities generated by the Subproject, and participating in 
agricultural and nonagricultural training for LEFs. 
 

During resettlement, the affected MLS households will be provided with priority in: 
 Participation in skills training, placement to public welfare jobs and jobs reserved by the 

land user, and small-amount secured loans; 
 Participation in endowment insurance for LEFs, and endowment insurance for urban 

and rural residents; and 
 Information for access to the resettlement exchange platform 

 



 

65 
 

5.8 Training of APs 
In order to ensure that the APs change the traditional employment concept, build up a proper 

sense of occupation and master necessary labor skills, the IA will give training to them together 
with the Nanling County Labor and Social Security Bureau. 

 
It is learned that most of the affected laborers are willing to attend skills training on farm 

machinery and vehicle operation and maintenance, building, cooking, timber processing, poultry 
breeding and tailoring. Therefore, a special skills training program for LEFs and persons affected 
by HD in the Subproject has been developed. 

 
At the implementation stage, the Nanling County Government and Nanling PMO will offer 

different training courses to the APs based on local industrial and service development, and labor 
demand. The Nanling PMO will assess farmers’ needs for employment skills and offer all training 
courses for free. Such training will mitigate negative impacts of LA on farmers and enhance their 
capacity to restore livelihoods. At least two members (one male and one female if possible) of 
each AH will be trained. 

 
The Nanling County Labor and Social Security Bureau, and town labor and social security 

offices will be responsible for the skills training and reemployment of the LEFs, develop a training 
program and set up training courses scientifically. Training will be subject to semiannual 
reporting, and the training program will be adjusted timely based on employment needs. All APs 
may attend such training for free. The training program will be disclosed in the affected towns 
and villages, and training costs will be disbursed from the training budget of the Subproject. See 
Table 5-5. 

 
Table 5-5 Summary of Skills Training Programs in the Project Area 

County Township Time Trainees 

Person 
-times 

trained per 
annum 

Scope Agency 
responsible 

Budget 
(0,000 
yuan) 

Nanling Jishan, 
Gongshan 

Mar. 
2014 APs 500 

Building, decoration, 
sewing, farm machinery 

repair Nanling 
County Labor 

and Social 
Security 
Bureau 

5 

Jul. 
2014 APs 200 

Business startup, 
poultry breeding, timber 

processing 
2 

Dec. 
2014 APs 300 Building, decoration, 

sewing 3 

 

5.9 Protection of Women’s Rights and Interests 
The measures taken to promote women’s development, the affected women have the right:1) 

Cash compensation or improvement of the quality of remaining land, and crop restructuring;2) 
have title to newly built houses.;3) will receive compensation fees for land acquisition;4)at least 
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50% of trainees of skills training will be women;5) During construction, at least 30% of unskilled 
job opportunities will be offered to women in priorities;6) Employment arrangement for 200 
female Aps;7) Providing assistance together with the civil affairs department. 

 
The protection of their rights and interests in the Subproject include: 
 
1) Employment and business startup support 
At the RP preparation stage, women in the project area took an active part in the impact 

survey, and were consulted about ideas on income restoration programs. Women support the 
Subproject, and think the Subproject will improve traffic and have moderate impact on the 
livelihoods of some APs. In addition, they expect cash compensation, job opportunities from the 
Subproject, and training on crop cultivation, stockbreeding and apparel making skills. Priority will 
be given to female labor in terms of skills training so as to ensure that their economic status and 
income. 1,000 men-times of APs will be trained, in which not less than 500 person-times (50%) 
will be provided to female labor. During project implementation, at least 30% of women will 
obtain unskilled jobs. In addition, women will receive equal pay for equal work like men do. 
However, employment of child labor is prohibited. 

 
To promote the business startup and employment of women, the Nanling County Women’s 

Association will organize business startup skills training and offer a series of subsequent 
services. With the reduction of land after LA, women will have more time and effort for business 
startup and have priority in applying for business startup funds. 

 
2) Women’s equal rights in participating in the development of and making decisions 

on resettlement programs 
Women will receive relevant information during resettlement, and be able to participate in 

resettlement consultation. A special FGD for women will be held to introduce resettlement 
policies and improve their awareness. 

 
Women will have equal rights in attending, and speak and make decisions at village and 

group congresses to discuss resettlement programs, and not less than 30% of attendees will be 
women. 
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6 Resettlement Organizational Structure 
6.1 Resettlement Implementation and Management Agencies 

6.1.1 Organizational Setup 

The Nanling County Government has established appropriate agencies and strengthened 
their capacity to ensure successful project preparation and resettlement. Since April 2012, the 
agencies responsible for resettlement in the Subproject have been established successively and 
their responsibilities defined. The agencies responsible for resettlement activities in the 
Subproject include: 

 
 Anhui PMO 
 Wuhu Municipal Transport Bureau 
 Nanling Project Leading Group 
 Nanling PMO 
 NCTB 
 Nanling County Land and Resources Bureau 
 Nanling County LA and HD Management Office 
 Jishan and Gongshan Town Governments 
 Village committees 
 Affected village groups 
 External M&E agency 

 
See Figure 6-1 . 
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Figure 6-1 Block diagram of resettlement management agencies 

6.1.2 Organizational Responsibilities 

1) Anhui PMO 
Responsible mainly for organizing the resettlement of the project, formulating policies on 

resettlement activities of the project, and coordinating relations among the resettlement agencies 
at all levels. The PMO will ensure a full time, trained and experienced staff for the overall 
coordination of the resettlement implementation. 

 
2) Wuhu Municipal Transport Bureau 
Responsible for the communication and coordination between the Anhui PMO and 

resettlement agencies 

Nanling Project Leading 
Group 

Internal 
monitoring 

Design 
agency 

External M&E agency 

HD Infrastructure 

Jishan & Gongshan 
Town Governments 

LA 

Village committees 

APs 

County land & 
resources bureau, LA 
& HD management 

office 

Wuhu Municipal Transport 
Bureau 

Anhui PMO 
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3) Nanling Project Leading Group 
Responsible for the decision-making and leadership of the Subproject, coordinating the 

departments of Nanning County related to the Subproject. 
 
4) Nanling PMO 

 Contacting the Nanling Project Leading Group, ADB, and functional departments of 
Wuhu City 

 Submitting plans related to resettlement to the state, provincial, municipal and county 
governments for approval 

 Inspecting and directing the IA 
 
5) NCTB 

 Appointing a resettlement consulting agency to prepare for resettlement 
 Coordinating the consulting agency with other agencies at the preparation stage 
 Coordinating the implementation progress of the Subproject and the RP 
 Reporting the resettlement fund disbursement plan and supervising the 

disbursement of funds 
 Coordinating the work of the resettlement agencies 
 Raising resettlement funds; disbursing resettlement funds 
 Responsible specifically for resettlement implementation 
 Tracking and supervising the disbursement of resettlement funds 
 Handling grievances and appeals of APs arising from resettlement 
 Supporting the work of the external M&E agency 
 Collecting and compiling information required for internal monitoring reporting 
 Managing resettlement archives 
 Training persons responsible for resettlement 

 
6) Nanling County Land and Resources Bureau 

 Applying for land use and construction permits with competent authorities 
 Developing resettlement policies in coordination with authorities concerned 
 Responsible for all-around affairs of LA (including social insurance for LEFs) 

 
7) Nanling County LA and HD Management Office 

 Preparing for resettlement together with the resettlement consulting agency 
 Developing policies under the RP 
 Reporting the progress of resettlement to the Nanling PMO 
 Reporting efforts of communication and coordination with other departments during 

resettlement to the Nanling PMO 
 Reporting and supervising the disbursement of resettlement funds to the Nanling 

PMO 
 Managing resettlement files 
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 Conducting internal resettlement monitoring 
 Receiving ADB’s resettlement experts at the preparation and implementation stages 
 Handling grievances and appeals arising from resettlement 
 Communicating with the external M&E agency during resettlement 
 Constructing the resettlement sites 
 Implementing employment measures for the APs 

 
8) Jishan and Gongshan Town Governments 

 Participating in the DMS 
 Participating in the calculation of compensation fees for AHs 
 Participating in the disbursement of compensation fees to APs 
 Participating in the design and construction of resettlement housing 
 Participating in the development of allocation measures for resettlement housing 
 Handling grievances and appeals arising from resettlement 
 Participating in the allocation of housing sites 
 Organizing skills training for APs 
 Taking employment measures for APs 

 
9) Affected villages and groups 

 Participating in the DMS 
 Participating in the calculation of compensation fees for AHs 
 Supervising the disbursement of compensation fees to APs 
 Supervising the design and construction of resettlement housing 
 Responsible for the development of allocation measures for resettlement housing 
 Handling grievances and appeals arising from resettlement 
 Participating in the allocation of housing sites 
 Organizing skills training for APs 
 Taking employment measures for APs 

 
10) External M&E agency 
Conducting external resettlement monitoring, and submitting resettlement progress reports 

to the Anhui PMO and ADB during resettlement 
 
See Chapter 10 for details. 

 
6.2 Staffing and Equipment 

6.2.1 Staffing 

To ensure the successful implementation of the resettlement work, the IA will ensure a with 
full-time staff trained and experienced in implementation of the RP who will be assisted by 
required staff and will be provide adequate resources.. Each resettlement agency is composed 
mainly of 3 to 13 administrative staff members and specialized technicians, all of whom have 
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certain professional and management skills, and considerable experience in LA, HD and 
resettlement. A smooth channel of communication has been established.  See Table 6-1 and.  

Table 6-2 Persons Responsible for Resettlement of the Nanling PMO. 

Table 6-1 Staffing of Resettlement Agencies 

No. Agency Person 
responsible Workforce Composition 

1 Anhui PMO Wu Fei 4 Civil servants 
2 Wuhu Municipal Transport Bureau Lv Jie 4 Civil servants 
3 Nanling Project Leading Group Li Xinyu 13 Civil servants 
4 Nanling PMO Ling Xianhua 3 Civil servants 
5 NCTB Ling Xianhua 4 Civil servants 
6 Nanling County Land and Resources Bureau Cheng Jinhua 4 Civil servants 
7 Nanling County LA and HD Management Office Ma Weidong 6 Civil servants 
8 Jishan Town Government Ding Xinfa 3 Civil servants 
9 Gongshan Town Government Yu Zuchuan 3 Civil servants 

10 Village committees and groups Yu Nengwen 10 Village officials 
 

Table 6-2 Persons Responsible for Resettlement of the Nanling PMO 
Agency Name Title Tel 

Nanling PMO Ling Xianhua Director-general 0553-6823673 

NCTB Tao Haibo Deputy 
director-general 0553-6823673 

Nanling County Land and 
Resources Bureau Cheng Jinhua Director-general 0553-6823044 

Nanling County LA and HD 
Management Office Ma Weidong Director 0553-6823673 

Jishan Town Government Ding Xinfa Town head 0553-6823121 
Gongshan Town Government Yu Zuchuan Town head 0553-6041012 

 

6.2.2 Equipment 

All resettlement agencies have been provided basic office, transport and communication 
equipment, including desks and chairs, PCs, printers, telephones, facsimile machines and 
vehicles. 

 
6.2.3 Organizational Training Program 

Purpose of training: to train the management staff and technicians related to LA and HD in 
the Subproject, so that they understand and master information on LA and HD, and ensure that 
the action plan for LA and HD of the Subproject is fully implemented. 

 
Trainees: There are two types of training: 
 
For management staff of LA and HD—The purpose is to train the management staff of the 

Subproject on LA, HD and emergency measures, so that they learn experience in resettlement 
and management from advanced countries, and communicate it to all LA and HD staff of the 
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Subproject. 
 
Resettlement staff—The purpose is to make them understand the scope of construction, 

resettlement policies and restoration measures of the Subproject, and ensure the successful 
implementation of this RP. 

 
Mode of training: Training is divided into two levels: The senior management staff training 

will be given by the PMO, and ADB officials, government officials and experts will be invited to 
give lectures; the resettlement staff training will be given by the district resettlement office under 
the direction of the PMO. 

 
Scope of training: overview and background of the Subproject, applicable laws and 

regulations, details of the RAP, management and reporting procedures, cost management, M&E, 
reporting, and grievance redress, etc. See Table 6-3. 

 
Table 6-3 Resettlement Staff Training Schedule 

No. 
Agency 

responsible Scope Trainees Time Costs 
(0,000 
yuan) A B C D 

1 Nanling PMO 

Learning resettlement 
experience from 
ADB-financed projects in 
other provinces 

Resettlement staff 2013-2014 4 

2 External M&E 
agency ADB’s resettlement policy Resettlement staff Jun. 2014 3 

3 External M&E 
agency 

Updates of state policies on 
LA and HD Resettlement staff Jun. 2014 3 

4 Nanling PMO 
Experience and lessons in 
resettlement from other 
places 

Resettlement staff Mar. 2014 6 

5 Nanling PMO Computer operation and 
data processing Resettlement staff Nov. – Dec. 

2013 3 

6 IA 
Resettlement procedures 
and policies for 
ADB-financed projects 

Town resettlement offices, 
village resettlement teams Dec. 2013 3 

7 IA Resettlement policies and 
practice 

Town resettlement offices, 
village resettlement teams Dec. 2013 2 

8 Nanling PMO Learning international 
experience in resettlement Resettlement staff of PMO 2013-2014 8 

9 Total 32 
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7 Public Participation and Grievance Redress 
7.1 Public Participation 

In order to lay a solid foundation for the resettlement work of the Subproject, protect the 
lawful rights and interests of the APs and entities, and reduce grievances and disputes, great 
importance is attached to the participation of and consultation with the APs at the preparation 
and implementation stages. 

 
7.1.1 Public Participation at the Preparation Stage 

Since September 2012, China Highway Planning and Design Institute, NCTB and the survey 
team of NRCR have conducted a series of socioeconomic survey and public consultation 
activities (with 30% of participants being women) under the leadership of the Nanling PMO. At 
the preparation stage, the PMO, IA and design agency conducted extensive consultation on land 
acquisition and resettlement. See Table 7-1  for a summary and Appendix 10 for minutes. The 
RIB will be distributed in September 2013. 

 
Table 7-1 Disclosure of Resettlement Information and Key Consultation Activities 

No. Time Activity Participants # of persons Organized by 

1 Aug. 2012 
Optimization of 
project design 

China Highway Planning and Design Institute, NCTB, 
town governments, reps. of villages, groups and APs 

16 NCTB 

3 Sep. 2012 
Resettlement 

impacts survey 

NCTB, China Highway Planning and Design Institute, 
NRCR, town governments, reps. of villages, groups 
and APs 

20 NCTB 

4 Sep. 2012 
Compensation 

rates for LA 

NCTB, Nanling County Land and Resources Bureau, 
Nanling County LA and HD Management Office, 
NRCR, town governments, reps. of villages, groups 
and APs 

16 NCTB 

5 Sep. 2012 
Compensation 
rates for HD 

NCTB, Nanling County Land and Resources Bureau, 
Nanling County LA and HD Management Office, 
NRCR, county labor and social security bureau, 
women’s federation, agricultural bureau, poverty 
reduction office, county civil affairs bureau, reps. of 
villages, groups and APs 

28 NCTB 

6 
Sep. – 

Oct. 2012 
Socioeconomic 

survey 

NCTB, NRCR, Nanling County Land and Resources 
Bureau, county labor and social security bureau, 
women’s federation, agricultural bureau, poverty 
reduction office, county civil affairs bureau, reps. of 
villages, groups and APs 

28 NCTB 

7 Oct. 2012 
Determination of 

resettlement 
modes 

NCTB, NRCR, reps. of villages, groups and APs 20 NCTB 

8 Oct. 2012 
Resettlement 

policies 

NCTB, Nanling County Land and Resources Bureau, 
Nanling County LA and HD Management Office, 
NRCR, county labor and social security bureau, 
women’s federation, agricultural bureau, poverty 
reduction office, county civil affairs bureau, reps. of 
villages, groups and APs 

28 NCTB 
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7.1.2 Participation Plan at the Implementation Stage 

With the progress of project preparation and implementation, the IA will conduct further 
public participation. See Table 7-2 . 

 
Table 7-2 Public Participation Plan of the Subproject 

Purpose Mode Time Agency Participants Topic 

Disclosure of the 
RIB RIB Sep. 2013 Nanling PMO 

NCTB, town 
governments, 
village 
committees 

Disclosing the RP and 
its key points 

RP disclosure Website Sep. 2013 ADB 
Anhui & 
Nanling 
PMOs 

Disclosure of the RP on 
the website 

LA 
announcement 

Village 
bulletin 
board, village 
meeting 

Jan. 2014 

Nanling PMO, 
NCTB, county land 
and resources 
bureau, county LA 
and HD 
management office, 
town and village 
officials 

All APs 

Disclosure of LA area, 
compensation rates 
and resettlement 
modes, etc. 

Announcement 
of compensation 
and resettlement 
options for LA 

Village 
bulletin 
board, village 
meeting 

Feb. 2014 

Nanling PMO, 
NCTB, county land 
and resources 
bureau, county LA 
and HD 
management office, 
town and village 
officials 

All APs Compensation fees 
and mode of payment 

DMS results 
verification Field survey Jan. – Mar. 

2014 

Nanling PMO, 
NCTB, county land 
and resources 
bureau, county LA 
and HD 
management office, 
town and village 
officials 

All APs 

1) Finding out anything 
omitted to determine 
the final impacts 
2) Preparing a list of 
lost land & assets 
3) Preparing a basic 
compensation 
agreement 

Determination of 
income 
restoration plan 

Village 
meeting 
(many times) 

Before –land 
acquisition 

Nanling PMO, 
NCTB, county land 
and resources 
bureau, county LA 
and HD 
management office, 
town and village 
officials 

All APs 

Discussing the final 
income restoration 
program and the 
program for use of 
compensation fees 

Determination of 
housing units 

Village 
meeting 
(many times) 

Before 
house 
demolition 

Nanling PMO, 
NCTB, county land 
and resources 
bureau, county LA 
and HD 
management office, 

57 AHs 
Discussing and 
determining house 
relocation plan 
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Purpose Mode Time Agency Participants Topic 
town and village 
officials 

Training program Village 
meeting 

Jun. 2014 – 
Jun. 2015 

Labor and social 
security bureau, 
town and village 
officials 

All APs Discussing training 
needs 

M&E Villager 
participation 

Jul. 2014 – 
Jul. 2016 

Town and village 
officials All APs 

1) Resettlement 
progress and impacts 
2) Payment of 
compensation 
3) Information 
disclosure 
4) Livelihood 
restoration and house 
reconstruction 

 

7.2 Grievances and Appeals 

7.2.1 Grievance Redress Procedure 

Since public participation is encouraged during the preparation and implementation of this 
RP, no substantial dispute will arise. However, unforeseeable circumstances may arise during 
this process. In order to address issues effectively, and ensure the successful implementation of 
project construction and LA, a transparent and effective grievance redress mechanism has been 
established. The basic grievance redress mechanism is as follows: 

 
Stage 1: If any AP is dissatisfied with this RP, he/she may file an oral or written appeal to the 

village committee or town government orally or in writing. In case of an oral appeal, the village 
committee or town government shall handle such appeal and keep written records. Such appeal 
should be solved within two weeks. 

 
Stage 2: If the AP is dissatisfied with the disposition of Stage 1, he/she may file an appeal to 

NCTB after receiving such disposition, which shall make a disposition within two weeks. 
 
Stage 3: If the AP is dissatisfied with the disposition of Stage 2, he/she may file an appeal to 

the Nanling PMO after receiving such disposition, which shall make a disposition within two 
weeks. 

 
Stage 4: If the AP is dissatisfied with the disposition of Stage 3, he/she may file an appeal to 

the Anhui PMO after receiving such disposition, which shall make a disposition within two weeks. 
 
At any time, the AP may also bring a suit in a civil court in accordance with the Administrative 

Procedure Law of the PRC. 
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Affected persons can decide to go through the legal system directly or may decide not to use 
project level grievance channels. An aggrieved person may also express grievance to the 
external monitor, who would then report to it to BPMO and BDIG. Alternatively, the aggrieved 
person(s) may submit a complaint to the ADB project team to try to solve the problem. If good 
faith efforts are still unsuccessful, and if there are grievances that stemmed from a violation of 
ADB’s safeguard policy, the affected persons may appeal directly to ADB in accordance with 
ADB’s accountability mechanism14. 

 
All grievances, oral or written, will be reported to ADB in internal and external resettlement 

monitoring reports. 
 
All agencies will accept grievances and appeals from the affected persons for free, and costs 

so reasonably incurred will be disbursed from contingency costs. The above appeal channel will 
be notified to APs at a meeting or otherwise, so that APs are fully aware of their right of appeal. 
Mass media will be utilized for publicity, and opinions and advice about resettlement will be 
compiled into messages for study and disposition by the resettlement agencies. PMO will keep 
records of the grievances and actions taken and on request these records will be made available 
for review by the EM or ADB missions.  

7.2.2 Recording, Tracking and Feedback of Grievances and Appeals 

During the implementation of the RP, the resettlement agencies should register and manage 
appeal and handling information, and submit such information to the Nanling PMO in writing on a 
monthly basis. The Nanling PMO will inspect the registration of appeal and handling information 
regularly, and will prepare a registration form for this purpose, as shown below. 

 
Table 7-1 Registration Form of Grievances and Appeals 

Accepting agency:  Time:  Location:  

Appellant Appeal Expected solution Proposed 
solution Actual handling 

 

Appellant (signature)   Recorder 
(signature)  

Notes: 1. The recorder should record the appeal and request of the appellant factually. 2. The appeal 
process should not be interfered with or hindered whatsoever. 3. The proposed solution should be notified 
to the appellant within the specified time. 
 

7.2.3 Contact Information for Grievances and Appeals 

The resettlement agencies will appoint persons chiefly responsible to accept and handle 
grievances and appeals. 

 
                                                        
14 For more information, see http://www.adb.org/Accountability-Mechanism/default.asp. 
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Table 7-2 Agencies Accepting Grievances and Appeals, and Staff 
Agency Name Title Tel 

Nanling PMO Ling Xianhua Director-general 0553-6823673 

NCTB Tao Haibo Deputy 
director-general 0553-6823673 

Nanling County Land and Resources 
Bureau Cheng Jinhua Director-general 0553-6823044 

Nanling County LA and HD 
Management Office Ma Weidong Director 0553-6823673 

Jishan Town Government Ding Xinfa Town head 0553-6823121 
Gongshan Town Government Yu Zuchuan Town head 0553-6041012 
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8 Budget and Funding Sources 
8.1 Resettlement Budget 

In the general budget, direct resettlement costs include compensation fees for permanent LA, 
the demolition of residential houses and ground attachments, as well as planning and monitoring 
costs, administrative costs, training costs and contingencies, etc. 

 
The general resettlement budget of the Subproject is 75.8198 million yuan, including 

compensation fees for rural collective land acquisition of 28.3314 million yuan or 37.37% of the 
budget, compensation fees for the demolition of rural residential houses of 14.1307 million yuan 
or 18.64% of the budget, compensation fees for temporary land occupation of 1.494 million yuan 
or 1.97% of the budget, compensation fees for ground attachments of 507,100 yuan or 0.67% of 
the budget, land taxes of 20.7494 million yuan or 27.37% of the budget, indirect cots of 6.1609 
million yuan or 8.12% of the budget, and contingencies of 4.4463 million yuan or 5.86% or 10% 
of basic resettlement costs. The general resettlement budget will be included in the overall costs 
of the Subproject. See Table 8-1 for a summary and Appendix 9 for details. 

 
Table 8-1 Resettlement Budget 

No. Item Total (0,000 yuan) Percent (%) 
1 Compensation fees for collective land 2833.14 37.37% 
2 Temporary land occupation 149.40 1.97% 
3 Compensation fees for HD 1413.07 18.64% 
4 Attachments 50.71 0.67% 
5 Land taxes 2074.94 27.37% 
6 Survey and design costs 133.39 1.76% 
7 Administrative costs15 222.32 2.93% 

8 Skills training costs (APs and IA resettlement  
Implementation staff) 133.39 1.76% 

9 External M&E costs 88.93 1.17% 
10 Internal M&E costs 22.23 0.29% 
11 Contingencies 444.63 5.86% 
12 Water resources fund 15.83 0.21% 

Total 7581.98 100.00% 
 

8.2 Annual Investment Plan 

Before project construction or during project implementation, the investment plan will be 
implemented in stages in order not to affect the production and livelihoods of the AHs, as shown 
in Table 8-2. 

 

 
                                                        
15 Includes costs involved for resettlement implementation and management. Will also include cost for 

measures taken to deal with the project impact on women and cost for redress of grievanes. 
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Table 8-2 Resettlement Investment Plan 
Year 2014 2015 2016 Subtotal 

Investment (0,000 yuan) 3715.17 2956.97 909.84 7581.98 
Percent (%) 0.49 0.39 0.12 1 

 

8.3 Disbursement and Management of Resettlement Funds 

8.3.1 Management of Resettlement Funds 

The resettlement funds of the Subproject will be from state and provincial appropriations, 
and funds raised by local governments. The disbursement process is shown in Figure 8-1 
Disbursement Flowchart of Resettlement Funds. 

 
Figure 8-1 Disbursement Flowchart of Resettlement Funds 

8.3.2 Disbursement of Resettlement Funds 

Resettlement funds must be disbursed in strict conformity with the applicable state laws and 
regulations, and the policies and compensation rates specified in this RP. 

 
Land compensation fees and resettlement subsidies will be paid directly to the APs; 

compensation fees for young corps will be paid directly to the APs; compensation fees for 
infrastructure and ground attachments will be paid to the entities and individuals concerned. 

 
In order that resettlement funds are available timely and fully to ensure the restoration of the 

production level and living standard of the AHs, the following measures will be taken: 

Funds raised 
by local 

governments 

Nanling County 
Land and 

Resources Bureau 
 

Nanling County LA and 
HD Management Office 

Bank or credit 
cooperative 

State 
appropriation 

Provincial 
appropriation 

HHs affected 
by LA 

HHs affected 
by LAHD 

 

Proprietors of 
attachments 
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 All costs related to resettlement will be included in the general budget of the 

Subproject. 
 Land compensation fees and resettlement subsidies will be fully paid before LA to 

ensure that all APs are resettled properly. 
 Compensation fees for HD will be paid to the AHs after the signature of house 

compensation agreements and prior to demolition.  
 Financial and supervisory agencies will be established at different levels to ensure that 

all funds are fully and timely available. 
 The budget is an estimate of resettlement costs, which may vary due to any variation in 

the DMS results, the modification of any compensation rate and inflation, but the IA will 
ensure the payment of compensation fees. The budget will be revised in the updated 
RP as necessary in consideration of contingencies. 
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9 Resettlement Implementation Plan 
9.1 Principles for Resettlement Implementation 

According to the project implementation schedule, the Subproject will be constructed from 
June 2014 to October 2016. In order that the resettlement schedule links up the construction 
schedule of the Subproject, land acquisition will begin in April 2014 and end in December 2015. 
The basic principles for resettlement implementation are as follows: 

 
 LA should be completed at least 3 months prior to the commencement of construction, 
and the starting time will be determined as necessary. 
 During resettlement, the APs shall have opportunities to participate in the Subproject. 
Before the commencement of construction, the range of LA will be disclosed, the RIB 
distributed and public participation activities conducted properly. 
 All compensation fees will be paid to the affected proprietors directly and fully within 3 
months of approval of the resettlement and compensation program. No organization or 
individual should use compensation fees on their behalf, nor should compensation fees be 
discounted for any reason. 

9.2 Resettlement Implementation Schedule 

The general resettlement schedule of the Subproject has been drafted based on the 
progress of project construction, LA and HD, and resettlement preparation and implementation. 
The exact implementation schedule may be adjusted due to deviations in overall project progress. 
See Table 9-1. 

Table 9-1 Resettlement Implementation Schedule 

No. Task Target Agencies 
responsible Time Remarks 

1 Information disclosure 

1.1 RIB 40 groups of 10 
villages PMO, NCTB Sep. 2013  

1.2 Disclosure of the RP on ADB’s 
website 

 IA, PMO and ADB Sep. 2013  

2 RP and budget 

2.1 
Approval of RP and budget 
(including compensation 
rates) 

37.1517 million 
yuan Government, NCTB Sep. 2013  

2.2 Village-level income 
restoration programs 

40 groups of 10 
villages Village committees Mar. 2014  

2.3 Final RP based on the 
detailed design 

/ IA, PMO Mar. 2014  

3 DMS 

3.1 DMS on the 10 affected 
villages 10 villages NCTB Mar. 2014  

4 Compensation agreement 
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No. Task Target Agencies 
responsible Time Remarks 

4.1 
Village-level land 
compensation agreement 

40 groups of 10 
villages 

Nanling County LA 
and HD 

Management Office 

Apr~ August 
2014  

4.2 Household land 
compensation agreement 

526 AHs Village committees May ~Dec 2014  

4.3 
Compensation agreement for 
house demolition 

57 AHs, 3 
enterprises 

Nanling County LA 
and HD 

Management Office 
May.~ Dec 2014  

5 House reconstruction 

5.1 Selection and preparation of 
housing sites 57 AHs 

Town governments, 
village committees, 

AHs 
2009~2011 Completed 

5.2 Preparation of infrastructure 
for housing sites / Town governments, 

village committees 
2011~ Dec 

2013 ongoing 

5.3 Construction of new housing 
(by sites) 998HHs in total Town governments By end of June 

2014 ongoing 

5.4 HD 57 AHs Contractor / AHs Aug. – Dec. 
2014  

6 Implementation of livelihood restoration measures 

6.1 

Distribution of land 
compensation fees to 
households and land 
reallocation (if possible) 

10 villages Town governments, 
village collectives 

Jun. – Aug. 
2014  

6.2 
Implementation of 
village-level income 
restoration programs 

10 villages Village collectives Jun. – Dec. 
2014  

6.3 Advice on income restoration, 
commerce and work 

526 AHs 

Town governments, 
village collectives, 
labor & social 
security bureau 

Apr. – Dec. 
2014  

6.4 Implementation of skills  
training program for APs 

526 AHs Labor & social 
security bureau 

Apr. – Dec. 
2014  

6.5 
Identifying vulnerable 
households and implementing 
assistance measures 

9 households with 
16 persons 

Civil affairs bureau, 
PMO 

Apr. – Dec. 
2014  

6.6 Hiring APs at the construction 
stage 

480 APs 
PMO, labor & social 
security bureau, 
contractor 

Apr. – Dec. 
2014  

7 Capacity building 

7.1 
Training of staff of NCTB & 
Nanling LA and HD 
Management Office 

16 persons ADB Mar. – Apr. 2014  

7.2 Training of county, town and 
village officials 1,000 person-times PMO, land & 

resources bureau 
Mar. – Nov.. 

2014  

8 Monitoring and evaluation 
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No. Task Target Agencies 
responsible Time Remarks 

8.1 Baseline survey As per the RP External M&E 
agency Mar. 2014  

8.2 Establishment of internal M&E 
mechanism As per the RP PMO, IA Dec. 2013  

8.3 Appointing an external M&E 
agency One PMO Dec. 2013  

8.4 Internal monitoring reporting Quarterly report PMO, IA From Jun. 2014  

8.5 
External monitoring reporting 

Semiannual report External M&E 
agency 

July. 2014 1st report 
Jan. 2015 2nd report 
Jul. 2015 3rd report 

8.6 
External evaluation reporting 

Annual report External M&E 
agency 

Jan. 2016 1st report 
Jan. 2017 2nd report 

8.7 Post-resettlement evaluation 
report One report PMO, IA Jul. 2017  

9 Public consultation IA Ongoing  
10 Grievance redress IA Ongoing  
11 Disbursement of compensation fees 

11.1 Disbursement to IA Initial funds  Feb. 2014  

11.2 Disbursement to villages Most funds IA Mar. – Apr. 
2014  

11.3 Disbursement to households Most funds IA, village 
committees Apr. – May 2014  

12 Commencement of civil construction 
12.1 Detailed design finalized NCTB Dec 2013  

12.1 Transfer to land to NCTB NCTB May 2014~ Dec 
2014  

12.2 Mobilization of contractors (worksites) NCTB May 2014  
12.4 Commencement of civil works Contractors Jun. 2014  
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10 Monitoring and Evaluation 
In order to ensure the successful implementation of this RP, M&E will begin in March 2014 

and be completed in December 2016. According to the progress of construction and resettlement, 
internal and external monitoring reports will be submitted to ADB semiannually. 

10.1 Internal Monitoring 

10.1.1 Scope of Internal Monitoring 

Internal monitoring will cover the following: 
1) Organizational structure: setup, division of labor, staffing and capacity building of 

resettlement implementation and related agencies; 
2) Resettlement policies and compensation rates: development and implementation of 

resettlement policies; actual implementation of compensation rates for different types of 
impacts (permanent LA, temporary land occupation, HD, relocation of entities and special 
facilities), with particular focus on compliance with the rates in the RP and reasons for 
deviations; 

3) LA, HD and resettlement progress: overall and annual schedules, resettlement agencies 
and staffing, LA and HD progress, construction progress of resettlement housing and 
special facilities, progress of relocation and other resettlement activities (see  

4)  
5) Table 10-1 for the reporting format); 
6) Resettlement budget and implementation thereof: level-by-level disbursement of 

resettlement funds, fund use and management, disbursement of compensation fees to 
proprietors, holders of land use rights and land users, village-level use and management 
of compensation fees, supervision and auditing of fund use (see Table 10-2 for the 
reporting format); 

7) Employment and resettlement of APs: main modes of resettlement, employment and 
resettlement of APs in entities, resettlement of vulnerable groups, effectiveness of 
resettlement; 

8) House reconstruction and production resettlement: form of house reconstruction, three 
supplies and one leveling of housing sites, disbursement of compensation fees, and 
construction of special facilities; 

9) Restoration of enterprises and special facilities (power and water supply, communication 
and traffic facilities, and pipelines, etc.); 

10) Grievance redress, public participation and consultation, information disclosure, and 
external monitoring: appeal channel, procedure and agencies; key points of appeal and 
handling thereof, key activities and progress of public participation and consultation, RIB 
and information disclosure, external M&E agency, activities and effectiveness; 

11) Handling of relevant issues in the Memorandum of the ADB Mission; and 
12) Existing issues and solutions. 
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Table 10-1 Sample Schedule of LA and HD 

Agency: ________________________ Reporting date: ______ (MM/DD/YY) 

Resettlement activity Unit Planned Completed Completed in 
total 

Total 
percentage 

Permanent land acquisition mu     
Temporary land occupation mu     
Demolition of residential houses m2     
Business premises m2     
Land compensation 0,000 yuan     
House compensation 0,000 yuan     
House reconstruction m2     
Store reconstruction m2     
Reconstruction of business 
premises m2     

Prepared by: ______ Signature of person responsible: ______ Stamp: ______ 
 

Table 10-2 Sample Schedule of Fund Utilization 
______ District ______ Town (Sub-district) ______ Village (Community) Date: ______ (MM/DD/YY) 

Affected agency Brief 
description 

Qty. 
(unit) 

Amount 
needed 
(yuan) 

Amount of 
compensation 
available in the 

reporting 
period (yuan) 

Total amount of 
compensation 

available (yuan) 
Percentage 

Village 1 Collective       
Households       

Village 2 Collective       
Households       

Entities       
Infrastructure       

Prepared by: ______ Signature of person responsible: ______ Stamp: ______ 

10.1.2 Methodology of Internal Monitoring 

For internal monitoring, a normative, smooth top-down resettlement information 
management system should be established among the Anhui PMO, Nanling PMO, NCTB and 
resettlement agencies concerned to track and reflect the progress of resettlement, including the 
progress, quality and funding of resettlement, and collate and analyze such information. 

 
The following measures have been taken in the Subproject to implement internal monitoring: 
 

1) Normative statistical reporting system 
The Anhui PMO, Nanling PMO and NCTB will develop uniform report forms to reflect the 

progress of disbursement of resettlement funds, LA and HD. Such forms will be submitted 
monthly. 
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Table 10-3 Sample Monitoring Form 

No. Item RP Updated 
RP Actual Completed 

to date 
Completed 

in total 
Total 

percentage 
# # # # # % 

1 Acquisition of 
collective land 

Area (mu)       
AHs       
Aps       

2 State-owned land Area (mu)       

3 Temporary land 
occupation 

Area (mu)       
AHs       
Aps       

4 Demolition of 
residential houses 

Area (mu)       
AHs       
Aps       

5 Entities 
Area (mu)       
Number       

Population       
6 Resettlement funds (yuan)       

 
2) Regular or irregular reporting 
Information on issues arising from resettlement will be exchanged in various forms between 

the resettlement agencies and the external M&E agency. 
 
3) Regular meeting 
During resettlement implementation, the Anhui and Nanling PMOs will hold resettlement 

coordination meetings regularly to discuss and handle issues arising from project and 
resettlement implementation, exchange experience and study solutions. 

 
4) Inspection 
The Anhui and Nanling PMOs will conduct routine and non-routine inspection on the 

resettlement work of the IA and the resettlement agencies, handle resettlement issues on site, 
and verify the progress of resettlement and the implementation of resettlement policies. 

 
5) Exchange of information with the external M&E agency 
The Anhui and Nanling PMOs will keep routine contact with the IA and the external M&E 

agency, and take findings and opinions of the external M&E agency as a reference for internal 
monitoring. 

10.1.3 Interval and Reporting of Internal Monitoring 

Internal monitoring is a continuous process, in which comprehensive monitoring activities 
will be conduct at least semiannually; more frequent monitoring is required at key times. 

 
Internal monitoring reports will be submitted by the resettlement agencies to the IA and 

Nanling PMO. The Nanling PMO will compile relevant data and information, and submit an 
internal monitoring report to ADB quarterly. 
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10.2 External Monitoring 
According to ADB’s policy, the Anhui PMO will appoint a qualified, independent agency 

experienced in ADB-financed projects as the external M&E agency. The external M&E staff 
should: 

 
 have participated in similar tasks, have rich experience in socioeconomic survey, and 

understand ADB’s policy on involuntary resettlement, and the state and local regulations 
and policies on resettlement; 

 be able to conduct socioeconomic survey independently, have good communication skills, 
and be tough; and 

 include a certain percentage of females. 
 

The external M&E agency will conduct follow-up M&E of resettlement activities periodically, 
monitor resettlement progress, quality and funding, and give advice. It shall also conduct 
follow-up monitoring of the APs’ production level and living standard, and submit M&E reports to 
the Anhui PMO and ADB. 

10.2.1 Scope and Methodology of External Monitoring 

1) Baseline survey 
The external M&E agency will conduct a baseline survey of the affected villages and village 

groups affected by land acquisition to obtain baseline data on the monitored APs’ production 
level and living standard. The production level and living standard survey will be conducted 
semiannually to track variations of the APs’ production level and living standard. This survey will 
be conducted using such methods as panel survey (sample size: 20% of the households affected 
by LA, to be sampled randomly; 50% of the affected entities), random interview and field 
observation to acquire necessary information. A statistical analysis and an evaluation will be 
made on this basis. 

 
2) Periodic M&E 
During the implementation of the RP, the external M&E agency will conduct periodic 

follow-up resettlement monitoring semiannually of the following activities by means of field 
observation, panel survey and random interview: 

 
 Payment and amount of compensation fees; 
 Preparation and adequacy of the resettlement site; 
 House rebuilding; 
 Relocation of the APs; 
 Compensation and resettlement of entities; 
 Training; 
 Support for vulnerable groups; 
 Restoration and rebuilding of infrastructure and special facilities; 
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 Production resettlement and restoration; 
 Compensation for lost assets; 
 Compensation for lost working hours; 
 Transition subsidy; 
 Timetables of the above activities (applicable at any time); 
 Resettlement organization; 
 Use of compensation fees for collective land and income of APs; 
 Income growth of labor through employment; and 
 If APs have benefited from the Subproject 

 
The external M&E agency will attend public consultation meetings held during resettlement 

implementation to evaluate the effectiveness of public participation. 
 

3) Grievance redress 
The external M&E agency will visit the affected villages and groups periodically, and inquire 

the Nanling PMO and resettlement agencies that accept grievances about how grievances have 
been handled. It will also meet complainants and propose corrective measures and advice for 
existing issues so as to make the resettlement process more effectively. 

10.2.2 External Monitoring Reporting 

The external M&E agency will prepare external monitoring reports based on observations 
and survey data in order to: 1) reflect the progress of resettlement and existing issues to ADB 
and the project owner objectively; and 2) evaluate the socioeconomic benefits of resettlement, 
and proposing constructive opinions and suggestions to improve the resettlement work. 

 
A routine monitoring report should at least include the following: 1) subjects of monitoring; 2) 

progress of resettlement; 3) key monitoring findings; 4) key existing issues; and 5) basic opinions 
and suggestions. 

 
The external M&E agency will submit a monitoring or evaluation report to ADB and the 

Nanling PMO semiannually. See Table 10-4. 
 

Table 10-4 Resettlement M&E Schedule 
No. Report Date 

1 Baseline socioeconomic survey report Mar 2014 
2 Monitoring report (No.1) July. 2014 
3 Monitoring report (No.2) Jan. 2015 
4 Monitoring report (No.3) Jul. 2015 
6 Evaluation report (No.1) Jan. 2016 
7 Evaluation report (No.2) Jan. 2017 
8 Post-resettlement evaluation report Jul. 2017 
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10.3 Post-resettlement Evaluation 
After project implementation, the Anhui PMO (or through the external M&E agency) will 

apply the theory and methodology of post-resettlement evaluation to evaluate the Subproject’s 
resettlement activities on the basis of M&E to obtain successful experience and lessons in LA 
and HD as a reference for future work. A post-resettlement evaluation report will be submitted to 
ADB. 
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Appendixes 
Appendix 1 Summary of Collective Land Acquired Permanently for the Subproject 

Town Village Group 
Collective land to be acquired (mu) Affected 

Cultivated 
land Woodland Housing 

land Ponds Unused 
land Subtotal HHs Population 

Jishan 

Dagang 
Batang 17.5 3.2 7.5 6.2 15 49.4 25 76 
Shicun 10.2 2.8 12.7 8.5 19 53.2 22 68 

Zhanghe 17.3 3.4 8.5 6 21 56.2 23 72 
Subtotal 45 9.4 28.7 20.7 55 158.8 70 216 

Chafeng 

Caodong 7.5 0.8 2.3 0.8 6.5 17.9 15 61 
Caocun 1.5 0.5 1.9 1.5 8.5 13.9 9 32 

Wangcun 0.5 0.7 1.2 1.4 4.2 8 6 31 
Yucun 0.3 0 0.8 0.7 3 4.8 2 8 

Subtotal 9.8 2 6.2 4.4 22.2 44.6 32 132 

Qilin 
Shangtanghu 8 2.2 7.8 6 12 36 16 65 

Jiangcun 12.4 2.1 5.2 3.3 18.1 41.1 20 62 
Subtotal 20.4 4.3 13 9.3 30.1 77.1 36 127 

Guting Yaoshan 0 0 6.3 0 0 6.3 0 0 
Guting Qianshan 0 0 3.9 0 0 3.9 0 0 

Subtotal 0 0 10.2 0 0 10.2 0 0 
Shanggang Shantouchong 0 0 5.4 0 0 5.4 0 0 
Shanggang Wuliting 0 0 4.2 0 0 4.2 0 0 

Subtotal 0 0 9.6 0 0 9.6 0 0 

Gongshan 

Gongyi Meishan 1.2 9.2 10.3 4.2 15 39.9 1 3 
Gongyi Wangcun 2.4 7.5 20 4.3 21 55.2 2 4 
Gongyi Hewan 8.3 2.3 12 6 25 53.6 4 13 
Gongyi Tuwan 18.6 8.8 12 8.2 20.9 68.5 11 37 

Subtotal 30.5 27.8 54.3 22.7 81.9 217.2 18 57 

Gongshan 
Zhoubai 5.8 0 2.2 2 10 20 9 32 
Shantou 0.8 0 2.1 3.8 12.5 19.2 1 5 
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Town Village Group 
Collective land to be acquired (mu) Affected 

Cultivated 
land Woodland Housing 

land Ponds Unused 
land Subtotal HHs Population 

Guchong 0.4 0 2 5.2 10.6 18.2 1 3 
Qiaonan 28.2 0 1.2 2.2 8 39.6 28 119 

Gongshan 2 6.9 0 2.3 1.9 9 20.1 9 30 
Gongshan 1 1.2 0 2.5 2.8 7.8 14.3 3 7 

Xuchong 7.1 0 2.2 2.5 9.2 21 9 30 
Xudong 5.6 0 1.9 0.8 6 14.3 7 26 

Shanyang 12.6 0 1.2 1.2 3 18 19 97 
Huilong 4.9 0 1.1 0.9 5 11.9 12 43 
Laodun 3 0 1.4 0.7 3 8.1 5 27 
Youx 0.7 0 1.2 1 1 3.9 1 4 

Subtotal 77.2 0 21.3 25 85.1 208.6 104 423 

Gaoling 

Haijia 9.5 15.2 9.5 0 19 53.2 14 45 
Haiquan 27 15.9 7.5 0 19.3 69.7 22 78 
Guolong 13.6 16.5 8.9 0 22.1 61.1 15 40 
Lingtou 10.2 13.5 8 0 15.5 47.2 24 69 
Baichen 5.2 8 6.5 0 16.5 36.2 4 12 
Dalufang 17.5 8 5 0 9 39.5 27 116 

Subtotal 83 77.1 45.4 0 101.4 306.9 106 360 

Yuejin 

Hejiachong 12 1 5.5 0.9 6.1 25.5 24 122 
Yingtao 20 0.8 6 0.9 7.3 35 25 104 

Tiantouwu 12.3 0.5 6 1.1 8 27.9 14 72 
Kantouzhang 2 1.5 8 0.9 4 16.4 3 12 

Subtotal 46.3 3.8 25.5 3.8 25.4 104.8 66 310 
Dagong Mujiating 4.4 0.4 2.5 0.4 4.4 12.1 13 49 

Total 316.6 124.8 216.7 86.3 405.5 1149.9 445 1674 
Percent 27.53% 10.85% 18.85% 7.51% 35.26% 100%     

 



 

92 
 

Appendix 2 Impact Analysis of Collective Land Acquisition 

Project Town Village Group 

Before acquisition After acquisition Land loss rate of groups Income loss of APs 

HH
s 

Populati
on 

Cultivat
ed area 

(mu) 

AH
s APs 

Acquir
ed area 

(mu) 

Percenta
ge of 

househo
lds (%) 

Percenta
ge of 

populati
on (%) 

Land 
loss 
rate 
(%)16 

Annu
al 

loss 

Average 
loss per 
househ

old 

Avera
ge 

loss 
per 

capita 

Percenta
ge to per 

capita 
income 

(%) 

The 
Subproj

ect 

Jishan 

Dagang 

Batang 71 176 225 25 76 17.5 35.21% 43.18% 7.78
% 

2625
0 1050.00 345.39 3.74% 

Shicun 68 190 156 22 68 10.2 32.35% 35.79% 6.54
% 

1530
0 695.45 225.00 2.43% 

Zhanghe 69 265 258 23 72 17.3 33.33% 27.17% 6.71
% 

2595
0 1128.26 360.42 3.90% 

Subtotal 208 631 639 70 216 45 / / / / / / / 

Chafen
g 

Caodong 26 117 117 15 61 7.0 57.69% 52.14% 5.98
% 

1050
0 700.00 172.13 1.86% 

Caocun 28 115 42.8 9 32 1.5 32.14% 27.83% 3.50
% 2250 250.00 70.31 0.76% 

Wangcun 22 79 12.2 6 31 1 27.27% 39.24% 8.20
% 1500 250.00 48.39 0.52% 

Yucun 25 79 40 2 8 0.3 8.00% 10.13% 0.75
% 450 225.00 56.25 0.61% 

Subtotal 101 390 212 32 132 9.8 / / / / / / / 

Qilin 

Shangtan
ghu 41 170 170 16 65 8 39.02% 38.24% 4.71

% 
1200

0 750.00 184.62 2.00% 

Jiangcun 65 196 196 20 62 12.4 30.77% 31.63% 6.33
% 

1860
0 930.00 300.00 3.24% 

Subtotal 106 366 366 36 127 20.4 33.96% 34.70% 5.57
% 

3060
0 850.00 240.94 2.01% 

 
Gongyi Meishan 43 149 160 1 3 1.2 2.33% 2.01% 0.75

% 1800 1800.00 600.00 5.00% 

Gongyi Wangcun 20 70 44 2 4 2.4 10.00% 5.71% 5.45
% 3600 1800.00 900.00 7.20% 

                                                        
16 Land loss rate = acquired cultivated area / cultivated area before LA × 100% 
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Project Town Village Group 

Before acquisition After acquisition Land loss rate of groups Income loss of APs 

HH
s 

Populati
on 

Cultivat
ed area 

(mu) 

AH
s APs 

Acquir
ed area 

(mu) 

Percenta
ge of 

househo
lds (%) 

Percenta
ge of 

populati
on (%) 

Land 
loss 
rate 
(%)16 

Annu
al 

loss 

Average 
loss per 
househ

old 

Avera
ge 

loss 
per 

capita 

Percenta
ge to per 

capita 
income 

(%) 

Gongyi Hewan 47 162 176 4 13 8.3 8.51% 8.02% 4.72
% 

1245
0 3112.50 957.69 7.98% 

Gongyi Tuwan 22 75 65 11 37 18.6 50.00% 49.33% 28.62
% 

2790
0 2536.36 754.05 6.28% 

Subtotal 132 456 445 18 57 30.5 / / / / / / / 

Gongsh
an 

Gongsh
an 

Zhoubai 52 245 285 9 32 5.8 17.31% 13.06% 2.04
% 5800 644.44 181.25 1.81% 

Shantou 20 95 110 1 5 0.8 5.00% 5.26% 0.73
% 800 800.00 160.00 1.59% 

Guchong 20 93 112 1 3 0.4 5.00% 3.23% 0.36
% 400 400.00 133.33 1.21% 

Qiaonan 87 413 490 28 119 28.2 32.18% 28.81% 5.76
% 

2820
0 1007.14 236.97 2.37% 

Gongshan 
2 72 345 405 9 30 6.9 12.50% 8.70% 1.70

% 6900 766.67 230.00 2.32% 

Gongshan 
1 68 322 380 3 7 1.2 4.41% 2.17% 0.32

% 1200 400.00 171.43 1.71% 

Xuchong 79 378 445 9 30 7.1 11.39% 7.94% 1.60
% 7100 788.89 236.67 2.37% 

Xudong 61 289 346.8 7 26 5.6 11.48% 9.00% 1.61
% 5600 800.00 215.38 2.16% 

Shanyang 75 356 214 19 97 12.6 25.33% 27.25% 5.89
% 

1260
0 663.16 129.90 1.18% 

Huilong 79 376 176.5 12 43 4.9 15.19% 11.44% 2.78
% 4900 408.33 113.95 1.15% 

Laodun 72 338 117 5 27 3 6.94% 7.99% 2.56
% 3000 600.00 111.11 1.11% 

Youx 13 62 71.4 1 4 0.7 7.69% 6.45% 0.98
% 700 700.00 175.00 1.77% 

Subtotal 698 3312 3152.7 10 423 77.2 / / / / / / / 
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Project Town Village Group 

Before acquisition After acquisition Land loss rate of groups Income loss of APs 

HH
s 

Populati
on 

Cultivat
ed area 

(mu) 

AH
s APs 

Acquir
ed area 

(mu) 

Percenta
ge of 

househo
lds (%) 

Percenta
ge of 

populati
on (%) 

Land 
loss 
rate 
(%)16 

Annu
al 

loss 

Average 
loss per 
househ

old 

Avera
ge 

loss 
per 

capita 

Percenta
ge to per 

capita 
income 

(%) 
4 

Gaoling 

Haijia 71 395 155.6 14 45 9.5 19.72% 11.39% 6.11
% 9500 678.57 211.11 2.11% 

Haiquan 52 289 146.7 22 78 27 42.31% 26.99% 18.40
% 

2700
0 1227.27 346.15 3.53% 

Guolong 123 689 339.1 15 40 13.6 12.20% 5.81% 4.01
% 

1360
0 906.67 340.00 3.43% 

Lingtou 59 329 62.27 24 69 10.2 40.68% 20.97% 16.38
% 

1020
0 425.00 147.83 1.23% 

Baichen 30 169 119.72 4 12 5.2 13.33% 7.10% 4.34
% 5200 1300.00 433.33 4.33% 

Dalufang 82 458 134.2 27 116 17.5 32.93% 25.33% 13.04
% 

1750
0 648.15 150.86 1.52% 

Subtotal 417 2329 957.59 10
6 360 83 / / / / / / / 

Yuejin 

Hejiachon
g 65 323 335 24 122 12 36.92% 37.77% 3.58

% 
1200

0 500.00 98.36 1.02% 

Yingtao 58 290 285 25 104 20 43.10% 35.86% 7.02
% 

2000
0 800.00 192.31 1.98% 

Tiantouwu 28 137 137 14 72 12.3 50.00% 52.55% 8.98
% 

1230
0 878.57 170.83 1.73% 

Kantouzh
ang 84 420 420 3 12 2 3.57% 2.86% 0.48

% 2000 666.67 166.67 1.72% 

Subtotal 235 1170 1177 66 310 46.3 / / / / / / / 

Dagong Mujiating 115 540 550 13 49 4.4 11.30% 9.07% 0.80
% 4400 338.46 89.80 0.94% 

Total 201
2 9194 7499.29 44

5 
167
4 316.6 / / / / / / / 
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Appendix 3 Land Loss Rates of AHs 

Project Town Village Group 

Land loss rate 
Total 

<10% 10%-29% 30%-49% 50-69% 70%-89% 90%-100% 
HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

The 
Subproj

ect 

Jishan 

Dagang 
Batang 9 36 16 40 0 0 0 0 0 0 0 0 25 76 
Shicun 15 47 7 21 0 0 0 0 0 0 0 0 22 68 

Zhanghe 12 37 11 35 0 0 0 0 0 0 0 0 23 72 
Subtotal 36 120 34 96 0 0 0 0 0 0 0 0 70 216 

Chafeng 

Caodong 12 48 3 13 0 0 0 0 0 0 0 0 15 61 
Caocun 4 16 2 7 3 9 0 0 0 0 0 0 9 32 

Wangcun 1 4 4 22 1 5 0 0 0 0 0 0 6 31 
Yucun 0 0 1 5 1 3 0 0 0 0 0 0 2 8 

Subtotal 17 68 10 47 5 17 0 0 0 0 0 0 32 132 

Qilin 
Shangtang

hu 12 46 3 15 1 4 0 0 0 0 0 0 16 65 

Jiangcun 6 18 12 37 2 7 0 0 0 0 0 0 20 62 
Subtotal 18 64 15 52 3 11 0 0 0 0 0 0 36 127 

Gongsh
an 

Gongyi Meishan 0 0 1 3 0 0 0 0 0 0 0 0 1 3 
Gongyi Wangcun 0 0 0 0 0 0 2 4 0 0 0 0 2 4 
Gongyi Hewan 0 0 0 0 1 3 4 13 0 0 0 0 5 16 
Gongyi Tuwan 0 0 0 0 0 0 8 28 1 4 1 2 10 34 

Subtotal 0 0 1 3 1 3 14 45 1 4 1 2 18 57 

Gongsh
an 

Zhoubai 8 29 1 3 0 0 0 0 0 0 0 0 9 32 
Shantou 0 0 1 5 0 0 0 0 0 0 0 0 1 5 
Guchong 0 0 1 3 0 0 0 0 0 0 0 0 1 3 
Qiaonan 1 3 22 99 2 7 3 10 0 0 0 0 28 119 

Gongshan 
2 1 3 8 27 0 0 0 0 0 0 0 0 9 30 

Gongshan 
1 3 7 0 0 0 0 0 0 0 0 0 0 3 7 
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Project Town Village Group 

Land loss rate 
Total 

<10% 10%-29% 30%-49% 50-69% 70%-89% 90%-100% 
HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

HH
s 

Populati
on 

Xuchong 0 0 7 23 1 4 1 3 0 0 0 0 9 30 
Xudong 1 3 5 19 1 4 0 0 0 0 0 0 7 26 

Shanyang 0 0 15 82 3 12 1 3 0 0 0 0 19 97 
Huilong 1 5 10 35 1 3 0 0 0 0 0 0 12 43 
Laodun 0 0 0 0 4 23 1 4 0 0 0 0 5 27 
Youx 0 0 1 4 0 0 0 0 0 0 0 0 1 4 

Subtotal 15 50 71 300 12 53 6 20 0 0 0 0 104 423 

Gaoling 

Haijia 1 5 2 7 10 30 1 3 0 0 0 0 14 45 
Haiquan 0 0 4 20 15 46 3 12 0 0 0 0 22 78 
Guolong 2 7 12 30 1 3 0 0 0 0 0 0 15 40 
Lingtou 0 0 22 60 2 9 0 0 0 0 0 0 24 69 
Baichen 1 3 3 9 0 0 0 0 0 0 0 0 4 12 
Dalufang 0 0 5 16 22 100 0 0 0 0 0 0 27 116 

Subtotal 4 15 48 142 50 188 4 15 0 0 0 0 106 360 

Yuejin 

Hejiachon
g 15 90 9 32 0 0 0 0 0 0 0 0 24 122 

Yingtao 10 42 15 62 0 0 0 0 0 0 0 0 25 104 
Tiantouwu 2 9 11 60 1 3 0 0 0 0 0 0 14 72 
Kantouzha

ng 1 3 2 9 0 0 0 0 0 0 0 0 3 12 

Subtotal 28 144 37 163 1 3 0 0 0 0 0 0 66 310 
Dagong Mujiating 9 34 4 15 0 0 0 0 0 0 0 0 13 49 

Total 127 495 220 818 72 275 24 80 1 4 1 2 445 1674 
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Appendix 4 Socioeconomic Profile of the Affected Village Groups 

Town Village Group HHs Population Where, 
men 

Labor 
force 

Cultivated 
area (mu) 

Average 
population 

per 
household 

Per capita 
cultivated 
area (mu) 

Per capita 
net income 

(yuan) 

Jishan 

Dagang 
Batang 71 176 90 115 225 2.48 1.28 9245 
Shicun 68 190 97 124 156 2.79 0.82 9245 

Zhanghe 69 265 135 173 258 3.84 0.97 9245 

Chafeng 

Caodong 26 117 60 76 117 4.50 1.00 9241 
Caocun 28 115 59 75 42.8 4.11 0.37 9241 

Wangcun 22 79 40 52 12.2 3.59 0.15 9241 
Yucun 25 79 40 52 40 3.16 0.51 9241 

Qilin 
Shangtanghu 41 170 87 111 170 4.15 1.00 9245 

Jiangcun 65 196 100 128 196 3.02 1.00 9245 

Guting 
Yaoshan 35 90 46 54 0 2.57 0 12500 
Qianshan 66 201 100 121 0 3.04 0 12500 

Shanggang 
Shantouchong 31 131 67 78 130 4.22 0.99 12500 

Wuliting 34 146 72 82 146 4.29 1 12000 

Gongshan 

Gongyi 

Meishan 43 149 89 102 160 3.47 1.07 12000 
Wangcun 20 70 39 51 44 3.50 0.63 12500 
Hewan 47 162 85 98 176 3.45 1.09 12000 
Tuwan 22 75 35 52 65 3.41 0.87 12000 

Gongshan 

Zhoubai 52 245 125 160 285 4.71 1.16 10000 
Shantou 20 95 49 62 110 4.75 1.16 10050 
Guchong 20 93 48 61 112 4.65 1.20 11000 
Qiaonan 87 413 211 269 490 4.75 1.19 10000 

Gongshan 2 72 345 176 225 405 4.79 1.17 9900 
Gongshan 1 68 322 165 210 380 4.74 1.18 10000 

Xuchong 79 378 193 247 445 4.78 1.18 10000 
Xudong 61 289 148 189 346.8 4.74 1.20 9950 

Shanyang 75 356 182 232 214 4.75 0.60 11000 
Huilong 79 376 192 245 176.5 4.76 0.47 9900 
Laodun 72 338 173 220 117 4.69 0.35 10000 
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Town Village Group HHs Population Where, 
men 

Labor 
force 

Cultivated 
area (mu) 

Average 
population 

per 
household 

Per capita 
cultivated 
area (mu) 

Per capita 
net income 

(yuan) 

Youtui 13 62 32 40 71.4 4.77 1.15 9900 

Gaoling 

Haijia 71 395 202 258 155.6 5.56 0.39 10000 
Haiquan 52 289 148 189 146.7 5.56 0.51 9800 
Guolong 123 689 352 449 339.1 5.60 0.49 9900 
Lingtou 59 329 168 215 62.27 5.58 0.19 12000 
Baichen 30 169 86 110 119.72 5.63 0.71 10000 
Dalufang 82 458 234 299 134.2 5.59 0.29 9900 

Yuejin 

Hejiachong 65 323 165 211 335 4.97 1.04 9650 
Yingtao 58 290 148 189 285 5.00 0.98 9700 

Tiantouwu 28 137 70 89 137 4.89 1.00 9850 
Kantouzhang 84 420 215 274 420 5.00 1.00 9700 

Dagong Muting 115 540 276 352 550 4.70 1.02 9600 
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Appendix 5 Distribution of the Sample Population (Group Level) 
Project Town Village Group All AHs Sample size Sampling 

rate (%) HHs Population 

The 
Subproject 

Jishan 

Dagang 
Batang 26 3 11 11.54% 
Shicun 22 5 17 22.73% 

Zhanghe 24 9 27 37.50% 
Subtotal 72 17 55 23.61% 

Chafeng 

Caodong 15 3 11 20.00% 
Caocun 9 2 7 22.22% 

Wangcun 6 2 5 33.33% 
Yucun 2 1 3 50.00% 

Subtotal 32 8 26 25.00% 

Qilin 
Shangtanghu 18 4 15 22.22% 

Jiangcun 21 6 18 28.57% 
Subtotal 39 10 33 25.64% 

Guting 
Yaoshan 4 3 9 75.00% 
Qianshan 6 5 12 83.33% 

Subtotal 10 8 21 80.00% 

Shanggang 
Shantouchong 3 3 15 100.00% 

Wuliting 5 5 17 100.00% 
Subtotal 8 8 32 100.00% 

Gongyi Meishan 2 1 2 50.00% 
Gongyi Wangcun 2 1 3 50.00% 
Gongyi Hewan 5 1 5 20.00% 
Gongyi Tuwan 11 1 2 9.09% 

Subtotal 20 4 12 20.00% 

Gongshan 
Gongshan 

Zhoubai 12 4 14 33.33% 
Shantou 8 2 7 25.00% 
Guchong 2 1 3 50.00% 
Qiaonan 32 5 16 15.63% 

Gongshan 2 12 3 10 25.00% 
Gongshan 1 5 1 3 20.00% 

Xuchong 9 1 2 11.11% 
Xudong 8 1 5 12.50% 

Shanyang 19 5 14 26.32% 
Huilong 12 3 12 25.00% 
Laodun 5 1 2 20.00% 
Youtui 1 1 2 100.00% 

Subtotal 125 28 90 22.40% 
Gaoling Haijia 18 5 17 27.78% 
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Project Town Village Group All AHs Sample size Sampling 
rate (%) HHs Population 

Haiquan 25 5 18 20.00% 
Guolong 17 5 16 29.41% 
Lingtou 28 6 22 21.43% 
Baichen 5 2 5 40.00% 
Dalufang 32 7 19 21.88% 

Subtotal 125 30 97 24.00% 

Yuejin 

Hejiachong 26 5 16 19.23% 
Yingtao 28 5 16 17.86% 

Tiantouwu 14 4 15 28.57% 
Kantouzhang 3 3 8 100.00% 

Subtotal 71 17 55 23.94% 
Dagong Mujiating 17 5 17 29.41% 

Total 519 135 438 26.01% 
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Appendix 6 Replacement cost calculation 
Estimated replacement costs of different structures 
1. Replacement costs of masonry concrete structure 

No. Item Unit Consumption 
per unit area 

Unit price 
(yuan) Amount (yuan) Remarks 

I Labor      
1 Labor Man-day 4.16 57 237.12  

II Main building 
materials      

 Steel t 0.058 4200 243.60  
 Timber m3 0.022 1600 35.20  
 Cement t 0.033 320 10.56  
 Medium sand t 0.175 50 8.75  
 Stone t 0.058 40 2.32  
 Door m2 0.04 240 9.60  
 Window m2 0.16 200 32.00  

 Commercial 
concrete m3 0.419 320 134.08  

 Brick / 200 0.3 60.00  
III Other materials    26.81 II * 5.00% 
IV Management costs    120.01 (I + II + III) *15.00% 
V Total    920.04  

2. Replacement costs of masonry timber structure 

No. Item Unit Consumption 
per unit area 

Unit price 
(yuan) Amount (yuan) Remarks 

I Labor      
1 Labor Man-day 4.25 57 242.25  

II Main building 
materials      

 Steel t 0.032 4200 134.40  
 Timber m3 0.058 1600 92.80  
 Cement t 0.125 320 40.00  
 Medium sand t 0.424 50 21.20  
 Stone t 0.55 40 22.00  
 Door m2 0.04 240 9.60  
 Window m2 0.16 200 32.00  

 Commercial 
concrete m3 0.218 320 69.76  

 Brick / 200 0.3 60.00  
III Other materials    24.09 II * 5.00% 

IV Management costs    112.21 (I + II + III) *15.00% 

V Total    860.31  
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Appendix 7 Resettlement Reviews 
 

There are 4 resettlement sites for the Subproject, including the Chafeng and Liancheng sites 
in Jishan Town, and the Daitang and Wan’an sites in Gongshan Town. 

 
 Jishan Town 
The Chafeng site in Jishan Town is located in Chafeng Village, Jishan Town, with a land 

area of 60 mu, all being cultivated land, affecting 23 households with 79 persons. LA for the 
Chafeng site begun in July 2009 and was completed in March 2010, involving no HD. The 
Liancheng site is located in Liancheng Village, Jishan Town, with a land area of 75 mu, all being 
cultivated land, affecting 32 households with 115 persons. LA for the Liancheng site begun in 
May 2011 and was completed in December 2011, involving no HD. 

 
The compensation rate for the Chafeng and Liancheng sites is based on the Notice of the 

General Office of the Nanling County Government on the Trial of the Allocation Program for 
Compensation Fees for Land Acquisition in Jishan and Jiafa Towns (NCGO [2010] No.53), 
namely 33,000 yuan/mu for farmland, including land compensation of 10,500 yuan/mu (1,050 
yuan for developing collective welfare programs and 9,450 yuan for social security for LEFs) and 
a resettlement subsidy of 22,500 yuan/mu (17,500 yuan to be paid directly to LEFs and 5,000 
yuan for social security for LEFs). 

 
 Gongshan Town 
The Daitang site in Gongshan Town is located in Daitang Village, Gongshan Town, with a 

land area of 39 mu, all being cultivated land, affecting 28 households with 103 persons. LA for 
the Daitang site begun in December 2010 and was completed in May 2011, involving no HD. The 
Wan’an site is located in Wan’an Village, Gongshan Town, with a land area of 15 mu, all being 
cultivated land, affecting 10 households with 33 persons. LA for the Wan’an site begun in March 
2011 and was completed in May 2011, affecting one household with 3 persons, where the 
demolished house is in masonry timber structure. 

 
The compensation rate for the Daitang and Wan’an sites is based on the Notice of the 

General Office of the Nanling County Government on the Implementation of the New 
Compensation Rates for Land Acquisition in Some Towns of Our County (NCGO [2010] No.37), 
namely 28,980 yuan/mu, including land compensation of 9,660 yuan/mu (19,32 yuan for 
developing collective welfare programs and 7,728 yuan for social security for LEFs) and a 
resettlement subsidy of 19320 yuan/mu (13,524 yuan to be paid directly to LEFs and 5,796 yuan 
for social security for LEFs. 

 
The household affected by HD for the Wan’an site chose cash compensation, receiving 

compensation for the masonry timber structure of 860 yuan/m2, a moving subsidy of 500 yuan 
and a 4-month transition subsidy at 3 yuan/m2. See Table 1. 
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Table 1 Distribution of compensation fees for acquisition of collective land 

Town 
Total 
(yuan) 

Compensation fees for farmland 
Land compensation (yuan) Resettlement subsidy (yuan) 

Subtotal 
Collective 
welfare 
programs 

Social 
security for 
LEFs 

Subtotal 
Resettlement 
subsidy 

Social security 
for LEFs 

Jishan 33000 10500 1050 9450 22500 17500 5000 
Gongshan 28980 9660 1932 7728 19320 13524 5796 
 

All resettlement subsidies and compensation fees for LA for the resettlement sites have 
been fully paid to the AHs, and all eligible APs have been included in social security for LEFs. 
The AHs have no objection to compensation. 

 
No appeal or lawsuit arising from LA or land occupation for the resettlement sites has 

occurred, and the LA and resettlement work was completed successfully in general. 
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Appendix 8 Scenes of Resettlement Housing 

 
Daitang resettlement site 

 
Wan’an resettlement site 
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Appendix 9 Detailed Budget17 

No. Item Unit 
Jishan Gongshan Total 

(0,000 
yuan) 

Percent 
(%) Remarks Compensation 

rate (yuan/unit) Qty. Amount Compensation 
rate (yuan/unit) Qty. Amount 

1 Compensation fees for 
collective land 

0,000 
yuan 

 300.3 784.87  849.6 2048.27 2833.14 37.37%  

1.1 Farmland mu 36300 125.3 454.84 32130 402.4 1292.91 1747.75 23.05%  

1.2 
Construction land and 
unused land 

mu 18150 175 317.63 16065 447.2 718.43 1036.05 13.66%  

1.3 Young crops mu 1650 75.2 12.41 1530 241.4 36.93 49.34 0.65%  

2 Temporary land 
occupation mu 1650 528.8 87.25 1530 406.2 62.15 149.40 1.97%  

3 Compensation fees for 
HD 

0,000 
yuan 

 3592.8 354.76  11222.8 1058.31 1413.07 18.64%  

3.1 Masonry concrete structure m2 920 3114 286.49 920 8632.08 794.15 1080.64 14.25%  
3.2 Masonry tile structure m2 860 294 25.28 860 1415.56 121.74 147.02 1.94%  
3.3 Simple structure m2 180 184.8 3.33 180 1175.16 21.15 24.48 0.32%  

3.4 Moving subsidy 
Household 

/ entity 
500 18 0.90 500 55 2.75 3.65 0.05%  

3.5 Transition subsidy m2 3 3592.8 19.40 3 11222.8 60.60 80.00 1.06% 
For 18 
months 

3.6 Early moving reward m2 50 3592.8 17.96 50 11222.8 56.11 74.08 0.98%  

3.7 
Compensation fees for 
operating losses 

Entity 2000 7 1.40 2000 9 1.80 3.20 0.04%  

4 Attachments    19.77   30.94 50.71 0.67%  
4.1 Enclosing walls m2 20 936.8 1.87 20 1094.6 2.19 4.06 0.05%  

4.2 Fences m2 15 691.9 1.04 0 0 0.00 1.04 0.01%  

4.3 Cement grounds m2 25 6683.8 16.71 25 3097.1 7.74 24.45 0.32%  

4.4 Ordinary trees / 100 0 0.00 100 1004 10.04 10.04 0.13%  

4.5 Fruit trees / 500 0 0.00 500 208 10.40 10.40 0.14%  

4.6 Wells / 150 0 0.00 150 20 0.30 0.30 0.00%  

                                                        
17 Since the compensation rates for LA in Jishan and Gongshan Towns are different, these two towns are budgeted separately. 
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No. Item Unit 
Jishan Gongshan Total 

(0,000 
yuan) 

Percent 
(%) Remarks Compensation 

rate (yuan/unit) Qty. Amount Compensation 
rate (yuan/unit) Qty. Amount 

4.7 Tombs / 300 5 0.15 300 9 0.27 0.42 0.01%  
Subtotal of Items 1-4   1246.66   3199.67 4446.33 58.64%  

5 Land taxes     527.18   1547.76 2074.94 27.37%  

5.1 
Fees for using additional 
construction land 

m2 16 200300.1 320.48 16 566683.2 906.69 1227.17 16.19%  

5.2 Land reclamation costs m2 8 50158.4 40.13 8 161013.8 128.81 168.94 2.23%  

5.3 Farmland occupation tax m2 26.25 50158.4 131.67 26.25 161013.8 422.66 554.33 7.31%  

5.4 LA management costs 
0,000 
yuan 

2.8% of basic 
costs 

1246.66 34.91 
2.8% of basic 

costs 
3199.67 89.59 124.50 1.64%  

6 Survey and design costs 0,000 
yuan 

3% of basic costs 1246.66 37.40 3% of basic costs 3199.67 95.99 133.39 1.76%  

7 Administrative costs 0,000 
yuan 

5% of basic costs 1246.66 62.33 5% of basic costs 3199.67 159.98 222.32 2.93%  

8 Skills training costs 0,000 
yuan 

3% of basic costs 1246.66 37.40 3% of basic costs 3199.67 95.99 133.39 1.76%  

9 External M&E costs 0,000 
yuan 

2% of basic costs 1246.66 24.93 2% of basic costs 3199.67 63.99 88.93 1.17%  

10 Internal M&E costs 0,000 
yuan 

0.5% of basic 
costs 

1246.66 6.23 
0.5% of basic 

costs 
3199.67 16.00 22.23 0.29%  

11 Contingencies 0,000 
yuan 

10% of basic costs 1246.66 124.67 10% of basic costs 3199.67 319.97 444.63 5.86%  

12 Water resources fund yuan/mu 500 75.2 3.76 500 241.4 12.07 15.83 0.21%  
Subtotal of Items 5-12   823.90   2311.75 3135.65 41.36%  

Total   2070.56   5511.42 7581.98 100.00%  
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Appendix 10 Public Participation and Minutes 
Time September 20, 2012 
Location Meeting room of NCTB 
Organizer NCTB 
Participants NCTB, heads and Party branch secretaries of affected villages of Jishan and Gongshan 

Towns, Hohai University 
Topics Identification of the range of LA and HD, socioeconomic survey, expected resettlement 

modes 
Key points Identifying the village groups affected by LA and HD, learning basic information and 

near-term development plans of the affected village groups, and expected resettlement 
modes of the APs. 

Time September 21, 2012 
Location Meeting room of the Gongshan Town Government 
Organizer Gongshan Town Government 
Participants NCTB, Gongshan Town Government, heads of affected groups, Hohai University 
Topics Expected resettlement modes, and living and production restoration programs 
Key points Compensation fees will be paid fully to the AHs without being withheld by village collectives 

and without land reallocation; the resettlement community has sufficient housing; the AHs 
will do business or attend skills training after receiving compensation fees for LA. 

Time September 22, 2012 
Location Meeting room of the Jishan Town Government 
Organizer Jishan Town Government 
Participants NCTB, Jishan Town Government, heads of affected groups, Hohai University 
Topics Expected resettlement modes, and living and production restoration programs 
Key points Compensation fees will be paid fully to the AHs without being withheld by village collectives 

and without land reallocation; the resettlement community has sufficient housing; the AHs 
will do business or attend skills training after receiving compensation fees for LA. 
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Appendix 11 Gender Analysis Form 
Part A—Gender analysis of rural women in the project area 
1. Legal rights of 
women 

According to laws of the PRC, women have equal legal rights with men, though some 
women are not fully aware of this. 

2. Social status 
of women 

Women of the project area have relatively good social status. All key matters of a family 
are determined by the couple through discussion. Men are the backbone of families, and 
attend the important meetings of the village. However, women can influence men when 
they make decisions at meetings. 

3. Title to land 
and properties 

Women have the same title as men. Like other parts of China, in the project area, when a 
daughter is married, her land will remain in her mother’s family and she can only share 
the land owned by her husband’s family since the household contract responsibility 
system was put into practice in 1982. However, if a second round of land contracting has 
been carried out at the affected village (around 1999), this situation has been corrected. If 
land acquisition, house demolition or resettlement is involved, women will have equal 
rights to compensation. 

4. Right to 
collective 
properties 

Women have equal rights. 

5. Living and 
gender role 

There is no restriction on gender role. However, women do housework and appropriate 
farm work mainly in Chinese rural areas, while men mostly do farm work or work outside. 
Generally, the working hours of women are 1.2 times those of men. In addition, many 
young women also work outside. 

6. Contribution to 
household 
income 

Women’s income is from farming and household sideline operations mainly, accounting 
for about 39% of household income. 

7. Family status Women have an equal voice in decision-making; when men are away for work, women 
make decisions themselves in many aspects. 

8. Educational 
level 

Boys and girls enjoy equal opportunities in receiving education, and as long as children 
study hard, their parents would do their best to support their school education. 

9. Health Women’s health condition is quite good and there is no significant difference in nutrition 
level compared to men; however, medical expenses are rising and have become a 
significant burden for some households, and women may suffer more. 

10. Village and 
government 
agencies 

Women are represented in all village committees. In addition, women have a good 
informal network in the village and the village group. Women may participate in the 
election of the village committee, and have the right to elect and be elected; local 
governments attach great importance to women’s development, especially in poverty 
reduction. 

Overall 
evaluation and 
key risks 

Women enjoy a good status in the project area, and there is no restriction on gender role; 
though women seldom participate in the decision-making of public affairs of the village 
collective, they can express their views in many ways (e.g., through male members of 
their families). 

B—Gender analysis of women during resettlement 
Gender issue Concern/risk Impact of the Subproject Mitigation measures 

1. Land, 
properties and 
right to 
compensation 

Women are 
deprived of land or 
properties or have 
no right to 
compensation. 

Men and women have equal rights to 
compensation for land acquisition, 
house demolition and resettlement; 
the Subproject will not have any 
significantly adverse impact on 

(1) Cash compensation or 
improvement of the quality 
of remaining land, and crop 
restructuring 
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Part A—Gender analysis of rural women in the project area 
women. 

2. House 
demolition and 
reconstruction 

Women have no 
right to make 
decisions or use 
compensation fees. 

Women have title to houses, and 
house reconstruction is determined 
jointly by all family members, so 
women can participate in housing site 
selection, house construction and 
transitional housing arrangement, etc. 

(1) Women have title to 
newly built houses. 
(2) Provide assistance to 
rebuild social networks in 
new communities, including 
for elderly and children. 

3. Production 
and income 
restoration after 
land acquisition 

Women are affected 
even more 
seriously, and 
receive less 
assistance. 

All AHs will lose part of land only, so 
the AHs will lose part of income only. 
Compensation fees will be used at the 
AHs’ discretion. Only seriously 
affected households have to change 
their income sources. In addition to 
cash compensation, the AHs will be 
assisted in restoring income through 
auxiliary measures (priority in 
employment during construction, skills 
training and subsequent support, etc.) 

(1) Women will receive 
compensation fees for land 
acquisition; (2) At least 50% 
of trainees of skills training 
will be women; (3) During 
construction, 30% of 
unskilled job opportunities 
will office to women in 
priorities.  
(4) Employment 
arrangement for 200 female 
APs. 

4. Increase of 
gender 
inequalities 

Women have a 
heavier burden or 
fewer opportunities. 

The Subproject will not lead to gender 
inequalities. For most households, 
resettlement impacts are not serious. 
Land loss and sufficient compensation 
will help women change the crop 
structure (e.g., cultivating more cash 
crops), which will increase their 
income. 

Monitoring 

5. Social network 
system 

The social network 
is damaged. 

The Subproject will not affect the 
social network seriously. 

No impact 

6. Impact on 
health / increase 
of social 
problems 

Serious health or 
social problems due 
to the stress of 
resettlement 
(violence, AIDS 
propagation, etc.) 

The Subproject will not affect the 
villages seriously, but some seriously 
affected households and vulnerable 
groups will be faced with difficulties. 

Providing assistance 
together with the civil affairs 
department 
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1 Subproject and Identification of Resettlement Impacts 
In order to reduce maintenance costs, improve the service level (rapidness, safety and 

comfort) and throughput of the highway, further strengthen traffic and economic connections of 
Nanling County with Wuhu City and the Yangtze River Delta, and promote the development of 
the county’s export-oriented economy and regional economic integration, ADB plans to grant a 
loan of US$200 million to the PRC for the Anhui Intermodal Sustainable Transport Development 
Project. This Yimu Highway Upgrading Project is a component thereof. 

 
The Subproject starts from Kedian Village, Jishan Town, Nanling County, runs through 

Nanling County Economic Development Zone westward to Tongling City, and ends in Tongjie, 
Gongshan Town, with a full length of 22.36km. The current subgrade is 15m in width and the 
pavement 12m in general. West of Wuli Roundabout and the end section which is close to the 
town have been upgraded according to the city road standard. West of Wuli Roundabout 
upgraded section (K16+600～K17+760) is 1.16km in length, 31.5m in width, and the end section 
(K33+125～K34+205) is 1.14km in length, 25m in width. See Figure 1. 

 
The Subproject will be the Class-1 highway segment of 8.8km long, with two lanes in each 

direction and an LA boundary line width of 30m; and the urban road segment of 13.56km long, 
with 3 lanes in each direction plus non-motorized vehicle lanes and an LA boundary line width of 
60m, composed of part of the Nanling segment of the existing G318 Xuannan Highway and the 
Nanling segment of the S320 Nantong Highway. S320 connects Nanling to the area west of 
Tongling City, and G318 connects Nanling to the Xuancheng and Taihu areas. 

 
The Subproject is located in the transitional zone between the southern Anhui mountainous 

region and the riverfront plain, composed mainly of plain and slightly hilly terrains. Most of the 
area along the Subproject is farmland, and the urban planning department has made a detailed 
plan for the use of such land. To reduce the amount of demolition, preserve the existing urban 
plan and reduce construction costs, the Subproject should be routed along the existing highway 
where possible. The total amount of construction costs of the Subproject is 872.4 million yuan. 
The Subproject will break ground in June 2014 and be completed in October 2016, with a 
construction period of 28 months. 
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Figure 1 Project Plan and Profile Design Map of Yimu Highway 
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The main types of resettlement impacts of the Subproject are permanent land acquisition 
and demolition of rural houses and non-residential properties. 10 villages in two towns of Nanling 
County will be affected by LA and resettlement, namely Dagang, Chafeng, Qilin, Guting and 
Shanggang Villages, Jishan Town, and Gongyi, Gongshan, Gaoling, Yuejin and Dagong Villages, 
Gongshan Town. 

 
A total of 1319.1 mu land will be permanently acquired, of which  1,149.9 mu is collective 

land  and 169.2 mu is state-owned land. Demolition of rural houses and non-residential 
properties is 14,815.6m2 that includes residential houses totaling 11,811.6m2 and 
non-residential properties totaling 3,004 m2. While permanent occupation of state-owned land 
will affect no one, collective land acquisition will affect 437 households with 1648 persons. 
Demolition of rural residential houses will affect 57 households with 235 persons, in which 49 
households with 209 persons will be affected by HD only, and 8 households with 26 persons by 
both LA and HD.  Permanent land acquisition and house demolition will affect 494 households 
with 1883 persons. Demolition of non-residential properties will affect  25 entities (15 stores and 
10 enterprises) with 49 persons. The Subproject will therefore affect a total of 519 entities (494 
households and 25 non-residential properties) with 1932 persons by land acquisition, house 
demolition and non-residential property demolition. 

 
935 mu of land will be occupied temporarily, including 890 mu for borrow areas and spoil 

grounds located in collectively owned barren hill areas, affecting no one, and 45 mu for ordinary 
purposes, affecting 12 households with 38 persons; 

 
Table 1 Summary of Resettlement Impacts 

County Nanling County Total Town Jishan Gongshan 

Pile No. K11+900 
-K20+800 

Left of K20+800- 
K34+260  

Villages 5 5 10 
Village groups 13 27 40 

Permanent LA 
(mu) 

Collective land 
Subtotal 300.3 849.6 1149.9 
Where: cultivated land 75.2 241.4 316.6 
Non-cultivated land 225.1 608.2 833.3 

State-owned land 169.2 0 169.2 
Total 469.5 849.6 1319.1 

Temporary land 
occupation (mu) 

Ordinary 26.3 18.7 45 
By borrow areas and spoil grounds 502.5 387.5 890 

HD 

Demolished rural residential houses (m2) 1715.8 10095.8 11811.6 
Demolished rural non-residential 
properties (m2) 1877 1127 3004 

Total (m2) 3592.8 11222.8 14815.6 

Directly affected 
population 

LA only HHs 137 300 437 
Population 472 1176 1648 

HD only HHs 10 39 49 
Population 38 171 209 

Both LA and 
HD 

HHs 1 7 8 
Population 3 23 26 

Subtotal HHs 148 346 494 
Population 513 1370 1883 
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County Nanling County Total Town Jishan Gongshan 
Demolition of 
non- residential 
properties 

HHs 13 12 25 

Population 22 27 49 

Total HHs 161 358 519 
Population 535 1397 1932 

 
2 Legal Framework and Policies 

2.1 Laws, Regulations and Policies Applicable to Resettlement 
The resettlement policies of the Subproject have been developed in accordance with the 

laws and regulations of the PRC, and ADB’s policies, including: 

1. ADB policies 
 Safeguard Policy Statement, June 2009 

2. Laws, regulations and policies of the PRC 
 Land Administration Law of the PRC (January 1, 1999, amended on August 28, 2004) 

 Methods for Announcement of Land Acquisition (Decree No.10 of the Ministry of Land 
Resources, effective from January 1, 2002) 

 Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 
Administration (SC [2004] No.28) (October 21, 2004) 

 Guidelines on Improving Compensation and Resettlement Systems for Land Acquisition 
(MLR [2004] No.238) (November 3, 2004) 

 Measures for the Administration of the Preliminary Examination of the Land Used for 
Construction Projects (Decree No.27 of the Ministry of Land Resources, effective from 
December 1, 2004) 

 Notice of the General Office of the State Council on Forwarding the Guidelines of the 
Ministry of Labor and Social Security on Doing a Good Job in the Employment Training 
and Social Security of Land-expropriated Farmers (SCO [2006] No.29) (April 10, 2006) 

 Notice of the State Council on Issues Concerning the Strengthening of Land Control and 
Adjustment (SC [2006] No.31) (August 31, 2006) 

3. Provincial policies 
 Measures of Anhui Province for the Implementation of the Land Administration Law of 

the PRC (Amended) (July 1, 2004) 

 Measures for the Ruling of Disputes over Compensation for Land Acquisition of Anhui 
Province (APGO [2004] No.101) (January 1, 2005) 

 Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 
Acquisition of Anhui Province (APG [2012] No.67) 

 Guidelines of the Anhui Provincial Government on Doing Well in Employment and Social 
Security for Land-expropriated Farmers (APG [2005] No.63) 

 Measures of Anhui Province for the Implementation of the Farmland Occupation Tax 
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Law (WC Rural [2008] No.367) 

 Notice of the Ministry of Finance, Ministry of Land and Resources, and People’s Bank of 
China on Adjusting the Policy on Fees for Compensated Use of New Construction Land 
(CZ [2006] No.48) 

 Notice of the Price Bureau of Anhui Province, Ministry of Finance, and Ministry of Land 
and Resources on Regulating Issues Concerning Land Acquisition Management Costs 
(APB [2002] No.47) 

4. Local policies 
 Notice on Issuing the Detailed Rules for the Implementation of Social Endowment 

Insurance for Urban and Rural Residents in Wuhu City (WHRB [2012] No.317) 

 Notice of the Nanling County Government on Issuing the Measures for the 
Implementation of Social Endowment Insurance for Urban and Rural Residents in 
Nanling County (NCG [2012] No.1) 

 Measures for Resettlement for the Demolition of Houses on Collective Land in the New 
Urban Construction Area in the Nanling County Town (NCGO [2009] No.68) 

 Interim Measures of Nanling County for Basic Living Security for Land-expropriated 
Farmers (NCG [2005] No.42) 

 Notice of the General Office of the Nanling County Government on the Trial of the 
Allocation Program for Compensation Fees for Land Acquisition in Jishan and Jiafa 
Towns (NCGO [2010] No.53) 

 Notice of the General Office of the Nanling County Government on the Implementation 
of the New Compensation Rates for Land Acquisition in Some Towns of Our County 
(NCGO [2010] No.37) 

2.1 Cut-off Date of Compensation 
The cut-off date for the eligibility for compensation is September 30, 2013, which will be 

disclosed in the project area. Any newly claimed land, newly built house or settlement in the 
project area by the APs after this date will not be entitled to compensation or subsidization. Any 
building constructed or tree planted purely for extra compensation will not be counted in. 
 

2.2 Compensation Rates for Acquisition of Collective Land 
According to the Land Administration Law of the PRC, Guidelines on Improving 

Compensation and Resettlement Systems for Land Acquisition, and Measures of Anhui Province 
for the Implementation of the Land Administration Law of the PRC, compensation fees for LA 
include land compensation fees, resettlement subsidies and young crop compensation fees. In 
the Subproject, the acquired collective land will be compensated for in accordance with the 
Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 
Acquisition of Anhui Province (APG [2012] No.67). See Table 2. 
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Table 2 Compensation Rates for Acquired Collective Land 

Town 

AAOV 
rate 
(yuan/mu
) 

Farmland Construction land and unused land 

Compensatio
n multiple 

Subsid
y 
multipl
e 

Compensatio
n rate 
(yuan/mu) 

Compensatio
n multiple 

Subsid
y 
multipl
e 

Compensatio
n rate 
(yuan/mu) 

Jishan 1650 7 15 36300 5 6 18150 
Gongsha
n 1530 7 14 32130 5 5.5 16065 

Basis: Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land Acquisition of 
Anhui Province (APG [2012] No.67) 
 

The compensation rates for young crops on acquired cultivated land are based on average 
annual output value, namely 1,650 yuan/mu in Jishan Town and 1,530 yuan/mu in Gongshan 
Town. 

2.2 Compensation Rates for Temporary Land Occupation 
According to the Notice of the Land and Resources Department of Anhui Province on 

Strengthening the Management of Temporary Land Use (ALRD [2010] No.119), temporarily 
occupied land will be compensated for at local AAOV, namely 1,650 yuan/mu per annum in 
Jishan Town and 1,530 yuan/mu per annum in Gongshan Town. The period of temporary land 
occupation of the Subproject will be two years. 

 
NCTB and the contractor will restore the temporarily occupied land after the expiry of the 

above period, and relevant costs will be included in the general budget of the Subproject. 

2.3 Compensation Rates for Rural Residential Houses 
The compensation rates for demolished rural houses have been fixed at replacement cost 

and based on practices of similar projects. The AHs will receive house compensation at 
replacement cost, and moving and transition subsidies. See Table 3. During resettlement, actual 
compensation rates will not be less than these rates. 

 
Table 3 House Compensation Rates of the Subproject 

Structural type Unit 
Compensation 

rate Structure & decoration 
Jishan Gongshan 

Masonry concrete yuan/m2 920 920 

Reinforced concrete frame, beams and pillars, 
pre-fabricated, cast-in-situ as a whole, design and 
constructed at a time, wooden door, PVC or 
aluminum alloy doors and windows, complete 
water, power, kitchen and bathroom facilities 

Masonry tile yuan/m2 860 860 

Brick bearing walls, wooden roof truss, tile roof, 
cement or wooden floor, wooden doors and 
windows, complete water, power, kitchen and 
bathroom facilities 

Simple yuan/m2 180 180 
Irregular wooden or bamboo roof truss, various 
types of roof, bamboo, earth or board walls, tabia 
or simple cement floor, power supply 

Moving 
subsidy 

Residential 
houses 

yuan per 
household 
per time 

500 500 
Paid twice to each household for forward delivery 
housing 
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Structural type Unit 
Compensation 

rate Structure & decoration 
Jishan Gongshan 

Non- 
residential 
properties 

yuan/m2 8 8 
Based on the lawful building area of the 
demolished house 

Transition subsidy yuan/m2 
per month 3 3 

18 months for forward delivery housing in cash of 
property swap, at 3 yuan/m2 of the building area of 
the demolished house per month, to be doubled 
beyond 18 months 

 
Rural residential houses demolished for the Subproject may select cash compensation or 

property swap, and non-residential properties and simple houses will receive cash compensation 
in principle. 

 
In case of cash compensation, compensation will be paid to proprietors at replacement cost; 

housing sites will be compensated for at the rate for construction land specified in the Notice of 
the Anhui Provincial Government on Adjusting Compensation Rates for Land Acquisition of 
Anhui Province (APG [2012] No.67). 

In case of property swap, resettlement communities will be constructed in the affected towns, 
and the AHs will be relocated based on the floor space as follows: 

 
 If the existing per capita housing size of an AH is not more than 30 m2, the size for 

resettlement will be 30 m2; 
 If the existing per capita housing size of an AH is more than 30 m2 but not more than 45 

m2, the size for resettlement will be equal to the effective size of the demolished house; 
 If the existing per capita housing size of an AH is more than 45 m2, the size for 

resettlement will be 45 m2 per capita in principle. The excess floor space will be 
compensated at replacement price set in Table 3. 
 

If an AH expects a larger size than the above sizes, it may purchase an additional size of 10 
m2 at the preferential price fixed by the government (1.4 times the average price of the 
resettlement community) after approval by the town government. 

 
The purchase price of resettlement housing is 900 yuan/m2 in Jishan Town and 920 yuan/m2 

in Gongshan Town. 

2.4 Compensation for Affected Stores 
The resettlement of cash compensation or property swap is available. The properties of the 

15 affected stores were formerly residential houses, and have been used for commercial 
purposes by their proprietors without legal formalities, so the properties of these stores will be 
compensated for at the rates for rural residential houses; in case of property swap, each 
proprietor will have priority in selecting a shop front in a resettlement community. In addition, 
their proprietors will also receive moving and transition subsidies, and compensation fees for 
operating losses. 

2.5 Compensation for Affected Enterprises 
If all properties of an affected enterprise will be demolished, the enterprise may choose cash 

compensation or relocation, and receive moving and transition subsidies, and compensation 
fees for operating losses; if only part of simple properties and enclosing walls will be demolished 
without affecting the enterprise’s normal operation, it will be subject to cash compensation 
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through consultation at the same compensation rates for rural residential houses. 

2.6 Compensation Rates for Attachments and Infrastructure 
The compensation rates for attachments and infrastructure have been fixed at replacement 

cost. See Table 4. 
 

Table 4 Compensation Rates for Attachments and Infrastructure 
Type of impact Compensation rate 

Enclosing walls (m2) Masonry (dry-laid): 20 yuan/m2, masonry (mortar): 30 yuan/m2 
Fences (m) Earth: 15 yuan/m2 
Cement grounds (m2) 25 yuan/m2 

Tombs 

Earth tombs: 200 yuan each (one coffin each); 300 yuan/ each (two or more 
coffins each) 

Cement tombs: 300 yuan each (one coffin each); 400 yuan/ each (two or more 
coffins each) 

Wells 150 yuan each 

Fruit trees 

Ordinary trees: diameter at breast height <10cm: 10 yuan each; 11-20cm: 30 
yuan each; 21-30cm: 50 yuan each; 31-40cm: 60 yuan each; 41-50cm: 70 yuan 
each; 51-60cm: 80 yuan each; 61-70cm: 90 yuan each; 71cm or more: 100 yuan 
each 

Fruit trees: diameter at breast height <10cm: 50 yuan each; 11-20cm: 100 
yuan each; 21-30cm: 250 yuan each; 31-40cm: 350 yuan each; 41-50cm: 450 
yuan each; 51cm or more: 500 yuan each 

Telegraph poles To be relocated by proprietors during construction without compensation 
according to the existing agreement 

Electric wires (m) To be relocated by proprietors during construction without compensation 
according to the existing agreement 

Streetlamps To be relocated by proprietors during construction without compensation 
according to the existing agreement 

Transformers Moving subsidy: 6,000 yuan each, to be relocated by proprietors during 
construction without compensation according to the existing agreement 

Junction boxes To be relocated by proprietors during construction without compensation 
according to the existing agreement 

 

2.7 Vulnerable Groups 
In addition to the above compensation policies for LA, vulnerable groups affected by the 

Subproject are also entitled to the following preferential policies: 
 
(1) Laborers in vulnerable households will be provided with occupational training, and 

employment information and guidance in order to increase their job opportunities. 
(2) During project construction, laborers in vulnerable households will have priority in being 

employed for unskilled jobs. 
(3) A special support fund will be established in cooperation with the Nanling County Labor 

and Social Security Bureau; this fund will be included in administrative costs and not listed 
separately in the resettlement budget. 
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2.8 Supporting Measures for Women 
In addition to the above compensation policies for LA, women are also entitled to the 

following special supporting policies: 
 
(1) At least 30% of women will obtain unskilled jobs. 
(2) 1,000 men-times of APs will be trained, in which not less than 500 men-times (50%) will 

be provided to female labor. 
(3) Women will receive relevant information during resettlement, and are able to participate 

in resettlement consultation. 
(4) A special FGD for women will be held to introduce resettlement policies and improve 

their awareness. 
(5) The compensation agreement must be signed by the couple. 
 

2.9 Entitlement Matrix 
The entitlement matrix has been established in accordance with the applicable policies in 

this chapter, as shown in Table 5. 
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Table 5 Entitlement Matrix 
Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements 

Permanent 
acquisition of 
collective land 

1149.9 mu, incl. 
316.6 mu of 
cultivated land, 
124.8 mu of 
woodland, 216.7 mu 
of housing land, 
86.3 mu of pond 
and 405.5 mu of 
unused land 

445 households with 
1,674 persons in 10 
villages of Jishan and 
Gongshan Towns 

1) Compensation fees will be paid fully to the AHs without 
being withheld by village collectives and without land 
reallocation; and 2) Compensation fees for ground 
attachments and young crops will be paid to their 
proprietors. 

Jishan – farmland  
36,000 Yuan/mu and 
construction and 
unused land 18,150 
Yuan/mu 
Gongshan – farmland 
32,130 Yuan/mu and 
construction and 
unused land 16,065/mu 
 

Young Crops 

 445 households with 
1,674 persons in 10 
villages of Jishan and 
Gongshan Towns 

The compensation rates for young crops on acquired 
cultivated land are based on average annual output value,  

1,650 yuan/mu in 
Jishan Town 
1,530 yuan/mu in 
Gongshan Town 

Permanent 
occupation of 
state-owned 

land 

169.2 mu / / The land has already 
been reserved by the 
Government and will be  
allocated for the 
Subproject. 

Endowment 
insurance for 

LEFs 

Per capita cultivated 
area of less than 0.3 
mu or land loss rate 
of 40% or more after 
LA 

5 AHs with 27 persons 
in Gongshan Village, 17 
AHs with 54 persons in 
Gongyi Village, 106 
AHs with 360 persons 
in Gaoling Village, 
totaling 128 AHs with 
441 persons 

They will be included in the endowment insurance system 
for LEFs. 

To be arranged by the 
Nanling County Labor 
and Social Security 
Bureau 

Temporary 
land 

occupation 

935 mu, including 
45 mu for ordinary 
purposes, and 890 
mu for borrow areas 
and spoil grounds 

Ordinary temporary 
land occupation will 
affect12 households 
with 38 persons in 
Jishan and Gongshan 
Towns (based in initial 
plans), the land for 

The land occupied temporarily for the Subproject will be 
compensated for at local AAOV.  namely. 
 
4) The compensation for ordinary temporary land 

occupation will be paid to AH directly, 
5) The compensation for borrow bits and spoil grounds will 

be paid to village collective. 

1,650 yuan/mu in 
Jishan Town  
1,530 yuan/mu in 
Gongshan Town  
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements 

borrow pits and spoil 
grounds will be unused 
and owned by collective 
directly. 

6) Temporary land occupation will be notified in advance 
and supervised by the local land and resources bureau. 
Temporary land occupation will not exceed a period of 2 
years and will be restored by the Subproject proprietor. 

Demolition of 
rural 

residential 
houses 

Total area 
11,811.6m2 

57 households with 235 
persons in 4 villages in 
Jishan Town and 5 
villages in Gongshan 
Town 

6) House compensation: based on structural type and 
quality level at replacement cost or Property swap 
based on floorspace and/or (valuation of old house and 
purchase rates for new house) 

7) The AHs will receive moving and transition subsidies. 
8) The local government will construct new housing in a 

resettlement community with improved services and 
amenities.  

9) Among property swap and cash compensation, all AHs 
prefer property swap. 

10) Transition subsidy for 18 months for forward delivery 
housing in case of property swap at 3 Yuan/m2 of the 
building area of the demolished house per month, to be 
doubled beyond 18 months.  

 
Compensation rates 
are same for Jishan 
and Gongshan as 
following: 
Masonry Concrete - 
920 Yuan/m2 
Masonry tile – 860 
Yuan/m2 
Simple – 180 Yuan/m2 
 
Subsidies  
Moving – 500 Yuan per 
household 
Transition – 3 Yuan/m2 
per month. 
 
  

Demolition of 
non-residential 

properties 

15 stores with a 
total demolition area 
of 2240 m2; 10 
enterprises with a 
total demolition area 
of 764m2 

Without affecting their 
normal production 

1) Properties will be compensated for at replacement cost. 
2) Immovable facilities and equipment will be compensated 
for based on former size and rate. 
3) Enterprises will receive moving and transition subsidies, 
and compensation fees for operating losses. The final 
compensation will be decided through consultation and 
evaluation.  
The modes of cash compensation and property swap are 
available, in which one enterprise (gas station) expects 
relocation. 

 
4) Compensation at 

replacement cost 
5) Moving subsidy 8 

Yuan/m2 based on 
the lawful building 
area of the 
demolished 
property 

6) Compensation for 
operational loss 
(actual) 

Women / 998 women 1) Women will have priority in employment, and at least iii) 30% of them will 
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements 

30% of them will receive unskilled jobs; 2) 1,000 
person-times of APs will be trained, in which not less than 
500 person-times (50%) will be provided to female labor; 3) 
Women will receive relevant information during 
resettlement, and are able to participate in resettlement 
consultation; 4) A special FGD for women will be held to 
introduce resettlement policies and improve their 
awareness; 5) The compensation agreement must be 
signed by the couple. 6) The women’s federation will 
provide acceptable education to women. 
 

receive 
unskilled jobs 

iv)  At least 50% of 
training of 
1,000 person 
time training 
provided under 
the project 

Vulnerable 
groups 

Low-income people 
(below the national 
poverty line) and 
women-headed 
households 

9 households with 16 
persons 

1) Laborers in vulnerable households will be provided with 
occupational training, and employment information and 
guidance in order to increase their job opportunities; 2) 
During project construction, laborers in vulnerable 
households will have priority in being employed for 
unskilled jobs; 3) A special support fund will be established 
in cooperation with the Nanling County Labor and Social 
Security Bureau at 1% of resettlement costs; 4) The 
Gongshan Town Government will offer special institutional 
preferences to vulnerable groups, such as increasing 
compensation rates for LA and HD, and reducing or 
exempting taxes on those doing business. 5) Assistance 
with house relocation. 

Vulnerable households 
will be re-identified at 
the beginning of 
resettlement 
implementation, and 
monitored closely until 
sustainable restoration. 

Ground 
attachments 

11 types, including 
telegraph poles and 
trees 

Proprietors 1) The affected special facilities will be relocated by their 
proprietors according to related departments and the 
Government.. 
2) Ground attachments will be compensated for as 
stipulated. 

 

Grievances 
and appeals 

/ All APs Free; all costs so reasonably incurred will be disbursed 
from the contingencies 
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3 Resettlement Organizational Structure 
The Nanling County Government has established appropriate agencies and strengthened 

their capacity to ensure successful project preparation and resettlement. Since April 2012, the 
agencies responsible for resettlement in the Subproject have been established successively and 
their responsibilities defined. The agencies responsible for resettlement activities in the 
Subproject include: 

 
(1) Anhui PMO 
(2) Wuhu Municipal Transport Bureau 
(3) Nanling Project Leading Group 
(4) Nanling PMO 
(5) NCTB 
(6) Nanling County Land and Resources Bureau 
(7) Nanling County LA and HD Management Office 
(8) Jishan and Gongshan Town Governments 
(9) Village committees 
(10) Affected village groups 
(11) External M&E agency 
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Figure 2 Block diagram of resettlement management agencies 

 
 

4 Grievances and Appeals 
Since public participation is encouraged during the preparation and implementation of this 

RP, no substantial dispute will arise. However, unforeseeable circumstances may arise during 
this process. In order to address issues effectively, and ensure the successful implementation of 
project construction and LA, a transparent and effective grievance redress mechanism has been 
established. The basic grievance redress mechanism is as follows: 

 
Stage 1: If any AP is dissatisfied with this RP, he/she may file an oral or written appeal to the 

village committee or town government orally or in writing. In case of an oral appeal, the village 
committee or town government shall handle such appeal and keep written records. Such appeal 
should be solved within two weeks. 

 

Nanling Project Leading 
Group 

Internal 
monitoring 

Design 
agency 

External M&E agency 

HD Infrastructure 

Jishan & Gongshan 
Town Governments 

LA 

Village committees 

APs 

County land & 
resources bureau, LA 
& HD management 

office 

Wuhu Municipal Transport 
Bureau 

Anhui PMO 



 

15 
 

Stage 2: If the AP is dissatisfied with the disposition of Stage 1, he/she may file an appeal to 
NCTB after receiving such disposition, which shall make a disposition within two weeks. 

 
Stage 3: If the AP is dissatisfied with the disposition of Stage 2, he/she may file an appeal to 

the Nanling PMO after receiving such disposition, which shall make a disposition within two 
weeks. 

 
Stage 4: If the AP is dissatisfied with the disposition of Stage 3, he/she may file an appeal to 

the Anhui PMO after receiving such disposition, which shall make a disposition within two weeks. 
At any time, the AP may also bring a suit in a civil court in accordance with the Administrative 

Procedure Law of the PRC. 

 

Affected persons can decide to go through the legal system directly or may decide not to use 
project level grievance channels. An aggrieved person may also express grievance to the 
external monitor, who would then report to it to BPMO and BDIG. Alternatively, the aggrieved 
person(s) may submit a complaint to the ADB project team to try to solve the problem. If good 
faith efforts are still unsuccessful, and if there are grievances that stemmed from a violation of 
ADB’s safeguard policy, the affected persons may appeal directly to ADB in accordance with 
ADB’s accountability mechanism18. 

 
All grievances, oral or written, will be reported to ADB in internal and external resettlement 

monitoring reports. 
 
All agencies will accept grievances and appeals from the affected persons for free, and costs 

so reasonably incurred will be disbursed from contingency costs. The above appeal channel will 
be notified to APs at a meeting or otherwise, so that APs are fully aware of their right of appeal. 
Mass media will be utilized for publicity, and opinions and advice about resettlement will be 
compiled into messages for study and disposition by the resettlement agencies. PMO will keep 
records of the grievances and actions taken and on request these records will be made available 
for review by the EM or ADB missions. 

 
The resettlement agencies will appoint persons chiefly responsible to accept and handle 

grievances and appeals. 
 

Table 6 Agencies Accepting Grievances and Appeals, and Staff 
Agency Name Title Tel 

Nanling PMO Ling Xianhua Director-general 0553-6823673 

NCTB Tao Haibo Deputy 
director-general 0553-6823673 

Nanling County Land and Resources Cheng Jinhua Director-general 0553-6823044 

                                                        
18 For more information, see http://www.adb.org/Accountability-Mechanism/default.asp. 



 

16 
 

Agency Name Title Tel 
Bureau 
Nanling County LA and HD 
Management Office Ma Weidong Director 0553-6823673 

Jishan Town Government Ding Xinfa Town head 0553-6823121 
Gongshan Town Government Yu Zuchuan Town head 0553-6041012 

 
5 Resettlement Implementation Plan 

The general resettlement schedule of the Subproject has been drafted based on the 
progress of project construction, LA and HD, and resettlement preparation and implementation. 
The exact implementation schedule may be adjusted due to deviations in overall project progress. 
See Table 7. 

Table 7 Resettlement Implementation Schedule 

No. Task Target Agencies 
responsible Time Remarks 

1 Information disclosure 

1.1 RIB 40 groups of 10 
villages PMO, NCTB Sep. 2013  

1.2 Disclosure of the RP on ADB’s 
website 

 IA, PMO and ADB Sep. 2013  

2 RP and budget 

2.1 
Approval of RP and budget 
(including compensation 
rates) 

37.1517 million 
yuan Government, NCTB Sep. 2013  

2.2 Village-level income 
restoration programs 

40 groups of 10 
villages Village committees Mar. 2014  

2.3 Final RP based on the 
detailed design 

/ IA, PMO Mar. 2014  

3 DMS 

3.1 DMS on the 10 affected 
villages 10 villages NCTB Mar. 2014  

4 Compensation agreement 

4.1 
Village-level land 
compensation agreement 

40 groups of 10 
villages 

Nanling County LA 
and HD 

Management Office 

Apr~ August 
2014  

4.2 Household land 
compensation agreement 

526 AHs Village committees May ~Dec 2014  

4.3 
Compensation agreement for 
house demolition 

57 AHs, 3 
enterprises 

Nanling County LA 
and HD 

Management Office 
May.~ Dec 2014  

5 House reconstruction 

5.1 Selection and preparation of 
housing sites 57 AHs 

Town governments, 
village committees, 

AHs 
2009~2011 Completed 

5.2 Preparation of infrastructure / Town governments, 2011~ Dec ongoing 
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No. Task Target Agencies 
responsible Time Remarks 

for housing sites village committees 2013 

5.3 Construction of new housing 
(by sites) 998HHs in total Town governments By end of June 

2014 ongoing 

5.4 HD 57 AHs Contractor / AHs Aug. – Dec. 
2014  

6 Implementation of livelihood restoration measures 

6.1 

Distribution of land 
compensation fees to 
households and land 
reallocation (if possible) 

10 villages Town governments, 
village collectives 

Jun. – Aug. 
2014  

6.2 
Implementation of 
village-level income 
restoration programs 

10 villages Village collectives Jun. – Dec. 
2014  

6.3 Advice on income restoration, 
commerce and work 

526 AHs 

Town governments, 
village collectives, 
labor & social 
security bureau 

Apr. – Dec. 
2014  

6.4 Implementation of skills  
training program for APs 

526 AHs Labor & social 
security bureau 

Apr. – Dec. 
2014  

6.5 
Identifying vulnerable 
households and implementing 
assistance measures 

9 households with 
16 persons 

Civil affairs bureau, 
PMO 

Apr. – Dec. 
2014  

6.6 Hiring APs at the construction 
stage 

480 APs 
PMO, labor & social 
security bureau, 
contractor 

Apr. – Dec. 
2014  

7 Capacity building 

7.1 
Training of staff of NCTB & 
Nanling LA and HD 
Management Office 

16 persons ADB Mar. – Apr. 2014  

7.2 Training of county, town and 
village officials 1,000 person-times PMO, land & 

resources bureau 
Mar. – Nov.. 

2014  

8 Monitoring and evaluation 

8.1 Baseline survey As per the RP External M&E 
agency Mar. 2014  

8.2 Establishment of internal M&E 
mechanism As per the RP PMO, IA Dec. 2013  

8.3 Appointing an external M&E 
agency One PMO Dec. 2013  

8.4 Internal monitoring reporting Quarterly report PMO, IA From Jun. 2014  

8.5 
External monitoring reporting 

Semiannual report External M&E 
agency 

July. 2014 1st report 
Jan. 2015 2nd report 
Jul. 2015 3rd report 

8.6 
External evaluation reporting 

Annual report External M&E 
agency 

Jan. 2016 1st report 
Jan. 2017 2nd report 

8.7 Post-resettlement evaluation One report PMO, IA Jul. 2017  
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No. Task Target Agencies 
responsible Time Remarks 

report 
9 Public consultation IA Ongoing  
10 Grievance redress IA Ongoing  
11 Disbursement of compensation fees 

11.1 Disbursement to IA Initial funds  Feb. 2014  

11.2 Disbursement to villages Most funds IA Mar. – Apr. 
2014  

11.3 Disbursement to households Most funds IA, village 
committees Apr. – May 2014  

12 Commencement of civil construction 
12.1 Detailed design finalized NCTB Dec 2013  

12.1 Transfer to land to NCTB NCTB May 2014~ Dec 
2014  

12.2 Mobilization of contractors (worksites) NCTB May 2014  
12.4 Commencement of civil works Contractors Jun. 2014  
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