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Executive Summary 
1. Overview of the Subproject 

The subproject is a component of the ADB-financed Anhui Intermodal Sustainable 
Transport Development Project. 

 
Based on the identification of resettlement impacts, a RP has been prepared for the 

Subproject based on the option identified in the Feasibility Study Report. The RP will be 
updated based on detailed design and detail measurement survey prior to the award of civil 
contracts. 

 
The subproject will break ground in 2014 and be completed in 2016. Land acquisition (LA), 

house demolition (HD) and resettlement will begin in April 2014 and be completed in April 2015. 
 

2. LA and HD 
The Subproject will result in permanent land acquisition, rural house demolition and rural 
non-residential property demolition. In 113 groups of 15 villages/communities in Dougou Town, 
Fudu Town, Erba Town1 and Tanggou Town2, (Wuwei County).  

A total of 364.71 mu land will be permanently acquired, of which  354.01 mu is collective 
land , and 10.7 mu is state-owned land affecting 1,502 households with 5,932 persons.   Rural 
residential houses totaling 8,333 m2 will be demolished  affecting 60 households with 231 
persons  in which 34 households with 130 persons will also be affected by LA. Without 
double-counting, permanent land acquisition and house demolition will affect 1,528 households 
with 6033 persons. Non-residential properties totaling 977 m2 will be demolished, affecting 2 
enterprises with 45 persons. A total of 1,530 entities (1528 households and 2 non-residential 
properties) with 6,078 persons will be affected by land acquisition, house demolition and 
non-residential property demolition. 

The project will temporarily occupy 199mu land affecting 22 households with 68 persons.  
Since the Subproject is linear in shape, and involves expansion and reconstruction on the 

existing highway mostly, LA will have little impact on each AH. 1,288 households (85.75%) will 
have land loss rates of less than 10%, 154 households (10.25%) will have land loss rates of 
10%-20%, 60 households (3.99%) will have land loss rates of 20%-30%, and no AH has a land 
loss rate of 30% or more. 

 
3. Policy framework and entitlements 

In order to avoid or reduce negative impacts of LA, adequate consultation with , the affected 

                                                        
1 Due to the administrative re-division of Wuhu City in March 2013, Tanggou and Erba Towns were 

assigned to Jiujiang District, Wuhu City. The compensation rates for LA of these two towns will be 
temporarily the same as the former rates and finally as disclosed by the government. 

2 The same as above. 



 

 

village groups and persons was conducted along the highway section to be upgraded at the 
feasibility study stage. The optimal  road design option was selected through comparison. 

 
This RP is based on the Land Administration Law of the PRC (2004), Decision of the State 

Council on Deepening the Reform and Rigidly Enforcing Land Administration (SC [2004] No.28), 
applicable policies of Anhui Province (e.g., Notice of the Anhui Provincial Government on 
Adjusting Compensation Rates for Land Acquisition of Anhui Province (APG [2012] No.67)), 
and ADB’s Safeguard Policy Statement (2009). Based on the above policies and through 
consultation, the affected persons (APs) will be compensated and resettled as follows: 

 
1) Compensation for the  acquired rural collective land includes land compensation fees, 

resettlement subsidies and young crop compensation fees. 
2) The demolished rural residential houses will be compensated for at replacement cost, 

and the AHs will receive moving and transition subsidies; the AHs may select cash 
compensation or property swap. 

3) The demolished non-residential properties will be compensated through market 
appraisal, and each affected household or entity will receive a moving subsidy and a 
subsidy for production or business suspension, and may choose cash compensation or 
property swap. 

 
4. Resettlement strategy 

Compensation for permanent LA includes land compensation fees, resettlement subsidies 
and young crop compensation fees, and is based on a multiple of average annual output value 
(AAOV). The uniform AAOV of Erba Town is 1,550 yuan/mu and that of the other affected 
towns 1,500 yuan/mu; the compensation multiple for farmland is 22 times the AAOV, including 
land compensation fees of 7 times and resettlement subsidies of 15 times, and that for 
construction land and unused land is 11 times, including land compensation fees of 5 times and 
resettlement subsidies of 6 times. Therefore, for Erba Town, the compensation rate for farmland 
is 34,100 yuan/mu, and that for construction land and unused land 17,050 yuan/mu; for the 
other affected towns, the compensation rate for farmland is 33,000 yuan/mu, and that for 
construction land and unused land 16,500 yuan/mu. 

 
The compensation rates for demolished rural residential houses are 1,180 yuan/m2 for 

masonry concrete structure, 930 yuan/m2 for masonry tile structure, 380 yuan/m2 for earth 
timber structure, moving subsidy 400 yuan/household for one time, and transition subsidy 4 
yuan/m2/month. The demolished non-residential properties will be compensated for through 
market appraisal, with a moving subsidy of 5 yuan/m2 per month and a subsidy for production or 
business suspension will also be appraised. 

 
Since the Subproject is an expansion of the existing highway, the project area is linear in 

shape. Based on a statistical analysis, though many village groups and a large population will 



 

  

be affected by the Subproject, each household is affected slightly and it is analyzed that the 
impact of LA on the AHs’ routine agricultural production and net incomes will be less than 0.4% . 
Income restoration measures for the APs include cash compensation, skills training and priority 
employment for the Subproject. 

 
Restoration measures for rural residential houses: The AHs may select either cash 

compensation or property swap. The resettlement communities for property swap are located in 
Changba and Xuqiao Groups of Fudu Community, Fudu Town. 

 
During resettlement, the Wuwei PMO will provide assistance to vulnerable groups in 

cooperation with the county labor and social security bureau, and civil affairs bureau, and town 
labor and social security offices, and civil affairs offices, and establish a special fund to give 
skills training to laborers from the AHs, in which 50% will be women. 

 
5. Public participation and information disclosure 

All APs (with 30% being women) have been informed of the key points of this RP by various 
means and involved in the Subproject, such as meeting, interview, FGD, public participation 
meeting and community consultation, and their opinions have been well incorporated into this 
RP. The Resettlement Information Booklet (RIB) will be distributed to the affected villages at the 
end of September 2013, and the draft RP will be published on ADB’s website by the end of 
September 2013. 

 
6. Grievances and appeals 

An appeal procedure has been established to settle disputes over compensation and 
resettlement. The aim is to respond to appeals of the APs timely and transparently. Grievances 
about the Subproject may be from collective LA and temporary land occupation. 
Correspondingly, the Wuwei County Project Management Office (Wuwei PMO), WCTB, and the 
affected town governments and village committees will coordinate and handle grievances and 
appeals arising from resettlement. The APs may file appeals about any aspect of resettlement, 
including compensation rates. 

 
7. Organizational structure 

The Anhui PMO is the executing agency of the Anhui Intermodal Sustainable Transport 
Development Project, the Wuwei PMO is the executing agency of the Subproject, WCTB is the 
implementing agency (IA) of the Subproject, and WCTB and town governments will be 
responsible for the implementation of this RP. 

 
8. Monitoring and evaluation 

In order to ensure successful implementation of this RP, resettlement implementation will 
be subject to internal and external monitoring. The internal monitoring agency is the Wuwei 
PMO, which will conduct internal monitoring together with other agencies concerned (e.g., land 



 

 

and resources bureau), and an internal monitoring report will be submitted to ADB quarterly. 
The Anhui PMO will appoint an independent agency to conduct external monitoring and 
evaluation (M&E) semiannually, and M&E costs will be included in the resettlement budget. 

 
9. Resettlement budget 

The general resettlement budget of this Subproject is 32.8882 million yuan, including 
compensation fees for collective land acquisition of 10.913 million yuan or 33.18% of the budget, 
compensation fees for the occupation of state-owned land of 727,600 yuan or 2.21% of the 
budget, compensation fees for the demolition of residential houses of 9.9968 million yuan or 
30.37% of the budget, compensation fees for the demolition of non-residential properties of 
2.1323 million yuan or 6.48% of the budget, compensation fees for ground attachments of 
178,300 yuan or 0.54% of the budget, indirect costs of 6.1962 million yuan or 18.82% of the 
budget, and contingencies of 2.427 million yuan or 7.38% of the budget. 

 



 

  

Glossary 
 

Affected 
person (or 
household) 

Displaced/affected persons are those who are physically displaced 
(relocation, loss of residential land, or loss of shelter) and/or 
economically displaced (loss of land, assets, access to assets, 
income sources, or means of livelihoods) as a result of (i) involuntary 
acquisition of land, or (ii) involuntary restrictions on land use or on 
access to legally designated parks and protected areas. 

  

Compensation 
Money or payment in kind to which the people affected are entitled in 
order to replace the lost asset, resource or income 

  

Entitlement 

Range of measures comprising compensation, income restoration, 
transfer assistance, income substitution, and relocation which are due 
to affected people, depending on the nature of their losses, to restore 
their social and economic base 

  

Income 
restoration 

Reestablishing income sources and livelihoods of people affected 

  

Resettlement 
Rebuilding housing, assets, including productive land, and public 
infrastructure in another location 

  

Resettlement 
impact 

Loss of physical and non-physical assets, including homes, 
communities, productive land, income-earning assets and sources, 
subsistence, resources, cultural sites, social structures, networks and 
ties, cultural identity, and mutual help mechanisms 

  

Resettlement 
plan 

A time-bound action plan with budget setting out resettlement 
strategy, objectives, entitlement, actions, responsibilities, monitoring 
and evaluation 

  

Vulnerable 
group 

Distinct groups of people who might suffer disproportionately from 
resettlement effects 
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1 Overview of the Subproject 

1.1 Background and Description of the Subproject 

1.1.1 Background of the Subproject 

The S319 Highway Erba to Wuwei Section is located in eastern Wuwei County, Wuhu City. It 
starts from the ramp entrance of the Wuwei connecting line of the Hefei-Wuhu Expressway, 
running from east to west will end at the west end of the Xihe Bridge. The road will be 36.37km 
long. Wuwei Economic Development Zone, Gaogou Industrial Park and Wucheng Industrial Park 
are located along this section, making this area an important area for industry clustering and 
industry shift from the Yangtze River Delta. In recent years, with the rapid development of the 
national economy, traffic volume has been increasing, and the pavement is damaged to varying 
degrees, impairing traffic safety and efficiency, and hindering future local traffic and economic 
development to some extent. Therefore, it is  necessary to improve and expand this section to 
reduce maintenance costs, improve the service level and throughput of the highway (speediness, 
safety and comfort), and reduce negative social impacts. 

1.1.2 Subcomponents and Identification of Resettlement Impacts 

The Subproject is located in Wuwei County, Wuhu City, with a full length of 36.37km. The 
route of the existing S319 highway will be followed. The engineering proposal on the FSR is to 
upgrade/widen major part of the section to Class Ⅰ road from K0～K30+600 and partially build 
the end section due to the urbanization  effect of existing road. Concerning the Wuwei county 
plan, the proposed approach is to newly build the road from K30+600～K36+370, including  
Xihe bridge with a length of 872 meters. 

 
The Subproject consists of: 1) road works; 2) bridge and culvert works; 3) crossover works; 

and 4) traffic works. 
 
Based on preliminary identification, the main types of resettlement impacts of the Subproject 

are LA and HD. See Table 1-1 for the components and resettlement impacts of the Subproject, 
and Figure 1-2 for the cross sections. 3 

                                                        
3 Suggested subgrade width is 25.5m in the widening section from K0～K30+600, consisted of 0.75m 

earth shoulder+3.5m hard shoulder+2X3.75m carriageways+0.5m left marginal strip+1m median 
divider+0.5m right marginal strip+2X3.75m carriageways+3.5m hard shoulder+0.75m earth shoulder, 
wider than the standard cross section of 24.5m, to fully use the roadbed within the street trees. Newly 
built road section from K30+600～K36+370 will be 26.5m in width, the difference is 2m median divider 
instead of 1m. 
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Figure 1-2 
 

 

 

Figure 1-1 Cross-Section for the Upgrading Section 

 
Figure 1-2 Cross-Section for the Newly Built Section 
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Table 1-1 Identification of components and Resettlement Impacts 

No. Component Description Location 
Main 

resettlement 
impact 

Remarks 

1 Road works 

Full length 36.37km, 
expanding the 
existing S319 
highway for 30.6km, 
newly constructing 
4.898km 

Starting 
from the 
Wuwei 
connecting 
line of the 
Hefei-Wuhu 
Expressway, 
ending at 
the west 
head of the 
new Xihe 
Bridge 

Occupying 
354.01 mu of 
collective land 
and 10.7 mu of 
state-owned 
land 
permanently; 
demolishing 
rural residential 
houses totaling 
8,333 m2, and 
non-residential 
properties 
totaling 977 m2 

For 30.6km, the 
ROW will be 
increased from 
22.5m to 25.5m; 
about 138mu land 
will be newly 
acquired, for 
4.898km, a new 
ROW will be 26.5m 
and about 194.7mu 
land will be  
acquired. Therefore, 
364.71 mu land will 
be totally acquired 
including some 
fragmented land due 
to project 
construction. 

2 

Bridge and culvert w
orks 

Bridges One bridge (Xihe 
Bridge), 872m long 

K36+066 
Xihe Bridge 
near the 
ending point 

Resettlement 
impacts covered 
by road works 

  

3 Culverts 

85 culverts, in which 
48 will be reinforced, 
28 extended after 
dredging, repair and 
reinforcement, and 9 
newly constructed 

/ 
Resettlement 
impacts covered 
by road works 

  

4 
C

rossover w
orks 

at-grade 
intersection 

59 at-grade 
intersctions, in which 
those with high-class 
roads and urban 
roads are channeled, 
and those with 
low-class roads are 
corner-widened 

/ 
Resettlement 
impacts covered 
by road works 

  

5 grade 
Separation 

Two grade 
separations in total, 
crossing Tajiang 
Road and X042 at 
K18+315 and 
K27+810 
respectively, both on 
branch lines 

/ 
Resettlement 
impacts covered 
by road works 

  

6 Overpass Construction of 6 
overpasses / 

Resettlement 
impacts covered 
by road works 
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No. Component Description Location 
Main 

resettlement 
impact 

Remarks 

7 Traffic works 

Including traffic 
signs, markers, 
reflectors, protective 
facilities, no-entry 
facilities 

/ No resettlement 
impacts 
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1.1.3 Summary of Resettlement Impacts 

1,530 entities (1528 households and 2 non-residential properties) with 6,078 persons will be 
affected by LA, HD and demolition of non-residential properties.. The main resettlement impacts 
are as follows: 

 
1) 364.71 mu of land will be acquired  for the Subproject, including 354.01 mu of collective 

land, affecting 1,502 households with 5,932 persons, and 10.7 mu of state-owned land 
will be occupied permanently, affecting 2 enterprises with 45 persons. 

2) Rural residential houses totaling 8,333 m2 will be demolished for the Subproject, affecting 
60 households with 231 persons in total, in which 34 households with 130 persons will 
also be affected by LA.4  

3) Non-residential properties totaling 977 m2 will be demolished, affecting 2 enterprises with 
45 persons. 

4) 199 mu of land will be occupied temporarily, including 48 mu for general purposes, 
affecting 22 households with 68 persons, and 151 mu for borrow areas and spoil grounds, 
affecting no one. See Table 1-2. 
 

Table 1-2 Summary of Resettlement Impacts 
Subcomponent Road works 

Total County Wuwei 
Town Dougou Fudu Erba Tanggou Shijian 

Number of villages 3 3 2 7 1 16 
Number of village groups 16 21 37 39 0 113 

Permanent 
LA (mu) 

Collective land 

Subtotal 19.57  246.81  13.90  73.73  0 354.01  
Where: cultivated 
land 17.83  207.27  13.90  52.38  0 291.38  

Non-cultivated land 1.74  39.54  0.00  21.35  0 62.63  
State-owned land 10.70  0.00  0.00  0.00  0 10.70  
Total 30.27  246.81  13.90  73.73  0 364.71  

Temporary 
land 
occupation 
(mu) 

General purposes 0 48 0 0 0 48 
Borrow areas and spoil grounds 0 0 0 0 151 151 

Total 0 48 0 0 151 199 

HD 

Demolished rural residential houses 
(m2) 0 8333 0 0 0 8333 

Demolished rural non-residential 
properties (m2) 0 977 0 0 0 977 

Total (m2) 0 9310 0 0 0 9310 

Directly LA  HHs 211 721 110 460 0 1502 

                                                        
4 LA and HD will affect a total of 6163 persons – LA accounting for 5932 persons and HD counting for 231 

persons. However, of these total 6163 affected persons 130 persons will be affected by both LA and HD. 
Hence the total number of affected persons by LA and HD, without double counting, is 6163-130 = 6033.  
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Subcomponent Road works 
Total County Wuwei 

Town Dougou Fudu Erba Tanggou Shijian 
affected 
population 

Population 865 2797 417 1853 0 5932 

HD  
HHs 0 60 0 0 0 60 
Population 0 231 0 0 0 231 

Both LA and HD 
HHs 0 34 0 0 0 34 
Population 0 130 0 0 0 130 

Subtotal 
HHs 211 747 110 460 0 1528 
Population 865 2898 417 1853 0 6033 

Demolished rural 
non-residential 
properties (m2) 

HHs 0 2 0 0 0 2 

Population 0 45 0 0 0 45 

Total 
HHs 211 749 110 460 0 1530 
Population 865 2943 417 1853 0 6078 

Note: The borrow areas and spoil grounds of the Subproject area located in Shijian Town, where unused land will be 
occupied temporarily, affecting no one. 

1.2 Social and Economic Benefits 

1) The Subproject will further strengthen traffic and economic connections with the Yangtze 
River Delta, and promote the development of the export-oriented economy of Wuwei 
County. 

2) The Subproject will improve the local traffic environment. 
3) The Subproject will provide a quick access to expressways in eastern Wuwei County, and 

realize the quick passenger and freight changeover among expressways, trunk highways 
and ordinary highways. 

4) The Subproject will improve the technical level of trunk highways in Anhui, and play an 
important role in improving the structure, throughput and service level of the highway 
network. 

5) The Subproject will drive the urban-rural integration of the surrounding areas based on 
the Wuwei county town, Wuwei Economic Development Zone, Gaogou Industrial Park 
and Wucheng Industrial Park, and establish a modern urban system in which urban and 
rural areas develop in a balanced manner. 

6) The Subproject will strengthen the economic radiation capacity of key industrial parks, 
and guide the orderly shift of surplus labor to nonagricultural industries and towns, 
thereby increasing the employment income of farmers and promoting the development of 
Wuhu City. 

1.3 Estimated Resettlement Budget and Implementation Plan 

The gross investment in the Subproject is 943.4 million yuan. Construction funds will be 
raised from three sources, namely ADB, state and provincial finance, and municipal finance. The 
estimated resettlement costs of the Subproject are about 32.89million yuan, accounting for 
3.49% of gross investment, all from domestic counterpart funds. The Subproject will be 



 

7 
 

constructed for two years. LA, HD and resettlement will begin in April 2014 and be completed in 
June 2015. 
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2 Impacts of the Subproject 
 

2.1 Measures to Avoid or Minimize LA and HD 

2.1.1 Principles for Subproject Design and Site Selection 
Resettlement impacts have been minimized at the design stage on the following principles: 

 Avoiding or minimizing occupation of existing and planned residential areas; 
 Avoiding or minimizing occupation of high-quality farmland; and 
 Gaining access to the proposed construction sites through existing state and local 

roads. 
 

2.1.2 Comparison and Selection of Options 
Negative impacts of the Project have been minimized without affecting the design outputs, 

especially the amount of resettlement, as shown in Table 2-1. In addition, at the detailed design 
stage, the project design will be further optimized to avoid or minimize LA and HD impacts. 

Table 2-1 Comparison of Project Options 
Project Option 1 Option 2 Conclusion 

The 
Project 

The availability of the existing 
Wangfudu segment is 86.6%, 
and a new route is needed from 
k30+600 to the ending point, but 
this will avoid the densely 
populated and trafficked roads 
of Fudu Town; the new road and 
bridge at its end provide the 
throughput for rapid passage. 

The existing Wangfudu segment 
and bridge at its end will be fully 
utilized, but densely populated and 
trafficked roads of Fudu Town are 
not avoided, and fast traffic will have 
a safety risk to pedestrians, and the 
bridge at the end has limited 
throughput and does not meet the 
requirement for rapid passage. 

Compared to Option 2, 
Option 1 avoids the 
densely populated and 
trafficked roads of Fudu 
Town, and will facilitate 
fast and safe traffic; Option 
1 is more suited to the 
rapid passage concept. 

 

2.2 Range of Impact Survey of LA and HD 

According to the recommended option, the subproject will affect 1,552 households with 
6,146 persons in 113 groups of 15 villages/communities in 4 towns, Wuwei County, as shown in 
Table 2-2. See Appendix 2: Summary of Collective Land to be Acquired for the Subproject 
for details. 

Table 2-2 Summary of the Project Area 
Subproject Town Village Type of impact 

S319 Highway 
Erba to Wuwei 

Section 

Dougou 
Wuyi Village LA 

Zhongtai Village LA 
Hongxing Village LA 

Fudu 
Fudu Community LA & HD 
Gonglu Village LA 
Shipai Village LA 
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Subproject Town Village Type of impact 

Erba5 
Nongchang Village LA 

Yongnan Community LA 

Tanggou6 

Sanyuan Village LA 
Mawei Village LA 

Hanying Village LA 
Louti Village LA 

Qianjin Village LA 
Liusi Village LA 

Banqiao Village LA 
 

2.3 Survey Methods and Process 

In May 2012, WCTB appointed Anhui Provincial Transport planning, Design and Research 
Institute to prepare the Feasibility Study Report of the Project. 

 
Anhui Provincial Transport planning, Design and Research Institute conducted field 

investigation and data collection with the support of the Wuwei PMO in March 2012, and 
completed the first draft of the Feasibility Study Report in July 2012, determining the scope and 
range of the Project. 

 
During September-December 2012, the survey team of Hohai University conducted a 

census on resettlement impacts in the project area according to the Feasibility Study Report, and 
a sampling socioeconomic survey on AHs, covering household population, impacts of LA, 
household economic status, and expected resettlement modes. During the survey, the survey 
team held 8 FGDs (see Appendix 7: Public Participation and Minutes), collected comments 
on LA and resettlement modes from village committees and affected persons and conducted 
extensive consultations. The survey team also interviewed and collected data from the Wuwei 
PMO, WCTB, land and resources bureau, HD management office, labor and social security 
bureau, etc. to learn local policies and practices on LA and resettlement. 

 
From September 2012 to March 2013, this RP was completed on the basis of the feasibility 

study and survey data, and public participation. This RP analyzes and evaluates the Project’s 
resettlement impacts and risks, and sets out remedies. 

 
Through consultation, the key findings are as follows: 
 

 Almost all villagers know that the Project is about to break ground, and support it. 

                                                        
5 Due to the administrative re-division of Wuhu City in March 2013, Tanggou and Erba Towns were 

assigned to Jiujiang District, Wuhu City. The compensation rates for LA of these two towns will be 
temporarily the same as the former rates and finally as disclosed by the government. 

6 The same as above. 
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 The Project involves the permanent acquisition of collective land and HD mainly, as 
well as the demolition of small quantities of infrastructure and ground attachments. 

 Almost all APs think that they are affected slightly by LA. They may continue to farm 
on the remaining land after LA and prefer cash compensation. 

 Compensation fees should be paid timely and transparently with minimum 
intermediate steps. 

2.4 Permanent Acquisition of Collective Land and Impact Analysis 

2.4.1 Permanent Acquisition of Collective Land 

1,502 households with 5,932 persons in 113 groups of 15 villages/communities in 4 towns, 
Wuwei County will be affected by collective land acquisition, and 354.01 mu of collective land will 
be acquired for the subproject. 

 
By land type, the acquired collective land includes 291.38 mu of cultivated land (82.31%), 

2.81 mu of woodland (0.79%), 0.5 mu of garden land (0.14%), 42.05 mu of housing land 
(11.88%), 11.77 mu of fishponds (3.32%) and 5.5 mu of unused land (1.55%). See Table 2-3 and 
Appendix 2: Summary of Collective Land to be Acquired for the Subproject. 

 

2.4.2 Impact Analysis 

The acquisition of collective land will involve 113 groups of 15 villages in Dougou, Fudu, 
Erba and Tanggou Towns, Wuwei County, and 354.01 mu of collective land will be acquired for 
the Project, including 291.38 mu of cultivated land, affecting 1,502 households with 5,932 
persons. 

 
According to the socioeconomic survey, a comparative analysis has been made on the 

cultivated areas of the affected village groups before and after LA. After LA, 35 groups will have 
less than 1.0 mu per capita: Diao’er (0.97 mu), Makou (0.65 mu), Maba (0.63 mu), Fancun (0.82 
mu), Hugeng (0.8 mu), Luocun (0.7 mu), Shencun (0.8 mu), Wucun (0.69 mu), Xinglong (0.71 
mu), Liwei (0.67 mu), Jixu (0.73 mu), Jicun (0.76 mu), Gonglu (0.48 mu), Zhongxin (0.85 mu), 
Changba (0.67 mu), Cundong (0.85 mu), Cunnan (0.86 mu), Cunbei (0.86 mu), Nangeng (0.85 
mu), Hekou (0.86 mu), Sungeng (0.83 mu), Huangcun (0.83 mu), Zhangwang (0.82 mu), 
Yongdong (0.83 mu), Datan 1 (0.83 mu), Datan 2 (0.82 mu), Datan 4 (0.82 mu), Datan 10 (0.82 
mu), Xiaowang (0.93 mu), Xiaorui (0.61 mu), Dazheng (0.99 mu), Huangcun (0.56 mu), 
Gongqiao (0.93 mu), Xiaotan (0.61 mu) and Xiaoshang (0.89 mu). The other 78 groups will have 
per capita cultivated areas of over 1 mu. 

 
According to the survey, among the 113 groups of 15 villages affected by LA, 3 groups will 

have relatively high land loss rates, which are Luocun Group (12.46%), Shencun Group (11.41%) 
and Liwei Group (16.72%) of Fudu Community. The land loss rates of the other 110 groups will 
be less than 10%, in which the land loss rates of 100 groups will be less than 4% (88.5%). It can 
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be seen that the acquisition of collective land will have little impact on the land resources of the 
affected villages in general, and will result in relatively high land loss rates in few groups only. 

 
It is estimated that per capita income loss will range from 200.58 yuan (Liwei Group of Fudu 

Community) to 0.16 yuan (Xiyi Group of Wuyi Village), Liwei Group of Fudu Community will have 
the highest income loss rate of 3.09%, while the other 112 groups will have income loss rates of 
less than 3%. See Table 2-4. 
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Table 2-3 Summary of Collective Land Acquired Permanently for the Subproject 

subproject Pile No. 
Affected Collective land to be acquired (mu) Affected 

County Town Cultivated 
land Woodland Garden 

land 
Housing 

land Fishpond Unused 
land Total HHs Population 

The Project 

k19+500-k24+000 

Wuwei 

Dougou 17.83   0.93 0.81  19.57 211 865 
k26+000-k36+370 Fudu 207.27   32.00 7.54  246.81 721 2797 
k0+000-k4+000 Erba 13.90   0.00 0  13.90 110 417 
k4+000-k19+500 Tanggou 52.38 2.81 0.5 9.12 3.42 5.5 73.73 460 1853 

Total 291.38 2.81 0.50 42.05 11.77 5.50 354.01 1502 5932 
Percent (%) 82.31 0.79 0.14 11.88 3.32 1.55 100.00   

 
Table 2-4 Impact Analysis of Collective Land Acquisition 

Town Village No
. Group 

Before LA After LA Land loss rate Income loss (yuan) 

HH
s 

Populat
ion 

Cultiva
ted 
area 
(mu) 

Per 
capita 
cultiva

ted 
area 
(mu)7 

AH
s 

AP
s 

Cultiva
ted 
area 

acquire
d (mu) 

Remain
ing per 
capita 

cultivat
ed area 

8(mu) 

Perce
nt of 
HHs 
(%) 

Perce
nt of 
APs 
(%) 

Lan
d 

loss 
rate 
(%) 

Annual 
loss 9 

Avera
ge 

loss 
per 

HH10 

Avera
ge 

loss 
per 

capita 
11 

Perce
nt to 
per 

capit
a 

inco
me 

(%)12 

Dougo
u 

Wuyi 
Village 

1 Shayi 22 89 115 1.29 7 34 0.15 1.29 31.82 38.20 0.1
3 223.5 10.16 2.51 0.05 

2 Sha’er 30 120 132 1.1 4 17 1.08 1.09 13.33 14.17 0.8
2 1618.5 53.95 13.49 0.25 

3 Weiyi 40 138 189 1.37 7 25 1.13 1.36 17.50 18.12 0.6
0 1695 42.38 12.28 0.23 

4 Wei’er 54 143 204 1.43 6 23 1.19 1.42 11.11 16.08 0.5 1779 32.94 12.44 0.23 

                                                        
7 Per capita cultivated area= Cultivated area/ population 
8 Remaining per capita cultivated area=(Cultivated area- Cultivated area acquired)/ population 
9 Annual loss = uniform AAOV × acquired land area 
10 Average loss per household = annual loss / number of households affected by LA 
11 Average loss per capita = annual loss / population affected by LA 
12 Percentage to per capita income = per capita income loss / per capita net income *100 
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Town Village No
. Group 

Before LA After LA Land loss rate Income loss (yuan) 

HH
s 

Populat
ion 

Cultiva
ted 
area 
(mu) 

Per 
capita 
cultiva

ted 
area 
(mu)7 

AH
s 

AP
s 

Cultiva
ted 
area 

acquire
d (mu) 

Remain
ing per 
capita 

cultivat
ed area 

8(mu) 

Perce
nt of 
HHs 
(%) 

Perce
nt of 
APs 
(%) 

Lan
d 

loss 
rate 
(%) 

Annual 
loss 9 

Avera
ge 

loss 
per 

HH10 

Avera
ge 

loss 
per 

capita 
11 

Perce
nt to 
per 

capit
a 

inco
me 

(%)12 
8 

5 Weixi 43 127 133 1.05 9 43 1.27 1.04 20.93 33.86 0.9
5 1900.5 44.20 14.96 0.28 

6 Heping 32 128 155 1.21 11 42 0.89 1.20 34.38 32.81 0.5
7 1335 41.72 10.43 0.19 

7 Xiliu 38 152 201 1.32 12 42 0.41 1.32 31.58 27.63 0.2
0 613.5 16.14 4.04 0.07 

8 Xisan 21 84 122 1.45 2 10 0.06 1.45 9.52 11.90 0.0
5 87 4.14 1.04 0.02 

9 Xiwu 26 104 218 2.1 2 10 0.07 2.10 7.69 9.62 0.0
3 105 4.04 1.01 0.02 

10 Xisi 32 128 200 1.56 3 18 0.04 1.56 9.38 14.06 0.0
2 66 2.06 0.52 0.01 

11 Xi’er 45 180 337 1.87 3 12 0.17 1.87 6.67 6.67 0.0
5 252 5.60 1.40 0.03 

12 Xiyi 48 192 253 1.32 1 6 0.02 1.32 2.08 3.13 0.0
1 31.5 0.66 0.16 0.00 

13 Jiyuan 45 180 194 1.08 7 26 0.30 1.08 15.56 14.44 0.1
5 445.5 9.90 2.48 0.04 

14 Dawang 42 168 195 1.16 7 36 0.30 1.16 16.67 21.43 0.1
6 456 10.86 2.71 0.05 

15 Dawan 21 84 103 1.23 6 25 0.08 1.23 28.57 29.76 0.0
8 123 5.86 1.46 0.03 

16 Gengsha
n 27 108 166 1.54 4 21 0.13 1.54 14.81 19.44 0.0

8 198 7.33 1.83 0.03 

Zhongta
i Village 

17 Wangdia
n 17 68 73 1.07 7 19 0.46 1.06 41.18 27.94 0.6

3 690.3 40.61 10.15 0.18 

18 Xiaolu 22 88 141 1.6 13 56 0.98 1.59 59.09 63.64 0.7 1476.45 67.11 16.78 0.31 
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Town Village No
. Group 

Before LA After LA Land loss rate Income loss (yuan) 

HH
s 

Populat
ion 

Cultiva
ted 
area 
(mu) 

Per 
capita 
cultiva

ted 
area 
(mu)7 

AH
s 

AP
s 

Cultiva
ted 
area 

acquire
d (mu) 

Remain
ing per 
capita 

cultivat
ed area 

8(mu) 

Perce
nt of 
HHs 
(%) 

Perce
nt of 
APs 
(%) 

Lan
d 

loss 
rate 
(%) 

Annual 
loss 9 

Avera
ge 

loss 
per 

HH10 

Avera
ge 

loss 
per 

capita 
11 

Perce
nt to 
per 

capit
a 

inco
me 

(%)12 
0 

19 Yangcun 23 92 124 1.35 9 35 0.55 1.34 39.13 38.04 0.4
4 825.075 35.87 8.97 0.16 

20 Shiqiao 32 128 161 1.26 10 41 0.71 1.25 31.25 32.03 0.4
4 1057.95 33.06 8.27 0.15 

21 Xiaobu 38 152 289 1.9 17 75 1.25 1.89 44.74 49.34 0.4
3 1869.3 49.19 12.30 0.22 

22 Zhangni 29 116 130 1.12 8 23 0.41 1.12 27.59 19.83 0.3
1 611.325 21.08 5.27 0.10 

23 Dadong 33 132 174 1.32 3 12 0.40 1.32 9.09 9.09 0.2
3 594.675 18.02 4.51 0.08 

24 Daxi 31 124 133 1.07 2 10 0.29 1.07 6.45 8.06 0.2
2 430.2 13.88 3.47 0.06 

25 Xiaohou 22 88 95 1.08 13 43 0.65 1.07 59.09 48.86 0.6
8 974.1 44.28 11.07 0.19 

26 Xiaozhua
ng 21 84 87 1.04 13 57 0.41 1.04 61.90 67.86 0.4

7 621.45 29.59 7.40 0.13 

27 Diaoyi 33 132 160 1.21 6 24 0.18 1.21 18.18 18.18 0.1
1 270.45 8.20 2.05 0.04 

28 Diao’er 34 136 132 0.97 5 15 0.26 0.97 14.71 11.03 0.2
0 388.8 11.44 2.86 0.05 

Hongxin
g 

Village 

29 Dongwu 26 104 197 1.89 2 10 0.60 1.88 7.69 9.62 0.3
0 892.5 34.33 8.58 0.15 

30 Wudong 19 76 160 2.1 2 11 0.75 2.09 10.53 14.47 0.4
7 1125 59.21 14.80 0.26 

31 Yangliu 22 88 141 1.6 2 7 0.92 1.59 9.09 7.95 0.6
5 1380 62.73 15.68 0.28 

32 Yinyu 32 128 192 1.5 2 11 0.80 1.49 6.25 8.59 0.4 1200 37.50 9.38 0.16 
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Town Village No
. Group 

Before LA After LA Land loss rate Income loss (yuan) 

HH
s 

Populat
ion 

Cultiva
ted 
area 
(mu) 

Per 
capita 
cultiva

ted 
area 
(mu)7 

AH
s 

AP
s 

Cultiva
ted 
area 

acquire
d (mu) 

Remain
ing per 
capita 

cultivat
ed area 

8(mu) 

Perce
nt of 
HHs 
(%) 

Perce
nt of 
APs 
(%) 

Lan
d 

loss 
rate 
(%) 

Annual 
loss 9 

Avera
ge 

loss 
per 

HH10 

Avera
ge 

loss 
per 

capita 
11 

Perce
nt to 
per 

capit
a 

inco
me 

(%)12 
2 

33 Liu’er 26 104 260 2.5 2 9 0.46 2.50 7.69 8.65 0.1
8 690 26.54 6.63 0.12 

34 Liunan 29 116 267 2.3 4 17 0.48 2.30 13.79 14.66 0.1
8 720 24.83 6.21 0.11 

Fudu 
Fudu 

Commu
nity 

35 Makou 87 348 240 0.69 66 240 15.05 0.65 75.86 68.97 6.2
7 22575 259.4

8 64.87 1.00 

36 Maba 58 232 162 0.7 45 162 16.05 0.63 77.59 69.83 9.8
8 24075 415.0

9 
103.7

7 1.60 

37 Fancun 143 572 498 0.87 95 362 30.36 0.82 66.43 63.29 6.1
0 45540 318.4

6 79.62 1.22 

38 Hugeng 65 260 226 0.87 37 122 17.56 0.80 56.92 46.92 7.7
6 26340 405.2

3 
101.3

1 1.56 

39 Luocun 29 116 93 0.8 25 66 11.56 0.70 86.21 56.90 12.
46 17340 597.9

3 
149.4

8 2.30 

40 Shencun 33 132 119 0.9 15 46 13.56 0.80 45.45 34.85 11.
41 20340 616.3

6 
154.0

9 2.37 

41 Wucun 65 260 198 0.76 42 164 17.50 0.69 64.62 63.08 8.8
6 26250 403.8

5 
100.9

6 1.55 

42 Xinglong 59 236 184 0.78 28 123 17.00 0.71 47.46 52.12 9.2
4 25500 432.2

0 
108.0

5 1.66 

43 Liwei 43 172 138 0.8 27 102 23.00 0.67 62.79 59.30 16.
72 34500 802.3

3 
200.5

8 3.09 

44 Jixu 34 136 109 0.8 24 93 8.90 0.73 70.59 68.38 8.1
8 13350 392.6

5 98.16 1.51 

45 Jicun 45 180 144 0.8 30 110 7.00 0.76 66.67 61.11 4.8
6 10500 233.3

3 58.33 0.90 

46 Gonglu 34 117 60 0.51 9 25 3.30 0.48 26.47 21.37 5.5 4950 145.5 42.31 0.48 
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Town Village No
. Group 

Before LA After LA Land loss rate Income loss (yuan) 

HH
s 

Populat
ion 

Cultiva
ted 
area 
(mu) 

Per 
capita 
cultiva

ted 
area 
(mu)7 

AH
s 

AP
s 

Cultiva
ted 
area 

acquire
d (mu) 

Remain
ing per 
capita 

cultivat
ed area 

8(mu) 

Perce
nt of 
HHs 
(%) 

Perce
nt of 
APs 
(%) 

Lan
d 

loss 
rate 
(%) 

Annual 
loss 9 

Avera
ge 

loss 
per 

HH10 

Avera
ge 

loss 
per 

capita 
11 

Perce
nt to 
per 

capit
a 

inco
me 

(%)12 
2 9 

47 Zhongxin 48 172 150 0.86 11 29 3.20 0.85 22.92 16.86 2.1
4 4800 100.0

0 27.91 0.33 

48 Changba 41 124 87 0.7 12 29 3.80 0.67 29.27 23.39 4.3
6 5700 139.0

2 45.97 0.55 

Gonglu 
Village 

49 Dingwu 22 88 107 1.22 11 43 2.20 1.20 50.00 48.86 2.0
5 3300 150.0

0 37.50 0.60 

50 Beigeng 21 84 102 1.21 5 18 1.10 1.20 23.81 21.43 1.0
8 1650 78.57 19.64 0.31 

51 Zhongcu
n 19 76 82 1.08 4 18 0.90 1.07 21.05 23.68 1.1

0 1350 71.05 17.76 0.28 

52 Xinjian 18 72 78 1.09 4 21 0.86 1.08 22.22 29.17 1.1
0 1296 72.00 18.00 0.29 

53 Qiantou 17 68 88 1.3 3 13 0.60 1.29 17.65 19.12 0.6
8 900 52.94 13.24 0.21 

54 Nanba 25 100 106 1.06 5 21 1.10 1.05 20.00 21.00 1.0
4 1650 66.00 16.50 0.26 

55 Hexi 24 96 116 1.21 6 20 1.20 1.20 25.00 20.83 1.0
3 1800 75.00 18.75 0.30 

56 Licun 26 104 127 1.22 4 13 0.60 1.21 15.38 12.50 0.4
7 900 34.62 8.65 0.14 

57 Houcun 18 72 78 1.09 3 17 0.60 1.08 16.67 23.61 0.7
6 900 50.00 12.50 0.20 

58 Hedong 19 76 91 1.2 4 17 0.70 1.19 21.05 22.37 0.7
7 1050 55.26 13.82 0.22 

59 Xucun 20 80 96 1.2 5 27 0.85 1.19 25.00 33.75 0.8
9 1275 63.75 15.94 0.25 

60 Chendon 25 100 120 1.2 4 16 0.54 1.19 16.00 16.00 0.4 810 32.40 8.10 0.13 
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Town Village No
. Group 

Before LA After LA Land loss rate Income loss (yuan) 

HH
s 

Populat
ion 

Cultiva
ted 
area 
(mu) 

Per 
capita 
cultiva

ted 
area 
(mu)7 

AH
s 

AP
s 

Cultiva
ted 
area 

acquire
d (mu) 

Remain
ing per 
capita 

cultivat
ed area 

8(mu) 

Perce
nt of 
HHs 
(%) 

Perce
nt of 
APs 
(%) 

Lan
d 

loss 
rate 
(%) 

Annual 
loss 9 

Avera
ge 

loss 
per 

HH10 

Avera
ge 

loss 
per 

capita 
11 

Perce
nt to 
per 

capit
a 

inco
me 

(%)12 
g 5 

61 Chenxi 26 104 125 1.2 2 10 0.21 1.20 7.69 9.62 0.1
7 315 12.12 3.03 0.05 

62 Xingeng 21 84 101 1.2 2 7 0.26 1.20 9.52 8.33 0.2
6 396 18.86 4.71 0.07 

63 Fengxu 22 88 106 1.2 4 14 0.33 1.20 18.18 15.91 0.3
1 492 22.36 5.59 0.09 

64 Chenzhu
ang 23 92 110 1.2 4 16 0.23 1.20 17.39 17.39 0.2

1 342 14.87 3.72 0.06 

65 Heyi 25 100 120 1.2 4 12 0.56 1.19 16.00 12.00 0.4
7 846 33.84 8.46 0.13 

Shipai 
Village 

66 Niandon
g 24 96 125 1.3 20 63 1.01 1.29 83.33 65.63 0.8

1 1516.5 63.19 15.80 0.25 

67 Nianxi 25 100 130 1.3 19 79 0.94 1.29 76.00 79.00 0.7
2 1402.5 56.10 14.03 0.22 

68 Xincun 26 104 135 1.3 13 47 1.11 1.29 50.00 45.19 0.8
2 1657.5 63.75 15.94 0.25 

69 Tongcun 24 128 166 1.3 21 106 1.16 1.29 87.50 82.81 0.7
0 1741.5 72.56 13.61 0.22 

70 Wanjia 45 180 234 1.3 23 126 0.38 1.30 51.11 70.00 0.1
6 571.5 12.70 3.18 0.05 

71 Litan 54 216 281 1.3 27 117 0.95 1.30 50.00 54.17 0.3
4 1422 26.33 6.58 0.10 

72 Damiao 43 172 224 1.3 22 124 0.67 1.30 51.16 72.09 0.3
0 1005 23.37 5.84 0.09 

73 Zhongwa
n 22 88 114 1.3 19 80 0.04 1.30 86.36 90.91 0.0

3 52.5 2.39 0.60 0.01 

74 Tongxiao 27 108 140 1.3 17 79 0.33 1.30 62.96 73.15 0.2 498 18.44 4.61 0.07 
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Town Village No
. Group 

Before LA After LA Land loss rate Income loss (yuan) 

HH
s 

Populat
ion 

Cultiva
ted 
area 
(mu) 

Per 
capita 
cultiva

ted 
area 
(mu)7 

AH
s 

AP
s 

Cultiva
ted 
area 

acquire
d (mu) 

Remain
ing per 
capita 

cultivat
ed area 

8(mu) 

Perce
nt of 
HHs 
(%) 

Perce
nt of 
APs 
(%) 

Lan
d 

loss 
rate 
(%) 

Annual 
loss 9 

Avera
ge 

loss 
per 

HH10 

Avera
ge 

loss 
per 

capita 
11 

Perce
nt to 
per 

capit
a 

inco
me 

(%)12 
4 

Erba 

Nongch
ang 

Village 

75 Cundong 44 176 151 0.86 7 25 1.70 0.85 15.91 14.20 1.1
2 2635 59.89 14.97 0.22 

76 Cunnan 43 172 148 0.86 3 8 0.60 0.86 6.98 4.65 0.4
1 930 21.63 5.41 0.08 

77 Cunbei 39 156 134 0.86 2 7 0.60 0.86 5.13 4.49 0.4
5 930 23.85 5.96 0.09 

78 Nangeng 37 148 127 0.86 3 11 0.80 0.85 8.11 7.43 0.6
3 1240 33.51 8.38 0.12 

79 Hekou 45 180 155 0.86 3 11 0.90 0.86 6.67 6.11 0.5
8 1395 31.00 7.75 0.11 

Yongna
n 

Commu
nity 

80 Sungeng 62 248 206 0.83 11 44 0.85 0.83 17.74 17.74 0.4
1 1317.5 21.25 5.31 0.07 

81 Huangcu
n 53 212 176 0.83 11 43 1.02 0.83 20.75 20.28 0.5

8 1581 29.83 7.46 0.10 

82 Zhangwa
ng 56 224 186 0.83 16 50 1.27 0.82 28.57 22.32 0.6

8 1968.5 35.15 8.79 0.12 

83 Yongdon
g 62 248 206 0.83 6 28 0.39 0.83 9.68 11.29 0.1

9 604.5 9.75 2.44 0.03 

84 Datan 1 61 244 203 0.83 3 8 0.12 0.83 4.92 3.28 0.0
6 186 3.05 0.76 0.01 

85 Datan 2 56 224 186 0.83 12 46 2.56 0.82 21.43 20.54 1.3
8 3968 70.86 17.71 0.25 

86 Datan 4 57 228 189 0.83 20 75 1.86 0.82 35.09 32.89 0.9
8 2883 50.58 12.64 0.18 

87 Datan 10 59 236 196 0.83 13 61 1.23 0.82 22.03 25.85 0.6
3 1906.5 32.31 8.08 0.11 

Tangg Sanyua 88 Jiangqia 66 241 423 1.76 5 25 0.66 1.75 7.58 10.37 0.1 990.75 15.01 4.11 0.06 
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Town Village No
. Group 

Before LA After LA Land loss rate Income loss (yuan) 

HH
s 

Populat
ion 

Cultiva
ted 
area 
(mu) 

Per 
capita 
cultiva

ted 
area 
(mu)7 

AH
s 

AP
s 

Cultiva
ted 
area 

acquire
d (mu) 

Remain
ing per 
capita 

cultivat
ed area 

8(mu) 

Perce
nt of 
HHs 
(%) 

Perce
nt of 
APs 
(%) 

Lan
d 

loss 
rate 
(%) 

Annual 
loss 9 

Avera
ge 

loss 
per 

HH10 

Avera
ge 

loss 
per 

capita 
11 

Perce
nt to 
per 

capit
a 

inco
me 

(%)12 
ou n 

Village 
o 6 

89 Dawang 106 396 423 1.07 44 147 3.61 1.06 41.51 37.12 0.8
5 5417.55 51.11 13.68 0.20 

90 Xiaowan
g 18 76 71 0.93 1 4 0.05 0.93 5.56 5.26 0.0

7 72.75 4.04 0.96 0.01 

Mawei 
Village 

91 Linggeng 38 170 212 1.25 13 66 8.29 1.20 34.21 38.82 3.9
1 12435 327.2

4 73.15 1.06 

92 Jiazhuan
g 46 180 214 1.19 25 100 7.45 1.15 54.35 55.56 3.4

8 11175 242.9
3 62.08 0.90 

Hanying 
Village 

93 Dongrui 67 245 290 1.18 19 71 1.02 1.18 28.36 28.98 0.3
5 1530 22.84 6.24 0.09 

94 Xiaoli 19 112 170 1.52 1 3 0.09 1.52 5.26 2.68 0.0
5 135 7.11 1.21 0.02 

95 Xiaorui 23 123 75 0.61 1 3 0.13 0.61 4.35 2.44 0.1
7 195 8.48 1.59 0.02 

96 Lingwan 65 230 270 1.17 16 56 1.19 1.17 24.62 24.35 0.4
4 1785 27.46 7.76 0.11 

97 Dazheng 21 103 103 1.00 14 57 1.18 0.99 66.67 55.34 1.1
5 1770 84.29 17.18 0.25 

98 Xiaozhen
g 26 112 151 1.35 6 13 0.56 1.34 23.08 11.61 0.3

7 840 32.31 7.50 0.11 

Louti 
Village 

99 Xiaoyao 83 237 315 1.33 15 63 1.24 1.32 18.07 26.58 0.3
9 1860 22.41 7.85 0.12 

10
0 Dayao 42 234 292 1.25 9 34 0.63 1.25 21.43 14.53 0.2

2 945 22.50 4.04 0.06 

10
1 

Changw
ei 22 78 86 1.10 11 42 0.53 1.10 50.00 53.85 0.6

2 795 36.14 10.19 0.15 

10 Yuetang 49 196 278 1.42 10 38 0.57 1.42 20.41 19.39 0.2 855 17.45 4.36 0.06 
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Town Village No
. Group 

Before LA After LA Land loss rate Income loss (yuan) 

HH
s 

Populat
ion 

Cultiva
ted 
area 
(mu) 

Per 
capita 
cultiva

ted 
area 
(mu)7 

AH
s 

AP
s 

Cultiva
ted 
area 

acquire
d (mu) 

Remain
ing per 
capita 

cultivat
ed area 

8(mu) 

Perce
nt of 
HHs 
(%) 

Perce
nt of 
APs 
(%) 

Lan
d 

loss 
rate 
(%) 

Annual 
loss 9 

Avera
ge 

loss 
per 

HH10 

Avera
ge 

loss 
per 

capita 
11 

Perce
nt to 
per 

capit
a 

inco
me 

(%)12 
2 1 

10
3 

Huangcu
n 49 196 110 0.56 6 22 0.56 0.56 12.24 11.22 0.5

1 840 17.14 4.29 0.06 

10
4 Zhouqiao 70 294 375 1.28 11 42 2.17 1.27 15.71 14.29 0.5

8 3255 46.50 11.07 0.16 

Qianjin 
Village 

10
5 

Gongqia
o 30 150 140 0.93 11 47 0.69 0.93 36.67 31.33 0.4

9 1035 34.50 6.90 0.10 

10
6 Zhongxin 26 118 160 1.36 13 46 1.03 1.35 50.00 38.98 0.6

4 1545 59.42 13.09 0.19 

Liusi 
Village 

10
7 

Xiaoyuqi
ao 67 320 410 1.28 43 191 2.43 1.27 64.18 59.69 0.5

9 3645 54.40 11.39 0.17 

10
8 Xiaotan 68 312 192 0.62 45 208 1.92 0.61 66.18 66.67 1.0

0 2880 42.35 9.23 0.14 

10
9 

Qianzha
ng 47 230 260 1.13 46 197 1.94 1.12 97.87 85.65 0.7

5 2910 61.91 12.65 0.18 

Banqiao 
Village 

11
0 

Xiaoshan
g 30 136 123 0.90 19 69 2.22 0.89 63.33 50.74 1.8

0 3330 111.0
0 24.49 0.36 

11
1 Dashang 100 403 530 1.32 22 94 2.05 1.31 22.00 23.33 0.3

9 3076.5 30.77 7.63 0.11 

11
2 Gaowei 50 196 285 1.45 19 71 4.73 1.43 38.00 36.22 1.6

6 7095 141.9
0 36.20 0.53 

11
3 Xiaozhao 40 145 193 1.33 35 144 5.44 1.29 87.50 99.31 2.8

2 8160 204.0
0 56.28 0.83 

Total 444
2 17743 19956.4

7 1.33 150
2 

593
2 291.38 1.11 33.81 33.43 1.4

6 
437068.

125 98.39 24.63 0.39 
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Since the sbuproject is linear in shape, and involves expansion and reconstruction on the 
existing highway mostly, LA will have little impact on each AH. 1,288 households (85.75%) will 
have land loss rates of less than 10%, 154 households (10.25%) will have land loss rates of 
10%-20%, 60 households (3.99%) will have land loss rates of 20%-30%, and no AH has a land 
loss rate of 30% or more. See Table 2-5 and Table 2-6. 

 
In Dougou, Fudu, Erba and Tanggou Towns affected by LA, the main crops are paddy rice, 

cotton and vegetables, and the main income source of the AHs is outside employment. Almost 
no AH relies entirely on agricultural income. In Fudu Town which is affected more seriously, most 
laborers work on construction outside, and some women and elderly people manage vegetable 
cultivation and poultry raising. In sum, LA will have little income impact on the affected groups 
and most of the affected households. 

 
Table 2-5 Land Loss Rates of the Affected Groups 

Town Village Group 

Land loss rate 
Subtota

l 
<10% 10%-20% 20%-30% 30% or more 

HHs Percen
t (%) 

HH
s 

Percen
t (%) 

HH
s 

Percen
t (%) 

HH
s 

Percen
t (%) 

Dougou 

Wuyi 
Village 

Shayi 7 100.00 0 0.00 0 0.00 0 0.00 7 
Sha’er 4 100.00 0 0.00 0 0.00 0 0.00 4 
Weiyi 7 100.00 0 0.00 0 0.00 0 0.00 7 
Wei’er 6 100.00 0 0.00 0 0.00 0 0.00 6 
Weixi 9 100.00 0 0.00 0 0.00 0 0.00 9 

Heping 11 100.00 0 0.00 0 0.00 0 0.00 11 
Xiliu 12 100.00 0 0.00 0 0.00 0 0.00 12 

Xisan 2 100.00 0 0.00 0 0.00 0 0.00 2 
Xiwu 2 100.00 0 0.00 0 0.00 0 0.00 2 
Xisi 3 100.00 0 0.00 0 0.00 0 0.00 3 
Xi’er 3 100.00 0 0.00 0 0.00 0 0.00 3 
Xiyi 1 100.00 0 0.00 0 0.00 0 0.00 1 

Jiyuan 7 100.00 0 0.00 0 0.00 0 0.00 7 
Dawang 7 100.00 0 0.00 0 0.00 0 0.00 7 
Dawan 6 100.00 0 0.00 0 0.00 0 0.00 6 

Gengshan 4 100.00 0 0.00 0 0.00 0 0.00 4 

Zhongtai 
Village 

Wangdian 6 85.71 1 14.29 0 0.00 0 0.00 7 
Xiaolu 12 92.31 1 7.69 0 0.00 0 0.00 13 

Yangcun 9 100.00 0 0.00 0 0.00 0 0.00 9 
Shiqiao 10 100.00 0 0.00 0 0.00 0 0.00 10 
Xiaobu 17 100.00 0 0.00 0 0.00 0 0.00 17 
Zhangni 8 100.00 0 0.00 0 0.00 0 0.00 8 
Dadong 3 100.00 0 0.00 0 0.00 0 0.00 3 

Daxi 2 100.00 0 0.00 0 0.00 0 0.00 2 
Xiaohou 13 100.00 0 0.00 0 0.00 0 0.00 13 
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Town Village Group 

Land loss rate 
Subtota

l 
<10% 10%-20% 20%-30% 30% or more 

HHs Percen
t (%) 

HH
s 

Percen
t (%) 

HH
s 

Percen
t (%) 

HH
s 

Percen
t (%) 

Xiaozhuang 13 100.00 0 0.00 0 0.00 0 0.00 13 
Diaoyi 6 100.00 0 0.00 0 0.00 0 0.00 6 
Diao’er 5 100.00 0 0.00 0 0.00 0 0.00 5 

Hongxing 
Village 

Dongwu 2 100.00 0 0.00 0 0.00 0 0.00 2 
Wudong 2 100.00 0 0.00 0 0.00 0 0.00 2 
Yangliu 2 100.00 0 0.00 0 0.00 0 0.00 2 
Yinyu 2 100.00 0 0.00 0 0.00 0 0.00 2 
Liu’er 2 100.00 0 0.00 0 0.00 0 0.00 2 
Liunan 4 100.00 0 0.00 0 0.00 0 0.00 4 

Fudu 

Fudu 
Communit

y 

Makou 34 51.52 22 33.33 10 15.15 0 0.00 66 
Maba 15 33.33 21 46.67 9 20.00 0 0.00 45 

Fancun 67 70.53 23 24.21 5 5.26 0 0.00 95 
Hugeng 17 45.95 14 37.84 6 16.22 0 0.00 37 
Luocun 13 52.00 7 28.00 5 20.00 0 0.00 25 

Shencun 7 46.67 4 26.67 4 26.67 0 0.00 15 
Wucun 22 52.38 15 35.71 5 11.90 0 0.00 42 

Xinglong 17 60.71 7 25.00 4 14.29 0 0.00 28 
Liwei 12 44.44 8 29.63 7 25.93 0 0.00 27 
Jixu 11 45.83 12 50.00 1 4.17 0 0.00 24 
Jicun 20 66.67 7 23.33 3 10.00 0 0.00 30 

Gonglu 5 55.56 3 33.33 1 11.11 0 0.00 9 
Zhongxin 7 63.64 4 36.36 0 0.00 0 0.00 11 
Changba 7 58.33 5 41.67 0 0.00 0 0.00 12 

Gonglu 
Village 

Dingwu 11 100.00 0 0.00 0 0.00 0 0.00 11 
Beigeng 5 100.00 0 0.00 0 0.00 0 0.00 5 

Zhongcun 4 100.00 0 0.00 0 0.00 0 0.00 4 
Xinjian 4 100.00 0 0.00 0 0.00 0 0.00 4 
Qiantou 3 100.00 0 0.00 0 0.00 0 0.00 3 
Nanba 5 100.00 0 0.00 0 0.00 0 0.00 5 
Hexi 6 100.00 0 0.00 0 0.00 0 0.00 6 
Licun 4 100.00 0 0.00 0 0.00 0 0.00 4 

Houcun 3 100.00 0 0.00 0 0.00 0 0.00 3 
Hedong 4 100.00 0 0.00 0 0.00 0 0.00 4 
Xucun 5 100.00 0 0.00 0 0.00 0 0.00 5 

Chendong 4 100.00 0 0.00 0 0.00 0 0.00 4 
Chenxi 2 100.00 0 0.00 0 0.00 0 0.00 2 

Xingeng 2 100.00 0 0.00 0 0.00 0 0.00 2 
Fengxu 4 100.00 0 0.00 0 0.00 0 0.00 4 

Chenzhuan
g 4 100.00 0 0.00 0 0.00 0 0.00 4 
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Town Village Group 

Land loss rate 
Subtota

l 
<10% 10%-20% 20%-30% 30% or more 

HHs Percen
t (%) 

HH
s 

Percen
t (%) 

HH
s 

Percen
t (%) 

HH
s 

Percen
t (%) 

Heyi 4 100.00 0 0.00 0 0.00 0 0.00 4 

Shipai 
Village 

Niandong 20 100.00 0 0.00 0 0.00 0 0.00 20 
Nianxi 19 100.00 0 0.00 0 0.00 0 0.00 19 
Xincun 13 100.00 0 0.00 0 0.00 0 0.00 13 

Tongcun 21 100.00 0 0.00 0 0.00 0 0.00 21 
Wanjia 23 100.00 0 0.00 0 0.00 0 0.00 23 
Litan 27 100.00 0 0.00 0 0.00 0 0.00 27 

Damiao 22 100.00 0 0.00 0 0.00 0 0.00 22 
Zhongwan 19 100.00 0 0.00 0 0.00 0 0.00 19 
Tongxiao 17 100.00 0 0.00 0 0.00 0 0.00 17 

Erba 

Nongchan
g Village 

Cundong 7 100.00 0 0.00 0 0.00 0 0.00 7 
Cunnan 3 100.00 0 0.00 0 0.00 0 0.00 3 
Cunbei 2 100.00 0 0.00 0 0.00 0 0.00 2 

Nangeng 3 100.00 0 0.00 0 0.00 0 0.00 3 
Hekou 3 100.00 0 0.00 0 0.00 0 0.00 3 

Yongnan 
Communit

y 

Sungeng 11 100.00 0 0.00 0 0.00 0 0.00 11 
Huangcun 11 100.00 0 0.00 0 0.00 0 0.00 11 

Zhangwang 16 100.00 0 0.00 0 0.00 0 0.00 16 
Yongdong 6 100.00 0 0.00 0 0.00 0 0.00 6 
Datan 1 3 100.00 0 0.00 0 0.00 0 0.00 3 
Datan 2 12 100.00 0 0.00 0 0.00 0 0.00 12 
Datan 4 20 100.00 0 0.00 0 0.00 0 0.00 20 
Datan 10 13 100.00 0 0.00 0 0.00 0 0.00 13 

Tanggo
u 

Sanyuan 
Village 

Jiangqiao 5 100.00 0 0.00 0 0.00 0 0.00 5 
Dawang 44 100.00 0 0.00 0 0.00 0 0.00 44 

Xiaowang 1 100.00 0 0.00 0 0.00 0 0.00 1 
Mawei 
Village 

Linggeng 13 100.00 0 0.00 0 0.00 0 0.00 13 
Jiazhuang 25 100.00 0 0.00 0 0.00 0 0.00 25 

Hanying 
Village 

Dongrui 19 100.00 0 0.00 0 0.00 0 0.00 19 
Xiaoli 1 100.00 0 0.00 0 0.00 0 0.00 1 

Xiaorui 1 100.00 0 0.00 0 0.00 0 0.00 1 
Lingwan 16 100.00 0 0.00 0 0.00 0 0.00 16 
Dazheng 14 100.00 0 0.00 0 0.00 0 0.00 14 

Xiaozheng 6 100.00 0 0.00 0 0.00 0 0.00 6 

Louti 
Village 

Xiaoyao 15 100.00 0 0.00 0 0.00 0 0.00 15 
Dayao 9 100.00 0 0.00 0 0.00 0 0.00 9 

Changwei 11 100.00 0 0.00 0 0.00 0 0.00 11 
Yuetang 10 100.00 0 0.00 0 0.00 0 0.00 10 

Huangcun 6 100.00 0 0.00 0 0.00 0 0.00 6 
Zhouqiao 11 100.00 0 0.00 0 0.00 0 0.00 11 
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Town Village Group 

Land loss rate 
Subtota

l 
<10% 10%-20% 20%-30% 30% or more 

HHs Percen
t (%) 

HH
s 

Percen
t (%) 

HH
s 

Percen
t (%) 

HH
s 

Percen
t (%) 

Qianjin 
Village 

Gongqiao 11 100.00 0 0.00 0 0.00 0 0.00 11 
Zhongxin 13 100.00 0 0.00 0 0.00 0 0.00 13 

Liusi 
Village 

Xiaoyuqiao 43 100.00 0 0.00 0 0.00 0 0.00 43 
Xiaotan 45 100.00 0 0.00 0 0.00 0 0.00 45 

Qianzhang 46 100.00 0 0.00 0 0.00 0 0.00 46 

Banqiao 
Village 

Xiaoshang 19 100.00 0 0.00 0 0.00 0 0.00 19 
Dashang 22 100.00 0 0.00 0 0.00 0 0.00 22 
Gaowei 19 100.00 0 0.00 0 0.00 0 0.00 19 

Xiaozhao 35 100.00 0 0.00 0 0.00 0 0.00 35 

Total 128
8 85.75 154 10.25 60 3.99 0 0.00 1502 

 
Table 2-6 Land Loss Rates of AHs 

Land loss rate HHs 
Former cultivated area <10% 10%-20% 20%-30% 30% or more Subtotal 

<1 mu 572 67 25 0 664 
1-3 mu 716 87 35 0 838 
3-5 mu 0 0 0 0 0 
>5 mu 0 0 0 0 0 
Total 1288 154 60 0 1502 

 
Since the affected villages vary in development level and degree of impact, resettlement 

and income restoration programs will be developed based on the degree of impact, practical 
characteristics and expectations of each village, as shown in Table 2-7. Cash compensation is 
the resettlement mode accepted by and available to each AH due to slight impacts. After 
receiving compensation, the AHs can continue agriculture farming or nonagricultural activities 
including working outside or doing business after training, and eligible APs may participate in 
endowment insurance for LEFs voluntarily. 

 
Table 2-7 Expected Income Restoration Modes of Households Affected by LA13 

Town Village Ahs 

Income Restoration mode (AHs) 
Cash 

compensatio
n 

Agricultural 
intensification 
and sidelines 

Nonagricultura
l employment 
or business 

Social 
security 

Dougou 
Wuyi Village 91 34 13 21 37 

Zhongtai Village 106 37 11 25 26 

                                                        
13In the project area, most villagers deal with other operations while farming to increase household income. 

For example, in most families, old people farm at home, and their children and their spouses work 
outside or deal with other nonagricultural operations, so the modes listed above may overlap. 
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Town Village Ahs 

Income Restoration mode (AHs) 
Cash 

compensatio
n 

Agricultural 
intensification 
and sidelines 

Nonagricultura
l employment 
or business 

Social 
security 

Hongxing Village 14 14 2 3 7 

Fudu 
Fudu Community 466 87 7 98 137 

Gonglu Village 74 21 12 12 10 
Shipai Village 181 42 13 57 59 

Erba 
Nongchang Village 18 7 9 8 9 

Yongnan 
Community 92 43 12 26 41 

Tanggo
u 

Sanyuan Village 50 23 10 18 21 
Mawei Village 38 16 6 7 17 

Hanying Village 57 32 5 5 27 
Louti Village 62 36 7 11 31 

Qianjin Village 24 12 2 9 10 
Liusi Village 134 26 18 72 65 

Banqiao Village 95 21 21 54 32 
Total 1502 451 148 426 529 

Percent (%)  30.03 9.85 28.36 35.22 
 

2.4.3 Permanent Occupation of State-owned Land 

10.7 mu of state-owned land will be occupied permanently for the subproject, affecting two 
enterprises with 45 workers (the details are in section 2.7). See Table 2-8. 

 
Table 2-8 Summary of Permanently Occupied State-owned Land 

Town Village Group Enterprise 
Area 

(mu) 
Nature Affected workers 

Fudu Fudu Community Changba Changba Cotton Co., Ltd. 5.7 Transfer 30 

Fudu Fudu Community Changba Fangsun Edible Fungi Co., Ltd. 5.0 Transfer 15 

 

2.5 Temporary Land Occupation 

199 mu of land will be occupied temporarily, including 48 mu of collective land in Fudu Town 
(33 mu of cultivated land and 15 mu of unused land) for general purposes, affecting 22 
households with 68 persons, and 151 mu of collective land for borrow areas and spoil grounds, 
affecting no one. The planned period of occupation will be 24 months. See Table 2-9. 

 
Table 2-9 Summary of Temporarily Occupied Land 

subproject Town Village 
Collective land (mu) Affected Planned 

period of 
occupation 

Remarks Cultivated 
land 

Unused 
land Subtotal HHs APs 

Erba to 
Wuwei of Fudu Fudu 

Community 33 15 48 22 68 24 months Access road, 
prefabrication 



 

26 
 

subproject Town Village 
Collective land (mu) Affected Planned 

period of 
occupation 

Remarks Cultivated 
land 

Unused 
land Subtotal HHs APs 

S319 yard, mixing 
station 

Shijian Fanzhuang 
Village 0 151 151 0 0 24 months Borrow areas and 

spoil grounds 
Total 33 166 199 22 68   

Percent (%) 16.6 83.4 100     
 

2.6 Demolition of Rural Residential Houses 

Rural residential houses totaling 8,333 m2 will be demolished for the Subproject, including 
8,083 m2 in masonry concrete structure (97%), 167 m2 in masonry timber structure (2%) and 83 
m2 in timber structure (1%), affecting 60 households with 231 persons in total, in which 34 
households with 138 persons will also be affected by LA. See Table 2-10. 

 
Table 2-10 Summary of Demolished Rural Residential Houses 

Project Town Community 

Area (m2) Affected 
Masonry 
timber 

structure 

Masonry 
tile 

structure 

Earth 
timber 

structure 
Subtotal 

HD Also affected 
by LA 

HHs Population HHs Population 
The 

Project Fudu Fudu 8083 167 83 8333 60 231 34 130 

Percent(%) 97.0 2.0 1.0 100.0     
 

2.7 Demolition of Rural Non-residential Properties 

Non-residential properties totaling 977 m2 will be demolished for the subproject, affecting 
two enterprises, all in masonry timber structure, and enclosing walls totaling 322 m2 will be 
demolished, affecting 45 persons. Fangsun Edible Fungi Co., Ltd. and Changba Cotton Co., Ltd. 
will be affected fully. 

 
Fangsun Edible Fungi Co., Ltd. is located in Changba Group of Fudu Community, with a floor 

area of about 5 mu. This company operates from August to  February, and has 15 casual 
workers, paid 1,500 yuan/month each. 

 
Changba Cotton Co., Ltd. is located in Changba Group of Fudu Community, with a floor area 

of about 5.7 mu. This company operates from August to December, deals mainly with cotton 
process, and has about casual 30 workers, paid 2,000 yuan/month each. 

 
Through consultation, the affected enterprise can be relocated during the period out of 

business so that the operation of the enterprises won’t be affected. The affected enterprises 
prefer to be relocated to Chengdong Industrial Park of Wuwei county after receiving the 
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compensation. See Table 2-11. 
 

Table 2-11 Summary of Rural Enterprises Affected by HD 

Town Communit
y Enterprise 

Area of 
demolished 

non-residentia
l properties 

(m2) 

Attachment
s Affected 

workers 
Degree of 

impact 

Expected 
mode of 

resettlement Masonry 
timber 

structure 

Enclosing 
wall (m2) 

Fudu Fudu 

Fangsun 
Edible 

Fungi Co., 
Ltd. 

545 0 15 Full Relocation 

Changba 
Cotton 

Co., Ltd. 
432 322 30 Full Relocation 

Total   977 322 45     
 

2.8 Affected Population 

2.8.1 Summary 

A total of 364.71 mu land will be permanently acquired, of which  354.01 mu is collective 
land , and 10.7 mu is state-owned land affecting 1,502 households with 5,932 persons.   Rural 
residential houses totaling 8,333 m2 will be demolished  affecting 60 households with 231 
persons  in which 34 households with 130 persons will also be affected by LA. Without 
double-counting, permanent land acquisition and house demolition will affect 1,528 households 
with 6033 persons. Non-residential properties totaling 977 m2 will be demolished, affecting 2 
enterprises with 45 persons. A total of 1,530 entities (1528 households and 2 non-residential 
properties) with 6,078 persons will be affected by land acquisition, house demolition and 
non-residential property demolition.  

 
Temporary land occupation will impact 22 households with 68 persons. See Table 2-12. 
 

Table 2-12 Summary of the Affected Population 
Subcomponent Road works 

Total County Wuwei 
Town Dougou Fudu Erba Tanggou 

Number of villages 3 3 2 7 15 
Number of village groups 16 21 37 39 113 

Directly 
affected 
population 

LA only 
HHs 211 721 110 460 1502 

Population 865 2797 417 1853 5932 

HD only 
HHs 0 60 0 0 60 

Population 0 231 0 0 231 
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Subcomponent Road works 
Total County Wuwei 

Town Dougou Fudu Erba Tanggou 
Both LA 
and HD 

HHs 0 34 0 0 34 
Population 0 130 0 0 130 

Subtotal 
HHs 211 747 110 460 1528 

Population 865 2898 417 1853 6033 
Demolished 
rural non- 
residential 
properties 

HHs 0 2 0 0 2 

Population 0 45 0 0 45 

Total 
HHs 211 749 110 460 1530 

Population 865 2943 417 1853 6078 
 

2.8.2 Affected Vulnerable Groups 

For the purpose of the Project, vulnerable groups include the disabled, five-guarantee 
households14, women-headed households, MLS households15 In the subproject, 28 households 
fall into vulnerable groups, including 7 five-guarantee households and 21 MLS households. All 
vulnerable APs are Han people. See Table 2-13 and Appendix 3: Summary of Affected 

Vulnerable Groups. 

Table 2-13 Summary of Affected Vulnerable Groups 
Project Town Five-guarantee households MLS households Total 

The 
Project 

Dougou 4 9 13 
Fudu 0 7 7 
Erba 0 3 3 

Tanggou 3 2 5 
Total 7 21 28 

 

2.8.3 Affected Women 

In the population affected by the subproject, there are 3,146 women, accounting for 52.42%. 
According to the survey, the affected women enjoy the same rights as men, including land 
contracting, education receiving, family planning and election. Most of the female labor 
respondents think that they have the same autonomy in production and management as men, 
and may elect to get employed or do small business independently. With the flow of rural labor, 
the pattern of division of labor between men and women is that “men are in charge of external 
affairs and women in charge of internal affairs”. Women do more housework, sideline operations 
(e.g., household stockbreeding) and handicraft work, while men mostly deal with transport or 
                                                        
14 For elderly, weak, widowed and disabled members who are unable to work and have no means of living, 

or whose households lack labor, a rural production cooperative would provide production and living 
assistance, including daily supplies, education for the young and burial for the elderly. 

15 Rural MLS benefit in the project area: 150 yuan/month. 
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work outside. Generally, the working hours of women are 1.2 times those of men. Relatively, 
women are advantaged in wholesale, retail, catering, social services and apparel processing, 
while disadvantaged in construction and transport. 

 
The subproject may slightly impact women’s income resulting from  reduction in 

agricultural production due to the acquisition of cultivated land. Boys and girls have equal 
opportunities in education, showing no gender-related difference. 

According to the survey, women have the same concerns as those of men: (a) 
Compensation rates should comply strictly with the state laws and policies; (b) Compensation 
fees should be disbursed directly to the AHs; and (c) Housing sites should be allocated and new 
houses completed before demolition. 

 
Women have the following needs that are different from those of men: (a) Women expect 

both cash compensation and land reallocation; (b) Women want skills training in crop cultivation, 
stockbreeding and handicrafts; and (c) Women also expect to participate in village-level 
management. 

 

2.1 Affected Infrastructure and Ground Attachments 

The Project will affect 7 types of attachments, such as telegraph poles, timber forests, fruit 
trees. See Table 2-14. 
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Table 2-14 Summary of Affected Ground Attachments 

Item Uni
t 

Wuyi 
Villa
ge 

Zhongt
ai 

Village 

Gong
lu 

Villag
e 

Fudu 
Commun

ity 

Ship
ai 

Villa
ge 

Nongcha
ng 

Village 

Yongnan 
Commun

ity 

Sanyu
an 

Village 

Maw
ei 

Villa
ge 

Hanyi
ng 

Village 

Louti 
Villa
ge 

Qianji
n 

Villag
e 

Liusi 
Villa
ge 

Banqi
ao 

Village 
Total 

Woode
n 

telegra
ph 

poles 

 /              20 20 

Simple 
houses  m2             20.09  20.09 

Timber 
trees 

Dia. 
≥5cm /        493  230 950 170 449  2292 

Dia. 
<5cm /        400  250 1100 150 400  2300 

Fruit 
trees 

Dia. 
<3cm /             5  5 

Dia. 
≥3cm 
but 

<5cm 

/             9  9 

Dia. 
≥5cm /               0 

Tombs Earth /    115         1  1 

Ponds Asbest
os tile m2    322         440.2

2  440.2
2 
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3 Socioeconomic Profile 

3.1 Socioeconomic Profile of the Project Area 

3.1.1 Socioeconomic Profile of Wuwei County 
Wuwei County is located in central Anhui, bordered by the Yangtze River on the south, 

opposite to Wuhu and Tongling Cities. The county governs 23 townships and two province-level 
development zones, with a land area of 2,433 km² and a population of 1.424 million. The county 
is 100km away from Hefei City, 90km from Ma’anshan City and 120km away from Nanjing, 
enjoying an advantaged geographic location. 

 
In 2010, the county’s regional GDP was 22.02 billion yuan, an increase of 15.3% from the 

previous year, in which the added value of primary industries was 3.85 billion yuan, up 4.7%; that 
of secondary industries 12.2 billion yuan, up 21.9%; and that of tertiary industries 5.97 billion 
yuan, up 11.8%. Per capita GDP was 15,456 yuan, social retail sales of consumer goods 
6.36929 billion yuan, fiscal revenue 1.776 billion yuan, up 16%, fixed asset investment 21.3 
billion yuan, up 37.2%, urban residents’ per capita disposable income 15615 yuan and per capita 
consumptive expenditure 10,873 yuan, rural residents’ per capita net income 6,193 yuan and per 
capita consumptive expenditure 4,048 yuan. See Table 3-1. 

 
Table 3-1 Socioeconomic Profile of Wuwei County (2010) 

No. Item Unit Wuwei County 
1 Land area km2 2433 

1.1 Cultivated area 0,000 mu 165 
2 Population 0,000 142.4 

2.1 Agricultural population 0,000 124.5 
2.2 Nonagricultural population 0,000 17.9 
3 GDP 00 million yuan 219.2 

3.1 Primary industries 0,000 yuan 802.08 
3.2 Secondary industries 0,000 yuan 557.08 
3.3 Tertiary industries 0,000 yuan 588 
3.4 Per capita GDP yuan 15392 
4 Per capita disposable income of urban residents yuan 15615 
5 Per capita net income of rural residents yuan 6193 

Source: Statistical Bulletin 2010 on National Economic and Social Development of Wuwei County 
 

3.1.2 Socioeconomic Profile of the Affected Towns 

1) Dougou Town 

Dougou Town is located in northeastern Wuwei County, bordered by Tanggou Town on the 
east, Baimao Town on the south, and Wucheng and Fudu Towns on the west, with a land area of 
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132.3 km2. The town governs 3 communities and 14 villages, and has a population of 74,361. At 
the end of 2010, the town’s cultivated area was 6,502 hectares, growing cotton, paddy rice and 
rape mainly, with 2 harvests a year, and aquaculture area was 1,125 hectares, including fish, 
crabs, shrimps, mud eel, soft-shelled turtle, etc. There are 135 enterprises in the town, including 
120 private ones, specializing in special aquaculture, leather and cotton processing, rubber 
products, cement members, mining machinery and automobile parts. Many villagers in the town 
work outside, mostly young adults, where men deal with construction and transport mainly, and 
women deal with catering services mainly. In 2010, per capita net income was 5,961 yuan. 

 
2. Fudu Town 

Fudu Town is located in the east suburb of Wuwei County, run through by Tongjiang Avenue 
(with a stretch of 12. 66km). The town governs 8 villages and 2 communities, with a land area of 
76 km2, a cultivated area of 46,560 mu and a population of 42,340, including an agricultural 
population of 40,362. There are 8 enterprises with annual operating revenue of over 100 million 
yuan, 16 with annual operating revenue of over 10 million yuan and 35 with annual operating 
revenue of over 5 million yuan. Crop cultivation is focused on cotton, and stockbreeding focused 
on live pigs, goats and poultry. Many villagers in the town work outside, mostly young adults, 
where men deal with construction and transport mainly, and women deal with catering services 
mainly. In 2010, per capita net income was 6,477 yuan. 

 
3. Erba Town16 

Erba Town is located in eastern Wuwei County, surrounded by the Yangtze River and Yuxi 
River, opposite to Wuhu City across the river on the southeast, bordered by Tanggou Town on 
the west. The town has a land area of 114 km2, a cultivated area of 3,490 hectares, a stretch of 
over 30km of the Yangtze River, a stretch of over 10km of the Yuxi River, and a population of 
58,446. The town governs 4 communities and 10 villages. Waihuwei along the river is an efficient 
agricultural production base. In recent years, with the extension of green vegetables, vegetables 
and aquatic products produced in the town are sold to major cities, with a gross annual output 
value of over 30 million yuan, becoming a major income source for local farmers. In 2010, per 
capita net income was 6,15 yuan. 

 
4. Tanggou Town17 

Tanggou Town is located in eastern Wuwei County, bordered by the Yangtze River, run 
through by Tongjiang Avenue and Jun’er Road, with a land area of 112 km2, a cultivated area of 
4581 hectares, a water area of 14,400 mu, and a population of 62,906. The town governs two 
communities and 12 villages. The town is focused on the development characteristic and 
                                                        
16 Due to the administrative re-division of Wuhu City in March 2013, Tanggou and Erba Towns were 

assigned to Jiujiang District, Wuhu City. The compensation rates for LA of these two towns will be 
temporarily the same as the former rates and finally as disclosed by the government. 

17 Due to the administrative re-division of Wuhu City in March 2013, Tanggou and Erba Towns were 
assigned to Jiujiang District, Wuhu City. The compensation rates for LA of these two towns will be 
temporarily the same as the former rates and finally as disclosed by the government. 
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order-based agriculture, high-grade cotton, vegetable and grape bases, stockbreeding and 
aquaculture. In recent years, the town has made remarkable progress in investment promotion, 
involving farm product processing, apparel processing, large steel structures, new building 
materials, shipbuilding, etc. In 2010, per capita net income was 5,791 yuan. See Table 3-2.  

 
Table 3-2 Socioeconomic Profile of the Affected Towns (2010) 

No. Town HHs Population Labor 
forced 

Cultivated 
area (hectare) 

Per 
capita 

cultivated 
area (mu) 

Farmers’ per 
capita net income 

(yuan) 

1 Dougou 19498 74361 37180 6502 1.31  5961 
2 Fudu 11049 42340 21170 2920 1.03  6477 
3 Erba 13413 58446 29223 3490 0.90  6915 
4 Tanggou 14197 62906 31453 4581 1.09  5791 

3.1.3 Socioeconomic Profile of the Affected Villages/Communities 

Wuyi Village has 1,020 households with 4,200 persons, including 2,350 men, accounting for 
55.95%, and a labor force of 2,800. This village has 5,760 mu of cultivated land, 1.37 mu per 
capita, mostly used to grow cotton, rape and other cash crops, with per capita net income of 
5,600 yuan. 

 

Zhongtai Village has 1,264 households with 4,625 persons, including 3700 men, 
accounting for 51.46%, and a labor force of 2,700. This village has 6,540 mu of cultivated land, 
1.41 mu per capita, mostly used to grow cotton, rape and other cash crops, with per capita net 
income of 5,700 yuan. 

 
Hongxing Village has 1106 households with 3,680 persons, including 2,119 men, 

accounting for 57.58%, and a labor force of 2,178. This village has 6,509 mu of cultivated land, 
1.77 mu per capita, mostly used to grow cotton, rape and other cash crops, with per capita net 
income of 5,700 yuan. 

 

Fudu Village has 1,523 households with 5,476 persons, including 2,947 men, accounting 
for 53.82%, and a labor force of 3,386. This community has 4,327 mu of cultivated land, 0.79 mu 
per capita, mostly used to grow cotton, with per capita net income of 6,300 yuan. 

 
Gonglu Village has 1,135 households with 4,448 persons, including 2,269 men, accounting 

for 51.01%, and a labor force of 2,849. This village has 5,483 mu of cultivated land, 1.23 mu per 
capita, mostly used to grow cotton, with per capita net income of 6,500 yuan. 

 

Shibei Village has 1,210 households with 4,411 persons, including 2,507 men, accounting 
for 56.84%, and a labor force of 2,680. This village has 5,906 mu of cultivated land, 1.34 mu per 
capita, mostly used to grow cotton, with per capita net income of 6,300 yuan. 
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Nongchang Village has 1,685 households with 6,742 persons, including 3,501 men, 
accounting for 51.93%, and a labor force of 3,900. This village has 5,786 mu of cultivated land, 
0.86 mu per capita, mostly used to grow vegetables, with per capita net income of 6,800 yuan. 

 
Yongnan Village has 2,356 households with 7,068 persons, including 3,534 men, 

accounting for 50%, and a labor force of 4,212. This community has 5,900 mu of cultivated land, 
0.83 mu per capita, mostly used to grow vegetables, with per capita net income of 7,200 yuan. 

 
Sanyuan Village has 873 households with 3,404 persons, including 1,872 men, accounting 

for 54.99%, and a labor force of 1,960 This village has 4,481 mu of cultivated land, 1.32 mu per 
capita, mostly used to grow cotton and vegetables, with per capita net income of 6,825 yuan. 

 

Mawei Village has 769 households with 2,960 persons, including 1,709 men, accounting for 
50%, and a labor force of 1,712. This village has 4,127 mu of cultivated land, 1.39 mu per capita, 
mostly used to grow cotton and vegetables, with per capita net income of 6,895 yuan. 

 
Hanying Village has 910 households with 3108 persons, including 1480 men, accounting 

for 54.99%, and a labor force of 1741. This village has 3744 mu of cultivated land, 1.2 mu per 
capita, mostly used to grow cotton and vegetables, with per capita net income of 6825 yuan. 

 

Louti Village has 771 households with 3,066 persons, including 1,686 men, accounting for 
54.99%, and a labor force of 1,772. This village has 3,744 mu of cultivated land, 1.43 mu per 
capita, mostly used to grow cotton and vegetables, with per capita net income of 6,825 yuan. 

 
Qianjin Village has 1,429 households with 5,248 persons, including 2,886 men, accounting 

for 54.99%, and a labor force of 3,148. This village has 6,321 mu of cultivated land, 1.2 mu per 
capita, mostly used to grow cotton and vegetables, with per capita net income of 6,825 yuan. 

 

Liusi Village has 1,023 households with 3,923 persons, including 2,157 men, accounting for 
54.98%, and a labor force of 2294. This village has 6,052 mu of cultivated land, 1.54 mu per 
capita, mostly used to grow cotton and vegetables, with per capita net income of 6,835 yuan. 

 
Banqiao Village has 1,282 households with 4,606 persons, including 2,533 men, 

accounting for 54.99%, and a labor force of 2,649. This village has 5,687 mu of cultivated land, 
1.23 mu per capita, mostly used to grow cotton and vegetables, with per capita net income of 
6,895 yuan. See Table 3-3 and Appendix 4: Socioeconomic Profile of the Affected Village 

Groups. 
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Table 3-3 Socioeconomic Profile of the Affected Villages/Communities (2010) 

No. Town Village HHs Population Where: 
men 

Labor 
force 

Average 
population 

per 
household 

Cultivated 
area (mu) 

Per 
capita 

cultivated 
area (mu) 

Farmers’ 
per capita 
net income 

(yuan) 

1 

Dougou 

Wuyi 
Village 1020 4200 2350 2800 4.12 5760 1.37 5600 

2 Zhongtai 
Village 1264 4625 2380 2700 3.66 6540 1.41 5700 

3 Hongxing 
Village 1106 3680 2119 2178 3.33 6509 1.77 5700 

4 

Fudu 

Fudu 
Community 1523 5476 2947 3386 3.60 4327 0.79 6300 

5 Gonglu 
Village 1135 4448 2269 2849 3.92 5483 1.23 6500 

6 Shibei 
Village 1210 4411 2507 2680 3.65 5906 1.34 6300 

7 
Erba 

Nongchang 
Village 1685 6742 3501 3900 4.00 5786 0.86 6800 

8 Yongnan 
Community 2356 7068 3534 4212 3.00 5900 0.83 7200 

9 

Tanggou 

Sanyuan 
Village 873 3404 1872 1960 3.90 4481 1.32 6825 

10 Mawei 
Village 769 2960 1480 1155 3.85 4127 1.39 6895 

11 Hanying 
Village 910 3108 1709 1741 3.42 3744 1.20 6825 

12 Louti 
Village 771 3066 1686 1772 3.98 4373 1.43 6825 

13 Qianjin 
Village 1429 5248 2886 3148 3.67 6321 1.20 6825 

14 Liusi 
Village 1023 3923 2157 2294 3.83 6052 1.54 6835 

15 Banqiao 
Village 1282 4606 2533 2649 3.59 5687 1.23 6895 

Data source: statistic station of towns, 2011 

3.2 Socioeconomic Profile of the Affected Population 

In September 2012, in order to learn the basic information of the APs, the survey team 
conducted a sampling survey on the AHs. Among the 1,552 households with 6,146 persons, 451 
households with 1533 persons were sampled, with a sampling rate of 29.06%, in which 428 
households with 1455 persons are affected by LA and 23 households with 78 persons by HD. 
See Appendix 5: Distribution of the Sample Population. 

 
3.2.1 Ethnic and Gender Analysis 

The 451 sample households with 1,533 persons have 1,026 laborers in total and an average 
population of 3.4 persons, all being Han people, including 782 women, accounting for 51.0%. 
Women deal with crop cultivation, housework and services mainly. 
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3.2.2 Age Structure 
Among the 451 sample households with 1,533 persons, 301 persons are aged 16 years or 

less, accounting for 19.69%; 1,026 aged 17-60 years, accounting for 66.93%; and 206 aged 
above 60 years, accounting for 13.38%. See Figure 3-1. 

 
Figure 3-1 Age Distribution 

 

3.2.3 Educational Level 
Among the 451 sample households with 1,533 persons, 386 have received primary school, 

accounting for 25.2%; 683 have received junior high school education, accounting for 44.6%; 
309 have received senior high school education, accounting for 20.2%; and 155 have received 
higher education, accounting for 10.1%. See Figure 3-2. 

 
Figure 3-2 Educational Level Distribution 
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3.2.4 Living Conditions 
All houses of the 451 sample households are in masonry timber structure, with an average 

size of 165.93 m2 per household or 48.93 m2 per capita. Indoor water and power supply, and 
broadcast facilities are complete. See Table 3-4. 

 
Table 3-4 Residential Conditions of the Population Affected by HD 

Housing conditions 
Cable TV 
access 
rate (%) 

Lighting 
power 
access 
rate (%) 

Telephone 
(cell 

phone) 
possession 

(%) 

Drinking water 

Structure Size (m2) 

Average 
size per 

household 
(m2) 

Average 
size per 
capita 
(m2) 

Mode of 
supply 

Percent 
(%) 

Masonry 
timber 3816.34 165.93 48.93 100 100 100 Tap water 100 

 
3.2.5 Residential Infrastructure 

Among the 23 sample households with 78 persons affected by HD, the average distance 
from the county town is 1.56 kilometers, that from the nearest school 1.78 kilometers, that from 
the nearest hospital 1.43 kilometers and that from the nearest bus station 1.02 kilometers. See 
Table 3-4. 

Table 3-5 Residential Conditions of the Households Affected by HD 
Living environment Average distance (km) 

Distance from county town (Km) 1.56 
Distance from the nearest school (Km) 1.78 
Distance from the nearest hospital (Km) 1.43 

Distance from the nearest bus station (Km) 1.02 
 
3.2.6 Land Resources 

Among the 428 sample households affected by LA, total cultivated area is 1,934.9 mu and 
average cultivated area 4.29 mu per household or 1.26 m per capita. The main crops are paddy 
rice, cotton and vegetables. 

 
3.2.7 Household Properties 

Among the 451 sample households, an average household has 1.11 TV sets, 0.65 
refrigerator/air-conditioner, 0.18 hi-fi, 2.45 fixed telephones/mobile phones, 0.86 
bicycle/motorcycle and 0.03 tractor indicating a medium living standard. 

 
3.2.8 Household Income and Expenditure 
 

1. Household income 
Among the 451 sample households, per capita annual income is 9,770.55 yuan, in which 

agricultural income 1,943.56 yuan, accounting for 19.89%, stockbreeding income 1,264.74 yuan, 
accounting for 12.94%, wage income 1,979.57 yuan, accounting for 20.26%, employment 
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income 4,107.68 yuan, accounting for 42.04%, other nonagricultural income 224.04 yuan, 
accounting for 2.29%, and property income 127.09 yuan, accounting for 1.30%. 

 
2. Household expenditure 
The per capita gross expenditure of the sample households is 5,360.33 yuan, in which 

operating expenses are 3,134.52 yuan, accounting for 58.48%; consumptive expenses 2,153.66 
yuan, accounting for 40.18%; and other expenses 72.15 yuan, accounting for 1.35%. See Table 
3-6. 

 
Table 3-6 Summary of Income and Expenditure of the Sample Households 

Item Average per 
household (yuan) 

Per capita 
(yuan) Percent (%) 

Annual 
household 

income 

Agricultural income 6606.38 1943.56 19.89 
Stockbreeding income 4300.12 1264.74 12.94 

Wage income 6730.54 1979.57 20.26 
Employment income 13966.12 4107.68 42.04 
Government subsidy 421.14 123.86 1.27 

Other nonagricultural income 761.74 224.04 2.29 
Property income 432.12 127.09 1.30 

Subtotal 33218.16 9770.55 100.00 

Annual 
household 

expenditure 

Operating expenses 10657.36 3134.52 58.48 
Consumptive expenses 7322.45 2153.66 40.18 

Other 245.32 72.15 1.35 
Subtotal 18225.13 5360.33 100.00 

Net income18 22560.80 6636.04 / 
 

3.3 Social and Gender Analysis 

3.3.1 Summary 
To further learn the basic information of affected women, the survey team conducted a 

sampling survey by means of interview, questionnaire survey and women’s FGD. No widowed, 
divorced or abandoned woman was found among the respondents. 

 
3.3.2 Income Analysis 

The occupations of women have restricted their income. In people’s eyes, farming, doing 
housework and taking care of families in rural areas is not counted as income, and only the 
money earned by men through employment is counted as income. The survey shows that the 
proportion of men’s income to household income (73.88%) is much higher than that of women’s 
income (26.12%). See Table 3-7. 

 
                                                        
18 Net income = annual household income – household operating expense 
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Table 3-7 Household Income of the Samples by Gender 
Item Household income 

Men (%) 73.88 
Women (%) 26.12 

Total 100 
 
3.3.3 Educational Level 

The survey shows that the overall educational level of women in the project area is much 
lower than that of men. For example, the proportion of men having received senior high school / 
technical secondary school education (22.32%) is higher than that of women (17.67%), the 
proportion of women having received higher education (3.37%) is lower than that of men (4.47%), 
and the proportion of women having received primary school or below education (36.83%) is 
much higher than that of men (23.16%). See Table 3-8. 

 
Table 3-8 Educational Levels of the Samples by Gender 
Educational level Women (%) Men (%) 

Primary school or below 36.83 23.16 
Junior high school 42.13 50.05 

Senior high school / technical secondary school 17.67 22.32 
Higher education 3.37 4.47 

Total 100 100 
 
3.3.4 Occupations 

Not many women in the project area work outside. Among women not working outside, 
those taking care of family members account for 41.89%, those doing farm work account for 
52.31%, and those working outside (at restaurants, guesthouses and processing plants in the 
county town) account for 5.8%. In contrast, men taking care of family members account for 
8.71%, men doing farm work account for 69.27% and men working outside 22.02%. 

 
Table 3-9 Statistics of Occupations of the Sample Population by Gender 

Occupations Women (%) Men (%) 
Taking care of family 41.89 8.71 

Farm work 52.31 69.27 
Outside employment 5.8 22.02 

Total 100 100 
Note: Women take care of family members and/or do farm work mainly, so these two items may overlap. 
 

3.3.5 Analysis of Expected Income Restoration Modes 
Cash compensation is accepted by and available to every household affected by LA. After 

receiving compensation, the AHs can continue agriculture farming or nonagricultural activities 
including working outside or doing small business after trainin . Most women prefer 
nonagricultural resettlement (51.96%), and women preferring nonagricultural resettlement 
account for 11.75%, which is closely associated with their current occupations and household 
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division of labor. In addition, eligible APs may participate in endowment insurance for LEFs 
voluntarily. See Table 3-10. 

 
Table 3-10 Expected livelihood restorations of Women in Households Affected by LA19 

Town Village AHs APs 

Where: women Resettlement mode (HH) 

HH
s 

Populatio
n 

Cash 
compensatio

n 

Agricultural 
intensificatio

n and 
sidelines 

Nonagricultur
al 

employment 
or business 

Social 
securit

y 

Dougou 
Town 

Wuyi 
Village 91 390 46 199 23 17 4 21 

Zhongtai 
Village 106 410 54 209 21 21 5 23 

Hongxing 
Village 14 65 7 33 4 2 1 3 

Fudu 
Town 

Fudu 
Communit

y 
466 167

3 238 853 80 187 31 59 

Gonglu 
Village 74 303 38 155 12 16 4 16 

Shipai 
Village 181 821 92 419 43 31 12 21 

Erba 
Town 

Nongchan
g Village 18 62 9 32 5 2 2 5 

Yongnan 
Communit

y 
92 355 47 181 21 17 5 15 

Tanggo
u Town 

Sanyuan 
Village 50 176 26 90 13 14 2 6 

Mawei 
Village 38 166 19 85 8 9 2 8 

Hanying 
Village 57 203 29 104 12 16 3 14 

Louti 
Village 62 241 32 123 14 14 4 12 

Qianjin 
Village 24 93 12 47 6 5 3 6 

Liusi 
Village 134 596 68 304 21 28 7 13 

Banqiao 
Village 95 378 48 193 23 19 5 15 

Total 150
2 

593
2 766 3025 306 398 90 237 

Percent (%)     39.95 51.96 11.75 30.94 
 

                                                        
19In the project area, most villagers deal with other operations while farming to increase household income. 

For example, in most families, old people farm at home, and their children and their spouses work 
outside or deal with other nonagricultural operations, so the modes listed above may overlap. 
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3.4 Summary 

The survey team has found that: 
 

1) The land acquired for the Project is linear in shape and overall impact is minor; for a small 
number of farmers affected more seriously, a land-expropriated farmer (LEF) with a per 
capita cultivated area of less than 0.3 mu after LA may participate in basic endowment 
insurance for LEFs according to the local policy;  

2) In the affected village groups, agricultural income accounts for about 33% of gross 
income, and employment is the main income source, so LA will affect the APs’ income 
level slightly; 

3) Most APs think the Project is good to the country and the people, and are willing to accept 
LA as long as compensation is reasonable and timely. 

 



 

42 
 

4 Legal Framework and Policies 

4.1 Laws, Regulations and Policies Applicable to Resettlement 
The resettlement policies of the Project have been developed in accordance with the laws 

and regulations of the PRC, and ADB’s policies, including: 
 
1. ADB policies 

 Safeguard Policy Statement, June 2009 
 

2. Laws, regulations and policies of the PRC 
 Land Administration Law of the PRC (January 1, 1999, amended on August 28, 

2004) 
 Methods for Announcement of Land Acquisition (Decree No.10 of the Ministry of 

Land Resources, effective from January 1, 2002) 
 Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28) (October 21, 2004) 
 Guidelines on Improving Compensation and Resettlement Systems for Land 

Acquisition (MLR [2004] No.238) (November 3, 2004) 
 Measures for the Administration of the Preliminary Examination of the Land Used for 

Construction Projects (Decree No.27 of the Ministry of Land Resources, effective 
from December 1, 2004) 

 Notice of the General Office of the State Council on Forwarding the Guidelines of the 
Ministry of Labor and Social Security on Doing a Good Job in the Employment 
Training and Social Security of Land-expropriated Farmers (SCO [2006] No.29) 
(April 10, 2006) 

 Notice of the State Council on Issues Concerning the Strengthening of Land Control 
and Adjustment (SC [2006] No.31) (August 31, 2006) 

 
3. Provincial and local policies 

 Measures of Anhui Province for the Implementation of the Land Administration Law 
of the PRC (Amended) (July 1, 2004) 

 Measures for the Ruling of Disputes over Compensation for Land Acquisition of 
Anhui Province (APGO [2004] No.101) (January 1, 2005) 

 Notice of the Anhui Provincial Government on Adjusting Compensation Rates for 
Land Acquisition of Anhui Province (APG [2012] No.67) 

 Guidelines of the Anhui Provincial Government on Doing Well in Employment and 
Social Security for Land-expropriated Farmers (APG [2005] No.63) 

 Interim Measures for Basic Endowment Insurance for Land-expropriated Farmers of 
Wuwei County (WCG [2006] No.137) 

 Notice on Issues concerning Contribution to the Basic Endowment Insurance Fund 
for Land-expropriated Farmers (WCGO [2009] No.154) 

 Notice on Publishing Moving Subsidy, Transition Subsidy, Subsidy for Production or 
Business Suspension, and Subsidy for Attachments for Urban Houses in the 
Wucheng Region (WCGO [2009] No.12) 

 Notice on the New Transition Subsidy Rate in the Wucheng Region (WCGO [2010] 
No.146) 
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4.2 Abstract of ADB Policies 
 

ADB’s policy requirements on involuntary resettlement has three key elements: (1) 
compensation for lost properties, livelihoods and income; (2) assistance in resettlement, 
including the provision of a resettlement site, and appropriate facilities and services; and (3) 
assistance for restoration, as a minimum, to the standard of living in the absence of the project, 
taking into account the following basic principles: 

 
1. Screen the project early on to identify past, present, and future involuntary resettlement 

impacts and risks. Determine the scope of resettlement planning through a survey and/or 
census of displaced persons, including a gender analysis, specifically related to 
resettlement impacts and risks. 

2. Carry out meaningful consultations with affected persons, host communities, and 
concerned nongovernmental organizations. Inform all displaced persons of their 
entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and evaluation of resettlement programs. Pay particular 
attention to the needs of vulnerable groups, especially those below the poverty line, the 
landless, the elderly, women and children, and Indigenous Peoples, and those without 
legal title to land, and ensure their participation in consultations. Establish a grievance 
redress mechanism to receive and facilitate resolution of the affected persons’ concerns. 
Support the social and cultural institutions of displaced persons and their host population. 
Where involuntary resettlement impacts and risks are highly complex and sensitive, 
compensation and resettlement decisions should be preceded by a social preparation 
phase. 

3. Improve or at least restore, the livelihoods of all displaced persons through (i) land-based 
resettlement strategies when affected livelihoods are land based where possible or cash 
compensation at replacement value for land when the loss of land does not undermine 
livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher 
value, (iii) prompt compensation at full replacement cost for assets that cannot be 
restored, and (iv) additional revenues and services through benefit sharing schemes 
where possible. 

4. Provide physically and economically displaced persons with needed assistance, 
including the following: (i) if there is relocation, secured tenure to relocation land, better 
housing at resettlement sites with comparable access to employment and production 
opportunities, integration of resettled persons economically and socially into their host 
communities, and extension of project benefits to host communities; (ii) transitional 
support and development assistance, such as land development, credit facilities, training, 
or employment opportunities; and (iii) civic infrastructure and community services, as 
required. 

5. Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide them 
with legal and affordable access to land and resources, and in urban areas provide them 
with appropriate income sources and legal and affordable access to adequate housing. 

6. Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter into 
negotiated settlements will maintain the same or better income and livelihood status. 

7. Ensure that displaced persons without titles to land or any recognizable legal rights to 
land are eligible for resettlement assistance and compensation for loss of nonland 
assets. 

8. Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income 
and livelihood restoration strategy, institutional arrangements, monitoring and reporting 
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framework, budget, and time-bound implementation schedule. 
9. Disclose a draft resettlement plan, including documentation of the consultation process 

in a timely manner, before project appraisal, in an accessible place and a form and 
language(s) understandable to affected persons and other stakeholders. Disclose the 
final resettlement plan and its updates to affected persons and other stakeholders. 

10. Conceive and execute involuntary resettlement as part of a development project or 
program. Include the full costs of resettlement in the presentation of project’s costs and 
benefits. For a project with significant involuntary resettlement impacts, consider 
implementing the involuntary resettlement component of the project as a stand-alone 
operation. 

11. Pay compensation and provide other resettlement entitlements before physical or 
economic relocation. Implement the resettlement plan under close supervision 
throughout project implementation. 

12. Monitor and assess resettlement outcomes, their impacts on the standards of living of 
displaced persons, and whether the objectives of the resettlement plan have been 
achieved by taking into account the baseline conditions and the results of resettlement 
monitoring. Disclose monitoring reports. 

 
4.3 Key Provisions of PRC Laws, Regulations and Policies 

 

The Land Administration Law of the PRC is the main policy basis of the Project. The Ministry 
of Land and Resources, and the Anhui Provincial Government have promulgated policies and 
regulations on this basis. The Decision of the State Council on Deepening the Reform and 
Rigidly Enforcing Land Administration (SC [2004] No.28) promulgated in October 2004 defines 
the principles and rates of compensation and resettlement for land acquisition, and land 
acquisition procedures and monitoring system. These legal documents constitute the legal basis 
for resettlement in the Project together with the Guidelines on Improving Compensation and 
Resettlement Systems for Land Acquisition (MLR [2004] No.238). 

 
The Wuhu Municipal and Wuwei County Governments have also developed appropriate 

measures in light of the Real Property Law of the PRC, Land Administration Law of the PRC and 
its implementation regulations, and the Measures of Anhui Province for the Implementation of the 
Land Administration Law of the PRC to regulate the acquisition of collective land, and protect the 
lawful rights and interests of owners and users of collective land. See Table 4-1. 

 
Table 4-1 Abstract of Key Provisions on Collective Land Acquisition of Anhui Province, 

Wuhu City and Wuwei County 
Item Key points Index 

Acquisition 
of 
collective 
land 

Fixation of 
compensation 
rates 

1. Land compensation fees and resettlement subsidies 
for acquired collective land in the administrative region of 
our province shall be subject to the new compensation 
rates for land acquisition. If the same AAOV or integrated 
location-based price applies to construction land, the 
compensation rate shall be consistent. …… 4. The 
compensation rates for land acquisition of each city or 
county shall be fixed by the provincial government in a 
unified manner, and adjusted every two years based on 
local conditions. Each municipal government shall 
develop compensation rates for houses, other 
attachments and young crops on acquired land based on 
local conditions, submit them to the provincial 

Notice of the Anhui 
Provincial 
Government on 
Adjusting 
Compensation Rates 
for Land Acquisition 
of Anhui Province 
(APG [2012] No.67) 
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Item Key points Index 
department of land and resources for reference before 
implementation, and adjust them every two years. 

 

Eligibility for 
endowment 
insurance 

All farmers losing all land or with a per capita cultivated 
area of less than 0.3 mu after land acquisition according 
to law in Wuwei County, having attained 16 years, and 
having not participated in basic endowment insurance 

Article 2 of the Interim 
Measures for Basic 
Endowment 
Insurance for 
Land-expropriated 
Farmers of Wuwei 
County (WCG [2006] 
No.137) 

Sources of 
endowment 
insurance 
fund 

1) The basic endowment insurance fund consists of a 
pooling fund and an individual fund. The pooling fund 
consists of a government contribution and a collective 
contribution. The government contribution will be 
disbursed from land transfer fees at 10 yuan/m2 for 
allocated land, 30 yuan/m2 for transferred land or 10/m2 
for other industrial land. ……2) The individual fund 
consists of the amount contributed voluntarily by the LEF 
and the interest thereon. There are two contribution 
levels – 3,600 yuan and 6,600 yuan, to be chosen by the 
LEF. 

Articles 5 and 6 of the 
Interim Measures for 
Basic Endowment 
Insurance for 
Land-expropriated 
Farmers of Wuwei 
County (WCG [2006] 
No.137) 

Benefits of 
endowment 
insurance 

Each LEF will receive a pension monthly from 60 years 
for men or 55 years for women. The pension consists of 
a basic pension and an individual fund pension, where 
the basic pension is disbursed from the pooling fund, and 
the individual fund pension from the individual fund. The 
rates are as follows: 1) For an individual contribution of 
3,600 yuan, a basic pension of 105 yuan and an 
individual fund pension of 30 yuan will be paid monthly, 
totaling 135 yuan. 2) For an individual contribution of 
6,600 yuan, a basic pension of 115 yuan and an 
individual fund pension of 55 yuan will be paid monthly, 
totaling 170 yuan. 3) If an LEF attains the age specified 
above without making contribution, he/she will be paid a 
basic pension of 100 yuan monthly. 

Article 7 of the Interim 
Measures for Basic 
Endowment 
Insurance for 
Land-expropriated 
Farmers of Wuwei 
County (WCG [2006] 
No.137) 

Demolition 
of rural 
residential 
houses 

Compensation 
rates20 

Compensation rates: 1,180 yuan/m2 for masonry 
concrete structure, 930 yuan/m2 for masonry tile 
structure, 380 yuan/m2 for earth timber structure, moving 
subsidy 200 yuan/household. Within 50 m2 of lawful 
building area, transition subsidy is 2.5 yuan/m2, and the 
portion in excess of 50 m2 will be paid for at 2 yuan/m2; in 
case of property swap, a transition subsidy for one year 
will be paid at a time until 4 months after resettlement; if 
the transition period exceeds 18 months, transition 
subsidy will be doubled and moving subsidy paid twice. 
In case of cash compensation, moving subsidy will be 
paid at a time, and a transition subsidy for 4 months will 
be paid. 

Notice on the New 
Transition Subsidy 
Rate in the Wucheng 
Region (WCGO 
[2010] No.146) 

 

                                                        
20 The compensation rates for demolished rural houses in Wuwei County are based on Documents WCGO 

[2009] No.12 and WCGO [2010] No.146, and may be adjusted in practice. 
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4.4 Main Differences between the ADB Policy and PRC Laws 
Compensation for land 

Difference: ADB policies require that compensation should be sufficient to offset any income 
loss, and restore long-term income-generating potential. Chinese standards are based on 
average annual output value (AAOV). 

 
Solution: Cash compensation is the preference of most people, though they cannot ensure 

the rational use of such compensation. Therefore, further technical support is needed to monitor 
the income of seriously affected households, especially those in vulnerable groups, and local 
governments should provide assistance to those in need. 

 
Compensation and resettlement of vulnerable groups 

Difference: ADB policies require that special compensation is granted to all vulnerable 
groups, especially seriously affected households faced with impoverishment. Chinese provisions 
do not require social analysis, and compensation is based only on the amount of loss. 

 
Solution: Special funds are available to assist the vulnerable groups, who will be identified 

during the DMS. All measures have been specified in the RP. 
 

Consultation and disclosure 
Difference: ADB policies require APs are fully informed and consulted as soon as possible. 

Chinese provisions have improved the transparency of disclosure and compensation. However, 
APs still play a weak role in project decision-making, and the disclosure period is usually too 
short. 

 
Solution: Consultation has begun at the early stage (before and during the technical 

assistance). The Wuwei PMO agrees to disclose the RP to APs as required by ADB. 
 

Lack of legal title 
Difference: ADB policies require all demolished houses, whether lawful or not, should be 

compensated for at the same rates. According to Chinese laws, people without local registered 
residence are entitled to the same compensation as local people. In addition, prevailing Chinese 
laws stipulate that no compensation should be provided for the acquisition of illegally owned land 
and houses. 

 
Solution: For an ADB financed project, all APs, whether lawful or not, whether having 

ownership or right of use, will be protected, and provided with compensation or assistance. No 
such cases are  involved in this Subproject. 

 
Resettlement monitoring, evaluation and reporting 

Difference: ADB requires that internal and external resettlement monitoring be conducted. 
However, there is no such requirement in Chinese laws, expect for reservoir projects. 

 
Solution: Internal and external resettlement monitoring systems have been established for 

all ADB financed projects, and this has been included in the RP. The requirements for internal 
and external monitoring reporting are specified in the RP. 
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4.5 Principles for Compensation 
The principles for compensation and entitlement of the Project have been developed in 

accordance with the regulations and policies of the PRC and ADB, with the aim of ensuring that 
APs obtain sufficient compensation and assistance measures so that their production and 
livelihoods are at least restored to pre-project levels. See Table 4-2. 

 
Table 4-2 Principles for Resettlement 

Principles 
1 Involuntary resettlement should be avoided where feasible. 

2 The APs are granted compensation and rights that can at least maintain or even improve 
their livelihoods in the absence of the project. 

3 The APs are given compensation and assistance in resettlement whether legal title is 
available or not. 

4 If the land available to everyone is insufficient to maintain his/her livelihood, replacement 
in cash or in kind and other income-generating activities are provided for the lost land. 

5 
The APs fully understand their entitlements, the method and standard of compensation, 
the livelihood and income restoration plan, and the project schedule, and participate in the 
implementation of the Resettlement Plan. 

6 The executing agency and an independent agency / third party should monitor the 
compensation, relocation and resettlement operations. 

7 
Vulnerable groups are provided special assistance or treatment so that they lead a better 
life, and all APs should have an opportunity to benefit from the project. At least two 
members of each AH receive skills training, including at least one woman. 

8 The RP is consistent with the master plans of the affected city (district/county) and town. 
9 The resettlement expenses are sufficient to cover all affected aspects. 

 

4.6 Cut-off Date of Compensation 
The cut-off date for the eligibility for compensation is September 30, 2013, which will be 

disclosed in the project area. Any newly claimed land, newly built house or settlement in the 
project area by the APs after this date will not be entitled to compensation or subsidization. Any 
building constructed or tree planted purely for extra compensation will not be counted in. 

 

4.7 Fixation of Compensation Rates for Resettlement Impacts of the 
Project 

4.7.1 Compensation Rates for Acquisition of Collective Land 

According to the Land Administration Law of the PRC, Guidelines on Improving 
Compensation and Resettlement Systems for Land Acquisition, and Measures of Anhui Province 
for the Implementation of the Land Administration Law of the PRC, compensation fees for LA 
include land compensation fees, resettlement subsidies and young crop compensation fees. In 
the Project, the acquired collective land will be compensated for in accordance with the Notice of 
the Anhui Provincial Government on Adjusting Compensation Rates for Land Acquisition of 
Anhui Province (APG [2012] No.67). See Table 4-3. 
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Table 4-3 Compensation Rates for Collective Land Acquisition 

No
. 

Count
y Town 

AAOV 
rate 

(yuan/m
u) 

Farmland Construction land and unused 
land 

Compensa
tion 

multiple 

Subsi
dy 

multipl
e 

Compensati
on rate 

(yuan/mu) 

Compensati
on multiple 

Subsi
dy 

multipl
e 

Compensati
on rate 

(yuan/mu) 

1 
Wuwe

i 

Erba 1550 7 15 34100 5 6 17050 

2 
Tanggou, 
Fudu, 
Dougou 

1500 7 15 33000 5 6 16500 

 
In accordance with ADB policy requirements, the proposed standards should be at least 

equivalent than the replacement cost. Since there is no market value for collective land21 in the 
PRC, compensation standards for acquisition of collective land are based on the gross annual 
output value of the land category times a multiple. In 2004, the State Council issued a decree 
stipulating that the minimum multiple for farmland should be 16 times. This was determined 
based on nearly 20 years of experience with multiples of 6 and 10 times, which were deemed to 
be inadequate because many villages had refused to transfer their lands. Furthermore, the net 
income from farmland is typically 30% to 50% of the of the gross output value after deducting 
production costs. This is supported by evidence of low lease rates for idle farmland (i.e., the 
person with the land use right doesn’t expect much income from the land and can earn much 
more from off-farm employment). This means the compensation with a multiple of 16 times is 
equivalent to 32 to 50 years of net income from the land. The proposed multiples of farmland for 
this project is 22, which is equivalent to 44 years of net income at least. Farmers suffering partial 
loss (say 20% loss of their 5 mu of farmland) would receive 33,000~34,000 Yuan which can be 
used to improve their remaining farmland, or plant cash crops, or seek off-farm employment or 
save in a bank and earn enough interest22 to cover the net income loss. 

 
The compensation rates for young crops on acquired cultivated land is 800 yuan/mu. 
 

4.7.2 Compensation Rates for Permanent Occupation of State-owned Land 
The state-owned occupied permanently for the Project will be obtained through allocation 

without compensation. 
 

4.7.3 Compensation Rates for Temporary Land Occupation 
According to the Notice of the Land and Resources Department of Anhui Province on 

Strengthening the Management of Temporary Land Use (ALRD [2010] No.119), temporarily 
occupied land will be compensated for at local AAOV, namely 1,500 yuan/mu per annum in Fudu 
Town. The period of occupation of the Project will be two years. 

 
WCTB and the contractor will restore the temporarily occupied land after the expiry of the 

above period, and relevant costs will be included in the general budget of the Project. 

                                                        
21 Collective land cannot be directly sold; it must be converted to state-owned construction land. Collective 

land can be leased out but these rates are often much less than the value of land. 
22 A savings account earning 4% interest annually would earn the same as the net income from the land, 

without touching the principle amount. 
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4.7.4 Compensation Rates for Rural Residential Houses 
The compensation rates for demolished rural houses have been fixed at replacement cost 

and based on practices of similar projects. The compensation rates under the Project are higher 
than local replacement costs. See Table 4-4 and Table 4-5. 

 
Table 4-4 Compensation Rates for Demolished Rural Residential Houses and Attachments 

Type Item Unit Rate (yuan/ 
unit) Remarks 

House 
compensation 

Masonry timber m2 1180   
Masonry tile m2 930   
Earth timber m2 380   

Other 
compensation 

Moving 
subsidy 

Residential 
houses 

yuan per 
household 400 

If the transition period exceeds 18 
months, moving subsidy paid twice. In 
case of cash compensation, moving 
subsidy will be paid at one time. 

Non- 
residential 
properties 

yuan/m2 
per month 5 

A transition subsidy for one year will be 
paid at a time until 4 months after 
resettlement; if the transition period 
exceeds 18 months, transition subsidy 
will be doubled and moving subsidy paid 
twice 

Transition subsidy yuan/m2 
per month 4 

 in case of property swap, a transition 
subsidy for one year will be paid at a time 
until 4 months after resettlement; if the 
transition period exceeds 18 months, 
transition subsidy will be doubled and 
moving subsidy paid twice. In case of 
cash compensation, moving subsidy will 
be paid at a time, and a transition subsidy 
for 4 months will be paid. 

 

Table 4-5 Analysis of Replacement Costs 

Item Unit 

Masonry timber structure Masonry tile structure Earth timber structure 

Consumpti
on per unit 

area 

Unit 
price 
(yuan

) 

Amou
nt 

(yuan) 

Consumpti
on per unit 

area 

Unit 
price 
(yuan

) 

Amou
nt 

(yuan) 

Consumpti
on per unit 

area 

Unit 
price 
(yuan

) 

Amou
nt 

(yuan) 

A. Main 
building 
materials 

          

Timber m3 0.05 1680 84 0.08 1680 134.4 0.05 1680 84 
Cement ton 80 3 240 40 3 120 10 3 30 

Brick Pcs. 200 0.65 130 250 0.65 162.5 50 0.65 32.5 
Steel ton 5 4 20 1.5 4 6 1 4 4 
Lime 
putty kg 40 2.4 96 30 2.4 72 4 2.4 9.6 

Stone m3 0.4 75 30 0.3 75 22.5 0.2 75 15 
Sand m3 0.2 90 18 0.1 90 9 0.1 90 9 

Asphalt kg 6 4.8 28.8 0 4.8 0 0 4.8 0 
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Item Unit 

Masonry timber structure Masonry tile structure Earth timber structure 

Consumpti
on per unit 

area 

Unit 
price 
(yuan

) 

Amou
nt 

(yuan) 

Consumpti
on per unit 

area 

Unit 
price 
(yuan

) 

Amou
nt 

(yuan) 

Consumpti
on per unit 

area 

Unit 
price 
(yuan

) 

Amou
nt 

(yuan) 

B. Other 
and 
foundatio
n 

  100   80 80  60 60 

C. Labor  3 100 300 2 100 200 1 100 100 

Total Structur
al price   946.8   806.4   344.1 

 
4.7.5 Compensation Rates for Enterprises Affected by HD 

An enterprise affected by HD in the subproject can choose cash compensation or relocation, 
and receive moving and transition subsidies, and compensation fees for operating losses. The 
amount of cash compensation will be determined through market appraisal. 

 
The 2  affected enterprises are operating seasonally and the workers are casual. These 2 

enterprises can be relocated during  the non-operating business  period  so that  the workers 
will not be affected. Through initial consultation, these 2 enterprises prefer to be relocated in 
Chengdong Industrial Park of Wuwei county after receiving the compensation and will retain the 
existing workers. 

 
4.7.6 Compensation Rates for Attachments and Infrastructure 

The compensation rates for attachments and infrastructure have been fixed at replacement 
cost. See Table 4-6. 

 
Table 4-6 Compensation Rates for Attachments and Infrastructure 
Item Unit Compensation rate 

(yuan/unit) 
Remark 

Wooden telegraph poles / 60  
Simple houses m2 400  

Timber trees 
Dia. ≥5cm / 30  
Dia. <5cm / 10  

Fruit trees 

Dia. <3cm / 5 
The rate is for 
transplantation of tree 

Dia. ≥3cm but 
<5cm / 10 

Dia. ≥5cm / 20 
Tombs Earth / 600  
Ponds Asbestos tile m2 10  

 
4.7.7 Rates of Other Costs 

See Table 4-7. 
 

Table 4-7 Resettlement Taxes and Other Costs 
No. Item Rate Received by 
1 Farmland occupation tax 1334 yuan/mu Land and resources bureau 
2 Land reclamation costs 9000 yuan/mu Land and resources bureau 
3 Land surveying costs 240 yuan/mu Land and resources bureau 
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No. Item Rate Received by 
4 Fees for using additional construction land 16 yuan/m2 Land and resources bureau 
5 LA management costs 4% of basic costs Land and resources bureau 
6 Survey and design costs 3% of basic costs Design agency 
7 Administrative costs 5% of basic costs IA 
8 Skills training costs 3% of basic costs  
9 External M&E costs 4% of basic costs  

10 Contingencies 10% of basic costs  
 
4.7.8 Vulnerable Groups (how many vulnerable households?) 

In addition to the above compensation policies for LA, vulnerable groups affected by the 
Project are also entitled to the following preferential policies: 

 
1) Laborers in vulnerable households will be provided with occupational training, and 

employment information and guidance in order to increase their job opportunities. 
2) During project construction, laborers in vulnerable households will have priority in being 

employed for unskilled jobs. 
3) A special support fund will be established in cooperation with the Wuwei County Labor 

and Social Security Bureau. 
 

4.7.9 Supporting Measures for Women 
In addition to the above compensation policies for LA, women are also entitled to the 

following special supporting policies: 
 
1) At least 30% of unskilled jobs will be offered to women . 
2) 1,100 men-times of APs will be trained, in which not less than 550 men-times (50%) will 

be provided to female labor. 
3) Women will receive relevant information during resettlement, and are able to participate 

in resettlement consultation. 
4) A special FGD for women will be held to introduce resettlement policies and improve their 

awareness. 
5) The compensation agreement for house and land must be signed by the couple. 

4.8 Entitlement Matrix 
The entitlement matrix has been established in accordance with the applicable policies in 

this chapter, as shown in Table 4-8. 
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Table 4-8 Entitlement Matrix 
Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements of AP 

Permanent 
acquisition of 
collective land 

354.01 mu, involving 15 
villages in 4 towns 

1,502 
households with 
5,932 persons 

(1) Land acquired will be compensated for at the rates stipulated 
by the local government. 
(2) Land compensation fees and resettlement subsidies will be 
paid fully and directly to the AHs; the APs may participate in local 
employment training voluntarily for free; eligible APs may 
participate in endowment insurance for LEFs voluntarily; (3) The 
compensation rates for LA are based on the Notice of the Anhui 
Provincial Government on Adjusting Compensation Rates for Land 
Acquisition of Anhui Province (APG [2012] No.67). 

Land compensation rates: 
cultivated land: 34,100 yuan/mu in 
Erba Town, 33,000 yuan/mu in the 
other 3 towns; 33,000 yuan/mu for 
woodland, 33,000 yuan/mu for 
garden land and fishponds, 16,500 
yuan/mu for housing land and 
unused land 
 
Skill training: APs are entitled to 
skills training program with 
1,000 men-times to be trained. 
 
Priority employment to APs for 
unskilled jobs generated during 
construction and operation. 

Young crop  Proprietor  Half of the AAOV to be negotiated with the proprietors at the time 
of land acquisition 

800 yuan/mu 

Permanent 
occupation of 
state-owned 
land 

10.7 mu of state-owned 
land will be occupied 
permanently 

/ Allocated without compensation because the land is reserved by 
the Government and the subproject is non-profitable. 

 

Temporary 
land 
occupation 

199 mu, including 33 mu of 
cultivated land and 15 mu 
of unused land in Fudu 
Town, and 151 mu of 
unused land in Fanzhuang 
Village, Shijian Town 

22 households 
with 68 persons 

According to the Notice of the Land and Resources Department of 
Anhui Province on Strengthening the Management of Temporary 
Land Use (ALRD [2010] No.119), temporarily occupied land will be 
compensated for at local AAOV. The period of occupation of the 
Project will be two years. 

1,500 yuan/mu per annum in Fudu 
Town.  

Demolition of 
residential 
houses 

8,333m2 60 households 
with 231 
persons 

Two modes are available to AHs: 
 Property swap 
(1) Resettlement housing will be provided at the standard of 35 
m2 per capita. 
(2) If an household affected by HD has a per capita housing size 
of less than 35 m2, per capita size will be made up to 35 m2 at 520 
yuan/m2, and any additional size will be purchased at appraised 

House compensation rates  
1,180 yuan/m2 for masonry 
concrete structure, 930 yuan/m2 
for masonry tile structure, 380 
yuan/m2 for earth timber structure 
 
Affected households are entitled to 
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements of AP 

price. 
(3) After property swap at the specified standard (35 m2 per 
capita), any excess size will be subject to cash compensation at 
replacement cost. 
(4) Sizes: Resettlement housing is available in Size A (about 135 
m2), Size B (about 110 m2), Size C (about 90 m2), Size D (about 70 
m2) and Size E (about 48 m2). 
 Cash compensation 
The size within 35 m2 per capita will be settled at appraised price, 
about 1800 Yuan/m2, and any excess size settled at replacement 
cost. 

salvage materials without any 
deduction from compensation. 
 
Subsidies:  
Moving subsidy  - 400 
yuan/household 
 Transition subsidy  -  4 yuan/m2 

per month. In case of property 
swap, a transition subsidy for one 
year will be paid at a time until 4 
months after resettlement; if the 
transition period exceeds 18 
months, transition subsidy will be 
doubled and moving subsidy paid 
twice. In case of cash 
compensation, moving subsidy will 
be paid at a time, and a transition 
subsidy for 4 months will be paid. 
 
Skill Training: APs are entitled 
to skills training program with 
1,000 men-times to be trained. 
 
Priority employment to APs for 
unskilled jobs generated during 
construction and operation.  

Demolition of 
non-residential 
properties 

977 m2 2 enterprises 
with 45 persons 

There are two modes: 1) cash compensation based on appraised 
price; and 2) relocation. The details are in section 5.4.2. 

1) Moving subsidy 5 
yuan/m2,  

2) subsidy for production 
or business suspension and 
house compensation based on 
market appraisal 

Ground 
attachments 

6 types, including telegraph 
poles, timber forests, fruit 
trees 

Proprietors Affected special facilities will be reconstructed by the owner 
according to the original size, standard and function. 

/i) Wooden telegraph poles – 
60Yuans per unit 
ii) Simple houses – 400Yuan/m2 
iii) Timber trees Dia. ≥5cm 
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements of AP 

30Yuan per unit and Dia< 5cm 10 
Yuan per unit 
iv) Fruit trees Dia. <3cm 5 Yuan 
per unit; Dia. ≥3cm but <5cm 10 
Yuan per unit; Dia. ≥5cm 20 
Yuan per unit (The rates are for 
transplantation of tree) 
v) Tombs (earth) – 600 per unit 
vi) Ponds (asbestos tile) – 10 Yuan 
per m2 

Vulnerable 
groups 

Five-guarantee households 7 households . 
Ensure that these households are not disproportionately affected 
and their standard of living improves 

/ Land compensation fees will be 
retained by the village collective, 
which will provide subsidies and 
free medical care to five-guarantee 
households 

MLS households 21 households Ensure that these households are not disproportionately affected 
and their standard of living improves  
 
 

1)150 Yuan per capita per month 
under Government subsidies. 
2) Priority employment and training 
under the project for two members 
of each AH 

Seriously 
affected 
households 

Households with land loss 
rates of over 10% 

 Ensure that these households are not disproportionately affected 
and their standard of living improves  
 
.  

1)Two members (at least one 
woman) of each AH will receive 
livelihood training and  
2) prior job opportunities, e.g., 
participation in project 
construction 

Women  / Ensure that these households are not disproportionately affected 
and their standard of living improves  
 

1) Unskilled jobs 
generated during 
project implementation 
and maintenance will 
be first made available 
to women. 

2) equal pay for equal 
work  

3) Priority in terms of 
skills training. Of 1,100 
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements of AP 

person-time training  
which not less than 
50% will be provided 
to women from 
affected households. 

 
Grievances 
and appeals 

Compensation rates, 
payment of compensation, 
and resettlement measures 

All APs Free; all costs so reasonably incurred will be disbursed from the 
contingencies 

/ 
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5 Resettlement and Income Restoration 

5.1 Resettlement Objectives 

The objective of resettlement of the Project is to develop an action plan for restoration for 
those affected by the Project so that they benefit from the Project, and their living standard is 
improved or at least restored to the pre-project level. 

5.2 Principles for Resettlement and Restoration 

Some principles for resettlement and restoration have been developed according to the 
above objectives: 

1) Production and income restoration 
(i) The willingness of affected persons should be respected, and their existing production 

and living traditions maintained; 
(ii) Resettlement rehabilitation programs should be tailored to impacts of LA and HD, and 

based on compensation rates for LA and HD; 
(iii) Resettlement rehabilitation programs should be combined with group construction, 

resources development, economic development and environmental protection programs 
so as to ensure the sustainable development of the affected village groups and persons; 
and 

(iv) The standard of living of vulnerable groups adversely affected by the Project should be 
improved. 
 

2) House reconstruction 
(i) AHs may select the mode of house reconstruction, including self-construction under 

unified planning; construction sites shall be determined by the village groups in 
consultation with displaced households; 

(ii) A moving subsidy will be granted; 
(iii) Compensation fees for house demolition must be paid to displaced households before 

they vacate; 
(iv) Displaced households must pay extra costs for additional living space or higher housing 

quality beyond their entitlements, which is at their own discretion; and 
(v) During house reconstruction and relocation, the village committees, town governments 

and PMO will provide assistance to vulnerable households and others that encounter 
difficulties. 
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5.3 Impacts of Collective Land Acquisition and Restoration Programs 

5.3.1  Summary of Restoration Programs for the Affected Villages/Communities 
Resettlement and income restoration programs have been developed based on the 

willingness survey, and in consultation with the affected villages and representatives of the APs, 
and are as follows: 

 
5.3.1.1 Cash compensation  

The affected village groups and AHs will receive cash compensation, in which the 
compensation rate for farmland is 34,100 yuan/mu (excluding young crop compensation fees), 
and that for construction land and unused land 17,050 yuan/mu in Erba Town; the compensation 
rate for farmland is 33,000 yuan/mu (excluding young crop compensation fees), and that for 
construction land and unused land 16,500 yuan/mu in Fudu, Tanggou and Dougou Towns. 

 
In compensation fees for LA, 1) land compensation fees and all resettlement subsidies will 

be paid directly to AHs; 2) Compensation fees for ground attachments and young crops will be 
paid to their proprietors. 

 
The AHs affected by LA may take the following agricultural and nonagricultural livelihood 

restoration measures freely after receive cash compensation as above. 
 
5.3.1.2 Agricultural development measures 

Due to local economic, social and natural restraints, most affected village groups have per 
capita cultivated areas of less than 2 mu, and a few groups have per capita cultivated areas of 
2-2.5 mu before LA. In addition, no group will have a land loss rate of over 20%, only 3 groups 
will have land loss rates of 10%-20%, and the land loss rates of the other 110 groups (97.35% of 
all affected groups) will be less than 10% after LA. In sum, as evident in the table 2-4, the AHs 
will still have most of their cultivated land, and agricultural development will be one viable means 
for their income restoration. Per capita income loss resulting from land acquisition is very 
minimal.  

 
Through consultation with the town governments, the Wuwei PMO, WCTB, ACs and APs 

have designed the following agricultural development measures – demonstration cotton fields, 
green vegetable cultivation and characteristic stockbreeding, which are expected to increase 
agricultural income by 20%. 1) In the development of demonstration cotton fields, demonstration 
households will use new techniques and measures to improve unit output, and interplant cotton 
with spring maize, garlic, lettuce, green bean and potato. It is expected that the output value per 
mu will be 30,000-50,000 yuan, increasing by 5,000-10,000 yuan; 2) For green vegetable 
cultivation, steel greenhouses will be built at the green vegetable base. It is expected that the 
output value per mu will be 5,000-10,000 yuan, increasing by 2,500-5,000 yuan; 3) For 
characteristic stockbreeding, crabs and shellfish will be raised on a large scale. It is expected 
that the output value per ton will be 10,000-15,000 yuan, increasing by 5,000-10,000 yuan. 
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5.3.1.3 Employment 

1) Employment guidance 
APs will be organized for employment training and consultation, and provided with 

employment services and information, and legal assistance on labor security. 
 

2) Job opportunities offered by the Project 
It is estimated that at the construction stage, 7,500 temporary jobs will be generated per 

annum, including 1,500 skilled jobs and 6,000 unskilled jobs; at the operation and maintenance 
stage, 195 permanent jobs will be generated, including 162 unskilled jobs and 33 skilled jobs. 

APs will be employed with priority at the construction of the Project, and placed to such 
permanent jobs after completion as road maintenance and cleaning. 

 
3) Skills training 

A skills training program will be developed for APs and those affected by HD in the Project. 
1,000 men-times will be trained. 

 
 Trainees 

Trainees will be laborers with registered residence in Wuwei County, having attained 18 
years, with a certain educational level, and affected by LA or HD in the Project. The Wuwei 
County Labor and Social Security Bureau will issue certificates of training as evidence of training. 

 
 Scope 

Agricultural training will include fine vegetable cultivation and natural freshwater 
aquaculture. 

 
Nonagricultural training will cover local employment needs, and mainly include cooking, 

sewing, housekeeping, driving, wire and cable making, etc. 
 
In addition, farmers working outside will be trained on common knowledge of urban life, 

protection of rights and interests, work safety, disaster reduction and state employment policies. 
 

 Institutional arrangements 
The IA, and Wuwei County Labor and Social Security Bureau will be responsible for training 

activities. 

5.3.1.4 Endowment insurance for LEFs 

1) Scope and subjects 
According to the Interim Measures for Basic Endowment Insurance for Land-expropriated 

Farmers of Wuwei County (WCG [2006] No.137), and Notice on Issues concerning Contribution 



 

59 
 

to the Basic Endowment Insurance Fund for Land-expropriated Farmers (WCGO [2009] No.154), 
all farmers losing all land or with a per capita cultivated area of less than 0.3 mu after land 
acquisition according to law in Wuwei County, having attained 16 years, and having not 
participated in urban basic endowment insurance will be included in basic endowment insurance 
for LEFs. 

2) Funding sources 
The basic endowment insurance fund consists of a pooling fund and an individual fund. The 

pooling fund consists of a government contribution and a collective contribution. The government 
contribution will be disbursed from land transfer fees at 10 yuan/m2 for allocated land, 30 
yuan/m2 for transferred land or 10/m2 for other industrial land. 

 
The individual fund consists of the amount contributed voluntarily by the LEF and the 

interest thereon. 
 

3) Contribution to individual account 
There are two contribution levels – 3,600 yuan and 6,600 yuan, to be chosen by the LEF. 
 

4) Starting age and standard of benefits 
Each LEF will receive a pension monthly from 60 years for men or 55 years for women. The 

rates are as follows: 
 

 For an individual contribution of 3,600 yuan, a basic pension of 105 yuan and an 
individual fund pension of 30 yuan will be paid monthly, totaling 135 yuan. 

 For an individual contribution of 6,600 yuan, a basic pension of 115 yuan and an 
individual fund pension of 55 yuan will be paid monthly, totaling 170 yuan. 

 If an LEF attains the age specified above without making contribution, he/she will be 
paid a basic pension of 100 yuan monthly. 
 

See Table 5-1. 

 

Table 5-1 Policy on Endowment Insurance for LEFs of Wuwei County 

County 

One-time contribution Benefit (yuan/month) Benefit for one 
attaining specified 

age without 
contribution23 
(yuan/month) 

Level Amount 
(yuan) 

Basic 
pension 

Individual 
fund 

pension 
Subtotal 

Wuwei 
1 3,600 105 30 135 100 
2 6,600 115 55 170 100 

 

                                                        
23 See Section 5.3.1.4 for details. 
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5.3.2 Resettlement Restoration Programs for the Affected Villages/Communities 
 

5.3.2.1  Summary of Restoration Programs for the Affected Villages/Communities 
The main types of resettlement impacts of the Project are the permanent acquisition of 

collective land and the demolition of residential houses on collective land. The permanent 
acquisition of collective land will affect 113 groups of 15 villages/communities. 354.01 mu of 
collective land will be acquired for the Project, including 291.38 mu of cultivated land (82.31%), 
2.81 mu of woodland (0.79%), 0.5 mu of garden land (0.14%), 42.05 mu of housing land 
(11.88%), 11.77 mu of fishponds (3.32%) and 5.5 mu of unused land (1.55%). 

 
Since the Project is linear in shape, and involves expansion and reconstruction on the 

existing highway mostly, the 13 affected groups of Fudu Community have relatively higher land 
loss rates of 4.36%-16.72%, while the land loss rates of the other 100 groups are less than 4%. 
In addition, since the variation in per capita cultivated area arising from LA is relatively small, 
income loss rates at household level are relatively low, ranging from 0.01% to 3.09%. 

 
Maba, Hugeng, Luocun, Shencun, Wucun, Xinglong, Liwei and Jixu Groups of Fudu 

Community have relatively higher per capita income loss rates of 1.6%, 1.56%, 2.30%, 2.37%, 
1.55%, 1.66%, 3.09% and 1.51% respectively, all above 1.5%, and their per capita annual 
income losses are 103.77 yuan, 101.31 yuan, 149.48 yuan, 154.09 yuan, 100.96 yuan, 108.05 
yuan, 200.58 yuan and 98.16 yuan respectively. The per capita income loss rates of the other 
105 village groups are all below 1.5%. See Table 2-4 for details. 

 
In the field survey, almost all AHs support the Project and all of them expect cash 

compensation for LA. They will invest compensation fees in commerce, crop cultivation, 
stockbreeding and skills training freely. This mode is easy to operate. 

 
Since the affected groups vary in degree of impact, restoration programs should be 

developed based on the degree of impact, availability of remaining land resources and 
expectations of the APs through consultation. Different restoration programs have been 
developed in consultation with the village committees and AHs. 

 
In sum, depending on the degree of impact, Maba, Hugeng, Luocun, Shencun, Wucun, 

Xinglong, Liwei and Jixu Groups of Fudu Community will be supported for crop restructuring, 
skills training and other restoration measures in addition to cash compensation, while the other 
105 slightly affected groups will have losses offset by cash compensation directly. 

 
5.3.2.2 Restoration program for slightly affected groups 

The 105 slightly affected groups will be subject to cash compensation. Compensation fees 
will be distributed as follows: 
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 Compensation fees for ground attachments and young crops will be paid to their 
proprietors, and  

 Land compensation fees and resettlement subsidies will be paid fully and directly to the 
AHs; the APs may participate in local employment training voluntarily for free; eligible APs 
may participate in endowment insurance for LEFs voluntarily. 

5.3.2.3 Restoration programs for key groups 

According to the LA impact analysis, Maba, Hugeng, Luocun, Shencun, Wucun, Xinglong, 
Liwei and Jixu Groups of Fudu Community will have higher income loss rates (>1.5%). To ensure 
that the APs in these groups enjoy various opportunities so that their living standard is improved 
or at least restored to the pre-project level, not only their land and attachments will be 
compensated for, but also restoration programs suited to their practical conditions and future 
plans have been developed through consultation. 

 
1) Liwei Group of Fudu Community 
This group has 43 households with 172 persons, where farmers’ income is mainly from 

employment and other nonagricultural resources. This group has 138 mu of cultivated land, 0.8 
mu per capita, and per capita income is 6,500 yuan, which is medium in Fudu Community. 

 
23 mu of cultivated land of this group will be acquired for the Project. Per capita cultivated 

area will be 0.67 mu after LA, and 27 households with 102 persons will be affected. 
 
Through consultation with the APs, the possible income restoration measures for this group 

are as follows: 
 
This group will have 115 mu of cultivated land after LA. Necessary engineering and 

biological measures may be taken to improve land productivity. 
 
The AHs will shift from less profitable food crops to more profitable greenhouse vegetables. 

It is planned to improve 60 mu and build 20 mu of vegetable greenhouses, totaling 80 mu. 
Annual net income per mu will be 4,600 yuan, bringing additional gross income of 368,000 yuan 
and benefiting 153 persons in this group (including 102 persons affected by the Project), with per 
capita additional income of 2,405 yuan. See Table 5-2. 

 
Table 5-2 Crop Restructuring Program of Liwei Group, Fudu Community 

No. 
Income 

restoration 
measure 

Qty.(mu) 

Investment Income 

Unit price 
(yuan/mu) 

Investment 
(yuan) 

Net 
income 
per unit 
(yuan) 

Net 
income 
(yuan) 

Beneficiary 
population 

Additional 
income per 

capita 
(yuan) 

1 Crop 80 3500 280000 4600 368000 153 2405 
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No. 
Income 

restoration 
measure 

Qty.(mu) 

Investment Income 

Unit price 
(yuan/mu) 

Investment 
(yuan) 

Net 
income 
per unit 
(yuan) 

Net 
income 
(yuan) 

Beneficiary 
population 

Additional 
income per 

capita 
(yuan) 

restructuring 
Subtotal / 280000 / 368000 / / 

 
It is estimated that the annual income of this group will be reduced by 34,500 yuan as a 

result of the Project, and the above income restoration measure will increase the income of the 
AHs by 245,333 yuan24, so their living standard will be improved. See Table 5-3. 

 
Table 5-3 Expected Income Restoration of Liwei Group, Fudu Community 

Group Reduction in annual 
income (yuan) (A) 

Additional income (yuan)(B) Difference 
(B-A)(yuan) Crop restructuring 

Liwei Group, Fudu 
Community 34500 245333 210833 

 
2) Luocun and Shencun Groups of Fudu Community 
The basic information and LA impacts of these two groups are shown in Table 5-4. Through 

consultation with the APs, the possible income restoration measures for these groups are as 
follows: 

 
These groups have aquaculture bases and breed crabs mainly. The government offers 

preferential policies and tax relief, organizes aquaculture training and provides marketing 
assistance. 

 
The community committee plans to expand the scale of aquaculture to an annual output of 

3.3 tons, which will increase annual income by 405,000 yuan and benefit 350 persons (including 
135 persons affected by the Project), increasing per capita income by 3,000 yuan. 

 
It is estimated that the annual income of these groups will be reduced by 75,140 yuan and 

88,140 yuan respectively as a result of the Project, and the above income restoration measure 
will increase the income of the AHs by 88,140 yuan and 138,000 yuan25 respectively, so their 
living standard will be improved. See Table 5-5. 

 
 
 

                                                        
24 This measure will increase per capita income by 2,405 yuan. Since 102 persons of this group will be 

affected, total income will be increased by 245,333 yuan. 
25 This measure is expected to increase per capita income by 3,000 yuan. Since 89 and 46 persons in 

Luocun and Shencun Groups will be affected respectively, total income will be increased by 267,000 
yuan and 138000 yuan respectively. 
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Table 5-4 Basic Information of Key Affected Groups 

Group 

Before LA After LA Per capita 
cultivated area 

HHs Population Cultivated 
area (mu) 

Per capita 
net income 

(yuan) 
AHs APs Cultivated 

area (mu) 

Before 
LA 

(mu) 

After 
LA 

(mu) 
Luocun 29 116 93 6500 25 89 11.56  0.8 0.70  

Shencun 33 132 119 6500 15 46 13.56  0.9 0.80  
 

Table 5-5 Expected Income Restoration of Luocun and Shencun Groups 

Group Reduction in annual 
income (yuan) (A) 

Additional income 
(yuan)(B) Difference (B-A)(yuan) 

large-scale stockbreeding 
Luocun 75140 267000 191860 

Shencun 88140 138000 49860 
 

3) Maba, Hugeng, Wucun, Xinglong and Jixu Groups of Fudu Community 
The basic information and LA impacts of these 4 groups are shown in Table 5-6. Through 

consultation with the APs, the possible income restoration measures for these groups are as 
follows: 

 
Maba, Hugeng, Xinglong and Jixu Groups will have 146.35 mu, 180.1 mu, 167.08 mu and 

99.9 mu of cultivated land after LA. Necessary engineering and biological measures may be 
taken to improve land productivity. 

 
The AHs will shift from less profitable paddy rice to more profitable cotton inter-planting. It is 

planned to develop 50 mu of greenhouses to grow Crown Daisy (Luhao), spring maize and 
cotton with 3 harvests a year, and 50 mu of fields to grow spring maize and cotton with two 
harvests a year. Annual net income will be 5,500 yuan per mu or 550,000 yuan in total, benefiting 
600 persons in these groups (including 545 persons affected by the Project), increasing per 
capita income by 1,009 yuan. See Table 5-7. 

 
Table 5-6 Basic Information of Key Affected Groups 

Group 

Before LA After LA Per capita 
cultivated area 

HHs Population Cultivated 
area (mu) 

Per capita 
net income 

(yuan) 
AHs APs Cultivated 

area (mu) 

Before 
LA 

(mu) 

After LA 
(mu) 

Maba 58 232 162 6500 45 162 16.05 0.7 0.63 
Wucun 65 260 198 6500 42 167 17.50 0.76 0.69 

Xinglong 59 236 184 6500 28 123 17.00 0.78 0.71 
Jixu 34 136 109 6500 24 93 8.90 0.8 0.73 
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Table 5-7 Summary of Crop Restructuring Programs of Affected Groups 

Group Reduction in annual 
income (yuan) (A) 

Additional income (yuan)(B)26 Difference 
(B-A)(yuan) Crop restructuring 

Maba 104325 163458 59133 
Wucun 113750 168503 54753 

Xinglong 110500 124107 13607 
Jixu 57850 93837 35987 

 

5.4 Restoration Programs for Rural HD 
 

5.4.1 Restoration Programs for Demolition of Rural Residential Houses 
Rural residential houses totaling 9,310 m2 will be demolished, affecting 33 households with 

127 persons in Fudu Community, Fudu Town. The demolished houses have such problems as 
unsound interior facilities, aged structure, poor day-lighting and ventilation conditions, and 
supporting infrastructure. Resettlement in the Project will be an opportunity for the AHs to 
improve their residential conditions and environment. Based on consultation, two modes are 
available at option: 

 
1) Property swap 

(i) Size and settlement of price difference 
 Resettlement housing will be provided at the standard of 35 m2 per capita. 
 If an household affected by HD has a per capita housing size of less than 35 m2, per 

capita size will be made up to 35 m2 at 520 yuan/m2, and any additional size will be 
purchased at appraised price. 

 After property swap at the specified standard (35 m2 per capita), any excess size will 
be subject to cash compensation at replacement cost. 

 Sizes: Resettlement housing is available in Size A (about 135 m2), Size B (about 110 
m2), Size C (about 90 m2), Size D (about 70 m2) and Size E (about 48 m2). 
 

(ii) Resettlement site: 
The resettlement site of the subproject is Changba and Xuqiao Groups of Fudu Community 

in the Chengdong New Area of Fudu Town. The resettlement community has an area of 108 mu 
and a building area of 180,000 m2. LA for the Chengdong New Area resettlement site was 
completed in December 2012. The resettlement community will break ground in July 2013 and is 
expected to be completed in July 2014. 1,900 apartments will be constructed. The sizes 
available include Size A (about 135 m2), Size B (about 110 m2), Size C (about 90 m2), Size D 
(about 70 m2) and Size E (about 48 m2). See Table 5-8 Summary of Resettlement Sites for HD and 
Appendix 8: Spot Photos. 

 

                                                        
26 Additional income from productive restoration measures = per capita additional income × affected 

population 
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Table 5-8 Summary of Resettlement Sites for HD 

Town Resettlement site Groups Floor area (mu) Building area (m2) Number of 
apartments 

Fudu Chengdong New 
Area 

Changba, 
Xuqiao 108 180,000 1,900 

 
2) Cash compensation 
The size within 35 m2 per capita will be settled at appraised price (estimated to be 1,800 

yuan/m2), and any excess size settled at replacement cost. The replacement costs are 1,180 
yuan/m2 for masonry concrete structure, 930 yuan/m2 for masonry tile structure and 380 yuan/m2 
for earth timber structure. 

5.4.2 Restoration Programs for Demolition of Non-residential Properties 
The Project will affect two enterprises (Fangsun Edible Fungi Co., Ltd. and Changba Cotton 

Co., Ltd.), with a total demolition area of 977 m2, affecting 45 persons. 
 
Fangsun Edible Fungi Co., Ltd. is located in Changba Group of Fudu Community, with a floor 

area of about 5 mu. This company operates seasonally, from August to next February, and has 
15 casual workers, paid 1,500 yuan/month each. 

 
Changba Cotton Co., Ltd. is located in Changba Group of Fudu Community, with a floor area 

of about 5.7 mu. This company operates seasonally from August to December, deals mainly with 
cotton process, and has about casual 30 workers, paid 2,000 yuan/month each. 

 
The affected non-residential properties will receive cash compensation or property swap: 1) 

In case of cash compensation, the value of any demolished property and its related land will be 
appraised by a qualified real estate appraisal agency. 2) In case of property swap, an enterprise 
will be relocated to Chengdong Industrial Park and receive a standard industrial building of the 
same size. 

 
According to the survey and consultations, the enterprises prefer to property swap, and will 

be relocated during the period out of business so that the operation of the enterprise and the 
workers will not be affected. 

5.5 Restoration Program for Infrastructure and Attachments 

The affected infrastructure and ground attachments will be compensated by the project 
owner, and then restored by their respective proprietors. 

 
Restoration measures for demolished facilities must be planned in advance, and suited to 

local conditions so as to be safe, efficient, timely and accurate, with minimum adverse impact on 
nearby residents. Affected special facilities will be demolished according to the construction 
drawings without affecting project construction and with minimum amount of relocation. Affected 
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pipelines will be rebuilt before demolition (or relocated) without affecting regular lives of residents 
along such pipelines (including those not to be relocated). 

 
5.6 Assistance Measures for Vulnerable Groups 

In the Project, 28 households fall into vulnerable groups, including 7 five-guarantee 
households and 21 MLS households. During the whole relocation process, the Wuwei PMO, 
WCTB and town governments will pay particular attention to the resettlement of vulnerable 
groups. In addition to the living and production resettlement measures under this RP, vulnerable 
groups will be provided certain assistance to improve their living and production conditions. The 
key measures are as follows: 

 
1) Five-guarantee households 
Land compensation fees will be retained by the village collective, which will provide 

subsidies and free medical care to five-guarantee households. 
 
2) MLS households 

 Two members (at least one woman) of each AH will receive livelihood training and 
prior job opportunities, e.g., participation in project construction. 

 Government subsidies will be granted to ensure MLS of APs achieving 150 Yuan per 
capita per month. 

 
3) Seriously Affected Households (land loss rate > 10%, about 214 households) 

 Two members (at least one woman) of each AH will receive livelihood training and 
prior job opportunities, e.g., participation in project construction. 

 Replacement land will be provided if possible. 
 

5.7 Training of APs 
In order to ensure that the APs change the traditional employment concept, build up a proper 

sense of occupation and master necessary labor skills, the IA will give training to them together 
with the Wuwei County Labor and Social Security Bureau. 

 
It is learned from surveys and consultations that most of the affected laborers are willing to 

attend skills training on farm machinery and vehicle operation and maintenance, building, 
cooking, trading, greenhouse vegetable cultivation, and poultry and crab raising. Therefore, a 
special skills training program for LEFs and persons affected by HD in the Project has been 
developed. 

 
At the implementation stage, the Wuwei County Government and Wuwei PMO will offer 

different training courses to the APs based on local industrial and service development, and labor 
demand. The Wuwei PMO will learn farmers’ needs for employment skills and offer all training 
courses for free. Such training will mitigate negative impacts of LA on farmers and enhance their 
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capacity to restore livelihoods. At least two members (one male and one female if possible) of 
each AH will be trained. 

 
The Wuwei County Labor and Social Security Bureau, and town labor and social security 

offices will be responsible for the skills training and reemployment of the AHs, develop a training 
program and set up training courses scientifically. Training will be subject to semiannual 
reporting, and the training program will be adjusted timely based on employment needs. All APs 
may attend such training for free. The training programs for the APs are shown in Table 5-9 and 
Table 5-10. 

Table 5-9 Agricultural Skills Training in the Project Area 

County Town Time Trainees 

Men-times 
trained 

per 
annum 

Scope Agency 
responsible 

Training 
period 
(Day) 

Budget 
(0,000 
yuan) 

Wuwei 

Dougou, 
Fudu, 

Erba and 
Tanggou 
Towns 

Mar. 
2014 APs 250 Greenhouse 

vegetables 

Dougou and 
Fudu Town Labor 

and Social 
Security Offices 

7 5 

Jun. 
2014 APs 250 

Crab and 
other 

aquatic 
products 

Erba and 
Tanggou Town 

Labor and Social 
Security Offices 

7 5 

 
Table 5-10 Summary of Employment Skills Training Programs in the Project Area 

County Town Time Trainees 

Men-times 
trained 

per 
annum 

Scope Agency 
responsible 

Training 
period 
(day) 

Budget 
(0,000 
yuan) 

Wuwei 

Dougou, 
Fudu, 
Erba 
and 

Tanggou 
Towns 

Feb. & 
Jun. 2014 APs 100 Cooker & 

waiter 

Dougou Town 
Labor and Social 
Security Offices 

7 2 

Feb. & 
Jun. 2014 APs 320 

Employment 
skills 
training 

Fudu and Erba 
Town Labor and 
Social Security 
Offices 

10 6.4 

Feb. & 
Jun. 2014 APs 180 Cooker & 

waiter 

Tanggou Town 
Labor and Social 
Security Offices 

7 3.6 

Other irregular training Town governments   
 

The training program will be disclosed in the affected towns and villages, and training costs 
will be disbursed from the training budget of the Project. 

 
5.8 Protection of Women’s Rights and Interests 

At the RP preparation stage, women in the project area took an active part in the impact 
survey, and were consulted about ideas on income restoration programs. Women support the 
Project, and think the Project will improve traffic infrastructure. In addition, they expect cash 



 

68 
 

compensation, job opportunities from the Project, and training on crop cultivation, stockbreeding, 
employment skills and catering services. 

 
Unskilled jobs generated during project implementation and maintenance will be first made 

available to women. In addition, women will receive equal pay for equal work like men do. 
Employment of child labor is prohibited. 

 
Priority will be given to female labor in terms of skills training so as to ensure that their 

economic status and income. 1,100 men-times of APs will be trained, in which not less than 500 
men-times (50%) will be provided to female labor. 

 
Women will receive relevant information during resettlement, and be able to participate in 

resettlement consultation. Special FGDs for women will be held to introduce resettlement policies 
and improve their awareness. 
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6 Resettlement Organizational Structure 
 

6.1 Resettlement Implementation and Management Agencies 
 

6.1.1 Organizational Setup 
To ensure successful resettlement as desired, a systematic organizational structure must be 

established during project implementation in order to plan, coordinate and monitor resettlement 
activities. Since resettlement is a very comprehensive task that requires the assistance and 
cooperation of different departments, the departments concerned will participate in and support 
resettlement implementation. Each affected township or village has one or two chief leaders 
responsible for resettlement. The agencies responsible for LA and HD in the Project are: 

 
 Anhui PMO 
 Wuhu Municipal Transport Bureau 
 Wuwei Project Leading Group 
 Wuwei PMO 
 WCTB 
 Town governments 
 Village (community) committees 
 Design agency 
 External M&E agency 
 Other agencies: land and resources bureau, HD management office, women’s 

federation, labor and social security bureau, etc. 

6.1.2 Organizational Responsibilities 

 Anhui PMO 

Responsible mainly for overall organizing and coordinating the resettlement of the project, 
formulating policies on resettlement activities of the project, and coordinating relations among 
the resettlement agencies at all levels. The PMO will ensure a full time, trained and experienced 
staff for the overall coordination of the resettlement implementation.  

 Wuhu Municipal Transport Bureau 

Responsible for the communication and coordination between the Anhui PMO and IAs 

 Wuwei Project Leading Group 

Leading the decision-making and construction of the Project 

 Wuwei PMO 

 The Wuwei PMO is the office established by the Wuwei Project Leading Group, and 
is the highest IA of the Project. Key responsibilities: 



 

70 
 

 Executing major decisions of the Project Leading Group on the Project; 
 Responsible for the overall organization, management, coordination, supervision 

and guidance of the Project; 
 Contact with the state, provincial and municipal departments concerned, and ADB; 
 Coordinating the finalization of legal documents of the Project with ADB, and 

reporting to the Wuwei Project Leading Group and Anhui PMO regularly; 
 Appointing an external resettlement M&E agency to monitor and evaluate 

resettlement activities 

 WCTB 

1) Appointing a resettlement consulting agency to prepare for resettlement 
2) Coordinating the consulting agency with other agencies at the preparation stage 
3) Coordinating the implementation progress of the Project and the RP 
4) Reporting the resettlement fund disbursement plan and supervising the 

disbursement of funds 
5) Coordinating the work of the resettlement agencies 
6) Raising resettlement funds; disbursing resettlement funds 
7) Responsible specifically for resettlement implementation 
8) Tracking and supervising the disbursement of resettlement funds 
9) Handling grievances and appeals of APs arising from resettlement 
10) Supporting the work of the external M&E agency 
11) Collecting and compiling information required for internal monitoring reporting 
12) Managing resettlement archives 

 County land and resources bureau / HD management office 

1) Developing resettlement policies in coordination with authorities concerned 
2) Responsible for all-around affairs of LA (including social insurance for LEFs) 
3) Participating in the DMS 
4) Supervising the implementation of resettlement activities 

 Town governments 

1) Participating in the DMS 
2) Participating in the calculation of compensation fees for AHs 
3) Participating in the disbursement of compensation fees to APs 
4) Handling grievances and appeals arising from resettlement 
5) Participating in the allocation of housing sites 
6) Organizing skills training for APs 
7) Taking employment measures for APs 

 Village Committees 

1) Participation in the investigation of land acquisition and resettlement, 
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2) Participation in calculation of the compensation funds of AHs 
3) Supervision over the distribution of compensation fund for APs  
4) Handling the complaints from APs during the resettlement process  
5) Participation in training of occupational skills for APs 
6) Participation in implementation of employment measures for APs. 

 Design agency 

1) Minimizing resettlement impacts through design optimization 
2) Defining the range of LA and HD 

 External M&E agency 

The owner will employ a qualified M&E agency as the external resettlement monitoring 
agency. Its main responsibilities are: 

 
(i) Observing all aspects of resettlement planning and implementation as an 

independent M&E agency, monitoring and evaluating the resettlement results and 
the social adaptability of the displaced persons, and submitting resettlement M&E 
reports to the Wuwei PMO and ADB; and 

(ii) Providing technical advice to the Wuwei PMO in data collection and processing. 
 

 

Figure 6-1 Resettlement Organizational Chart 
 

6.2 Staffing and Equipment 

6.2.1 Staffing 
To ensure the successful implementation of the resettlement work, the PMO will ensure a  

Wuwei Project Leading Group 

Wuwei PMO 

WCTB 

AHs 

Affected towns/villages 

External M&E 
agency 

Government 
agencies 

concerned 
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full-time staff trained and experienced in implementation of the RP who will be assisted by 
required staff and will be provide adequate resources. . Each resettlement agency is composed 
mainly of 3 to 6 administrative staff members and specialized technicians, all of whom have 
certain professional and management skills, and considerable experience in LA, HD and 
resettlement. A smooth channel of communication has been established See Table 6-2. 

 
Table 6-1 Staffing of Resettlement Agencies 

Agency Workforce Composition 
Wuwei Project Leading Group 4 Civil servants 
Wuwei PMO 8 Civil servants, technicians 
Wuwei County Land & Resources Bureau, and HD 
Management Office 4 Civil servants 

WCTB 3 Civil servants 
Wuwei County Labor and Social Security Bureau 2 Civil servants 
Affected townships and villages 4-6 Officials and representatives of APs 
External M&E agency Several Resettlement experts 
 
6.2.2 Equipment 

All resettlement agencies have been provided basic office, transport and communication 
equipment, including desks and chairs, PCs, printers, telephones, facsimile machines and 
vehicles. 

 
6.2.3 Organizational Training Program 

In order to implement resettlement successfully, the displaced persons and resettlement 
staff must be trained under a program developed by the Wuwei PMO. 

 
A staff training and human resources development system will be developed for the 

resettlement agencies at all levels. Training will be given in such forms as workshop, training 
course, visit of similar projects and field training (see Table 6-2 for the training program), and will 
cover: 

 
—Principles and policies of resettlement 
—Differences between ADB Policies and PRC Laws 
—Resettlement implementation planning and design 
—Resettlement implementation progress control 
—Resettlement financial management 
—Resettlement M&E. 
 

Table 6-2 Resettlement Training Program 

Time Location Training 
mode Trainees Scope 

Budget 
(0,000 
yuan) 

Jun. 2013 Wuwei Seminar Resettlement staff Operational training on 
resettlement 1.5 
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Time Location Training 
mode Trainees Scope 

Budget 
(0,000 
yuan) 

Sep. 2013 Wuwei Learning 
tour 

Resettlement 
management staff 

Resettlement learning tour of 
domestic ADB projects 5 

Feb. 2014 Wuwei Workshop Resettlement staff Discussion on experience and 
issues in resettlement 1.5 

Jun. 2014 Wuwei Learning 
tour 

Resettlement 
management staff 

Resettlement learning tour of 
domestic ADB projects 5 

 
In addition, the following measures will be taken to improve capacity: 

1) Define the responsibilities and scope of duty all resettlement agencies, and 
strengthen supervision and management; 

2) Improve the strength of all resettlement agencies gradually, especially technical 
strength; all staff must attain a certain level of professional proficiency and 
management level; improve their technical equipment, such as PC, monitoring 
equipment and means of transportation, etc.; 

3) Select staff strictly, and strengthen operations and skills training for management 
and technical staff of all resettlement agencies to improve their professional 
proficiency and management level; 

4) Appoint women officials appropriately, and give play to women’s role in resettlement 
implementation; 

5) Establish a database and strengthen information feedback to ensure a smooth 
information flow, and leave major issues to the Leading Group; 

6) Strengthen the reporting system and internal monitoring, and grievance redress 
mechanism to receive and solve issues timely; and 

7) Establish an external M&E mechanism and an early warning system. 
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7 Public Participation and Grievance Redress 

7.1 Public Participation 

In order to lay a solid foundation for the resettlement work of the Project, protect the lawful 
rights and interests of the APs and entities, and reduce grievances and disputes, great 
importance is attached to the participation of and consultation with the APs at the preparation 
and implementation stages. 

 
7.1.1 Public Participation at the Preparation Stage 

Since April 2012, the Wuwei PMO, WCTB and the survey team of NRCR have conducted a 
series of socioeconomic survey and public consultation activities (with 30% of participants being 
women) under the direction of the TA consultants. At the preparation stage, the Wuwei PMO, IAs 
and design agency conducted extensive consultation on land acquisition and resettlement. See 
Table 7-1 for a summary and Appendix 7: Public Participation and Minutes for minutes. The 
RIB will be distributed in September 2013 (see Appendix 11: RIB). 

 
Table 7-1 Key Information Disclosure and Public Consultation Activities 

No
. Time Activity Participants # of persons Organiz

ed by 

1 Apr. – May 2012 Optimization of 
project design 

Wuwei PMO, WCTB, design institute, 
town governments, reps. of villages, 
groups and APs 

200 Wuwei 
PMO 

2 Jun. – Aug. 2012 Initial resettlement 
impact survey 

Wuwei PMO, WCTB, design institute, 
town governments, reps. of villages, 
groups and APs 

150 Wuwei 
PMO 

3 October 2012 Social assessment of 
the subproject 

Wuwei PMO, WCTB, Wuwei County 
Land and Resources Bureau, county 
labor and social security bureau, town 
governments, groups and APs 

150 Wuwei 
PMO 

4 October. – 
December  2012 

Compensation rates 
for LA 

Wuwei PMO, WCTB, Wuwei County 
Land and Resources Bureau, county 
labor and social security bureau, town 
governments, groups and APs 

250 Wuwei 
PMO 

5 October – 
December 2012 

Compensation rates 
for HD 

Wuwei PMO, WCTB, Hohai 
University, Wuwei County Land and 
Resources Bureau, HD management 
office, reps. of villages, groups and 
APs 

300 Wuwei 
PMO 

6 September~Nove
mber2012 

Socioeconomic 
survey and 
cosultations 

Wuwei PMO, WCTB, Hohai 
University, Wuwei County Land and 
Resources Bureau, HD management 
office, labor and social security 
bureau, women’s federation, 
agricultural bureau, poverty reduction 
office, county civil affairs bureau, 
reps. of villages, groups and APs 

350 Wuwei 
PMO 
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No
. Time Activity Participants # of persons Organiz

ed by 

7 September~ 
November. 2012 

Determination of 
resettlement modes 

Wuwei PMO, WCTB, Hohai 
University, reps. of villages, groups 
and APs 

200 Wuwei 
PMO 

8 January 2013 Discussion of draft 
RP 

Wuwei County Land and Resources 
Bureau, county labor and social 
security bureau, town governments, 
groups and APs 

100 Wuwei 
PMO 

9 Feb 2013 Supplementary 
survey 

Wuwei County Land and Resources 
Bureau, design institue, town 
governments, groups and APs 

100  

10 Feb ~Mar. 2013 

Confirmation of 
Resettlement 
policies and 
resettlement 
restoration measures 

Wuwei PMO, WCTB, town 
governments, reps. of villages, 
groups and APs 200 Wuwei 

PMO 

11 July 2013 Draft finalized RP Anhui PMO and Wuwei PMO, PPTA 
consultant, ADB expert, and DI 10 Anhui 

PMO 
 
7.1.2 Participation Plan at the Implementation Stage 

With the progress of project preparation and implementation, the IA will conduct further 
public participation. See Table 7-2. 

 
Table 7-2 Public Participation Plan 

Purpose Mode Time Agency Participants Topic 
Disclosure of 
the RIB RIB Sep. 2013 

Wuwei PMO WCTB, town 
governments, 

village 
committees 

Disclosing the RP and its 
key points 

Disclosure of 
the RP Website Sep. 2013 ADB Anhui & 

Wuwei PMOs 
Disclosure of the RP on the 
website 

LA 
announcement 

Village 
bulletin 
board, 
village 

meeting 

Mar. 2014 

Wuwei PMO, WCTB, 
county land and 
resources bureau, town 
and village officials 

All APs 

Disclosure of LA area, 
compensation rates and 
resettlement modes, etc. 

Announcement 
of 
compensation 
and 
resettlement 
options for LA 

Village 
bulletin 
board, 
village 

meeting 

Mar. 2014 

Wuwei PMO, WCTB, 
county land and 
resources bureau, town 
and village officials All APs 

Compensation fees and 
mode of payment 

DMS results 
verification 

Field 
survey Mar. 2014 

Wuwei PMO, WCTB, 
county land and 
resources bureau, town 
and village officials All APs 

1) Finding out anything 
omitted to determine the 
final impacts 
2) Preparing a list of lost 
land & assets 
3) Preparing a basic 
compensation agreement 

Determination Village Before Wuwei PMO, WCTB, All APs Discussing the final income 
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Purpose Mode Time Agency Participants Topic 
of income 
restoration 
plan 

meeting 
(many 
times) 

implement 
-ation 

county land and 
resources bureau, town 
and village officials 

restoration program and 
the program for use of 
compensation fees 

Training 
program Village 

meeting 

June. 
2014 – 

Dec. 2015 

Wuwei PMO, WCTB, 
county land and 
resources bureau, town 
and village officials 

All APs 

Discussing training needs 

M&E 

Sampling 
survey, 

FGD and 
interview 

Mar. 2014 
– Dec. 
2016 

External M&E agency, 
town and village officials 

All APs 

1) Resettlement progress 
and impacts 
2) Payment of 
compensation 
3) Information disclosure 
4) Livelihood restoration 
and house reconstruction 

 

7.2 Grievances and Appeals 

7.2.1 Grievance Redress Procedure 
Since public participation is encouraged during the preparation and implementation of this 

RP, substantial disputes are unlikely to arise. However, unforeseeable circumstances may arise 
during this process. In order to address issues effectively, and ensure the successful 
implementation of project construction and LA, a transparent and effective grievance redress 
mechanism has been established. The basic grievance redress mechanism is as follows: 

 
Stage 1: If any AP is dissatisfied with resettlement activities, he/she may file an oral or 

written appeal to the village committee orally or in writing. In case of an oral appeal, the village 
committee shall handle such appeal and keep written records. Such appeal should be solved 
within two weeks. 

 
Stage2: If any AP is dissatisfied with the disposition of Stage 1, he/she may file an oral or 

written appeal to the township government orally or in writing. In case of an oral appeal, the 
township government shall handle such appeal and keep written records. Such appeal should be 
also solved within two weeks. 

 
Stage 3: If the AP is dissatisfied with the disposition of Stage 2, he/she may file an appeal to 

WCTB after receiving such disposition, which shall make a disposition within 7 days. 
 
Stage 4: If the AP is dissatisfied with the disposition of Stage 3, he/she may file an appeal to 

the Wuwei PMO after receiving such disposition, which shall make a disposition within two 
weeks. 

 

Stage 5: If the AP is dissatisfied with the disposition of Stage 4, he/she may file an appeal to 
the Anhui PMO after receiving such disposition, which shall make a disposition within two weeks. 
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The AP may also bring a suit in a civil court in accordance with the Administrative Procedure 
Law of the PRC at any point in the process. 

 
AP can also submit complaints to ADB which will be handled by the Project Implementation Team. 

If an AP is still not satisfied and believes he/she has been harmed due to non-compliance with ADB 
policy, he/she may submit a complaint to ADB’s Office of Special Project Facility or Office of 
Compliance Review in accordance with ADB’s Accountability Mechanism27. 

 
All agencies will accept grievances and appeals from the affected persons for free, and costs 

so reasonably incurred will be disbursed from contingency costs. The above appeal channel will 
be notified to APs at a meeting or otherwise, so that APs are fully aware of their right of appeal. 
Mass media will be utilized for publicity, and opinions and advice about resettlement will be 
compiled into messages for study and disposition by the resettlement agencies. 

 
7.2.2 Recording, Tracking and Feedback of Grievances and Appeals 

During the implementation of the RP, the resettlement agencies will register and manage 
appeal and handling information, and submit such information to the Wuwei PMO in writing on a 
monthly basis. The Wuwei PMO will inspect the registration of appeal and handling information 
regularly, and will prepare a registration form for this purpose, as shown below. 

 
Table 7-3 Registration Form of Grievances and Appeals 

Accepting agency:  Time:  Location:  

Appellant Appeal Expected solution Proposed 
solution Actual handling 

 

Appellant (signature)   Recorder 
(signature)  

Notes: 1. The recorder should record the appeal and request of the appellant factually. 2. The appeal 
process should not be interfered with or hindered whatsoever. 3. The proposed solution should be notified 
to the appellant within the specified time. 
 
7.2.3 Contact Information for Grievances and Appeals 

The resettlement agencies will appoint persons chiefly responsible to accept and handle 
grievances and appeals. 

 
Table 7-4 Agencies Accepting Grievances and Appeals, and Staff 

Agency Contact Title Tel 

Wuwei PMO Director Wan Transport Building, Fenghe 
Road 0553-6301327 

WCTB Director Zhou Transport Building, Fenghe 
Road 0553-6301328 

                                                        
27 For further information, see: http://www.adb.org/Accountability-Mechanism/default.asp. 
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Agency Contact Title Tel 

County land and resources bureau Director Bao Erba Road, Wucheng New 
Area 0553-6314681 

County HD management office Director Chen South Street, county town 0553-6325077 

Dougou Town Government Section Chief 
Guo East of Wuwei County 0553-6521326 

Fudu Town Government Director Gong East suburb of Wuwei County 0553-6640453 

Erba Town Government Section Chief 
Wang 

North side of the Wuhu 
Yangtze River Bridge 0553-6660010 

Tanggou Town Government Section Chief 
Zhang East of Wuwei County 0553-6680111 
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8 Budget and Funding Sources 

8.1 Resettlement Budget 

In the general budget, direct resettlement costs include compensation fees for permanent LA, 
the demolition of residential houses and ground attachments, as well as planning and monitoring 
costs, administrative costs, training costs and contingencies, etc. 

 
Based on prices in the second half of 2012, basic resettlement costs are 24.27 million yuan 

(73.80% of the budget), indirect costs 6.1912 million yuan (18.82% of the budget) and 
contingencies 2.427 million yuan (7.38% of the budget). 

 
The general resettlement budget will be included in the overall costs of the Project. See 

Table 8-1 for a summary and Appendix 6: Detailed Resettlement Budget for details. 
 

Table 8-1 Resettlement Budget 

No. Item Compensation 
(0’000Yuan) Percent (%) 

1 Basic resettlement costs 2427.00 73.80 
1.1 Compensation fees for collective land acquisition 1091.30 33.18 
1.2 Compensation fees for state-owned land occupation 72.76 2.21 
1.3 Compensation fees for residential houses 998.68 30.37 
1.4 Compensation fees for non-residential properties 213.23 6.48 
1.5 Infrastructure and ground attachments 17.83 0.54 
1.6 Compensation fees for temporary land occupation 9.90 0.30 
2 Water resources fund 17.70 0.54 
3 Administrative costs28 97.08 2.95 
4 Resettlement planning and monitoring costs 121.35 3.69 
5 Training costs (for APs and IA staff) 72.81 2.21 
6 Taxes on LA 310.18 9.43 

Subtotal of Items 2-6 619.12 18.82 
7 Contingencies 242.70 7.38 
8 Total 3288.82 100.00 

 

8.2 Annual Investment Plan 

Before project construction or during project implementation, the investment plan will be 
implemented in stages in order not to affect the production and livelihoods of the AHs, as shown 
in Table 8-2. 

Table 8-2 Resettlement Investment Plan 
Year 2014 2015 Subtotal 

Investment (0,000 yuan) 2302.17 986.65 3288.82 

                                                        
28 Includes costs involved for resettlement implementation and management. Also covers specific 

measures for women in households affected by the project and for meeting costs related to redress of 
grievances. 
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Year 2014 2015 Subtotal 
Percent 70% 30% 100% 

 

8.3 Disbursement and Management of Resettlement Funds 

8.3.1 Management of Resettlement Funds 
Resettlement funds must be disbursed in strict conformity with the applicable state laws and 

regulations, and the policies and compensation rates specified in this RP. Land compensation 
fees and resettlement subsidies will be paid directly to the APs; compensation fees for young 
corps will be paid directly to the APs; compensation fees for infrastructure and ground 
attachments will be paid to the entities and individuals concerned. 

 
 The Wuwei PMO will appoint a consulting agency to conduct regular internal audits on 

the use of resettlement funds. 
 The municipal and district finance and audit departments have the power to monitor 

and audit the use of special funds. 
 The external M&E agency will conduct special follow-up monitoring on the payment of 

compensation fees to the AHs. 
 

8.3.2 Disbursement of Resettlement Funds 
In order that resettlement funds are available timely and fully to ensure the restoration of the 

production level and living standard of the AHs, the following measures will be taken: 
 
 All costs related to resettlement will be included in the general budget of the Project. 
 Land compensation fees and resettlement subsidies will be fully paid before LA to 

ensure that all APs are resettled properly. 
 Compensation fees for HD will be paid to the AHs after the signature of house 

compensation agreements. 
 Financial and supervisory agencies will be established at different levels to ensure that 

all funds are fully and timely available. 
 The budget is an estimate of resettlement costs, which may vary due to any variation in 

the DMS results, the modification of any compensation rate and inflation, but the IA will 
ensure the payment of compensation fees. The budget will be revised in the updated 
RP as necessary in consideration of contingencies. 
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9 Resettlement Implementation Plan 

9.1 Principles for Resettlement Implementation 

According to the project implementation schedule, the Project will be constructed from 2014 
to 2016. In order that the resettlement schedule links up the construction schedule of the Project, 
land acquisition will begin in September 2013 and end in September 2014. The basic principles 
for resettlement implementation are as follows: 

 
 LA should be completed at least 3 months prior to the commencement of construction, 

and the starting time will be determined as necessary. 
 During resettlement, the APs shall have opportunities to participate in the Project. 

Before the commencement of construction, the range of LA will be disclosed, the RIB 
distributed and public participation activities conducted properly. 

 All compensation fees will be paid to the affected proprietors directly and fully within 3 
months of approval of the resettlement and compensation program. No organization or 
individual should use compensation fees on their behalf, nor should compensation fees 
be discounted for any reason. 

9.2 Resettlement Implementation Schedule 

The general resettlement schedule of the Project has been drafted based on the progress of 
project construction, LA and HD, and resettlement preparation and implementation. The exact 
implementation schedule may be adjusted due to deviations in overall project progress. See 
Table 9-1. 

Table 9-1 Resettlement Implementation Schedule 
No. Task Target Agencies responsible Time Remarks 
1 Information disclosure 

1.1 RIB 113 groups 
of 15 villages Wuwei PMO, WCTB Sep. 2013  

1.2 Disclosure of the RP on ADB’s 
website 

 Anhui and Wuwei PMOs Sep. 2013  

2 RP and budget 

2.1 Approval of RP and budget 
(including compensation rates) 

32.8882 
million yuan 

Wuwei County 
Government, PMO Sep. 2013  

2.2 Village-level income restoration 
programs 

113 groups 
of 15 villages Village committees Jan. 2014  

2.3 Updating of the RP based on the 
detailed design 

15 villages Wuwei PMO, WCTB Mar. 2014  

3 DMS 

3.1 DMS on the 10 affected villages 15 villages WCTB, land & 
resources bureau Feb. 2014  

4 Compensation agreement 
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No. Task Target Agencies responsible Time Remarks 

4.1 Village-level land compensation 
agreement 

113 groups 
of 15 villages 

WCTB, land & 
resources bureau 

Apr. 2014 – 
Apr 2015.  

4.2 Household land compensation 
agreement 

60 AHs WCTB, land & 
resources bureau 

Jun.~ Dec 
2014  

5 Implementation of livelihood restoration measures 

5.1 
Distribution of land compensation 
fees to households and land 
reallocation (if possible) 

15 villages Town governments, 
village collectives 

Apr. 2014~Oct. 
2014  

5.2 Implementation of village-level 
income restoration programs 

15 villages Village collectives July 2014 – 
July. 2015  

5.3 Advice on income restoration, 
commerce and work 

1,502 AHs 
Town governments, 
village collectives, labor 
& social security bureau 

Apr. 2014 – 
Apr. 2014  

5.4 Implementation of training 
program 

1,502 AHs Labor & social security 
bureau 

Mar. 2014 – 
June. 2015  

5.5 
Identifying vulnerable households 
and implementing assistance 
measures 

28 
households 
with 35 
persons 

Civil affairs bureau, 
PMO Feb. 2014  

5.6 Hiring APs at the construction 
stage 

322 APs 
PMO, labor & social 
security bureau, 
contractor 

July. 2014 – 
Dec. 2016  

6 House reconstruction 

6.1 Selection and preparation of 
housing sites Two Town governments, 

village committees, AHs 
End of Dec. 
2012 Completed 

6.2 Preparation of infrastructure for 
housing sites  Wuwei PMO, contractor End of June. 

2014  

6.3 HD 60 AHs AHs Sep. 2014  
7 Capacity building 

7.1 
Training of staff of Wuwei PMO, 
WCTB and land & resources 
bureau 

15 persons ADB / TA experts May 2013 – 
Apr. 2014  

7.2 Training of county, town and 
village officials 60 persons Anhui and Wuwei 

PMOs, IA 
Dec. 2013 – 
Dec.. 2014  

8 Monitoring and evaluation 

8.1 Baseline survey As per the 
RP 

External M&E agency From Mar. 
2014  

8.2 Establishment of internal M&E 
mechanism 

As per the 
RP 

PMO, IA Dec, 2013  

8.3 Appointing an external M&E 
agency One PMO Dec. 2013  

8.4 Internal monitoring reporting quarter 
report 

PMO, IA From June. 
2014  

8.5 External monitoring reporting Semiannual 
report 

External M&E agency 
July. 2014 1st report 
Jan. 2015 2nd report 
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No. Task Target Agencies responsible Time Remarks 
Jul. 2015 3rd report 

8.6 External evaluation reporting Annual 
report External M&E agency 

Jan. 2016 1st report 
Jan. 2017 2nd report 

8.7 Post-resettlement evaluation 
report One report PMO, IA Jul. 2017  

9 Public consultation IA Ongoing  
10 Grievance redress IA Ongoing  
11 Disbursement of compensation fees 
11.1 Disbursement to IA Initial funds  Feb. 2014  
11.2 Disbursement to villages Most funds IA Mar~ Dec 2014  
11.3 Disbursement to households Most funds IA, village committees Mar. Dec 2014  
12 Commencement of civil construction 
12.1 The subproject IA July. 2014  
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10 Monitoring and Evaluation 

In order to ensure the successful implementation of the RP and realize the objectives of 
resettlement properly, LA, HD and resettlement activities of the Project will be subject to periodic 
M&E according to ADB’s resettlement policies, including internal and external monitoring. 

10.1 Internal Monitoring 

10.1.1 Scope 

Internal monitoring will cover the following: 
 

1) Organizational structure: setup, division of labor, staffing and capacity building of 
resettlement implementation and related agencies; 

2) Resettlement policies and compensation rates: development and implementation of 
resettlement policies; actual implementation of compensation rates for different types 
of impacts (permanent LA, temporary land occupation, HD, relocation of entities and 
special facilities), with particular focus on compliance with the rates in the RP and 
reasons for deviations; 

3) LA, HD and resettlement progress: overall and annual schedules, resettlement 
agencies and staffing, LA and HD progress, construction progress of resettlement 
housing and special facilities, progress of relocation and other resettlement activities 
(see Table 10-1 for the reporting format); 

4) Resettlement budget and implementation thereof: level-by-level disbursement of 
resettlement funds, fund use and management, disbursement of compensation fees 
to proprietors, holders of land use rights and land users, village-level use and 
management of compensation fees, supervision and auditing of fund use (see Table 
10-2  for the reporting format); 

5) Employment and resettlement of APs: main modes of resettlement, employment and 
resettlement of APs in entities, resettlement of vulnerable groups, effectiveness of 
resettlement; 

6) House reconstruction and production resettlement: form of house reconstruction, 
three supplies and one leveling of housing sites, disbursement of compensation fees, 
and construction of special facilities; 

7) Grievance redress, public participation and consultation, information disclosure, and 
external monitoring: appeal channel, procedure and agencies; key points of appeal 
and handling thereof, key activities and progress of public participation and 
consultation, RIB and information disclosure, external M&E agency, activities and 
effectiveness; 

8) Handling of relevant issues in the Memorandum of the ADB Mission; and 
9) Existing issues and solutions. 
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Table 10-1 Sample Schedule of LA and HD 
Agency: ________________________ Reporting date: ______ (MM/DD/YY) 

Resettlement activity Unit Planned Completed Completed in 
total 

Total 
percentage 

Permanent land acquisition mu     
Temporary land occupation mu     
Demolition of residential houses m2     
Business premises m2     
Land compensation 0,000 yuan     
House compensation 0,000 yuan     
House reconstruction m2     
Store reconstruction m2     
Reconstruction of business 
premises m2     

Prepared by: ______ Signature of person responsible: ______ Stamp: ______ 
 

Table 10-2 Sample Schedule of Fund Utilization 
______ District ______ Town (Sub-district) ______ Village (Community) Date: ______ (MM/DD/YY) 

Affected agency Brief 
description 

Qty. 
(unit) 

Amount 
needed 
(yuan) 

Amount of 
compensation 
available in the 

reporting 
period (yuan) 

Total amount of 
compensation 

available (yuan) 
Percentage 

Village 1 Collective       
Households       

Village 2 Collective       
Households       

Entities       
Infrastructure       

Prepared by: ______ Signature of person responsible: ______ Stamp: ______ 
 

10.1.2 Methods 

For internal monitoring, a normative, smooth top-down resettlement information 
management system should be established among the Anhui PMO, Wuwei PMO, WCTB and 
resettlement agencies concerned to track and reflect the progress of resettlement, including the 
progress, quality and funding of resettlement, and collate and analyze such information. 

 
The following measures have been taken in the Project to implement internal monitoring: 

1) Normative statistical reporting system 
The Anhui PMO, Wuwei PMO and WCTB will develop uniform report forms to reflect the 

progress of disbursement of resettlement funds, LA and HD. Such forms will be submitted 
monthly. 
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Table 10-3 Sample Monitoring Form 

No. Item RP Updated 
RP Actual Completed 

to date 
Completed 

in total 
Total 

percentage 
# # # # # % 

1 Acquisition of 
collective land 

Area (mu)       
Ahs       
Aps       

2 State-owned land Area (mu)       

3 Temporary land 
occupation 

Area (mu)       
Ahs       
Aps       

4 Demolition of 
residential houses 

Area (mu)       
Ahs       
Aps       

5 Entities 
Area (mu)       
Number       

Population       
6 Resettlement funds (yuan)       

 
2) Regular or irregular reporting 

Information on issues arising from resettlement will be exchanged in various forms between 
the resettlement agencies and the external M&E agency. 

3) Regular meeting 
During resettlement implementation, the Anhui and Wuwei PMOs will hold resettlement 

coordination meetings regularly to discuss and handle issues arising from project and 
resettlement implementation, exchange experience and study solutions. 

4) Inspection 
The Anhui and Wuwei PMOs will conduct routine and non-routine inspection on the 

resettlement work of the IA and the resettlement agencies, handle resettlement issues on site, 
and verify the progress of resettlement and the implementation of resettlement policies. 

5) Exchange of information with the external M&E agency 
The Anhui and Wuwei PMOs will keep routine contact with the IA and the external M&E 

agency, and take findings and opinions of the external M&E agency as a reference for internal 
monitoring. 

10.1.3 Interval and Reporting 

Internal monitoring is a continuous process, in which comprehensive monitoring activities 
will be conduct ; more frequent monitoring is required at key times. 

Internal monitoring reports will be submitted by the resettlement agencies to the IA and 
Wuwei PMO. The Wuwei PMO will compile relevant data and information, and submit an internal 
monitoring report to ADB quarterly. 

10.2 External Monitoring 

According to ADB’s policy, the Anhui PMO will appoint a qualified, independent agency 
experienced in ADB-financed projects as the external M&E agency. The external M&E staff 
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should: 
 have participated in similar tasks, have rich experience in socioeconomic survey, and 

understand ADB’s policy on involuntary resettlement, and the state and local 
regulations and policies on resettlement; 

 be able to conduct socioeconomic survey independently, have good communication 
skills, and be tough; and 

 include a certain percentage of females. 
 

The external M&E agency will conduct follow-up M&E of resettlement activities periodically, 
monitor resettlement progress, quality and funding, and give advice. It shall also conduct 
follow-up monitoring of the APs’ production level and living standard, and submit M&E reports to 
the Anhui PMO and ADB. 

10.2.1 Scope and Methods 

1) Baseline survey 
The external M&E agency will conduct a baseline survey of the affected villages and village 

groups affected by land acquisition to obtain baseline data on the monitored APs’ production 
level and living standard. The production level and living standard survey will be conducted 
semiannually to track variations of the APs’ production level and living standard. This survey will 
be conducted using such methods as panel survey (sample size: 20% of the households affected 
by LA, to be sampled randomly; 50% of the affected village groups), random interview and field 
observation to acquire necessary information. A statistical analysis and an evaluation will be 
made on this basis. 

 
During the implementation of the RP, the external M&E agency will conduct periodic 

follow-up resettlement monitoring semiannually of the following activities by means of field 
observation, panel survey and random interview: 

 
 Payment and amount of compensation fees; 
 Preparation and adequacy of the resettlement site; 
 House rebuilding; 
 Relocation of the APs; 
 Compensation and resettlement of entities; 
 Training; 
 Support for vulnerable groups; 
 Restoration and rebuilding of infrastructure and special facilities; 
 Production resettlement and restoration; 
 Compensation for lost assets; 
 Compensation for lost working hours; 
 Transition subsidy; 
 Timetables of the above activities (applicable at any time); 
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 Resettlement organization; 
 Use of compensation fees for collective land and income of APs; 
 Income growth of labor through employment; and 
 If APs have benefited from the Project 

 
2) Public consultation 

The external monitoring agency will attend public consultation meetings held during 
resettlement implementation to evaluate the effectiveness of public participation. 

 
3) Grievance redress 

The external monitoring agency will visit the affected villages periodically, and inquire the 
town governments and implementing agencies that accept grievances about how grievances 
have been handled. It will also meet complainants and propose corrective measures and advice 
for existing issues so as to make the resettlement process more effectively. 
 
10.2.2 Reporting 

The external M&E agency will prepare external monitoring reports based on observations 
and survey data in order to: 1) reflect the progress of resettlement and existing issues to ADB 
and the project owner objectively; and 2) evaluate the socioeconomic benefits of resettlement, 
and proposing constructive opinions and suggestions to improve the resettlement work. 

 
A routine monitoring report should at least include the following: 1) subjects of monitoring; 2) 

progress of resettlement; 3) key monitoring findings; 4) key existing issues; and 5) basic opinions 
and suggestions. 

 
The external M&E agency will submit a monitoring or evaluation report to ADB and the 

Wuwei PMO semiannually. See Table 10-4. 
 

Table 10-4 Resettlement M&E Schedule 
No. Report Date 
1 Baseline socioeconomic survey report Mar. 2014 
2 Monitoring report (No.1) July. 2014 
3 Monitoring report (No.2) Jan. 2015 
4 Monitoring report (No.3) Jul. 2015 
6 Evaluation report (No.1) Jan. 2016 
7 Evaluation report (No.2) Jan. 2017 
8 Post-resettlement evaluation report July. 2017 

 

10.3 Post-resettlement Evaluation 

After project implementation, the theory and methodology of post-evaluation will be applied 
to evaluate the Project’s resettlement activities on the basis of M&E to obtain successful 
experience and lessons in land acquisition and property demotion as a reference for future work. 
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The Anhui PMO (or through the external M&E agency) will conduct post-evaluation on LA and 
resettlement, conduct socioeconomic analysis and survey, and prepare the Post-resettlement 
Evaluation Report for submission to ADB. 
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Appendixes 

Appendix 1: Types of Land to be Acquired for the subproject 

subproject Affected by LA Type of impact 
County Town Village Group 

Erba to Wuwei Section of 
S319 Wuwei Dougou 

Wuyi Village 

Shayi LA 
Sha’er LA 
Weiyi LA 
Wei’er LA 
Weixi LA 

Heping LA 
Xiliu LA 

Xisan LA 
Xiwu LA 
Xisi LA 
Xi’er LA 
Xiyi LA 

Jiyuan LA 
Dawang LA 
Dawan LA 

Gengshan LA 
Collective LA 

Zhongtai Village 

Wangdian LA 
Xiaolu LA 

Yangcun LA 
Shiqiao LA 
Xiaobu LA 
Zhangni LA 
Dadong LA 

Daxi LA 
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subproject Affected by LA Type of impact 
County Town Village Group 

Xiaohou LA 
Xiaozhuang LA 

Diaoyi LA 
Diao’er LA 

Collective LA 

Hongxing Village 

Dongwu LA 
Wudong LA 
Yangliu LA 
Yinyu LA 
Liu’er LA 
Liunan LA 

Collective LA 

Fudu Fudu Community 

Makou LA & HD 
Maba LA 

Fancun LA & HD 
Hugeng LA 
Luocun LA & HD 

Shencun LA 
Wucun LA & HD 

Xinglong LA & HD 
Liwei LA & HD 
Jixu LA & HD 
Jicun LA & HD 

Gonglu LA 
Zhongxin LA 
Changba LA & HD 

  Gonglu Village 
Dingwu LA 
Beigeng LA 

Zhongcun LA 
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subproject Affected by LA Type of impact 
County Town Village Group 

Xinjian LA 
Qiantou LA 
Nanba LA 
Hexi LA 
Licun LA 

Houcun LA 
Hedong LA 
Xucun LA 

Chendong LA 
Chenxi LA 

Xingeng LA 
Fengxu LA 

Chenzhuang LA 
Heyi LA 

Shipai Village 

Niandong LA 
Nianxi LA 
Xincun LA 

Tongcun LA 
Wanjia LA 
Litan LA 

Damiao LA 
Zhongwan LA 
Tongxiao LA 

Erba 
Nongchang Village 

Cundong LA 
Cunnan LA 
Cunbei LA 

Nangeng LA 
Hekou LA 

Yongnan Community Sungeng LA 
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subproject Affected by LA Type of impact 
County Town Village Group 

Huangcun LA 
Zhangwang LA 
Yongdong LA 
Datan 1 LA 
Datan 2 LA 
Datan 4 LA 
Datan 10 LA 

Tanggou 

Sanyuan Village 
Jiangqiao LA 
Dawang LA 

Xiaowang LA 

Mawei Village 
Linggeng LA 
Jiazhuang LA 

Hanying Village 

Dongrui LA 
Xiaoli LA 

Xiaorui LA 
Lingwan LA 
Dazheng LA 

Xiaozheng LA 

Louti Village 

Xiaoyao LA 
Dayao LA 

Changwei LA 
Yuetang LA 

Huangcun LA 
Zhouqiao LA 
Collective LA 

Qianjin Village 
Gongqiao LA 
Zhongxin LA 

Liusi Village 
Xiaoyuqiao LA 

Xiaotan LA 
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subproject Affected by LA Type of impact 
County Town Village Group 

Qianzhang LA 

Banqiao Village 

Xiaoshang LA 
Dashang LA 
Gaowei LA 

Xiaozhao LA 
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Appendix 2: Summary of Collective Land to be Acquired for the Subproject 

Subproje
ct 

Affected by LA Acquired land area (mu) Affected 
Count

y 
Town Village Group 

Cultivate
d land 

Woodlan
d  

Garde
n land 

Housin
g land 

Fishpon
d 

Unuse
d land 

Total HHs 
Populatio

n 

Erba to 
Wuwei 
Section 
of S319 

Wuwe
i 

Dougou 

Wuyi 
Village  

Shayi 0.15           0.15 7 34 
Sha’er 0.08           0.08 4 17 
Weiyi 0.33           0.33 7 25 
Wei’er 0.19           0.19 6 23 
Weixi 0.27           0.27 9 43 

Heping 0.26           0.26 11 42 
Xiliu 0.41           0.41 12 42 

Xisan 0.06           0.06 2 10 
Xiwu 0.07           0.07 2 10 
Xisi 0.04           0.04 3 18 
Xi’er 0.17           0.17 3 12 
Xiyi 0.02           0.02 1 6 

Jiyuan 0.3           0.3 7 26 
Dawang 0.3           0.3 7 36 
Dawan 0.08           0.08 6 25 

Gengshan 0.13           0.13 4 21 
Collective 3       0.805   3.8     

Zhongtai 
Village  

Wangdian 0.46           0.46 7 19 
Xiaolu 0.98           0.98 13 56 

Yangcun 0.55           0.55 9 35 
Shiqiao 0.71           0.71 10 41 
Xiaobu 1.25           1.25 17 75 
Zhangni 0.41           0.41 8 23 
Dadong 0.4     0.0795     0.48 3 12 
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Subproje
ct 

Affected by LA Acquired land area (mu) Affected 
Count

y 
Town Village Group 

Cultivate
d land 

Woodlan
d  

Garde
n land 

Housin
g land 

Fishpon
d 

Unuse
d land 

Total HHs 
Populatio

n 
Daxi 0.29           0.29 2 10 

Xiaohou 0.65     0.093     0.74 13 43 
Xiaozhuan

g 
0.41           0.41 13 57 

Diaoyi 0.18           0.18 6 24 
Diao’er 0.26           0.26 5 15 

Collective 1.37     0.7596     2.13     

Hongxing 
Village  

Dongwu 0.6           0.6 2 10 
Wudong 0.75           0.75 2 11 
Yangliu 0.92           0.92 2 7 
Yinyu 0.8           0.8 2 11 
Liu’er 0.46           0.46 2 9 
Liunan 0.48           0.48 4 17 

Collective 0.07           0.07     

Fudu 
Fudu 

Communit
y 

Makou 15.05     2.2 1.61   18.82 66 240 
Maba 16.05       0.3   16.35 45 162 

Fancun 30.36     4.5 0.64   35.5 95 362 
Hugeng 17.56     1.2 0.6   19.36 37 122 
Luocun 11.56     1.2 0.5   13.26 25 66 

Shencun 13.56       0.5   14.06 15 46 
Wucun 17.5     2.6 0.6   20.74 42 164 

Xinglong 17     4.9 0.1   22 28 123 
Liwei 23     6.7 0.5   30.2 27 102 
Jixu 8.9     5 0.2   14.08 24 93 
Jicun 7     2.5 0.16   9.66 30 110 

Gonglu 3.3       0.4   3.7 9 25 
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Subproje
ct 

Affected by LA Acquired land area (mu) Affected 
Count

y 
Town Village Group 

Cultivate
d land 

Woodlan
d  

Garde
n land 

Housin
g land 

Fishpon
d 

Unuse
d land 

Total HHs 
Populatio

n 
Village  

Zhongxin 3.2           3.2 11 29 
Changba 3.8     0.7 0.54   5.06 12 29 

Gonglu 
Village  

Dingwu 2.2     0.2     2.42 11 43 
Beigeng 1.1       0.1   1.2 5 18 

Zhongcun 0.9           0.9 4 18 
Xinjian 0.86     0     0.9 4 21 
Qiantou 0.6           0.6 3 13 
Nanba 1.1           1.1 5 21 
Hexi 1.2     0     1.24 6 20 
Licun 0.6           0.6 4 13 

Houcun 0.6           0.6 3 17 
Hedong 0.7           0.7 4 17 
Xucun 0.85           0.85 5 27 

Chendong 0.54           0.54 4 16 
Chenxi 0.21           0.21 2 10 

Xingeng 0.26     0     0.3 2 7 
Fengxu 0.33     0.1     0.4 4 14 

Chenzhuan
g 

0.23     0.1     0.3 4 16 

Heyi 0.56     0     0.6 4 12 

Shipai 
Village  

Niandong 1.01       0.1   1.09 20 63 
Nianxi 0.94       0.2   1.11 19 79 
Xincun 1.11       0.1   1.16 13 47 

Tongcun 1.16       0.1   1.26 21 106 
Wanjia 0.38           0.38 23 126 
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Subproje
ct 

Affected by LA Acquired land area (mu) Affected 
Count

y 
Town Village Group 

Cultivate
d land 

Woodlan
d  

Garde
n land 

Housin
g land 

Fishpon
d 

Unuse
d land 

Total HHs 
Populatio

n 
Litan 0.95       0.2   1.19 27 117 

Damiao 0.67       0.1   0.8 22 124 
Zhongwan 0.04           0.04 19 80 
Tongxiao 0.33           0.33 17 79 

Erba 

Nongchan
g Village  

Cundong 1.7           1.7 7 25 
Cunnan 0.6           0.6 3 8 
Cunbei 0.6           0.6 2 7 

Nangeng 0.8           0.8 3 11 
Hekou 0.9           0.9 3 11 

Yongnan 
Communit

y 

Sungeng 0.85           0.85 11 44 
Huangcun 1.02           1.02 11 43 
Zhangwan

g 
1.27           1.27 16 50 

Yongdong 0.39           0.39 6 28 
Datan 1 0.12           0.12 3 8 
Datan 2 2.56           2.56 12 46 
Datan 4 1.86           1.86 20 75 
Datan 10 1.23           1.23 13 61 

Tanggo
u 

Sanyuan 
Village  

Jiangqiao 0.66           0.66 5 25 
Dawang 3.61           3.61 44 147 

Xiaowang 0.05           0.05 1 4 
Mawei 
Village  

Linggeng 8.29     1.66 2.18   12.13 13 66 
Jiazhuang 7.45 1.3   4.23     12.98 25 100 

Hanying 
Village  

Dongrui 1.02       0.1   1.12 19 71 
Xiaoli 0.09           0.09 1 3 

Xiaorui 0.13           0.13 1 3 
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Subproje
ct 

Affected by LA Acquired land area (mu) Affected 
Count

y 
Town Village Group 

Cultivate
d land 

Woodlan
d  

Garde
n land 

Housin
g land 

Fishpon
d 

Unuse
d land 

Total HHs 
Populatio

n 
Lingwan 1.19       0.1   1.29 16 56 
Dazheng 1.18           1.18 14 57 

Xiaozheng 0.56           0.56 6 13 

Louti 
Village  

Xiaoyao 1.24       0.25   1.49 15 63 
Dayao 0.63       0.04   0.67 9 34 

Changwei 0.53       0.03   0.56 11 42 
Yuetang 0.57       0.13   0.7 10 38 

Huangcun 0.56       0.14   0.7 6 22 
Zhouqiao 2.17       0.18   2.35 11 42 
Collective 1.65           1.65     

Qianjin 
Village  

Gongqiao 0.69           0.69 11 47 
Zhongxin 1.03 1.03         2.06 13 46 

Liusi 
Village  

Xiaoyuqiao 2.43           2.43 43 191 
Xiaotan 1.92 0.08   1.43 0.08   3.51 45 208 

Qianzhang 1.29       0.19   1.48 46 197 

Banqiao 
Village  

Xiaoshang 2.22   0.5 0.4   1.5 4.62 19 69 
Dashang 1.05 0.4       0.8 2.25 22 94 
Gaowei 4.73     0.7   1.8 7.23 19 71 

Xiaozhao 5.44     0.7   1.4 7.54 35 144 

Total 291.38 2.81 0.5 42.06 11.76 5.5 
354.0

1 
150

2 
5932 

Percent(%) 82.31 0.79 0.14 11.88 3.32 1.55 100     
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Appendix 3: Summary of Affected Vulnerable Groups 
County Town Village Group 5-guarantee 

households MLS households Ethnic 
minorities Total 

County 

Dougou 

Wuyi Village 

Shayi 1 1 0 2 
Xiliu 0 1 0 1 
Xiwu 1 0 0 1 

Jiyuan 0 1 0 1 
Dawang 1 0 0 1 
Dawan 1 1 0 2 

Gengshan 0 1 0 1 

Zhongtai Village 

Wangdian 0 1 0 1 
Xiaolu 0 1 0 1 

Xiaohou 0 1 0 1 
Diao’er 0 1 0 1 

Fudu 

Fudu Community 
Makou 0 1 0 1 
Hugeng 0 1 0 1 

Liwei 0 1 0 1 

 
Beigeng 0 1 0 1 
Houcun 0 1 0 1 

 
Nianxi 0 1 0 1 
Wanjia 0 1 0 1 

Erba 
Nongchang Village Cundong 0 1 0 1 

 
Huangcun 0 1 0 1 
Datan 2 0 1 0 1 

Tanggou 

Sanyuan Village Jiangqiao 1 0 0 1 
 Xiaorui 1 0 0 1 

Banqiao Village 
Xiaoshang 0 1 0 1 
Xiaozhao 1 1 0 2 

Total 7 21 0 28 
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Appendix 4: Socioeconomic Profile of the Affected Village Groups 

No. Town Village Group HHs Population Where: men 
Cultivated area 

(mu) 

Per capita cultivated 

area (mu) 

Farmers’ per capita net 

income (yuan) 

1 

Dougou 

Wuyi Village 

Shayi 22 89 45 115 1.29 5400 

2 Sha’er 30 120 55 132 1.1 5400 

3 Weiyi 40 138 78 189 1.37 5400 

4 Wei’er 54 143 67 204 1.43 5400 

5 Weixi 43 127 76 133 1.05 5400 

6 Heping 32 128 64 155 1.21 5400 

7 Xiliu 38 152 76 201 1.32 5400 

8 Xisan 21 84 42 122 1.45 5400 

9 Xiwu 26 104 52 218 2.1 5400 

10 Xisi 32 128 64 200 1.56 5400 

11 Xi’er 45 180 90 337 1.87 5400 

12 Xiyi 48 192 96 253 1.32 5700 

13 Jiyuan 45 180 90 194 1.08 5700 

14 Dawang 42 168 84 195 1.16 5700 

15 Dawan 21 84 42 103 1.23 5700 

16 Gengshan 27 108 54 166 1.54 5700 

17 

Zhongtai Village 

Wangdian 17 68 34 73 1.07 5500 

18 Xiaolu 22 88 44 141 1.6 5500 

19 Yangcun 23 92 46 124 1.35 5500 

20 Shiqiao 32 128 64 161 1.26 5500 

21 Xiaobu 38 152 76 289 1.9 5500 

22 Zhangni 29 116 58 130 1.12 5500 

23 Dadong 33 132 66 174 1.32 5800 

24 Daxi 31 124 62 133 1.07 5800 

25 Xiaohou 22 88 44 95 1.08 5800 

26 Xiaozhuang 21 84 42 87 1.04 5800 

27 Diaoyi 33 132 66 160 1.21 5800 

28 Diao’er 34 136 68 132 0.97 5800 



 

102 
 

No. Town Village Group HHs Population Where: men 
Cultivated area 

(mu) 

Per capita cultivated 

area (mu) 

Farmers’ per capita net 

income (yuan) 

29 

Hongxing Village 

Dongwu 26 104 52 197 1.89 5700 

30 Wudong 19 76 38 160 2.1 5700 

31 Yangliu 22 88 44 141 1.6 5700 

32 Yinyu 32 128 64 192 1.5 5700 

33 Liu’er 26 104 52 260 2.5 5700 

34 Liunan 29 116 58 267 2.3 5700 

35 

Fudu 

Fudu Community 

Makou 87 348 174 240 0.69 6500 

36 Maba 58 232 116 162 0.7 6500 

37 Fancun 143 572 286 498 0.87 6500 

38 Hugeng 65 260 130 226 0.87 6500 

39 Luocun 29 116 58 93 0.8 6500 

40 Shencun 33 132 66 119 0.9 6500 

41 Wucun 65 260 130 198 0.76 6500 

42 Xinglong 59 236 118 184 0.78 6500 

43 Liwei 43 172 86 138 0.8 6500 

44 Jixu 34 136 68 109 0.8 6500 

45 Jicun 45 180 90 144 0.8 6500 

46 Gonglu 34 117 60 60 0.51 8737 

47 Zhongxin 48 172 86 150 0.86 8523 

48 Maba 41 124 67 87 0.7 8419 

49 

Gonglu Village 

Dingwu 22 88 44 107 1.22 6300 

50 Beigeng 21 84 42 102 1.21 6300 

51 Zhongcun 19 76 38 82 1.08 6300 

52 Xinjian 18 72 36 78 1.09 6300 

53 Qiantou 17 68 34 88 1.3 6300 

54 Nanba 25 100 50 106 1.06 6300 

55 Hexi 24 96 48 116 1.21 6300 

56 Licun 26 104 52 127 1.22 6300 

57 Houcun 18 72 36 78 1.09 6300 

58 Hedong 19 76 38 91 1.2 6300 
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No. Town Village Group HHs Population Where: men 
Cultivated area 

(mu) 

Per capita cultivated 

area (mu) 

Farmers’ per capita net 

income (yuan) 

59 Xucun 20 80 40 96 1.2 6300 

60 Chendong 25 100 50 120 1.2 6300 

61 Chenxi 26 104 52 125 1.2 6300 

62 Xingeng 21 84 42 101 1.2 6300 

63 Fengxu 22 88 44 106 1.2 6300 

64 Chenzhuang 23 92 46 110 1.2 6300 

65 Heyi 25 100 50 120 1.2 6300 

66 

Shipai Village 

Niandong 24 96 48 125 1.3 6300 

67 Nianxi 25 100 50 130 1.3 6300 

68 Xincun 26 104 52 135 1.3 6300 

69 Tongcun 24 128 64 166 1.3 6300 

70 Wanjia 45 180 90 234 1.3 6300 

71 Litan 54 216 108 281 1.3 6300 

72 Damiao 43 172 86 224 1.3 6300 

73 Zhongwan 22 88 44 114 1.3 6300 

74 Tongxiao 27 108 54 140 1.3 6300 

75 

Erba 

Nongchang Village 

Cundong 44 176 88 151 0.86 6800 

76 Cunnan 43 172 86 148 0.86 6800 

77 Cunbei 39 156 78 134 0.86 6800 

78 Nangeng 37 148 74 127 0.86 6800 

79 Hekou 45 180 90 155 0.86 6800 

80 

Yongnan Community 

Sungeng 62 248 124 206 0.83 7200 

81 Huangcun 53 212 106 176 0.83 7200 

82 Zhangwang 56 224 112 186 0.83 7200 

83 Yongdong 62 248 124 206 0.83 7200 

84 Datan 1 61 244 122 203 0.83 7200 

85 Datan 2 56 224 112 186 0.83 7200 

86 Datan 4 57 228 114 189 0.83 7200 

87 Datan 10 59 236 118 196 0.83 7200 

88 Tanggou Sanyuan Village Jiangqiao 66 241 120.5 423 1.76 6876 
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No. Town Village Group HHs Population Where: men 
Cultivated area 

(mu) 

Per capita cultivated 

area (mu) 

Farmers’ per capita net 

income (yuan) 

89 Dawang 106 396 198 423 1.07 6876 

90 Xiaowang 18 76 38 71 0.93 6849 

91 
Mawei Village 

Linggeng 38 170 85 212 1.25 6875 

92 Jiazhuang 46 180 90 214 1.19 6916 

93 

Hanying Village 

Dongrui 67 245 123 290 1.18 6788 

94 Xiaoli 19 112 56 170 1.52 6814 

95 Xiaorui 23 123 62 75 0.61 6825 

96 Lingwan 65 230 115 270 1.17 6836 

97 Dazheng 21 103 52 103 1.00 6796 

98 Xiaozheng 26 112 56 151 1.35 6845 

99 

Louti Village 

Xiaoyao 83 237 119 315 1.33 6789 

100 Dayao 42 234 117 292 1.25 6823 

101 Changwei 22 78 39 86 1.10 6847 

102 Yuetang 49 196 98 278 1.42 6856 

103 Huangcun 49 196 98 110 0.56 6913 

104 Zhouqiao 70 294 147 375 1.28 6816 

105 
Qianjin Village 

Gongqiao 30 150 75 140 0.93 6850 

106 Zhongxin 26 118 59 160 1.36 6920 

107 

Liusi Village 

Xiaoyuqiao 67 320 160 410 1.28 6842 

108 Xiaotan 68 312 156 192 0.62 6785 

109 Qianzhang 47 230 115 260 1.13 6873 

110 

Banqiao Village 

Xiaoshang 30 136 68 123 0.90 6846 

111 Dashang 100 403 202 530 1.32 6825 

112 Gaowei 50 196 98 285 1.45 6879 

113 Xiaozhao 40 145 73 193 1.33 6797 
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Appendix 5: Distribution of the Sample Population 

No. Town Village Group AHs 
Sample size 

Sampling rate (%) 
HHs Population 

1 

Dougou 

Wuyi Village 

Shayi 7 3 10 42.86 
2 Sha’er 4 1 3 25.00 
3 Weiyi 7 5 17 71.43 
4 Wei’er 6 2 7 33.33 
5 Weixi 9 6 20 66.67 
6 Heping 11 4 14 36.36 
7 Xiliu 12 6 20 50.00 
8 Xisan 2 1 3 50.00 
9 Xiwu 2 1 3 50.00 
10 Xisi 3 1 3 33.33 
11 Xi’er 3 1 3 33.33 
12 Xiyi 1 1 3 100.00 
13 Jiyuan 7 1 3 14.29 
14 Dawang 7 1 3 14.29 
15 Dawan 6 1 3 16.67 
16 Gengshan 4 3 10 75.00 
17 

Zhongtai Village 

Wangdian 7 6 20 85.71 
18 Xiaolu 13 6 20 46.15 
19 Yangcun 9 5 17 55.56 
20 Shiqiao 10 4 14 40.00 
21 Xiaobu 17 11 37 64.71 
22 Zhangni 8 5 17 62.50 
23 Dadong 3 2 7 66.67 
24 Daxi 2 2 7 100.00 
25 Xiaohou 13 4 14 30.77 
26 Xiaozhuang 13 4 14 30.77 
27 Diaoyi 6 2 7 33.33 
28 Diao’er 5 2 7 40.00 
29 

Hongxing 
Village 

Dongwu 2 1 3 50.00 
30 Wudong 2 1 3 50.00 
31 Yangliu 2 1 3 50.00 
32 Yinyu 2 1 3 50.00 
33 Liu’er 2 1 3 50.00 
34 Liunan 4 2 7 50.00 
35 

Fudu Fudu 
Community 

Makou 76 21 71 27.63 
36 Maba 55 15 51 27.27 
37 Fancun 95 45 153 47.37 
38 Hugeng 47 9 31 19.15 
39 Luocun 35 12 41 34.29 
40 Shencun 25 6 20 24.00 
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No. Town Village Group AHs 
Sample size 

Sampling rate (%) 
HHs Population 

41 Wucun 42 14 48 33.33 
42 Xinglong 28 10 34 35.71 
43 Liwei 27 13 44 48.15 
44 Jixu 24 12 41 50.00 
45 Jicun 30 7 24 23.33 
46 Gonglu 9 2 7 22.22 
47 Zhongxin 11 3 10 27.27 
48 Erba 12 3 10 25.00 
49 

Gonglu Village 

Dingwu 11 2 7 18.18 
50 Beigeng 5 1 3 20.00 
51 Zhongcun 4 1 3 25.00 
52 Xinjian 4 1 3 25.00 
53 Qiantou 3 1 3 33.33 
54 Nanba 5 1 3 20.00 
55 Hexi 6 1 3 16.67 
56 Licun 4 1 3 25.00 
57 Houcun 3 1 3 33.33 
58 Hedong 4 1 3 25.00 
59 Xucun 5 1 3 20.00 
60 Chendong 4 1 3 25.00 
61 Chenxi 2 1 3 50.00 
62 Xingeng 2 1 3 50.00 
63 Fengxu 4 1 3 25.00 
64 Chenzhuang 4 1 3 25.00 
65 Heyi 4 1 3 25.00 
66 

Shipai Village 

Niandong 20 12 41 60.00 
67 Nianxi 19 12 41 63.16 
68 Xincun 13 2 7 15.38 
69 Tongcun 21 6 20 28.57 
70 Wanjia 23 4 14 17.39 
71 Litan 27 6 20 22.22 
72 Damiao 22 11 37 50.00 
73 Zhongwan 19 10 34 52.63 
74 Tongxiao 17 8 27 47.06 
75 

Erba 

Nongchang 
Village 

Cundong 7 2 7 28.57 
76 Cunnan 3 1 3 33.33 
77 Cunbei 2 1 3 50.00 
78 Nangeng 3 1 3 33.33 
79 Hekou 3 1 3 33.33 
80 Yongnan 

Community 
Sungeng 11 7 24 63.64 

81 Huangcun 11 5 17 45.45 
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No. Town Village Group AHs 
Sample size 

Sampling rate (%) 
HHs Population 

82 Zhangwang 16 4 14 25.00 
83 Yongdong 6 1 3 16.67 
84 Datan 1 3 2 7 66.67 
85 Datan 2 12 2 7 16.67 
86 Datan 4 20 2 7 10.00 
87 Datan 10 13 2 7 15.38 
88 

Tanggou 

Sanyuan Village 
Jiangqiao 5 2 7 40.00 

89 Dawang 44 16 54 36.36 
90 Xiaowang 1 1 3 100.00 
91 

Mawei Village 
Linggeng 13 1 3 7.69 

92 Jiazhuang 25 1 3 4.00 
93 

Hanying Village 

Dongrui 19 1 3 5.26 
94 Xiaoli 1 1 3 100.00 
95 Xiaorui 1 1 3 100.00 
96 Lingwan 16 2 7 12.50 
97 Dazheng 14 2 7 14.29 
98 Xiaozheng 6 2 7 33.33 
99 

Louti Village 

Xiaoyao 15 2 7 13.33 
100 Dayao 9 2 7 22.22 
101 Changwei 11 2 7 18.18 
102 Yuetang 10 2 7 20.00 
103 Huangcun 6 2 7 33.33 
104 Zhouqiao 11 2 7 18.18 
105 

Qianjin Village 
Gongqiao 11 3 10 27.27 

106 Zhongxin 13 2 7 15.38 
107 

Liusi Village 
Xiaoyuqiao 43 2 7 4.65 

108 Xiaotan 45 2 7 4.44 
109 Qianzhang 46 2 7 4.35 
110 

Banqiao Village 

Xiaoshang 19 2 7 10.53 
111 Dashang 22 2 7 9.09 
112 Gaowei 19 2 7 10.53 
113 Xiaozhao 35 2 7 5.71 

Total 1552 451 1533 29.06 
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Appendix 6: Detailed Resettlement Budget 

No. Item Unit 

Dougou Town Fudu Town Tanggou Town Erba Town Total 

amount 

(0,000 

yuan) 

Percent 

(%) 
Rate (yuan/ 

unit) 
Qty. 

Amount 

(0,000 

yuan) 

Rate 

(yuan/ unit) 
Qty. 

Amount 

(0,000 

yuan) 

Rate 

(yuan/ 

unit) 

Qty. 

Amount 

(0,000 

yuan) 

Rate (yuan/ 

unit) 
Qty. 

Amount 

(0,000 

yuan) 

1 Basic resettlement costs 
0,000 

yuan 
  64.47   2080.03   233.99   48.51 2427.00 73.80 

1.1 
Compensation fees for 

permanent LA 

0,000 

yuan 
  63.05   761.66   219.19   47.40 1091.30 33.18 

1.1.1 Cultivated land mu 33000 17.83 58.85 33000 207.27 683.98 33000 52.38 172.86 34100 13.90 47.40 963.09 29.28 

1.1.2 Woodland mu 33000 0.00 0.00 33000 0.00 0.00 33000 2.81 9.27 34100 0.00 0.00 9.27 0.28 

1.1.3 Garden land mu 33000 0.00 0.00 33000 0.00 0.00 33000 0.5 1.65 34100 0.00 0.00 1.65 0.05 

1.1.4 Fishpond mu 33000 0.81 2.66 33000 7.54 24.88 33000 3.42 11.29 34100 0.00 0.00 38.82 1.18 

1.1.5 Housing land mu 16500 0.93 1.54 16500 32.00 52.80 16500 9.12 15.05 17050 0.00 0.00 69.39 2.11 

1.1.6 Unused land mu 16500 0.00 0.00 16500 0.00 0.00 16500 5.5 9.08 17050 0.00 0.00 9.08 0.28 

1.2 
Young crop compensation 

fees 
mu 800 17.83 1.43 800 207.27 16.58 800 52.38 4.19 800 13.90 1.11 23.31 0.71 

1.3 

Compensation fees for 

state-owned land 

occupation 

mu    68000 10.70 72.76       72.76 2.21 

1.4 
Temporary land 

occupation 
mu 1500 0.00 0.00 1500 33.00 9.90 1500 0.00 0.00 1550 0.00 0.00 9.90 0.30 

1.5 
Compensation fees for 

rural residential houses 

0,000 

yuan 
  0.00   998.68   0.00   0.00 998.68 30.37 

1.5.1 Masonry timber structure m2 1180 0 0.00 1180 8083 953.79 1180 0 0.00 1180 0 0.00 953.79 29.00 

1.5.2 Masonry tile structure m2 930 0 0.00 930 167 15.53 930 0 0.00 930 0 0.00 15.53 0.47 

1.5.3 Earth timber structure m2 380 0 0.00 380 83 3.15 380 0 0.00 380 0 0.00 3.15 0.10 

1.5.4 Moving subsidy 
yuan/ 

household 
200 0 0.00 200 60 1.20 200 0 0.00 200 0 0.00 1.20 0.04 

1.5.5 Transition subsidy 
yuan/ m2 

per month 
2.5 0 0.00 2.5 8333 25.00 2.5 0 0.00 2.5 0 0.00 25.00 0.76 

1.6 
Compensation fees for 

non-residential properties 

0,000 

yuan 
     213.23       213.23 6.48 

1.6.1 Masonry timber structure m2 2000 0 0.00 2000 977 195.40 2000 0 0.00 2000 0 0.00 195.40 5.94 

1.6.2 Moving subsidy yuan/ m2 5 0 0.00 5 977 5.86 5 0 0.00 5 0 0.00 5.86 0.18 
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No. Item Unit 

Dougou Town Fudu Town Tanggou Town Erba Town Total 

amount 

(0,000 

yuan) 

Percent 

(%) 
Rate (yuan/ 

unit) 
Qty. 

Amount 

(0,000 

yuan) 

Rate 

(yuan/ unit) 
Qty. 

Amount 

(0,000 

yuan) 

Rate 

(yuan/ 

unit) 

Qty. 

Amount 

(0,000 

yuan) 

Rate (yuan/ 

unit) 
Qty. 

Amount 

(0,000 

yuan) 

per month 

1.6.3 
Subsidy for production or 

business suspension 

yuan/ m2 

per month 
10 0 0.00 10 997 11.96 10 0 0.00 10 0 0.00 11.96 0.36 

1.7 
Compensation fees for 

ground attachments 

0,000 

yuan 
  0.00   7.22   10.61   0.00 17.83 0.54 

1.7.1 Wooden telegraph poles / 60 0 0.00 60 0 0.00 60 20 0.12 60 0 0.00 0.12 0.00 

1.7.2 Simple houses m2 400 0 0.00 400 0 0.00 400 20.09 0.80 400 0 0.00 0.80 0.02 

1.7.3 Timber 

trees 

Dia. ≥5cm / 30 0 0.00 30 0 0.00 30 2292 6.88 30 0 0.00 6.88 0.21 

1.7.4 Dia. <5cm / 10 0 0.00 10 0 0.00 10 2300 2.30 10 0 0.00 2.30 0.07 

1.7.5 
Fruit 

trees 

Dia. <3cm / 5 0 0.00 5 0 0.00 5 5 0.00 5 0 0.00 0.00 0.00 

1.7.6 Dia. ≥3cm but <5cm / 10 0 0.00 10 0 0.00 10 9 0.01 10 0 0.00 0.01 0.00 

1.7.7 Dia. ≥5cm / 20 0 0.00 20 0 0.00 20 0 0.00 20 0 0.00 0.00 0.00 

1.7.8 Tombs Earth / 600 0 0.00 600 115 6.90 600 1 0.06 600 0 0.00 6.96 0.21 

1.7.9 Ponds Asbestos tile m2 10 0 0.00 10 322 0.32 10 440.22 0.44 10 0 0.00 0.76 0.02 

2 Water resources fund mu 500 19.57 0.98 500 246.81 12.34 500 73.73 3.69 500 13.90 0.70 17.70 0.54 

3 Administrative costs 
0,000 

yuan 

4% of 

basic 

costs 

 2.58 

4% of 

basic 

costs 

 83.20 

4% of 

basic 

costs 

 9.36 

4% of 

basic 

costs 

 1.94 97.08 2.95 

4 
Resettlement planning and 

monitoring costs 

0,000 

yuan 
  3.22   104.00   11.70   2.43 121.35 3.69 

4.1 Survey and design costs 
0,000 

yuan 

3% of basic 

costs 
 1.93 

3% of 

basic costs 
 62.40 

3% of 

basic 

costs 

 7.02 
3% of basic 

costs 
 1.46 72.81 2.21 

4.2 M&E costs 
0,000 

yuan 

2% of basic 

costs 
 1.29 

4% of 

basic costs 
 41.60 

4% of 

basic 

costs 

 4.68 
4% of basic 

costs 
 0.97 48.54 1.48 

5 
Training costs (for APs 

and agencies) 

0,000 

yuan 

3% of 

basic 

costs 

 1.93 

3% of 

basic 

costs 

 62.40 

3% of 

basic 

costs 

 7.02 

3% of 

basic 

costs 

 1.46 72.81 2.21 

6 Taxes on LA 
0,000 

yuan 
  18.93   220.51   56.02   14.72 310.18 9.43 
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No. Item Unit 

Dougou Town Fudu Town Tanggou Town Erba Town Total 

amount 

(0,000 

yuan) 

Percent 

(%) 
Rate (yuan/ 

unit) 
Qty. 

Amount 

(0,000 

yuan) 

Rate 

(yuan/ unit) 
Qty. 

Amount 

(0,000 

yuan) 

Rate 

(yuan/ 

unit) 

Qty. 

Amount 

(0,000 

yuan) 

Rate (yuan/ 

unit) 
Qty. 

Amount 

(0,000 

yuan) 

6.1 Farmland occupation tax yuan/mu 1334 17.83 2.38 1334 207.27 27.65 1334 52.38 6.99 1334 13.90 1.85 38.87 1.18 

6.2 Land reclamation costs yuan/mu 9000 17.83 16.05 9000 207.27 186.54 9000 52.38 47.14 9000 13.90 12.51 262.24 7.97 

6.3 Land surveying costs yuan/mu 240 19.57 0.47 240 246.81 5.92 240 73.73 1.77 240 13.90 0.33 8.50 0.26 

6.4 
Fees for using additional 

construction land 
yuan/m2 16 19.57 0.03 16 246.81 0.39 16 73.73 0.12 16 13.90 0.02 0.57 0.02 

Subtotal of Items 1-6 
0,000 

yuan 
  92.12   2562.48   321.78   69.75 3046.12 92.62 

7 

Contingencies 
0,000 

yuan 

10% of 

basic 

costs 

 6.45 

10% of 

basic 

costs 

 208.00 

10% of 

basic 

costs 

 23.40 

10% of 

basic 

costs 

 4.85 242.70 7.38 

8 
Total 0,000 

yuan 
  98.56   2770.48   345.18   74.60 3288.82 100.00 
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Appendix 7: Public Participation and Minutes 
Time September 25, 2012 
Location Meeting room of Wuwei PMO 
Organizer Wuwei PMO 
Participants Wuwei PMO, Hohai University, design institute 
Topics Working mechanism, construction progress, summary of resettlement 
Key points A weeking meeting system should be established, and the list of information updated 

regularly. 
Hohai University made a brief description of the subsequent resettlement work and required 
support. 
The scope of construction and feasibility study report were discussed. 

Time September 26, 2012 
Location Wuwei County Land and Resources Bureau 
Organizer Wuwei PMO 
Participants Wuwei PMO, Hohai University, county land and resources bureau 
Topics Consulting about LA and HD policies 
Key points 1) Learning impacts of LA and HD 

2) Learning compensation rates and policies on LA and HD 
3) Learning payable taxes and fees 
4) Learning past LA and HD policies in the project area 

Time September 26, 2012 
Location County HD management office 
Organizer Wuwei PMO 
Participants Wuwei PMO, Hohai University, HD management office 
Topics Consulting about urban HD policies of Wuwei County 
Key points 1) Learning urban HD policies and resettlement modes in Wuwei County 

2) Learning compensation and resettlement programs for HD in other construction projects 
Time September 26, 2012 
Location Town governments 
Organizer Wuwei PMO, NRCR survey team 
Participants NRCR, town heads, Wuwei PMO 
Topics Basic information of the affected towns and groups, LA impacts 
Key points 1) Learning basic information of the affected towns and groups 

2) Learning LA and HD impacts of the affected towns and groups 
3) Learning town and village development plans 

Time September 27, 2012 
Location Project site 
Organizer Wuwei PMO, NRCR survey team 
Participants NRCR, WCTB, AHs 
Topics Interviewing AHs to learn their project awareness, expected resettlement modes, comments 

and suggestions 
Key points 1) Learning APs’ awareness of the Project 

2) Collecting comments and suggestions on the Project 
3) Learning AHs’ expected resettlement modes 

Time January 2013 
Location WCTB 
Organizer Wuwei PMO 
Participants NRCR survey team, WCTB, AHs, land and resources bureau, HD management office, etc. 
Topics Consulting with APs about RP policies, staff training 
Key points 1) Consulting with agencies concerned and training them on about RP policies 

2) Learning the APs’ comments and suggestions on the Project 
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3) Training relevant staff 
Time April 2013 
Location WCTB, project site 
Organizer Wuwei PMO 
Participants NRCR survey team, WCTB, design agency, land and resources bureau, HD management 

office, construction headquarters of Chengdong Industrial Park, planning bureau, head of 
Fudu Town 

Topics Project design change, supplementary survey and information collection 
Key points 1) Determining the updated project design with the design agency 

2) Conducting supplementary survey and collecting relevant information 
3) Holding an FGD with town and community officials to learn resettlement modes 
4) Holding an FGD with heads of the land and resources bureau, HD management office, 
planning bureau, and labor and social security bureau to learn relevant policies and 
compensation rates, collecting relevant information 
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Appendix 8: Spot Photos 

Spot and interview photos 

  
Photo 1 Starting point of the Project Photo 2 Ending point of the Project 

  

Photo 3 Resettlement site 
Photo 4 Interview with labor and social security 

bureau 

  
Photo 5 Interview with town head Photo 6 Interview with AP 
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Photo 7 Site visit Photo 8 FGD 
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Appendix 9: Gender Analysis Form 
Part A—Gender analysis of rural women in the project area 
1. Legal rights of 
women 

According to laws of the PRC, women have equal legal rights with men, though some 
women are not fully aware of this. 

2. Social status 
of women 

Women of the project area have relatively good social status. All key matters of a family 
are determined by the couple through discussion. Men are the backbone of families, and 
attend the important meetings of the village. However, women can influence men when 
they make decisions at meetings. 

3. Title to land 
and properties 

Women have the same title as men. Like other parts of China, in the project area, when a 
daughter is married, her land will remain in her mother’s family and she can only share the 
land owned by her husband’s family since the household contract responsibility system 
was put into practice in 1982. However, if a second round of land contracting has been 
carried out at the affected village (around 1999), this situation has been corrected. If land 
acquisition, house demolition or resettlement is involved, women will have equal rights to 
compensation. 

4. Right to 
collective 
properties 

Women have equal rights. 

5. Living and 
gender role 

There is no restriction on gender role. However, women do housework and appropriate 
farm work mainly in Chinese rural areas, while men mostly do farm work or work outside. 
Generally, the working hours of women are 1.2 times those of men. In addition, many 
young women also work outside. 

6. Contribution 
to household 
income 

Women’s income is from farming and household sideline operations mainly, accounting 
for about 39% of household income. 

7. Family status Women have an equal voice in decision-making; when men are away for work, women 
make decisions themselves in many aspects. 

8. Educational 
level 

Boys and girls enjoy equal opportunities in receiving education, and as long as children 
study hard, their parents would do their best to support their school education. 

9. Health Women’s health condition is quite good and there is no significant difference in nutrition 
level compared to men; however, medical expenses are rising and have become a 
significant burden for some households, and women may suffer more. 

10. Village and 
government 
agencies 

Women are represented in all village committees. In addition, women have a good 
informal network in the village and the village group. Women may participate in the 
election of the village committee, and have the right to elect and be elected; local 
governments attach great importance to women’s development, especially in poverty 
reduction. 

Overall 
evaluation and 
key risks 

Women enjoy a good status in the project area, and there is no restriction on gender role; 
though women seldom participate in the decision-making of public affairs of the village 
collective, they can express their views in many ways (e.g., through male members of 
their families). 

B—Gender analysis of women during resettlement 
Gender issue Concern/risk Impact of the Project Mitigation measures 

1. Land, 
properties and 
right to 
compensation 

Women are 
deprived of land or 
properties or have 
no right to 
compensation. 

Men and women have equal rights to 
compensation for land acquisition, house 
demolition and resettlement; the Project 
will not have any significantly adverse 
impact on women. 

(1) Cash compensation 
or improvement of the 
quality of remaining 
land, and crop 
restructuring 
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Part A—Gender analysis of rural women in the project area 
2. House 
demolition and 
reconstruction 

Women have no 
right to make 
decisions or use 
compensation fees. 

Women have title to houses, and house 
reconstruction is determined jointly by all 
family members, so women can participate 
in housing site selection, house 
construction and transitional housing 
arrangement, etc. 

(2) Women have title to 
newly built houses. 

3. Production 
and income 
restoration after 
land acquisition 

Women are 
affected even more 
seriously, and 
receive less 
assistance. 

All AHs will lose part of land only, so the 
AHs will lose part of income only. 
Compensation fees will be used at the AHs’ 
discretion. Only seriously affected 
households have to change their income 
sources. In addition to cash compensation, 
the AHs will be assisted in restoring income 
through auxiliary measures (priority in 
employment during construction, skills 
training and subsequent support, etc.) 

(1) Women will receive 
compensation fees for 
land acquisition; (2) At 
least 50% of trainees of 
skills training will be 
women; (3) During 
construction, women 
will obtain at least 30% 
of unskilled job 
opportunities. 

4. Increase of 
gender 
inequalities 

Women have a 
heavier burden or 
fewer opportunities. 

The Project will not lead to gender 
inequalities. For most households, 
resettlement impacts are not serious. Land 
loss and sufficient compensation will help 
women change the crop structure (e.g., 
cultivating more cash crops), which will 
increase their income. 

Monitoring 

5. Social 
network system 

The social network 
is damaged. 

The Project will not affect the social 
network seriously. 

No impact 

6. Impact on 
health / increase 
of social 
problems 

Serious health or 
social problems 
due to the stress of 
resettlement 
(violence, AIDS 
propagation, etc.) 

The Project will not affect the villages 
seriously, but some seriously affected 
households and vulnerable groups will be 
faced with difficulties. 

Providing assistance 
together with the civil 
affairs department 
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Appendix 10 Due Diligence Report of the Chengdong New Area Resettlement 
Site 

LA for the Chengdong New Area resettlement site was completed in December 2012. LA 
compensation agreements have been entered into with the AHs (see Figure 1), and all 
compensation fees have been paid. As required by ADB, the Wuwei PMO and project owner 
conducted a resettlement due diligence survey on the completed resettlement activities and 
prepared this report. 

The resettlement community will break ground in July 2013 and is expected to be 
completed in July 2014. 1,900 apartments will be constructed. The sizes available include Size 
A (about 135 m2), Size B (about 110 m2), Size C (about 90 m2), Size D (about 70 m2) and Size E 
(about 48 m2). 

I. Resettlement impacts 

The resettlement site of the Project has a floor area of 108 mu, and the acquisition thereof 
will affect 116 households with 288 persons; no HD is involved. See Table 1. 

 
Table 1 LA Impacts of Resettlement Site in Fudu Community 

Town Community Group 
Land type Affected 

Cultivated land (mu) HHs Population 

Fudu Fudu 
Xuqiao 38 46 157 

Changba 70 70 131 
 

  
Figure 1 LA Compensation Agreement for Resettlement Site 

II. Compensation policy and rates 

LA for the Chengdong New Area resettlement site is based on the Notice of the Anhui 
Provincial Government on Adjusting Compensation Rates for Land Acquisition of Anhui 
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Province (APG [2012] No.67). See Table 2. 
 

Table 2 LA Compensation Rates 

Land type 
Uniform 
AAOV 

(yuan/mu) 

Compensati
on multiple 

Subsidy 
multiple 

Compensation 
rate (yuan/mu) 

Compensation rate for 
young crops (yuan/mu) 

Cultivated land 1500 7 15 33000 800 
 

The total amount of compensation fees for LA is 3.564 million yuan, in which land 
compensation fees amount to 1.134 million yuan, resettlement subsidies amount to 2.43 million 
yuan and young crop compensation fees 86,400 yuan. All compensation fees have been paid to 
the AHs. 

 
Table 3 Payment of LA Compensation Fees (Unit: yuan) 

Group Land 
compensation 

Resettlement 
subsidy 

Young crop 
compensation Subtotal Payment 

Xuqiao 399000 855000 30400 1284400 Full payment 
Changba 735000 1575000 56000 2366000 Full payment 

Total 1134000 2430000 86400 3650400  
 

III. Resettlement program and implementation thereof 

According to the field survey, the resettlement mode for the Chengdong New Area 
resettlement site is “cash compensation + employment training”; eligible APs may participate in 
endowment insurance for LEFs. 

(1) Cash compensation: After land measurement, an AH may enter into a compensation 
agreement if it has no objection and will receive compensation fees directly. 

(2) Endowment insurance for LEFs. According to the Interim Measures for Basic 
Endowment Insurance for Land-expropriated Farmers of Wuwei County (WCG [2006] No.137), 
and Notice on Issues concerning Contribution to the Basic Endowment Insurance Fund for 
Land-expropriated Farmers (WCGO [2009] No.154), all farmers losing all land or with a per 
capita cultivated area of less than 0.3 mu after land acquisition according to law in Wuwei 
County, having attained 16 years, and having not participated in urban basic endowment 
insurance will be included in basic endowment insurance for LEFs. In LA for the Chengdong 
New Area resettlement site, eligible APs may participate in endowment insurance for LEFs. 
According to the survey, 228 APs have been included in endowment insurance for LEFs. 

 
Table 4 APs included in endowment insurance for LEFs 

Group 
Affected Included in insurance 

Percent (%) 
HHs Population HHs Population 

Xuqiao 46 157 36 124 78.98 
Changba 70 131 56 104 79.39 
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(3) Employment training: The main income sources of villagers in Changba and Xuqiao 
Groups are outside employment and doing business. Therefore, the Wuwei County Labor and 
Social Security Bureau will conduct employment training regularly to help local farmers improve 
nonagricultural labor skills, including welding, sewing and housekeeping. In addition, the 
community committee will also provide referral services based on employment needs. 

IV. Conclusion 

1. As of December 2012, LA for the Chengdong New Area resettlement site had been 
completed, the town government had entered into LA compensation fees with the AHs, and 
compensation fees had been fully paid. 

2. This resettlement community will break ground in July 2013 and is expected to be 
available in July 2014, which is consistent with the progress of resettlement. 

3. As of March 2013, no appeal or lawsuit arising from LA for the Chengdong New Area 
resettlement site had occurred, and the resettlement work progressed smoothly. 
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1 Overview of the Subproject 
1.1 Description of the Subproject 

The Subproject is located in Wuwei County, Wuhu City, with a full length of 36.37km. The 
route of the existing S319 highway will be followed. The engineering proposal on the FSR is to 
upgrade/widen major part of the section to Class Ⅰ road from K0～K30+600 and partially build 
the end section due to urbanized effect of existing road. Concerning the Wuwei county plan, the 
proposed approach is to newly build the road from K30+600～K36+370, including a Xihe bridge 
872m in total length.  

The Subproject consists of: 1) road works; 2) bridge and culvert works; 3) crossover works; 
and 4) traffic works. 

Based on preliminary identification, the main types of resettlement impacts of the Subproject 
are LA and HD.  

1.2 Summary of Resettlement Impacts 

The Subproject will result in permanent land acquisition, rural house demolition and rural 
non-residential property demolition. In 113 groups of 15 villages/communities in Dougou Town, 
Fudu Town, Erba Town29 and Tanggou Town30, (Wuwei County).  

A total of 364.71 mu land will be permanently acquired, of which  354.01 mu is collective 
land , and 10.7 mu is state-owned land affecting 1,502 households with 5,932 persons.   Rural 
residential houses totaling 8,333 m2 will be demolished  affecting 60 households with 231 
persons  in which 34 households with 130 persons will also be affected by LA. Without 
double-counting, permanent land acquisition and house demolition will affect 1,528 households 
with 6033 persons. Non-residential properties totaling 977 m2 will be demolished, affecting 2 
enterprises with 45 persons. A total of 1,530 entities (1528 households and 2 non-residential 
properties) with 6,078 persons will be affected by land acquisition, house demolition and 
non-residential property demolition. 

The project will temporarily occupy 199mu land affecting 22 households with 68 persons.  
Since the Subproject is linear in shape, and involves expansion and reconstruction on the 

existing highway mostly, LA will have little impact on each AH. 1,288 households (85.75%) will 
have land loss rates of less than 10%, 154 households (10.25%) will have land loss rates of 
10%-20%, 60 households (3.99%) will have land loss rates of 20%-30%, and no AH has a land 
loss rate of 30% or more. 

The main resettlement impacts are as follows: 
See Table 1. 
 

Table 1 Summary of Resettlement Impacts 
Subcomponent Road works 

Total County Wuwei 
Town Dougou Fudu Erba Tanggou Shijian 

Number of villages 3 3 2 7 1 16 
Number of village groups 16 21 37 39 0 113 

                                                        
29 Due to the administrative re-division of Wuhu City in March 2013, Tanggou and Erba Towns were 

assigned to Jiujiang District, Wuhu City. The compensation rates for LA of these two towns will be 
temporarily the same as the former rates and finally as disclosed by the government. 

30 The same as above. 



 

Subcomponent Road works 
Total County Wuwei 

Town Dougou Fudu Erba Tanggou Shijian 

Permanent 
LA (mu) 

Collective 
land 

Subtotal 19.57  246.81  13.90  73.73  0 354.01  
Where: cultivated 
land 17.83  207.27  13.90  52.38  0 291.38  

Non-cultivated 
land 1.74  39.54  0.00  21.35  0 62.63  

State-owned land 10.70  0.00  0.00  0.00  0 10.70  
Total 30.27  246.81  13.90  73.73  0 364.71  

Temporary 
land 
occupation 
(mu) 

General purposes 0 48 0 0 0 48 
Borrow areas and spoil grounds 0 0 0 0 151 151 

Total 0 48 0 0 151 199 

HD 

Demolished rural residential 
houses (m2) 0 8333 0 0 0 8333 

Demolished rural non-residential 
properties (m2) 0 977 0 0 0 977 

Total (m2) 0 9310 0 0 0 9310 

Directly 
affected 
population 

LA only 
HHs 211 743 110 460 0 1502 
Population 865 2865 417 1853 0 5932 

HD only 
HHs 0 60 0 0 0 60 
Population 0 231 0 0 0 231 

Both LA and HD 
HHs 0 34 0 0 0 34 
Population 0 130 0 0 0 130 

Subtotal 
HHs 211 769 110 460 0 1528 
Population 865 2966 417 1853 0 6033 

Demolished rural 
non-residential 
properties (m2) 

HHs 0 2 0 0 0 2 

Population 0 45 0 0 0 45 

Total 
HHs 211 771 110 460 0 1530 
Population 865 3011 417 1853 0 6078 

Note: The borrow areas and spoil grounds of the Subproject area located in Shijian Town, where unused 
land will be occupied temporarily, affecting no one. 
 

1.3 Estimated Resettlement Budget and Implementation Plan 

The gross investment in the Subproject is 943.4 million yuan. Construction funds will be 
raised from three sources, namely ADB, state and provincial finance, and municipal finance. The 
estimated resettlement costs of the Subproject are 32.89 million yuan, accounting for 3.49% of 
gross investment, all from domestic counterpart funds. The Subproject will be constructed for two 
years. LA, HD and resettlement will begin in April 2014 and be completed in June 2015. 
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2 Legal Framework and Policies 
2.1 Laws, Regulations and Policies Applicable to Resettlement 

The resettlement policies of the Project have been developed in accordance with the laws 
and regulations of the PRC, and ADB’s policies, including: 

1. ADB policies 
 Safeguard Policy Statement, June 2009 
2. Laws, regulations and policies of the PRC 
 Land Administration Law of the PRC (January 1, 1999, amended on August 28, 2004) 
 Methods for Announcement of Land Acquisition (Decree No.10 of the Ministry of Land 

Resources, effective from January 1, 2002) 
 Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28) (October 21, 2004) 
 Guidelines on Improving Compensation and Resettlement Systems for Land Acquisition 

(MLR [2004] No.238) (November 3, 2004) 
 Measures for the Administration of the Preliminary Examination of the Land Used for 

Construction Projects (Decree No.27 of the Ministry of Land Resources, effective from 
December 1, 2004) 

 Notice of the General Office of the State Council on Forwarding the Guidelines of the 
Ministry of Labor and Social Security on Doing a Good Job in the Employment Training 
and Social Security of Land-expropriated Farmers (SCO [2006] No.29) (April 10, 2006) 

 Notice of the State Council on Issues Concerning the Strengthening of Land Control and 
Adjustment (SC [2006] No.31) (August 31, 2006) 

3. Provincial and local policies 
 Measures of Anhui Province for the Implementation of the Land Administration Law of 

the PRC (Amended) (July 1, 2004) 
 Measures for the Ruling of Disputes over Compensation for Land Acquisition of Anhui 

Province (APGO [2004] No.101) (January 1, 2005) 
 Notice of the Anhui Provincial Government on Adjusting Compensation Rates for Land 

Acquisition of Anhui Province (APG [2012] No.67) 
 Guidelines of the Anhui Provincial Government on Doing Well in Employment and 

Social Security for Land-expropriated Farmers (APG [2005] No.63) 
 Interim Measures for Basic Endowment Insurance for Land-expropriated Farmers of 

Wuwei County (WCG [2006] No.137) 
 Notice on Issues concerning Contribution to the Basic Endowment Insurance Fund for 

Land-expropriated Farmers (WCGO [2009] No.154) 
 Notice on Publishing Moving Subsidy, Transition Subsidy, Subsidy for Production or 

Business Suspension, and Subsidy for Attachments for Urban Houses in the Wucheng 
Region (WCGO [2009] No.12) 

 Notice on the New Transition Subsidy Rate in the Wucheng Region (WCGO [2010] 
No.146) 

2.2 Cut-off Date of Compensation 

The cut-off date for the eligibility for compensation is September 30, 2013, which will be 
disclosed in the project area. Any newly claimed land, newly built house or settlement in the 



 

project area by the APs after this date will not be entitled to compensation or subsidization. Any 
building constructed or tree planted purely for extra compensation will not be counted in. 

2.3 Compensation Rates for Acquisition of Collective Land 

According to the Land Administration Law of the PRC, Guidelines on Improving 
Compensation and Resettlement Systems for Land Acquisition, and Measures of Anhui Province 
for the Implementation of the Land Administration Law of the PRC, compensation fees for LA 
include land compensation fees, resettlement subsidies and young crop compensation fees. In 
the Project, the acquired collective land will be compensated for in accordance with the Notice of 
the Anhui Provincial Government on Adjusting Compensation Rates for Land Acquisition of 
Anhui Province (APG [2012] No.67). See Table 2 
 

Table 2 Compensation Rates for Collective Land Acquisition 

No. County Town 
AAOV rate 

(yuan/mu) 

Farmland Construction land and unused land 

Compensation 

multiple 

Subsidy 

multiple 

Compensation 

rate (yuan/mu) 

Compensation 

multiple 

Subsidy 

multiple 

Compensation 

rate (yuan/mu) 

1 

Wuwei 

Erba 1550 7 15 34100 5 6 17050 

2 

Tanggou, 

Fudu, 

Dougou 

1500 7 15 33000 5 6 16500 

 
The compensation rates for young crops on acquired cultivated land is 800 yuan/mu. 

2.4 Compensation Rates for Permanent Occupation of State-owned Land 

The state-owned occupied permanently for the Project will be obtained through allocation 
without compensation. 

2.5 Compensation Rates for Temporary Land Occupation 

According to the Notice of the Land and Resources Department of Anhui Province on 
Strengthening the Management of Temporary Land Use (ALRD [2010] No.119), temporarily 
occupied land will be compensated for at local AAOV, namely 1,500 yuan/mu per annum in Fudu 
Town. The period of occupation of the Project will be two years. 

WCTB and the contractor will restore the temporarily occupied land after the expiry of the 
above period, and relevant costs will be included in the general budget of the Project. 

2.6 Compensation Rates for Rural Residential Houses 

The compensation rates for demolished rural houses have been fixed at replacement cost 
and based on practices of similar projects. The compensation rates under the Project are higher 
than local replacement costs. See Table 3. 

 
Table 3 Compensation Rates for Demolished Rural Residential Houses and Attachments 

Type Item Unit 
Rate (yuan/ 

unit) 
Remarks 

House compensation 

Masonry timber m2 1180   

Masonry tile m2 930   

Earth timber m2 380   
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Type Item Unit 
Rate (yuan/ 

unit) 
Remarks 

Other compensation 

Moving 

subsidy 

Residential 

houses 

yuan per 

household 
400 

If the transition period exceeds 18 months, moving 

subsidy paid twice. In case of cash compensation, 

moving subsidy will be paid at one time. 

Non- 

residential 

properties 

yuan/m2 

per month 
5 

A transition subsidy for one year will be paid at a 

time until 4 months after resettlement; if the 

transition period exceeds 18 months, transition 

subsidy will be doubled and moving subsidy paid 

twice 

Transition subsidy 
yuan/m2 

per month 
4 

 in case of property swap, a transition subsidy for 

one year will be paid at a time until 4 months after 

resettlement; if the transition period exceeds 18 

months, transition subsidy will be doubled and 

moving subsidy paid twice. In case of cash 

compensation, moving subsidy will be paid at a 

time, and a transition subsidy for 4 months will be 

paid. 

 

2.7 Compensation Rates for Enterprises Affected by HD 

An enterprise affected by HD in the subproject can choose cash compensation or relocation, 
and receive moving and transition subsidies, and compensation fees for operating losses. The 
amount of cash compensation will be determined through market appraisal.  

2.8 Compensation Rates for Attachments and Infrastructure 

The compensation rates for attachments and infrastructure have been fixed at replacement 
cost. See Table 4. 

Table 4 Compensation Rates for Attachments and Infrastructure 

Item Unit Compensation rate 
(yuan/unit) 

remark 

Wooden telegraph poles / 60  
Simple houses m2 400  

Timber trees 
Dia. ≥5cm / 30  
Dia. <5cm / 10  

Fruit trees 

Dia. <3cm / 5 
The rate is for 
transplantation of tree 

Dia. ≥3cm but 
<5cm / 10 

Dia. ≥5cm / 20 
Tombs Earth / 600  
Ponds Asbestos tile m2 10  

2.9 Vulnerable Groups 

In addition to the above compensation policies for LA, vulnerable groups affected by the 
Project are also entitled to the following preferential policies: 

(1) Laborers in vulnerable households will be provided with occupational training, and 
employment information and guidance in order to increase their job opportunities. 



 

(2) During project construction, laborers in vulnerable households will have priority in being 
employed for unskilled jobs. 

(3) A special support fund will be established in cooperation with the Wuwei County Labor 
and Social Security Bureau. 

2.10 Supporting Measures for Women 

In addition to the above compensation policies for LA, women are also entitled to the 
following special supporting policies: 

(1) At least 30% of unskilled jobs will be offered to women . 
(2) 1,100 men-times of APs will be trained, in which not less than 550 men-times (50%) will 

be provided to female labor. 
(3) Women will receive relevant information during resettlement, and are able to participate 

in resettlement consultation. 
(4) A special FGD for women will be held to introduce resettlement policies and improve 

their awareness. 
(5) The compensation agreement for house and land must be signed by the couple. 

2.11 Entitlement Matrix 

The entitlement matrix has been established in accordance with the applicable policies in 
this chapter, as shown in Table 5. 
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Table 5 Entitlement Matrix 
 

Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements of AP 

Permanent 
acquisition of 
collective land 

354.01 mu, involving 15 
villages in 4 towns 

1,502 
households with 
5,932 persons 

(1) Land acquired will be compensated for at the rates stipulated 
by the local government. 
(2) Land compensation fees and resettlement subsidies will be 
paid fully and directly to the AHs; the APs may participate in local 
employment training voluntarily for free; eligible APs may 
participate in endowment insurance for LEFs voluntarily; (3) The 
compensation rates for LA are based on the Notice of the Anhui 
Provincial Government on Adjusting Compensation Rates for Land 
Acquisition of Anhui Province (APG [2012] No.67). 

Land compensation rates: 
cultivated land: 34,100 yuan/mu in 
Erba Town, 33,000 yuan/mu in the 
other 3 towns; 33,000 yuan/mu for 
woodland, 33,000 yuan/mu for 
garden land and fishponds, 16,500 
yuan/mu for housing land and 
unused land 

Young crop  Proprietor  Half of the AAOV to be negotiated with the proprietors at the time 
of land acquisition 

800 yuan/mu 

Permanent 
occupation of 
state-owned 
land 

10.7 mu of state-owned 
land will be occupied 
permanently 

/ Allocated without compensation because the land is reserved by 
the Government and the subproject is non-profitable. 

 

Temporary 
land 
occupation 

199 mu, including 33 mu of 
cultivated land and 15 mu 
of unused land in Fudu 
Town, and 151 mu of 
unused land in Fanzhuang 
Village, Shijian Town 

22 households 
with 68 persons 

According to the Notice of the Land and Resources Department of 
Anhui Province on Strengthening the Management of Temporary 
Land Use (ALRD [2010] No.119), temporarily occupied land will be 
compensated for at local AAOV. The period of occupation of the 
Project will be two years. 

1,500 yuan/mu per annum in Fudu 
Town.  

Demolition of 
residential 
houses 

8,333m2 60 households 
with 231 
persons 

Two modes are available to AHs: 
 Property swap 
(1) Resettlement housing will be provided at the standard of 35 
m2 per capita. 
(2) If an household affected by HD has a per capita housing size 
of less than 35 m2, per capita size will be made up to 35 m2 at 520 
yuan/m2, and any additional size will be purchased at appraised 
price. 
(3) After property swap at the specified standard (35 m2 per 
capita), any excess size will be subject to cash compensation at 
replacement cost. 
(4) Sizes: Resettlement housing is available in Size A (about 135 
m2), Size B (about 110 m2), Size C (about 90 m2), Size D (about 70 

House compensation rates  
1,180 yuan/m2 for masonry 
concrete structure, 930 yuan/m2 
for masonry tile structure, 380 
yuan/m2 for earth timber structure 
 
Subsidies:  
Moving subsidy  - 400 
yuan/household 
 Transition subsidy  -  4 yuan/m2 

per month. In case of property 
swap, a transition subsidy for one 
year will be paid at a time until 4 
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements of AP 

m2) and Size E (about 48 m2). 
 Cash compensation 
The size within 35 m2 per capita will be settled at appraised price, 
about 1800 Yuan/m2, and any excess size settled at replacement 
cost. 

months after resettlement; if the 
transition period exceeds 18 
months, transition subsidy will be 
doubled and moving subsidy paid 
twice. In case of cash 
compensation, moving subsidy will 
be paid at a time, and a transition 
subsidy for 4 months will be paid. 

Demolition of 
non-residential 
properties 

977 m2 2 enterprises 
with 45 persons 

There are two modes: 1) cash compensation based on appraised 
price; and 2) relocation. The details are in section 5.4.2. 

3) Moving subsidy 5 
yuan/m2,  

4) subsidy for production 
or business suspension and 
house compensation based on 
market appraisal 

Ground 
attachments 

6 types, including telegraph 
poles, timber forests, fruit 
trees 

Proprietors Affected special facilities will be reconstructed by the owner 
according to the original size, standard and function. 

/i) Wooden telegraph poles – 
60Yuans per unit 
ii) Simple houses – 400Yuan/m2 
iii) Timber trees Dia. ≥5cm 
30Yuan per unit and Dia< 5cm 10 
Yuan per unit 
iv) Fruit trees Dia. <3cm 5 Yuan 
per unit; Dia. ≥3cm but <5cm 10 
Yuan per unit; Dia. ≥5cm 20 
Yuan per unit (The rates are for 
transplantation of tree) 
v) Tombs (earth) – 600 per unit 
vi) Ponds (asbestos tile) – 10 Yuan 
per m2 

Vulnerable 
groups 

Five-guarantee households 7 households . 
Ensure that these households are not disproportionately affected 
and their standard of living improves 

/ Land compensation fees will be 
retained by the village collective, 
which will provide subsidies and 
free medical care to five-guarantee 
households 

MLS households 21 households Ensure that these households are not disproportionately affected 
and their standard of living improves  
 

1)150 Yuan per capita per month 
under Government subsidies. 
2) Priority employment and training 
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Type of 
impact Degree of impact APs Compensation and resettlement policy Entitlements of AP 

 under the project for two members 
of each AH 

Seriously 
affected 
households 

Households with land loss 
rates of over 10% 

 Ensure that these households are not disproportionately affected 
and their standard of living improves  
 
.  

1)Two members (at least one 
woman) of each AH will receive 
livelihood training and  
2) prior job opportunities, e.g., 
participation in project 
construction 

Women  / Ensure that these households are not disproportionately affected 
and their standard of living improves  
 

4) Unskilled jobs 
generated during 
project implementation 
and maintenance will 
be first made available 
to women. 

5) equal pay for equal 
work  

6) Priority in terms of 
skills training. Of 1,100 
person-time training  
which not less than 
50% will be provided 
to women from 
affected households. 

 
Grievances 
and appeals 

Compensation rates, 
payment of compensation, 
and resettlement measures 

All APs Free; all costs so reasonably incurred will be disbursed from the 
contingencies 

/ 



 

10 
 

3 Resettlement Organizational Structure 
To ensure successful resettlement as desired, a systematic organizational structure must 

be established during project implementation in order to plan, coordinate and monitor 
resettlement activities. Since resettlement is a very comprehensive task that requires the 
assistance and cooperation of different departments, the departments concerned will participate 
in and support resettlement implementation. Each affected township or village has one or two 
chief leaders responsible for resettlement. The agencies responsible for LA and HD in the 
Project are: 

 Anhui PMO 
 Wuhu Municipal Transport Bureau 
 Wuwei Project Leading Group 
 Wuwei PMO 
 WCTB 
 Town governments 
 Village (community) committees 
 Design agency 
 External M&E agency 
 Other agencies: land and resources bureau, HD management office, women’s 
federation, labor and social security bureau, etc. 

 

 

Figure 1 Resettlement Organizational Chart

Wuwei Project Leading Group 

Wuwei PMO 

WCTB 

AHs 

Affected towns/villages 

External M&E 
agency 

Government 
agencies 

concerned 
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4 Grievances and Appeals 
In order to address issues effectively, and ensure the successful implementation of project 

construction and LA, a transparent and effective grievance redress mechanism has been 
established. The basic grievance redress mechanism is as follows: 

Stage 1: If any AP is dissatisfied with resettlement activities, he/she may file an oral or 
written appeal to the village committee orally or in writing. In case of an oral appeal, the village 
committee shall handle such appeal and keep written records. Such appeal should be solved 
within two weeks. 

Stage2: If any AP is dissatisfied with the disposition of Stage 1, he/she may file an oral or 
written appeal to the township government orally or in writing. In case of an oral appeal, the 
township government shall handle such appeal and keep written records. Such appeal should 
be also solved within two weeks. 

Stage 3: If the AP is dissatisfied with the disposition of Stage 2, he/she may file an appeal to 
WCTB after receiving such disposition, which shall make a disposition within 7 days. 

Stage 4: If the AP is dissatisfied with the disposition of Stage 3, he/she may file an appeal to 
the Wuwei PMO after receiving such disposition, which shall make a disposition within two 
weeks. 

Stage 5: If the AP is dissatisfied with the disposition of Stage 4, he/she may file an appeal to 
the Anhui PMO after receiving such disposition, which shall make a disposition within two 
weeks. 

The AP may also bring a suit in a civil court in accordance with the Administrative 
Procedure Law of the PRC at any point in the process. 

AP can also submit complaints to ADB which will be handled by the Project Implementation 
Team. If an AP is still not satisfied and believes he/she has been harmed due to non-compliance 
with ADB policy, he/she may submit a complaint to ADB’s Office of Special Project Facility or Office 
of Compliance Review in accordance with ADB’s Accountability Mechanism31.. 

All agencies will accept grievances and appeals from the affected persons for free, and 
costs so reasonably incurred will be disbursed from contingency costs. The above appeal 
channel will be notified to APs at a meeting or otherwise, so that APs are fully aware of their 
right of appeal. Mass media will be utilized for publicity, and opinions and advice about 
resettlement will be compiled into messages for study and disposition by the resettlement 
agencies. 

During the implementation of the RP, the resettlement agencies will register and manage 
appeal and handling information, and submit such information to the Wuwei PMO in writing on a 
monthly basis. The Wuwei PMO will inspect the registration of appeal and handling information 
regularly. 

The resettlement agencies will appoint persons chiefly responsible to accept and handle 

                                                        
31 For further information, see: http://www.adb.org/Accountability-Mechanism/default.asp. 
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grievances and appeals. 
 

Table 6 Agencies Accepting Grievances and Appeals, and Staff 
Agency Contact Title Tel 

Wuwei PMO Director Wan Transport Building, Fenghe 
Road 0553-6301327 

WCTB Director Zhou Transport Building, Fenghe 
Road 0553-6301328 

County land and resources bureau Director Bao Erba Road, Wucheng New 
Area 0553-6314681 

County HD management office Director Chen South Street, county town 0553-6325077 

Dougou Town Government Section Chief 
Guo East of Wuwei County 0553-6521326 

Fudu Town Government Director Gong East suburb of Wuwei County 0553-6640453 

Erba Town Government Section Chief 
Wang 

North side of the Wuhu 
Yangtze River Bridge 0553-6660010 

Tanggou Town Government Section Chief 
Zhang East of Wuwei County 0553-6680111 
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5 Resettlement Implementation Plan 
The general resettlement schedule of the Project has been drafted based on the progress 

of project construction, LA and HD, and resettlement preparation and implementation. The 
exact implementation schedule may be adjusted due to deviations in overall project progress. 
See Table 7. 

Table 7 Resettlement Implementation Schedule 
No. Task Target Agencies responsible Time Remarks 
1 Information disclosure 

1.1 RIB 113 groups 
of 15 villages Wuwei PMO, WCTB Sep. 2013  

1.2 Disclosure of the RP on ADB’s 
website 

 Anhui and Wuwei PMOs Sep. 2013  

2 RP and budget 

2.1 Approval of RP and budget 
(including compensation rates) 

32.8882 
million yuan 

Wuwei County 
Government, PMO Sep. 2013  

2.2 Village-level income restoration 
programs 

113 groups 
of 15 villages Village committees Jan. 2014  

2.3 Updating of the RP based on the 
detailed design 

15 villages Wuwei PMO, WCTB Mar. 2014  

3 DMS 

3.1 DMS on the 10 affected villages 15 villages WCTB, land & 
resources bureau Feb. 2014  

4 Compensation agreement 

4.1 Village-level land compensation 
agreement 

113 groups 
of 15 villages 

WCTB, land & 
resources bureau 

Apr. 2014 – 
Apr 2015.  

4.2 Household land compensation 
agreement 

60 AHs WCTB, land & 
resources bureau 

Jun.~ Dec 
2014  

5 Implementation of livelihood restoration measures 

5.1 
Distribution of land compensation 
fees to households and land 
reallocation (if possible) 

15 villages Town governments, 
village collectives 

Apr. 2014~Oct. 
2014  

5.2 Implementation of village-level 
income restoration programs 

15 villages Village collectives July 2014 – 
July. 2015  

5.3 Advice on income restoration, 
commerce and work 

1,502 AHs 
Town governments, 
village collectives, labor 
& social security bureau 

Apr. 2014 – 
Apr. 2014  

5.4 Implementation of training 
program 

1,502 AHs Labor & social security 
bureau 

Mar. 2014 – 
June. 2015  

5.5 
Identifying vulnerable households 
and implementing assistance 
measures 

28 
households 
with 35 
persons 

Civil affairs bureau, 
PMO Feb. 2014  

5.6 Hiring APs at the construction 
stage 

322 APs PMO, labor & social 
security bureau, 

July. 2014 – 
Dec. 2016  
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No. Task Target Agencies responsible Time Remarks 
contractor 

6 House reconstruction 

6.1 Selection and preparation of 
housing sites Two Town governments, 

village committees, AHs 
End of Dec. 
2012 Completed 

6.2 Preparation of infrastructure for 
housing sites  Wuwei PMO, contractor End of June. 

2014  

6.3 HD 60 AHs AHs Sep. 2014  
7 Capacity building 

7.1 
Training of staff of Wuwei PMO, 
WCTB and land & resources 
bureau 

15 persons ADB / TA experts May 2013 – 
Apr. 2014  

7.2 Training of county, town and 
village officials 60 persons Anhui and Wuwei 

PMOs, IA 
Dec. 2013 – 
Dec.. 2014  

8 Monitoring and evaluation 

8.1 Baseline survey As per the 
RP 

External M&E agency From Mar. 
2014  

8.2 Establishment of internal M&E 
mechanism 

As per the 
RP 

PMO, IA Dec, 2013  

8.3 Appointing an external M&E 
agency One PMO Dec. 2013  

8.4 Internal monitoring reporting quarter 
report 

PMO, IA From June. 
2014  

8.5 External monitoring reporting Semiannual 
report 

External M&E agency 
July. 2014 1st report 
Jan. 2015 2nd report 
Jul. 2015 3rd report 

8.6 External evaluation reporting Annual 
report External M&E agency 

Jan. 2016 1st report 
Jan. 2017 2nd report 

8.7 Post-resettlement evaluation 
report One report PMO, IA Jul. 2017  

9 Public consultation IA Ongoing  
10 Grievance redress IA Ongoing  
11 Disbursement of compensation fees 
11.1 Disbursement to IA Initial funds  Feb. 2014  
11.2 Disbursement to villages Most funds IA Mar~ Dec 2014  
11.3 Disbursement to households Most funds IA, village committees Mar. Dec 2014  
12 Commencement of civil construction 
12.1 The subproject IA July. 2014  
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Schematic Map of Erba to Wuwei Section of S319 
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