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ABBRIVATIONS 

 

ADB   -  Asian Development Bank 
AP   -  Affected Person 
CAS   -  Compulsory Acquisition Surcharge 
CPS   -  Country Partnership Strategy 
DDR   -  Due Diligence Report 
DFs   -  Displaces Families 
DHs   -  Displaces Households 
DMC   -  Developing Members Country 
DMS   -  Detail Measure Survey 
DPC   -  Displaced Person’s Committee 
DPs   -  Displaced Persons 
EA   -  Executing Agency 
EM   -  External Monitor 
EMA   -  External Monitoring Agency 
FATA   -  Federally Administrative Tribal Area 
FWRDP  -  FATA Water Resources Development Project 
FCR   -  Frontier Crimes Regulation 
GIA   -  Gender Impact Assessment 
GOP   -  Government of Pakistan 
GRC   -  Grievance Redress Committee 
IPSA   -  Initial Poverty and Social Assessment 
ISA   -  Initial Social Assessment 
IA   -  Implementing Agency 
IP   -  Indigenous People 
IPP   -  Indigenous People Plan 
IPPF   -  Indigenous Peoples Planning Framework 
IR   -  Involuntary Resettlement 
KP   -  Khyber Pakhtunkhawa 
LAA   -  Land Acquisition Act 
LARF   -  Land Acquisition and Resettlement Framework 
LARP   -  Land Acquisition and Resettlement Plan 
LAS   -  Land Acquisition Survey 
M&E   -  Monitoring and Evaluation 

 OM   -  Operations Manual 
PIU   -  Project Implementation Unit 
PMU   -  Project Management Unit 
RoW   -  Right of Way 
RF   -  Resettlement Framework 
RP   -  Resettlement Plan 
SES   -  Socio Economic Survey 
SIA   -  Social Impact Assessment 
SPS   -  Safeguards Policy Statement 
TA   -  Technical Assistant  
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GLOSSARY 

Kharif:   Summer cropping season of the year (15 April – 15 September)  

Rabi:   Winter cropping season of the year (15 September – 15 April) 
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DEFINITION OF TERMS 

Affected person (AP): Means any person or persons, household, firm, private or public 
institution that, on account of changes resulting from the Project, will have its (i) standard of 
living adversely affected; (ii) right, title or interest in any house, land (including residential, 
commercial, agricultural, forest, salt mining and/or grazing land), water resources or any other 
moveable or fixed assets acquired, possessed, restricted or otherwise adversely affected, in full 
or in part, permanently or temporarily; and/or (iii) business, occupation, place of work or 
residence or habitat adversely affected, with or without displacement. In the case of a 
household, the term AP includes all members residing under one roof and operating as a single 
economic unit, who are adversely affected by a subproject or any of its components. 
 
Displaced Households: All members of the affected household residing under one roof, 
operating as a single economic unit and consist of a single nuclear family or an extended family 
group, who are adversely affected by the project or any of its components or activity;  
 
Compensation: Means payment in cash or in kind to replace losses of lands, housing, income 
and other assets caused by the Project. All compensation is based on the principle of 
replacement cost, which is the method of valuing assets to replace the loss at current market 
rates, plus any transaction costs such as administrative charges, taxes, registration and titling 
costs. 
 
Encroachers/squatters: People who have trespassed onto an unauthorized private or 
community land. If such people arrived before the entitlements cut-off date, they are eligible for 
compensation for any structures, crops or land improvements that they will lose. 
 
Entitlement: Range of measures comprising compensation, income restoration, transfer 
assistance, income substitution, and relocation, to restore their economic and social base of the 
displaced persons. 
 
Host Population: Community living in or near to the area, where the affected people are to be 
relocated. 
 
Income Restoration: Re-establishment of income sources and livelihoods of DPs. 
 
Involuntary Resettlement: Economic and physical dislocation resulting from a development 
project  
 
Improvements: Structures constructed (dwelling unit, fence, waiting sheds animal pens, 
utilities, community facilities, stores, warehouses, etc.) and crops/plants planted by the person, 
household, institution, or organization.  
 
Inventory of Losses (IOL): This is the process where all fixed assets (i.e., lands used for 
residence, commerce, agriculture, including ponds; dwelling units; stalls and shops; secondary 
structures, such as fences, tombs, wells; trees with commercial value; etc.) and sources of 
income and livelihood inside the Project right-of-way (project area) are identified, measured, 
their owners identified, their exact location pinpointed, and their replacement costs calculated. 
Additionally, the severity of impact to the affected assets and the severity of impact to the 
livelihood and productive capacity of APs will be determined. 
 



FATA Water Resources Development Project (RRP PAK 47021) 
 

 

Land Acquisition: The process whereby a person is compelled by a government agency to 
alienate all or part of its owned land or possesses to the ownership and possession of the 
government agency for public purpose. 
 
Meaningful Consultation: A process that (i) begins early in the project preparation stage and is 
carried out on an ongoing basis throughout the project cycle; (ii) provides timely disclosure of 
relevant and adequate information that is understandable and readily accessible to affected 
people; (iii) is undertaken in an atmosphere free of intimidation or coercion; (iv) is gender 
inclusive and responsive, and tailored to the needs of disadvantaged and vulnerable groups; 
and (v) enables the incorporation of all relevant views of affected people and other stakeholders 
into decision making, such as project design, mitigation measures, the sharing of development 
benefits and opportunities, and implementation issues. 
 
Resettlement Plan (RP): This is a time-bound action plan with budget setting out compensation 
and resettlement strategies, objectives, entitlement, actions, responsibilities, monitoring and 
evaluation. 
 
Rehabilitation: Compensatory measures provided under the ADB Policy Framework on 
Involuntary Resettlement other than payment of the replacement cost of acquired assets. 
 
Relocation: The physical resettlement of displaced persons at his/ her planned place of 
residence. 
 
Replacement Cost: The financial value determined on current market rates as the fair 
compensation for the loss of agricultural and residential land, crops, trees, and other 
commodities such as; cost of rebuilding houses and structures at current market prices of 
building materials and labor, without depreciation or deductions for salvaged building material. 
 
Resettlement Impact: The nature and value of livelihood loss caused by the acquisition of land 
and/or assets. 
 
Severely affected households: This refers to affected households who will (i) lose 10% or 
more of their total productive land and/or assets, (ii) have to relocate; and/or (iii) lose 10% or 
more of their total income sources due to the subproject. 
 
Vulnerable Groups: Distinct group of people who may suffer disproportionately from 
resettlement effects. The policy defines vulnerable groups as households below the poverty line, 
the elderly, those without legal title to assets, landless, women, children and indigenous people. 
 
This Land Acquisition and Resettlement Framework is a document of the borrower. The views 
expressed herein do not necessarily represent those of ADB's Board of Directors, Management, 
or staff, and may be preliminary in nature. Your attention is directed to the “terms of use” section 
of this website. 
 
In preparing any country program or strategy, financing any project, or by making any 
designation of or reference to a particular territory or geographic area in this document, the 
Asian Development Bank does not intend to make any judgments as to the legal or other status 
of any territory or area. 
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I. Introduction 

A. Background 

1. The proposed Federally Administrated Tribal Areas (FATA) Water Resources 
Development Project (FWRDP) is located along the western border of Pakistan with 
Afghanistan. It complements ADB’s investment in three agencies of FATA (Mohmand, Bajaur 
and Khyber) made through Asian Development Bank (ADB) -financed FATA Rural Development 
Project (FRDP) which was completed in March 2012. The scope of the proposed project is 
based on the recommendation of the water assessment study carried out under FRDP which 
addresses the issues such as water scarcity, insufficient irrigation facilities, water conservation 
and weak water resources management. The study identified that ground water aquifers in all 
the watersheds were depleting even under average weather conditions because of the 
unplanned exploitation of ground water for irrigation and domestic use, and recommended shift 
from ground water to surface water. It identified potential for developing surface water resources 
for irrigated agriculture and other uses and integrating that with the watershed management and 
command area development to ensure sustainable use of the resources without degrading the 
watersheds. 
 
2. This Land Acquisition Resettlement Framework (LARF) has been prepared for the 
proposed Water Resources development Project for FATA in Pakistan. This Resettlement 
Framework (RF) has prepared in consultation and coordination with the office of FATA 
Secretariat, political administration, local elders and Maliks (state recognized tribal leaders) of 
the area. Keeping in view the security, socio cultural conditions and other ground realities of the 
FATA, a selection criterion was fixed for each subproject with the consensus of all stakeholders. 
It was decided that only those subprojects will be executed, which fulfill the conditions; (i) that, 
communities would agree to voluntarily provide land for construction of storage facility, 
inundation area, channel, and any appurtenant structures as their share in the subproject costs. 
(ii) “Subprojects requiring involuntary resettlement will be not selected”. But if, there is a need of 
land acquisition and involuntarily resettlement, then Asian Development Bank’s (ADB) Policy on 
Involuntary Resettlement, applicable operations manuals (OM) and provision made in Frontier 
Crimes Regulations (FCR) 2011 and land acquisition and resettlement practices prevail in FATA 
will be followed. It is emphasized that the only scenario where SPS principles would apply is 
where unanticipated or unintended LAR issues arise. This is unlikely, and the LARF should 
therefore be considered as a back-stop. 
 
3. This RF addresses the likely impacts and resettlement of affected persons (APs) under 
the proposed development interventions, and is an integral part of the proposed FATA Water 
Resources Development Project. The LARF sets out the resettlement policy and operational 
guidelines for the preparation and implementation of Land Acquisition and Resettlement (LAR) 
tasks arising from potential impacts and steers the preparation of LARPs (if required) including 
implementation mechanisms for project and its components to ensure that they conform to 
ADB’s SPS.  An outline of land acquisition & resettlement plan (LARP) is provided as, Annex- A 
to serve as a guideline for preparation of the future LARPs for the relevant proposed 
schemes/subprojects under this Project. The subprojects. if need land acquisition and/or cause 
adverse effects to the APs, to any significance level, for each such subproject a resettlement 
Plan (RP), will be prepared and submitted along with its proposal and would be implemented 
upon receiving formal approval from ADB.  
 
4. It will be used as the broad framework within which social safeguards for subprojects 
with land acquisition and resettlement impacts will be formulated. The purpose of this LARF is to 
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establish the screening, planning and management procedures for involuntary resettlement (IR) 
inconformity with ADB’s Safeguard Policy Statement (SPS 2009). The LARF entails objectives, 
policy, principles, eligibility criteria for subprojects, Affected Persons (APs) and, entitlements, 
legal institutional and implementation framework, modes of compensation, participation and 
consultation procedures and grievance redress mechanisms that will be employed to 
compensate, resettle and rehabilitate the living standards of the APs. LARP implementation will 
commence as soon as possible. All compensation and entitlements will be paid prior to 
economic or physical displacement in accordance with the requirements of the (SPS) 2009.  
 
5. No indigenous people with a social and cultural identity distinct from the dominant 
society that makes them vulnerable to being disadvantaged in the development process – are 
known to exist in the Three FATA agencies. Therefore, a separate Indigenous Peoples Planning 
Framework (IPPF) is not required. However if such groups are identified during the project 
implementation, the proponents will develop an Indigenous People Plan (IPP), in compliance 
with the ADB policy and get it approved by the Bank. An Impact Categorization Form is attached 
in (Annex-B) and an outline of indigenous people plan (IPP) is attached in (Annex-C).        
   
6. The framework, agreed between the GoP/FATA administration and ADB, sets out the 
safeguard principles, procedures, compensation, entitlements and implementation, disclosure 
and monitoring arrangements to be applied when identifying, designing, preparing and 
implementing LARPs. 
 
B. The Project 
 
7. The Federally Administered Tribal Areas Water Resources Development Project is being 
financed by a loan from the Asian Development Bank (ADB).The Project impacts will be 
increased farm incomes of beneficiary households and outcomes will be improved productivity 
of selected watersheds and their associated natural resource base. The outputs will be (i) 
Construction of small reservoirs/ponds, diversion weirs, and conveyance channels, (ii) on-farm 
water management, (iii) watershed management, and (iv) project planning, management and 
support strengthened. The aim of the project to reduce poverty and enhance food security 
through irrigation systems and the enhancement of agricultural productivity in Mohmand, Khyber 
and Bajour selected Agencies in FATA.  

 
C. History of the Area 
 
8. FATA is located in a narrow belt along the Afghanistan-Pakistan border. A brief 
regarding FATA history is explained in (Annex- D) It consists of seven (sub-territories), namely, 
the Bajaur, Mohmand, Khyber, Orakzai, Kurram, North Waziristan and South Waziristan 
agencies. Agencies and six bordering frontier regions that are attached to the adjacent settled 
districts of Khyber Pukhtoonkhawa (KP) and is of immense strategic geographic and political 
importance. FATA acceded to Pakistan at Partition from India on the understanding that they 
would remain autonomous, and are characterized by cultural conservatism and adherence to 
traditional values and practices. Although directly administered by the federal government, 
FATA's inhabitants maintain strong kinship alliances and economic linkages with neighboring 
Afghanistan. 
 
9. The FATA region is physically as well as constitutionally a marginal area. Physically, the 
entire FATA region is generally arid, hilly, sparse and resource poor, where poverty is endemic 
and pervasive. Constitutionally, the FATA region falls outside the normal laws of Pakistan; 
instead, it is governed by a special set of rules, known as the Frontier Crimes Regulation (FCR). 
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Moreover, the tribal code is the way of life and customary rights and responsibilities are the 
prevailing law of the land.  
 
D. Society and culture 
 
10. The population is divided along the lines of traditional clan and tribe loyalties. The people 
are accustomed to managing their own affairs without outside interference. But for many people, 
belonging to a tribe or clan is not simply a question of identity. Ownership of natural resources is 
also determined according to clan or tribe, with each group controlling resources within its own 
area and making decisions about management and use. Tribal society is dominated by men. 
Cultural tradition, social practices and low literacy have left women in a vulnerable position. 
Women are for the most part restricted to performing household work, and are excluded from 
decision-making both on the domestic front and at the community level. Their access to 
education and health care is limited in part because such services are not available close to 
home but that is not the only reason. 
 
11. Within conservative tribal society, there is strong resistance to change among some 
quarters. Many fail to see the importance of education (especially for girls), health care 
(especially for mothers), women’s rights and environmental conservation. In many cases, tribal 
elites manipulate the common people, while enmities spanning generations and sporadic 
disputes of more recent origin disturb everyday life. The structure of tribal society and the strong 
customary tradition of resource management are helpful in the execution of certain types of 
projects. For most development activities, however, the tribal structure is a hindrance since it 
shifts the focus onto clan interests rather than the good of the community as a whole. 
 
12. The three northern agencies of Bajaur, Mohmand and Khyber agencies are the most 
income and natural resource deficient and development interventions to-date have been 
minimal.  A brief history of three agencies is explained in (Annex- E).  Hence, these three 
agencies have been selected as the target area for the proposed Project. Land and people of 
the area in the three agencies of the Project area are described in (Annex-F).  
 
E. Poverty Status 
 
13. In terms of economic activity, the region is generally very poor. Traditionally the local 
people managed to survive in this harsh terrain by utilizing the available resources, as meager 
as they may be, in a very calculated way maintaining equilibrium with nature. However, with the 
increased interface of the region with the outside world, an increase in population that coincided 
with decreasing landholding has put strains on the local resources. As a result, in the project 
area and the region at large, some people have opted for new professions like mining and 
service in the armed forces for alternate source of income, but very limited livelihood base has 
thwarted upward mobility of the people. In addition, youth form a bulk of the total population but 
a severe lack of facilities for education hinders the efforts of the local youth to enter into a more 
diverse job market outside of the Bajaur, Khyber and Mohmand agencies. There is high 
unemployment and nominal initiatives are set in place from the government side for the 
economic uplift of the people in project area. As a corollary, poverty is rampant in the villages of 
the project area. Main causes for the economic disparity of the region as compared to the rural 
areas of KP and Punjab are as follows: 
 

(i) A significant proportion of population is practicing agriculture on highly limited 
agricultural land that is mainly rain-fed. 
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(ii) In general due to lack of opportunities and literacy, the rate of unemployment is 
high. 

(iii) Absence of major industries and under developed agriculture and livestock 
sectors do not form a potential for labor absorption. As a result, the project is 
expected to have a healthy effect on the labor and employment market of the 
project area. 

 
F. Project objectives 
 
14. The Project has been designed with the specific objective of achieving poverty reduction 
through various community development interventions that will be identified and implemented 
through active community participation during the course of the Project. The project will provide 
irrigation supplies in three agencies to increase crop production of the rain fed area and 
unutilized land to be brought under cultivation. It will (i) construct small reservoirs/ponds, 
diversions weirs and conveyance channels; (ii) develop command area and (iii) improve 
watershed management. 
 
G. Country Partnership strategy 
 
15. The country partnership strategy (CPS 2009 to 2013) prioritizes improving the irrigation 
infrastructure. ADB’s agriculture sector evaluation (2006) for Pakistan emphasized improving 
water resources and irrigation. FATA sustainable development plan (SDP: 2007-2015) of the 
Government of Pakistan aims to ensure the optimal and equitable use, and sustainable 
management of existing water resources to bring more land under irrigated agriculture. The 
strategy proposed in the SDP to achieve this goal includes: (i) creating efficient management 
system for water sources and infrastructures; (ii) conserving and recharging groundwater 
aquifers; (iii) harnessing seasonal runoff to provide additional sources for irrigations; (iv) 
harvesting surface water for irrigation; and (v) scaling up efficient irrigation systems. 
 

II. Legal Policy and Framework 
 

A. Land Laws and  Regulation in FATA  
 
16. In Pakistan, the Land Acquisition Act of 1894 (as amended) is the core legislation used 
for acquiring private lands for a public purpose. But this Act, as with most other laws of 
Pakistan, the act is not applicable to the Federally Administered Tribal Areas (FATA). Local 
needs for land acquisition are addressed through the tribal system of land rights and 
distribution. (FATA region’s rules and practices regarding Land Acquisition for Public Purposes 
are described in Annex-K). Normally, for the government aided development interventions, 
relatively small and insignificant pieces or strips of lands are taken for free under a community 
contribution. However, there are exceptions to this general practice, especially where the land 
required is large or is productive and/or otherwise economically significant. Recently, there have 
been increasing incidences of land compensation being paid if the land is productive or 
commercial, mainly in response to the pressing demands of the affected persons (APs). 
 
17. As already described that the Tribal Areas are not ruled by the National law and project 
implementation will follow a completely different legal and administrative stipulation based on 
negotiations and consensus building. In the absence of a law or formal policy for land 
acquisition and resettlement, a project-specific set of resettlement principles consistent with 
ADB policy requirements has been adopted in this Project, in the event that any sub-project 
does have any resettlement impacts. In this case, the affected small business enterprises 
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(SBEs) and households will be entitled to a combination of compensation measures and 
resettlement assistance; depending on the nature of ownership rights of lost assets and scope 
of the impact and the social and economic vulnerability of the APs. In general terms, the APs 
will be compensated for the loss of their lands and trees, and assisted financially to restore their 
affected structures/assets and livelihoods, at least to the pre-project levels. Female-headed 
households and other vulnerable households will be eligible for further cash assistance for 
relocation and house or structure reconstruction. Plans for Sub-project resettlement/land 
acquisition will be based on a full evaluation of the impact of proposals and contain a complete 
list of all APs together with the type and size of losses will be prepared, and the amount of 
compensation and/or financial assistance assessed for each AP. 
 
B. The Frontier Crimes Regulation (FCR)  
 
18. The Frontier Crimes Regulation (FCR) 1901 comprises a set of laws of Pakistan that are 
applicable to the Federally Administered Tribal Areas. The FCR has its origins in laws that were 
enacted by the British rule in the Pakhtuns-inhabited tribal areas in the Northwest of British 
India. They were specifically devised to counter the opposition of the Pakhtuns to British rule, 
and their main objective was to protect the interests of the British Empire. Over a century later, 
the laws continue to be applied to FATA residents by the Government of Pakistan. In 2011 the 
FCR was amended by the President of Pakistan through an Ordinance and added the clause 56 
for payment of compensation to individuals for damages and land acquired for public purposes 
on the rates assessed with consensus or as applicable in settled areas. All contracts and 
agreements are enforced under the Frontier Crimes Regulation by a jirga, and not through the 
judicial channels available elsewhere in Pakistan. 
 

C. ADB safeguards Policy 

19. The ADB Safeguard Policy Statement (SPS) of 2009 builds upon the three previous 
safeguard policies on the environment, involuntary resettlement and indigenous peoples, and 
brings them into one single policy that enhances consistency and coherence and more 
comprehensively addresses environmental and social impacts and risks. ADB Safeguard Policy 
Statement (2009) which affirms that environment and social sustainability is a cornerstone of 
economic growth and poverty reduction in Asia and the Pacific. ADB’s Strategy 2020 therefore 
emphasizes assisting DMCs to pursue environmentally sustainable and inclusive economic 
growth. In addition, ADB is committed to ensuring the social and environmental sustainability of 
project outcomes by protecting the environment and people from projects’ potential adverse 
impacts, the objectives of ADB’s safeguards are to: (a) avoid adverse impacts of projects on the 
environment and affected people, where possible; (b) minimize, mitigate, and/or compensate for 
adverse project impacts on the environment and affected people when avoidance is not 
possible; (c) and help borrowers/clients to strengthen their safeguards systems and develop the 
capacity to manage environmental and social risks.  
 

D. ADB’s Safeguards Requirements on Land Acquisition and Resettlement 

20. The policy covers both physical displacement (relocation, loss of residential land, or loss 
of shelter) and economic displacement (loss of land, assets, access to assets, income sources, 
or means of livelihoods) as a result of land acquisition or restriction on land use, or on access to 
parks and protected areas. The SPS’s key policy principles are: (1) Screen early and assess 
resettlement impacts; (2) Carry out consultations with DPs/APs and develop a grievance 
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redress mechanism; (3) Improve/restore livelihoods of DPs/APs through land-based strategies, 
replacement of lost assets, compensation at replacement cost, and additional benefits, as 
appropriate; (4) Provide appropriate assistance to physically displaced DPs/APs; (5) Improve 
living standards of poor DPs/APs and other vulnerable groups; (6) develop transparent 
procedures for negotiations; (7) provide assistance and compensation to non-titled DPs/APs for 
loss of non-land assets; (8) Prepare Resettlement Plans (RPs) or due diligence reports (DDRs), 
with necessary provisions; (9) disclose RPs to DPs/APs and other stakeholders and document 
the consultation process; (10) conceive and execute resettlement as part of the project; (11) 
deliver entitlements to DPs/APs before their physical or economic displacement; and (12) 
monitor and assess resettlement outcomes.  
 
21. The ADB’s SPS (2009) also states that if there are impacts on indigenous peoples, their 
identity, dignity, human rights, livelihood systems, and cultural uniqueness must be safeguarded 
so they can receive culturally appropriate social and economic benefits. The other relevant 
policy is ADB’s Policy on Gender and Development, which requires all ADB financed projects to 
enhance involvement of and benefits to women.  
 
E. ADB’s Policy Principles for Involuntary Resettlement 
 
The ADB’s experience indicates that involuntary resettlement under development projects, if 
unmitigated, often gives rise to severe economic, social, and environmental risks: production 
systems are dismantled; people face impoverishment when their productive assets or income 
sources are lost; people are relocated to environments where their productive skills may be less 
applicable and the competition for resources greater; community institutions and social networks 
are weakened; kin groups are dispersed; and cultural identity, traditional authority, and the 
potential for mutual help are diminished or lost. This policy includes safeguards to address and 
mitigate these impoverishment risks. The ADB’s policy principles and objectives for Involuntary 
Resettlement (IR) are described in (Annex- I). When land other than the unencumbered 
government-owned land is to be acquired then a LARP is required. The IR checklist for 
screening and categorizing subprojects is attached in (Annex J) 

F. Need for Land 

22. The project will require land for construction of subprojects which will be provided by the 
communities’ beneficiary groups as their voluntary contributions, as part of their community 
participation share. It will be explained by the FWRDP social development team in detail to the 
tribes/locals of selected subprojects that the piece of land will be provided to FWRDP for 
construction of any work without claiming any financial obligations from the Project. It will also 
be clarified through focus group discussions that the tribe/locals will not be entitled for any tribal 
commission or land compensation rather this will be deemed as a contribution from community 
to the Project. Moreover, keeping in view the requirement for land a Terms of Partnership (ToP) 
would be signed in between the PMU, FATA administration and local beneficiaries.  
 

G. Need for Land 

23. The project will require land for construction of subprojects which will be provided by the 
communities’ beneficiary groups as their voluntary contributions, as part of their community 
participation share. It will be explained by the FWRDP social development team in detail to the 
tribes/locals of selected subprojects that the piece of land will be provided to FWRDP for 
construction of any work without claiming any financial obligations from the Project. It will also 
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be clarified through focus group discussions that the tribe/locals will not be entitled for any tribal 
commission or land compensation rather this will be deemed as a contribution from community 
to the Project. Moreover, keeping in view the requirement for land a Terms of Partnership (ToP) 
would be signed in between the PMU, FATA administration and local beneficiaries.  
 

H. Need for Land 

24. The project will require land for construction of subprojects which will be provided by the 
communities’ beneficiary groups as their voluntary contributions, as part of their community 
participation share. It will be explained by the FWRDP social development team in detail to the 
tribes/locals of selected subprojects that the piece of land will be provided to FWRDP for 
construction of any work without claiming any financial obligations from the Project. It will also 
be clarified through focus group discussions that the tribe/locals will not be entitled for any tribal 
commission or land compensation rather this will be deemed as a contribution from community 
to the Project. Moreover, keeping in view the requirement for land a Terms of Partnership (ToP) 
would be signed in between the PMU, FATA administration and local beneficiaries.  
 
25. An independent third party will be engaged by ADB to monitor project performance, 
including safeguards. The third party monitor will provide independent oversight of the voluntary 
land contributions for all applicable sub-projects; and will be responsible for ensuring that all 
procedures for voluntary land donated under the project are conducted in a transparent manner 
and that land is donated without duress, as part of community contribution for their own benefit. 
 
I. Selection Criteria of Subprojects 
 
26. Based on the water assessment study of FRDP, a long list of 87 Irrigation subprojects 
has been prepared The list will be refined in consultation with the FATA Secretariat, Irrigation, 
Agriculture and Forest departments, Political Administration and the farming communities of the 
project area by keeping in view the social, economic and security conditions. The integrated 
approach of managing watersheds and developing command area along with construction of 
irrigation infrastructure would ensure sustainable use of the natural resources in the project 
area. The subproject selection criteria are as under:  
 

(i) The communities agree to voluntarily provide land for both constructions of the 
storage facility, the inundation area, channel, and any appurtenant structures as 
their share in the subproject costs. 

(ii) The communities are willing to take ownership for operation and maintenance of 
weirs, channels and on farm facilities from their own resources. 

(iii) Subprojects should be free of conflict with regard to land and water rights. 
(iv) Subprojects requiring involuntary resettlement will not be selected. 
(v) Subprojects must meet all social and environmental safeguards requirements of 

ADB. 
(vi) Subproject area should not have major security concerns. 
(vii) The community organizations must ensure equity. Subprojects must benefit all 

potential farmers and not just those located at the head reach of channels.  
(viii) Land ownership of one farmer should not exceed 25% of the total command area 

under the subproject. 
(ix) Subprojects should not affect water supplies (ground and surface) currently 

exploited for domestic or other uses. 
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(x) Small reservoirs and ponds should be sited to minimize conveyance and 
evaporation losses. 

(xi) Small reservoirs must be developed with international best practices for safety 
and should not increase flood risk to local communities. 

(xii) Maximum height of a dam will not exceed 15 meters. 
(xiii) Subprojects will be assessed for technical and economic viability before 

approval. 
(xiv) Subprojects identified only by the water assessment study conducted under 

FWRDP will be considered. 
(xv) Duplication with other interventions in the project area will be avoided. 
(xvi) Minimum 75% of proposed command area should have soils suitable for 

agriculture. 
 

III. Institutional Framework 
 

A. ADB 
 
27. ADB will be the funding agency of the Program. Besides supervising periodically the 
Project, ADB will review all LARPs and/or Due Diligence Reports and provide clearance to 
contract awards signing and initiation of civil works to all subprojects with LAR. 
 
B. FATA Secretariat and Project Management Unit 
 
28. The FATA Secretariat is the main administrative body for the FATA region dealing with 
administration, finance, law & order, planning & development, projects and social welfare. The 
FATA Secretariat will be the executing agency (EA) and will work with its line department’s 
agriculture, forest and irrigation directorate. A project management unit (PMU) will be 
established for implementing the project and three project implementation units (PIUs) will be 
established in each agency. The FATA Secretariat has experience of successfully implementing 
the ADB financed FRDP and projects financed by other donors. If there is a need of land 
acquisition for any subproject, resettlement will be conducted through the PMU, under the 
responsibility of the Resettlement Officer. For each of the three subareas, the Bajaur, Khyber, 
and Mohmand agencies will have a political tehsildar assigned to attend specifically to the 
project-related land acquisition and resettlement activities.  

C. Political Agents and Administration 

29. The FATA region is administered by political agents (PA). Each agencies PA is assisted 
by a number of assistant political agents, tehsildars (administrative head of a tehsil) and 
naibtehsildars (deputy tehsildar), as well as members from various local police (khassadars) 
and security forces (levies, scouts). As part of administrative functions, the political agent 
oversees the working of line departments and service providers. PA is responsible for handling 
inter-tribal disputes over boundaries or the use of natural resources, and for regulating the trade 
in natural resources with other agencies or the settled areas. The political agent will play a vital 
role for development of projects and combating the disputes which can occur in the time of 
implementation and afterwards.  
  
30. Currently, these government agencies do not have the capacity to plan and implement 
the resettlement activities as desired by ADB because they lack the expertise required for 
planning and implementing involuntary resettlement under ADB policy and guidelines. To fill in 
the gap, a resettlement officer will be included in the PMU to provide the necessary technical 
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assistance throughout the project period. The resettlement officer will work closely with the 
environment and social development officers in the PMU, and social organizers in the PIUs. 
They have an important role to play in information disclosure and conflict resolution pursuits, 
especially in matters related to entitlements and compensation payments to people affected. 
They will also assist the independent monitor in ensuring that all procedures for voluntary land 
donated under the Project are conducted in a transparent manner and that land is donated 
without duress. Resource persons can be hired by the Project, as needed, to provide assistance 
in community organization/outreach, participation, and communication activities.  
 
31. An independent third party will be engaged by ADB to monitor project performance, 
including safeguards. The third party monitor will provide independent oversight of the voluntary 
land contributions for all applicable sub-projects; and will be responsible for ensuring that all 
procedures for voluntary land donated under the project are conducted in a transparent manner 
and that land is donated without duress, as part of community contribution for their own benefit. 
 
D. Affected Persons’ Committee 
 
32. For each subproject if there is land acquisition and resettlement impacts, an Affected 
Persons’ Committee (APC) will be formed. The various social and geographical categories of 
APs would delegate representatives to the APC and a President will head the committee. The 
APC will participate in the planning, implementation and monitoring of all land acquisition and 
resettlement-related activities and issues in a consultative role, including preparation of 
inventories and valuation of assets, assessment of damage to land and structures, payment of 
compensation livelihood restoration measures, grievance redress and LARP review. The 
relevant PMU and PIU staff will mobilize and assist the APCs in regard to their social and 
environmental issues. 
 
E. Remedial Measures to Reconcile Gaps between the FCR/FATA rules and ADB SPS 

2009. 
 
33. This LARF has prepared according to the provisions of the prevailing law of Frontier 
Regulations, tribal people customs, ADB Safeguards Policy Statement (2009) and applicable 
operations manuals (OM). Where there are gaps between FATA/GoP laws and the ADB SPS 
requirements on land acquisition and resettlement, the project will ensure that these gaps are 
filled by measures to meet the SPS (2009) stipulations. For example, FATA law does not 
specifically require monitoring and assessment of land acquisition or resettlement outcomes. 
But any Resettlement Plans (RPs) for subprojects will include indicators and baseline data to 
monitor the impacts on APs. In the absence of specific rules for LAR in FATA, the project 
specific resettlement issues will be addressed to assist non-titled persons, and bridge the gap 
between existing practice and the main guidelines of SPS with regard to involuntary 
resettlement. To reconcile the inconsistencies between the FATA/FCR rules and SPS, the 
government has drafted this LARF. Provision of subsidies or allowances will be given for 
affected households that maybe relocated, suffer business losses, or maybe vulnerable. As 
detailed in the SPS, the content and complexity of a LARP will vary depending on the scale and 
severity of subprojects impacts. 
 

IV. Entitlements and Compensation Eligibility 
 

34. All the stakeholders including Irrigation department of FATA, Political Administration, 
communities, Jirga (Annex-G) and the TA consultant were consulted during the process of 
preparation of the LARF. A project Policy on entitlement and compensation matrix (Annex-H) 
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has been developed under ADB’s, SPS to compensate the project impacts in accordance with 
the assessment of compensation unit rates by the Political Administration of the three selected 
Agencies in consultations with tribal elders, maliks and locals of the area. The entitlements also 
cover livelihood restoration assistance, shifting of utilities, provision of shifting assistance and 
provision for unseen or unanticipated damages or impacts. 
 
A. Entitlements 
 
35. The entitlements for Compensation, Resettlement and Rehabilitation Assistance may be 
enhanced to mitigate and improve livelihoods of the DPs (if required) but not be reduced or 
lowered in any of the subproject LARPs. Details are provided in the entitlement matrix.  
 
B. Eligibility  
 
36. The DPs eligible for compensation or rehabilitation provisions under the Program are: 
 

(i) All land owning DPs losing land or non-land assets, i.e., crops and trees whether 
covered by legal title or traditional land rights, whether for temporary or 
permanent acquisition. 

(ii) Tenants and share-croppers, whether registered or not; for all non-land assets, 
based on prevailing tenancy arrangements. 

(iii) DPs losing the use of structures and utilities, including titled and non-titled 
owners, registered, unregistered, tenants and leaseholders plus encroachers and 
squatters. 

(iv) Displaced persons losing business, income and salaries of workers or a person 
or business suffering temporary effects, such as disturbance to land, crops and 
business operations both permanently and also temporarily during construction.  

(v) Loss of communal property, lands, and public infrastructure. 
(vi) Vulnerable displaced persons identified through the impact assessment and 

FGD. 
(vii) In the event of physical relocation, all DPs will receive transitional and other 

support to reestablish shelter and livelihoods. 
 

37. In order to avoid an influx of outsiders, compensation eligibility will be limited by a cut-off 
date for each subproject on the day of the beginning of the sub-projects impacts and census 
survey. The cut-off date will be announced through village institutions. 
 
C. Relocation Assistance and Income Restoration 
 
38. In the case of relocation, the PMU will provide the affected persons with relocation 
assistance, registration and secured tenure to new land plots (for eligible affected persons), 
equal or better housing at resettlement sites, and civic infrastructure and community services as 
required. As feasible, affected persons will remain in near locality to their current land, so that 
they retain their social network. The affected persons will be actively involved in the planning 
and consideration of potential alternatives for relocation. This can be facilitated through public 
consultation process and focus group discussions with the affected communities.  
 
39. Affected persons, whose livelihood is impacted by the project, will get preference in jobs 
associated with the subprojects construction and implementation. The proposed FWRDP can 
provide employment opportunities to some of the affected persons or their household members 
based on their professional and educational background. Those who are unskilled, if desired will 
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be employed in civil works as feasible. Employment of the affected persons and/or their 
household members in some other establishments will also be pursued by the PMU/PIU.  
 
D. Valuation of Affected Assets 
 
40. In accordance with the resettlement and rehabilitation policy for the project, all APs will 
be entitled to a combination of compensation measures and resettlement assistance, depending 
on the nature of ownership rights of their lost assets and scope of the impacts. The following 
methodology will be adopted for the assessment of unit values for assets to be compensated in 
coordination with Jirga, COs, political administration and  line departments involved in the 
process: 
 

(i) Land: if acquired for the project will be valued at the replacement cost of land of 
approximately equal type and quality determined through replacement cost 
survey for the period of no more than one year preceding the cut-off date for the 
project.  

(ii) Buildings and other structures will be valued based on precise measurement, 
quality and measurement of materials and will be calculated based on 
replacement cost (i.e., cost of new building materials and labor) with no 
depreciation for age and deduction for salvageable materials, sufficient to cover 
the cost of materials and labor.  

(iii) Crops will be valued at the current market rates for the net harvest actually lost. 
(iv) Trees will be compensated on the basis of their local market values to reflect 

replacement income. The cost of wood trees will be calculated based on the 
average volume of wood produced, quality of wood size classes, as determined 
by girth, diameter at breast height or volume. Fruit bearing trees will be 
compensated based on the compensation for loss of fruit trees at current market 
value depending on type and productive age of the fruits trees and market value 
of the produce for the time required to grow a tree of equivalent productive 
capacity.  

E. Database 

41. All information concerning resettlement issues related to land acquisition, socioeconomic 
information of the affected land, structures, inventory of losses by individual affected persons, 
compensation and entitlements, payments and relocation will be entered onto a computer 
database by the PMU/PIU. This database will form the basis of information for preparation and 
implementation of LARP, monitoring and reporting purposes and facilitate efficient management 
and monitoring of compensation distribution. The collected data and their analysis shall quantify 
degree of losses and implications for the affected households in terms of living conditions, 
livelihoods, income loss, intangible loss and other impoverishment risks. 
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Entitlement Matrix1 

Assets lost Specification Displaced Person  ompensation Entitlements  
Agricultural land, 
including 
cultivable land 
and uncultivable 
wasteland  
 

All land 
losses 
irrespective 
of impact 
severity  
 

Owner Cash compensation for land based on current open 
market value, or as negotiated with a committee 
Comprising landowners’ and tribal/village elder’s 
jirga and by the FATA secretariat officials by 
following the principle of negotiation. 
 
Permanent/traditional tenants will be paid part of the 
compensation, as mutually negotiated and agreed 
with, or as decided by the tribal elders’ jirga, and 
FATA administration which may be 25%, 33% or 
50% of the total assessed amount.  
 
Cash compensation for loss of crops at current 
market value of mature crops. 

Sharecropper/Tenant 
(registered or not) 
Lease Tenant  
(registered or not)  
Encroacher/Squatter  
 

Residential and 
commercial 
structures  
 

 Owner of the structure, 
including 
Encroachers/Squatters 
 

Genuine owners of the lands under built-up 
residential/ commercial structures and similar other 
assets will be paid land compensation at current 
open market values, or negotiated with or decided by 
the jirga of tribal elders and FATA Administration 
office. 
 
The encroachers/squatters will not be eligible for 
land compensation; however, they will be entitled to 
compensation for the loss of their structures. 
 
Cash compensation at full replacement cost for 
affected structures and other fixed assets, free of 
salvageable materials, depreciation and transaction 
cost and also transportation cost; or if partial loss, 
full cash assistance to restore the remaining 
structure. Fees and taxes (if applicable) will be 
waived. The option of relocation and relevant 
support will be discussed during the focus group 
discussions and included in the LARPs in 
coordination with FATA secretariat officials. 

Renter/Leaseholder  Cash compensation equivalent to three months rent  
or a value proportionate to the duration of the 
remaining lease.  

Community 
Assets  
 

  Rehabilitation/substitution or cash compensation at 
full replacement cost of the affected structures and 
utilities.  

Businesses  
 

 All DPs so impacted  
 

Cash compensation equal to income during the 
interruption period, as determined through the 
determined through the census of AP and included 
in the LARP. 

Employment  
 

 All DPs so impacted  
 

Indemnity for lost wages for the period required to 
reestablish business as determined through the 
census of AP and included in the LARP.  

                                                 
1 Note: Provision is made for payment of cash compensation only in cases where it is demanded by affected 

communities and where voluntary land donation is not possible.  
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Crops  
 

Affected 
crops  
 

Cultivator of crop  
 

Crop compensation in cash at the full market rate for 
one year agricultural income (both rabbi and kharif 
harvests). If sharecropped or a tenant then 
compensated according to shares. 

Trees  
 

All affected 
trees  
 

Owner  
 

Fruit trees: compensation to reflect income 
replacement as assessed by forest or agriculture 
department based on market value of annual 
produce, projected for number of years Required to 
grow a tree of equivalent productive capacity. 
 
Timber trees: trees grown and/or used for timber 
then compensation is to reflect the market value of 
tree’s wood content, based on the wood 
measurement survey of forest department.  

Allowances 
for Severe 
Impacts 

AH with 
>10% 
agricultural 
income loss 
or more to 
be relocated 

All severely affected 
AHs including 
informal settlers 

1 additional crop compensation covering 1 year yield 
for APs affected by severe agricultural income 
losses and rehabilitation allowance of 6 months at 
minimum salary for relocated AHs. 

Shifting of 
Water 
Supply Lines 

All affected 
beneficiaries 

 The requisite amounts for shifting/ reinstallation of 
water supply lines are included in the LRAP budget. 
PHED will shift water supply lines at nearby place 
available, FATA secretariat/PMU will pay relocation 
cost to PHED based on cost estimates provided by 
PHED.  

Relocation  
 

Transport/ 
transition 
costs  
 

All DPs to be relocated 
 

Provision of allowances to cover transport costs and 
transitional costs on actual cost basis at current 
market rates. If physical relocation of the affected 
households is required and requested by the 
displaced persons, appropriate relocation sites will 
be developed. The need for support during the 
transitional period will be assessed through the 
census of AP and included in the LARP.  

Vulnerable DP 
livelihood support  
 

 Poor and female 
headed households 
and other vulnerable 
households, including 
the elderly or other 
groups as identified 
through the census of 
AP.  
 

Cash allowance equivalent to at least 6 months of 
minimum wages of PKRs 7000/- per month as fixed 
by the GOP. (In accordance with figures released by 
the Province) using the poverty line index or as 
determined through the social impact assessment 
surveys.  

Temporary 
impacts 

 All AHs Due rent and rehabilitation for temporarily affected 
assets will be provided. 
 

Unidentified 
Losses  
 

Unanticipated 
impacts  
 

All DPs  
 

Dealt with as appropriate during sub-project 
implementation according to the ADB policy.  
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V. RP Preparation and Implementation 

 
A. Resettlement Procedural Guidelines 
 
42. Specific resettlement procedure guidelines have been established to guide the 
preparation of appropriate resettlement plans that will be adequate for the magnitude of the land 
acquisition for subsequent subprojects. These resettlement procedural guidelines will require 
that:  

a. PMU/PIU staff carry out an initial social assessment survey of the target area 
once the scope of each subproject is identified, based on its preliminary technical 
designs (and, if need be, revise it according to the finalized design).  

b. If involuntary LAR impacts are identified, a full resettlement plan will be prepared 
for each subproject. 

B. Resettlement Policy Principles for the Sub-projects  

43. The project will comply with both ADB’s safeguard requirements and FATA’s laws and 
regulations applicable to land acquisition and resettlement. The resettlement objectives and 
policy principles adopted for the subproject are as follows:  
 

(i) Land acquisition and resettlement will be minimized through careful engineering 
design. All efforts will be made to avoid physical displacement of people.  

(ii) APs will be consulted meaningfully over the project cycle, and effective 
mechanisms will be established for hearing and resolving grievances.  

(iii) The RPs or DDRs for the subprojects prepared by the PPTA will be updated after 
the detailed design, and, if needed, new RPs/DDRs will be prepared for sites 
selected during implementation.  

(iv) APs who are customary landowners will receive compensation at replacement 
cost for their loss of assets to ensure that they will be as well off as without the 
project.  

(v) Such compensation will be paid to APs prior to commencement of civil works.  
(vi) Absence of formal title will not be a bar to compensation and assistance for loss 

of non-land assets. Particular attention will be paid to women, women-headed 
households, the elderly and other vulnerable people’s customary land and 
property and inheritance rights.  

(vii) Land acquisition and resettlement (if any) will be conceived of as part of the 
project and related costs will be included in and financed out of the project cost 
and deemed to be included in the civil works cost.  

(viii) Resettlement impacts (if any), including any unforeseen losses that may occur 
during construction will be monitored and remedial steps taken as required.  

C. Initial Screening 

44. Any subproject that is to be considered will be screened and prioritized based on 
technical and socio-economic criteria agreed between the Government of Pakistan and ADB. 
Moreover, consistent with the overriding concern of the RF that every effort must be exhausted 
to ensure that any and all adverse social impacts of subprojects are avoided or mitigated, a 
subproject will have to be evaluated using the IR screening Checklists (Annex- J) The screening 
checklists aims to provide the Executing Agency and the ADB preliminary information on 
involuntary resettlement that will aid them to decide on whether or not a subproject is worth 
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pursuing. Specifically, the screening matrix will provide a preliminary estimate of the scale and 
magnitude of involuntary resettlement, coupled with an assessment of the capacity and 
preparedness of the Government to address said adverse social impacts, if there are any.  
 
D. RP Preparation 
 
45. If resettlement impacts are unavoidable and preparation of a resettlement plan is 
therefore required, a RP will be prepared following detailed design using the following 
procedures: 
 

(i) Undertake a census of all APs. 
(ii) Undertake detailed measurement survey (DMS) of all losses of all APs. At the 

same time, inform potential APs (without discrimination) of the subproject, it’s 
likely impacts, and principles and entitlements as per the RF. 

(iii) Undertake a socioeconomic survey (SES) of all APs. 
(iv) Undertake a replacement cost survey for various types of affected assets as a 

basis for determining compensation rates at replacement cost. Determine the 
losses in accordance with the entitlement matrix. 

(v) Provide project and resettlement information to all persons affected in a form and 
language that is understandable to them, and closely consult them on 
compensation and resettlement options, including relocation sites and economic 
rehabilitation. 

(vi) Prepare the draft RP with time-bound implementation schedule, procedures for 
grievance mechanism and monitoring and evaluation, and a budget. 

(vii) Finalize the subproject RP and translate the summary Project Information Book 
(PIB) in local language. 

(viii) Disclose the draft and final RP in accordance with ADB’s policy on public 
communications to the affected communities and on ADB’s website. The draft 
RP will be disclosed to APs prior to submission to ADB for approval. The final RP 
will be disclosed after approval. 

 
E. Surveys for RP Preparation 
 
46. Table 2 shows surveys that will be required for the preparation of a Resettlement plan as 
(if required) described in Table 2 below. 

 
Table 2: Surveys for RP Preparation 

Detailed 
Measurement 
Survey (DMS) 

The census and detailed measurement survey (DMS) of lost assets will collect data on the 
affected assets from 100% of APs following detailed engineering design. The data collected 
during the DMS will constitute the formal basis for determining AP entitlements and levels of 
compensation. For each AP, the scope of the data will include: 
 
 Total and affected areas of land, by type of land assets; 
 Total and affected areas of structures, by type of structure (main or secondary); 
 Legal status of affected land and structure assets, and duration of tenure and 
   ownership; 
 Quantity and types of affected crops and trees; 
 Quantity of other losses, e.g., business or other income, jobs or other productive  assets; 

estimated daily net income from informal shops; 
 Quantity/area of affected common property, community or public assets, by type; 
 Summary data on AHs, by ethnicity, gender of head of household, household size, level, 

whether household is headed by women, elderly, disabled, poor or indigenous peoples; 
 Identify whether affected land or source of income is primary source of income. 
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 AP knowledge of the subproject and preferences for compensation and, as required, 
relocation sites and rehabilitation measures. 
  

Socioeconomic 
Survey 

The socioeconomic survey (SES) will collect information from a sample of all AHs, 
disaggregated by gender and ethnicity. The purpose of the socioeconomic survey is to 
provide baseline data on AHs to assess resettlement impacts, and to be sure proposed 
entitlements are appropriate, and to be used for resettlement monitoring. The scope of data 
to be collected includes: 
 
 Household head: name, sex, age, livelihood or occupation, income, education and 

ethnicity; 
 Household members: number, livelihood or occupation, school age children and school 

attendance, and literacy, disaggregated by gender; 
 Living conditions: access to water, sanitation and energy for cooking and lighting; 

ownership of durable goods; and 
 Access to basic services and facilities. 

 
Replacement 
Cost Survey 

The replacement cost survey (RCS) will be done in parallel with DMS and SES activities by 
collecting information from both secondary sources and primary sources (direct interviews 
with people in the affected area, material suppliers, house contractors, local governments), 
and from both those affected and those not affected. Compensation rates will be 
continuously updated to ensure that APs receive compensation at replacement cost at the 
time of compensation payment. 
 

 
F. Implementation Schedule 
 
47. The RP implementation schedule will vary from subproject to subproject. The process 
can be lengthy in most of the cases if it involves land acquisition (in Pakistan normally it takes 
10 to 15 months). In general, the project implementation will consist of the major phases of 
project preparation, land acquisition and rehabilitation of APs. The specific resettlement-related 
activities to be performed such as social impact assessment, census and socio-economic 
survey, resettlement planning, public consultation, development of mitigation measures and 
income restoration measures, implementation RP, monitoring and evaluation, and their 
subproject implementation schedule will all be detailed in the resettlement planning document. 
 
48. Disbursement of cash will follow the approval of budgets for cash compensation. The 
PMU will inform the APs of the schedule of fund release. They will also advise the APs to 
produce acceptable legal documents pertaining to their identification for claiming the 
compensation. It is the main responsibility of the PMU to ensure that all the compensations and 
entitlements have been paid to and settled with APs prior to the construction activities.  The APs 
will sign a document signifying their satisfaction with and receipt of the compensation package. 
Proposed Implementation Schedule is provided in Table no 3. 

 
Table 3:  Implementation Schedule 

Activity No Description of Activity Responsibility 
Subproject 
Preparation 

1. Finalization of Sites for subprojects 
Resource persons/PMU/PIU 
/Jirga  

2. 
Detailed scoping of potential land acquisition 
and resettlement impacts 

Resource persons / 
PMU/PIU/Jirga 

3. 
Review/update of subproject design indicating 
whether LAR is necessary 

Resource persons 
/PMU/PIU/RS/APCs 

4. 
Roles, responsibilities and action plan for 
LARP tasks 

Resource persons 
/PMU/PIU/RS 

LARP 
Preparation 

1. 
Proposal to Revenue Dept. with summary of 
subproject and LAR component 

PMU/PIU/RS 
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Activity No Description of Activity Responsibility 

2. 
Publication of Notice of Intent to acquire land 
according to land acquiring practices in FATA. 
(if required) 

PA & administration/FATA 
Secretariat 

3. 
Preparation of census, impact assessment 
and socio-economic surveys. 

Resource persons /RS/ 
PMU/PIU 

4. 
Training of survey, assessment and valuation 
teams. 

Resource Persons/RS/ PMU/ 
PIU 

5. Verification of land ownership  
PA & administration/PMU/ 
PIU/APCs/Jirga 

6. DMS, valuation survey 
Resource persons/RS/ PMU/ 
PIU 

7. 
Review of census, socio-economic and other 
social  surveys 

Resource persons/RS/ 
PMU/PIU 

8. Public consultations and negotiations. 
Resource persons/RS/ PMU/ 
PIU/APC/Jirga 

9. 
Preparation of LARPs with results of census 
and socio-economic survey 

RS/PMU/PIU 

10. Approval of LARP 
PMU/FATA Secretariat/ 
PMU/PIU  

11. Submission of LARP to ADB P&DD FATA 
LARP 
implementation 

1. LARP public disclosure 
Resource persons/RS/ PMU/ 
PIU/ADB 

2. Award of checks for land compensation 
PA & administration/FATA 
Secretariat/PMU/PIU 

3. 
Award of other compensation, assistance and 
rehabilitation measures 

PA & administration/ 
FATA Secretariat/PMU/PIU 

4. Relocation and reconstruction PMU/PIU /Resource persons 
5. Income rehabilitation and substitution activities PMU/APC/RS 
6. Approval of subproject contract awards ADB 
7. Review of LARP implementation PMU/ADB/resource persons 

Post 
Implementation/
Recurring 
Tasks 

1. 
Internal monitoring: monthly report to PMU; 
quarterly report to ADB 

RS/ PMU/PIU 

2. 
External monitoring: biannual report to P&DD 
FATA and ADB 

EM 

3 External evaluation of LARP program EM 

4. Grievance redress 
FATA-PA administration/ 
Jirga/APCs/ PMU/PIU 

5. Communication with APs 
FATA-PA & administration/ 
Jirga/APCs/ PMU/PIU  

6. Review and facilitation meetings RS/ PMU/PIU /RSU/Jirga 
APC=affected Person committee, EM= External Monitor, Jirga=Local influential elders, PA= Political agent, P&DD= 
Planning & development department, PIU=Project Implementation Unit, PMU= Project Management Unit, RS= 
Resettlement specialist.  
 
49. The PMU will ensure that the RF is implemented in coordination with the requirements 
set in the Land Acquisition and resettlement Framework. 

G. Consultation Participation and Disclosure 

50. Each resettlement plan will be prepared and implemented in close consultation with the 
stakeholders and will involve focus group discussions and meetings, particularly with the APs. 
Consultations will be gender inclusive and ensure vulnerable households are included. The 
decisions of such meetings will be recorded, and these records will indicate the responsibility 
and timeline for implementing the decisions. Each resettlement plan will document all public 
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consultations held and the disclosure of resettlement information. During resettlement plan 
preparation, resettlement information will be disclosed to all DPs in their own language, and 
their views and opinions will be taken into consideration in finalizing the plans. Since many DPs 
are likely to be non-literate, the LARPs will be explained to them in separate groups. Particular 
attention will be placed on including women and vulnerable groups in all consultations. The 
summary of the RP/s will be disclosed on ADB and FATA Secretariat websites and the 
consultation will continue throughout the project implementation period. In case there is no 
impact and no RP, the EA will make disclosure of the same – informing the main villages, 
habilitations, market places in the subproject area that no land or structure will be affected by 
any activities of this project.  Final LARPs will be translated into local languages and disclosed 
through public notices posted at the EA/IA offices and posted on ADB’s website. Affected 
people will be closely consulted in resettlement site selection and livelihood restoration as 
relevant. 
 

VI. Vulnerability, Gender, and Ethnicity 
 

51. If there are any LAR impacts, the vulnerable AHs are distinct groups of people who 
might suffer disproportionately of face the risk of being further marginalized by the effects of 
resettlement. These are female-headed households with dependents, disabled household 
heads and households falling under the generally accepted indicator for poverty, children and 
elderly who are landless and with no other means of support, landless households, ethnic 
minorities. Particular attention will be given to poor and vulnerable AHs during RP preparation 
and implementation. Separate consultation meetings will be conducted with these households 
on specific resettlement concerns, such as compensation and entitlements, rehabilitation of 
livelihoods and relocation as relevant. All public information and consultation meetings will 
ensure that vulnerable households are present. 

52. With regard to gender strategy, it includes specific activities to ensure project benefits for 
women as shown below. 

(i) Consultation meetings on resettlement activities will be held separately with 
women, female headed households and elderly women; 

(ii) The resettlement working group will include women representatives from affected 
Households; 

(iii) At the inception of the Project, a capacity building training program on 
resettlement activities will be designed for the women and men local officials, and 
women and men from affected households to orient them about resettlement 
activities. Participation of poor women, female headed households in the training 
will be ensured; 

(iv) The training will include information on resettlement activities, management of 
cash assistance received, grievance procedures and impact of the project on 
livelihood activities 

(v) The capacity building training on resettlement issues will be conducted 
separately for women including the female-headed households; 

(vi) During the conduct of the DMS, men and women from the households will 
participate in the said activity; 

(vii) Livelihood activities will be planned with active involvement of women; need 
assessment for livelihood activities and skill development of livelihood activities 
will be conducted separately for women members, poor women, female-headed 
households, and elderly women; 
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(viii) Assistance for affected non-land assets and other allowances will be given to 
both men and women from the households; Specific attention will be provided for 
the poor women headed households, elderly women in paying the compensation 
on time and developing suitable livelihood activities for elderly and poor female 
headed households; 

(ix) Separate discussion with women members, female headed households, elderly 
women, ethnic minority household for selection of relocation sites, housing 
structure, and other social infrastructures, including timing of relocation; 

(x) Special measures will be taken in the relocation of elderly, disabled and female 
headed households in terms of location of new site together with their extended 
families/relatives. 

(xi) Disaggregated monitoring indicators by gender will be developed for monitoring 
of Social benefits, economic opportunities, livelihood program, and resettlement. 

 
 

VII. Grievance Redress Mechanism 

53. Complaints and grievance procedures will be outlined in each resettlement plan and 
grievance redress committees will be established at each agency for subprojects. This 
committee will be chaired by the political agent, assisted by a political tehsildar, with 
representatives from the LARC, line departments, those affected, and project NGOs. For all 
disputes other than those relating to legal ownership rights, the committee will review 
grievances involving all resettlement benefits, relocation, and other assistance. The GRCs‟ will 
function as open forums for hearing complaints and exploring quick resolutions to resolving 
conflicts. Each GRC will record its deliberations and inform the concerned parties of a resolution 
within 2-4 weeks of its findings and recommendations. To ensure women have access to the 
grievance mechanism, separate focus group discussions will be held with them to design 
protocols that are suited to their needs including procedures and mechanisms to enable their 
access to the mechanism. 
 
 

VIII. Resettlement Budget and Financing 
 

54. Detailed budget estimates for each RP will be prepared which will be included in the 
overall project estimate. The budget shall include: (i) detailed costs of land acquisition, 
relocation, and livelihood and income restoration and improvement; (ii) source of funding; (iii) 
administrative costs (iv) monitoring cost (v) cost of hiring consultants (vi) arrangement for 
approval, and the flow of funds and contingency arrangements. The land acquisition, 
compensation, relocation and rehabilitation, administrative, monitoring and consultant cost, 
income and livelihood restoration cost will be considered as an integral component of project 
costs. All land acquisition and resettlement costs will be in the project budget and funded 
through the loan, with the EA to ensure timely disbursement of funds to the concerned 
authorities for compensation to the affected households and persons. 
 

IX. Monitoring and Evaluation 
 

A. Internal monitoring 
 
55. The Project Implementation Units will serve as the Project’s internal monitoring body. 
Quarterly reports will be submitted to the Project Management Unit (PMU) starting from the 
commencement of RP updating, which coincides with the conduct of the detailed measurement 
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survey and other RP updating activities. The PMU in turn will include updates on resettlement in 
its regular progress reports to ADB. Social monitoring reports will be made available to the 
affected households and will be submitted to ADB for web posting. 
 
56. Internal monitoring and supervision will have the following objectives: 
 

(i) Compensation and other entitlements are computed at rates and procedures as 
provided in the approved RP, with no discrimination according to gender, 
vulnerability, or any other factor. 

(ii) Affected households are paid their compensation and other entitlements as per 
approved Updated RP, ensuring that all entitlements are delivered as planned 
and agreed, including compensation in cash or in kind, allowances, replacement 
land, resettlement sites developed and people moved onto them. 

(iii) Livelihood restoration programs designed and delivered including modifications 
in the programs and provision of additional cash and in-kind assistance to the 
participating affected households as and when necessary. 

(iv) Public information, public consultation and grievance redress procedures are 
followed as described in the approved RP. 

(v) Capacity of APs to restore/re-establish livelihoods and living standards. Special 
attention will give to severely affected and vulnerable households. Focus will also 
be given if the objective of improving socio-economic condition of vulnerable 
households is achieved. 

(vi) Affected public facilities and infrastructure are restored promptly; and 
(vii) The transition between resettlement and commencement of civil works is smooth 

and that sites are not handed over for civil works until affected households have 
been satisfactorily compensated and resettled. 

 
B. External monitoring 
 
57. The main objective of external monitoring is to provide an independent periodic review 
and assessment of (i) achievement of resettlement objectives; (ii) changes in living standards 
and livelihoods; (iii) restoration and/or improvement of the economic and social base of the 
affected people; (iv) effectiveness and sustainability of entitlements; and (v) the need for further 
mitigation measures. 
 
58. The external monitoring agency (EMA) will be recruited by the PIU or PMU prior to RP 
updating activities. Relative to compliance monitoring during resettlement implementation, the 
main activities of the EMA will revolve around the following: 
 

(i) Review existing baseline data and gather additional socio-economic information, 
as necessary, on sample affected households; 

(ii) Monitor updating and implementation of the RP; 
(iii) Identify any discrepancy between policy requirements and actual implementation 

of resettlement. 
(iv) Monitor the resolution of complaints and grievances of affected households; and 
(v) Provide recommendations for improving resettlement updating and 

implementation. 
(vi) Review compliance with regard to use of ADB loan funds for land acquisition and 

resettlement. 
(vii) Issue certification that each AP has received the full payment. 
(viii) Carry out resettlement audit 
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59. Specific to resettlement updating and implementation activities, the EMA will monitor and 
evaluate specific issues such as the following: 
 

(i) Public consultation and awareness of resettlement policy and entitlements; 
(ii) Coordination of resettlement activities with construction schedule; 
(iii) Construction/Rebuilding of replacement houses and structures to new relocation 

sites.  
(iv) Level of satisfaction of AHs with the provisions and implementation of the RP; 
(v) Grievance redress mechanism (documentation, process, resolution); 
(vi) Effectiveness, impact and sustainability of entitlements and income restoration 

programs and the need for further improvement and mitigation measures 
(vii) Relocation site development (housing and market) from identification of sites in 

consultation with AHs, to resettlement site development and relocation of AHs. 
(viii) Capacity of affected households to restore/re-establish livelihoods and living 

standards. Special attention will be given to severely affected households and 
vulnerable households focusing on achieving project objectives of improving 
socio-economic stats of vulnerable households; 
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Annex - A 
 

OUTLINE OF A RESETTLEMENT PLAN 
 

1. This outline is part of the Safeguard Requirements. A resettlement plan is required for all 
commensurate with the significance of potential involuntary resettlement impacts and projects 
with involuntary resettlement impacts. The level of detail and comprehensiveness is risks. The 
substantive aspects of the outline will guide the preparation of the resettlement plans, although 
not necessarily in the order shown. If indigenous people are affected, the plan will identify the 
risks and include special provisions to mitigate these risks. 
 
A. Executive Summary 
 
2. This section provides a concise statement of project scope, key survey findings, 
entitlements, and recommended actions. 
 
B. Project Description 
 
3. This section provides a general description of the project, discusses project components 
that result in land acquisition, involuntary resettlement, or both and identify the project area. It 
also describes the alternatives considered to avoid or minimize resettlement. The section is also 
to include a table with quantified data and provide a rationale for the final decision. 
 
C. Scope of Land Acquisition and Resettlement 
 
4. This section: 
 

(i) discusses the project’s potential impacts, and includes maps of the areas or zone 
of impact of project components or activities;  

(ii) describes the scope of land acquisition (provide maps) and explains why it is 
necessary for the main investment project;  

(iii) summarizes the key effects in terms of assets acquired and displaced persons; 
and  

(iv) provide details of any common property resources that will be acquired. 
 

D. Socioeconomic Information and Profile 
 
5. This section outlines the results of the social impact assessment, the census survey, and 
other studies, with information and/or data disaggregated by sex, vulnerability, and other social 
groupings, including: 
 

(i) define, identify, and enumerate the people and communities to be affected; 
describe the likely impacts of land and asset acquisition on the people and 
communities affected taking social, cultural, and economic parameters into 
account;  

(ii) identify all households (including list of names) eligible for livelihood assistance 
to support livelihood loss due to delayed land compensation.  

(iii) discuss the project‟s impacts on the poor, and other vulnerable groups; and  
(iv) identify gender and resettlement impacts, and the socioeconomic situation, 

impacts, needs, and priorities of women. 
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E. Information Disclosure, Consultation, and Participation 

6. This section: 

(i) identifies project stakeholders, especially primary stakeholders;  
(ii) describes the consultation and participation mechanisms to be used during the 

different stages of the project cycle;  
(iii) describes the activities undertaken to disseminate project and resettlement 

information during project design and preparation for engaging stakeholders 
including women;  

(iv) summarizes the results of consultations with displaced persons (including host 
communities), and discusses how concerns raised and recommendations made 
were addressed in the resettlement plan;  

(v) confirms disclosure of the draft resettlement plan to displaced persons and 
includes arrangements to disclose any subsequent plans; and  

(vi) describes the planned information disclosure measures (including the type of 
information to be disseminated and the method of dissemination) and the 
process for consultation with displaced persons during project implementation.  

 
F. Grievance Redress Mechanisms 
 
7. This section describes mechanisms to receive and facilitate the resolution of displaced 
persons‟ concerns and grievances. It explains how the procedures are accessible to displaced 
persons and provides access to women. It described the terms of reference, operating 
procedures, protocols outreach program and linkages to the provincial ombudsman’s office. 
 
G. Legal Framework 

8. This section: 

(i) describes national and local laws and regulations that apply to the project and 
identify gaps between local laws and ADB's policy requirements; and discuss 
how any gaps will be addressed;  

(ii) describes the legal and policy commitments from the executing agency for all 
types of displaced persons;  

(iii) outlines the principles and methodologies used for determining valuations and 
compensation rates at replacement cost for assets, incomes, and livelihoods; 
and set out the compensation and assistance eligibility criteria and how and 
when compensation and assistance will be provided; and  

(iv) describes the land acquisition process and prepare a schedule for meeting key 
procedural requirements.  

 
H. Entitlements, Assistance and Benefits 

9. This section: 

(i) defines displaced persons‟ entitlements and eligibility, and describes all 
resettlement assistance measures (includes an entitlement matrix);  

(ii) identify and document the households who will be eligible for transitional 
livelihood support if compensation payments for land are delayed for six months;  

(iii) specifies all assistance to vulnerable groups, including women, and other special 
groups; and.  
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(iv) outlines opportunities for displaced persons to derive appropriate development 
benefits from the project. 

 
I. Relocation of Housing and Settlements 
 
10. This section: 

(i) describes options for relocating housing and other structures, including 
replacement housing, replacement cash compensation, and/or self-selection 
(ensure that gender concerns and support to vulnerable groups are identified);  

(ii) describes alternative relocation sites considered; community consultations 
conducted; and justification for selected sites, including details about location, 
environmental assessment of sites, and development needs;  

(iii) provides timetables for site preparation and transfer;  
(iv) describes the legal arrangements to regularize tenure and transfer titles to 

resettled persons;  
(v) outlines measures to assist displaced persons with their transfer and 

establishment at new sites;  
(vi) describes plans to provide civic infrastructure; and  
(vii) explains how integration with host populations will be carried out.  
 

J. Income Restoration and Rehabilitation 
 
11. This section: 

(i) identifies livelihood risks particularly to vulnerable and indigenous people (if 
affected) and prepare disaggregated tables based on demographic data and 
livelihood sources;  

(ii) describes income restoration programs, including multiple options for restoring all 
types of livelihoods (examples include project benefit sharing, revenue sharing 
arrangements, joint stock for equity contributions such as land, discuss 
sustainability and safety nets);  

(iii) outlines measures to provide social safety net through social insurance and/or 
project special funds;  

(iv) describes special measures to support vulnerable groups;  
(v) explains gender considerations; and  
(vi) describes training programs.  
 

K. Resettlement Budget and Financing Plan 
 
12. This section: 

(i) provides an itemized budget for all resettlement activities, including for the 
resettlement unit, staff training, monitoring and evaluation, and preparation of 
resettlement plans during loan implementation.  

(ii) describes the flow of funds (the annual resettlement budget should show the 
budget-scheduled expenditure for key items).  

(iii) includes a justification for all assumptions made in calculating compensation 
rates and other cost estimates (taking into account both physical and cost 
contingencies), plus replacement costs.  

(iv) includes information about the source of funding for the resettlement plan budget.  
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L. Institutional Arrangements 
 
13. This section: 

(i)  describes institutional arrangement responsibilities and mechanisms for carrying 
out the measures of the resettlement plan;  

(ii)  includes institutional capacity building program, including technical assistance, if 
required;  

(iii)  describes role of nongovernment organizations (NGOs), if involved, and 
organizations of displaced persons in resettlement planning and management; 
and  

(iv) describes how women’s groups will be involved in resettlement planning and 
management. 

 
M. Implementation Schedule 
 
14. This section includes a detailed, time bound, implementation schedule for all key 
resettlement and rehabilitation activities. The implementation schedule should cover all aspects 
of resettlement activities synchronized with the project schedule of civil works construction, and 
provide land acquisition process and timeline. 
 
N. Monitoring and Reporting 
 
15. This section describes the mechanisms and benchmarks appropriate to the project for 
monitoring and evaluating the implementation of the resettlement plan. It specifies 
arrangements for participation of displaced persons in the monitoring process. This section will 
also describe reporting procedures. 
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Annex - B 
 

Indigenous Peoples Impact Categorization Form for FWRDP 
 
A. Project Data 
 
Country/ Project Title:  

 
 

 
Department/ Division:  Processing Stage:  
    
Retroactive Financing:  New Project:
 
Lending 
Modality: 

 Project Loan  Financial Intermediation Loan or Equity Investment 

 Program Loan  Emergency Loan  

 Sector Loan  SDP Loan 
 
Categorization Status: New Re-classification Previous Category 
 
B. Identification of indigenous peoples in project area 

Impact on indigenous peoples (IPs)/ 
ethnic minority(EM) 

Not 
known 

Yes No 
Remarks or 
identified 
problems, if any 

Are there IPs or EM groups present in project locations?     

Do they maintain distinctive customs or economic activities 
that may make them vulnerable to hardship? 

    

Will the project restrict their economic and social activity 
and make them particularly vulnerable in the context of 
project? 

    

Will the project change their socioeconomic and cultural 
integrity? 

    

Will the project disrupt their community life?     
Will the project positively affect their health, education, 
livelihood or social security status? 

    

Will the project negatively affect their health, education, 
livelihood or social security status? 

    

Will the project alter or undermine the recognition of their 
knowledge, preclude customary behaviors or undermine 
customary institutions? 

    

In case no disruption of indigenous community life as a 
whole, will there be loss of housing, strip of land, crops, 
trees and other fixed assets owned or controlled by 
individual indigenous households? 
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C.   Anticipated project impacts on indigenous peoples 
 

Project activity and output Anticipated positive effect Anticipated negative effect 

1.                

2.   

3.   

4.   

5.   

 
D.  Decision on Categorization 
 
After reviewing the answer above, the Social safeguards specialist/team agree that the project: 

 

Should be categorized as an A project, an Indigenous Peoples Development Plan (IPDP) is 
required or, for sector/FI projects, an Indigenous Peoples Development Framework (IPDF) is 
required 
Should be categorized as a B project, a specific action favorable to indigenous peoples/ethnic 
minority is required and addressed through a specific provision in RRP and in related plans such 
as a Resettlement Action Plan, a Gender Action Plan or a general Community Participatory Plan 
Should be categorized as a C project, no IPDP/IPDF or specific action required. 

 
Project Team Comments: 
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________ 
 
Proposed by:__________________________Reviewed 
by_______________________________ 
 
Project Management Unit Official  Social Safeguard Specialist 
Date:   Date  
 
____________________________________      __________________________________ 
Approved By ADB     Date. 
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Annex - C 

OUTLINE OF AN INDIGENOUS PEOPLES PLAN 

This outline is part of the Safeguard Requirements 3. An Indigenous Peoples plan (IPP) is 
required for all projects with impacts on Indigenous Peoples. Its level of detail and 
comprehensiveness is commensurate with the significance of potential impacts on Indigenous 
Peoples. The substantive aspects of this outline will guide the preparation of IPPs, although not 
necessarily in the order shown. 

 

A. Executive Summary of the Indigenous Peoples Plan 
 
This section concisely describes the critical facts, significant findings, and recommended 
actions. 
 
B. Description of the Project 
 
This section provides a general description of the project; discusses project components and 
activities that may bring impacts on Indigenous Peoples; and identify project area 
 
C. Social Impact Assessment 

This section: 

(i)  reviews the legal and institutional framework applicable to Indigenous Peoples in 
project context. 

(ii)  provides baseline information on the demographic, social, cultural, and political 
characteristics of the affected Indigenous Peoples communities; the land and 
territories that they have traditionally owned or customarily used or occupied; and 
the natural resources on which they depend. 

(iii)  identifies key project stakeholders and elaborate a culturally appropriate and 
gender-sensitive process for meaningful consultation with Indigenous Peoples at 
each stage of project preparation and implementation, taking the review and 
baseline information into account. 

(iv)  assesses, based on meaningful consultation with the affected Indigenous 
Peoples communities, the potential adverse and positive effects of the project. 
Critical to the determination of potential adverse impacts is a gender-sensitive 
analysis of the relative vulnerability of, and risks to, the affected Indigenous 
Peoples communities given their particular circumstances and close ties to land 
and natural resources, as well as their lack of access to opportunities relative to 
those available to other social groups in the communities, regions, or national 
societies in which they live. 

(v)  includes a gender-sensitive assessment of the affected Indigenous Peoples’ 
perceptions about the project and its impact on their social, economic, and 
cultural status. 

(vi)  identifies and recommends, based on meaningful consultation with the affected 
Indigenous Peoples communities, the measures necessary to avoid adverse 
effects or, if such measures are not possible, identifies measures to minimize, 
mitigate, and/or compensate for such effects and to ensure that the Indigenous 
Peoples receive culturally appropriate benefits under the project. 
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D. Information Disclosure, Consultation and Participation 

This section: 

(i)  describes the information disclosure, consultation and participation process with 
the affected Indigenous Peoples communities that was carried out during project 
preparation; 

(ii)  summarizes their comments on the results of the social impact assessment and 
identifies concerns raised during consultation and how these have been 
addressed in project design; 

(iii)  in the case of project activities requiring broad community support, documents 
the process and outcome of consultations with affected Indigenous Peoples 
communities and any agreement resulting from such consultations for the project 
activities and safeguard measures addressing the impacts of such activities; (iv) 
describes consultation and participation mechanisms to be used during 
implementation to ensure Indigenous Peoples participation during 
implementation; and 

(v) confirms disclosure of the draft and final IPP to the affected Indigenous Peoples 
communities. 

 
E. Beneficial Measures 
 
This section specifies the measures to ensure that the Indigenous Peoples receive social and 
economic benefits that are culturally appropriate, and gender responsive. 
 
F. Mitigative Measures 
This section specifies the measures to avoid adverse impacts on Indigenous Peoples; and 
where the avoidance is impossible, specifies the measures to minimize mitigate and 
compensate for identified unavoidable adverse impacts for each affected Indigenous Peoples 
groups. 
 
G. Capacity Building 
 
This section provides measures to strengthen the social, legal, and technical capabilities of (a) 
government institutions to address Indigenous Peoples issues in the project area; and (b) 
Indigenous Peoples organizations in the project area to enable them to represent the affected 
Indigenous Peoples more effectively. 
 
H. Grievance Redress Mechanism 
 
This section describes the procedures to redress grievances by affected Indigenous Peoples 
communities. It also explains how the procedures are accessible to Indigenous Peoples and 
culturally appropriate and gender sensitive. 
 
I. Monitoring, Reporting and Evaluation 
 
This section describes the mechanisms and benchmarks appropriate to the project for 
monitoring, and evaluating the implementation of the IPP. It also specifies arrangements for 
participation of affected Indigenous Peoples in the preparation and validation of monitoring, and 
evaluation reports. 
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J. Institutional Arrangement 
 
This section describes institutional arrangement responsibilities and mechanisms for carrying 
out the various measures of the IPP. It also describes the process of including relevant local 
organizations and NGOs in carrying out the measures of the IPP. 
 
K. Budget and Financing 
 
This section provides an itemized budget for all activities described in the IPP. 
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Annex- D 

History of FATA 
 

1. The areas that today make up FATA were once part of the colonial conflict of the 19th 
century. For the British colonial administrators of India, effective control of the region was 
imperative for the defense of their Indian possessions, serving as a bulwark against Russian 
expansionism in Central Asia. It proved difficult, however, for the colonial government to 
establish its writ in the tribal areas. 
 
2. Colonial administrators oversaw but never fully controlled the region through a 
combination of British-appointed agents and local tribal elders. The people were free to govern 
internal affairs according to tribal codes, while the colonial administration held authority in what 
were known as protected and administered areas over all matters related to the security of 
British India. 
 
3. Although various tribes cooperated with the British off and on in return for financial 
incentives, this quid pro quo arrangement was never completely successful. Throughout the 
latter half of the 19th century, British troops were embroiled in repeated battles with various 
tribes in the area .Between 1871 and 1876, the colonial administration imposed a series of laws, 
the Frontier Crimes Regulations, prescribing special procedures for the tribal areas, distinct from 
the criminal and civil laws that were in force elsewhere in British India. These regulations, which 
were based on the idea of collective territorial responsibility and provided for dispute resolution 
to take place through a Jirga (council of elders), also proved to be inadequate. 
 
4. Frustrated in their efforts to subdue the region, the British in 1901 issued a new Frontier 
Crimes Regulation that expanded the scope of earlier regulations and awarded wide powers, 
including judicial authority, to administrative officials. In the same year, a new administrative 
unit, the North-West Frontier Province, was created by carving out parts of the then Punjab 
province and adding certain tribal principalities. The province, as it was constituted at the time, 
included five settled districts (Bannu, Dera Ismail Khan, Hazara, Kohat and Peshawar) and five 
tribal agencies (Dir-Swat-Chitral, Khyber, Kurram, North Waziristan and South Waziristan), and 
was placed under the administrative authority of a chief commissioner reporting to the 
Governor-General of India (Hunter et al., 1840-1900). 
 
5. The institution of the political agent was created at this time. Each agency was 
administered by a political agent who was vested with wide powers and provided funds to 
secure the loyalties of influential elements in the area. It was also during this period that the 
maliki system was developed to allow the colonial administration to exercise control over the 
tribes. Under this system, local chiefs (maliks) were designated as intermediaries between the 
members of individual tribes and the colonial authorities, and assisted in the implementation of 
government policies. 
 
6. Despite these efforts, bolstered by repeated military campaigns, the colonial 
administration retained what was at best a tenuous hold on the area until the British quit India in 
1947. Soon after Independence, the various tribes in the region entered into an agreement with 
the government of Pakistan, pledging allegiance to the newly created state. Some 30 
instruments of accession were subsequently signed, cementing this arrangement. To the tribal 
agencies of Khyber, Kurram, North Waziristan and South Waziristan were later added 
Mohmand Agency (in 1951), and Bajaur and Orakzai (in 1973). 
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7. Accession did not subsume the political autonomy of the tribes. The instruments of 
accession, signed in 1948, granted the tribal areas a special administrative status. Except 
where strategic considerations dictated, the tribal areas were allowed to retain their semi-
autonomous status, exercising administrative authority based on tribal codes and traditional 
institutions. This unique system, given varying degrees of legal cover in each of the country 
earlier constitutions, was crystallized in Pakistan Constitution of 1973. 
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Annex- E 
 

Location and Demography of the Three Selected Agencies 
 

1. Bajaur Agency 
 
1. Bajaur Agency lies between latitude 34o 30’ and 34o 59’ N and longitude 71o 14’ and 71o 
48’ E. It is drained by Watalai River and its tributaries, which is a tributary of Jandool River that 
eventually falls into the Panjkora River. In 1998, the estimated total population was about 
590,000 residing in 598 settlements and has increased to about 1.2 million by 2013, assuming a 
growth rate of about 4.3%2. The geographic area of the agency is spread over 1,290 km2 with a 
present population density of about 930 per kmand male-female ratio is 1:1.05. The total 
cultivated area of the agency is about 75,350 ha3, while the forest area is about 26,471 ha. The 
major crops grown are wheat, maize, vegetables and orchid. 
 
2. The agency experiences extreme climate. The winter season begins in November and 
lasts up to March. The weather in winter is extremely cold. The months of December, January 
and February are generally the coldest, during which temperature plunges below freezing point. 
The mean minimum and maximum temperature in these months range from 5oC to 16oC4. The 
summer season starts in April and lasts till end October. June, July and August are the hottest 
months, during which the mean minimum and maximum temperatures range between 23oC and 
36oC. Rains during winter and spring are common and the average annual rainfall is about 738 
mm. 
 
2. Khyber Agency 

3. Khyber Agency covers an area of 2,556 km2 and is located between latitude 34o 45’ and 
34o-20’North and longitude 70o 26’ and 71o 32’E. The area drains into Kabul River in the north 
and Bara River towards south. Total population of the agency in 1998 was about 547,000 living 
in 325 settlements, and is estimated to have increased to about 1.0 million by 2013, with growth 
rate of 3.92%. The population density is about 391 persons per km2 while the male-female ratio 
is 1:1.09. Area cultivated is 20,075 ha and forest area is about 2,070 ha. The major crops grown 
are wheat, maize and vegetables. The agency has severe weather i.e. very cold in winters and 
very hot in summers. December and January are the coldest months of the year. The summer 
temperatures range from 23oC to 45oC and average annual rainfall is about 519 mm.   

3. Mohmand Agency 

4. The Mohmand Agency lies between latitude 34o 08’ and 34o 21’N and longitude 70o-58’ 
and 71o 42’E. It is drained by tributaries of the Kabul and Swat rivers. It covers an area of 2,296 
km2. As per 1998 census, the total population was about 334,000 residing in 283 settlements 
and estimated to have increased to about 600,000 by 2013 with growth rate of 4.28 %. The 
population density is about 261 persons per km2 and male-female ratio is 1:1.10. The total 
cultivated area is about 21,434 ha and forest area is about 9,883 ha. The major crops grown are 
wheat and sorghum. Climate of the agency is hot in summer and cold in winter. The summer 
season commences from May and ends in August. The winter season starts from November 
and ends in February. The rainfall is scanty and mostly received during winter season. The 
average annual rainfall is about 422 mm. 

                                                 
2 FATA Development Statistics 2012  
3 FATA Development Statistics 2012 
4 Pakistan Meteorological Department, 2008 
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a. Soils in the Project Area 

5. The Project area consists of an interesting blend of sedimentary, igneous and 
metamorphic rocks. The most common sedimentary formations consist of sandstone, limestone, 
shale and conglomerates. Metamorphic rocks in the area include schist, slate and marble, and 
thick patches of pure clay are also significant. The soils are derived mainly from the local 
weathering of bedrock deposited by streams and rivers, though windblown soil also exists to 
some extent. Landform in the area is varied and includes piedmont, plains, valleys, gravel fans, 
rough broken land and gullied land. Level areas are loamy, while lowlands are calcareous in 
nature. The organic matter and phosphorus content are very low. 
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Annex- F 

Land and People of Project Area 

1. Land Types and Use Patterns 
 
1. Land use pattern of a region is a product of the available natural resources and the 
human effort. The richer the natural resources and higher the human effort, the more beneficial 
use patterns of land, water and other natural resources. Topographically, the project area has 
two types of lands, the rocky hills and the alluvial valleys. Overall, the rocky hills dominate the 
project area, which surround the alluvial valleys of varying sizes. This unfavorable land condition 
is further hampered by lack of rainfall and groundwater resources As a consequence, only less 
than one-fourth of the total land area of the project agencies is presently cultivated, of which 
approximately one-fourth has irrigation water, while the remaining lot depends solely on the 
natural rainfall conditions.  
 
2. In addition, a fairly large portion of the lands is wasteland which is largely barren and 
lying unused. These lands have a limited to fairly good potential for development for agriculture, 
horticulture, pasture and tree (firewood/timber) production, provided the lands are developed 
and irrigation water is made available. The existing pasture and oak forests together cover 
another one-fourth of the total project area, but with nominal to poor growth of the respective 
vegetation.  
 
2. Land Rights 

3. In FATA region, all the natural resources (land, forests, pastures, water, minerals, etc.) 
are shared by both ownership and utilization based on the blood-line, clan, lineage and family. 
In the past, most these Agency sub-tribes were practicing wesh or periodic redistribution or 
randomized rotation system. Accordingly, the sub-tribe would hold a wesh-jirga after every 30 to 
50 year period to hold a random-draw by each clan, and the clan by each lineage and family to 
decide where to move with their families, livestock and all movable belongings to other villages 
within the sub-tribal territory. As a result, the residents of each valley/village-A may move to 
valley/village-C for the next wesh-period. This was for the purposes collective ownership and 
equitable utilization of the resources and collective security concerns. 

4. But now the traditional wesh-system has been abandoned in most of the FATA region, 
and the clans and lineages are now permanently settled in their respective territories, mostly 
comprising different watershed and sub-watershed. They no longer shift now from valley to 
valley, or village to village, and the land and water ownership and usufruct rights are fairly 
clearly defined and established by clans and lineages. The ownership of land by families 
(extended/joint) is more evident where its dominant use is made for housing and agricultural 
production. In contrast, the forest, pasture and water resources are considered as the common 
resources by sub-tribes and clans, with equal usufruct rights for all, while the incomes from the 
sale of timber forest trees are shared proportionately, by the number of male members. 

5. There are generally two systems of distribution of land and water rights, namely, the 
Khanate system and the tribal bloodline distribution system. A third category is that of seri lands, 
the lands given historically permanently by the Pukhtuns to the religious clans, especially the 
Syeds or Sahibzadgan, which are also distributed further among the brothers and their off-
springs, by following the same bloodline distribution system. Under the khanate system, found 
in most parts of Bajaur agency only, the land, water and all other natural resources (i.e., forest, 
pasture and minerals) are owned by the khans, while all the other people are given customary 
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tenancy and usufruct rights. The land-holdings are usually possessed and managed collectively 
by the lineage leader, usually the eldest man, tilled by permanent tenants on sharecrop basis, 
and the produce is distributed among the constituent khan families according to their respective 
shares. In some cases, the land and/or produce share is also given to the women.  

6. There are two crop-sharing tenancy systems in the area. Where the khan provides all 
inputs, he collects 50 percent share of produce, but where he does not provide anything except 
land, he gets 20 to 25 percent of the produce. Besides the customary tenants (who run as such 
through generations), there lives a large population of the landless, who have traditionally been 
provided with small housing plots by the khans, whereupon they have constructed houses by 
themselves. They were traditionally settled in to provide various services in agriculture and 
estate security, and are given limited usufruct rights. Some of the traditional tenants and the 
landless have become small landowners by purchasing smalls pieces of agricultural and 
housing lands from the khans. This trend began in the 1970s when heavy manpower out-flow 
occurred to the middle-east, and many of these people brought in big money that enabled them 
to buy land in the agency as well as in various areas in the nearby settled districts, such as, Dir, 
Charsaddah, Mardan, Swabi and Peshawar. Some well to do among them have purchased 
lands even in urban centers, like Karachi, Peshawar and Mardan cities.  
 
7. The traditional bloodline distribution system of land and natural resources is, however, is 
practiced across the board in both Mohmand and Khyber agencies, while it is found in small 
areas of Bajaur agency, especially in Utmankhel and Barangtehsils.  Under this system, all the 
land, water and other natural resources are distributed equally the male members of the clans, 
lineages and families. In practice, however, there are two major exception to this so-called 
“equal-distribution”. Firstly, the people working down-country and abroad have been purchasing 
lands with externally earned money, both within their respective agencies as well as in the 
nearby settled districts and/or the far-off urban centers, like Karachi, Peshawar, Rawalpindi-
Islamabad, etc. And, secondly, there have historically been a number of incidences, particularly 
in Khyber agency, of explicit forced-possession of lands, water, forest and mineral resources, 
reportedly, through stronger socio-political power or prolonged gunfights.  
 
3. Water Rights  
 

8. Water rights in the Project area follow customary practices, known as warbandi 
(rotational irrigation water supply). Customary law provides water rights on the basis of tribe or 
clan, with principles for use at the household level. Generally, the upstream tribe or clan has the 
first right, while the one on the downstream has secondary right. Where several tribes reside in 
the vicinity of a water source, each tribe or clan has a nonflexible mandatory diversion point. If 
quantities available from a particular source are limited, high delta crops are grown in alternate 
years by different tribes. Each tribe allocates the water for agricultural and other uses to the 
member households. The amount of water distributed depends on the size of the cultivated area 
but if water is scarce, small farmers’ right is protected by restricting the quantities available to 
the larger landowner. If water source lies within an individual’s land, that person has the first 
right. The maintenance of the irrigation channels and watercourses is the joint responsibility of 
the households that use them. Each family provides labor for cleaning and maintenance 
according to the share in the water. Households that cannot contribute labor provide food to 
others during maintenance works. The system is working satisfactorily. In case of occasional 
conflicts, the disputes are resolved by the Jirga. 
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Annex- G 

Role of Jirga in tribal system 

1. Jirga  
 
1. A Pashto term for a decision making assembly of male elders; "most criminal cases are 
handled by a tribal Jirga rather than by laws or police" 
 
2. Jirga system in Pashtuns represents a formal traditional institution of Justice, which is 
practiced in the Pashtun’s society from the time immemorial. According to the Pashto 
Descriptive Dictionary Jirga is an original Pashto word, which in its common usage refers to the 
gathering of a few, or a large number of people. The roots of Jirga systems have been traced 
back to the Athenian democracy while some scholars argue that the Pashtuns are 
practicing Jirga even before the Athenian times. 
 
2. Proceedings of Jirga system 
 
3. The proceedings of Jirga are carried out in a Mosque, Hujra “Guest House” or under the 
shade of a huge tree. There is no governing officer neither hierarchal position in a Jirga. The 
Jirga system is conducted in two ways. In case of family or individual disputes the concerned 
parties themselves appeal to Jirga while the Jirga assembles on its own and take Suo Moto 
action in case of any serious threat to the tribe or under grave social problems. In the latter case 
the Jirga is organized by volunteers called “Khadims” who perform the role of messengers 
announcing the date, timings and venue in all the villages of the tribe and also provide 
necessary arrangements for conducting Jirga. Jirga members usually gather in form of a huge 
circle resembling round table conference giving the message that no one is superior in the eyes 
of Pashtunwali  “ legal code of Pashtuns”. 
 
4. There is no systemized mechanism or basic criteria for the selection of Jirga Judiciary 
Council. Mostly noble elders of the tribe called “SpeenGirey” (White beard men) are chosen for 
this purpose who have known repute for their honesty, wisdom and a firm understanding and 
knowledge of Pashtunwali andSharia.  However in case of grand Jirga the leaders of different 
clans are the members of Jirga Judiciary Council. The number of council members is not fixed 
and varies with the importance, sensitivity and type of dispute but mostly comprises from two to 
ten members. Any member of the Jirga council who do not practice Pashtunwali in his daily life 
is usually excluded from the Jirga Council. 
 
5. The operation of Jirga is carried out in a democratic way. Both the parties are given time 
to present their case and there is no discrimination made on any basis. The Jirga operation in 
minor cases is carried out for a day or two while in major cases it may take as long as nine to 
ten days. During the functioning of Jirga maximum participation from both the parties and the 
members of judicial council is highly encouraged. This aids in understanding the nature of 
problem more effectively and providing possibilities for negotiations between the two parties. 
The crowd is not allowed to participate or interfere in the proceedings of Jirga.  Decency, 
smoothness of the trial, and decorum of the Jirga is highly ensured during the whole process. 
 
6. After hearing both the parties and in the light of witnesses the Jirga officially announces 
its decision. The decisions in based on Sharia, Pashtunwali, local traditions and fair play. Every 
possible effort is made to reach a fair and pragmatic solution to the problem. Wealth, Social 
status and political power of any party do not influence the decision of Jirga in any case. In case 
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of very sensitive matters like murder, abduction etc a Quranic oath is taken which is necessary 
to prove one’s innocence, as religion is the highest authority in Pashtun society. The decision is 
based on the consensus of majority members of the Jirga council. The Jirga members ask the 
related parties before it announces its verdict to the public. The decision of Jirga becomes an 
obligation and both the parties have to respect the Jirga decision. 
 
7. The Jirga system does not take the right from either party of appealing against the 
decision of Jirga council. The unsatisfied party can appeal on the basis of precedents and rules 
called “Narkh” and have the right to reject the decision of Jirga Council. The Jirga council may 
face difficulty in revising its decision in case when different tribes have different Narkhs on the 
same issue. In that case the appealing party can call for an another  Jirga gathering the decision 
of which is considered final. 
 
8. The Pushtoon Jirga exclusively enjoys the role of Judiciary, Executive and Legislature. 
In case if any party fails to respect the decision of Jirga called “MakhArawal” meaning “turning of 
face”, than the Jirga council has the right to impose its judgment by any means. Sanctions are 
imposed on the rebellious party which may range from imposition of heavy fines, confiscation of 
weapons and ex-communication with non-complying party depending upon the seriousness of 
matter. If still the party refuses to follow the decision of Jirga than the Jirga has the right to burn 
down the house of non-complying party by sending Lashkar ‘The tribal Army”. Also in 
disobeying the decision of Jirga, the dissident party may lose the protection right ensured by 
the Jirga and may be killed by his opponents.  

 
9. In absence of Government Judicial system in tribal areas, Jirga system provides 
Pashtun with an effective way of attaining cheap and speedy Justice. Moreover it enriches the 
very basic foundations of Pashtun culture and tradition by ensuring the maintenance of peace 
and justice in Pashtun society. It provides protection to the poor and weak from being 
oppressed by the rich and strong. Even when many progressed societies still lack an affective 
judicial system, thePashtun Jirga system has been quite successful in dispensing justice. It 
adheres to the principles of equality and fairness for all, an accomplishment many judicial 
systems are still struggling to achieve. 
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Annex- H 

Entitlement Matrix5 

Assets lost Specification Displaced Person  ompensation Entitlements  
Agricultural land, 
including 
cultivable land 
and uncultivable 
wasteland  
 

All land 
losses 
irrespective 
of impact 
severity  
 

Owner Cash compensation for land based on current open 
market value, or as negotiated with a committee 
Comprising landowners’ and tribal/village elder’s 
jirga and by the FATA secretariat officials by 
following the principle of negotiation. 
 
Permanent/traditional tenants will be paid part of the 
compensation, as mutually negotiated and agreed 
with, or as decided by the tribal elders’ jirga, and 
FATA administration which may be 25%, 33% or 
50% of the total assessed amount.  
 
Cash compensation for loss of crops at current 
market value of mature crops. 

Sharecropper/Tenant 
(registered or not) 
Lease Tenant  
(registered or not)  
Encroacher/Squatter  
 

Residential and 
commercial 
structures  
 

 Owner of the structure, 
including 
Encroachers/Squatters 
 

Genuine owners of the lands under built-up 
residential/ commercial structures and similar other 
assets will be paid land compensation at current 
open market values, or negotiated with or decided by 
the jirga of tribal elders and FATA Administration 
office. 
 
The encroachers/squatters will not be eligible for 
land compensation; however, they will be entitled to 
compensation for the loss of their structures. 
 
Cash compensation at full replacement cost for 
affected structures and other fixed assets, free of 
salvageable materials, depreciation and transaction 
cost and also transportation cost; or if partial loss, 
full cash assistance to restore the remaining 
structure. Fees and taxes (if applicable) will be 
waived. The option of relocation and relevant 
support will be discussed during the focus group 
discussions and included in the LARPs in 
coordination with FATA secretariat officials. 

Renter/Leaseholder  Cash compensation equivalent to three months rent  
or a value proportionate to the duration of the 
remaining lease.  

Community 
Assets  
 

  Rehabilitation/substitution or cash compensation at 
full replacement cost of the affected structures and 
utilities.  

Businesses  
 

 All DPs so impacted  
 

Cash compensation equal to income during the 
interruption period, as determined through the 
determined through the census of AP and included 
in the LARP. 

Employment   All DPs so impacted  Indemnity for lost wages for the period required to 

                                                 
5 Note: Provision is made for payment of cash compensation only in cases where it is demanded by affected 

communities and where voluntary land donation is not possible.  
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  reestablish business as determined through the 
census of AP and included in the LARP.  

Crops  
 

Affected 
crops  
 

Cultivator of crop  
 

Crop compensation in cash at the full market rate for 
one year agricultural income (both rabbi and kharif 
harvests). If sharecropped or a tenant then 
compensated according to shares. 

Trees  
 

All affected 
trees  
 

Owner  
 

Fruit trees: compensation to reflect income 
replacement as assessed by forest or agriculture 
department based on market value of annual 
produce, projected for number of years Required to 
grow a tree of equivalent productive capacity. 
 
Timber trees: trees grown and/or used for timber 
then compensation is to reflect the market value of 
tree’s wood content, based on the wood 
measurement survey of forest department.  

Allowances 
for Severe 
Impacts 

AH with 
>10% 
agricultural 
income loss 
or more to 
be relocated 

All severely affected 
AHs including 
informal settlers 

1 additional crop compensation covering 1 year yield 
for APs affected by severe agricultural income 
losses and rehabilitation allowance of 6 months at 
minimum salary for relocated AHs. 

Shifting of 
Water 
Supply Lines 

All affected 
beneficiaries 

 The requisite amounts for shifting/ reinstallation of 
water supply lines are included in the LRAP budget. 
PHED will shift water supply lines at nearby place 
available, FATA secretariat/PMU will pay relocation 
cost to PHED based on cost estimates provided by 
PHED.  

Relocation  
 

Transport/ 
transition 
costs  
 

All DPs to be relocated 
 

Provision of allowances to cover transport costs and 
transitional costs on actual cost basis at current 
market rates. If physical relocation of the affected 
households is required and requested by the 
displaced persons, appropriate relocation sites will 
be developed. The need for support during the 
transitional period will be assessed through the 
census of AP and included in the LARP.  

Vulnerable DP 
livelihood support  
 

 Poor and female 
headed households 
and other vulnerable 
households, including 
the elderly or other 
groups as identified 
through the census of 
AP.  
 

Cash allowance equivalent to at least 6 months of 
minimum wages of PKRs 7000/- per month as fixed 
by the GOP. (In accordance with figures released by 
the Province) using the poverty line index or as 
determined through the social impact assessment 
surveys.  

Temporary 
impacts 

 All AHs Due rent and rehabilitation for temporarily affected 
assets will be provided. 
 

Unidentified 
Losses  
 

Unanticipated 
impacts  
 

All DPs  
 

Dealt with as appropriate during sub-project 
implementation according to the ADB policy.  
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Annex- I 

INVOLUNTARY RESETTLEMENT PRINCIPLES AND OBJECTIVES 

ADB’S SAFEGUARD POLICY STATEMENT (ADB SPS 2009) 

Objectives: To avoid involuntary resettlement wherever possible; to minimize involuntary resettlement by exploring 
project and design alternatives; to enhance, or at least restore, the livelihoods of all displaced persons in real terms 
relative to pre-project levels; and to improve the standards of living of the displaced poor and other vulnerable groups. 
Scope and Triggers: The involuntary resettlement safeguards covers physical displacement (relocation, loss of 
residential land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, income 
sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on land 
use or on access to legally designated parks and protected areas.  

Policy Principles: 

Screen the project early on to identify past, present, and future involuntary resettlement impacts and risks. Determine 
the scope of resettlement planning through a survey and/or census of displaced persons, including a gender analysis, 
specifically related to resettlement impacts and risks.  
Carry out meaningful consultations with displaced persons, host communities, and concerned non-government 
organizations. Inform all displaced persons of their entitlements and resettlement options. Ensure their participation in 
planning, implementation, and monitoring and evaluation of resettlement programs. Pay particular attention to the 
needs of vulnerable groups, especially those below the poverty line. These include the landless, the elderly, women 
and children. Specific safeguards cover Indigenous People, including those without statutory title to land, including 
those having communal rights, and ensure their participation in consultations. Establish a grievance redress 
mechanism to receive and facilitate resolution of the displaced persons‟ concerns. Support the social and cultural 
institutions of displaced persons and their host population. Where involuntary resettlement impacts and risks are 
highly complex and sensitive, compensation and resettlement decisions should be preceded by a social preparation 
phase. Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based resettlement 
strategies when affected livelihoods are land based and where it is possible to give cash compensation at 
replacement value for land when the loss of land does not undermine livelihoods, (ii) prompt replacement of assets 
with access to assets of equal or higher value, (iii) prompt compensation at full replacement cost for assets that 
cannot be restored, and (iv) additional revenues and services through benefit sharing schemes where these are 
possible.  
Provide physically and economically displaced persons with needed assistance, including the following: (i) if there is 
relocation, secured tenure to relocation land, better housing at resettlement sites with comparable access to 
employment and production opportunities, integration of resettled persons economically and socially into their host 
communities, and extension of project benefits to host communities; (ii) transitional support and development 
assistance, such as land development, credit facilities, training, or employment opportunities; and (iii) civic 
infrastructure and community services, as required.  
Improve the standards of living of the displaced poor and other vulnerable groups, including women, to at least 
national minimum standards. In rural areas provide them with legal and affordable access to land and resources, and 
in urban areas provide them with appropriate income sources and legal and affordable access to adequate housing.  
Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through negotiated 
settlement to ensure that those people who enter into negotiated settlements will maintain the same or better income 
and livelihood status.  
Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for 
resettlement assistance and compensation for loss of non-land assets.  
Prepare a resettlement plan elaborating on displaced persons‟ entitlements, the income and livelihood restoration 
strategy, institutional arrangements, monitoring and reporting framework, budget, and time-bound implementation 
schedule.  
Disclose a draft resettlement plan, including documentation of the consultation process in a timely manner, before 
project appraisal, in an accessible place and a form and language(s) understandable to displaced persons and other 
stakeholders. Disclose the resettlement plan and its updates to displaced persons.  
Conceive and execute involuntary resettlement as part of a development project or program. Include the full costs of 
resettlement in the presentation of project’s costs and benefits. For a project with significant involuntary resettlement 
impacts, consider implementing the involuntary resettlement component of the project as a stand-alone operation.  
Pay compensation and provide other resettlement entitlements before physical or economic displacement. Implement 
the resettlement plan under close supervision throughout project implementation.  
Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced persons and whether 
the objectives of the resettlement plan have been achieved by taking into account the baseline conditions and the 
results of the resettlement monitoring. Disclose monitoring reports.  

Source: Asian Development Bank, SPS 2009. 
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Annex- J 

Involuntary Resettlement Impact Categorization  

A. Instructions: 

The project team completes and submits the form to the Environment and Safeguards Division for endorsement 
by ADB. 
The classification of a project is a continuing process. If there is a change in the project components or/and site 
that may result in category change, the Director submits a new form and requests for re-categorization. and 
endorsement by ADB. The old form .should be attached for reference. 
In addition, the project team may propose in the comments section that the project is high) complex and sensitive 
(HCS), for approval by the ADB. HCS projects are a subset of category A projects that ADB deems to be highly 
risky or contentious or involve serious and multidimensional and generally interrelated potential social and/or 
environmental impacts. 

B. Project Data: 
 
New Project:  ___________                                                   Retroactive Financing: ____________ 
 
Project Title/No: -------------------------------------------------------------------------------------------------------------------------------------
--------------------------------------------------------------------------------------------------------------- 
 
Department:    ------------------------------------------------------------------------------------------------ 
 
Processing Stage: ----------------------------------------------------------------------------------------------------------------------------------
--------------------------------------------------------------------------------------------------------------- 
Modality:  
 
Project Loan:_____    Program Loan:_____   Financial Intermediary:____  Sector Loan:_____ MFF:_____ 
 
Emergency Assistance:_____ Grant:_____ General Corporate Finance: _____ Other Financing Mod:____ 
 

C. Involuntary Resettlement Category: 
 
Category A:   _____   Category B:  _____    Category C:   _____    Category FI: ______ 
 
 
Project Team Comments: -----------------------------------------------------------------------------------------------------------------------
------------------------------------------------------------------------------------------------------------------------------------------------------------
------------------------------------------------------------------------------------------------------------------------------------------------------ 
 
 
Approval: 
 
Proposed by : ______________________________       Reviewed by: _______________________________ 
 
Date: _____________________________________        Date: ____________________________________ 
 
__________________________________________                  ____________________________________ 
Project Director/PMU                                                                     Social safeguards Specialist (ADB) 
 
 
 
Approved by ADB                    Highly Complex and sensitive Project:  Yes___ No___ 
 
 
 
Date______________ 
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INVOLUNTARY RESETTLEMENT IMPACT SCREENING/CATEGORIZATION CHECKLIST 

Probable Involuntary Resettlement Effects Yes No 
Not 
Applicable 
(NA) 

Remarks 

Involuntary Acquisition of Land 

1.  Will there be land acquisition (LA)?     

2. Will the alternatives options considered to avoid the LA.     
2.  Is the site for land acquisition known?     
3.  Is the ownership status and current usage of land to be acquired 
known? 

    

4. Will easement be utilized within an existing Right of Way (ROW)?     

5. Will there be loss of shelter and residential land due to land 
acquisition? 

    

6. Will there be loss of agriculture and other productive assets due to 
LA? 

    

7. Will there be losses of crops, trees, and fixed assets due to LA?     
8. Will there be loss of businesses or enterprises due to LA?     
9. Will there be loss of income sources and means of livelihoods due 
to LA? 

    

10. Are there any non-titled people who live or earn their livelihood 
within the subproject ROW? 

    

Involuntary restrictions on land use or on access to legally designated  parks and protected areas 
Will people lose access to facilities, services, or natural resources?     
11.  If land use is changed, will it have an adverse impact on social 
and economic activities? 

    

12.  Will access to land and resources owned communally or by the 
state be restricted? 

    

Information on Displaced Persons: 

Any estimate of the likely number of persons that will be displaced by the Project?             [  ]   No       [  ]   Yes    
If yes, approximately how many? ______________________ 

Are any of them poor, female-heads of households, or vulnerable to poverty risks?            [  ]   No       [  ]   Yes 
Are any displaced persons from indigenous or ethnic minority groups?                                [  ]   No       [  ]   Yes    
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Annex- K 

Land Acquisition for Public Purposes 

1. Most laws of Pakistan are not applicable in FATA, which is governed under the Frontier 
Crime Regulation (FCR). Similarly, the Land Acquisition Act, 1894, which applies to all the 
settled districts of the four provinces, is not applicable to FATA region, and thus, in the Project 
area, comprising the Bajaur, Mohmand and Khyber Agencies. Local needs for land are 
addressed by tribal system of land rights and distribution. Normally, for the government aided 
development interventions, relatively small and insignificant pieces or strips of lands are taken 
for free, as the community contribution. 
 
2. However, there have been found exceptions to this general practice, especially for a 
considerably large size or a productive and economically significant piece of land being utilized 
for a public purpose or a development intervention. Recently, there have been increasing 
incidences of land compensation, in at least, last three decades, mainly in response to the 
pressing demands of the affected people (APs). Currently, three modes of land compensation 
are practiced in a relatively flexible manner. They are: 
 

a. Tribal Commission; 
b. Compensatory Employment; and, 
c. Land Compensation (in cash) 
 

a. Tribal Commission 
 
3. Tribal Commission is usually paid to the concerned communities for acquiring a right-of-
way (ROW) for constructing a new road in the FATA region. But usually little payments are 
made for the up gradation, improvement and widening of the existing roads, pathways and 
village-streets. However, if there comes a resistance on the part of some relatively vocal and 
politically stronger affected persons, they may be given a negotiated amount of money by the 
PA or the Contractor to smoothly proceed with the construction work ahead.  
 
4. Traditionally, a one-sixteenth part (6.25%) of the total road construction cost is allocated 
as the tribal commission for the affected area. In fact, the tribal commission is not just a cash 
compensation for the affected land, rather it also ensures security of the road, traffic and the 
commuters. In other words, it is a goodwill payment to the concerned tribal communities, 
especially the Malaks6, for acquiring the right-of-way, utilization land and local material and 
security of the subproject. In practice, the total amount of money allocated as the tribal 
commission is handed over by the concerned department to the Political Agent (PA). In the 
Proposed FATA water resources development project, tribal commission is not applicable. 
 
b. Compensatory Employment 
 
5. The next common practice to compensate the affected persons for the land acquired for 
a public purpose in the FATA region is to provide low-grade (Class IV) employment to them or 
their nominees. Such nominations for the jobs are usually made by the Malaks through 
community/sub-clan jirgas or the Khans for their tenants, and recommended to the PA and/or 

                                                 
6Malaks are the government’s appointed tribal community leaders who act as intermediaries in political matters and 

catalysts for planning and implementing development schemes in their respective communities. 
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the concerned line department, who then make the final selection and issue employments 
orders. Oftentimes, the number of the recommended persons or the nominees far exceeds the 
available job openings. 
  
6. The compensatory jobs are normally offered only to the directly affected persons, 
landowners or their permanent tenants. The lands acquired for the community service buildings, 
like, dispensaries, schools, etc., are mostly small in size but highly in value because such public 
facilities are usually constructed close to the villages and on the agricultural lands. 
Consequently, fewer people are affected but severely, and thus, two to three regular low-grade 
jobs are provided to them to compensate for the loss of their incomes. Providing jobs for the 
affected persons in such cases is relatively simple, as there is usually not much competition.  
 
7. On the contrary, the roads and irrigation channels affect larger sizes of lands, which are 
mostly constructed on the least productive barren lands causing minimal impact on the share-
holders or sole-owners of the lands affected. The concerned people are provided jobs as low-
grade maintenance crew, which is a considerable benefit for the poor against an insignificant or 
nominal loss of mostly commonly owned barren land. Often times, there are a few job-openings 
for which a large number of persons come forth in competition, most of whom carrying strong 
recommendations from the Malaks or Khans. Consequently, the selection process gets 
prolonged and the decisions difficult, and thus, a compromise is sought. 
 
c. Land Compensation 
 
8. Recently, there has a move on the part of the government towards paying cash 
compensations for the private lands affected by various development interventions in the FATA 
region, specially the relatively large infrastructure projects/schemes. These include the 
construction of small dams and ponds for storing rainwater for irrigation and drinking purposes, 
and sports stadiums, hospitals and colleges.  

 
 
 


