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GLOSSARY

Compensation

– This is payment given in cash or in kind to affected persons (APs)
at full replacement cost based on the following elements: (i) fair
market value; (ii) transaction costs; (iii) interest accrued, (iv)
transitional and restoration costs; and (v) other applicable
payments, if any -for assets and income sources acquired or
adversely affected by the project.

Cut-off date

– Is the date when the Township Development Committees (Hpa-An
and Myawaddy) officially inform the public about the Project and its
locations. Anyone who occupies or encroaches into the defined
boundaries of the Project area after this date is not entitled to
compensation and other assistance for affected assets and
incomes.

Detailed
Measurement
Survey (DMS)

– With the use of approved detailed engineering drawings, this
activity involves the finalization and/or validation of the results of
the IOL, severity of impacts, and list of APs done during the
preparation of this resettlement plan (RP).

Affected person
(AP)

– Refers to any person or persons, household, firm, private or public
institution that, on account of changes resulting from the Project,
will have its (i) standard of living adversely affected; (ii) right, title or
interest in any house, land (e.g., residential, commercial,
agricultural, and/or grazing land), water resources or any other
fixed assets acquired, possessed, restricted or otherwise adversely
affected, in full or in part, permanently or temporarily; and/or (iii)
business, occupation, place of work or residence or habitat
adversely affected, with or without physical displacement.

Affected
Household (AH)

In the case of affected household (AH), it includes all members
residing under one roof and operating as a single economic unit,
who are adversely affected by the project.

Entitlements

– Refers to a range of measures, such as compensation in cash or in
kind, income restoration support, transfer assistance, relocation
support, etc., which are provided to the APs depending on the type
and severity of their losses to restore their economic and social
base.

Inventory of
Losses (IOL)

– This is the listing of assets as a preliminary record of affected or
lost assets during the preparation of the RP where all fixed assets
(i.e., land used for residence, commerce, agriculture; dwelling
units; stalls and shops; secondary structures, such as fences,
tombs, wells; standing crops and trees with commercial value; etc.)
and sources of income and livelihood inside the COI are identified,
measured, their owners identified, their exact location pinpointed,
and their replacement costs calculated. The severity of impact on
the affected assets and the severity of impact on the livelihood and
productive capacity of the DPs are likewise determined.

Involuntary
Resettlement

– It is the displacement of people, not of their own volition but
involuntarily, from their homes, assets, sources of income and
livelihood in the ROW in connection with the Project.
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Land acquisition

– Refers to the process whereby an individual, household, firm or
private institution is compelled by a public agency to alienate all or
part of the land it owns or possesses to the ownership and
possession of that agency for public purposes in return for
compensation at replacement costs.

Relocation

– This is the physical displacement of a DP from his/her pre- project
place of residence and/or business.

Replacement cost

– Means the amount in cash or in kind needed to replace an asset in
its existing condition, without deduction of transaction costs or
depreciation and salvageable materials, at prevailing current
market value at the time of compensation payment.

Replacement
Cost Study

– This refers to the process involved in determining replacement
costs of affected assets based on empirical data.

Resettlement

– Refers to various measures provided to DPs or AHs to mitigate any
and all adverse social impacts of the project, including
compensation, relocation (where relevant), and rehabilitation as
needed.

Resettlement
Plan

– This is a time-bound action plan with budget, setting out the
resettlement objectives and strategies, entitlements, activities and
responsibilities, resettlement monitoring, and resettlement
evaluation.

Right of Way
(ROW)

– This is the area which will be cleared of all structures and
obstructions.

Severely affected
Households

– This refers to AHs who will (i) lose 10% or more of their productive
assets (income generating) and/or (ii) have to relocate due to the
Project.

Vulnerable
groups

– These are distinct groups of people who might suffer
disproportionately or face the risk of being further marginalized due
to the project and specifically include: (i) female-headed
households with dependents, (ii) household heads with disabilities,
(iii) households falling under the generally accepted indicator for
poverty, (iv) elderly households who are landless and with no other
means of support, (v) landless households, (vi) ethnic minorities.
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EXECUTIVE SUMMARY
Back-ground:The Third Great Mekong Sub-region Corridor Towns Development Project
for Kayin State will be implemented in Hpa-an and Myawaddy cities. In each city, the
Project consists of two subprojects, including (i) water supply; and (ii) solid waste
collection and disposal. The Project is designed to improve the access to sustainable
urban services and increase economic activities in Hpa-an and Myawaddy cities.
Scope of Land Acquisition and Resettlement: According to the result of the Inventory
of Loss (IOL), the Project for Kayin State would permanently acquire 59.69 acres of land
(24.15 ha); of which 26.65 acres (10.78 ha) is affected by the subprojects in Hpa-an town
and 33.04 acres (13.37 ha) is acquired by the subprojects in Myawaddy city. Among the
total affected land, 59.69 acres or 24.15 ha (99.27% of total affected land by the
subprojects) is the land that owned by Kayin State General Administration, Kayin State
Development Committee and Township Development Committee; 0.44 acres of land (0.18
ha) are not public taking account of 0.67% of total affected land area is the land that
owned by a pagoda; and 0.037 acres (150 m2 or 0.015 ha) is agricultural land of one
household. There are three (03) households (17 persons) who would be affected by land
acquisition - one household who will have agricultural land partially acquired (150 m2) and
two households who will have income affected as they are renting land of TDC for corn
plantation and the land will be acquired for the subproject implementation.
During construction of the project in Kayin State, there will be temporary impact on
business of nine (09) local shops and kiosks in Hpa-an (one gasoline retail shop in the
water-intake component; eight local shops, kiosks and restaurants in water distribution
pipe component) and 27 local shops and kiosks in Myawaddy (six local shops, kiosks and
restaurants in the reservoir construction component will be temporarily closed during
construction period as the entrance to the site will be widened for transporting of
construction materials; and 21 local shops, kiosks and restaurants will have business
affected during installation of the new water distribution pipe). The temporary impact
period is expected for four weeks except for six local shops and kiosks in the entrance to
the cemetery area in Myawaddy where the water reservoir will be constructed in - the
business will be temporarily affected for three months.
Implementation of Solid waste collection and disposal subproject would effect on ten (10)
persons in Hpa-an and 26 persons in Myawaddy who are picking wastes in the dump sites
and will be economically displaced. One waste-picking household who is temporarily living
in the dump-site in Myawaddy will be relocated.
Information Disclosure and Public Consultation: Consultation activities were
conducted in December 2015, April and June 2016. The information on the designs and
interventions of the subprojects in the locals, the impacts on land acquisition,
implementation schedule for land acquisition, compensation, assistance, and income
restoration measures for the affected households and waste-pickers, and the grievance
redress mechanism were disseminated and consulted with relevant agencies, affected
households and the waste-pickers in the dumpsites.
Policy Framework: The legal and policy framework for compensation, assistances and
rehabilitation under the Project is defined by the relevant laws and regulations of the
Government of the Republic of the Union of Myanmar and the ADB Safeguard Policy
Statement (SPS, 2009). Objectives of the project’s policy are to avoid, if not minimize
resettlement impacts, compensate for the affected assets at full replacement costs,
restore livelihoods and improve living standards of poor and vulnerable households. In
case of discrepancies between the Government’s laws, regulations, and procedures and
ADB's policies and requirements, the higher standard shall prevail based on a gap
analysis and establishment of gap-filling mechanisms.. An Entitlement Matrix and its
applications are provided in this Resettlement Plan (RP). It covers compensation for one
household who will be acquired their agricultural land and 36 shops and kiosks owners
Executive Summary
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who will have business temporarily affected during construction of subprojects; assistance
and income restoration measures for two affected households who are renting land of
TDC for corn plantation, and for 36 waste-pickers. The Entitlement Matrix has been
consulted with and agreed on by the Kayin State General Administration, State/Township
Development Committees, relevant agencies, the affected households and waste-pickers.
Institutional Arrangement: The Project Management Office (PMO) that will be
established under Kayin State Government will coordinate with Kayin State and Township
Development Committees and Project Implementation Unit (PIU) for updating and
implementing of the RP.The PMO will be supported by qualified and experienced social
safeguard specialists of Loan Implementation Consultants (LIC) to manage land
acquisition and resettlement related issues.
Grievance Redress Mechanism: The PMO will ensure that all grievances and
complaints on any aspect of land acquisition, compensation and rehabilitation are
addressed in a timely and satisfactory manner. All possible avenues will be made
available to APs to express their grievances by establishing a well-defined grievance
redress mechanism. APs with grievances can submit their complaints or grievances
regarding affected land and assets, entitlements, compensation rates, and income
restoration measures as per the grievance redress mechanism (GRM) described in this
RP. These APs will not be charged any fee during the resolution of their grievances and or
complaints including necessary adjudication in a court of law.
Implementation Schedule: The Resettlement Plan will be updated in3rd Quarter 2017
when the detailed engineering design is available. Compensation, assistance, relocation
and income restoration measures for the affected households and waste-pickers will be
implemented in 4th Quarter 2017 when the updated Resettlement Plan has been approved
by Kayin State General Administration, Department of Urban and Housing Development
(under Ministry of Construction) and ADB.
Estimated Cost: The overall budget for implementing the resettlement plan was
estimated at US$ 176,280.38 (of which, US$ 56,027.18 is for Hpa-An city and US$
120,253.20 is for Myawaddy town). The amount earmarked for compensation, assistance,
relocation and income restoration measures for affected households and waste-pickers,
updating of RP, administration cost (2%) and contingency (15%).The resettlement costs
will be updated during the RP updating following the detailed engineering design, results
of detailed measurement survey (DMS), replacement cost survey (RCS) and additional
consultations with affected households and waste-pickers.
RP Updating: This Resettlement Plan has been prepared based on the inventory of loss
(IOL) and will be updated following the DMS when the detailed design is available. As
planned by Kayin State General Administration, the Resettlement Plan updating will start
in 3rd Quarter 2017.

Executive Summary
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A. PROJECT DESCRIPTION
1.1. Background
1.

The Great Mekong Subregion Corridor Towns Development Project aims to
strengthen competitiveness of the GMS economic corridors through investing in
urban infrastructure in corridor towns. Local economic development in corridor towns
will contribute to broader regional economy through increased traffic and trade along
the GMS economic corridors. The Project has three phases. The first phase is being
implemented in ten towns while the second phase is under preparation in seven
towns in Cambodia, Lao PDR, and Viet Nam. The third phase of the Project focuses
only on Myanmar.

2.

For Myanmar, the expected impact of the project is that economic activities along the
GMS East-West Economic Corridor (EWEC) will be increased. The outcome of the
Project will be improved access to sustainable urban services in Mawlamyine, HpaAn, and Myawaddy towns. The indicative outputs of the Project will include (i)
endorsement and implementation of strategic local economic development plans; (ii)
improvement of priority urban infrastructure including (a) water supply, (b) sanitation
and wastewater management, (c) solid-waste collection and disposal, (d) cultural
heritage rehabilitation, and (e) trans-shipment and immigration facilities; and (iii)
institutional capacity strengthening and public awareness raising.

1.2. Subprojects in Kayin State
3.

In each city (Hpa-an and Myawaddy) of Kayin State, the Project consists of two
subprojects (components): (i) water supply; and (ii) solid waste collection and
disposal. Details of the subprojects in Kayin State are presented in the Table 1 below:
Table 1: Subprojects in Kayin State
Subprojects

Interventions

Locations

Hpa-An
1. Water Supply
• Construction of a new water
Construction of water
intake to upgrade existing water
intake and water treatment
distribution system.
plant, and expansion of
water distribution net-work
• Construction of a water
treatment plant.
• Replacement the existing
reservoir at Bare Mae Mountain
by a new reservoir
• Construction of a new reservoir
at Kyar Inn Mountain.

2. Solid Waste Treatment
Centers and Collection
Disposal
Construction of Waste
Treatment Centre

• Ku Sate - corner of Su
Sate and Strand Road
- Bank of Thanlwin
River (at existing
KuSeik Intake)
• East of Kan Thar Yar,
Kyaw Zay Ya Street
• Bare Mae Mountain
• Kyar-inn Mountain

• Installation of new water
distribution pipe system (21.2
km of transmission lines and
main networks; and 79.1 km of
distribution system).
• Construction of composting
plant and sanitary land fill

• Nine (09) wards in
Hpa-An : Wards 1, 2,
3, 4, 5, 6, 7, 8 and 9

• Construction of water intake to
upgrade existing water

• In Mae Htaw Talay
Village

• In the extension part of
the Hpa-an Industrial
Zone.

Myawaddy
1. Water Supply
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Subprojects
Water Intake and water
treatment plant
Construction, Expansion
of water distribution network.

2.Solid Waste Collection
and Disposal
Construction of Waste
treatment centre in Trade
Zone of Myawaddy

Interventions

Locations

distribution system.
• Construction of a water
treatment plant
• Construction of a new water
reservoir
• New water transmission pipe
system (120 km of distribution
system).
• Construction a compositing
plant and sanitary land fill

• In Mae Htaw Talay
Village (near to the
water Intake)
• Near Myawaddy
Cemetery
• In Wards 1,2,3 and 5;
and 25% of residential
area of Ward 4
• Inside of the Trade
Zone (within Export
Area)

Figure 1: Project Locations in Hpa-an
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Figure 2: Project Locations in Myawaddy
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B. SCOPE OF LAND ACQUISITION AND RESETTLEMENT
2.1. Measure taken to minimize negative impacts
4.

All of subprojects in Kayin State will be implemented on the public/unused land that is
currently managed by Kayin State General Administration, Kayin State Development
Committee and Township Development Committees and a pagoda. There is only one
subproject intervention (the water in-take in Myawaddy) is with a rather small
agricultural land area (0.037 acres or 150 m2) of a household affected.

5.

The selected sites for implementation of subprojects are with no assets upon land;
therefore, no structures, trees and crops that will be affected. For construction of the
water-treatment plant in Myawaddy, timeframe of land acquisition by the TDC for the
subproject will be informed six-months in advance to two households who are renting
land of TDC for corn plantation; no impact therefore will be on the crop of the
households.

2.2. Summary of impacts
6.

Based on the preliminary design of the subprojects, Inventory of Loss (IOL) for
affected land and assets upon land was conducted in June 2016 by the Social
Safeguard Team of the Project Preparatory Technical Assistance (PPTA) consultant
with participation of staff of Hpa-an and Myawaddy Township Development
Committees (TDCs) and Township Land Management Committees.

Colour flags demarcation for IOL on affected land
7.

Implementation of the subprojects in Kayin State would require 61.19 acres of land
(24.79 ha); of which 27.40 acres (11.09 ha) is affected by the subprojects in Hpa-an
and 33.79 acres (13.70 ha) is acquired by the subprojects in Myawaddy cities. Most
of the affected land by the subprojects (60.75 acres or 24.59 ha - taking account of
99.29% of total affected land area) is public land that is currently managed by Kayin
State Administration, Kayin State Development Committee and Township
Development Committees. Other affected land area is the land that owned by a
pagoda (0.4 acres or 0.16 ha - taking account of 0.65% of total affected land area)
and a household (0.037 acres or 150 m2, by 0.06% of total affected land area). There
is no asset (structures, trees, etc.) upon land that is affected by the subprojects.

8.

There are three (03) households (17 persons) who would be affected by land
acquisition. For the water in-take component (Myawaddy), one household (U Saw Hla
Soe) will have 0.037 acres (150 m2) of agricultural land affected for the pipe taking
water from the intake to the water treatment plant traversing. The affected land area
is by 7% of total landholding of the household. With the water treatment plant

SCOPE OF LAND ACQUISITION AND RESETTLEMENT
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component (Myawaddy), two households (TDC staff) are renting land of TDC for corn
plantation in one-year rotation basis (Daw Hlay Myint and Nay Win Kyi) - will have a
source of income lost as the land area will be acquired by the TDC for the subproject
construction.
9.

There was one household who had dispute on the land (water treatment plant in HpaAn) - the household claimed the land as the land owned by the household, not by
TDC - agreed with TDC on 30 May, 2016 in writing that the household has no more
dispute on the area of 3.44 acres (1.4 ha) and that area can be used for subprojects
construction. The confirmation of the household is attached in the Appendix 2.
During meetings with the household in June 2016 by the PPTA Consultant and
concerned agencies, the household confirmed that such decision is their owndecision and there is no pressure by the involved project parties on making its
decision.
Table 2: Scope of permanent land acquisition by subprojects in Kayin State
Hpa-An
1. Water Supply
Construction of Water
Intake and Water
Treatment plant, and
expansion of water
distribution net-work

• Construction of a new
water intake to upgrade
existing water distribution
system.
• Construction of a water
treatment plant.
• Replacement the existing
reservoir at Bare Mae
Mountain by a new
reservoir
• Construction of a new
reservoir at Kyar Inn
Mountain.

2. Solid Waste
Treatment Centers
and Collection
Disposal
Construction of Waste
Treatment Centre
Myawaddy
1. Water Supply
Water Intake and water
treatment plant
Construction, Expansion
of water distribution network.

• Installation of new water
distribution pipe system
(21.2 km of transmission
lines and main networks;
and 79.1 km of distribution
system.
• Construction of composting
plant and sanitary land fill

• Construction of Water
Intake to upgrade existing
water distribution system.

SCOPE OF LAND ACQUISITION AND RESETTLEMENT

• 0.003 acres of land (0.0012 ha
or 12.14 m2) is required for the
water intake facilities. The land
is owned by TDC.
• 1.25 acres of land (0.51 ha) will
be acquired. The land area is
owned by Kayin State
Government.
• No permanent land acquisition
because only the existing
water reservoirs will be
renovated (not expanded). The
site is TDC land
• 0.4 acres of land (0.16 ha) will
be acquired. Land is owned by
the monks. The monks agreed
for the subproject to be
constructed in the land without
compensation.
• No permanent land acquisition
as the pipe will be along the
road side.

• 25 acres of land (10.12 ha) will
be acquired. Affected land is
owned by the TDC.

• The area required for the intake
is 0.003 acres (0.0012 ha or
12.14 m2). Land is owned by
Kayin State Government.
• 0.037 acres (150 m 2) of
agricultural land of one
household will be permanently
affected by the pipe taking
water from the intake to the
water treatment plant
14

• Construction of a water
treatment plant

• Construction of a new
water reservoir

2. Solid Waste
Collection and
Disposal

• Installation of new water
transmission pipe system
(120 km of distribution
system).
• Construction a compositing
plant and sanitary land fill

Construction of Waste
Treatment Centre in
Trade Zone of
Myawaddy

• 1.5 acres of land (0.61 ha) will
be acquired - it is TDC owned
land and under renting (oneyear contract, rotation between
02 households) for corn
cultivation.
• 0.5 acres of land (0.20 ha) will
be acquired. It is land owned
by TDC.
• No permanent land acquisition
as the pipe will be along the
road side.
• The interventions will be
implemented in 31 acres of
land (12.54 ha) owned by the
Township Development
Committee within the Trade
Zone

10. During construction of the project in Kayin State, there will be temporary impact on
business of nine (09) local shops and kiosks in Hpa-an (one gasoline retail shop in
the water-intake component; eight local shops, kiosks and restaurants in water
distribution pipe component) and 27 local shops and kiosks in Myawaddy (six local
shops, kiosks and restaurants in the reservoir construction component will be
temporarily closed during construction period as the entrance to the site will be
widened for transporting of construction materials; and 21 local shops, kiosks and
restaurants will have business affected during installation of the new water distribution
pipe). The temporary impact period is expected for four (04) weeks except for six
local shops and kiosks in the entrance to the cemetery area in Myawaddy where the
water reservoir will be constructed in - the business will be temporarily affected for
three months.
11. Under the waste collection and disposal subproject in Hpa-an, the existing dumpsite
at Kamaw Kazin Village (Ya Thar Village Tract) will be closed when the project
financed sanitary landfill has been completed. The subproject will effect on ten (10)
persons who are picking wastes in the existing dumpsite (of which, one is child-waste
picker, who is 16 years-old). In Myawaddy, the dumpsite in Ward 5 has been partly
closed since January 2016 and will be completely closed in the Quarter 4th of the year
2016. Wastes are now being dumped in the Zayit Chaung Village dumpsite (the site is
for dumping only during dry season as there is no access during raining reason) and
the dumpsite in Ward 1 (near the rental housing, at the bank of the Thaung Yin
River). Closure of the dumpsites in Ward 5 and Ward 1 (when the financed sanitary
landfill has been completed) will affect on 26 persons who are picking wastes in the
sites (of which, one waste-picking household who is living temporarily in the Zayit
Chaung Village dumpsite will be relocated). Among 26 persons who are picking
wastes in the sites, there are four (04) child-waste pickers who are under 15 years-old
and smaller.
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C. SOCIO-ECONOMIC INFORMATION AND PROFILE OF AFFECTED PERSONS
3.1. Socioeconomic survey on waste-pickers
12. Questionnaire survey and focused-group discussions were conducted with all
affected households and affected waste-pickers in June, 2016. The questionnaire
used and the analyzed survey data on waste-pickers is attached in the Appendix 3.
3.2. Socio-economic information of affected households and waste-pickers
13. The household who have 150 m2 of agricultural land affected (U Saw Hla Soe) has
seven household members. The main income source of the household is farming.
The household is not cultivating on the affected land plot, but renting-out to another
household to stay (the contract will end by August, 2016 and the renter will not
continue renting and will move to another area). The household lives nearby - one
mile in distance from the affected plot. The affected land area is by 7% of the total
landholding of the household. Three members of the households are in labour age
(the husband and his two wives); four children are going to school. Average monthly
income of the household is 956,000.00 MMK (equivalent to US$ 816.00/month). The
affected land area is just a corner of the plot and there is no asset upon the land that
is affected.
14. For two households who are renting land of the TDC for corn plantation, one
household (Nay Win Kyi) has only two family members (a couple with no child). The
other household (Daw Hlay Myint) has eight family members. The households are
with the household heads who are staff of TDC. The households are renting the land
of the TDC for corn plantation by one-year rotation basis. The main income sources
of the households are (i) salary from working for TDC and (ii) corn plantation. Renting
fee to pay for the TDC for land rental is MMK 293,000.00/year (equivalent to US$
250.00/year) and the net-income (production costs reduced) from corn plantation is
US$ 350.00/year - but every two years as plantation is in rotation between two
households. Average monthly income of the household is 6,000,000.00 MMK
(equivalent to US$ 512.00/month).
15. The household size of the waste-pickers in Kayin State is 4.1 persons per a
household, averagely. Ninety-five percents of the surveyed households are headed
by male. In the households, 52.0% of the family members is male and 48.0% is
female. There are four (04) waste-pickers who are Kayin ethnic, two (02) wastepickers who are Ka Chin ethnic and the other two waste-pickers who are Mon ethnic the remaining is the Barmar ethnic. All waste-pickers are Buddhist believers except
one waste-picker who are Muslim.
16. For education of affected waste-pickers, 56% of surveyed persons already graduated
primary school; 16.2% surveyed waste-pickers completed secondary level education
and higher, while 24.3% has no schooling.
17. With the material status, 61% of the affected waste-pickers are married and 33.3%
are single. Four (04) waste-pickers are living together with their family in the Zayit
Chaung Village dumpsite in Myawaddy- others are living out of the dumpsites with the
average distance to the existing dumpsite is 2.6 miles. Among 36 affected wastepicking households, only 8 households are the owners of their house - the remaining
households are the house tenants - they come from other states or regions of
Myanmar. They come-back to visit their households one-time per year - in the Water
Festival holiday. Among the affected waste-pickers, there are five child-waste pickers
(one in Hpa-An and four in Myawaddy) who are in the age of 16 years-old and
smaller.
18. In Hpa-An, ten waste-pickers are working under six subcontractors and one
contractor. Each subcontractor works for 7 days rotation and pays MMK 75,000 per
SOCIO-ECONOMIC INFORMATION AND PROFILE
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week to the contractor and the subcontractor can work with the 10 waste-pickers. So,
the waste-pickers have full-time job for the subcontractors and get paid from the
subcontractors (the subcontractors are in rotation but the waste-pickers are the same
group). The contractor pays MMK 1,800,000 per year to the TDC.
TDC
Contractor
(U Kyi Shwin Htun)
Subcontractor

Subcontractor

Subcontractor
(U Kyi

(U Thant Zin)

(Daw Yin Nu)

(U NaingTun)

Shwin
Subcontractor
Htun)
(DawKhetKhet)

Sub-Contractor

Sub-Contractor

(U TunAung)

(U ShweHla)

Ten waste-pickers

Working arrangement in the dumpsite of Hpa-An
19. Different to the working arrangement in the dumpsite in Hpa-An, there is only one
contractor (no subcontractor) works with the TDC and waste-pickers in each dumpsite
in Myawaddy (dumpsite in Wards 1,2,3: U Si Thu Myint; dumpsite in Ward 4: U Win
Htun; dumpsite in Ward 5: U Myint Naing). The contractors manage the works for the
waste-pickers and pay for the waste-pickers.
20. Survey data showed that, the average monthly income of the affected waste-picking
households are MMK 284,000.00 and MMK 272,619.00 in Hpa-an and Myawaddy,
respectively (equivalent to US$ 242,36.00 and US$ 232.65); of which, MMK
224,000.00 and MMK 182,380.00 are from waste-picking activities (equal to 72.95%
of the total monthly income of the households). There is no waste-picking household
who is living below the national poverty line1.
21. No surveyed waste-picking household has saving, while nine (09) households
currently have debt and all the debts are from the private money lenders. The
average amount of the debt of waste-pickers in Hpa-an is MMK 40,000.00 (equals to
US$ 34.13) and MMK 210,000.00 in Myawaddy (equals to US$ 179.21). The
interviews showed that reasons of having debt include (i) sending home for the
unexpected/urgent expenses (health treatment, funeral, etc.) and (ii) buying
expensive appliances such as phones, motorbike, television, etc.
22. Surveyed data indicated that, 75% of waste-pickers sees the doctors when having
sick. For buying medicines, 64% of waste-pickers buys in the pharmacies located in
other villages. Averagely, a waste-picking household in Hpa-an spends MMK
8,095.00 for medicines per month (equals to US$ 7.00) while a waste-picking
household in Myawaddy spends MMK 12,000.00 for the expenses (equals to US$
10.24).
23. For drinking water, 25% of waste-picking households is purchasing water from the
retailers while 19.4% is using pipe-water. Other households are using waters from
other sources - mostly the rain water. 47% of the waste-picking households is using
electricity for lighting. For transportation, 53% of waste-picking households have
bicycles and 14% of the households have motorbikes. Focused group discussions
1

National Poverty Line (2015) is MMK 440,345.00/a person/year (MMK 36,695/ a person/month) - Source: World Bank
Indicators - Poverty Rate, Myanmar (2015), World Bank, Myanmar.
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showed that, more than 70% of waste-pickers daily comes to the dumpsite to work by
the trucks of the dumpsite contractors/subcontractors.
24. Among the total affected households by the subprojects in Kayin State, one
household who has land affected (U Saw Hla Soe) and four waste-picking
households are ethnic minority households (two Kayin ethnic households, two Ka
Chin ethnic households and one Mon ethnic household). The household who has
land affected, however, is not vulnerable to the project as his household is quite welloff and has been living in the area of Myanmar residents for more than 30 years,
speaking common language. Four waste-picking ethnic minority households, together
with other two waste-picking households headed by females are vulnerable
households to the project. Detailed profiles of all affected waste-picking households in
the dumpsites in Hpa-an and Myawaddy are presented in the Appendix 3 of this RP.
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D. INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION
4.1. Objectives of Consultation and Participation
25. Consultation with APs, project's communities and relevant agencies and ensuring
their active participation will reduce the possibility of arising conflicts and minimize the
risks of delaying the project. It enables the project to design the resettlement program
as a comprehensive development program in compliance with the needs and
priorities of affected people, and therefore maximizes the socioeconomic efficiency
and benefits of the investment. The objectives of the community consultation and
local participation include: (i) to ensure the participation of local competent authorities
and affected people’s representatives into the process of planning and making
decisions; (ii) to share all information about the project’s planned items and activities
with the affected people; (iii) to collect information about the needs and priority of the
affected people as well as to receive their feedbacks on policies and predicted
activities; (iv) to ensure that affected people are fully informed about the decisions
which directly impact on their income and living standards, and have opportunities to
participate in activities and decisions that directly affect them; and (v) to ensure the
transparency in all activities concerning land recovery, compensation and assistance.
4.2. Consultations and Participation during Preparation of Resettlement Plan
26. During preparation of the resettlement plan, the consultation was conducted with
state agencies (State General Administration, State/Township Development
Committees, State/Township Land Management Committees, and Ward
Administrations) and non-state agencies (Border Guard Force, monks, village elders,
etc), affected households, waste-pickers and subproject's communities. List of
consulted persons is presented in the Appendix 2.
27. Consultation with APs and communities was conducted via consultation meetings,
focused group discussions and in-depth interviews. In the wards where the project
components are proposed to locate in, a consultation meeting was conducted with
ward administration staff and local residents. Explanations were given verbally and in
visual format during the consultation meetings. Focused group discussions were
conducted with TDC staff, ward administration staff, affected households and wastepickers. In-depth interviews were conducted with households who have land affected
and waste-pickers. Feedback from the participants was obtained on the measures to
avoid and or minimize of land acquisition, the impacts of land acquisition and
resettlement on their households, and their preferences for the type of assistance for
restoration of income and livelihood. Language used in the consultation was local
language so that all participants could discuss the issued.
28. The information that was provided for and consulted with stakeholders includes (i) the
subproject's locations and interventions; (ii) scope of impacts of land acquisition by
the subprojects; (iii) policies on compensation, assistance and rehabilitation regulated
by the GOV and ADB; (iv) implementation schedule for compensation, assistance
and rehabilitation; and (v) grievance redress mechanism. Minutes of consultation
meetings are attached in the Appendix 3.
29. The relevant agencies such as SDC, TDC, land management agencies, Border
Guard Force, etc. and the subproject's communities support to the subprojects in the
local. They agreed for the subprojects to be implemented in the public land so as land
acquisition of households for by the subprojects is avoided.
30. Affected households discussed the impacts by land acquisition, including temporary
and permanent impacts - and agreed with the proposed compensation and
assistance measures. 91.5% of waste-pickers has awareness of the dumpsite closing
and support to the proposed income restoration program by the Project. The Table 3
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below summarizes of opinions and concerns of stakeholders and how the opinions
and concerns have been addressed by the Project.

Some photos on consultation with affected households SDC/TDC
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Table 3: Results of consultation meetings
Consultation Meetings
Myawaddy Town
Meeting with community
(Ward 4) on the proposed
reservoir area
19 June 2016
At Rescue Team office

Issues discussed
The proposed subproject

Options and concerns of stakeholders

Agreements reached with relevant agencies

• Safety of the reservoir: The community is
concerned on the risks if the reservoir canbe broken.
• Community requested to consider designing
of distribution pipe to cover for the whole city
and especially for Ward (4)
• Meeting attendants inquired if supply water
for agricultural areas particularly the main
pipe section that is in between the water
intake to reservoir area
• Requested consultations with community
during detailed design.

• Safety factors have been fully considered during
designing of the scheme; TDC will work with
concerned agencies to supervise of construction
quality.
• The private investors have covered the remaining
areas of the town. During detailed design, the issue
will be reconsidered.
• It is impossible as this is drinking and domestic use
water supply subproject, but nor the irrigation
subproject.
• During technical design, consultations on the
design will be held with subproject's communities
• Intake and storage capacity of the water treatment
plant can distribute water to the whole town of
Myawaddy including for extension of new township
but the private companies have been distributing of
water to some wards in Myawaddy. The wards that
are covered by this subproject will be provided
clean water sufficiently.
• The issue and mitigation measures have been
covered in Environmental Management Plan.
• Temporary impacts on business of shops and
kiosks during construction have been identified
during the IOL. Compensation measures have been
agreed with the owners of the affected shops and
kiosks. The impacts and compensation packages
will be updated when the detailed design of the
subproject is available.

Potential Positive Impact

• Get quality water sufficiently

Potential negative impacts
• Dust during of construction
• May have impacts on business of some
shops, kiosks and restaurants in the areas.
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Consultation Meetings

Issues discussed

Options and concerns of stakeholders

• Grievance redress mechanism: Agreed with
the proposed mechanism, but communities
should be provided printed document when
approved.
Meeting with affected
households by the
proposed water intake and
water treatment plant
subprojects
20 June 2016
Mae Htaw Thaly Village

Meeting with community
for water distribution
20 June 2016
Ward 4 Administration
Office

The proposed subprojects

• Community concerned on the impacts
during construction on traffic - blocking of
road
• If the pipe presents access to the land of the
households

Potential Positive Impact

• Get quality water sufficiently
• Job opportunity for the water treatment plant
and intake operation

Potential Negative Impact

• Land acquisition for the main pipe traverses
from water intake to the water treatment
plant
• Loss of income of two TDC staff who are
renting TDC land for corn plantation.

The proposed subproject

• Consulted persons enquired on the size of
main pipe and water distribution pipe.
• Communities asked information on the
period of installation and if there are impacts
on households along the road.
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Agreements reached with relevant agencies
• The GRM will be included in the Project Information
Booklet to deliver to all affected households and
subproject's
communities.
During
project
preparation, people can call to the phone-number of
the TDC staff that has been specified in the
document on GRM that provided to the meeting
participants in the meeting.
• The subprojects are in TDC land, nearby the road,
and there is sufficient space (8.0 acres or 3.24 ha)
to concentrate of construction materials and for
truck-parking; therefore, no impacts will be on traffic
on the road.
• The pipe will be undergrounded; therefore, there is
no access prevention to the land of the households.
• Water distribution covers the whole town of
Myawaddy including for extension of new township.
• For operation of the water intake and the water
treatment plant, labours of affected households
have chance to be engaged for work.
• Permanent land acquisition will be for the area of
the households that the pipe traverses. The land
owner agreed with the proposed compensation
amount for the affected land area.
• Affected households discussed and agreed with the
income restoration measures that will be
implemented by the Project.
• Main transmission pipe will be 400 mm size and
secondary distribution pipes (to the households) are
with the size varies from 300mm to 150mm.
• Installation of pipes will be mostly along the roadside, and the required width is 1-2 m along the
22

Consultation Meetings

•

Hpa An City
Meeting representatives of
Wards 1-9
On 24 June 2016
At Hpa An Township
General Administration
Office

Issues discussed

Options and concerns of stakeholders

Potential Positive Impact

• Get treated quality water

Potential Negative Impact

• Poor households may not be able to afford
for connection fees

The proposed subproject

• Request for community consultations during
detailed design
• Capacity of the water distribution network
and when it will be installed

• There may be impacts on business of some
shops, kiosks and restaurants in the areas
during pipe system installation.

• There are different situations of water
access in different wards
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Agreements reached with relevant agencies
road; temporary impacts on business of shops and
kiosks during construction have been identified
during the IOL. Compensation measures have been
agreed with the owners of the affected shops and
kiosks. The impacts and compensation packages
will be updated when the detailed design of the
subproject is available.
• TDC and the concerned agencies to supervise the
quality of the supply water.
• Relevant agencies will discuss on the issue to come
up with the solution to ensure that poor households
can-be connected.
• During detailed design of the subproject,
consultations will be carried out with the project's
communities.
• Capacity of the distribution net-work is 10000
m3/day and the timeframe for the pipe installation is
in 2018. It takes about 4 weeks to install the system
in a ward.
• There is no permanent acquisition of land by the
subproject. However, temporary impacts on
business of shops and kiosks during construction
have been found during the IOL. Compensation
measures have been agreed with the owners of the
affected shops and kiosks. The impacts and
compensation packages will be updated when the
detailed design of the subproject is available.
• The issue will be investigated and reviewed again
during detailed design of subproject.
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Consultation Meetings

Issues discussed

Options and concerns of stakeholders

Agreements reached with relevant agencies

• Poor households may not be able to afford
for connection fees

• Relevant agencies will discuss on the issue to come
up with the solution to ensure that poor households
can-be connected.
• PIO and TDC will work with contractor and
concerned agencies to have suitable installation
plan to avoid the situation of having no water or
water shortage by local people.
• Based on the average net-income per day from the
business that will be affected, multiplied by number
of days that the business will be affected.
Agreements reached with relevant agencies
• Affected households and agencies discussed the
replacement cost for the affected area and agreed
with an amount of US$ 3,000.00 as for
compensation. No impact on income/livelihood of
the household by land acquisition; therefore, no
income restoration measure is required for the
household.
• The households can continue planting of corn until
construction of the subproject. The households are
entitled to the income restoration program provided
by the Project - the income restoration measures
have been discussed and agreed by the
households.
• TDC and relevant agencies will encourage
contractor to engage local labour for construction
activities. When the subproject has completed, local
labour will be recruited and trained for operating the
schemes.

• No water or water shortage during pipe
installation.

• How to compensate for the income lost
temporarily of shops, kiosks and restaurants
Interviews and FGDs
FGD with TDC, Supporting
Group of Myawaddy Town,
and affected households
by Intake and Water
Treatment Plant
Mae Htaw Thalay in
Myawaddy

Issues discussed
Affected land and income
sources of the households;
compensation and income
restoration measures for
the households.

Options, concerns of interviewees
• For the water-intake, the required land for
the water pipe traverses to the water
treatment plant is 150 m 2. The affected land
is the empty land and there is no impact on
income/livelihood
of
the
household.
Compensation for permanent acquisition of
the land area shall be made.
• Two households who are renting land of
TDC for corn plantation in the water
treatment area will have income source lost
(US$ 175.00/year)

Job opportunity
• Job opportunities to local people
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Consultation Meetings

Issues discussed
Implementation schedule

Focus Group Discussion
with waste pickers on 3
dumpsites in Myawaddy

Interview the household
who will be affected
temporarily by Water
Intake in Hpa An

Awareness on the
dumpsites closing

Options and concerns of stakeholders

Agreements reached with relevant agencies

• Implementation schedule, including land
acquisition,
compensation,
and
implementation of income restoration
measures...is requested to inform to the
affected households and communities.
• Most waste-pickers have awareness on the
dumpsite closing - informed them by the
contractors or subcontractors.

• During RP updating, the detailed schedule of the
activities will be discussed and informed to the
affected households and communities.

Affected income and
livelihoods

• Waste-pickers concerned on having no
livelihoods/income after the sites have been
closed.

Eligibility to and timeframe
of income restoration
program

• The waste-pickers those are eligible to
income restoration program and when the
income restoration program will be
implemented.

Affected on gasoline retail
shop

• The shop will be affected as blocked by
construction materials and vehicles.
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• TDC will officially inform to contractors,
subcontractors and waste-pickers on the exacttimes of dumpsites closing -three months in
advance of closing, particularly the dumpsite in
Ward 5 (partly closed).
• A new dumpsite has been opened in Myawaddy for
dumping that accommodates works for three
dumpsites that will be closed during construction of
the subproject. Income restoration measures that
agreed by waste-pickers will be implemented.
• All the waste-pickers who are earning livelihoods in
the affected dumpsites will be eligible to income
restoration program.
• Income restoration program has been started (a
new dumpsite has been is opened to accommodate
works to waste-pickers) and will be fully started
when the RP has been accepted by Government
and ADB. The distance to the newly established
dump-site is relatively the same with this to the
affected dumpsites from waste-picker's houses.
TDC ensured that only the affected waste-pickers
are allowed to work in the newly established dumpsite.
• The temporary impact will only be for four weeks.
The shop owner will be compensated for the
income lost for four weeks.
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Consultation Meetings

Issues discussed

Interview with the
household who had land
dispute before in the
Water Treatment Plant and
Solid Waste Transfer
Zone.

Land acquisition by the
subproject.

Focus Group Discussion
with Waste Pickers

Awareness on the
dumpsites closing

The support requested to
the Project

Options and concerns of stakeholders
• The status of land dispute

• Most of waste-pickers (7 out of 10 wastepickers) have awareness of the dumpsite
closing, informed them by the contractor and
subcontractors.
• Trainings for those who wish to work for the
subproject once the subproject has been
completed.
• Cash and or in-kind support for those who
wish to change to non-waste-picking
activities.

Affected income and
livelihoods

• Waste-pickers concerned on having no
livelihoods/income after the sites have been
closed.

Eligibility to and timeframe
of income restoration
program

• The waste-pickers those are eligible to
income restoration program and when the
income restoration program will be
implemented.
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Agreements reached with relevant agencies
• Negotiation had been successfully done already
between State Government representatives and the
household. 3.4 acres will be under management by
Kayin State Government, while the remaining 1
acre is returned to the household. The agreement
has been reached on 30 May 2016
• TDC will officially inform to contractors,
subcontractors and waste-pickers on the exacttimes of dumpsites closing -three months in
advance of closing.
• Trainings will be provided to those who wish to work
for the subproject. Registration, selection, etc. for
waste-pickers will be carried-out after the
resettlement plan has been accepted by the
Government and ADB.
• TDC and relevant agencies agreed for providing
cash and in-kind support to waste-pickers for
income restoration activities - but only when after
the resettlement plan has been approved by the
Government and ADB.
• Based on the plan of changing on livelihoods of the
waste-pickers, assistance will be provided. There
will be works in the compositing plant for those who
wish to work for.
• All the waste-pickers who are earning livelihoods in
the affected dumpsite will be eligible to income
restoration program.
• Income restoration program will be commenced
when the RP has been accepted by Government
and ADB.
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4.3. Future Consultations and Participation
31. Next steps of consultations with the APs, communities, waste-pickers and concerned
agencies will be carried out during the detailed engineering design.
32. After the detailed engineering design has been approved by the concerned agencies,
the design will be shared with the APs, communities and the relevant agencies.
33. Prior to the commencement of DMS, there will be a public announcement through the
relevant ward authorities and affected households regarding the DMS. The same
process will be followed in the commencement of the RCS. RCS needs to be carried
out in parallel with the DMS.
34. APs, including waste-pickers -and relevant agencies will be consulted during updating
of the Resettlement Plan following the approved detailed engineering design. The
opinions, suggestions and concerns of affected households and agencies will be
incorporated in the updated Resettlement Plan.
4.4. Disclosure Requirements
35. This resettlement plan (Myanmar language) will be posted in the TDC offices, Ward
Administration Office and accessible public places. The documents will also be sent
to relevant agencies (Township Land Management Committees, State
Administrations, etc). A meeting will be organized by TDC and Ward Administrations
to explain the RP to the local residents in the project wards. The RP will be disclosed
on ADB’s website and MOC's website prior to project appraisal.
36. Before submitting to ADB and after getting acceptance of ADB on the Updated
Resettlement Plan – the Updated Resettlement Plan (Myanmar language) will be
posted in accessible public areas and sent to the relevant agencies and Project's
ward administrations. The Updated Resettlement Plan will also be uploaded to ADB’s
website and MOC's website.

INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION

27

E. GRIEVANCE REDRESS MECHANISM
37. The overall purpose of the grievance redress mechanism (GRM) will be to reduce risk
for the project, offer communities an effective platform for expressing concerns, and
achieving solutions that will promote a constructive relationship between the
government, project staff, and communities.
38. Specifically, the project GRM will be established to allow all persons affected by the
urban infrastructure and services project to appeal any disagreeable decision,
practice, or activity arising from the implementation of the Third Greater Mekong
Subregion Corridor Town Development Project. As a first step in establishing access
to the GRM, information regarding the EA and contact points were provided during
consultations
39. The design of the GRM should enable the mechanism to provide:
•
a predictable, transparent, and credible process to all parties, resulting in
outcomes that are seen as fair, effective, and lasting;
•
builds trust as an integral component of broader community relations
activities; and
•
enables more systematic identification of issues or problems, facilitating
corrective action, and pre-emptive engagement.
40. The GRM will include the following elements:
•
a transparent grievance receipt and registration system to provide ways for
community members to register complaints and confirm they have been
received;
•
grievance eligibility assessment to determine if the issues raised in the
complaint fall within the mandate of the grievance mechanism and if the
complainants are legitimate;
•
grievance assessment and investigation to clarify concerns raised in the
complaint, to gather information on the situation, and to identify how the
issues might be resolved;
•
several choices for solving problems are as follows:
o Internal decision-making processes, whereby issues are handled by
designated members of the GRM, using set criteria to develop a
response to the grievance and to allow for tracking complaints,
monitoring and evaluation of the resolution and an appeals process.
o Joint problem-solving, in which the project and the complainant engage
in a dialogue and action planning to resolve the problem.
o Third-party mediation to facilitate a solution when a voluntary agreement
is not possible.
•
grievance tracking, including maintenance of written records of grievances,
monitoring, public information disclosure and reporting to the community;
and
•
grievance closure, including community feedback and confirmation of
resolution of the problem.
41. All project stakeholders (Ministry of Construction [MOC], Project Management Office
[PMO] and Project Implementation Unit [PIU] staff of the Kayin and Mon State
Governments [M/KSG], district/township/ward officials, communities, civil society
organizations (CSOs), and ADB staff) were involved in the design of the GRM—to
outline the purpose, structure, and specifics about how the grievance mechanism will
function.
GRIEVANCE REDRESS MECHANISM
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42. Below is the structure of the GRM and its operational arrangements.
State level
Grievance Redress Committee
Not
resolved
Report and Close

Monitor and Record

Implement Action

Feedback to
complainant

Assessment and decision
on Action
Yes

No

Reject complaint

Eligibility Assessment
Township
Grievance Redress
Committee

Complaint Receiving
Contact

District
Grievance Redress
Committee

Complaints through the Local Ward
Administrator

Figure 3: The Structure and Process of the GRM

43. The GRM will be established in three townships, namely Mawlamyine, Hpa-An and
Myawaddy. It involves the following process:
• Stage 1: Access to the GRM. If a concern arises, the complainant will make
his/her complaint known to the Local Ward Administrator (LWA) of the concerned
ward through verbal, phone, email, or written submission. CSOs may file
complaints on behalf of affected persons through the LWA or directly to the
Complaint Receiving Contact (CRC) with a copy to the LWA.

GRIEVANCE REDRESS MECHANISM
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• Stage 2: Submission and Registration. The LWA or CSO will submit a written
complaint to the Complaint Receiving Contact (CRC).The CRC will register the
complaint and forward it to the town ship grievance redress committee (GRC) or
district GRC depending on the nature of the complaint. The CRC will issue an
acknowledgement of receipt of the complaint with information of which GRC will
handle the complaint to the LWA. The LWA will inform the complainant and CSO
if appropriate, and deliver the acknowledgement of receipt. The township level
GRC will handle complaints or queries pertaining to construction activities
(including road safety, and environmental issues), information about project
activities, give general feedback. The district level GRC will handle complaints
regarding environment and construction-related impacts, resettlement,
compensation and livelihood improvement issues.
• Stage 3: Determine Eligibility. The township or district GRC will determine
whether the complaint requires further action to address. A screening procedure
based on simple eligibility criteria will be established for the GRCs. If the
complaint is deemed ineligible, the complainant is informed of the decision and
the reasons for ineligibility. Where appropriate, the GRC may refer the
complainant to alternative options for resolution of the complaint.
• Stage 4: Assessment and Decision on Action. If the complaint is eligible, the
appropriate GRC will conduct an assessment and gather information about the
complaint and key issues and concerns to determine how the complaint might be
resolved. The LWA and community members will participate in the assessment
as necessary. If outside experts or technical information is needed, the GRC
may seek such guidance and may request all parties concerned to participate in
the GRM process. The GRM may offer a variety of grievance resolution
approaches. The decision on the solution will be by the GRC. The GRC will
develop an action plan and identifies responsibilities for the plan. This action
plan will be reported to the complainant through the LWA.
• Stage 5: Implementation of Actions. Implementation of the action plan
commences with close collaboration of relevant project stakeholders depending
on the type of complaint.
• Stage 6: Monitoring and Reporting on Implementation. The GRC will monitor
the implementation of actions and record findings which will be filed through the
CRC. As part of the monitoring process, the GRC will consult the relevant project
stakeholders, as needed. The monitoring time frame will be project-specific

depending on the implementation of the actions.
• Stage 7: Closure of the Complaint. When the monitoring has been completed,
the GRC will prepare a final report which is shared with the LWA and
complainant, and filed with the CRC. The complainant will confirm completion of
the actions and agree to the closure of the complaint. The grievance dossier is
closed and filed in the project archive.
• Stage 8: Appeal to the State GRC. If the complainant is not satisfied with the
solution suggested by the GRC during the assessment stage or after the
implementation of actions, an appeal can be lodged at the state GRC through
the LWA in writing, with a copy sent to the PMO/PIU of the M/KSG. The state
GRC will serve as the second level authority for addressing grievances that were
not resolved satisfactorily. It will also look into grievances regarding
inconsistencies of grievance handling by the township and district GRCs. It
may assign a second investigation of the grievance case to another expert or
group of experts, depending on the required expertise for analysis and reporting,
with final decision-making remaining with the State GRC.
GRIEVANCE REDRESS MECHANISM
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44. If efforts to resolve complaints or disputes are still unresolved and unsatisfactory, the
complainants have the right to send their concerns or problems directly to ADB’s
Southeast Asia Department (SERD) through ADB Myanmar Resident Mission. If the
households are still not satisfied with the responses of SERD, they can directly
contact the ADB's Office of the Special Project Facilitator as outlined in the
Information Guide to the Consultation Phase of the ADB Accountability Mechanism.
45. GRM proceedings will entail one or more meetings for each complaint and may
require field investigations by specific technical or valuation experts. Grievance cases
shared by more than one complainant will be treated as a single case.
46. The GRC and the procedures for resolving complaints and grievances will be made
public through an effective public information campaign. During the RP updating
process when the detailed engineering design is available, the grievance redress
procedure shall also be explained in the project’s Public Information Booklet.
47. APs will be encouraged to use the above grievance redress mechanism. However,
the agreed grievance redress mechanism does not impede access to the country's
judicial or administrative remedies by APs. APs can address their grievances to the
court system anytime, if they want.

GRIEVANCE REDRESS MECHANISM
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I.

Composition of the GRC

48. The GRCs will be established in three townships and will comprise of the ward,
township, district, and state levels. The GRCs will be assisted by a CRC. The CRC
will be the township engineer (PMO/PIU of the M/KSG) based in Mawlamyine, HpaAn and Myawaddy who is responsible for responding promptly to complaints.
Complainants will be assisted by the LWA and/or CSOs to submit complaints to the
CRC. The GRC members will select a chair of the GRC among its members.
49. The township level GRC will be composed of (i) representative of concerned LWA, (ii)
a respected township representative, (iii) a representative of a CSO;(iv) a township
administrative representative; and (v) PMO/PIU staff of the M/KSG. The CRC will
inform the appropriate LWA to attend the GRC meetings when the complaint is filed.
The township GRC will hold all meetings at township level and will reserve the right to
call upon the construction supervision consultant, contractors of the project and/or
technical experts as needed during the GRC proceedings.
50. The district level GRC will be composed of (i) representative from the concerned
township, (ii) a township development support committee member (TDC), (iii) the
district land administration officer, (vi) a representative of a CSO and (v) PMO/PIU
staff of the M/KSG. The construction supervision consultant, contractors of the project
and/or technical experts can be called upon as needed by the GRC.
51. The state level GRC will be composed of (i) the secretary of the M/KSG (chair of the
committee), (ii) the director of the settlement and land records department or
environmental department, as may be appropriate, and (iii) the chief engineer of the
M/KSG.

II.

Selection Process

52. The following procedures will be used in the selection of ward and township/district
grievance committee members:
All land administration officers will serve on the GRC on a rotation basis.
When a complaint is filed, the LWA from the complainant’s ward will serve
on the GRC. In this way, it gives all LWAs the opportunity to serve on the
GRC.
The township administrator will nominate one member for the GRC for their
district.
The current district land administrators from Mawlamyine, Hpa-An and
Myawaddy will serve in the GRC.
The township Development Support Committee (DSC) will nominate a
member for the GRC.
PMO/PIU staff of the M/KSG will select its representatives for the township
and district level GRCs.
CSOs will select an appropriate representative to participate in both
township and district level GRCs.

V.

Roles and Responsibilities

53. The CRC will (i) receive all complaints from people seeking access to the GRM and
promptly acknowledge them, (ii) register the complaints; (iii) screen and forward the
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complaint to either the township or district level GRC, (iv) track and record all actions
taken by the GRC, (v) provide information to LWAs and complainants, (vi) call for
GRC meetings as instructed by the GRC, (vii) maintain the complaint registration and
tracking system, and (viii) undertake other work as assigned by township and district
GRCs.
54. The LWA and/or CSOs will (i) draft a written notification of a complaint to be signed
by the complainant and the LWA/CSO indicating name and contact details of
complainant, date and place of presentation of complaint, description of complaint
and supporting documents, if any, (ii) send the complaint to the CRC, and (iii) pass on
and all communications from the CRC and/or GRCs to the complainant.
55. Township and District GRCs will (i) establish the date of the first and (if needed
following) grievance redress meetings, (ii) request the CRC to organize the
meeting(s), (iii) conduct the GRC meetings, (iv) assess complaints for eligibility and
determine a cause of action for the complaint resolution, (v) conduct site visits for
investigation and assessment as needed, (vi) convey requests and enquiries of the
complainants to the contractors, PMO/PIU of the M/KSG and ADB as appropriate, (vi)
maintain records of each meeting and communications between the GRC and the
complainants, (vii) conduct meetings to disseminate information on a resolution and
action plan, (vii) monitor implementation of the action plan and report on progress,
(viii) conduct complaint closure meetings with the complainants and others as
appropriate, (ix) ensure the administrative and organizational support for GRC
members to work, and (x) disseminate the information on the GRM across the local
communities concerned.
56. CRC will monthly report the grievances (number of cases, nature of grievances,
progress of resolving the grievances, etc. ) to the Township and District GRCs. The
Township GRC will quarterly report the same to the PMO/PIU of the M/KSG. Number
of grievances, nature of grievances as well as progress of resolving the grievances
will be reflected in the project"s quarterly progress reports submitting to ADB.

VI.

Resources

57. The GRM should have a budget that will sufficiently cover the costs of its operations
such as staffing, awareness campaigns, infrastructure and support services, field
inspections, meetings, documentation, and supplies. The GRM budget should be built
into the administration costs of the PMO/PIU of the M/KSG.
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F. POLICY AND LEGAL FRAMEWORK FOR RESETTLEMENT
6.1. Relevant Laws and Regulations of Myanmar
58. For Myanmar, compensation principles and policy framework for land acquisition and
resettlement are governed by Land Acquisition Act (1894), Farmland Law (2012) and
other regulations. A summary of key legal provisions relevant to land acquisition and
resettlement is provided as followings:
• The 2008 State Constitution: The 2008 State Constitution of the Republic of the
Union of Myanmar in Chapter I of the Basic Principles of the Constitution, Section
37, Sub-Section (a) declares that the State “is the ultimate owner of all lands and
all natural resources above and below the ground, above and beneath the water
and in the atmosphere in the Union”. While the 2008 constitution provides for
citizens the right of private property, right of inheritance, and the right to settle in
any place within country, these rights are subject to “existing laws”. Among other,
these existing laws include: (i) The land Acquisition Act (1894) empowering the
State to acquire land where it is needed for public purposes; (ii) The Lower Burma
Town and Village Act 1899; (iii) The Towns (amendment) Act 1947; and (iv) The
Village (amendment) Act 1961.
• The Land and Revenue Act (1879): Under the Land and Revenue Act (1879), all
lands are for the first time divided into either “state land” or “non state land”. The
Act does not apply to land within the limits of any towns, nor to reserved forestry,
fisheries land, military cantonments or specified religious sites.
• Transfer of Property Act (1882): The Transfer of Property Act (1882) provides for
the transfer of property (movable and immovable), including, sales, mortgages,
charges, leases, exchanges and gifts.
• The Land Acquisition Act (1894): The Land Acquisition Act of 1894 has been
amended by the Government of Burma (Adaptation of Laws) Order, 1937 and
The Burma Laws (Adaptation) Act – Burma Act 27, 1940 (2nd November 1940).
The Land Acquisition Act 1894 regulates the land acquisition process and
compensation of affected population. The law deals with matters related to the
acquisition of private land and other immovable assets required for public purpose
through the exercise of the right of eminent domain. The Act also contains
provisions for acquisition of land and assets on an emergency basis. In a situation
where a project of public purpose has to be implemented urgently, the
government may acquire land on an emergency basis. This legal document
provides the basis for payment of compensation when land is acquired for a
public purpose. It also allows for the taking of land by the Government for a
business purpose. The right to acquire land for public purposes is established
when Section 4 of the Act is triggered. The Act specifies a systematic approach
for acquisition and compensation of land and other properties for development
projects. It stipulates various sections pertaining to notifications, surveys,
acquisition, compensation and apportionment awards, along with disputes
resolution, penalties and exemptions. Requirements for disclosure of information
on surveys to affected persons are also stipulated in the Act.
• The Lower Myanmar Town and Village Land Act (1899): The Lower Myanmar
Town and Village land Act governs the land rights in towns and villages and
provides for certain rights (such as the right to cultivate and right to sell) relating
to hereditary and government lands. The Act (Chapter VIA) stipulates the
compensation by the government for the affected land. Whenever the rights of
any owner or occupier (occupiers are those who using land without legal papers
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but they are eligible to be granted the legal papers for their land following the
provisions of the government's regulations) of any land are infringed by the
occupation or disturbance of the surface of the said land, either by the
Government or by any person to whom the Government may have disposed of
such rights and powers in regard to the said land, the Government shall pay or
cause to be paid, to such owner or occupier compensation for the infringement.
The compensation shall be determined, as nearly as may be, in
accordance with the provisions of the Land Acquisition Act.
• The Towns Act 1947 (Amendment): The Towns Act 1947 (Amendment) provides
some regulations related to land acquisition and resettlement. The Article 7
regulates that the headman of the ward is responsible for (i) collecting any
revenue or other money due to the Government or to a municipal or town
committee from residents of the ward or persons holding land therein; (ii) report to
officer as appointed by the Deputy Commissioner in this behalf all trespass or
encroachments upon, and injuries to, State land and public property which may
occur within his ward.
• The Village Act 1961 (Amendment): Under the Act, a village committee can-be
established (by Deputy Commissioner) with the powers of a civil court. The
headman of the village, as envisaged in the Act - is responsible for collecting
revenue and other money due to the State from residents of the village-tract or
persons holding land therein (Article 8).
• Farmland Law (2012): The Farmland Law (2012) effectively replaces the Tenancy
Law (1963), Protection of Peasants’ Rights Law (1963), and Land Nationalization
Act (1953). According to this law farmers can retain farmland use-rights (LUR),
the state’s power to rescind such rights, the process for settling certain landrelated disputes, and basic requirements for compensation in the case the
government acquires the land for public purposes. Those with LUR may transfer,
lease, sell, or use as collateral their agricultural lands, provided that the
government is informed about these transactions. The holder of the LUR cannot
change the use of the allocated land other than what is provided in the LUR.
Neither can the holder of the LUC allow the farmland to fallow for no valid reason.
Violation of the conditions set in the LUR could lead to the revocation of the LUR
and the confiscation of the farmland. Article 29 (Chapter 10, Utilisation of
Farmland), empowers the State to utilise farmland for projects in national interest
after obtaining permission from of the Union Government Cabinet and on
recommendations from the Central Farmland Management Body. Members of the
public can request the change in utilisation of farmland for other use.
• The Vacant, Fallow and Virgin Land Management Law (2012): The Vacant,
Fallow and Virgin Lands Management Law (2012) governs the allocation and use
of virgin land (i.e., land that has never before been cultivated) and vacant or
fallow land (which the law characterises as for any reason “abandoned” by a
tenant). The law establishes the Central Committee for the Management of
Vacant, Fallow and Virgin Lands (CCVFV), which is responsible for granting and
rescinding use rights for such lands. This also outlines the purposes for which the
committee may grant use-rights; conditions that land users must observe to
maintain their use rights; and restrictions relating to duration and size of holdings.
The Central Committee is also empowered (Chapter VII, Section 19) to repossess
the land from the legitimate owner, after payment of compensation calculated
based on the current value to cover the actual investment cost, for infrastructure
and other special projects in the interest of the State.
• Special Economic Zones Law (2014): The Special Economic Zone Law (Chapter
17 on Land Use, Para 80) provides for the developer to a) pay the agreed

POLICY AND LEGAL FRAMEWORK FOR RESETTLEMENT

35

expenditures for transfer, resettlement and compensation if houses, buildings,
gardens, paddy fields, fruit bearing plants and plantations on the land are required
to be cleared or transferred; (b) shall, as necessary, negotiate with the
management committee in order to ensure that the persons who have to leave
the land do not fall below their previous standard of living, their fundamental
needs are fulfilled and the transfer is easy and smooth.
6.2. ADB's Policy on Involuntary Resettlement
59. ADB's Policy on Involuntary Resettlement is presented in its Safeguard Policy
Statement (SPS, 2009). The aim of ADB Policy on Involuntary Resettlement is to
avoid or minimise the impacts on people, households, businesses and others affected
by the acquisition of land and other assets, including livelihood and income. Where
resettlement is not avoidable, the overall goal of the ADB policy is to help restore the
living standards of the affected people to at least their pre-project levels by
compensating for lost assets at replacement costs and by providing, as necessary,
various forms of support. The objectives of the involuntary resettlement policy are: (i)
avoid involuntary resettlement wherever possible; (ii) minimize involuntary
resettlement by exploring project and design alternatives, if involuntary resettlement is
unavoidable; (iii) enhance, or at least restore, the livelihoods of all displaced persons
in real terms relative to pre-project levels; and (iv) improve the standards of living of
the displaced poor and other vulnerable groups.
60. Apart from the SPS, 2009, other relevant ADB's Policies that applied in resettlement
planning and implementation include Gender and Development Policy (1998), Public
Communications Policy (2011), and Accountability Mechanism Policy (2012). The
Gender and Development Policy (1998) adopts gender mainstreaming as a key
strategy for promoting gender equity, and for ensuring that women participate and
that their needs are explicitly addressed in the decision-making process for
development activities. For projects that have the potential to cause substantial
gender impacts, a gender plan is prepared to identify strategies to address gender
concerns and the involvement of women in the design, implementation and
monitoring of the project. The Public Communications Policy (2011) requires active
participation of affected people and other stakeholders during the development and
review of safeguard policies on ADB-assisted programs and projects. The
Accountability Mechanism Policy (2012) aims to enhance ADB's capacity in
responding to and/or resolving the problems associated with implementation of its
policies in all programs or projects it assists. It consists of a consultation phase and a
compliance review phase, by which the problems or issues raised by the affected
people and/or stakeholders are investigated and resolved.
6.3. Gap between Government and ADB Policy on Involuntary Resettlement
61. Gaps between Myanmar legislation and ADB's SPS (2009) on key aspects of land
acquisition and resettlement as well as the measures to address the gaps in planning
and implementing of land acquisition and resettlement for the Project in Kayin State
are presented in the Table 4 below:
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Table 4: Gaps between Myanmar Legislation and ADB's SPS (2009) on Key Aspects of LAR.
a.

ADB's SPS (2009)
Screen the project early on to identify past,
present, and future involuntary resettlement
impacts and risks.

Relevant Laws of Myanmar
• None

• Land Acquisition Act (1894) in Section 4 (1)
requires publication of preliminary notification and
conducting survey. However, the scope of surveys
is limited to the impacts on land and other assets.
No provision for census and socio-economic
survey.
• None

b.

Determine the scope of resettlement planning
through a survey and/or census of displaced
persons, including a gender analysis,
specifically related to resettlement impacts and
risks.

c.

Carry out meaningful consultations with affected
persons, host communities, and concerned
NGOs.

d.

Inform all displaced persons of their
entitlements and resettlement options. Ensure
their participation in planning, implementation,
and monitoring and evaluation of resettlement
programs.

• Land Acquisition Act (1894) Section 9 (2) provides
for dissemination of information on affected assets.

e.

Pay particular attention to the needs of
vulnerable groups, especially those below the
poverty line, the landless, the elderly, women
and children, and indigenous peoples, and
those without legal title to land, and ensure their
participation in consultations.

• None
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Gap Filling Measures
• Screen and Inventory of Loss have been
conducted by PPTA consultant together with
SDC/TDC staffs and local land management
committee.
• Once the detailed technical design is approved,
detailed measurement survey and socioeconomic
will be conducted on the impacts and risks of land
acquisition.
• Consultation with affected households and
concerned agencies (SDC/TDC, local land
management committee, and others) were
conducted during RP preparation and will be
conducted in the RP updating, implementation
and continued through-out the project cycle.
• Affected households, waste-pickers and relevant
agencies were informed of their entitlements
during RP preparation. In RP updating,
information will be provided to affected
households and agencies in the consultation
meetings.
• Meaningful consultations with affected persons
including waste-pickers and vulnerable
households were undertaken. The needs of
vulnerable groups have been obtained, analyzed
and considered in designing the measures to
mitigate the project's impacts and to assist wastepickers and vulnerable households to ensure that
their income is improved after the Project. In the
RP updating and throughout the project cycle,
information will be disseminated and consultation
will be organized with affected households and
communities.
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f.

g.

ADB's SPS (2009)
Establish a grievance redress mechanism to
receive and facilitate resolution of the affected
persons’ concerns.

Support the social and cultural institutions of
displaced persons and their host population.

Relevant Laws of Myanmar
• Land Acquisition Act (1894) provides for objections
from affected households but there is no provision
to set up a reliable grievance redress mechanism
to address all issues related to involuntary
resettlement. The Part II, Objection, Section 5A:
(1) Any person interested in any land which has
been notified under section 4, sub- section (1), as
being needed or likely to be needed for a public
purpose or for a company may, within thirty day of
the notification, object to the acquisition of any land
in the locality, as the case may be; (2) Every
objection under sub-section (1) shall be made to
the Collector in writing, and the Collector shall give
the objector an opportunity of being heard either in
person or by pleader and shall, after hearing all
such objections and after making such further
inquiry, if any, as he thinks necessary. Submit the
case for the decision of the President of the Union,
together with the record of the proceedings held by
him and a report containing his recommendations
on the objections. The decision of the President of
the Union on the objections shall be final.
• Farmland Law 2012 provides for grievance redress
mechanism but limited to disputes on farmland
only. Chapter VIII: (22) Land disputes in respect of
the right for farming shall be decided by the Ward
or Village Tract Farmland Management Body, after
opening the case file and making actions such as
enquiry and hearing about the land disputes; (23,
a) Whosoever may appeal to the respective
Township Farmland Management Body against
within 30 days from the date of decision made by
the Ward or Village Tract Farmland Management
Body in accordance with the section 22 of this law;
(24, a) Whosoever may appeal to the respective
District Farmland Management Body against within
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Gap Filling Measures
• In RP updating, a grievance redress mechanism
will be updated. Affected persons and agencies
will be informed in the consultation meetings of
procedures of filling and resolving of grievances.
The grievance redress procedure will also be
specified in the Project Information Booklet,
delivering to all affected persons and agencies.

• In consultation with affected persons, the project
will provide adequate support for the existing
social and cultural institutions of affected persons
and will be specified in the updated RP.
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ADB's SPS (2009)

h.

i.
j.

Where involuntary resettlement impacts and
risks are highly complex and sensitive,
compensation and resettlement decisions
should be preceded by a social preparation
phase.
Improve, or at least restore, the livelihoods of all
displaced persons through:
Land-based resettlement strategies when
affected livelihoods are land based where
possible or cash compensation at replacement
value for land when the loss of land does not
undermine livelihoods.

Relevant Laws of Myanmar
30 days from the date of decision made by the
Township Farmland Management Body in
accordance with the section (23,b) of the law;
(25,a) Whosoever may appeal to the respective
Region or State Farmland Management Body
against within 60 days from the date of decision
made by the District Farmland Management Body
in accordance with the section( 24,b)of the law; (b)
Region or State Farmland Management Body may
approve (or) revise (or) cancel the decision made
by the District Farmland Management Body;(c) the
decision made by the Region or State Farmland
Management Body is final.
• None

• None
• Land Acquisition Act (1894) regulates land-for-land
option and it also requires consideration of market
value in deciding compensation, but it lacks
standard methodology in determining
compensation. The Part III, Acquisition, Section
31(3): Notwithstanding anything in this section, the
Collector may, with the sanction of the President of
the Union, instead of awarding a money
compensation in respect of any land, make any
arrangement with a person having a limited interest
in such land, either by the grant of other lands in
exchange, the remission of land-revenue on other
lands held under the same title, or in such other
way as may be equitable having regard to the
interests of the parties concerned. In the Part IIAcquisition (11) On the day so fixed, or on any
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Gap Filling Measures

• Not applicable as the resettlement impacts by the
subprojects in Kayin State are not complex and
sensitive
• Income restoration measures have been prepared
and included in the RP to improve or at least
restore the livelihoods of affected persons,
including waste-pickers.
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ADB's SPS (2009)

Relevant Laws of Myanmar
other day to which the enquiry has been adjourned,
the Collector shall proceed to enquire into the
objections (if any) which any person interested has
stated pursuant to a notice given under section 9 to
the measurements made under section 8, and into
the value of the land at the date of the publication
of the notification under section 4, sub-section (1)
and into the respective interests of the persons
claiming the compensation, and shall make an
award under his hand of: (i) the true area of the
land; (ii) the compensation which in his opinion
should be allowed for the land; and (iii) the
apportionment of the said compensation among all
the persons known or believed to be interested in
the land, of whom, or of whose claims, he has
information, whether or not they have respectively
appeared before him. In (12, 1) Such award shall
be filed in the Collector’s office and shall except as
hereinafter provided, be final and conclusive
evidence, as between the Collector and the
persons interested, whether they have respectively
appeared before the Collector or not, of the true
area and value of the land, and the apportionment
of the compensation among the persons
interested; (12,2) The Collector shall give
immediate notice of his award to such of the
persons interested as are not present personally or
by their representatives when the award is made.
In (15) during determining the amount of
compensation, the Collector shall be guided by the
provisions contained in sections 23 and 24.
• Land Acquisition Act (1894), Part III, Reference to
Court and Procedure Thereon : In (23,1) during
determining the amount of compensation to be
awarded for land acquired under this Act, the Court
shall take into consideration: first, the market value
of the land at the date of the publication of the

POLICY AND LEGAL FRAMEWORK FOR RESETTLEMENT

Gap Filling Measures
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ADB's SPS (2009)

k.
l.
m.
n.

Prompt replacement of assets with access to
assets of equal or higher value.
Prompt compensation at full replacement cost
for assets that cannot be restored, and
Additional revenues and services through
benefit sharing schemes where possible.
Provide physically and economically displaced
persons with needed assistance, including the

Relevant Laws of Myanmar
notification under section 4, sub-section (1);
secondly, the damage sustained by the person
interested by reason of the taking of any standing
crops or trees which may be on the land at the time
of the Collector’s taking possession thereof; thirdly,
the damage (if any) sustained by the person
interested, at the time of the Collector’s taking
possession of the land, by reason of severing such
land from his other land; fourthly, the damage (if
any) sustained by the person interested, at the time
of the Collector’s taking possession of the land, by
reason of the acquisition injuriously affecting his
other property, moveable or immoveable, in any
other manner, or his earnings; fifthly, if in
consequence of the acquisition of the land by the
Collector the person interested is compelled to
change his residence or place of business, the
reasonable expenses (if any) incidental to such
change; and sixthly, the damage (if any) bona fide
resulting from diminution of the profits of the land
between the time of the publication of the
declaration under section 6 and the time of the
Collector’s taking possession of the land. The
(23,2) requires that, in addition to the market-value
of the land as above provided, the Court shall in
every case award a sum of fifteen per centum on
such market-value, in consideration of the
compulsory nature of the acquisition.
• None

• No asset affected by subprojects in Kayin State.

• None

• No asset affected by subprojects in Kayin State.

• None

• The community will have service improved by
implementation of the Project.
• Income restoration measures have been prepared
and included in the RP to improve or at least

• In the Social Welfare Objectives of Ministry of
Social Welfare, Relief and Resettlement, it only
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ADB's SPS (2009)
following:
(i) if there is relocation, secured tenure to
relocation land, better housing at resettlement
sites with comparable access to employment
and production opportunities, integration of
resettled persons economically and socially into
their host communities, and extension of project
benefits to host communities;
(ii)transitional support and development
assistance, such as land development, credit
facilities, training, or employment opportunities;
and
(iii) civic infrastructure and community services,
as required.

o.

Improve the standards of living of the displaced
poor and other vulnerable groups, including
women, to at least national minimum standards.
In rural areas provide them with legal and
affordable access to land and resources, and in
urban areas provide them with appropriate
income sources and legal and affordable
access to adequate housing.

Relevant Laws of Myanmar
specifies: (b) To contribute towards the
development of human resources; (c) To assist
those who are facing social problems; (d) To take
preventive measure to control occurrence of social
problems; (e) To give assistance to the State in
some way by implementing social development
tasks and giving social assistance - these limit to
resettlement of emergency and for disaster
affected communities only.
• In Myanmar Special Economic Zones Law (2014),
Chapter 17 on Land Use – it specifies (Article.80)
that: The developer or the investor –(a) shall pay
the agreed expenditures for transfer, resettlement
and compensation if houses, buildings, gardens,
paddy fields, fruit bearing plants and plantations on
the land are required to be cleared or transferred;
(b) shall, as necessary, negotiate with the
management committee in order to ensure that the
persons who have to leave the land do not fall
below their previous standard of living, their
fundamental needs are fulfilled and the transfer is
easy and smooth - these limit to special economic
zones only.
• No specific provision of improving the livelihood of
vulnerable groups. In the Social Welfare Objectives
of Ministry of Social Welfare, Relief and
Resettlement, it only specifies: (b) To contribute
towards the development of human resources; (c)
To assist those who are facing social problems; (d)
To take preventive measure to control occurrence
of social problems; (e) To give assistance to the
State in some way by implementing social
development tasks and giving social assistance these limit to resettlement of emergency and for
disaster affected communities only.
• In Myanmar Special Economic Zones Law (2014),
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Gap Filling Measures
restore the livelihoods of affected persons,
including waste-pickers.

• Income restoration measures have been prepared
and included in the RP to improve the standards
of living of vulnerable households, including
waste-pickers.
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ADB's SPS (2009)

p.

q.

r.

s.

Relevant Laws of Myanmar
Chapter 17 on Land Use – it specifies (Article.80)
that: The developer or the investor –(a) shall pay
the agreed expenditures for transfer, resettlement
and compensation if houses, buildings, gardens,
paddy fields, fruit bearing plants and plantations on
the land are required to be cleared or transferred;
(b) shall, as necessary, negotiate with the
management committee in order to ensure that the
persons who have to leave the land do not fall
below their previous standard of living, their
fundamental needs are fulfilled and the transfer is
easy and smooth - these limit to special economic
zones only.
• None. There is no provision for negotiated
settlement on compensation.

Develop procedures in a transparent,
consistent, and equitable manner if land
acquisition is through negotiated settlement to
ensure that those people who enter into
negotiated settlements will maintain the same or
better income and livelihood status.
Ensure that displaced persons without titles to
• None. There is no specific entitlement to persons
land or any recognizable legal rights to land are
without any title to affected land.
eligible for resettlement assistance and
•
compensation for loss of non-land assets.

Prepare a resettlement plan elaborating on
• None
displaced persons’ entitlements, the income and •
livelihood restoration strategy, institutional
arrangements, monitoring and reporting
framework, budget, and time-bound
implementation schedule
Disclose a draft resettlement plan, including
• The Land Act (1894) requires information
documentation of the consultation process in a
provisions for affected households and
timely manner, before project appraisal, in an
communities, but not detailed and only limit on
accessible place and a form and language(s)
publishing the land acquisition agreement. In Part
understandable to affected persons and other
VII, Section 42, it specified: Every such agreement
stakeholders.
shall, as soon as may be after its execution, be
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Gap Filling Measures

• There is no negotiated settlement at time of RP
preparation. During RP updating, if any people
who enter into negotiated settlements with the
PMO/PIU over the acquisition of their lands will
still maintain the same or better income and
livelihood status.
• All affected households by the subprojects in
Kayin State who have no title to land or any
recognizable legal rights to land shall be eligible
for resettlement assistance and compensation for
non-land assets
• A resettlement plan for subprojects in Kayin State
is prepared, and once the detailed engineering
design is approved, the resettlement plan will be
updated following the detailed measurement
survey, socioeconomic survey and replacement
cost survey.
• The resettlement plan and the final resettlement
plan, including documentation of the consultation
process will be disclosed in Myanmar language in
accessible public places and websites of MOC
and ADB
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ADB's SPS (2009)
Disclose the final resettlement plan and its
updates to affected persons and other
stakeholders.
t.

u.

v.

Conceive and execute involuntary resettlement
as part of a development project or program.
Include the full costs of resettlement in the
presentation of project’s costs and benefits.
For a project with significant involuntary
resettlement impacts, consider implementing
the involuntary resettlement component of the
project as a stand-alone operation.
Pay compensation and provide other
resettlement entitlements before physical or
economic displacement.

Relevant Laws of Myanmar
published in the Gazette, and shall thereupon (so
far as regards the terms on which the public shall
be entitled to use the work) have the same effect
as if it had formed part of this Act.
• None. No provision to consider involuntary
resettlement as part of development project.
• None.

• None. There is no provision to pay compensation
and other assistance prior to displacement.

w.

Implement the resettlement plan under close
supervision throughout project implementation

• None. There is no provision on supervision of
resettlement implementation.

x.

Monitor and assess resettlement outcomes,
their impacts on the standards of living of
displaced persons, and whether the objectives
of the resettlement plan have been achieved by
taking into account the baseline conditions and
the results of resettlement monitoring. Disclose
monitoring reports.

• None. There is no provision for monitoring in
existing acts and policies.
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Gap Filling Measures

• Resettlement Plan will consist of adequate
budgetary support, grievance resolution
mechanism, institutional mechanism and
monitoring.
• Not applicable as involuntary resettlement impacts
are considered not significant.
• Compensation and other resettlement
entitlements shall be paid in full to the APs before
any physical or economic displacement shall take
place, livelihood restoration measures will be
continued, supporting sustainable livelihood
restoration to APs.
• Only internal resettlement monitoring will be
carried out. External resettlement monitoring is not
required as resettlement impacts by subprojects in
Kayin State are minor.
• Only internal resettlement monitoring will be
carried out. External resettlement monitoring is not
required as resettlement impacts by subprojects in
Kayin State are minor. ADB will conduct the
necessary due diligence to ensure activities are
conducted within the ADB SPS and the
requirements of the Government

44

6.4. Key Principles of Involuntary Resettlement.
62. In order to ensure that land acquisition and resettlement planning and implementation
are compliant with provisions envisaged in the current legislation of Myanmar and
ADB's SPS (2009), the following policy principles of involuntary resettlement will be
adopted for the Project:
• Involuntary resettlement and impacts on land, structures and other fixed assets
will be minimized where possible by exploring all alternative options.
• Affected land and trees (and structures - if identified during DMS) will be
compensated by replacement cost: calculation of full replacement cost will be
based on the following elements: (i) fair market value; (ii) transaction costs; (iii)
interest accrued, (iv) transitional and restoration costs; and (v) other applicable
payments, if any. In the calculation, depreciation of structures will not be taken
into account. It is expected that qualified and experienced experts on
replacement cost will undertake the valuation of acquired assets. In case there is
no qualified and experienced expert in Myanmar to carry-out the valuation, the
work will be conducted by Social Safeguard Team of Project's Loan
Implementation Consultant (LIC) with participations with local authorities,
concerned agencies and affected households. For the impacts during
construction, construction contractors shall be responsible to compensate for
following the same principle that applied to the impacts identified during the
DMS.
• Lack of formal legal title or rights will not be a bar to eligibility for compensation
and assistance under the Project. Affected households without title or any
recognizable legal rights to land are not compensated for the affected land, but
are still eligible for resettlement assistance and compensation for non-land
assets at replacement cost.
• Where houses and structures are partially affected to the degree that the
remaining portion is not viable for its intended use, the project at the informed
request of the affected households, will acquire the entire asset. This approach is
also applied to the remaining production land after being acquired - if the
remaining land is no longer economically viable or the land shape is difficult to
continue cultivating upon, the entire plot will be acquired under request of the
affected households.
• No compensation for the affected land that is under management of SDC/TDC or
limitary or other government's land.
• Affected waste-pickers will be assisted with income restoration/livelihood
development measures to ensure that their income/livelihood is at-least equal to
the level before being affected.
• Vulnerable households will be assisted, apart from their entitlement to the
income restoration measures - and will also be encouraged to participate in the
decision making process for selection of appropriate income restoration
measures and skill training programs based on their needs and preferences.
• Meaningful consultation will be carried out with the APs, waste-pickers and
concerned groups and ensure participation from planning up to implementation.
Meaningful consultation is a process that (i) begins early in the project
preparation stage and is carried out on an ongoing basis throughout the project
cycle; (ii) provides timely disclosure of relevant and adequate information that is
understandable and readily accessible to APs; (iii) is undertaken in an
atmosphere free of intimidation or coercion; (iv) is gender inclusive and
responsive, and tailored to the needs of disadvantaged and vulnerable groups;
POLICY AND LEGAL FRAMEWORK FOR RESETTLEMENT

45

and (v) enables the incorporation of all relevant views of APs and other
stakeholders into decision making, such as project design, mitigation measures,
the sharing of development benefits and opportunities, and implementation
issues. The comments and suggestions of the APs, waste-pickers and
communities will be taken into account.
• The Resettlement Plan (this Resettlement Plan and the updated Resettlement
Plan latter) will be disclosed to APs, waste-pickers, communities and concerned
agencies in a form and language understandable to them prior to submission to
ADB.
• Resettlement identification, planning and management will ensure that gender
concerns are incorporated.
• Existing cultural and religious practices will be respected and, to the maximum
extent practical, preserved.
• Budget for payment of compensation, resettlement and support will be prepared
sufficiently and made available during project implementation.
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G. ENTITLEMENTS, ASSISTANCE AND BENEFITS
7.1. Eligibility
63. Eligibility for compensation and assistance follows the cut-off-date. The cut-off date
for eligibility is the date when Hpa-an and Myawaddy Township Development
Committees officially inform the public about the subprojects and subproject's
locations. Anyone who occupies or encroaches into the defined boundaries of the
subproject's areas after the cut-off date is not entitled to compensation and other
assistance for affected assets and incomes.
7.2. Entitlements
64. Affected lands shall be compensated at replacement cost. The affected households
and the waste-pickers will be assisted with income restoration/livelihood development
measures to ensure that their income/livelihood is at-least equal to the level before
being affected.
65. Compensation shall also be provided to temporary impacts on shops, kiosks and
restaurants.
66. The following entitlement matrix summarizes entitlements that APs in Mon State are
entitled to:
Table 5: Entitlement Matrix
Impacts
Affected
agricultural land
(01 household)

Affected income
source
(02 households)

Affected income
source
temporarily during
construction (36
shop, kiosk, and
restaurant owners
(36 owners)
Waste-pickers
(36 households)

Affected
persons
Titled Land
User or land
users with
legalizable
rights

Entitlements
• Compensation by
replacement cost

• Entitled to income
restoration measures
Land tenants

Affected shops,
kiosks,
restaurants and
other business

• Compensation for the
income lost during
construction of the
subproject

Waste-pickers
who are earning
living in the
dumpsites that
will be affected.

• Entitled to income
restoration measures
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Implementation Issues
• The compensation amount has
been agreed by the affected
household
during
RP
preparation (US$ 3,000.00).
However, the rate will be
updated during RP updating
following the replacement cost
at the time of RP updating.
• Land Title Certificate will be
adjusted for the affected land
plot - with no cost to the
household.
• The households discussed and
agreed on the proposed income
restoration
measures.
However,
the
income
restoration measures will be
consulted again with the
households and updated during
RP updating.
• Compensation for the netincome lost of business per
day, multiplied by the days that
business affected.

• Income restoration measures
have been discussed with and
agreed upon the waste-pickers
during RP preparation. The
Income Restoration Program
will be updated during updating
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Impacts

Assistance to
vulnerable
households
(6 households)

Affected
persons

Entitlements

One wastepicking
household who
is staying
temporarily in
the Zayit
Chaung Village
dumpsite

• Entitled to assistance
for relocation

Five (05) childwaste-pickers

• Entitled to
occupational training
and education in an
occupational center.
• Prioritized for
recruitment for a job
managed by TDC
after the course upon
reaching legal
working age or cash
assistance for job
start-up for the child’s
household

04 ethnic
minority
households and
02 household
headed by
females (the
households are
the waste-

• Cash allowance by
Kyat 5000/day/ a
household for nine
(09) months
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Implementation Issues
of resettlement plan.
• TDC will allocate a plot near to
the future land-fill (with no
charge to the household) for
house construction by the
household. The plot shall be no
closer than 300 meters from the
future land-fill to adhere to
international EHS guidelines.
• Cash
assistance
will
be
provided to the household to
construct a simply timbered
house and to move the
household items to the new
house from the dumpsite. The
new structure shall be of equal
or better quality than the
original one. The household
shall be provided water tank to
gather rain-water for use. Once
the water tap source is
available in the area- the
household shall be assisted to
connect to tap water on the
basis of the social connection
strategy set up by the project.
Free electricity connection and
lighting bulbs will be provided.
In addition, toilet facility will also
be given to the household.
• Allowance will be provided to
the household members for the
time of constructing of and
move to the new house.
• Fees for occupational training
and education will be covered
by the Project, plus with living
allowance and travel costs from
09 to 24 months.
• After the training, child waste
pickers will be provided priority
recruitment by the TDC for the
waste facility when they reach
legal labour age.
• After the course, prioritized for
recruitment for a job managed
by the TDC upon reaching legal
working age or cash assistance
for job start-up by US$ 500.00
for the child’s household.
• Vulnerable households will also
be encouraged to participate in
the decision making process for
selection of appropriate income
restoration measures and skill
training programs based on
their needs and preferences.

48

Impacts

Affected
persons
pickers)

Entitlements

Implementation Issues

7.3. Addressing Gender Issues
67. The Project includes the following specific actions to address gender issues during
resettlement planning and implementation:
•

During the updating of the RP, both men and women regardless of ethnicity including the waste-pickers are invited by the TDC, relevant ward administrations
and RP updating consultants to participate in the discussions during public
meetings, providing inputs to DMS, RCS and consultations on compensation and
assistance. Participation of communities, particularly women and ethnic minorities
will be documented and included in the updated RP.

•

Special attention will be extended to women for participating in the income
restoration program. Women will be invited to discuss and finalize the income
restoration measures and implementation schedule - and will be the persons to
receive the income restoration assistance and implement the income restoration
measures.

•

A male representative and a female representative of the subproject's communities
will be included as participants in the resolution of grievances and complaints.

•

Disaggregated monitoring indicators by gender will be developed for monitoring
social benefits, economic opportunities, livelihood, and resettlement activities as
well as in the restoration of livelihoods and living standards during post-Project
implementation.

7.4. Assistance to Vulnerable Households
68. Based on the socioeconomic surveys, there are only 6 vulnerable households - they
are waste-pickers (four ethnic minority households and two households headed by
females)
69. As agreed by the households and local authorities, vulnerable households will receive
assistance equivalent to minimum wages (Kyat 5000/day) for a period of three
months, apart from their entitlement for the income restoration program. Vulnerable
households will also be encouraged to participate in the decision making process for
selection of appropriate income restoration measures and skill training programs
based on their needs and preferences. During the meetings to select of income
restoration measures and skill training programs, all eligible vulnerable households
shall be invited for discussions.
7.5. Unforeseen Impacts
70. If during a DMS, additional adverse social impacts and/or additional APs are identified
- they are also entitled to receive subproject entitlements as the others on condition
that it can be ascertained that they have actually been in the subproject affected
areas or equivalent before the cut-off date for eligibility. New APs that might emerge
due to changes in subproject design or alignment prior to or even during construction
works are likewise entitled to the same entitlements as those of the other APs.
Unforeseen impacts will be addressed in accordance with this RP. The entitlements
specified in the entitlement matrix of this RP can be upgraded but cannot be
downgraded.
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I. RELOCATION AND HOUSING SETTLEMENT
71. Before the Zayit Chaung Village Dumpsite in Myawaddy is closed, the waste-picking
household (U San Lwin, who is living with his wife, his younger sister, and his wife's
older sister) will be relocated. The household is staying in a temporary house, made
by collected materials in the dump-site such as sackcloth and aluminum in an area of
13 m2.
72. The TDC will allocate a plot of land near to the future land-fill to the household with an
area of 30 m2 (without any charge to the household) for constructing of a house by
the household. The household will be provided cash assistance to construct a simply
timbered house and to transport their stuffs to their new house after the house is
completed. In addition, cash allowance will be made to the household members (four
members) during the time of constructing house and moving to the new house by the
household. The new accommodation will be within the vicinity of the future land-fill
site, as requested by the household, but at least 300 meters away from the future
site, to adhere to international EHS guidelines on the proximity of dwellings to land fill
sites.
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J. INCOME RESTORATION AND REHABILITATION
8.1. Hpa-An
73. During construction of the project in Kayin State, there will be temporary impact on
business of nine (09) local shops, kiosks, restaurants and other business in Hpa-an
Town, including:
•

One gasoline retail shop in the water-intake component (construction of a new
water intake at existing Kuseik water intake to upgrade existing water distribution
system).

•

Eight local shops, kiosks and restaurants, etc. in water distribution pipe component
area.

74. The affected shops, kiosks, restaurants, etc. are family-run business, with no labour
hired for business operations. According to the calculation carried-out with the
affected business owners by PPTA Consultant and TDC staff, the average income of
the business is MMK 22,000.00/day, (equal to US$ 18.78). The construction period
for the schemes - according to the design engineers and TDC's staff - is about four
weeks. For the income and business disrupted, the business owners will be
compensated in cash for the affected net-income per day, multiplied by the days that
the business will be affected. Time of construction commencement in the areas will
be informed three-months in advance to the business owners.
75. The dumpsite at Kamaw Kazin Village (Ya Thar Village Tract) will be closed when the
project financed sanitary landfill have been completed. There are 10 waster-pickers
who will have livelihood affected. Following the result of detailed needs assessment
carried out by PPTA Consultant in June, 2016, only four out of ten waste-pickers
wished to continue their livelihood as waste-picking activity - others wished to change
their works: 01 waste-picker planned to work as motorbike taxi; 02 waste-pickers
wanted to establish vegetable shops in the Hpa-An market; 02 waste-picker wished to
do home-gardening - planting vegetables at their gardens for selling out to the
market; 01 waste-picker planned to look for a permanent job in the town.
76. Based on the result of consultations with affected waste-pickers and relevant
agencies (Township General Administration, SDC, TDC, Ward Authority, etc), the
proposed supports for income restoration for waste-pickers are as below:
Table 6: Income Restoration for Waste-Pickers in Hpa-An
Income
Restoration
Measures
Motorbike Taxi

No. of
WastePickers
01

Vegetable Shop
Establishment in
Hpa-An Market

02

As Waste-Pickers
at New Sanitary
Landfill

04

Supports by the Project
• Cash assistance (US$ 500.00) by the Project to buy a
motorbike for taxi service
• TDC to allocate a place in the market for fee for 5 years
to the HHs (after that, the HHs will rent the place as for
others).
• Trainings on shop start-up will be provided by the Project
• Cash assistance (US$ 500.00/a waste-picker) by the
Project for the shop start-up.
• Trainings will be provided by the Project for the wastepickers (sorting out of wastes, recycling of wastes, etc.)
• A truck will be provided by the Project to the TDC to
daily carry the waste-pickers to and back home from the
project financed sanitary land fill. TDC will manage the
truck and provide costs for maintenance and fuels. It has
been confirmed by the TDC during the RP preparation
that TDC has budget to do that and it is a sustainable
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Income
Restoration
Measures

No. of
WastePickers

Home-gardening
to sell-out for the
markets

Supports by the Project

•
02
•
•

A Permanent Job
in the Town

01

•

measure.
Trainings on home-gardening will be provided by the
Project.
Food allowance provision by the Project for the
households for one month (US$ 200.00/a waste-picker)
Cash assistance (US$ 300.00/a waste-picker) to homegardening start-up will be provided by the Project.
TDC to engage the waste-picker as street sweeper or
street decoration worker as permanent staff of TDC.

77. Among the affected waste-picker in Hpa-An, there is one child-waste picker (Min Ko
Aung) who is 16 years-old. As he is not yet at labour-age, he will be arranged for an
occupational training cum education in an occupational training center in Hpa-An for
09 months. The child can choose the subject for the occupational training that is
suitable with his capacity. Education program in the occupational training center
follows the general education program of the country. Fees for occupational training
and education program and living allowance during the course and also travel costs
will be covered by the Project. After the course (and he turns to labour age at that
time), he will be prioritized by the TDC for the job that managed by the TDC or will be
entitled to cash allowance (US$ 500) for job start-up. During the course, the
household of the child-waste-picker will be entitled to the income restoration measure
as mentioned above as for other affected waste-pickers to ensure that the
household's income is not affected by not working of the child-waste-picker.
78. Once the updated Resettlement Plan has been accepted by Kayin Government and
ADB, officially registration for the waste-pickers for the income restoration measures/
supports will be conducted by PMO/PIU in coordination with the TDC and concerned
Ward Authorities. A part from the aforementioned income restoration measures that
affected waste-pickers agreed upon, there are others 15 job positions in the
sanitation landfill in Hpa-An; and four permanent positions as permanent jobs for the
TDC as the TDC planned (street sweepers, street decoration workers, drivers, etc.) this is sufficient to accommodate for any waste-pickers who want to have a job in the
area.
Table 7: Job Positions for Landfill Operations in Hpa-An
Positions

Number of workers required

Guards /Entrance control and weighbridge operators
Bulldozer driver
Tractor driver with assistant
Mechanical engineer for equipment maintenance
Workers on the landfill disposal site

4
1
2
1
4

Landfill Operations

Composting Plant
Front end loader driver
Mechanical engineer for equipment maintenance
Plant workers on the site
Total

1
2
4
19

8.2. Myawaddy
79. For the water treatment plant component (Myawaddy), two households (TDC staff)
who are renting land of TDC for corn plantation - will have the source of income lost
as the land area will be acquired by the TDC for the subproject construction. As
agreed in the consultation meeting by the households and the TDC, the households
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can continue planting corn to end of 2017 - before the civil works of the subproject
commenced. During construction of the schemes, labours of these two households
will be engaged for paid-works as manual labours. When the subprojects (water
intake and water treatment plant) have been completed, labours of the households
will be trained and engaged as operators of the schemes.
80. During construction of the project in Kayin State, there will be temporary impact on
business of 27 local shops, kiosks and other business in Myawaddy, including:
•

Six local shops, kiosks and restaurants in the reservoir construction component the business will be temporarily closed during construction period as the entrance
to the site will be widened for transporting of construction materials.

•

Twenty-one (21) local shops, kiosks and restaurants will have business affected
during installation of the new water distribution pipe.

81. The temporary impact period will be for four (04) weeks with 21 business owners in
the water distribution pipe area; however, period of temporary impacts on six
business owners in the entrance to the cemetery area for the water reservoir will be
for three months. According to the calculation carried-out with the affected business
owners by PPTA Consultant and TDC staff, the average income of the business is
about MMK 20,000.00/day, (equal to US$ 17.06) in the area of water distribution pipe
component while it is about MMK 33,300.00/day (equal to US$ 28.33) in the area of
water reservoir component. For the income and business disrupted, the business
owners will be compensated in cash for the affected net-income per day, multiplied by
the days that the business will be affected. Time of construction commencement in
the areas will be informed three-months in advance to the business owners.
82. As aforementioned, the dumpsite in Ward 5 has been partly closed since January
2016 and will be completely closed in the Quarter 4th of the year 2016. Wastes are
now being dumped in the Zayit Chaung Village dumpsite (the site is for dumping only
during dry season as there is no access during raining reason) and the dumpsite in
Ward 1 (near the rental housing, at the bank of the Thaung Yin River). Close-down of
the dumpsites in Ward 5 and Ward 1 (when the financed sanitary landfill has been
completed) - will affect on 26 persons who are picking wastes in the dumpsites.
83. A new dumpsite has been constructed on TDC land in Mae Htaw Thaly Village and
has been started dumping wastes from 24 June, 2016. This site will be the main site
for dumping wastes until the Project financed sanitary landfill has been completed. As
TDC worked with the contractors - waste-pickers of the Dumpsite in Ward 5 (the site
will be completely closed in the Quarter 4th of the year 2016) and Dumpsite in the
Zayit Chaung Village (the site that wastes can only be dumped in the dry season)
have moved to work in the new site from 25 June, 2016.
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A new dumpsite has been constructed on TDC land in Mae Htaw Thaly Village
84. According to the result of detailed needs assessment carried out by PPTA Consultant
and TDC staff in June, 2016, nine (09) out of 26 waste-pickers wished to continue
their livelihood as waste-picking activity; one (01) planned to go to Thailand to work
as he has relatives currently working there - others wished to change their works: 03
waste-picker wanted to change to work as motorbike taxi; 07 waste-pickers wanted to
set-up shops in the market as there is a busy market in Myawaddy; 01 waste-picker
planned to attend vocational trainings for mechanics (to repair vehicles, motorbikes
and others); 01 waste-picker wished to do home-gardening - planting vegetables at
her garden for selling out to the market; 04 waste-pickers wished to have a
permanent job in the town.
85. Except for the waste-pickers who planned to go to Thailand to work that the Project
cannot assist- income restoration measures and the proposed support by the Project
were discussed with waste-pickers and relevant agencies as below:
Table 7: Income Restoration for Waste-Pickers in Myawaddy
Income
Restoration
Measures
Motorbike Taxi
Shop
Establishment in
Myawaddy
Market

Training and setup mechanical
service

As Waste-Pickers
at New Sanitary

No. of
WastePickers
03

07

01

Supports by the Project
• Cash assistance (US$ 500.00/ a waste-picker) by the
Project to buy a motorbike for taxi service
• TDC to allocate a place in the market for fee for 5 years
to the HHs (after that, the HHs will rent the place as for
others).
• Trainings on shop start-up will be provided by the Project
• Cash assistance (US$ 500.00/a waste-picker) by the
Project for the shop start-up in the market.
• Mechanical trainings will be provided by the Project to the
household (US$ 500.00) at the vocational training center.
• Food allowance provision by the Project for the
household for three months (US$ 600.00/a waste-picker).
• Cash assistance to buy tools/equipment to set-up the
service (US$ 500.00/a waste-picker)
• Trainings will be provided by the Project for the wastepickers (sorting out of wastes, recycling of wastes, etc.)
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Landfill

09

Home-gardening
to sell-out for the
markets

01

A Permanent Job
in the Town

• A truck will be provided by the Project to the TDC to daily
carry the waste-pickers to and back home from the
project financed sanitary land fill. TDC will manage the
truck and provide costs for maintenance and fuels. It has
been confirmed by the TDC during the RP preparation
that TDC has budget to do that and it is a sustainable
measure.
• Trainings on home-gardening will be provided to the
household by the Project.
• Food allowance provision by the Project for the
household for one month (US$ 200.00/a waste-picker)
• Cash assistance (US$ 300.00/a waste-picker) to homegardening start-up will be provided by the Project.
• TDC to engage the waste-pickers as street sweepers or
street decoration workers as permanent staff of TDC.

04

86. Affected waste-pickers and consulted agencies agreed with the proposed income
restoration measures and support levels for affected waste-pickers and other affected
households. Affected waste-pickers were also informed by TDC during the
consultation meeting that, there are others 16 job positions in the sanitation landfill;
and 01 permanent position as permanent job for the TDC as the TDC planned (street
sweeper, street decoration worker, or drivers, etc.) - waste-pickers can register for
these works if they want to change their plan. Once the updated Resettlement Plan
has been accepted by Kayin Government and ADB, officially registration for the
waste-pickers and affected households for the income restoration measures/
supports will be conducted by PMO/PIU in coordination with the TDC and concerned
Ward Authorities.
Table 8: Jobs for Landfill Operations in Myawaddy
Positions

Number of workers required

Landfill Operations
Guards /Entrance control and weighbridge operators
Bulldozer driver
Tractor driver with assistant
Mechanical engineer for equipment maintenance
Workers on the landfill disposal site
Composting Plant
Front end loader driver
Mechanical engineer for equipment maintenance
Plant workers on the site
Total

6
1
2
1
5
1
2
5
23

87. Among the affected waste-pickers in Myawaddy, there are four child-waste pickers
who are 15 years-old and below. They are:
Table 9: Child Waste Pickers the Dump-Site in Myawaddy

1
2
3
4

Full-Names
Aye Min Soe
Nwe New Win
Ei Thinzar
Hlaing Myo Oo

Age
14
15
15
15

Dump-site
Ward No.5
Ward No.5
Ward No.5
Ward No.5

Address
Ward No.5, Myawaddy
Ward No.5, Myawaddy
Ward No.5, Myawaddy
Mae Htaw Tha Lay, Myawady

88. As child-labours, they are not entitled to the income restoration program, but will be
arranged for an occupational training cum education program in an occupational
training center in Myawady for 24 months. The children can choose the subject for
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the occupational training that is suitable with their capacity. Education program in the
occupational training center follows the general education program of the country.
Fees for occupational training and education program and living allowance during the
course, plus with travel costs, will be covered by the Project. After the course, they
will be prioritized by the TDC for the job that managed by the TDC upon reaching
legal working age or will be entitled to cash allowance (US$ 500) for job start-up for
the household. During the course, the households of these four child-waste-pickers
will still be entitled to the income restoration measure as mentioned above for other
affected waste-pickers to ensure that the household's income is not affected by not
working of the child-waste-pickers.
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K. RESETTLEMENT BUDGET AND FINANCING PLAN
89. The overall budget for implementing the resettlement plan for Kayin State was
estimated at MMK 169,758,888.64 (equivalent to US$ 144,870.19). The details of the
estimated budget are as below:
Table 9: Details of estimated resettlement budget for Kayin State
Items
Hpa-An Town
1. Compensation for business
affected of the Gasoline retail
shop
2. Compensation for temporary
income reduction of shops,
kiosks, restaurants.
3. Income Restoration Program for
Waste-Pickers
4. Assistance to vulnerable
households
5. Assistance to child-waste picker

6. Land surveys and DMS during
RP Updating

7. Additional consultation and
information disclosure during RP
updating and RP implementation
8. Management/administration
costs

9. Contingency

Myawaddy Town
1. Compensation for affected
agricultural land
2. Trainings for two affected
persons
3. Income restoration program for
waste-pickers

Subprojects

Quantity

Costs
(US$)

Water Supply (Water
Intake)

01 shop

560.00

Water Supply (Water
Distribution Pipe)

08 shops,
kiosks,
restaurants
10 wastepicking
households
02 households

4,480.00

4,480.00

28,100.00

28,300.00

2.304.00

2,304.00

2,120.00

2,120.00

Solid waste collection
and disposal
Solid waste collection
and disposal
• Fees for
occupational and
education training
in the occupational
training center (09
months)
• Allowance for living
during occupational
and education
training (09 months)
• Assistance for job
start-up after
occupational and
education training
(or when the child
reaches labourage) - one time
assistance
• Water supply, and
• Solid waste
collection and
disposal
• Water supply, and
• Solid waste
collection and
disposal
• Water supply, and
• Solid waste
collection and
disposal
• Water supply, and
• Solid waste
collection and
disposal

01 child- waste
picker for 09
months

Sub-total
(US$)
560.00

5,000.00

10,955.28
5,000.00

2% of total
implementation
costs

955.28

15% of total
7,307.90
implementation
and
management
costs
Total resettlement estimated cost for Hpa-An Town

7,307.90

56,027.18

Water Supply (Intake)

150 m2

3,000.00

3,000.00

Water Supply (Water
Treatment Plant)
Solid waste collection
and disposal

02 persons

3,000.00

3,000.00

26 wastepicking

33,200.00

33,900.00
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Items

Subprojects

4. Compensation for temporary
income disruption of shops,
kiosks and restaurants.
5. Compensation for temporary
income reduction of shops,
kiosks, restaurants.
6. Assistance for vulnerable
households
7. Assistance to child-waste pickers

Water Supply (Water
Reservoir)

8. Assistance for relocation for one
waste-picking household

9. Land surveys and DMS during
RP Updating

10. Additional consultation and
information disclosure during RP
updating and RP implementation
11. Management/administration
costs

12. Contingency

Water Supply (Water
Distribution Pipe)
Solid waste collection
and disposal
• Fees for
occupational and
education training
in the occupational
training center (24
months)
• Allowance for living
during occupational
and education
training (24 months)
• Assistance for job
start-up after
occupational and
education training one time assistance
• Assistance for
constructing a
timber house
• Assistance for
water-tank,
electricity
connection and
lighting bulbs, and
toilet facility
• Assistance for
moving stuffs to the
new house
• Allowance for the
time of constructing
the house for the
household
members
• Water supply, and
• Solid waste
collection and
disposal
• Water supply, and
• Solid waste
collection and
disposal
• Water supply, and
• Solid waste
collection and
disposal
• Water supply, and
• Solid waste
collection and
disposal

Quantity
households
6 shops,
kiosks and
restaurants
21 shops,
kiosks and
restaurants
04 vulnerable
households
04 child waste
pickers for 24
months

01 wastepicking
household

Costs
(US$)

Sub-total
(US$)

16,200.00

16,200.00

11,760.00

11,760.00

4,608.00

4,608.00

13,480.00

13,480.00

6,570.00

6,570.00

5,000.00

5,000.00

2% of total
implementation
costs

12,050.36

2,050.36

15% of total
15,685.20
implementation
and
management
costs
Total resettlement estimated cost for Myawaddy Town
Grand-Total Resettlement Cost for Kayin State

15,685.20

120,253.20
176,280.38

90. The budget was estimated based on the results of the IOL and consultations
conducted in June 2016. It will be updated during the resettlement plan updating
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following the results of DMS, RCS and consultations with affected households and
relevant agencies.
91. The resettlement budget will be from the loan fund. The Project Management Office
(PMO) will cooperate with relevant agencies to ensure that the resettlement budget
will be transferred adequately and in a timely manner to implementation of land
acquisition and resettlement.
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L. INSTITUTIONAL ARRANGEMENTS
11.1. Involved Agencies and Responsibility
11.1.1. Project Management Office (PMO)
92. A Project Management Office (PMO) will be established under Kayin State
Government. The PMO will have the following responsibilities:
• Coordinate with concerned TDCs to establish the Project's cut-off-date in the
project's town for eligibility for land and asset compensation; announce of the cutoff-date widely in the project's areas.
• Update of resettlement plan in assistance of Project Implementation Consultant,
and in collaboration with Project Implementation Unit in Myawaddy, SDC, TDCs
and Ward Authorities - to submit the same for approval of Kayin State Government
and then forward to Department of Urban Development and Housing (Ministry of
Construction).
• Disclose and implement the updated resettlement plan in collaboration with the
Project Implementation Unit, SDC and TDCs and Ward Authorities.
• Appoint NGOs in conducting public consultation and awareness programs on the
project, resettlement, compensation, assistance and income restoration.
• Develop and implement a training program for the Project Implementation Unit,
SDC/TDCs, Ward Authorities and related groups regarding the resettlement plan/
updated resettlement plan and updated resettlement plan implementation.
• Secure the budget for preparation and implementation of the resettlement/
updated resettlement plan, ensure that funds for compensation and assistance
and income restoration measures are available and in a timely manner.
• Internally monitor the preparation and implementation of the resettlement
plan/updated resettlement plan and ensure that resettlement-related activities are
carried out in accordance with the updated resettlement plan agreed between
Kayin State Administration and ADB.
• Serve as grievance officers for the Township level grievance and
monitor/track/report on grievances related to the Project. Assist the GRC in the
resolution of grievances.
11.1.2. Project Implementation Unit (PIU) in Myawaddy
93. The Project Implementation Unit (PIU) in Myawaddy is under direct guidance and
instructions of the PMO, consisting of representatives of TDC, Township Land
Management Committee, Township General Administration and Ward Authorities will have following responsibilities:
• Conduct the DMS, consultations and information disclosure during updating and
implementing of resettlement plan.
• Organize, plan and carry out land recovery, compensation, assistance and other
resettlement activities in the town as per agreed resettlement plan/updated
resettlement plan.
• Organize and provide necessary trainings for the waste-pickers in coordination
with TDC.
• Serve as grievance officers for the Township level grievance and
monitor/track/report on grievances related to the Project in the town. Assist the
GRC in the resolution of grievances.
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11.1.3. Kayin State Government
94. In regard to the social safeguards, the Kayin State Government will have the following
responsibilities:
• Endorse the draft RP and the updated RP and submit to Department of Urban
Development and Housing (Ministry of Construction) and ADB for concurrence;
• Generate awareness on the project development to all relevant institutions and
various administrative levels within the State.
• Direct its relevant departments such as departments of planning and finance,
construction, development committee and land management to help in the
preparation and implementation of the resettlement plan and the updated
resettlement plan;
• Approve the unit rates which are detailed in the replacement cost survey report as
proposed by the qualified appraiser to enable the PMO in finalizing the RP;
• Settle complaints and concerns raised by the affected community, if any, at the
State level grievance.
11.1.4. Non-Government Organizations
95. Non-Governmental Organizations (NGOs) can play an important role in resettlement
planning and implementation, particularly in public consultation and participation,
grievance resolution and monitoring of resettlement activities. PMO will select
appropriate NGO for providing necessary support in resettlement planning and
implementation. Specific responsibilities will include:
• Coordination of field work for DMS, awareness rising and additional consultations,
if any - for updating of the RP.
• Monitoring of compensation and assistance payments and implementation of
income restoration program.
• Representing affected persons and households in forwarding their grievances and
complaints and their resolution.
11.1.5. Project Implementation Consultant
96. The Loan Implementation Consultant (LIC) will include one international resettlement
specialist and one local resettlement specialist, to assist and supervise all social land
resettlement- related activities of the Project. Their responsibilities include the
following:
• Work closely with PMO, PIU,SDC/TDCs and relevant agencies on all resettlementrelated activities;
• Assist PMO, PIU,SDC/TDCs in the conduct of the information campaigns, public
consultation and community participation;
• Assist PIU,SDC/TDCs in the verification of census and detailed measurement
survey activities;
• Assist PMO in the preparation of an updated RP;
• Assist and improve, if necessary, procedures
resettlement and compensation activities;

for

the

coordination

of

• Ensure that grievances are addressed promptly and properly, provide necessary
training on grievance to State and Township Grievance Redress Committees.
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• Establish and implement procedures for ongoing internal monitoring; assist in
preparing monitoring reports.
• Design and deliver capacity development activities for PMO, PIU,SDC/TDCs as
needed, in the areas of ADB resettlement policy; participation and communication;
and gender and development.
11.2. Capacity Building
97. Currently, there is very limited capacity and appreciation in State and Township
General Administrations and relevant agencies (SDC, TDC, Ward Authorities, etc) on
social safeguards particularly on the ADB safeguards requirements and international
best practices.
98. There is a need to build social safeguards understanding and awareness within
General Administrations in general, and development committees in particular and for
PMO and PIU once established - through training workshops. The training workshop
for agencies on social safeguards should focus on:
• Resettlement principles and policy;
• Resettlement planning procedures, including integration of social safeguards in
land use planning with an understanding that social safeguards are essentially
precautionary measures to protect local people from any infringement on their
rights to land, natural resources, knowledge, culture, practices and all social
attributes that are central for fulfilling their basic rights.
• The need to avoid, or minimize, involuntary resettlement impacts by considering all
technical alternatives, in particular using vacant government land where possible,
and taking all possible measures in design of subprojects.
• The need to avoid land acquisition and involuntary resettlement impacts on
vulnerable persons.
• Resettlement implementation procedures and sequence of activities;
• Methodology for compensation assessment;
• Data management system;
• Public participation and consultation objectives and procedures, ensuring that all
planning and design interventions and decisions are taken in consultation with
local communities in a gender sensitive manner.
• Documentation of all consultations and concerns expressed by public and their
resolution following GRM.
• Ensuring that all affected persons are able to improve, or at least, restore their
incomes and livelihood to pre-project levels.
• Extending assistance to people who do not own property but are nonetheless will
be affected by the proposed projects, including groups with communal and/or
traditional tenure arrangements, renters, wage-earners and those without legally
recognized rights to land and property that they occupy or use.
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M. IMPLEMENTATION SCHEDULE
12.1. Approval of the RP and Updated RP
99. This RP will be submitted to Kayin State Government for approval and then
forwarded to Department of Urban and Housing Development (MOC) and ADB for
concurrence.
100. The RP in its present form is based on the preliminary design and result of IOL.
The RP will need to be updated by the PMO following detailed design of subproject
components and submitted to for approval as the same for the RP.
12.2. Resettlement Implementation Activities
101. Prior to updating the RP - the PMO and PIU will be established. There should be
one or two staff within PMO and PIU who are in-charge of social safeguard issues.
Simultaneously, GRCs at township and state level as recommended in this RP will
also be established.
102. After the establishment of PMO, PIU, GRCs, training workshop on involuntary
resettlement and rehabilitation will be conducted for PMO, PIU, GRCs, relevant
general administrations and concerned agencies on land acquisition and resettlement
such as SDC, TDC, Ward Authorities. The training should be provided by the
resettlement specialists of the Project Implementation Consultant (PIC), who should
also oversee the implementation of the RP. The training should focus on the
resettlement policy and implementation procedures, public consultation and
participation procedures, and planning and delivery of rehabilitation assistance to the
APs including vulnerable groups and waste-pickers.
103. PMO/PIU will together with TDC and relevant ward authorities to arrange
registration of the waste-pickers on the income restoration measures.
104. Following the verification of affected land and asset upon land following the
detailed design, verification of land ownership and identification of landowners, public
consultation will be carried out to inform the affected population, including wastepickers - about their entitlements, procedure and schedule for land acquisition,
compensation and income restoration. During the public meetings, information to
affected households, waste-pickers and communities will be provided on the
schedule for validation of entitlements prior to the compensation and assistance
payment. All proceedings of the public meetings including the issues raised and
decision taken will be documented.
105. After unit prices have been validated and approved by Kayin State Government,
the field teams of PMO and PIU will visit each AP, including waste-picker to validate
inventory, finalize entitlements and total amount of compensation and allowances
payable to each AP. A Compensation and Assistance Entitlement Form for each AP
would be completed and signed by the APs to indicate their agreement with the
affected areas and assets shown, entitlements and compensation amounts. A copy
of the signed copy of the form would be given to APs for their record. Any
disagreement on the inventory details or compensation rates would be recorded and
addressed in accordance with the established grievance redress procedures.
106. Upon completion of the Compensation and Assistance Entitlements for each AP,
public announcements will be made to inform APs on: (a) the schedule for
compensation and assistance payment; (b) timeframe of implementation of income
restoration program and (c) the schedule for start-up of civil works. All payment of
compensation and allowances will be made in a public place on scheduled date and
time.
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107. The site will be handed over for civil works when all the APs have received their
full compensation and allowances due to them, and the income restoration measures
are put in place.
108. Delivery of income restoration assistance to affected waste-picker and vulnerable
groups will start as soon as the payment of compensation to the APs is completed.
109. The schedule for resettlement plan updating and implementation for subprojects in
Kayin State will be as below:
Table 10: Implementation Schedule
No.
1
2
3
4
5

6
7
8
9

Activities
Capacity building/trainings for PMO, PIO, SDC/TDC and
others
Conduct DMS, RCS, additional SES
Consultation with APs, relevant agencies, and waste-pickers
Prepare Updated RP
Submit RP to Kayin State Government, Department of Urban
and Housing Development and ADB for review and
concurrence
Disclosure of the updated RP after being approved
Payment of compensation, assistance, and relocation
Implementation of income restoration measures
Grievance Resolution

IMPLEMENTATION SCHEDULE

Timeframe
2nd Quarter 2017
3rd Quarter 2017
Continuous
3rd Quarter 2017
3rd Quarter 2017

4th Quarter 2017
4th Quarter 2017
4th Quarter 2017
Continuous, until
resolution
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N. MONITORING AND REPORTING
110. As the scope of land acquisition impacts by the subprojects in Kayin State is
minor, external resettlement monitoring is not required. ADB will conduct the
necessary due diligence to ensure activities are conducted within the ADB SPS and
the requirements of the Government.
111. Internal monitoring will be carried out by Kayin State Administration. The agency
will perform of internal monitoring by (i) document reviews; and (ii) meeting with
affected households-including the waste-pickers, affected agencies, representatives
of mass organizations and relevant ward authorities. The focus of internal monitoring
will be as follows:
•

Confirmation of the number of affected households and severely affected
households (if any), including the waste-pickers as well as baseline household
income information as pre-impact benchmark for livelihood restoration

•

Progress in the implementation of resettlement: amounts disbursed in
compensation and cash assistance and date these are given to the AHs; and
progress in the payment of compensation and cash assistance, relocation,
progress of handing over of affected land.

•

Information dissemination and public participation: the number of public
consultation-meetings held during updating and implementation of
resettlement plan; comments, suggestions and concerns of the AHs and how
these were addressed.

•

Progress in the implementation of the income restoration measures for
vulnerable households and for the waste-pickers based on inflation-adjusted
income values in comparison to baseline values.

•

Grievance redress: number of AHs with complaints, nature of the complaints,
status of the resolution of the complaints; assessment of efficiency of the
grievance redress mechanism.

•

Gender concerns: participation of women in the meetings and in the
implementation of resettlement, particularly in implementation of the income
restoration measures; concerns of women in connection with their resettlement
and resolution of their grievances.

112. During subsequent monitoring periods, Kayin State Administration will look into the
issues/problems identified in the preceding reports and actions taken to address the
problems in a timely manner.
113. The result of internal resettlement monitoring will be discussed with the PMO, SDC
and TDC and State General Administration. The PMO will incorporate the issues
found in the internal resettlement monitoring in its Quarterly Project Progress Reports
to submit to ADB.

MONITORING AND REPORTING

65

APPENDIXES
Appendix 1: List of Consulted Persons
1

Full-Names
U Kyaw Kyaw Oo

Position
Deputy Director
(Executive Officer)

Agency
Myawaddy District
Development Office

2

U Kyaw Thu Latt

Assistant Director

3

Daw Htay Htay Win

4

U Sein Thaung

5

U Myint Naing

6

U Han Oo

7

U Tin Maung Win

Senior Assistant
Engineer
Ward Administrator
(Ward No 5)
In Charge of Dump Site
(ZayitChaung)
In Charge of Dump Site
Ward No 5
Director

Myawaddy Township
Development Office
Myawaddy Township
Development Office
Ward (5) Administration
Office

8

U Soe Myint

1

U Soe Myint

Deputy Director
(Executive Officer)
Ward Administrator

Kayin State
Development Office
Hpa Ann Township
Development Office
Ward 1, Hpa-an

2

U Zaw Win

Ward Administrator

Ward 2, Hpa-an

3

U Sein Htun

Ward Administrator

Ward 3, Hpa-an

4

U Khin Maung Lwin

Ward Administrator

Ward 4, Hpa-an

5

U Moe Kyaw

Ward Administrator

Ward 5, Hpa-an

6

U Thein Htun

Ward Administrator

Ward 6, Hpa-an

7

U Saw Kyaw Oo

Ward Administrator

Ward 7, Hpa-an

8

U Saw Thar Hlaing

Ward Administrator

Ward 8, Hpa-an

9

U Saw Htoo Htoo

Ward Administrator

Ward 9, Hpa-an

10

U AungThaung

Ward Administrator

Ward 1,Myawady

11

U Maung Maung Nyut

Ward Administrator

Ward 2,Myawady

12

U Shwe Tin

Ward Administrator

Ward 3,Myawady

13

U Tin Nyein

Ward Administrator

Ward 4,Myawady

14

U Myint Oo

Ward Administrator

Ward 5,Myawady

15

U Yae Min Aung

Township Administrator

Township GAD, Hpa-an

16

Ko Htun Naing

Clerk

Ward 4, MWD

17

U Soe Myint

Deputy Director

Hpa-an TDC

18

U Kyaw Kyaw Oo

Deputy Director

MWD TDC

19

Daw Htay Htay Win
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List of meeting Attendants
Water Intake in Myawaddy
•

•

Order

Full Name •

•

Development
Committee
Development
Committee
State Development
Committee
Mae HtawTha Lay

•

Myanmar

•
Male
• √

•

Myanmar

•

√

•

•

Myanmar

•

√

•

•

PaO

•

√

•

Mae HtawTha Lay
Mae HtawTha Lay

•
•

Myanmar
Shan

•
•

√
√

•
•

Land use
Department
Ward -3

•

Myanmar

•

√

•

•

Myanmar

•

√

•

Ward -3

•

Myanmar

•

√

•

Kayin

•

√

•

•
•

Myanmar
Myanmar

•
•

√
√

•
•

•

Myanmar

•

√

•

•

Myanmar

•

√

•

• √
•
•
•
• √
• 16

•
•
•
•
•
•

Position- Agency

•

Address

Ethnicity
•

1

U SoeNaung

Member

2

U Sein Thoung

Member

3

U KyawKyawOo

Deputy Director

4

U MaungNaing

5
6

U Than Aung
U Htet

7

U Myo Min Tun

Ward
Administrator
Clerk
100 household
incharge
Asst: Officer

8

U Han Nyunt

9

U TunTun

10

U KhinShwe

11
12

U MyintOo
U Tun Than Soe

13

U MaungNaing

100 household
incharge
100 household
incharge
100 household
incharge
Resident
100 household
incharge
Resident

14

U Aik San

Security

15
16
17
18
19

U Than Aung
Daw Win Kyi
DawHtayMyint
Daw Tin Ngwe
U Saw Hla Moe

Clerk
Farmer
Farmer
Farmer
Land owner
Total

•

Ward -3
Mae Thaw Tha Lay
Maw Thaw Tha
Lay
Maw Thaw Tha
Lay
Maw Thaw Tha
Lay
Myawaddy
Myawaddy
Myawaddy
Mae Thaw Tha Lay
Mae Thaw Tha Lay

•

Myanmar
Kayin
• Myanmar
• Myanmar
• Kayin
•
•

Gender
• Fem
•

Water Reservoir in Myawaddy
•
1
2
3
4
5
6
7
8
9

Order

•

Full Name
U
TunNaing
U Zaw Win
Naing
U MyintOo
U Aung
Myint Than
U Khin Aye
U Aung Kyi
Moe
U PheMyint
U Naing
Than
U Soe
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•

PositionAgency

•

Address

•

Ethnicity
•
•

•
Male
• √

Gender
• Females
•

Clerk

Ward -4

Residence

Ward -4

•

Myanmar

•

√

•

Residence
IOM

Ward -4

•
•

Myanmar
Myanmar

•
•

√
√

•
•

Committee
Residence

Ward -4
Ward -4

•
•

Myanmar
Myanmar

•
•

√
√

•
•

Vendors
Driver

Ward -4
Ward -4

•
•

Myanmar
Myanmar

•
•

√
√

•
•

Photographer

San-Nge-MoeOo photo studio

•

Myanmar

•

√

•

Mon
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Vendors

Ward -4

•

Kayin

•

√

•

Tailor

Ward -4

•

Mon

•

√

•

Vendors

Ward -4

•

Myanmar

•

√

•

Labour

Ward -4

•

Myanmar

•

√

•

14

U
KyawNyunt
U
MaungZaw
U Aung
MyintKyaw
U Thein
HlaingSoe
U Win Tun

Vendor

Ward -4

•

Myanmar

•

√

•

15

U SoeMyint

Gold smith

Ward -4

•

Myanmar

•

√

•

16

U Ohn Win

Trader

Ward -4

•

Myanmar

•

√

•

17

U
KyawNaing

Vendor

Ward -4

•

Myanmar

•

√

•

18

U
HlaMaung

100 household
in charge

Ward -3

•

Myanmar

•

√

•

19

U TunTun

Ward -3

•

Myanmar

•

√

•

20

U Aung
Than
U Han
Nyunt

100 household
incheck
100 household
incheck
10 household
incheck
Total

Ward -3

•

Myanmar

•

√

•

Ward -4

Myanmar

•

√

•

•

15

•

10
11
12
13

21

Water Transmission & Distribution Area at Ward-4
•

Order

•

Full Name

1

U HtayOo

2

U Ye Htut

3

U Han
Nyunt
U HtunHtun

4
5
6
7
8
9
10

U
MaungNge
U Tin Soe
U Yan Myo
Aung
U
MyintNaing
U Tin Htwe

11

U Win
NaingOo
U Win Tint

12

U HlaMaung

13

U Tin Htwe
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•

PositionAgency
Development
Committee
100 household
incheck
10 household
incheck
100 household
incheck
100 household
incheck
100 household
incheck
10 household
incheck
100 household
incheck
10 household
incheck

•

•

Ethnicity

Ward -2

•

Myanmar

Ward -1

•

Myanmar

•

√

•

Ward -3

•

Myanmar

•

√

•

Ward -3

•

Myanmar

•

√

•

Ward -1

•

Myanmar

•

√

•

Ward -1

•

Myanmar

•

√

•

Ward -5

•

Myanmar

•

√

•

Ward -5

•

Myanmar

•

√

•

Ward -2

•

Myanmar

•

√

•

Mon

•

√

•

Address

•

Ward -2

•
• Male
• √

Gender
• Females
•

Elder person

Ward -2

•

Myanmar

•

√

•

100 household
incheck
10 household

Ward -3

•

Myanmar

•

√

•

Ward -2

•

Myanmar

•

√

•
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14

U
SoeNaung

15

U Sein
Thoung

incheck
Member

Development
Committee,
Ward -1
Development
Committee,
Ward -5

Member
•

•

Myanmar

•

√

•

•

Myanmar

•

√

•

•

15

•

Total

Waste Pickers in Hpa-An
•

Order

•

Full Name

•

•

Position- Agency

Address

•

•

Ethnicity
•

Gender
•

Male

F

1

Daw Cho
ChoMyint

TDC Staff Officer

TDC Compound

•

Myanmar

•

2

U TunThet

Waste Picker

Yee Thar Village

•

Myanmar

•

3

DawKhetKhet

Waste Picker

Yee Thar Village

•

Myanmar

•

•

4

Daw Yin Nu

Waste Picker

Yee Thar Village

Kayin

•

•

5

U Thant Zin

Waste Picker

Yee Thar Village

Myanmar

•

√

•

6
7

U Kalarlay
U Chit Ko

Waste Picker
Waste Picker

Yee Thar Village
Yee Thar Village

Kayin
Kayin

•
•

√
√

•
•

•

4

•

•
•
•
•
•

Total

•

•

√

Water Intake ,WTP and Transfer Station
•
1

U Win
HtikeKyaw

Shop Owner

Ku Sake, Ward -3

•

Myanmar

•
Male
• √

2

U Tin Kyi

Bus station Manager

Ku Sake, Ward -3

•

Myanmar

•

3

Daw San San
Win
U Than Myint

Previous land owner

Front of thida, Ward 2
Front of thida, Ward 2

•

Kayin

•

•

Kayin

•

√

•

3

Order

•

Full Name

•

Position- Agency

•

Address

•

Ethnicity
•

4

Previous land owner

•

Total

√

Gend
•

•

Water Transmission & Distribution Area, Reservoir at Ward-9 (Kyar-Inn)
•

Order

•

Full Name

•

Position- Agency

•

Address

•

•
Male

Ethnicity
•

1

Daw Tin Aye Nyunt

2
3
4
5
6

U Saw HtutHtut
U San Phyo
DawSandar Aung
NawNyu Yee
U Saw MohtKut
Tar
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100 household
incheck
Residence
Residence
Residence
Residence
Assistance Engineer

Ward-9 Kyar-Inn

•

Kayin

•

Ward-9 Kyar-Inn
Ward-9 Kyar-Inn
Ward-9 Kyar-Inn
Ward-9 Kyar-Inn
TDC Compound

•
•
•
•
•

Kayin
Kayin
Kayin
Kayin
Kayin

•
•
•
•
•

69

√
√

√

Gen
•

•

Total

•

3

Public Consultation for Water Distribution at Township GAD office.
•
1

U Saw KyawOo

Ward Administrator

Ward -7

Kayin

•
Male
• √

2

U Win Hlaing

Ward-7

Myanmar

•

√

3
4

U Khin Mg Lwin
U Tin Mg Lwin

Ward- 4
Ward -4

PaO
Myanmar

•
•

√
√

5

U Zaw Win

•

√

U Ngwe Kyi

Myanmar

•

√

7
8
9
10
11
12
13

U Sein Lwin
U Than Tun
U Aung Naing
U Saw Htut Hut
U Man Aye Myint
U SoeMyint
U Soe Win

Ward-1
Committee
Ward-2
Committee
Ward -3
Ward -3
Ward -3
Ward- 9
Ward- 9
Ward -1
Ward -1

Myanmar

6

Myanamr
Myanmar
Myanmar
Kayin
Kayin
Myanmar
Myanmar

•
•
•
•
•
•
•

√
√
√
√
√
√
√

14

U Thein Htay

Ward -1

Myanmar

•

√

15

U KyawShein

Ward -1

Myanamr

•

√

16

DawMi Chan
MyaeMyaePaing

100 household
incheck
Ward Administrator
100 household
incheck
Member of Ward
Committee
Member of Ward
Committee
Ward Administrator
Elder Person
Elder Person
Ward Administrator
Elder Person
Ward Administrator
100 household
incheck
100 household
incheck
100 household
incheck
Junior Engineer

Mon-Myanamr

•

17

Daw The`
ThinzarSoe

Myanmar

•

18

U Aung Thura Thein

Township
Development
Committee
Township
Development
Committee
G.A.D

Myanmar

•

√

19

U Thein Htun

Ward -6

Myanmar

•
•

√
17

Order

•

Full Name

•

Position- Agency

•

Address

•

Ethnicity
•

Junior Engineer

Asst.Township
Administrator
Ward Administrator
Total

Appendix 2: Writing Confirmation of AP in Hpa-An on Non-Dispute on Land
Agreement Letter of Land Owner of Proposed Water Treatment Plant Subproject
To:
Minister
Ministry of Planning, Finance and Development
Kayin State Government
Hpa An
Date: 30th May 2016
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Gende
•

Subject

: Submission of Confirmation on the Land for ADB financed Project

Reference

: Appeal Letter submitted to Minister of Kayin State Government
dated on 22nd April 2016

In connection with above mentioned subject, we would like to request that to allow 1 acre
(front 120 feet) can be used for all of our family members. For the rest area of plot
(3.437) acre can be transferred to ADB and Kayin State Government for the purpose of
community development activities cooperation agreed with no objection.
(Signed)
Applicant
(On behalf of Children and grandchildren of Daw Kha Ton Be at Daw Ma Ohn)
General Power of U Than Myint
Daw San San Win
3/ La Ba Na (N) 033210
Thida Street (east), Ward (2), Hpa An
Kayin State
Copy to
-

Chief Minister, Kayin State Government, Hpa An
Chief Minister, PaO Ethnic Minister, Hpa An
Office copy
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Appendix 3: Questionnaire Form and Analyzed Data of Waste-Pickers
ADB PPTA 8758: GMS Corridor Towns Development Project
QUESTIONNAIRE FOR SOCIO-ECONOMIC SURVEY
(Use to Survey of Waste Pickers)
----------------------------------------------------------------------------------------------------------------------Name of Site …………………………………………..............................................................
Name of Township ……………………...............................................................................
Name of Ward/Village…………………………………...........................................................
Name of Household Head ………………………..................................................................
Name of Interviewee ………………………...........................................................................
Name of Subproject ...........................................................................................................
1. INFORMATION ON HEAD OF HOUSEHOLD
1.1. Age ……….

□Male □Female

1.2. Civil status:

□Single

1.3. Ethnic Group:

□Married

□Widow/Widower

□Divorced

□Bamar
□Ka Chin □Ka Yah
□Ka Yin
□Mon □Rakhine □Shan □Others:..................

□Chin

1.4. Education: (Specify).......................................................................................................
1.5. Religion:

□ Buddhism □ Christian □ Hindu

□ Muslim

□ Others:........

2. INFORMATION OF HOUSEHOLD
2.1. Total number of HH members …….persons; of which: male.......persons;
female.........persons
Employed ……persons; Unemployed…...persons
2.2. Information of Household Members
No

Name

Relationship
with head of
household

Gender

Age

Education
Level

Material
Status

Occupation

Other
Trainings

1
2
3
4
5
6
7
8
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No

Name

Relationship
with head of
household

Gender

Age

Education
Level

Material
Status

Occupation

Other
Trainings

9

2.3. Activities
Code

1
2
3
4
5
6
7
8
9
10
11
12

Activities undertaken on previous day by
adults (>15 years)
TOTAL NUMBER ADULTS
Agriculture (land preparation, weeding,
harvesting, fencing etc)
Attend to large livestock
Home garden
Waste picking
Fishing
Collecting Fuel wood for selling
Collection Non-Timber Forest Product
Aquaculture
Business /Trading in Village
Business/Trading outside village(travelled
away)
Handicraft
Other (Specify)

Number of
adult men

Number of adult
women

2.4. Main and secondary structures of the household
Type or use of the
main structure of
the HH

Structure Use

□ Permanent
□ Semipermanent

□ Temporary

Total area
(sq.ft) of the
structure

Tenure Status over the main structure

□ Owner
□ Tenant/Renter
□ Occupying WITH permission of
owner

□ Occupying WITHOUT permission of
owner

Type
of
the Structure Use
secondary
structure of the HH

□ Permanent
□ Semi-permanent
□Temporary

Total
area Tenure Status over the main structure
(sq.ft) of the
structure

□ Owner
□ Tenant/Renter
□ Occupying WITH permission of owner
□ Occupying WITHOUT permission of
owner

2.5. Health Concerns
a. Most common ailments (sickness) that afflicted members of the HH the past one year:
i. _______________________ ii. __________________________ii. _____________________
b. For ailments of members of the HH the past year that required professional help, did you
go to a doctor, medical clinic, or hospital?
i. Yes

□
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ii. No □Why not? ___________________________________________
c.Where is the nearest medical clinic or hospital located from where you live?
i. Same village of the HH
ii. In another village in the same township
iii. In the district/town center
d. Where do you go for medication and treatment for the illness?

□Hospital□Private clinic □Consult Traditional Practitioner
□Buy medication at nearby pharmacy □Others
……………….................................................................

2.6. Sanitation Concerns
a. Source(s) of water for drinking:
i. Ground well belonging to the HH□

ii. Pump well belonging to the HH □

provider□ iv. Public/neighbor’s open well

□ v. Public/neighbor’s pump□

iii. Piped water from public

vi. River/canal□

vii. Buy from retailers□ viii. Other (specify) ________________
b. Source(s) of water for washing:
i. Ground well belonging to the HH

□

ii. Pump well belonging to the HH□

iii. Piped water from public

provider □iv. Public/neighbor’s open well □v. Public/neighbor’s pump □vi. River/canal□
vii. Buy from retailers□
viii. Other (specify) ________________
c. Toilet facility used by the HH:

□
v. None□

i. Simple water sealed (use pail for flushing)
iii. Open pit □iv. Closed pit □
d. Bathing facility used by the HH:

i. Enclosed bathroom in the house □
e. Garbage disposal practice:

ii. Water sealed with flushing mechanism

□

ii. Open bathing area beside the house□iii. River/canal□

i. Bury by the HH □ ii. Collected by local government □
iv. Others (Specify.............................

iii. Burn by the HH□

2.7. Main fuel/power used for lighting:
i. Electricity from public provider□

ii. Kerosene □ iii. Rechargeable battery□

iv. Own generator □ v. Other ___________
2.8. Main fuel/power used for cooking:
i. Electricity □
___________

ii. Kerosene □

iii. LPG □iv. Wood□

v. Other

2.9. Owner of home appliances
i. Television □ ii. Refrigerator□
iii. Radio/cassette recorder □ iv. Telephone/cellphone□ v.
DVD/CD player□vi. Oven/stove□ vii. Electric fan□
viii. Others (specify)________________
2.10. Ownership of transportation
I. Car □ ii. Pick-up□ iii. Truck□
_____________ vii. None□

iv. Motorcycle□v. Bicycle

□

vi. Other (specify)

2.11. Availability of Social Facilities/Service
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a.Primary school:
i. Same village of the HH □ ii. In another village in the same township□ iii. In the
district/town center □
b. Elementary school:
i. Same village of the HH □ ii. In another village in the same township□ iii. In the
district/town center □
c.High school:
i. Same village of the HH □ ii. In another village in the same township□ iii. In the
district/town center□
d. Vocational school:
i. Same village of the HH□ ii. In another village in the same township □ iii. In the
district/town center□
e. College/University:
i. In the district/town center □
ii. In another district/town center□
f. Place of worship:
i. Same village of the HH □ ii. In another village in the same township□ iii. In the
district/town center□
g. Market:
i. Same village of the HH □ ii. In another village in the same township □iii. In the
district/town center □
3. Earning Livelihoods from Dumpsite
3.1. Where do you live?

On the dump site

□.

Outside the dump site

□

Name of the place …………………………
3.2. How far do you live from the dumpsite? ……………………….......................................
3.3. How do you travel to dump site?

…………………......................................................

3.4. Number of HH members working as waste-pickers
:.................(male.............;female...........)
3.5. Number of HH members who are not working as waste-pickers but have job/income
from the dump-site :......................( male.............; female...........)
3.6. Number of years that the HH has been owning livelihoods from the dump-site ………
3.7. Average monthly income of HH (Kyats) …………………………….................................
3.8. How much does your HH own per month from the dump-site (waste-picking and other
activities from the dump-site) .........................................................................................Kyat
3.9. How many days of paid employed in last month? …………………....................... Days
3.10. How much do you (the interviewee) earn from waste picking per month? ……...Kyat
3.11. Average monthly expenditures of the HH ………………...................................... Kyat
3.12. Average monthly expenditures for the following expenses:
Food :…………………Kyat/month
Education:.......................................Kyat/month
Transport: ……………Kyat/month
Health-care/Medical: ……………...Kyat/month
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Money sent to family member ……................Kyat/month
Ceremony ……………Kyat/month
Others (Specify):...................……...........................................................Kyat/month
3.13. How much money in total your family spent last month? ……………....................Kyat
3.14. Average monthly savings: .................................... Kyat;
3.15. Does your family have any debt currently?
01
02
03
04
05
06
07

Description
RELATIVE/FRIEND
PRIVATE MONEY LENDER
VILLAGE FUND
VILLAGE CHIEF/Deputy
BANK
TRADER
OTHER SOURCE................................

None□

Yes□No□
Current Amount (Kyat)

3.16. Are you aware that this dump site may be closed? Yes□No□
3.17. When the dump-site is closed, what are the difficulties your HH would face
to?..........................................................................................................................................
...............................................................................................................................................
3.18. For those who live on the dump site, where will you move to when the site is closed?
………………………………………………………………………………………………………
………………………………………………………………………………………………………
3.19. Generally, what are the issues/worries about you family in the coming time?
Issues
1
2
3
4
5
6
7
8

EMPLOYMENT
FOOD SECURITY
WATER SUPPLY
HEALTH ISSUES
EDUCATION FOR CHILDREN
EMPLOYMENT
SAFETY OF FAMILY
OTHER WORRIES / CONCERNS (Specify)

3.20. When the dump-site is closed, what type of work would you look for?
1
2
3
4
5
6
7
8
9
10

Type of works
Waste picker elsewhere
Other private company
Private individual
Government
laborer
farmer
shop owner
taxi/Pedy-cab driver
eatery/restaurant
Other (Specify)

3.21. What skills other than waste pickling do other household members have?
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Members

Gender

Member 1

Male □Female

Member 2

Male □Female

Member 3
Member 4

Male □Female

Member 5
Member 6
Member 7

Male □Female
Male □Female
Male □Female
Male □Female

Names (Refer to
2.2)

Skills

□
□
□
□
□
□
□

3.22. Do you have any plan prepared to restore the income/livelihood lost by the dumpsite closed?
...............................................................................................................................................
...............................................................................................................................................
3.23. What kind of assistance/support are you expecting from the Project to restore the
income/livelihood lost when the dump-site is
closed?...................................................................................................................................
...........
...............................................................................................................................................
...............................................................................................................................................
Name of Interviewer ………………………………
Date : /
/
Time:
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Number of Household Surveyed for Waste Pickers in Kayin State and Average Household
size
No
Land-Fill Site in
No of
No of
No
Average HH
Kayin State
Respondent
household
Household
size
surveyed
members
1
Myawaddy
26
21
96
4.6
2
Hpa An
10
5
27
5.4
Total
36
26
123
4.7
Household members by Sex in Kayin State
No Land-Fill Site in Kayin
Male
Percent
State
1
2

Myawaddy
Hpa An
Total

49
15
64

Ethnic of Kayin State
No Land-Fill Site in
Kayin State
1
Myawaddy
2
Hpa An

Female

Percent

Total

47
12
59

49%%
44.5
48%

96
27
123

51%
55.5%
52%

Bamar

Ka Chin

Ka Yin

Mon

Total

24(92.3%)
4(40%)
28(77.8%)

0(0%)
2(20%)
2(5.5%)

1(3.8%)
3(30%)
4(11.1%)

1(3.8%)
1(3.8%)
2(5.5%)

26
10
36

Religion of WPs in Kayin State
No Land-Fill Site in Kayin
State
1
Myawaddy
2
Hpa An

Buddhist

Christian

Muslim

Total

25(96%)
10(100%)
35(97.3%)

0(0%)
0(0%)
0(0%)

1(3.8%)
0(0%)
1(2.7%)

26
10
36

Household Head by Sex in Kayin State
No Land-Fill Site in Kayin State
1
Myawaddy
2
Hpa An
Total

Male HH head
19
4
23

Female HH head
2
1
3

Material Status of WPs
Name
Site

of

Dump

Myawaddy
Hpa An
Total

APPENDIXES

Single

Material Status
Married
Widow/Widower Separate/Divorced total

9(34.6%)

16(61.5%)

0(0%)

1(3.8%)

26

3(30%)

6(60%)

1(10%)

0(0%)

10

12(33.3%)

22(61%)

1(2.8%)

1(2.8%)

36
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Household by Age groups
No

M

F

Age Groups (%)
5-18 Yrs
19-64Yrs
M
F
M
F

6

7

17

17

24

24

0

1

96

1

1

8

5

5

6

0

1

27

7
(5.7%)

8
(6.5%)

25
(20.3%)

22
(17.9%)

29
(23.6%)

30
(24.4%)

0
(0%)

2
(1.6%)

123

Land Fill
sites in
Kayin State

1

Myawaddy

2

Hpa An

Total

<5 Yrs

M

>65Yrs
F

Total

Household by Education Level in Kayin State
No Name of Land
Education Level (%)
Total
Fill Site in
No
Monastery
Primary
Secondary
High
Kayin State
Schooling
1
Myawaddy
27(28%)
4(4.2%)
55(57.3%)
9(9.3%)
1(1%)
96
2
Hpa An
3(11%)
0(0%)
14(51.9%) 9(33.3%) 1(3.7%)
27
Total
30(24.3%) 4(3.25%)
69(56%) 18(14.6%) 2(1.6%)
123
Occupation of Household members
No
Name of
Occupations (%)
Total
Dump Site
Waste Labour Vendor
Other
Studying Unemployed
Picking
private
Job
1
Myawaddy
26
22
0
0
9
39
96
2
Hpa An
Total

10
36

2
24

1
1

1
1

8
17

5
44

Structure of houses and area
No
Name of Dump
Structure of houses
Site
Permanent
SemiTemporary
permanent
1
Myawaddy
2
Hpa An
Total

14
3
17

0
0
0

Ownership of the household
No
Name of Dump
Ownership Status of houses
Site
with
Owner
Tenant
permission
of owner
1
Myawaddy
7
8
6
2
Hpa An
1
2
1
Total
8
10
7

Average
Area(sq.ft)

7
2
9

142
117

without
permission
of owner
0
1
1

Illness of the family members
No Name of
Type of Illness (Household members)
Dump Site
Blood
Heart
Sick
Pain
Stomachache
Disease
1
Myawaddy
23
3
0
0
2
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27
123

Total
21
5
26

Others
4
79

No

Name of
Dump Site

2
Hpa An
Total

Sick
10
33

Type of Illness (Household members)
Blood
Heart
Pain
Stomachache
Disease
2
2
3
0
5
2
3
2

Treatment type of Illness
No
Land-Fill Site in
Kayin State
1
Myawaddy
2
Hpa An

See Doctor
Yes
No
20
6
7
3
27
9

Distance of Health care location
No
Name of Dump Site

Place of Treatment
No Name of Dump Site

0
0

Water Using Type
N Name of
Drinking Water
o
Dump
Pipe Publi Buyin
Site
Wate
c
g
r
from
retaile
r
1
Myawad
7
8
6
dy
2
Hpa An
0
2
3
Total
7
10
9

1
Myawaddy
2
Hpa An
Total
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Reason
Total
26
10
36

Buying medicine
Buying medicine

Type of treatment
Private
Traditional
Buying
clinic
medicine
Medicine
20
0
3
7
0
3
27
0
6

Hospital

Garbage disposal type
No
Name of Dump Site

0
4

Location in Medication
Same
Another
In District
Ward/village
Ward/village
12
14
0
1
9
0
13
23

1
Myawaddy
2
Hpa An
Total

1
Myawaddy
2
Hpa An
Total

Others

Washing
Publi Tot
c
al

Others
3
0
3

Bathing
Enclose Ope
d
n

Tot
al

Pip
e

21

10

11

21

4

17

21

5
26

0
10

5
16

5
26

0
4

10
27

10
27

Garbage Disposal Type
Collected
Burn by
Throw at
by GO
HH
Dump Site
4
0
17
0
3
2
4
3
19

Tot
al

total

21
5
26
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Power using type
No Name of Dump
Site
1
Myawaddy
2
Hpa An
Total

Lighting
Cooking
Electricity Battery Other Electricity Charcoal Wood
15
3
3
1
18
1
2
0
3
1
0
4
17
3
6
2
18
5

Other
1*
0
1

*Buying food
Home Appliances of WPs
No
Name of Dump Site
TV
7
3
10

1
Myawaddy
2
Hpa An
Total

Radio
4
0
4

Ownership of Transportation
No Name of Dump Site

N
o

1
2

Name
of
Dump
Site
Myawa
ddy
Hpa An

Primary School
SW
/V
√

Ownership of Transportation (%)
Bicycle
Both
15
0
4
2
19
2

Motorbike
0
5
5

1
Myawaddy
2
Hpa An
Total

AW
/V

Distr
ict

Type of Appliances
Mobile ph
DVD
10
4
10
3
20
7

Location of Social Facilities
High School
Vocational
School
SW AW Distr SW AW Distr
/V
/V
ict
/V
/V
ict
√
√

√

√

Others
1
0
1

None
6
0
6

University
SW
/V

AW
/V

√

Distr
ict
√
√

Market : 16 HH can access Market at the same ward but for 5 HH has to go another ward
Living on Dumpsite
No
Land-Fill Site in Kayin State
1
Myawaddy
2
Hpa An
Total

Family members working at Dump Site
No
Land-Fill Site in Kayin State
1
Myawaddy
2
Hpa An
Total
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On Dump Site
4
0
4

Male
13
4
17

Female
13
6
19

Outside Dump Site
17
5
22

Total
26
10
36
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Length of time working in Waste Picking Activity
No Name of Dump Site
Length of Time (%)
<1 Year
1-3 Years
>3 Years
1
Myawaddy
6
11
9
2
Hpa An
0
6
4
Total
6
17
13
Household income
No Name of Dump Site

total
26
10
36

Monthly income (Kyat/month)
Total
100000-200000
6
0
6

1
Myawaddy
2
Hpa An
Total

210000-300000
9
3
12

>300000
6
2
8

21
5
26

Average Monthly Income of HH and Waste Picking /month in Kayin State
Name of Dump Site
Average Monthly income
Average Monthly income from
(Kyat/month)
Waste Picking (Kyat/month)
Myawaddy
272619
182380
Hpa An
284000
244000
Expenditure of HH
No

1
2

Name of
Dump Site

Myawaddy
Hpa An

Monthly Expenditure (Kyat/month)

Education

Transport

Health

Ceremony

Money
sent to
family

Others

Food

13333
102000

9761
24000

0
0

8095
12000

714
0

31904
15000

134285
59000

Saving : No one has money saving in Kayin State
Name of Dump Site
Debt HH
Average Debt
From Whom
Kyat/HH
Myawaddy
5
40000
From private money Lender
Hpa An
4
210000
From private money Lender
Awareness of dump site closing
Name of Dump Site
Myawaddy
Hpa An
Total

Worrying about family member of WPs
Name of Dump Site
Myawaddy
Hpa An
Total
APPENDIXES

Yes
26
7
33

Type of worrying
Employment
26
10
36

No
0
3
3

Total
26
10
36

Education
1
0
1
82

Type of work looking for
No
Name of
Dump Site
Waste
Picker
1
Myawaddy
9
2
Hpa An
4
Total
13

Type of work looking for
Shop
Labour
Farmer
4
1
5

7
2
9

Taxi
Driver
3
1
4

Work in
Thailand
1
0
1

Plantation
- Home
gardening
1
2
3

1
2
3

Othres
2
0
36

*No plan for future and other random job
There is no skill of other family members of WPs in MWD
Type of Assistance proposed to the Project

Myawady
Hpa-an

Motorbike
Taxi
3
1
4

APPENDIXES

Shop
Setup
7
2
9

Waste
Picker
at new
landfill
site
9
4
13

Mechanic
training
1
0
1

Stable
job in
the
town
4
1
5

26
10
36
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Appendix 4: Profiles of Waste-Pickers
Full-Name:Chit Ko
Name of Dumpsite:HtanKo Pin
Village:HtanKo PinTown:Hpa-an
Contact details (phone number):

General Information
Age 34
Gender: Female ☐
Male
☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group - Kachin
Education - Primary
Religion - Buddhism
Number of Year Owning Living in the Dumpsite: 1 years

Family
Total Number of HH members:5

Female: 1 Male: 4
Employed:3 Persons; Unemployed: 2 Persons

Number of HH members own living from the dumpsite:

Number of children has:......

First child:

Names: U San Pae
Daw Yin Nu
Chit WaiKyaw (helping sometime)

Age 13 Gender: M Going to school: Yes☐No ☒

Second child: Age 10 Gender: M Going to school: Yes☒No ☐
Third child:

Age 7 Gender:MGoing to school: Yes☒No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

120000 MMK
Saving: Yes ☐No☒

270000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

270000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Temporary

Water for drinking:Public Well

Water for Washing:Public Well

Toilet Facility:

Bathing Facility: Open bathing area

Power for lighting: Candle

Owner of Home
appliances

APPENDIXES

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐
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Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed

Employment

Issues/difficulties him/herself
faces to when the dumpsite
is closed

Jobless

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Labor

Expected assistance to
restore the livelihood/income
Skills that him/her has

Want a ToatToat (kind of motor cycle) to earn money

APPENDIXES

Can drive motor cycle
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Full-Name:Yin Nu
Name of Dumpsite:HtanKo Pin
Village: HtanKo PinTown:Hpa-an
Contact details (phone number):

General Information
Age36
Gender: Female ☒
Male ☐
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Kayin
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 1 year

Family
Total Number of HH members:5

Female:1 Male: 4
Employed:3 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:

Number of children has:......

First child:

Names: U San Pae
Daw Yin Nu
Chit WaiKyaw (helping sometime)

Age 13 Gender: M Going to school: Yes☐No ☒

Second child: Age 10 Gender: M Going to school: Yes☒No ☐
Third child:

Age 7 Gender:M Going to school: Yes☒No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

120000 MMK
Saving: Yes ☐No☒

270000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

270000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Temporary
Toilet Facility:

Owner of Home
appliances

Water for drinking: Public Well

Water for Washing: Public Well

Bathing Facility: Open bathing area

Power for lighting: Candle

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES

Employment, Food security
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Planting season vegetables

Expected assistance to
restore the livelihood/income
Skills that him/her has

Plant seasonal vegetables.

APPENDIXES

Planting
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Full-Name:Chit WaiKyaw
Name of Dumpsite:HtanKo Pin
Village: HtanKo PinTown:Hpa-an
Contact details (phone number):

General Information
Age: 18
Gender: Female ☐
Male ☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Ka chin- kayin
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 1 year

Family
Total Number of HH members: 5

Female:1 Male: 4
Employed:3 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:

Number of children has:......

First child:

Names: U San Pae
Daw Yin Nu
Chit WaiKyaw (helping sometime)

Age.......Gender:..........Going to school: Yes☐No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

30000 MMK
Saving: Yes ☐No☒

270000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

270000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Temporary
Toilet Facility:

Owner of Home
appliances

Water for drinking: Public Well

Water for Washing: Public Well

Bathing Facility: Open bathing area

Power for lighting: Candle

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
APPENDIXES
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Issues/worries of the HH
when the dumpsite is closed

Employment

Issues/difficulties him/herself
faces to when the dumpsite
is closed

Jobless

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

No plan until now

Expected assistance to
restore the livelihood/income
Skills that him/her has

Want to get a permanent job

APPENDIXES

No Skill
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Full-Name:TunAung
Name of Dumpsite:HtanKo Pin
Village: HtanKo PinTown:Hpa-an
Contact details (phone number):

General Information
Age 43
Gender: Female ☐
Male ☒
Civil Status: Single ☐ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Barmar
Education: Secondary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 11 years

Family
Total Number of HH members:6

Female: 5 Male: 1
Employed:3 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:

Number of children has:......

Names:.UTunAung
DawHnin Aye
Ma Cherry Nyut

Age 18 Gender: F Going to school: Yes☐No ☒

First child:

Second child: Age 15 Gender: F Going to school: Yes☒No ☐
Age 6 Gender: F Going to school: Yes☒No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

120000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent
Toilet Facility: Simple
Water sealed

Owner of Home
appliances

Water for drinking: Buy from
retailers
Bathing Facility: Open Area

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☒Oven/stove☐
Electric fan☐

Water for Washing: Own well
Power for lighting: Solar
Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☒
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES

Employment
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Plantation of vegetables

Expected assistance to
restore the livelihood/income
Skills that him/her has

Trainings and plantation start-up

APPENDIXES

Plantation
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Full-Name:Hnin Aye
Name of Dumpsite:HtanKo Pin
Village: HtanKo Pin
Contact details (phone number):

Town:Hpa-an

General Information
Age: 42
Gender: Female ☒
Male ☐
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Burmar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 11 years

Family
Total Number of HH members: 6

Female: 5 Male: 1
Employed:3 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:

Number of children has:......

Names:.UTunAung
DawHnin Aye
Ma Cherry Nyut

Age 18 Gender: F Going to school: Yes☐No ☒

First child:

Second child: Age 15 Gender: F Going to school: Yes☒No ☐
Age 6 Gender: F Going to school: Yes☒No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

120000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent
Toilet Facility: Simple
Water sealed

Owner of Home
appliances

Water for drinking: Buy from
retailers
Bathing Facility: Open Area

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☒Oven/stove☐
Electric fan☐

Water for Washing: Own well
Power for lighting: Solar
Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☒
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES

Employment
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Jobless

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Have no plan until now

Expected assistance to
restore the livelihood/income
Skills that him/her has

Have a place to establish of shop

APPENDIXES

No Skill
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Full-Name: Cherry Nyut
Name of Dumpsite:HtanKo Pin
Village: HtanKo Pin
Contact details (phone number):

Town:Hpa-an

General Information
Age: 17
Gender: Female ☒
Male
☐
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Burmar
Education: Secondary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 3 years

Family
Total Number of HH members: 6

Female: 5 Male: 1
Employed:3 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:

Number of children has:......

First child:

Names:.UTunAung
DawHnin Aye
Ma Cherry Nyut

Age.......Gender:..........Going to school: Yes☐No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

60000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent
Toilet Facility: Simple
Water sealed

Owner of Home
appliances

Water for drinking: Buy from
retailers
Bathing Facility: Open Area

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☒Oven/stove☐
Electric fan☐

Water for Washing: Own well
Power for lighting: Solar
Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☒
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
APPENDIXES
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Issues/worries of the HH
when the dumpsite is closed

Employment

Issues/difficulties him/herself
faces to when the dumpsite
is closed

Jobless

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Want to continue as a solid waste picker

Expected assistance to
restore the livelihood/income
Skills that him/her has

To be engaged by the project as waste-picker

APPENDIXES
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Full-Name:Aye Cho
Name of Dumpsite:HtanKo Pin
Village: HtanKo PinTown:Hpa-an
Contact details (phone number):

General Information
Age: 40
Gender: Female ☒
Male ☐
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Kayin
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 8 years

Family
Total Number of HH members:8

Female: 3 Male: 5
Employed:4 Persons; Unemployed 4 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Aye Cho
Min KoAung

Age 19 Gender: M Going to school: Yes☐No ☒

Second child: Age 17 Gender: M Going to school: Yes☐No ☒
Third child:

Age 13 Gender: M Going to school: Yes☒No ☐

Fourth child: Age 10 Gender: M Going to school: Yes ☒ No ☐
Age 8

Gender: F Going to school: Yes ☒ No ☐

Sixth Child: Age 2

Gender: F Going to school: Yes ☐ No ☒

Firth Child:

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

320000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

270000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☒No☐

If Yes, how much in total
150000 MMK

Living Conditions
Housing condition:
Permanent
Toilet Facility: Sample
sealed

Owner of Home
appliances

Water for drinking : Buy from
Retailer
Bathing Facility: Open area

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☒Oven/stove☒
Electric fan☐

Water for Washing: Public well
Power for lighting: Electricity
Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☒
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
APPENDIXES
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Issues/worries of the HH
when the dumpsite is closed

Emloyment

Issues/difficulties him/herself
faces to when the dumpsite
is closed

Jobless, Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Not known yet

Expected assistance to
restore the livelihood/income
Skills that him/her has

Offer a job

APPENDIXES

Can handle a small shop
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Full-Name:Min KoAung
Name of Dumpsite:HtanKo Pin
Village: HtanKo Pin
Town:Hpa-an
Contact details (phone number):

General Information
Age: 16
Gender: Female ☐
Male ☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group : Ka Yin
Education: Secondary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 2 years

Family
Total Number of HH members: 8

Female: 3 Male: 5
Employed:4 Persons; Unemployed 4 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

Names: Aye Cho
Min KoAung

Age.......Gender:..........Going to school: Yes☐No ☐

First child:

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

320000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

270000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☒No☐

If Yes, how much in total
150000 MMK

Living Conditions
Housing condition:
Permanent
Toilet Facility: Sample
sealed

Owner of Home
appliances

Water for drinking : Buy from
Retailer
Bathing Facility: Open area

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☒Oven/stove☒
Electric fan☐

Water for Washing: Public well
Power for lighting: Electricity
Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☒
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed

Employment

Issues/difficulties him/herself

Jobless

APPENDIXES
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faces to when the dumpsite
is closed
The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed
Expected assistance to
restore the livelihood/income
Skills that him/her has

APPENDIXES

Find other job

Be provied a stable job
No skill
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Full-Name:TheintTheintKhat
Name of Dumpsite:HtanKo Pin
Village: HtanKo Pin Town:Hpa-an
Contact details (phone number):

General Information
Age: 34
Gender: Female ☒
Male ☐
Civil Status: Single ☐ Married ☐ Widow/Widower ☒ Divorced☐
Ethnic Group: Burmar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 5 years

Family
Total Number of HH members:3

Female:1 Male: 2
Employed:1 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

Names:TheintTheintKhat.

Age 12 Gender: M Going to school: Yes☒No ☐

First child:

Second child: Age 10 Gender: M Going to school: Yes☒No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

☐

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

200000 MMK
Saving: Yes ☐No☒

200000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

200000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☒No☐

If Yes, how much in total
400000 MMK

Living Conditions
Housing condition:
Temporary

Water for drinking: Buying from
retailer

Water for Washing: Public well

Toilet Facility: Sample
sealed

Bathing Facility: Open Area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☒Oven/stove☐
Electric fan☐

Power for cooking: Electricity
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☒
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
APPENDIXES

Employment
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when the dumpsite is closed
Issues/difficulties him/herself
faces to when the dumpsite
is closed

No job

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Want to open a shop

Expected assistance to
restore the livelihood/income
Skills that him/her has

Want investment to open a shop

APPENDIXES
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Full-Name:Thazin
Name of Dumpsite:HtanKo Pin
Village: HtanKo Pin Town:Hpa-an
Contact details (phone number):

General Information
Age: 30
Gender: Female ☒
Male ☐
Civil Status: Single ☐ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Mon
Education: Secondary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 1 year

Family
Total Number of HH members:5

Female: 2 Male: 3
Employed:3 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

Names:Thazin

Age 7 Gender: F Going to school: Yes☒No ☐

First child:

Second child: Age 2 Gender: M Going to school: Yes☐No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

120000 MMK
Saving: Yes ☐No☒

270000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

120000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☒No☐

If Yes, how much in total
300000 MMK

Living Conditions
Housing condition:
Permanent
Toilet Facility:
Sample sealed

Owner of Home
appliances

Water for drinking: Public well

Water for Washing: Pubic well

Bathing Facility: Open Area

Power for lighting: Candle

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☒
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed

Employment

Issues/difficulties him/herself

No job, family income

APPENDIXES

102

faces to when the dumpsite
is closed
The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

No plan yet, but want to continue solid waste picking

Expected assistance to
restore the livelihood/income
Skills that him/her has

To get a job in new landfill site

APPENDIXES

103

Full-Name:Kyi Aye
Name of Dumpsite:Ward 1
Village: Ward 1Town: Myawady
Contact details (phone number):

General Information
Age:27
Gender: Female ☐
Male ☒
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Burmar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 4 years

Family
Total Number of HH members:4

Female: 2 Male: 2
Employed:2 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

Names: Kyi Aye
Chaw Hsu.

Age 6 Gender: M Going to school: Yes☒No ☐

First child:

Second child: Age. 4 Gender:F Going to school: Yes☐No ☒
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent

Water for drinking : Buying from
retailers

Water for Washing: Own well

Toilet Facility:
Sample water sealed

Bathing Facility: Own well

Power for lighting: candle

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

--

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Change new job ( driving tri-cycle)

Expected assistance to
restore the livelihood/income
Skills that him/her has

----

APPENDIXES

---
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Full-Name: Chaw Hsu
Name of Dumpsite:Ward 1
Village: Ward 1
Contact details (phone number):

Town: Myawady

General Information
Age: 28
Gender: Female ☒
Male
☐
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Burmar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 4 years

Family
Total Number of HH members: 4

Female: 2 Male: 2
Employed:2 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Kyi Aye
Chaw Hsu.

Age 6 Gender: M Going to school: Yes☒No ☐

Second child: Age. 4 Gender:F Going to school: Yes☐No ☒
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent

Water for drinking : Buying from
retailers

Water for Washing: Own well

Toilet Facility:
Sample water sealed

Bathing Facility: Own well

Power for lighting: candle

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
APPENDIXES
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when the dumpsite is closed
Issues/difficulties him/herself
faces to when the dumpsite
is closed

Job

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

No plan yet

Expected assistance to
restore the livelihood/income
Skills that him/her has

Provide a job

APPENDIXES

-----
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Full-Name:San San Oo
Name of Dumpsite:Ward 1
Village: Ward 1 Town: Myawady
Contact details (phone number):

General Information
Age: 40
Gender: Female ☒
Male ☐
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Burmar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 4 month

Family
Total Number of HH members:3

Female: 1 Male: 2
Employed:2 Persons; Unemployed 1 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: San San Oo

Age 6 Gender: M Going to school: Yes☒No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒

☐

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

165000 MMK
Saving: Yes ☐No☒

315000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

165000
MMk

If Yes, how much in total
:........................................
Debt: Yes ☒No☐

If Yes, how much in total
100000 MMk

Living Conditions
Housing condition:
Permanent

Water for drinking : Buying from
retailer

Water for Washing: Public well

Toilet Facility:
Sample sealed

Bathing Facility: Enclosed area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☒
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed

APPENDIXES

Employment, education for children

108

Issues/difficulties him/herself
faces to when the dumpsite
is closed

----

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Want to open a shop

Expected assistance to
restore the livelihood/income
Skills that him/her has

Place to set-up a shop

APPENDIXES

--

109

Full-Name:Win Oo
Name of Dumpsite:Ward (1)
Village: Ward (1)Town: Myawady
Contact details (phone number):

General Information
Age:50
Gender: Female ☐
Male
☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Burmar
Education: Monasteric Education
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 4 years

Family
Total Number of HH members:5

Female:3 Male: 2
Employed:3 Persons; Unemployed 2 .Persons

Number of HH members own living from the
dumpsite:
Number of children
has:......

Names: Win Oo

Age.21 Gender: M Going to school: Yes☐No ☒

First child:

Second child: Age 20 Gender: F Going to school: Yes☐No ☒
Age.16 Gender: M .Going to school: Yes☐No ☒

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
Travel to the dumpsite by
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

☐

Income of the HH
Average monthly income of him/herself
(Kyat)
Average monthly income of HH
(Kyat)

150000 MMK
Saving: Yes ☐No☒

370000MMK

Average monthly income of HH from the Dumpsite
(Kyat)

If Yes, how much in total

150000MMK :........................................
Debt: Yes ☐No☒
If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent
Toilet Facility:
Sample sealed

Owner of Home
appliances

Water for drinking : Buying from
retailer
Bathing Facility: Open area

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cellphone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Water for Washing: Public well
Power for lighting: Electricity
Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
APPENDIXES
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when the dumpsite is
closed
Issues/difficulties
him/herself faces to when
the dumpsite is closed

-----

The plan of HH (him/her)
for owning livelihood when
the dumpsite is closed

-----

Expected assistance to
restore the
livelihood/income
Skills that him/her has

-----

APPENDIXES

-----
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Full-Name:Aye Po
Name of Dumpsite:Ward (1)
Village: Ward (1)
Town: Hpa-an
Contact details (phone number):

General Information
Age: 30 Gender: Female ☒
Male ☐
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: No education
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 6 Years

Family
Total Number of HH members:5

Female: 3 Male: 2
Employed:1 Persons; Unemployed 5 .Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Aye Po

Age 6 Gender: M Going to school: Yes☒No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

165000 MMK
Saving: Yes ☐No☒

165000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

165000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☒No☐

If Yes, how much in total
200000 MMK

Living Conditions
Housing
condition:Permanent

Water for drinking : piped water

Water for Washing:pipe water

Toilet Facility:
sample sealed

Bathing Facility: pipe water

Power for lighting: electricity

Owner of Home
appliances

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☒
Electric fan☐

Power for cooking: Electricity
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☒
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES
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Issues/difficulties him/herself
faces to when the dumpsite
is closed
The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Other labor work

Expected assistance to
restore the livelihood/income
Skills that him/her has

Provide a stable job

APPENDIXES
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Full-Name:U San Pae
Name of Dumpsite:Ward (1)
Village: Ward (1)Town: Myawady
Contact details (phone number):

General Information
Age: 47
Gender: Female ☐
Male ☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Monetary Education
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 3 years

Family
Total Number of HH members:7

Female: 2 Male: 5
Employed:2 Persons; Unemployed 5 Persons

Number of HH members own living from the dumpsite:
Number of children has:

First child:

Names: U San Pae

Age 13 Gender: M Going to school: Yes☐No ☒

Second child: Age 8 Gender: M Going to school: Yes☒No ☐
Third child:

Age 6 Gender: F Going to school: Yes☐No ☒
Age 4 Gender: M Going to school: Yes☒No ☐

Fourth child:
Fifth child:

Age 7 month Gender:M Going to school: Yes☐No ☒

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

☐

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

200000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

150000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Permanent

Water for drinking: Buy from
retailers

Water for Washing:piped water

Toilet Facility:
Sample water sealed

Bathing Facility: Open Area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☒ Cell-phone☒
DVD/CD player☒Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
APPENDIXES
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Issues/worries of the HH
when the dumpsite is closed

Employment

Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Other work, if possible he want to continue as a waste-picker in
new landfill site

Expected assistance to
restore the livelihood/income
Skills that him/her has

transportation to site daily

APPENDIXES
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Full-Name:Soe Aung
Name of Dumpsite: Ward 1
Village: Ward (1) Town: Myawady
Contact details (phone number):

General Information
Age: 20
Gender: Female ☐
Male
☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: No Education
Religion: Muslim
Number of Year Owning Living in the Dumpsite: 2 years

Family
Total Number of HH members:7

Female: 4 Male: 3
Employed:2 Persons; Unemployed 5 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Soe Aung

Age ….. Gender: ….Going to school: Yes☐No ☐

Second child: AgeGender:..........Going to school: Yes☐No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

☐

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

200000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

150000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Permanent

Water for drinking: Public well

Water for Washing: Public well

Toilet Facility: Sample
water sealed

Bathing Facility: Open bathing area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Kerosene
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
APPENDIXES
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when the dumpsite is closed
Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

If he can work with the same contractor, he want to continue solid
waste picking. Otherwise, he will find other job.

Expected assistance to
restore the livelihood/income
Skills that him/her has

He is interested in mechanics. He wants mechanic training.

APPENDIXES

I can repair minor case in motor cycle.
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Full-Name:Sai Wai Yan Aung
Name of Dumpsite: Ward (1)
Village: Ward (1) Town: Myawady
Contact details (phone number):

General Information
Age: 19
Gender: Female ☐
Male ☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite:1 year

Family
Total Number of HH members:4

Female: 2 Male: 2
Employed:2 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

Names: Sai Wai Yan Aung

Age.......Gender:..........Going to school: Yes☐No ☐

First child:

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

☐

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

125000 MMK
Saving: Yes ☐No☒

200000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

125000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Permanent

Water for drinking: Public well

Water for Washing: Public well

Toilet Facility: Simple
water sealed

Bathing Facility: Open Area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☒Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Employment

Expected assistance to
restore the livelihood/income
Skills that him/her has

Not yet known

APPENDIXES

------
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Full-Name:Chit Oo Paing
Name of Dumpsite: Ward (1)
Village: Ward (1) Town: Hpa-an
Contact details (phone number):

General Information
Age: 23 Gender: Female ☐
Male ☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 7 month

Family
Total Number of HH members:4

Female: 1 Male: 3
Employed: 2 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

Names: Chit Oo Paing

Age.......Gender:..........Going to school: Yes☐No ☐

First child:

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

☐

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☐Bicycle/Motorbike
☒Truck of the contractor
☐Own car

Travel to the dumpsite by

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

450000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

150000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent `
Toilet Facility:
Sample water sealed

Owner of Home
appliances

Water for drinking: Buying from
retailer
Bathing Facility: Open area

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☒ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Water for Washing: Public well
Power for lighting: Electricity
Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed

Employment

Issues/difficulties him/herself

Jobless

APPENDIXES
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faces to when the dumpsite
is closed
The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Motorbike taxi-driver

Expected assistance to
restore the livelihood/income
Skills that him/her has

Want a motorbike

APPENDIXES
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Full-Name:Myo Kyaw
Name of Dumpsite: Ward (1)
Village: Ward (1) Town: Myawady
Contact details (phone number):

General Information
Age: 20
Gender: Female ☐
Male ☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Mon
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 2 month

Family
Total Number of HH members:5

Female: 2 Male: 3
Employed: ……Persons; Unemployed….....Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Myo Kyaw

Age.......Gender:..........Going to school: Yes☐No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

☐

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☐Bicycle/Motorbike
☒Truck of the contractor
☐Own car

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

Saving: Yes ☐No☒

Average monthly income of HH from the Dumpsite (Kyat)

If Yes, how much in total
:........................................
Debt: Yes ☐No☒
If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Permanent

Water for drinking : Buy from
retailer

Water for Washing: Pubic well

Toilet Facility: Simple
water sealed

Bathing Facility: Public well

Power for lighting: Candle

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: No cooking at
home
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
APPENDIXES
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when the dumpsite is closed
Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Continue as waste-picker

Expected assistance to
restore the livelihood/income
Skills that him/her has

Have job in the new sanitary landfill

APPENDIXES
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Full-Name:Win Mar Aye
Name of Dumpsite: Ward 5
Village: Ward (5)Town: Myawady
Contact details (phone number):

General Information
Age: 22
Gender: Female ☒
Male ☐
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: No Education
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 3 years

Family
Total Number of HH members:3

Female: 2 Male: 1
Employed:2 Persons; Unemployed 1 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

Names: Win Mar Aye

Age 4 Gender: F Going to school: Yes☒No ☐

First child:

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

☐

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

200000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

150000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Temporary

Water for drinking: Piped water

Water for Washing:Piped water

Toilet Facility: Simple
water sealed

Bathing Facility: Open area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Kerosene
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Waste picker elsewhere or go back to native village

Expected assistance to
restore the livelihood/income
Skills that him/her has

--------

APPENDIXES

-------
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Full-Name:Nwe New Win
Name of Dumpsite: Ward (5)
Village: Ward (5) Town: Myawady
Contact details (phone number):

General Information
Age: 15
Gender: Female ☒
Male
☐
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Secondary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 1 year

Family
Total Number of HH members:2

Female: 1 Male: 1
Employed: 2 Persons; Unemployed….....Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Nwe New Win

Age.......Gender:..........Going to school: Yes☐No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

100000 MMK
Saving: Yes ☐No☒

250000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

100000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Permanent

Water for drinking: Piped water

Water for Washing: Piped water

Toilet Facility:
Sample Water sealed

Bathing Facility: Open area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES

Income

126

Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Shop owner

Expected assistance to
restore the livelihood/income
Skills that him/her has

She want place and investment to open vegetables and seasonal
fruits shop
Selling vegetables and other seasonal fruits

APPENDIXES
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Full-Name:Ei Thandar Naing
Name of Dumpsite: Ward (5)
Village: Ward (5)Town: Myawady
Contact details (phone number):

General Information
Age: 18
Gender: Female ☒
Male ☐
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Secondary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 4 year

Family
Total Number of HH members:6

Female: 5 Male: 1
Employed: 3 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Ei Thandar Naing
Nandar Naing

Age.......Gender:..........Going to school: Yes☐No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

120000 MMK
Saving: Yes ☐No☒

390000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

240000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Permanent

Water for drinking: Piped water

Water for Washing: Piped water

Toilet Facility: Simple
water sealed

Bathing Facility: Piped water

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☒ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES

Income of the family

128

Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

If it is possible, she wants to continue as a waste-picker.
Otherwise, she will find other job.

Expected assistance to
restore the livelihood/income
Skills that him/her has

--------
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Full-Name:Nandar Khaing
Name of Dumpsite: Ward (5)
Village: Ward (5)Town: Myawady
Contact details (phone number):

General Information
Age: 17
Gender: Female ☒
Male ☐
Civil Status: Single ☐ Married ☐ Widow/Widower ☐ Divorced☒
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 4 years

Family
Total Number of HH members: 6

Female: 5 Male: 1
Employed: 3 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

Names: Ei Thandar Naing
Nandar Naing

First child: Age 3 month Gender: M Going to school: Yes☐No ☒
Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

120000 MMK
Saving: Yes ☐No☒

390000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

240000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent

Water for drinking: Piped water

Water for Washing: Piped water

Toilet Facility: Simple
water sealed

Bathing Facility: Piped water

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☒ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Want to work in Thailand as has relative working there

Expected assistance to
restore the livelihood/income
Skills that him/her has

......

APPENDIXES

-----
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Full-Name:U Naing
Name of Dumpsite: Ward (5)
Village: Ward (5) Town: Myawady
Contact details (phone number):

General Information
Age: 50
Gender: Female ☐
Male ☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 6 years

Family
Total Number of HH members:5

Female: 3 Male: 2
Employed:2 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:
Number of children has: 3

Names: U Naing

Age.......Gender:..........Going to school: Yes☐No ☐

First child:

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☒Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

200000 MMK
Saving: Yes ☐No☒

250000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

200000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent

Water for drinking: Piped water

Water for Washing: Piped water

Toilet Facility:
Sample water sealed

Bathing Facility: enclosed bathroom

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

He has wiliness to continue as a waste picker in the new landfill
site only if he can work with the same contractor. If not, he wants
to do seasonal plantation.

Expected assistance to
restore the livelihood/income
Skills that him/her has

Inputs for plantation

APPENDIXES

…….
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Full-Name:Aye Min Soe
Name of Dumpsite: Ward (5)
Village: Ward (1)Town: Myawady
Contact details (phone number):

General Information
Age: 14
Gender: Female ☒
Male ☐
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 6 years

Family
Total Number of HH members:5

Female: 2 Male: 3
Employed:2 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Aye Min Soe

Age.......Gender:..........Going to school: Yes☐No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

100000 MMK
Saving: Yes ☒No☐

280000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

100000
MMK

If Yes, how much in total :
5000 MMK
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Permanent

Water for drinking: Piped water

Water for Washing: Piped water

Toilet Facility: Simple
water sealed

Bathing Facility: Open Area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☒Refrigerator☐
Radio/cassette recorder☒ Cell-phone☒
DVD/CD player☒Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES

---
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

He has willingess to continue as a waste picker in the new landfill
site only if he can work with the same contractor.

Expected assistance to
restore the livelihood/income
Skills that him/her has

He want to learn skill for earning money (e.g masonry )

APPENDIXES

------

135

Full-Name:Khin Mar Aye
Name of Dumpsite: Ward (5)
Village: Ward (1)
Town: Myawady
Contact details (phone number):

General Information
Age: 33
Gender: Female ☒
Male ☐
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 5 years

Family
Total Number of HH members: 5

Female: 2 Male: 3
Employed: 4 Persons; Unemployed 1 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: khin Mar Aye

Age 15 Gender: M Going to school: Yes☐No ☒

Second child: Age 11 Gender: M Going to school: Yes☐No ☒
Third child:

Age 8 Gender: F Going to school: Yes☒No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

100000 MMK
Saving: Yes ☐No☒

280000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

75000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:permanent

Water for drinking: Piped water

Water for Washing: piped water

Toilet Facility:
Sample water sealed

Bathing Facility: Open area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES

---
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

No plan until now

Expected assistance to
restore the livelihood/income
Skills that him/her has

May be a job in the new sanitary landfill
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Full-Name:Hla Hla Win
Name of Dumpsite: Ward (5)
Village: Ward (5) Town: Myawady
Contact details (phone number):

General Information
Age: 27
Gender: Female ☒
Male
☐
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: No education
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 4 month

Family
Total Number of HH members:5

Female: 3 Male: 2
Employed: 2 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:
Number of children has: 2

First child:

Names: Hla Hla Win

Age 5 Gender: M Going to school: Yes☐No ☒

Second child: Age 1 Gender: F Going to school: Yes☐No ☒
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒
Travel to the dumpsite by

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

80000 MMK
Saving: Yes ☐No☒

140000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

80000
MMk

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Temporary

Water for drinking: Piped water

Water for Washing: Piped water

Toilet Facility: Simple
water sealed

Bathing Facility: Open area

Power for lighting: Electricity

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
APPENDIXES

Income of the family
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when the dumpsite is closed
Issues/difficulties him/herself
faces to when the dumpsite
is closed

----

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

No plan until now

Expected assistance to
restore the livelihood/income
Skills that him/her has

May be a job in the new sanitary landfill

APPENDIXES

----
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Full-Name:Ei Thinzar
Name of Dumpsite: Ward (5)
Village: Ward (5) Town: Myawady
Contact details (phone number):

General Information
Age: 15
Gender: Female ☒
Male ☐
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: No Education
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 1 year

Family
Total Number of HH members:6

Female: 3 Male: 3
Employed:3 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Ei Thinzar

Age.......Gender:..........Going to school: Yes☐No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☒

More than 10 mile
Stay at Dumpsite
☐
☒Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☐

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

120000 MMK
Saving: Yes ☐No☒

240000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

120000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Permanent
Toilet Facility:
Sample water sealed

Owner of Home
appliances

Water for drinking: Piped water

Water for Washing: Piped water

Bathing Facility: Open area

Power for lighting: Electricity

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

No plan until now, find another daily paid job

Expected assistance to
restore the livelihood/income
Skills that him/her has

A daily paid job

APPENDIXES

------
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Full-Name:Ma Khaing
Name of Dumpsite: Mae Htaw Tha Lay
Village: Mae Htaw Tha Lay Town: Myawady
Contact details (phone number):

General Information
Age: 38
Gender: Female ☒
Male ☐
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Bumar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 2 year

Family
Total Number of HH members:6

Female: 3 Male: 3
Employed:2 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

Names: U San Lwin
Ma Khaing

Age 9 Gender: M Going to school: Yes☒No ☐

First child:

Second child: Age 8 Gender: F Going to school: Yes☒No ☐
Age 3 Gender: M Going to school: Yes☐No ☒

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☐

☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Temporary

Water for drinking: Public well

Water for Washing: Public well

Toilet Facility:
Sample water sealed

Bathing Facility: Open Area

Power for lighting: Rechargeable
battery
Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
APPENDIXES
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

….

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

She wants to continue as a waste picker in new landfill site.

Expected assistance to
restore the livelihood/income
Skills that him/her has

To provide a job at new landfill site

APPENDIXES
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Full-Name:U San Lwin (U Pu)
Name of Dumpsite: Mae Htaw Tha Lay
Village: Mae Htaw Tha Lay
Town: Myawady
Contact details (phone number):

General Information
Age: 44
Gender: Female ☐
Male ☒
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Bumar
Education: Secondary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 3 year

Family
Total Number of HH members: 6

Female: 3 Male: 3
Employed:2 Persons; Unemployed 2 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: U San Lwin
Ma Khaing

Age 9 Gender: M Going to school: Yes☒No ☐

Second child: Age 8 Gender: F Going to school: Yes☒No ☐
Third child:

Age 3 Gender: M Going to school: Yes☐No ☒

Distance from Home to the Dumpsite
Less than 10 mile ☐
Travel to the dumpsite by

☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

150000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Temporary

Water for drinking: Public well

Water for Washing: Public well

Toilet Facility:
Sample water sealed

Bathing Facility: Open Area

Power for lighting: Rechargeable
battery

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
APPENDIXES

Income of the family
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when the dumpsite is closed
Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

He wants to continue as a waste picker in new landfill site.

Expected assistance to
restore the livelihood/income
Skills that him/her has

To provide a job at new landfill site

APPENDIXES

Farming

145

Full-Name:Ma Malar
Name of Dumpsite: Mae Htaw Tha Lay
Village: Mae Htaw Tha Lay
Town: Myawady
Contact details (phone number):

General Information
Age: 23
Gender: Female ☒
Male
☐
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 1 month

Family
Total Number of HH members:5

Female: 1 Male: 4
Employed:2 Persons; Unemployed 3 Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: Ma Malar

Age 6 Gender: M Going to school: Yes☒No ☐

Second child: Age 4 Gender: M Going to school: Yes☐No ☒
Third child:

Age 1 Gender: M Going to school: Yes☐No ☒

Distance from Home to the Dumpsite
Less than 10 mile ☐
Travel to the dumpsite by

☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

350000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

150000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Temporary

Water for drinking; Public well

Water for Washing: Public well

Toilet Facility:
Sample water sealed

Bathing Facility: Open area

Power for lighting: Rechargeable
battery

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☒
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
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Issues/worries of the HH
when the dumpsite is closed

---

Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

She wants to continue as a waste picker in new landfill site.

Expected assistance to
restore the livelihood/income
Skills that him/her has

To provide a job at new landfill site
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Full-Name:U Aung Myint
Name of Dumpsite: Mae Htaw Tha Lay
Village: Mae Htaw Tha Lay
Town: Myawady
Contact details (phone number):

General Information
Age: 46
Gender: Female ☐
Male ☒
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 15 days

Family
Total Number of HH members:2

Female:Male: 2
Employed: 2 Persons; Unemployed….....Persons

Number of HH members own living from the dumpsite:
Number of children has:

First child:

Names: U Myint Aung
Myo Hlaing Oo

Age 15 Gender: M Going to school: Yes☐No ☒

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☐
Travel to the dumpsite by

☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Temporary

Water for drinking: Public well

Water for Washing: Public well

Toilet Facility: Sample
water sealed

Bathing Facility: Open area

Power for lighting: Rechargeable
battery

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
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when the dumpsite is closed
Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

No plan until now.
He wants to open a shop if he have investment.

Expected assistance to
restore the livelihood/income
Skills that him/her has

To provide place and investment to open a shop
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Full-Name:Hlaing Myo Oo
Name of Dumpsite: Mae Htaw Tha Lay
Village: Mae Htaw Tha Lay
Town: Myawady
Contact details (phone number):

General Information
Age: 15
Gender: Female ☐
Male ☒
Civil Status: Single ☒ Married ☐ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 15 days

Family
Total Number of HH members: 2

Female:Male: 2
Employed: 2 Persons; Unemployed….....Persons

Number of HH members own living from the dumpsite:
Number of children has:......

First child:

Names: U Myint Aung
Myo Hlaing Oo

Age.......Gender:..........Going to school: Yes☐No ☐

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☐

☒

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Temporary
Toilet Facility:
Sample water sealed

Owner of Home
appliances

Water for drinking: Buying from
retailers
Bathing Facility: Open Area

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Water for Washing: Public well
Power for lighting: Rechargeable
battery
Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☒

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

No plan until now

Expected assistance to
restore the livelihood/income
Skills that him/her has

May be a job in the new sanitary landfill
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Full-Name:Khin Mg San
Name of Dumpsite: Mae Htaw Tha Lay
Village: Mae Htaw Tha Lay
Town: Myawady
Contact details (phone number):

General Information
Age: 31
Gender: Female ☐
Male ☒
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Monasteric education
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 1 year

Family
Total Number of HH members:3

Female: 2 Male: 1
Employed: 2 Persons; Unemployed….....Persons

Number of HH members own living from the dumpsite:

Number of children has:......

First child:

Names: Khin Mg San
Thuzar Win

Age 3 Gender:..........Going to school: Yes☐No ☒

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Third child:

Age.......Gender:..........Going to school: Yes☐No ☐

Distance from Home to the Dumpsite
Less than 10 mile ☐

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

Travel to the dumpsite by

☒

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☒

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☒

If Yes, how much in total
:........................................

Living Conditions
Housing condition:
Temporary
Toilet Facility: Sample
water sealed

Owner of Home
appliances

Water for drinking: Public well

Water for Washing:Public well

Bathing Facility: Open area

Power for lighting: Candle

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Charcoal
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
when the dumpsite is closed
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Issues/difficulties him/herself
faces to when the dumpsite
is closed

Employment

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

Taxi driver or mason

Expected assistance to
restore the livelihood/income
Skills that him/her has

If TDC can provide him a permanent job, he wants to do that job.
Or he want a motor cycle to earn as a taxi diver.
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Full-Name:Thuzar Win
Name of Dumpsite: Mae Htaw Tha Lay
Village: Mae Htaw Tha Lay
Town: Myawady
Contact details (phone number):

General Information
Age: 31
Gender: Female ☒
Male ☐
Civil Status: Single ☐ Married ☒ Widow/Widower ☐ Divorced☐
Ethnic Group: Bamar
Education: Primary
Religion: Buddhism
Number of Year Owning Living in the Dumpsite: 1 year

Family
Total Number of HH members: 3

Female: 2 Male: 1
Employed: 2 Persons; Unemployed….....Persons

Number of HH members own living from the dumpsite:

Number of children has:......

Names: Khin Mg San
Thuzar Win

Age 3 Gender:..........Going to school: Yes☐No ☒

First child:

Second child: Age.......Gender:..........Going to school: Yes☐No ☐
Age.......Gender:..........Going to school: Yes☐No ☐

Third child:

Distance from Home to the Dumpsite
Less than 10 mile ☐
Travel to the dumpsite by

More than 10 mile
Stay at Dumpsite
☐
☐Walking
☐Bicycle/Motorbike
☐Truck of the contractor
☐Own car

☒

Income of the HH
Average monthly income of him/herself (Kyat)
Average monthly income of HH (Kyat)

150000 MMK
Saving: Yes ☐No☐

300000 MMK

Average monthly income of HH from the Dumpsite (Kyat)

300000
MMK

If Yes, how much in total
:........................................
Debt: Yes ☐No☐

If Yes, how much in total
:........................................

Living Conditions
Housing
condition:Temporary

Water for drinking: Public well

Water for Washing:Public well

Toilet Facility: Sample
water sealed

Bathing Facility: open area

Power for lighting: Candle

Owner of Home
appliances

Has:
Television ☐Refrigerator☐
Radio/cassette recorder☐ Cell-phone☐
DVD/CD player☐Oven/stove☐
Electric fan☐

Power for cooking: Wood
Has:
Car ☐Pick-up ☐
Truck ☐
Motorcycle☐
Bicycle☐

Plan for Owning Livelihood when the Dumpsite is Closed
Issues/worries of the HH
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when the dumpsite is closed
Issues/difficulties him/herself
faces to when the dumpsite
is closed

-----

The plan of HH (him/her) for
owning livelihood when the
dumpsite is closed

No plan until now.

Expected assistance to
restore the livelihood/income
Skills that him/her has

TDC can provide the sweeper position.
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Appendix 5: Minutes of Meetings

Minute of Consultation Meeting
1. Date and Time: 19 June 2016, 14:00 to 16:00
2. Venue: Meeting Hall, Myawady Rescue Team
3. Total number of participants: 21 person persons
4. Number of female participants:0person
5. Description of Participants:
• Representatives of Township Development Committee of Myawaddy Town
• Representatives of Ward 3 General Administration
• 16 Residents of the project's areas
* List of consultation meeting attendants is attached.
6. Purpose of meeting
• Information disclosure to and consult with local authority, relevant agencies and
residents in the subproject's area on the proposed subproject.
7. Issued discussed, questions, concerns and onions raised by participants and project
response:
• The Engineer presented the subproject basic design and tentative implementation
schedule:
• Question of meeting participants and response of design engineers/TDC:
➢ How to manage and prepare when reservoir will damage? Our design is
international standard, it shouldn’t happen.
➢ Water distribution area should cover for the whole city and especially for Ward (4)
because the reservoir location is in ward (4): Intake and storage capacity of water
treatment plan can distribute entire Myawaddy including for extension of new
township but the private companies have been engaging for water distribution to
some wards in Myawaddy.
➢ Is there any plan to supply water for agricultural areas particularly the main pipe
section that is in between the water intake to reservoir area?: No, this is project for
drinking water and domestic use, not for irrigation purposes.
➢ Local residents requested that, during technical detail design of
subproject,consultation with and mapping design should be provided to local
authority and residents: TDC agreed with the request of residents.
• Potential positive and negative impacts of the proposed subproject and measures to
promote positive impacts and measures to mitigate the potential negative impacts.
• Positive impact: cleaner water for Ward 1,2,3, half of 4 and 5 as they are using untreated water.
• Negative impacts:
➢ Dust in the area: Measures to mitigate the dust have been specified in the EMP
➢ Break of the reservoir: Describe at the “Technical Detail Design”
• Land acquisition impacts:
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➢ No problem for the proposed project area since the existing tombs of cemetery is
the separate area which is in the opposite site.
➢ No tomb underneath of proposed reservoir as the cemetery is newly established
from the agricultural land area.
➢ There is still another area nearby for being a creamery, so there is no problem for
the community.
➢ The subproject is in an empty land. There is no impact on houses or structures
surrounding.
➢ Request of community-if the pipe traverses to agricultural land, compensation
must be provided: As the basic design, the pipe will traverse through public land
(owned by TDC) and along the roadside, no impact on land of households.
However, during technical design, if any adjustments that will be made with the
design that acquired land permanently and temporarily, compensation will be
provided. Compensation for land and assets upon land will be discussed with the
households when updating of resettlement plan.
• Grievance redresses mechanism.
• The proposed grievance redress mechanism (with communication details of TDC
assigned staff) has been discussed with the meeting participants.
➢ Meeting participants understood and agreed with the proposed grievance redress
mechanism.
8. Signatures of representatives
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9. Photos of the meetings
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Minute of Consultation Meeting
1. Date and Time: 21 June 2016, 9:00 AM to 12:00 PM
2. Venue: Mae HtawTha Lay Village, Myawaddy (Water Intake and Treatment Plant)
3. Total number of participants: 19 person persons
4. Number of female participants:3 persons
5. Description of Participants:
• Representatives of Township Development Committee and Supporting Committee
members of Myawaddy Town
• Representatives of TownshipLand Management Department
• Representatives of Ward 3 General Administrator and MaeHtawThalayVillage
Administrator
• Land Owner of Water Intake (affected households) and 2 tenants of Water
Treatment Plant area TDC Plantation
• 12 Residents of the proposed subproject's areas
* List of consultation meeting attendants is attached.
Purpose of meeting
• Information disclosure to and consult with local authority, land owner and residents
in the subproject's area on the proposed subproject.
• Discuss with affected households by the Water Intake and Water Treatment Plan on
the affected land, land-ownership and compensation and assistance
6. Issued discussed, questions, concerns and onions raised by participants and project
response:
• The Engineer presented the subproject basic design and tentative implementation
schedule
• Land acquisition by the Water Intake and Water Treatment Plan
• Question of meeting participants and response of design engineers/TDC:
➢ The proposed project area is owned by TDC and being used under one-year rental
basis by two households (TDC's staffs).
➢ Proposed project has three phases: TDC planned that, from 2017-2018 (Preparing
Phase), any tenant can plant as rental arrangement on TDC land then from 20182010 (Construction Phase) both tenants can work in construction activity as hired
labour by the contractors. After 2020, the tenants will be engagedin operation
phase as TDC's workers, asoperators of the treatment plant in order to restore
their livelihood for project affected persons. Trainings will be provided by TDCfor
the tenants to be operators.
➢ Near Water Intake (Pipe traverses agricultural land): The affected household (one
household) owned 2 acre (Agricultural Land Type on 7-6-2013) lot no (5) attached
map in MaeHtawTha lay village. In addition, he has other plots in Myawaddy and
near HpaAnn with an area of 0.4 acres. For the pipe traverses through his land, a
total of 150 m2will be affected. The affected land portion is an empty land; the
remaining of the land plot is with a timber-house of the renter. The owner willingly
agreed for the pipe traverses through his area for proposed subproject. The land is
considered as permanent affected and will be compensated for.
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• Potential positive and negative impacts of the proposed subproject and measures to
promote positive impacts and measures to mitigate the potential negative impacts.
• Positive impact
➢ Can get quality water for community in future
• Negative impacts:
➢ Decrease of Income during raining season from corn plantation average 150
US$/month for 2 households in total family members of 14
• Land acquisition impacts:
➢ One households who will have 150 m2 of agricultural land affected by the waterintake
➢ Two households who will have no contract to plant corn in the TDC land from
2018.
➢ Compensation rate has been agreed with the households who have affected land
by the water intake (US$ 3000)
➢ Income restoration measures have been agreed by TDC and the tenants who are
having rental contract to plant corn on TDC land.
7. Signatures of representatives
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8. Photos of the meetings
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Minute of Consultation Meeting
1. Date and Time: 24 June 2016, 8:30 a.m to 9:30 a.m
2. Venue: KaungHtetKyaw gasoline retail shop near Water Intake
3. Total number of participants: 4 person persons
4. Number of female participants: 0 persons
5. Description of Participants:
• Representatives of Ward (3) Administrator and
• 100 Houses In charge of KhuSeik
• Shop owner of gasoline retail shop near water intake and Bus Stop Manager (
* List of consultation meeting attendants is attached.
Purpose of meeting affected households)
• Information disclosure to and consult with local authority
• Discussion with affected households by the Water Intake both sides of subproject
location, compensation and assistance
6. Issued discussed, questions, concerns and opinions
project response:

raised by participants and

• The Engineer presented the subproject basic design and tentative implementation
schedule
• Land acquisition of the Water Intake sub-project which is owned by State
Government and under managed by TDC existing water intake and pumping house
• Question of meeting participants and response of design engineers
Gasoline Retail Shop Owner
➢ The proposed project area will be built within TDC pump house area 20 feet X 30
feet (60 sq.ft)
➢ Worrying of the shop owner: during construction, in front of the gasoline retail shop
will be blocked by construction materials and vehicles so that to avoid stopping
long duration in front of the shop and negotiate to keep and move construction
materials and vehicle. Then, to safe of construction materials from fire
➢ If it is in case, the shop needs to close during construction period.
➢ Supporting for the sub-project from the shop owner: Helping to watch on
construction materials for safety
➢ Agreed and welcome to the project since the community can access clean water
• Potential positive and negative impacts of the proposed subproject and measures to
promote positive impacts and measures to mitigate the potential negative impacts.
• Positive impact
➢ Can get quality water for Hpa An town in future
• Negative impacts:
➢ Decrease of Income and customers of gasoline retail shop during construction
➢ Compensation should be provided for the shop
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7. Signatures of representatives
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8. Photos of the meetings
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Minute of Consultation Meeting
1. Date and Time: 24 June 2016, 14:30 to 16:00 p.m.
2. Venue: Township General Administration Office, Hpa An
3. Total number of participants: 22 persons
4. Number of female participants: 4 persons
5. Description of Participants:
• Township General Administration Officer
• Representatives of Township Development Committee
• Representatives of Ward Elder persons and Ward Administrators
* List of consultation meeting attendants is attached.
Purpose of meeting
• Information disclosure to and consult with local authority, relevant agencies and
residents in the subproject's area on the proposed subproject (Water Distribution
network)
• Discussion and suggestions of public point of view both construction and operation
phases
6. Issued discussed, questions, concerns and onions raised by participants and project
response:
• The Engineer presented the subproject basic design and tentative implementation
schedule
• Water Supply system, temporary impact during construction period
• Question of meeting participants and response of design engineers
➢ Suggestion from Township General Administration Officer: to collaborate with ward
administrators during detail survey as Administrators knew the previous situation
of respective wards
➢ Capacity and quality of water distribution from the project: Answered by Engineer
is 2.2 million/day = 10000 m3
➢ Suggestion land acquiring for the water reservoir area is under management of the
Abbot (TaungGalay) so project responsible persons should discuss and need the
Abbot’s permission: Answered was negotiation with the Abbot had been done
already with the abbot since in November 2015 and agreed to use for the
community development activities in the monastery compound
➢ How to install new water distribution system and how to demolish existing system
especially of water meter gate? Worrying is water shortage during construction
period. Answered: During detail design will work with local community, TDC and
PPTA Engineering group to solve the problems and to mitigate negative impacts of
the sub-project activity
➢ How to solve the some affected secondary structures within road area since these
structures have not yet permitted of TDC? TDC can handle according to TDC rules
and regulations
➢ Suggestion from ward (4): During detail survey, to collect information from each
and every ward different situation of water access as some wards cannot access
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water, although some wards have remaining pipes, no more water from the
existing system and some wards can access water irregularly etc.
➢ Responsible Agency and accountability of Water distribution system and network
and maintenance: Both parties of Company and community have respective
responsibility and accountability
➢ Local Community people are ready to pay for the fees whatever volume/amount of
the water that they would like to use
➢ Water meter gate and water revenue rate will be higher or not: It is too early to
answer that depends on the expense and quality of machines
➢ Suggestion from ward (1): Good maintenance for sustainability and to construct
the water tap for firefighting purpose in some junctions in every ward
➢ For poor households to provide community water tap in some wards
➢ Some restaurants, shops which need to close during construction period because
of project activity: Based on the basic design and the pipe alignment does not
impact on the shops or Kiosks. However, during detailed design, project will
investigate the impact compensate for impact if any.
➢ Representative from ward (3) is worrying of the water shortage during construction
between existing system and new project system since difficult to get water
especially in summer
•

Answered: It will be discussed during detail design survey and TDC, PPTA and
local resident peoples

7. Signatures of representatives
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8. Photos of the meetings
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