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PROCUREMENT PLAN

Project information: Democratic Republic of Congo - Kinshasa Urban Development and
Resilience Project (P161602)

Project Implementation agency: Ministry of Urban Development and Housing - Secretariat
Permanent

Date of the Procurement Plan: September 23, 2017

Period covered by this Procurement Plan: September 2017, June 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement
Regulations, when approaching the national market (as specified in the Procurement Plan tables
in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set
forth in the DRC Procurement code of April 27, 2010, such arrangements shall be subject to
paragraph 5.4 of the Procurement Regulations and the following conditions.

(a) Standard Bidding Documents. All Standard Bidding Documents to be used for the
project under NCB shall be found acceptable to the World Bank before their use during the
implementation of the project.

(b) Eligibility. Eligibility of bidders and acceptability of their goods and services shall not
be based on their nationality and/or their origin, and association with a national firm shall
not be a condition for participation in a bidding process. Therefore, except for the
ineligibility situations referred to in paragraphs 1.10(a) (i) and 1.10(a) (ii) of the
Procurement Guidelines, the eligibility of bidders must be based solely on their
qualification, experience, and capacity to carry out the contract related to the specific
bidding process.



(c) Advertising and bid preparation time. Bidding opportunities shall be advertised at
least in a national newspaper of wide circulation and on the website of the Recipient’s
Procurement Regulator (Autorité de Régulation des Marchés Publics), and bidders should
be given at least 30 days from the date of invitation to bid or the date of availability of the
bidding documents, whichever is later.

(d) Criteria for qualification of bidders. Qualification criteria shall only concern the
bidder’s capability and resources to perform the contract, taking into account objective and
measurable factors. Such criteria for qualification of bidders shall be clearly specified in
the bidding documents.

(e) Evaluation and contract award. A contract shall be awarded to the substantially
responsive and lowest evaluated bidder provided that such bidder meets the qualification
criteria specified in the bidding documents. No scoring system shall be allowed for the
evaluation of bids, and no ‘blanket’ limitation to the number of lots which can be awarded
to a bidder shall apply. The criteria for bid evaluation and the contract award conditions
shall be clearly specified in the bidding documents;

(f) Preferences. No preference shall be given to domestic/regional bidders, to
domestically/regionally manufactured goods, and to bidders forming a joint venture with a
national firm or proposing national subcontractors or carrying out economic activities in
the territory of the recipient.

(g) Publication of contract award. Information on all contract awards shall be published
in at least a national newspaper of wide circulation or in the Recipient’s Procurement
Regulator (Autorité de Régulation des Marchés Publics) website.

(h) Fraud and corruption. In accordance with the Procurement Guidelines, each bidding
document and contract shall include provisions stating the World Bank’s policy to sanction
firms or individuals found to have engaged in fraud and corruption as set forth in the
Procurement Guidelines.

(i) Inspection and audit rights. In accordance with the Procurement Guidelines, each
bidding document and contract shall include provisions stating the World Bank’s policy
with respect to inspection and audit of accounts, records, and other documents relating to
the bid submission and contract performance.

(j) Requirement for administrative documents and/or tax clearance certificate. The
bidding documents shall not require foreign bidders to produce any administrative or tax-
related certificates before confirmation of awarding a contract.

(k) Modifications of a signed contract. Any change in the contract amount which, singly
or combined with all previous changes, increases the original contract amount by 15
percent or more must be done through an amendment to the signed contract instead of
signing a new contract.

When other national procurement arrangements other than national open competitive
procurement arrangements are applied by the Borrower, such arrangements shall be subject
to paragraph 5.5 of the Procurement Regulations.



Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not
Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement
Regulations — “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods
and Works).

Goods: is not applicable

Works: is not applicable
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