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Executive Summary 
 

1. Introduction 

1. The Chuxiong City Urban Environment Improvement Project (the Upper Longchuan River 
Improvement Part) (the Project) is one of subprojects of the ADB-financed Yunnan Chuxiong 
Urban Environment Improvement Project. The project aims to improve the flood protection 
standard of the upper section of Longchuan River in Chuxiong City, protect local people’s lives 
and properties, and ensure the city’s social and economic development. 

2. Impacts of LA and resettlement 

2. A total of 253.52 mu of collective land will be acquired permanently for the Project, 
including 234.26 mu of cultivated land and 19.26 mu of fishing pond, affecting 567 households 
with 2,281 persons. Compared with the original RP, the reasons for increasing land acquisition 
impacts include: (i) 6,824 meters ecological grass ditch and 136 rain gardens are added, (ii) at 
the site of ZX6+374, a new natural wetland is added (iii) for the remaining small piece of land, the 
local villages prefer to be acquired; and (iv) some flood land with land contract are identified as 
collective land during DMS. 124.25 mu collective land will be occupied temporarily, including 
112.47 mu paddy land and 11.88 mu vegetable land, affecting 94 households with 482 persons. 
Totally, 661 households with 2,723 persons will be affected by the Project. Tea & mulberry station 
of Chuxiong Prefecture Agriculture Bureau is affected, and 160 m2 brick-wood structure house 
will be demolished. The Project also affects some ground attachments, such as canals and 
retaining walls. Five villages/communities, one town in Chuxiong City are affected by land 
acquisition (LA) and temporary land occupation.  

3. The Project was included in state planning in 2010, and is expected to commence in 
2017 and be completed in 2018. The LA, relevant compensation and resettlement will begin in 
December 2016 and be completed in June 2017. The estimated resettlement costs are 95.3858 
million yuan (2015 price). 

3. Policy framework and entitlements 

4. This Resettlement Plan (RP) is based on the Land Administration Law of the PRC (2004), 
the Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 
Administration (SC [2004] No.28), the Notice of the Yunnan Provincial Government on Further 
Strengthening Land Acquisition Administration (YPG [2004] No.55) (March 20, 2004), relevant 
land acquisition and resettlement regulations of Chuxiong City, and ADB’s Safeguard Policy 
Statement (June 2009). 

5. All affected persons (APs) are compensated and resettled in accordance with the above 
policies and regulations. Compensation for the LA includes land compensation fees, 
resettlement subsidies and young crop compensation fees. The compensation rate for paddy 
land, fishpond and vegetable fields is 80,000 yuan/mu, and for dry land is 40,000 yuan/mu. 
Compensation for young crops in paddy land and vegetable land is 1,500 yuan/mu, and that for 
dry land and mulberry field is 1,000 yuan/mu and 15,000 yuan/mu respectively. These 
compensation standards are based on full replacement value. The cash compensation for 
structures, ground attachments are also based on full replacement value without any 
depreciation.  

4. Resettlement and restoration 

6. Income restoration measures for the APs include (i) cash compensation, (ii) skills training 
and (iii) priority employment for the Project. Since the acquired land is located along the upper 
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Longchuan River and linear in shape, the loss is small to each affected household and has little 
impact on the routine agricultural production of affected households.  

7. Based on discussion with the community leaders and representatives of the APs, affected 
households can receive the compensation fees for young crops and ground attachments directly. 
The land compensation fees and resettlement subsidies are retained by the village group as a 
fund. The fund can be used for production development, public facility construction of the 
affected group, or save in bank for interest. The fund is used subject to collective group 
discussion, and approved by township governments. (i) In Cheping Community, the interest and 
profits thereon produced from the fund is distributed among the registered population of the 
village group at the year end. The community will adjust the remaining land each year. (ii) In 
Donggua Community, the remaining land will not be adjusted. Each year, the AH can receive 
subsidy based on type of the acquired land.  

8. In addition, Chuxiong City Project Management Office (CCPMO) has established a 
special fund of 224,000 yuan (1% of basic resettlement costs) to support affected vulnerable 
groups. The Chuxiong Prefecture PMO (CPPMO) with the Chuxiong City Civil Affairs Bureau will 
use this fund specifically for the assistance of affected vulnerable groups. 

5. Public participation and information disclosure 

9. The affected groups and persons were informed of key information of this resettlement 
plan (RP), and involved in the Project by various means, e.g., meeting, interview, focus group 
discussion (FGD), public participation meeting and community consultation, etc, and their 
comments have been fully incorporated into the RP. 

10. The updated Resettlement Information Booklet (RIB) was distributed to the AHs in 
December 2016. In addition, this RP will be distributed to the affected village groups, and made 
freely available to the APs at village/community committees and the Resettlement Office at any 
time. The updated RP based on detailed measurement survey (DMS) will be disclosed to APs 
and published on ADB’s website.  

6. Grievance redress 

11. CCPMO, the Chuxiong Development and Investment Company Ltd.(CDIC), the affected 
town government and village committees are responsible for coordinating and settling 
grievances and appeals arising from resettlement. The grievance redress mechanism will be 
established by CCPMO. The APs may file appeals about any aspect of resettlement, including 
collective land acquisition and compensation rates. If good faith efforts are still unsuccessful, and 
if there are grievances that stemmed from a violation of ADB’s safeguard policy, the APs may 
appeal directly to ADB in accordance with ADB’s Accountability Mechanism (2012). 

7. Agencies 

12. Chuxiong Prefecture Project Leading Group is the executing agency of the Project and 
responsible for the overall deployment and supervision of the Project and solving problems of 
major issues. The Chuxiong Prefecture PMO (Chuxiong PMO) is responsible for planning the 
resettlement under the leadership of the Chuxiong Prefecture Project Leading Group, and 
gathering resettlement plans of each subproject, monitoring and reporting the progress of 
implementation progress of each RP to ADB. 

13. CCPMO is the implementing agency (IA) of the Project and is mainly responsible for 
organizing the resettlement work of the Project, and making decisions and consultation on major 
issues arising from construction and resettlement. The affected Donggua town government and 
village committees are responsible for the cooperation for implementation of this RP with 
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CCPMO and local land resource administration bureau. Chuxiong City Resettlement Office is 
responsible for the detail work of the RP implementation. 

8. Implementation schedule 

14. The resettlement schedule of the Project is prepared based on the progress of project 
construction and LA implementation. The implementation schedule is to be updated with overall 
project progress, as shown below: 

No. Resettlement Task Agency Responsible Time 
Remark

s 

1 Information disclosure 

1.1 Updated RIB 
5 villages with 20 

groups 
CCPMO, Donggua 
town government 

December 2016 Done  

1.2 
Disclosure of the updated 
RP on ADB’s website 

 IA, PMO, ADB December 2016 Ongoing 

2 Resettlement Plan Budget 

2.1 
RP and budget approval 
(compensation rates) 

95.3858 million 
yuan 

Government, CCPMO, 
CDICL 

June 2016 Done 

2.2 
Village-level income 
restoration programs 

2 affected villages Village committees 
March-May 

2016 
Done 

2.3 
RP update after detailed 
design 

/ EA, PMO June 2016 Done 

3 Detail Measurement Survey 

3.1 DMS on LA 5 affected villages CDICL 
March-April 

2016 
Done 

4 Compensation agreement 

4.1 
Village-level land 
compensation agreement 

2 affected villages 
Land & resources 

bureau 

December 
2016-March 

2017 
Ongoing 

4.2 
House demolition 
compensation agreement 

Tea & mulberry 
station of Chuxiong 

Prefecture Agriculture 
Bureau 

Land & resources 
bureau 

December 
2016-March 

2017 
Ongoing 

5 Implementation of restoration measures 

5.1 

Payment of land 
compensation fees to AHs 
and land reallocation (if 
possible) 

2 affected villages 
Town government, 
village committees 

January–June 
2017 

Ongoing 

5.2 
Implementation of 
village-level income 
restoration programs 

2 affected villages Village committees 2016–2018 Ongoing 

5.3 
Income restoration 
through business and 
employment 

528AHs 

Town government, 
village committees, 

labor and social 
security bureau 

2016–2018 Ongoing 

5.4 
Implementation of training 
program 

528 AHs 
Labor and social 
security bureau 

March 2017– 
March 2018 

Ongoing 

5.5 

Identifying vulnerable 
households and 
implementing assistance 
measures 

40 HHs 
Civil affairs bureau, 

PMO 
March 2016– 
March 2018 

Ongoing 

5.6 
Hiring APs for 
employment under the 

304 job opportunities 
during construction; 

PMO, labor and social 
security bureau, 

April 2017– 
December 2018 

Ongoing 
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No. Resettlement Task Agency Responsible Time 
Remark

s 

Project 19 job opportunities 
during operation 

contractor 

6 Capacity building of resettlement agencies 

6.1 PMO staff training 15 persons ADB May 2015 Done  

6.2 
Training of county, town 
and village officials 

400 persons 
PMO, land & 

resources bureau 
May 2015-May 

2016 
Done 

7 Monitoring & Evaluation 

7.1 Baseline survey One report External M&E agency February 2015 Done 

7.2 
Establishment of Internal 
Monitoring System 

Based on RP PMO, IA February 2015 Done 

7.3 
Recruit an external 
monitoring agency 

One PMO February 2015 Done 

7.4 
Internal monitoring 
reporting 

Quarterly in project 
progress report  

PMO, IA 
From March 

2015 
Ongoing 

7.5 
External monitoring 
reporting 

Semiannual report/ 
Annual report 

External M&E agency 2015-2018 Ongoing 

7.6 
Resettlement completion 
report 

One report IA, PMO December 2018 Ongoing 

8 Public consultation  IA 2015-2018 Ongoing 

9 Grievance redress  IA 2015-2018 Ongoing 

10 Disbursement of compensation fees 

10.1 - Disbursement to the IA Initial funds  June 2016 Done  

10.2 - Disbursement to villages All funds IA 
January–June 

2017 
Ongoing 

10.3 - Disbursement to AHs All funds IA, village committees 
January–June 

2017 
Ongoing 

11 Commencement of civil construction 

11.1 
Construction of the 
Project 

 CDICL April 2017 Ongoing 

9. Monitoring and evaluation and reporting 

15. Resettlement implementation is subject to internal and external monitoring. Internal 
monitoring is performed by CPPMO and CCPMO, and an internal monitoring report is submitted 
to ADB quarterly. CPPMO will recruit an independent agency to conduct external monitoring and 
evaluation (M&E) semiannually during the resettlement implementation, and M&E costs are 
included in the resettlement budget. An external monitoring report is submitted to ADB annually 
for two years after the completion of resettlement. 

10. Resettlement budget 

16. All costs incurred during LA and resettlement shall be included in the total budget of the 
Project. Based on prices of December 2015 the resettlement costs of the Project are 95.3858 
million yuan, including rural LA costs of 22.1513 million yuan or 23.22% of total costs, and 
compensation fees for infrastructure and ground attachments of 0.2921 million yuan or 0.31% of 
total costs, and taxes and fees costs of 63.3228 million yuan or 66.39%. 
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Glossary 
 

Affected person 
(or household) 

Those who are physically displaced (relocation, loss of residential 
land, or loss of shelter) and/or economically displaced (loss of land, 
assets, access to assets, income sources, or means of livelihoods) as 
a result of (i) involuntary acquisition of land, or (ii) involuntary 
restrictions on land use or on access to legally designated parks and 
protected areas.  

Compensation Money or payment in kind to which the people affected are entitled in 
order to replace the lost asset, resource or income 

Entitlement Range of measures comprising compensation, income restoration, 
transfer assistance, income substitution, and relocation which are due 
to affected people, depending on the nature of their losses, to restore 
their economic and social base 

Income 
restoration 

Reestablishing income sources and livelihoods of people affected 

Resettlement Rebuilding housing, assets, including productive land, and public 
infrastructure in another location 

Resettlement 
impact 

Loss of physical and non-physical assets, including homes, 
communities, productive land, income-earning assets and sources, 
subsistence, resources, cultural sites, social structures, networks and 
ties, cultural identity, and mutual help mechanisms 

Resettlement 
plan 

A time-bound action plan with budget setting out resettlement 
strategy, objectives, entitlement, actions, responsibilities, monitoring 
and evaluation 
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1. Overview of the Project 

1.1. Introduction 

1. This resettlement plan (RP) is prepared for the Chuxiong City Urban Environment 
Improvement Project (the Upper Longchuan River Part) (the Project), one of subprojects of the 
Yunnan Chuxiong Urban Environment Improvement Project, in accordance with the Land 
Administration Law of the PRC (amended on August 28, 2004), Urgent Notice of the General 
Office of the Ministry of Land and Resources on Performing the Administration of Land 
Acquisition and House Demolition Practically (MLA [2011] No.72), Land Acquisition 
Compensation Standard for the 15 Prefectures (Municipalities) in Yunnan Province (amended) 
issued by the Yunnan Provincial Land Resources Department (effective on June 1, 2014), Notice 
of the Chuxiong City Government on Issuing the Administrative Measures for Collective Land 
Acquisition of Chuxiong City (CCG [2010] No.183) (October 2010), and ADB’s Safeguard Policy 
Statement (June 2009). 

2. Chuxiong City PMO (CCPMO) prepared the original RP with assistance of Chuxiong 
Prefecture PMO (CPPMO) and Hohai University, a consulting agency during PPTA stage in 2013, 
and updated the RP based on detailed design and DMS. The key data and information in this RP 
is from four sources: (i) information provided by CPMO and CCPMO, e.g., the Feasibility Study 
Report, detailed design, detailed census survey results, organizational responsibilities and 
staffing; (ii) information provided by functional departments concerned, e.g., policy documents, 
work summaries, statistics; (iii) information provided by the affected town and village groups, e.g., 
basic information and statistical reports; and (iv) information obtained by the task force through 
FGDs, interviews and questionnaire survey. 

1.2. Description 

3. The Project covers rehabilitation and improvement of the upper Longchuan River in the 
section in Chuxiong City from the exit of the spillway of the Qingshanzui Reservoir to the 
expressway bridge over the river in Shangzhang Village, with a total length of 9.385km. The flood 
control standard for the Project is once flood in every 10 years in some subsections of the river 
and once flood in every 50 years in other subsections. 
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Figure 1: Project Location 

4. The Project affects 20 groups of 5 villages/communities of Donggua Town in Chuxiong 
City. A total of 253.52 mu of collective land will be acquired permanently, affecting 567 HHs and 
2,281 persons. 124.35 mu land will be temporarily occupied, affecting 94 HHs and 482 persons. 
No residential houses are demolished by the Project. See Table 1. 

Table 1: Scope of Construction and Resettlement Impacts of the Project 

Town Village Key resettlement impacts 

Donggu
a 

Cheping Community 
Acquiring 225.06mu of land permanently, affecting 528 
households with 2,125 persons 

Donggua 
Community 

Acquiring 28.46 mu of land permanently, affecting 39 
households with 156 persons 
Occupying 10.15 mu land temporarily, affecting 8 HHs 
with 42 persons 

Yongxing 
Community 

Occupying 45.16 mu land temporarily, affecting 31 HHs 
with 157 persons 

 Xinglong Community 
Occupying 7.81 mu land temporarily, affecting 3 HHs 
with 19 persons 

 Liujia Community 
Occupying 61.23 mu land temporarily, affecting 52 HHs 
with 264 persons 

Total 

Acquiring 253.52 mu of land permanently, affecting 567 
households with 2,281 persons 
Occupying 124.35 mu land temporarily, affecting 94 HHs 
with 482 persons 

 

5. The Project will be implemented for two years, from 2017 to 2018. 

Qingshanzhui 

Reservoir 

Longchuan 

River 

2 Km 

Chuxiong 

City 
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1.3. Measures to Reduce Negative Impacts 

6. At the design stage, the project design was optimized through repeated field 
investigations in order to minimize negative impacts and quantities of LA without affecting the 
proposed project outputs, as shown in Table 2. In the first design option, the total length of 
9.385km of the project river banks would be established with stone and concrete, which need to 
widen the current river and acquire more land. After full discussion and consultation, a ecological 
rehabilitation design is selected and the upper section of the project river don’t need to be widen, 
which save a large of farmland. During the detailed design stage, although the alignment of the 
design is the same as FSR, compared with the original RP, the reasons for increasing land 
acquisition impacts include: (i) 6,824 meters ecological grass ditch and 136 rain gardens are 
added, (ii) at the site of ZX6+374, a new natural wetland is added (iii) for the remaining small 
piece of land, the local villages prefer to be acquired; and (iv) some flood land with land contract 
are identified as collective land during DMS. 

Table 2 Impact Comparison of Options 

Option First Original RP Updated RP 
Impact 
Scope 

Total land acquisition: 
652.42mu, including cultivated 
land of 549.34mu, vegetable 
land of 70.61mu and forestry 
land of 32.47; affected 
households of 494 and 
2232persons 

The 190.24 mu of 
affected collective 
land includes 181.38 
mu of irrigated 
land and 8.86 mu of 
vegetable fields, 
affecting 273 
households with 1,215 
persons in total 

The 253.52 mu of 
affected collective land 
includes 234.26 mu of 
irrigated land, affecting 
567 households with 
2,282 persons in total 
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2. Impacts of the Project 

2.1. Survey of Land Acquisition and House Demolition Impacts 

7. During October–December 2011, CCPMO and technicians from Design Institute of 
Yunnan Province and consultants from Hohai University conducted a field survey for the Project 
with the assistance of the affected village committees. In December 2011, CPPMO entrusted 
Yunnan Design Institute to prepare the Feasibility Study Report of the Project. 

8. In addition, CCPMO conducted a sampling socioeconomic survey on the Project area on 
the AHs according to the Feasibility Study Report from December 2011 to January 2012. In 
February 2012, on the basis of the feasibility study and survey data, and public consultation, a 
draft RP was prepared.  

9. In July 2012, CCPMO conducted in-depth public consultation activities and a 
resettlement willingness survey (5 community FGDs were held, involving 93 households, with a 
sampling rate of 14%), covering the APs’ employment and training needs, and expected 
resettlement modes with the assistance of the consultants. This RP is updated on the basis of 
the detailed design and the DMS conducted in March-April 2016, and the updated RP will serve 
as the basis for resettlement implementation. Compared with the FSR, the key differences 
include: (i) 6,824 meters ecological grass ditch and 136 rain gardens are added; and (ii) at the 
site of ZX6+374, a new natural wetland is added. 

10. The affected villages and groups are presented in Table 3. 

Table 3: Range of Impact Survey of the Project 

Town Village Group 

Donggua 
Cheping Community 

Chepingtun, Renjia, Shengjia, Wangguanshan, 
Xiaogou, Xujiashanzui, Banqiao 

Donggua Community Donggua 1, Donggua 2, Zhuyuan 
Yongxing Community Shuihe 1, 2 and 3 

 Xinglong Community Wutaihe Waiwujia 
 Liujia Community Shayi 1,2,3,4, Lijia 

Note: Xinglong Community and Liujia Community is affected by temporary land occupation. 

2.2. Impacts of Permanent Acquisition of Collective Land 

11. A total 253.52 mu of collective land will be acquired permanently for the Project, including 
234.26 mu irrigated land accounting for 92.4%. Land acquisition will affect 567 HHs and 2281 
persons. See Table 4. 

Table 4: Summary of Permanently Acquired Collective Land 

Townshi
p Village Group 

Permanently acquired land (mu) 

Affected 
populatio

n 

Paddy 
land 

vegetabl
e  

land 

Dry  
land 

mulberr
y field1 

Subtota
l of 

cultivat
e land 

fishpon
d 

subtotal AH AP 

Donggua 
Town 

Cheping 
Communit

y 

Banqiao 12.28  1.50  0.00  27.46  41.24  0.00  41.24  60 237 
Xiaogou 7.59  3.35  0.00  11.38  22.32  19.26  41.58  38 161 

Wangguansha
n 

21.00  4.98  0.00  31.51  57.49  0.00  57.49  49 201 

                                                             

1 It’s paddy land in fact, not forest land. 
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Townshi
p Village Group 

Permanently acquired land (mu) 

Affected 
populatio

n 

Paddy 
land 

vegetabl
e  

land 

Dry  
land 

mulberr
y field1 

Subtota
l of 

cultivat
e land 

fishpon
d 

subtotal AH AP 

Shengjia 11.06  1.26  0.00  16.59  28.91  0.00  28.91  
10
3 

463 

Shanzuizi 10.26  2.39  0.00  15.38  28.03  0.00  28.03  46 172 
Renjia 5.43  0.00  0.00  8.15  13.58  0.00  13.58  31 149 

Chepingtun 5.69  0.00  0.00  8.54  14.23  0.00  14.23  
20
1 

742 

  Subtotal  73.31  13.48  0.00  119.01  205.80  19.26  225.06  
52
8 

212
5 

Donggua 
Communit

y 

Zhuyuan 8.56  1.05  0.00  0.00  9.61  0.00  9.61  15 60 
East 1 12.38  1.60  2.18  0.00  16.16  0.00  16.16  20 80 
East 2 2.17  0.52  0.00  0.00  2.69  0.00  2.69  4 16 

    Subtotal 23.11  3.17  2.18  0.00  28.46  0.00  28.46  39 156 

Total  96.42  16.65  2.18  119.01  234.26  19.26  253.52  
56
7 

228
1 

Percentage 
38.03

% 
6.57% 

0.86
% 

46.94% 92.40% 7.60% 
100.00

% 
    

2.3. Temporary Land Occupation 

12. 124.35 mu land will be temporarily occupied, affecting 94 HHs and 482 persons.  

Table 5: Summary of Temporary Land Occupation 

Community  Paddy land Vegetable land subtotal AHs APs 

Yongxing 
Community 

36.94 8.22 45.16 31 157 

Donggua 
Community 

6.49 3.66 10.15 8 42 

Xinglong 
Community 

7.81 0 0 3 19 

Liujia 
Community 

61.23 0 0 52 264 

Total  112.47 11.88 124.35 94 482 

2.4. Affected Agency 

13. Tea & mulberry station of Chuxiong Prefecture Agriculture Bureau is affected. It leases 87 
mu land from the Cheping community for 20 years (2005-2020). 30.41 mu will be acquired by the 
Project, and it will continue operation on the remaining land. The 20 workers will not lost job. 160 
m2 brick-wood structure house will be demolished.  

2.5. Infrastructure and Ground Attachments Affected by the Project 

14. Affected infrastructures and ground attachments are presented in Table 6. 

Table 6: Summary of Affected Ground Attachments and Structures 
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Component Attachment Proprietor Unit Qty. Remarks 

Cheping segment of 
Longchuan River 

Liutun sluice Cheping Community   Must be rehabilitated 

Cheping segment of 
Longchuan River 

Pumping station of 
Youjiahu Group 

Youjiahu Group   Must be rehabilitated 

Cheping segment of 
Longchuan River 

Administrative room of 
Liutun sluice 

Cheping Community m2 91.2 
3.8m × 4m × 3 rooms × 2 

floors 

Yongxing segment 
of Longchuan River 

Pumping station of 
Shuihe 3 

Shuihe 3 / 1 
12 m2 in masonry timber 

structure 

Yongxing segment 
of Longchuan River 

Heiniwan pumping 
station 

Datun Groups 1, 2, 3 
and 4 

/ 1 
32 m2 in masonry timber 

structure 

Donggua segment 
of Longchuan River 

East 1 retaining wall Donggua Community m 187 Permanent occupation 

Donggua segment 
of Longchuan River 

East 2 retaining wall Donggua Community m 205 Permanent occupation 

Donggua segment 
of Longchuan River 

Iron sheet bridge of 
East Group 1 

Donggua Community / 1   

Donggua segment 
of Longchuan River 

Iron sheet bridge of 
East Group 1 

Donggua Community / 1   

Donggua segment 
of Longchuan River 

3 masonry timber 
pumping stations 

Hongyuan Chemical m2 200   

Donggua segment 
of Longchuan River 

One masonry round 
pool 

Hongyuan Chemical m2 150   

Donggua segment 
of Longchuan River 

1 masonry timber 
pumping station 

East Group 1 m2 95   

Donggua segment 
of Longchuan River 

1 masonry timber 
pumping station 

Donggua Community m2 24   

 

15. The East 1 and 2 retaining walls of Dongguan Community are compensated for at the 
stipulated rate for attachments, and the other affected sluices, pumping stations, bridges and 
pools are restored by their proprietors to the former size and function. 

2.6. Affected Population 

16. The Project affects 661 households with 2,723 persons, including 567 HHs with 2281 
persons affected by collective land acquisition and 94 HHs with 482 persons affected by 
temporary land occupation. 

2.6.1 Affected Vulnerable Groups 

17. Vulnerable groups are defined as households affected by disability, five-guarantee 
households2, women-headed households and households receiving minimum living security 
(MLS). According to the survey, the main vulnerable groups affected by the Project are 
households with disability, MLS households, five-guarantee households and women-headed 
households. A total of 40 vulnerable households with 117 persons are affected by the Project. 

Table 7: Summary of Affected Vulnerable Groups 

                                                             

2 For elderly, weak, widowed and disabled members who are unable to work and have no means of living, or whose 
households lack labor, a rural production cooperative would provide production and living assistance, including daily 
supplies, education for the young and burial for the elderly. 
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Village / 

community HHs 

Where 

Household 

population 

Vulnerable 

population Males Females 

Type of 

impact 

(LA/HD) 

Women 

-headed MLS 

Five- 

guarantee Disability 

Donggua 
Community 

13 0 2 0 12 50 20 27 23 LA 

Cheping 
Community 

5 0 5 0 1 13 7 6 7 LA 

Yongxing 
Village 

17 1 5 1 10 40 20 19 21 
temporary 

land 
occupation 

Xinglong 
Community 

0 0 0 0 0 0 0 0 0 
temporary 

land 
occupation 

Liujia 
Community 

5 1 2 1 1 14 7 8 6  

Total 40 2 14 2 24 117 54 60 57  

2.6.2 Impacts on Women  

18. According to the survey, women in the Project area enjoy the same legal rights as men, 
including land contracting, education receiving, family planning and participation in election. The 
interviewed female laborers mostly think that they have the same autonomy of production and 
operation as men, and may elect to work outside or do small business independently.  

19. According to the survey, women have the same concerns as those of men: (a) 
Compensation costs should be based on land output and resettlement cost; (b) Compensation 
fees for young crops should be paid directly to the AHs. 

20. Women have the following needs that are different from those of men: (a) Women expect 
both cash compensation and land reallocation; (b) Women expect skills training in crop 
cultivation, stockbreeding and handicrafts; and (c) Women also expect to participate in 
village-level management. 

2.6.3 Affected Ethnic Minorities 

21. The population of the village groups affected by the Project is composed mostly of Han 
people, and only 26 persons fall into ethnic minorities, including Yi and Lisu people, mostly 
married in from the outside. Therefore, no special ethnic minority development plan is developed 
for the Project. 
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3. Socioeconomic Profile 

3.1. Socioeconomic Profile of the Project Area 

3.1.1 Socioeconomic Profile of Chuxiong City 

22. Chuxiong City is located in the central Yunnan Province, and is the political, economic 
and cultural center and window of reform and opening up of Chuxiong Yi Autonomous Prefecture. 
The city governs 11 towns and 4 townships, with a territory of 4,433 km2 and a population of 
510,500 (2010). 

23. In 2014, the city’s GDP was 26.91 billion yuan, and the contribution of primary 
(agriculture), secondary (manufacture and construction) and tertiary (services) industries to its 
national economic growth were 5.4%、64.5% and 30.1%, respectively.  

Table 8: Socioeconomic Profile of Chuxiong City in 2014 

No. Item Unit Chuxiong City 

1 Land area km2 4433 

 Cultivated area 0,000 mu 35.87 

2 Population / 520847 

2.1 Agricultural population / 266873 

2.2 Nonagricultural population / 253974 

3 GDP 0,000 CNY 2690502 

3.1 Primary industries 0,000 CNY 256056 

3.2 Secondary industries 0,000 CNY 1498219 

3.3 Tertiary industries 0,000 CNY 936227 

3.4 Per capita GDP CNY 51656 

4 Per capita disposable income of urban residents CNY 26068 

5 Per capita net income of farmers CNY 8149 

3.1.2 Socioeconomic Profile of the Affected Townships 

24. Donggua Town is located in northern Chuxiong City, and governs five urban communities 
and seven villages, with 175 village/urban resident groups, and a territory area of 229 km2. The 
town has 20,251 households (including the development zone) and 60,456 persons, including 
9,856 agricultural households with 39,052 persons, accounting for 54.23% of total population. 
The town has 23,896 mu of cultivated land, including 18,990 mu of irrigated land, accounting for 
79.47%, and 4,906 mu of non-irrigated land, accounting for 20.53%, and per capital cultivated 
area is 0.62 mu. In 2013, the town’s rural economic income was 1.37 billion yuan, and the per 
capita net income of farmers was 8,011 yuan.  

Table 9: Socioeconomic Profile of Donggua Town 

No. Item Unit Donggua Town 

1 Land area km2 229 

 Irrigated area 0,000 mu 1.899 

2 Population / 60456 

2.1 Agricultural population / 39052 

2.2 Nonagricultural population / 21404 

3 GDP 0,000 CNY 137000 

3.1 Per capita GDP yuan 22661 

5 
Per capita net income of 
farmers 

yuan 8011 
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3.1.3 Socioeconomic Profile of the Affected Villages 

25. The 2 villages/communities affected by permanent land acquisition have an average 
population of 3-4 per household, a per capita cultivated area of 0.22-1.17 mu, and farmers’ per 
capita net income of 9,000-10,742 yuan. The traditional crops of the affected villages are paddy 
rice and wheat. The affected villages/communities are located along the Longchuan River and 
enjoy an advantaged geographic location, where the non-agricultural economy is developed, 
agriculture is no longer a main income source, and the main income sources are outside 
employment, transport and other tertiary industries. As Donggua Community is the site of the 
Donggua Town government, due to the large scale of land acquisition in the past years, most of 
the rural population has been changed to urban registration. 

Table 10: Socioeconomic Profile of the Affected Villages 

Town 
Village / 

community HHs Population 
Agricultural 
population 

Labor 
force 

Cultivated 
area (mu) 

Average 
population 

per 
household 

Per capita 
cultivated 
area (mu) 

Per 
capita 

net 
income 

of 
farmers 
(CNY) 

Donggua 

Donggua 
Community 

138
8 

4529 283 3270 1010 3  0.22 10742 

Cheping 
Community 

109
1 

4100 4100 2960 4800 4  1.17 9355 

3.2. Socioeconomic Profile of the Affected Population 

1. Basic economic profile of the affected population 

26. Of the 661 households with 2,763 persons affected directly by the Project, 93 households 
were sampled, with a sampling rate of 14%. The sample household survey was done in 2013. 2 
new communities will be affected by temporary land occupation, and the Dongguan and Cheping 
Community is still affected by land acquisition.  

 
2. Ethnic and gender analysis 

27. The 93 sampled households have a total population of 396, a total labors of 237 and an 
average population of 4.2 per household. There is no ethnic minority; there are 203 women, 
accounting for 51.14% of total population; women deal with crop cultivation and housework 
mainly.
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 3. Age structure 

28. Among the 396 sampled persons, 70 are aged 0-15 years, accounting for 17.6%; 171 are 
aged 16-39 years, accounting for 43.15%; 112 are aged 40-59 years, accounting for 28.08%; 
and 43 are aged 60 years or above, accounting for 11.17%. See Figure 2. 

 
Figure 2 : Age Distribution 

4. Educational level 

29. Among the 396 sampled persons, 80 have received primary school or below education, 
accounting for 20.1%; 158 have received junior high school education, accounting for 39.95%; 
101 have received senior high school or secondary technical school education, accounting for 
25.57%; and 57 have received junior college or above education, accounting for 14.38%. See 
Figure 3. 

 
Figure 3: Educational Level Distribution 

 

 

17.60%

43.15%

28.08%

11.17%

0-15 years

16-39 years

40-59 years

60years or above
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education

junior high school

education
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secondary technical

school education
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5. Farmland resources 

30. The 93 sampled households with 396 persons have an average cultivated area of 2.3 mu 
per household and 0.52 mu per capita. The cultivated land is irrigated and non-irrigated land 
mainly, and the main crops are paddy rice and wheat. Average annual net income is 1,938 yuan 
per mu. 

6. Household properties 

31. Among the 93 sampled households, an average household has 1.4 TV sets, 0.82 
refrigerator / air-conditioner, 0.24 hi-fi, 2.73 fixed telephones / mobile phones, 0.77 bicycle / 
motorcycle, and 0.04 tractor / pump. Based on household properties, the AHs have a medium 
living standard. 

7. Household income and expenditure 

32. The 93 sampled households with 396 persons have per capita annual income of 4,850 
yuan, in which agricultural income is 280.33 yuan, accounting for 5.78%; forestry income 103.31  
yuan, accounting for 2.13%; industrial income 83.91 yuan, accounting for 1.73%; building income 
521.38 yuan, accounting for 10.75%; transport income 365.20 yuan, accounting for 7.53%; 
trading and catering service income733.81 yuan, accounting for 15.13%; other nonagricultural 
income 868.15 yuan, accounting for 17.9%; employment income 1488.95 yuan, accounting for 
30.70 %; collective distribution income 200.31 yuan, accounting for 4.13%; and property income 
103.79 yuan, accounting for 2.14%. The main income sources are secondary industry operations 
and outside employment. Women are usually engaged in both farming and handicrafts.  

33. Per capita annual expenditure is 3637.50 yuan, in which productive expenditure is 775.88 
yuan, accounting for 21.33%; nonproductive expenditure 2830.34 yuan, 77.81%; and tax 
payment 31.28 yuan, accounting for 0.86%. See Table 11. 

 

Table 11: Sampling Survey on Household Income and Expenditure of the AHs 

Item Percent (%) 

Average income 
per household 

(CNY) 
Per capita income 

(CNY) 

A
n

n
u

a
l h

o
u

s
e
h

o
ld

 in
c
o

m
e

 

Agricultural income 5.78 1,194.21 280.33  
Forestry income 2.13 440.08 103.31  
Stockbreeding income 2.08 429.75 100.88  
Industrial income 1.73 357.44 83.91  
Building income 10.75 2,221.06 521.38  

Transport income 7.53 1,555.77 365.20  
Trading and catering service 
income 

15.13 3,126.01 
733.81  

Other nonagricultural income 17.90 3,698.32 868.15  

Employment income 30.70 6,342.93 1,488.95  
Collective distribution 
income 

4.13 853.30 
200.31  

Property income 2.14 442.15 103.79  

Subtotal 100 20,661.00 4,850.00 

Item 
Percent (%) 

Average 
expenditure per 

household (CNY) 
Per capita 

expenditure (CNY) 
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Item Percent (%) 

Average income 
per household 

(CNY) 
Per capita income 

(CNY) A
n

n
u

a
l h

o
u

s
e
h

o
ld

 
e

x
p
e

n
d

itu
re

 

Productive expenditure 21.33 3,305.24 775.88  

Nonproductive expenditure 77.81 12,057.24 2,830.34  

Tax payment 0.86 133.26 31.28  

Subtotal 100 15,495.75 3,637.50  

Source: Sampling survey on 93 households. 

 
8. Resettlement willingness survey 

34. The survey findings are as follows: 

(i) Awareness: 74.6% of the respondents are aware the Project, and 21% are 
unaware. 

(ii) Attitude: 98.3% of the respondents agree to the construction of the Project, and 
1.7% do not. 

(iii) Degree of impact: 97.5% of the respondents think the Project is beneficial to the 
state, 99.2% think it is beneficial to the collective and 87.3% think it is beneficial to 
individuals. Generally, most of the respondents think the Project is positive. 

(iv) Expected resettlement modes: All the 93 sampled households need employment 
assistance from the government after LA. 71.2% of the respondents are unaware 
of the compensation policy for LA, so policy publicity should be further 
strengthened. 95.8% of the respondents support LA. Nearly half of the 
respondents expect training on crop cultivation and stockbreeding skills offered by 
the government, accounting for 49.2%. 

(v) Compensation distribution: Part of the respondents expect compensation fees to 
be fully paid to the village group or mostly paid to the village group and a small 
part thereof to be paid to the AHs, accounting for 36.3%, 31.3% and 13.7%, 
respectively. 55.1% of the respondents expect the income on compensation fees 
to be distributed among the registered population. 

Table 12: Public Opinion Questionnaire 

1 
 

Are you aware that the 
Project is about to be 
constructed? 

1) 74.6% Yes 2) 17.8% No 3) 7.6% Not quite 
clear; 

2 Do you approve of the 
construction of the 
Project? 

1) 98.3% Yes  2) 1.7% No  3) 0 Don’t care 

3.1 Is the Project beneficial to 
the state? 

1) 97.5% Yes; 2) 2.5% No  

3.2 Is the Project beneficial to 
the collective? 

1) 99.2% Yes; 2) 0.8% No  

3.3 Is the Project beneficial to 
individuals? 

1) 87.3% Yes 2) 12.7% No  

4 Are you aware of the 
compensation policy for 
LA? 

1) 28.8% Yes; 2) 71.2% No  

5 Are you willing to accept 
LA to support the Project? 

1) 95.8% Yes 2) 4.2% No  
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6.1 If you lose land after LA, 
will you continue to farm? 

1) 56.8% Yes 2) 43.2% No  

6.2 If you lose land after LA, 
will you be converted into 
urban status? 

1) 16.1% Yes 2) 83.9% No  

6.3 If you lose land after LA, 
will you get employed? 

1) 72.9% Yes 2) 27.1% No  

6.4 If you lose land after LA, 
will you do business? 

1) 35.6% Yes 2) 64.4% No  

6.5 If you lose land after LA, 
will you participate in 
social insurance? 

1) 88.1% Yes 2) 11.9% No  

6.6 If you lose land after LA, 
will you attend skills 
training? 

1) 51.7% Yes 2) 48.3% No  

6.7 If you lose land after LA, 
do you have any other 
plan? 

1) 1.7% Yes 2) 98.3% No  

7 93 households need employment assistance from the government after LA. 

8 What’s your 
preferred 
mode of 
distribution of 
compensation 
fees for LA? 

1) 36.3% Fully paid to the village group 
2) 13.7% Fully paid to the AHs 
3) 8% Paid half to the village group and half to the AHs 
4) 31.3% Mostly paid to the village group and a small part thereof to be paid to the AHs 
5) 9.1% Mostly paid to the AHs and a small part thereof to be paid to the village group 
(Note: 1.6% of the respondents did not answer this question.) 

9 If 
compensation 
fees are paid 
fully or partly 
to the village 
group, what’s 
your preferred 
mode of 
distribution? 

1) 26.3% Investing compensation fees centrally (building bazaars, malls, etc.) 
2) 42.4% Depositing compensation fees with a bank to generate interests 
(Note: 31.4% of the respondents did not answer this question.) 

10 What’s your 
preferred 
mode of 
distribution of 
any income 
on 
compensation 
fees? 

1) 11% Distribution by LA area 
2) 55.1% Distribution by population 
(Note: 33.9% of the respondents did not answer this question.) 

11.1 

Are you willing to attend 
free training on crop 
cultivation and 
stockbreeding skills 
offered by the 
government? 

1) 49.2% Yes;  2) 24.6% No 

Note: 24 
respondents did not 
answer these 
questions, 
accounting for 
26.3% of all 
respondents. 

11.2 

Are you willing to attend 
free training on 
construction skills offered 
by the government? 

1) 14.4% Yes 2) 59.3% No 
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11.3 

Are you willing to attend 
free training on catering 
services offered by the 
government? 

1) 7.6% Yes 2) 66.1% No 

11.4 

Are you willing to attend 
free training on 
employment skills offered 
by the government? 

1) 5.9% Yes 2) 67.8% No 

11.5 

Are you willing to attend 
free training on 
housekeeping services 
offered by the 
government? 

1) 0.8% Yes 2) 72.9% No 

11.6 

Are you willing to attend 
free training on motor 
vehicle repair offered by 
the government? 

1) 4.2% Yes 2) 69.5% No 

 

11.7 

Are you willing to attend 
free training on driving 
and transport skills 
offered by the 
government? 

1) 14.4% Yes 2) 59.3% No 

11.8 

Are you willing to attend 
free training on business 
and management skills 
offered by the 
government? 

1) 9.3% Yes  2) 64.4% No 

3.3. Social Impact Assessment 

35. A total of 253.52 mu of collective land will be acquired permanently for the Project, 
including 234.26 mu of cultivated land, accounting for 92.4% affecting 567 households with 2,281 
persons in 10 groups of 2 villages/communities, Donggua Town. 

36. Based on discussion with the community leaders and representatives of the APs, affected 
households can receive the compensation fees for young crops and ground attachments directly. 
The land compensation fees and resettlement subsidies are retained by the village group as a 
fund. The fund can be used for production development, public facility construction of the 
affected group, or save in bank for interest. The fund is used subject to collective group 
discussion, and approved by township governments. (i) In Cheping Community, the interest and 
profits thereon produced from the fund is distributed among the registered population of the 
village group at the year end. The community will adjust the remaining land each year. (ii) In 
Donggua Community, the remaining land will not be adjusted. Each year, the AH can receive 
subsidy based on type of the acquired land. 

3.3.1 Analysis of lost land resources 

37. A comparative analysis of land and income losses arising from land acquisition of the 
affected village groups is made. Among the affected village groups, Wangguanshan Group has 
the highest land loss rate of 33.82%, east 2 Group the lowest land loss rate of 1.35%, and the 
land loss rates of the other village groups do not exceed 20%. See Table 3-6. 
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3.3.2 Income loss analysis 

38. Based on an analysis of the annual lost gross income of the affected groups, per capita 
lost income ranges from 942.44 yuan (Wangguanshan Group, Cheping Community) to 63.19 
yuan (Chepingtun Group, Cheping Community). Average income loss per household ranges 
from 3865.91 yuan (Wangguanshan Group, Cheping Community) to 233.27 yuan (Chepingtun 
Group, Cheping Community). Different village groups vary greatly in average income loss per 
household. 

39. Among the 10 affected village groups, income loss rate ranges from Wangguanshan 
Group, Cheping Community (10.07%) to Chepingtun Group, Cheping Community (0.68%). One 
group (Wangguanshan) has an income loss rate of 10% or more, accounting for 10% of all 
affected village groups; nine groups have an income loss rate of less than 10%, accounting for 
90% of all affected village groups. 

40. It can be seen that the income loss rate of Wangguanshan Group, Cheping Community is 
as high as 10.07%, while those of the other village groups are less than 10%. 
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Table 13: Impact Analysis of Collective Land Acquisition 

Township 
Village / 

community Village group 

Before Land Acquisition After Land Acquisition Income loss  

Number 
of HHs Population 

Cultivated 
area (mu) 

Per capita 
cultivated 
area (mu) 

Affected 
HHs 

Affected 
population 

Cultivated 

area (mu) 

Per capita

cultivated 

area of 

group 

after LA 

Land loss 

rate of group 

(%) 

Annual gross 

income 

Loss 

(acquired land x

AAOV3) 

(CNY) 

Average loss

per house 

hold  

(CNY) 

Per 

capita 

loss 

(CNY) 

Percent of per 

capita income 

(%) 

Donggua 
Town 

Cheping 
Community 

Banqiao 60 237 240 1.01  60 237 41.24 0.84  17.18% 135885.8 2264.76  573.36 6.13% 

Xiaogou 38 161 120 0.75  38 161 22.32 0.61  18.60% 73544.4 1935.38  456.80 4.88% 

Wangguanshan 49 201 170 0.85  49 201 57.49 0.56  33.82% 189429.55 3865.91  942.44 10.07% 

Shengjia 103 463 310 0.67  103 463 28.91 0.61  9.33% 95258.45 924.84  205.74 2.20% 

Shanzuizi 46 172 240 1.40  46 172 28.03 1.23  11.68% 92358.85 2007.80  536.97 5.74% 

Renjia 31 149 140 0.94  31 149 13.58 0.85  9.70% 44746.1 1443.42  300.31 3.21% 

Chepingtun 201 742 754 1.02  201 742 14.23 1.00  1.89% 46887.85 233.27  63.19  0.68% 

 528 2125 1974 0.93  528 2125 205.8 0.83  10.43% 678111 1284.30 319.11 3.41% 

Donggua 
Community 

Zhuyuan 121 428 450 1.05  15 60 9.61 1.03  2.14% 31664.95 2111.00  527.75 5.64% 

East 1 145 470 200 0.43  20 80 16.16 0.39  8.08% 53247.2 2662.36  665.59 7.11% 

East 2 135 415 200 0.48  4 16 2.69 0.48  1.35% 8863.55 2215.89  553.97 5.92% 

 401 1313 850 0.65  39 156 28.46 0.63  3.35% 93775.7 2404.51 601.13 6.43% 

Total 929 3438 2824 0.82  567 2281 234.26 0.75  8.30% 771886.7 1361.35 338.40 3.62% 

a Percent of per capita income= per capita loss / Per capita net income of farmers.

                                                             

3 AAOV is 3,295 yuan/mu. 
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4. Legal Framework and Policies 

4.1. Laws, Regulations and Policies Applicable to Resettlement 

41. The resettlement policies of the Project have been developed in accordance with the laws 
and regulations of the PRC, and ADB’s policies, including: 

(i) ADB policies 

 Safeguard Policy Statement, June 2009 
 Gender Checklist, February 2003 

(ii) Laws, regulations and policies of the PRC 

 Regulations on the Implementation of the Land Administration Law of the 
PRC (Decree No.256 of the State Council) (December 27, 1998) 

 Measures for Announcement of Land Acquisition (Decree No.10 of the 
Ministry of Land and Resources) (January 1, 2002) 

 Land Administration Law of the PRC (amended on August 28, 2004) 
 Notice on Further Improving the Rural Housing Site Management System, 

and Protecting Farmers’ Rights and Interests Practically (March 2, 2011) 
 Guidelines of the State Council on Carrying out Trials on New-type Rural 

Social Endowment Insurance (SC [2009] No.32) 

(iii) Regulations and policies of Yunnan Province 

 Measures of Yunnan Province for the Implementation of Farmland 
Occupation Tax (YPG [2008] No.149) (October 30, 2008) 

 Opinions of the Yunnan Provincial Government on Strengthening 
Farmland Protection and Promoting Scientific Urbanization (YPG [2011] 
No.185) 

 Land Acquisition Compensation Standard for the 15 Prefectures 
(Municipalities) in Yunnan Province (amended) issued by the Yunnan 
Provincial Land Resources Department (effective on June 1, 2014) 

 Notice of the Yunnan Provincial Government on Issuing the Interim 
Measures of Yunnan Province on Basic Insurance Security for 
Land-expropriated Farmers (YPG [2008] No.226) (November 18, 2008) 

 Notice of the Yunnan Provincial Government on Issuing the Measures for 
the Implementation of Trials on New-type Rural Social Endowment 
Insurance of Yunnan Province (Interim) (YPG [2009] No.193) (December 
7, 2009) 

 Notice of the Yunnan Provincial Government on Issuing the Measures for 
the Implementation of the Employment Promotion Law of the People's 
Republic of China (YPG [2008] No.233) 

 Notice of the General Office of the Yunnan Provincial Government on 
Forwarding the Measures of Yunnan Province on Encouraging Business 
Startup and Promoting Small-grant Employment Loans (YPGO [2010] 
No.163) (November 4, 2010) 
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(iv) Regulations and policies of Chuxiong Prefecture 

 Interim Measures for Basic Endowment Insurance for Land-expropriated 
Farmers of Chuxiong Prefecture (Announcement No.13 of the Chuxiong 
Prefecture Government) (September 5, 2009) 

 Notice of the Chuxiong Prefecture Government on Issuing the Detailed 
Rules for the Implementation of Basic Endowment Insurance for 
Land-expropriated Farmers of Chuxiong Prefecture (December 3, 2009) 

 Opinions of the General Office of the Chuxiong Prefecture Government on 
Exploring Ways of Promoting the Orderly Circulation of Rural Land 
Contracted Management Rights Actively (Interim) (CPGO [2009] No.22) 

 Notice of the Chuxiong Prefecture Government on Doing a Better Job in 
Minimum Living Security for Destitute Rural Residents (CPG [2007] 
No.49) 

(v) Regulations and policies of Chuxiong City 

 Notice of the Chuxiong City Government on Issuing the Administrative 
Measures for Collective Land Acquisition of Chuxiong City (CCG [2010] 
No.183) (October 2010) 

 Notice on Issuing the Administrative Measures for Rural Medical 
Assistance of Chuxiong City (Interim) (CCG [2005] No.79) (July 6, 2005) 

4.2. Abstract of ADB Policies 

4.2.1  Involuntary Resettlement 

42. The displaced persons (called affected persons, or APs in the RP) are those who are 
physically displaced (relocation, loss of residential land, or loss of shelter) and/or economically 
displaced (loss of land, assets, access to assets, income sources, or means of livelihoods) as a 
result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on land use or on access 
to legally designated parks and protected areas. . 

43. Basic principles include: 

(i) Screen the project early on to identify past, present, and future involuntary 
resettlement impacts and risks. 

(ii) Determine the scope of resettlement planning through a survey and/or census of 
displaced persons, including a gender analysis, specifically related to 
resettlement impacts and risks. 

(iii) Carry out meaningful consultations with affected persons, host communities, and 
concerned nongovernment organizations. Inform all displaced persons of their 
entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and evaluation of resettlement programs. Pay 
particular attention to the needs of vulnerable groups, and those without legal title 
to land, and ensure their participation in consultations. Establish a grievance 
redress mechanism to receive and facilitate resolution of the affected persons’ 
concerns.  

(iv) Improve, or at least restore, the livelihoods of all displaced persons through (i) 
land-based resettlement strategies when affected livelihoods are land based 
where possible or cash compensation at replacement value for land when the loss 
of land does not undermine livelihoods, (ii) prompt replacement of assets with 
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access to assets of equal or higher value, (iii) prompt compensation at full 
replacement cost for assets that cannot be restored, and (iv) additional revenues 
and services through benefit sharing schemes where possible. 

(v) Provide physically and economically displaced persons with needed assistance, 
including the following: (i) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, integration of resettled persons economically and 
socially into their host communities, and extension of project benefits to host 
communities; (ii) transitional support and development assistance, such as land 
development, credit facilities, training, or employment opportunities; and (iii) civic 
infrastructure and community services, as required. 

(vi) Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide 
them with legal and affordable access to land and resources, and in urban areas 
provide them with appropriate income sources and legal and affordable access to 
adequate housing. 

(vii) Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status. 

(viii) Ensure that displaced persons without titles to land or any recognizable legal 
rights to land are eligible for resettlement assistance and compensation for loss of 
nonland assets. 

(ix) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional arrangements, monitoring 
and reporting framework, budget, and time-bound implementation schedule. 

(x) Disclose a draft resettlement plan, including documentation of the consultation 
process in a timely manner, before project appraisal, in an accessible place and a 
form and language(s) understandable to affected persons and other stakeholders. 
Disclose the final resettlement plan and its updates to affected persons and other 
stakeholders. 

(xi) Conceive and execute involuntary resettlement as part of a development project 
or program. Include the full costs of resettlement in the presentation of project’s 
costs and benefits. For a project with significant involuntary resettlement impacts, 
consider implementing the involuntary resettlement component of the project as a 
stand-alone operation. 

(xii) Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision 
throughout project implementation. 

(xiii) Monitor and assess resettlement outcomes, their impacts on the standards of 
living of displaced persons, and whether the objectives of the resettlement plan 
have been achieved by taking into account the baseline conditions and the results 
of resettlement monitoring. Disclose monitoring reports. 
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4.2.2  Gender and Development 

44. ADB’s gender and development policy is a critical mainstreaming strategy in promoting 
gender equality, including resettlement, and includes the following key points and a separate 
gender action plan was prepared for the project: 

(i) Gender sensitivity. Particular attention should be paid to women’s needs and 
expectations in consideration of impacts of the ADB-financed project on men and 
women. 

(ii) Gender analysis.  A systematic analysis of the project’s impacts on men and 
women should be made to learn their economic and social connections. 

(iii) Gender planning.  A special strategy that offers equal opportunities to men and 
women should be developed. 

(iv) Mainstreaming. ADB considers the gender issue in all aspects of the project, and 
encourages women to participate in decision-making in the development process 
actively. 

4.3. Laws and Policies of the PRC 

45. See Appendix 1 for an abstract of laws and regulations of the PRC, and Appendix 2: 
policies of Yunnan Province. 

4.4. Main Differences between ADB Policies and PRC Laws 

Compensation and resettlement for houses 

 Difference. ADB policies require that compensation is based on replacement cost. 
Chinese laws think that depreciation is reasonable, and the compensation rate for 
the same structure should be lower than that for new housing. 

 Solution. Compensation rates in all ADB-financed projects are based on 
replacement cost. 

Compensation for land 

 Difference. ADB policies require that compensation should be sufficient to offset 
any income loss, and restore long-term income-generating potential. Chinese 
standards are based on AAOV. 

 Solution. An early-stage solution is to provide replacement land, which is hardly 
practical. Cash compensation is the preference of most people, though they 
cannot ensure the rational use of such compensation. Therefore, further technical 
support is needed to monitor the income of seriously affected households, 
especially those in vulnerable groups, and local governments should provide 
assistance to those in need. 

Compensation and resettlement of vulnerable groups 

 Difference. ADB policies require that special compensation is granted to all 
vulnerable groups, especially seriously affected households faced with 
impoverishment. Chinese provisions do not require social analysis, and 
compensation is based only on the amount of loss. 
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 Solution. Special funds are available to assist the vulnerable groups, who will be 
identified during the DMS. All measures have been specified in the RP. 

Consultation and disclosure 

 Difference.  ADB policies require APs are fully informed and consulted as soon 
as possible. Chinese provisions have improved the transparency of disclosure 
and compensation. However, APs still play a weak role in project decision-making, 
and the disclosure period is usually too short. 

 Solution.  Consultation has begun at the early stage (before and during the 
technical assistance). The CPPMO agrees to disclose the RP to APs as required 
by ADB. 

Lack of legal title 

 Difference. ADB policies require all demolished houses, whether lawful or not, 
should be compensated for at the same rates. According to Chinese laws, people 
without local registered residence are entitled to the same compensation as local 
people. In addition, prevailing Chinese laws stipulate that no compensation 
should be provided for the acquisition of illegally owned land and houses. 

 Solution. For an ADB financed project, all APs, whether lawful or not, whether 
having ownership or right of use, will be protected, and provided with 
compensation or assistance. This is not likely to be an issue for this subproject, as 
the land use rights are clearly established and there are no impacts on residential 
structures. 

Resettlement monitoring, evaluation and reporting 

 Difference. ADB requires that internal and external resettlement monitoring be 
conducted. However, there is no such requirement in Chinese laws, expect for 
reservoir projects. 

 Solution. Internal and external resettlement monitoring systems have been 
established for all ADB financed projects, and this has been included in the RP. 
The requirements for internal and external monitoring reporting are specified in 
the RP. 

4.5. Compensation Principles of the Project 

46. The principles for compensation and entitlement of the Project have been developed in 
accordance with the regulations and policies of the PRC and ADB, with the aim of ensuring that 
APs obtain sufficient compensation and assistance measures so that their production and 
livelihoods are at least restored to pre-project levels.  

47. According to ADB’s requirements, the compensation will be: 

(i) The rate of compensation for acquired housing, land and other assets will be 
calculated at full replacement costs. The calculation of full replacement cost 
without any depreciations of demolished structures will be based on the following 
elements: (i) fair market value; (ii) transaction costs; (iii) interest accrued, (iv) 
transitional and restoration costs; and (v) other applicable payments, if any. 

(ii) In the case of economically displaced persons, regardless of whether or not they 
are physically displaced, the IA will promptly compensate for the loss of income or 



 

 

22 

livelihood sources at full replacement cost. The IA will also provide assistance 
such as credit facilities, training, and employment opportunities so that they can 
improve, or at least restore, their income-earning capacity, production levels, and 
standards of living to pre-displacement levels. The IA will also provide 
opportunities to displaced persons to derive appropriate development benefits 
from the project. 

 
Table 14: Resettlement Principles of the Project 

Principles 
Involuntary resettlement should be avoided where feasible. 
The APs are granted compensation and rights that can at least maintain or even improve their 
livelihoods in the absence of the project. The rate of compensation for acquired housing, land 
and other assets will be calculated at full replacement costs. 
The APs are given compensation in full replacement cost and assistance in resettlement whether 
legal title is available or not. 
If the land available to everyone is insufficient to maintain his/her livelihood, replacement in cash 
or in kind and other income-generating activities are provided for the lost land. 
The IA will ensure that APs fully understand their entitlements, the method and standard of 
compensation, the livelihood and income restoration plan, and the project schedule, and 
participate in the implementation of the RP. 
The IA will ensure that no physical displacement or economic displacement will occur until (i) 
compensation at full replacement cost has been paid to each AP for project components or 
sections that are ready to be constructed; (ii) other entitlements listed in the RP have been 
provided to APs; and (iii) a comprehensive income and livelihood rehabilitation program, 
supported by an adequate budget, is in place to help APs improve, or at least restore, their 
incomes and livelihoods. 
Vulnerable groups are provided special assistance or treatment so that they lead a better life, 
and all APs should have an opportunity to benefit from the project. At least two members of each 
AH receive skills training, including at least one woman. 
All resettlement cost is included in the project budget and sufficient to cover all affected aspects. 
The IA and an external monitoring agency will monitor and measure the progress of 
implementation of the RP and will prepare monitoring reports to ensure that the implementation 
of the RP has produced the desired outcomes.  

4.6. Cut-off Date of Compensation 

48. The cut-off date for the eligibility for compensation is March 1, 2016. Any newly claimed 
land, newly built house or settlement in the project area by the APs after this date will not be 
entitled to compensation or subsidization. Any building constructed or tree planted purely for 
extra compensation will not be counted in. 

4.7. Resettlement Policies of the Project 

4.7.1 Acquisition of Rural Collective Land and Resettlement 

49. According to the Land Administration Law of the PRC, the Regulations on the 
Implementation of the Land Administration Law of the PRC, Land Acquisition Compensation 
Standard for the 15 Prefectures (Municipalities) in Yunnan Province (amended) issued by the 
Yunnan Provincial Land Resources Department (effective on June 1, 2014), and the Notice of 
the Ministry of Land and Resources on Doing a Better Job in Land Acquisition Management 
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(June 2010), and the applicable policies of Chuxiong Prefecture and Chuxiong City, the uniform 
AAOV rates of Yunnan Province, Donggua Town belongs to a Tier-1 area, with an AAOV rate of 
3,295 yuan/mu, a compensation multiple of 23 times and average compensation rate of 75,985 
yuan/mu.  

50. The compensation rates for the LA in the Project area shall not be less than those 
announced in the above documents, as shown in Table 15. 

4.7.2 Support to Vulnerable Groups 

51. The Project involves four vulnerable groups mainly (i) MLS households, (ii) 
five-guarantee households, (iii) the disabled and (iv) women-headed households. Vulnerable 
groups shall have priority during resettlement and be entitled to various supporting policies. The 
main supporting policies for vulnerable groups are as follows: 

1. Rural MLS 

52. All rural destitute residents with agricultural household registration in the administrative 
area of Chuxiong City, where the per capita net income or actual living standard of the family 
members living together is less than the MLS standard for rural residents of Chuxiong City may 
be included in rural MLS, mainly including destitute households suffering from dementia; 
destitute households without ability to work, without supporter and not covered by the rural five 
guarantees; destitute households suffering from major diseases; destitute households suffering 
from major disability; destitute households impoverished by disasters or accidents; and destitute 
households as key subjects of special scare. The MLS standard shall be based on the absolute 
poverty standard of 1,020 yuan, and an MLS benefit of not less than 30 yuan/month per capita 
shall be paid. 

 2. Rural medical assistance policy 

 Subjects 

53. Subjects of rural medical assistance shall be rural five-guarantee households holding a 
certificate of rural five-guarantee support, subjects of special care holding a certificate of rural 
periodic quantitative assistance, rural MLS households holding a certificate of rural MLS, and 
other subjects approved by the prefecture, county and city governments. 

 Scope 

54. The following major diseases shall be included in the scope of assistance: acute cerebral 
apoplexy; chronic renal failure (uremia); malignant tumor or aplastic anemia; acute abdominal 
diseases (acute cholecystitis, cholangitis of severe type, liver and spleen rupture, acute 
perforation of stomach); serious burn; and major psychosis. 

 Rates and mode 

55. For major diseases of subjects of rural MLS and special care within the scope of 
assistance, if medical expenses borne by the individual in a year exceed 3,000 yuan, 30% of the 
excess shall be subject to assistance, and the annual accumulated amount of assistance per 
capita shall not exceed 3,000 yuan in principle 

56. Other subjects in special difficulty to be assisted as approved by the prefecture, county or 
city civil affairs bureau, a one-time subsidy may be granted with the approval of the local 
government (usually not more than 3,000 yuan per capita per annum); certain major diseases for 
which the state has enacted a special assistance policy shall not be included in this type of 
assistance. 
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For a verified bill of medical expenses of a hospital at or above the township level issued by a 
subject of medical assistance, except reimbursement under the provisions on cooperative 
medical care, expenses borne by the individual may be subject to a subsidy as the case. 

3. Special support fund for vulnerable groups 

57. CCG will grant a one-time subsidy of 2,000 yuan to each member of vulnerable groups, to 
be used for production and livelihoods of the vulnerable groups affected by the Project. 

4.8. Compensation Rates of the Project 

4.8.1 Collective Land Acquisition 

58. The compensation rates for the LA of Chuxiong City are higher than the uniform AAOV 
rate for LA of Yunnan Province of 75,785 yuan/mu, so compensation can make up the annual 
loss per mu.  

 
Table 15: Compensation Rates for Acquired Rural Collective Land 

Compensation rates for collective land acquisition of Chuxiong City  
(based on the Administrative Measures of Chuxiong City for Collective Land) 

Cultivated 
land 

Paddy land, mulberry field (CNY/mu) 80,000 

dry land (CNY/mu) 40,000 

fish pond (CNY/mu) 80,000 

Vegetable fields (CNY/mu)) 80,000 

Young 
crops 

Paddy land, Vegetable fields (CNY/mu) 1,500 

dry land (CNY/mu) 1000 

mulberry field (CNY/mu) 15000 

fish pond (CNY/ton) 2000 
Note: The compensation for young crops will be based on the market replacement value. 

4.8.2 Compensation Rates for Houses 

59. For the houses belong to the Tea & mulberry station of Chuxiong Prefecture Agriculture 
Bureau, the final compensation will be determined based on appraisal. The compensation rate of 
468.4 CNY/m2 for brick-wood structure will be used as reference, which is the replacement cost. 

4.8.3 Compensation Rates for Infrastructure and Ground Attachments 

60. The compensation rate for rubble retaining walls affected by the Project is presented in 
Table 16. The other infrastructure and ground attachments affected by the Project are followed 
those presented in Table 29. 

 
Table 16: Compensation Rates for Infrastructure and Ground Attachments 

Item Unit 
Compensation 

rate 

Rubble retaining wall CNY/m2 180 
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4.8.4 Other costs 

61. The IA will pay related tax and fees as indicated as follows:  

Table 17: Related Tax and Fees of LA 

Farmland occupation tax CNY/mu 17,333 

Land reclamation costs CNY/mu 12,600 

Fees for using additional construction land CNY/mu 10,667 

Fees for quality of cultivated land compensation  CNY/mu 186,666.7 

Basic pensions for LEFs CNY/mu 20,000 

4.8.5 Vulnerable Groups 

62. In addition to the above compensation policies for LA, vulnerable groups affected by the 
Project are also entitled to the following preferential policies: 

(i) Laborers in vulnerable households will be provided with occupational training, and 
employment information and guidance in order to increase their job opportunities. 

(ii) During project construction, recruit laborers from vulnerable households to do 
unskilled jobs. 

(iii) A special support fund will be established at 1% of resettlement costs in 
cooperation with the Chuxiong City Civil Affairs Bureau. 

(iv) CCG will grant a one-time subsidy of 2,000 yuan to each member of vulnerable 
groups, to be used for production and livelihoods of the vulnerable groups 
affected by the Project. 

4.8.5 Supporting Measures for Women 

63. In addition to the above compensation policies for LA, women affected by the Project are 
also entitled to the following preferential policies: 

(i) Female working age APs will have priority in employment, and at least 30% of 
them will receive unskilled jobs. 

(ii) Women will receive relevant information during resettlement, and are able to 
participate in resettlement consultation. Special women FGDs will be held to 
introduce resettlement policies. 

4.9. Entitlement Matrix 

64. The entitlement matrix is established in accordance with the applicable policies in this 
chapter, as shown in Table 18.  
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Table 18: Entitlement Matrix 

Type of 

impact Degree of impact Affected persons Compensation and resettlement policy Measures 

Permanent LA 
of collective 
land 

253.52 mu, including 
234.26 mu irrigated 
land,  
19.26 mu of fish pond. 

528 households with 
2,125 persons in 10 
groups of 2 villages/ 
communities, 
Donggua Town 

1) Land compensation fees, resettlement 
subsidies and compensation fees for collective 
properties, irrigated land and vegetable land: 
CNY80,000/mu, shall be paid directly to the 
affected collective economic organization or 
village committee. 

2) In Cheping Community, income annually 
generated from the LA compensation fund will 
be distributed to the whole registered 
population equally. In Donggua Community, 
the AHs can get the subsidy based on 4,500 
yuan for paddy land and vegetable land and 
3,000 yuan for dry land.  

3) All compensation for young crops, (i) paddy 
land and vegetable land: CNY1,500/mu; (ii) 
dry land: CNY1,000; (iii) mulberry field: CNY 
15,000 /mu; shall be paid to affected 
households directly. 

4) The compensation for ground structures or 
attachments (such as rubble retaining wall: 
CNY180/m2) shall be paid to their proprietors. 

5)  Measures such as land transfer, agricultural 
resettlement, employment, skills training and 
social security are offered to ensure 
production and livelihood restoration, and 
sustainable development of LEFs. 

Measures for land compensation 
allocation, land reallocation and 
production investment 
(cultivation and irrigation skills, 
tertiary industries, etc.) will be 
determined by the village 
meeting. 

Training will be approved and 
supervised by the government at 
the next higher level. 

House 
demolition 

160 m2 brick-wood 
structure  

20 workers of Tea & 
mulberry station of 
Chuxiong Prefecture 
Agriculture Bureau 

1) the final compensation will be determined 
based on appraisal. The compensation rate of 
468.4 CNY/m2 for brick-wood structure will be 
used as reference, which is the replacement 
cost. 

2) the compensation for mulberry is CNY 15,000 
/mu. 

3) Operation will be continued on the remaining 
land and no workers will not lost job. The 
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Type of 

impact Degree of impact Affected persons Compensation and resettlement policy Measures 

station will build houses on the remaining land. 

Temporary 
land 
occupation 

124.35 mu land will be 
temporarily occupied, 
including 112.47 mu 
paddy land and 11.88 
vegetable land. 

94 households with 
482 persons in 10 
groups of 4 villages/ 
communities, 
Donggua Town 

1) paddy land and vegetable land: 
CNY1,500/mu; 

2) the contractor is responsible to restore the 
land. 

 

Women / Women 1)  Female working age APs shall have priority in 
employment, and at least 30% of them will 
receive unskilled jobs from the Project. 

2)  Women shall receive relevant information 
during resettlement, and are able to participate 
in resettlement consultation. Special women 
FGDs shall be held to introduce resettlement 
policies. 

The women’s association will 
provide acceptable education to 
women. 

Vulnerable 
groups 

Disability 24 households 1)  A special subsidy (CNY2,000 per person) for 
the disabled shall be provided. 

2)  Able-bodied laborers from vulnerable 
households shall be recruited to do unskilled 
jobs and get trained with priority. 

Vulnerable households will be 
confirmed at the beginning of 
resettlement implementation, 
and monitored closely until the 
completion of assistance 
measures. 
A special support fund will be 
established at 1% of 
resettlement costs and may be 
disbursed from the 
contingencies. 

Low-income people 
(below national poverty 
line) 

14 households 1) Two members (at least one woman) of each AH 
shall receive livelihood training and prior job 
opportunities, e.g., participation in project 
construction. 

2) The government shall pays pensions. 

Ethnic 
minorities 

the Yi nationality and 
the Lisu nationality 

26 persons in total 1) Ethnic minorities have priority in employment, 
and all of them shall receive unskilled jobs. 

2) Ethnic minorities have priority in receiving free 
skills training as well 

 

Special 
facilities and 
ground 
attachments 

Retaining walls Proprietors 1) Affected special facilities shall be restored by 
proprietors after receiving compensation from 
the owner of the Project, or reconstructed by 
the Project according to the original size, 
standard and function (see Table 2-4) 

2) Compensation fees shall be calculated and 
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Type of 

impact Degree of impact Affected persons Compensation and resettlement policy Measures 

disbursed for retaining walls as stipulated 
(CNY180/m). 

Grievances and 
appeals 

/ All APs Free; all costs so reasonably incurred shall be 
disbursed from the contingencies of the RP 
budget. 

 

Cutoff date / / March 1, 2016  
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5. Resettlement and Income Restoration 

65. The objectives of production and income restoration programs for the APs are to restore 
the annual per capita income of the households affected by the LA to the pre-LA level and further 
improved with local economic growth, and minimize impacts of LA so that the APs’ production 
level and living standard are equivalent to or better than pre-LA levels. 

5.1 Production and Income Restoration Programs 

66. Different resettlement and income restoration programs have been developed in 
consultation with government agencies concerned, affected village committees and 
representatives of the APs during the socioeconomic survey, as detailed below: 

5.1.1 Cash compensation and distribution 

67. Cheping Community. Cheping Community is affected by land acquisition of different 
projects in the recent 3 years. The community committee once held a community meeting in 
2014 to discuss how to allocate the compensation for all projects and it’s agreed that the 
compensation is used for investment and the community will adjust the remaining land each year. 
Based on the past practice, affected households can receive the compensation fees for young 
crops and ground attachments directly. The land compensation fees and resettlement subsidies 
are retained by the village group as a fund. The fund can be used for production development, 
public facility construction of the affected group, building shops/industrial plants to get rent, or 
save in bank for interest. The fund is used subject to collective group discussion, and approved 
by township governments. The interest and profits thereon produced from the fund is distributed 
among the registered population of the village group at the year end. The community will adjust 
the remaining land each year. For example, each registered person got 9,000 yuan in 2014 
based on the average 9% profit. 225.06 mu land will be acquired for the Project, and the per 
capita land loss is 0.1 mu. The compensation is 80,000 yuan/mu, and based on 9% profit, each 
registered person can get 720 yuan each year. As the AAOV is 3,295 yuan, the income loss per 
capita is 330 yuan, which can be fully compensated by the return from the community. 

68. Donggua Community. Donggua Community is the site of the Donggua Town 
Government. Due to the large scale of land acquisition of the development zone, there is very 
limited remaining arable land and most of the farmers have been changed to non-agricultural 
registration. The community committee once held a community meeting in 2014 to discuss how 
to allocate the compensation for all projects. Based on past practice, affected households can 
receive the compensation fees for young crops and ground attachments directly. The land 
compensation fees and resettlement subsidies are retained by the village group as a fund. The 
fund can be used for production development, public facility construction of the affected group, 
building shops/industrial plants to get rent, or save in bank for interest. The fund is used subject 
to collective group discussion, and approved by township governments. The community will not 
adjust the remaining land. Each year, the AHs can get subsidy based on 4,500 yuan for paddy 
land and vegetable land and 3,000 yuan for dry land. 

69. The affected village groups and households are compensated in cash. After receiving 
cash compensation, the AHs may implement the agricultural and non-agricultural restoration 
measures with the assistance of the government, and the affected village groups may also use 
the funds (based on compensations for the LA) to develop the collective economy.  
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5.1.2 Agricultural resettlement 

70. Each village group has some remaining land, and still some farmers expect to restore 
income through agricultural production, so utilizing existing land resources for future 
development is one of the means of promoting the realization of the livelihood restoration 
objectives, including the following measures: 

 

1. Land transfer 

71. If any AH expects to continue with agricultural production and needs farmland, it may 
obtain farmland by means of land transfer in accordance with the Administrative Measures for 
the Transfer of Rural Land Contracted Management Rights (Decree No.47 of the Ministry of 
Agriculture). In addition, CCG has enacted the Opinions of the Chuxiong City Government on 
Exploring Ways of Promoting the Orderly Circulation of Rural Land Contracted Management 
Rights Actively (Interim) to explore ways of promoting the orderly circulation of rural land 
contracted management rights actively. 

72. According to the data provided by the city agriculture and forestry bureaus, as of 
December 30, 2011, rural land transfer had involved 6,113 households in 12 townships, 
accounting for 7.55% of all farmland contracting households; the total amount of land transferred 
was 12,612 mu, accounting for 3.8% of the total area of contracted farmland, an increase of 764 
mu from 11,848 mu in 2010, showing that land transfer is very active in Chuxiong City. See Table 
19. 

Table 19: Land Transfer of Chuxiong City in 2011 

Mode of transfer Amount (mu) Percent 

Lease 11,002 87.23% 

Swap 63 0.50% 

Subcontracting 1,436 11.39% 

Joint-stock cooperation 100 0.79% 

Other modes 11 0.09% 

 

73. Currently, the average price of rural land transfer (sublease) in Chuxiong City is 800 
yuan/mu per harvest or 1,000-1,200 yuan/mu per annum, in which the main mode of land 
transfer is lease to enterprises and major farming households. 

2. Crop cultivation development plan and measures  
 

(i) Crop cultivation development plan of the affected town 

74. According to the Twelfth Five-year Plan for Agricultural and Rural Economic Development 
of Chuxiong City, crop cultivation development in the next five years will be focused on 
commercial vegetables, high-grade cereals and oils, artificial edible fungi, high-grade mulberry, 
tealeaf, konjac and brewing grape. Since soil on both sides of the Longchuan River is fertile, the 
LEFs affected by the Project prefer the cultivation of greenhouse vegetables and take this as the 
future direction of agricultural development. 

75. Based on interviews with representatives from the affected village groups, their future 
crop cultivation development will be focused on structural optimization on the basis of a stable 
sown area in order to increase unit output and quality, and develop high-grade commercial 
vegetables and paddy rice. 



 

 

31 

 Greenhouse vegetables: constructing greenhouses on a large scale with focus on 
Donggua Town 

 Paddy rice breeding: constructing a paddy rice breeding base with focus on 
Donggua Town 

 Tobacco cultivation: cultivating tobacco with a higher economic value with focus 
on Donggua Town 

76. The Agriculture Bureau of Chuxiong City has established a vegetable greenhouse fund of 
4 million yuan for the large-scale cultivation of greenhouse vegetables, to be used specifically for 
the infrastructure construction of vegetable greenhouses. Greenhouses will be owned by the 
agriculture bureau, and the right of use will belong to farmers or enterprises using vegetable 
greenhouses. 

(ii) Input/output analysis of protected agriculture and greenhouse 
vegetables  

77. Based on analysis, compensation fees granted under the Project are sufficient to meet 
the demand for investment in protected agriculture and characteristic cultivation, and the net 
income of protected agriculture is 7,000 yuan/mu and that of characteristic cultivation 2,400 
yuan/mu. See Table 20. 

Table 20: Input/Output Analysis of Protected Agriculture and Greenhouse Vegetables 

Type of 

cultivation 

Resettlement 

subsidy 

(CNY/mu) Average investment (CNY/mu) 
Average yield 

(CNY/mu) 

Average 

net 

income 

(CNY/mu) Remarks 

Protected 
agriculture 

80,000 Greenhouse vegetables: 
investment in greenhouses 
CNY12,000, to be depreciated for 
5 years, with average annual 
investment of CNY2,400/mu; 
rental CNY1,000/mu; investment 
in seeds: CNY600 /mu; 
pesticides and fertilizers: 
CNY400/mu; irrigation water and 
electricity costs: CNY400/mu; 
other investment: CNY200/mu; 
total: CNY5,000/mu 

3 seasons a 
year, 
CNY12,000/mu 

7,000 Greenhouse 
vegetables: 
cucumber, 

pepper, 
tomato, 

eggplant, 
strawberry, 
edible fungi 

Characteristic 
cultivation 

80,000 Characteristic cash crops: rental: 
CNY800/mu; investment in 
seedlings: CNY800/mu; 
pesticides and fertilizers: 
CNY200/mu; irrigation water and 
electricity costs: CNY200/mu, 
other investment: CNY100/mu; 
total: CNY1,600/mu 

CNY4,000/mu 2,400 Open field 
vegetables, 
watermelon, 
strawberry, 

potato 

78. AHs will benefit from the crop cultivation scheme. Each affected HH is the subject of 
investments and earnings. Before LA,the agricultural income is about CNY1,100/mu, and the 
income will be increased between CNY1,300~CNY5,900/mu.  
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2. Stockbreeding development plan and measures 
 

(i)  Stockbreeding development plan 

79. Other village groups will pursue stockbreeding development and enjoy the following 
supporting measures: 

Supporting measures for stockbreeding development 

80. In recent years, state live pig breeding policies have provided for free quarantine, 
breeding sow insurance and support for large-scale farms. 

(i) Free quarantine: In order to reduce the quarantine burden on stockbreeding 
households, the state has cancelled livestock and poultry quarantine charges 
from, totaling 2 million yuan per annum. 

(ii) Breeding sow insurance: The premium is 60 yuan per breeding sow per annum, in 
which 48 yuan is borne by central, provincial, prefecture and city finance, and 12 
yuan by the household. If a breeding sow dies during the insurance period, the 
insurance company will pay an indemnity of not more than 1,000 yuan, reducing 
economic losses arising from the death of breeding sows by over 2 million yuan 
per annum. 

(iii) Breeding sow subsidy: The state grants a subsidy of 100 yuan for each breeding 
sow per annum; a subsidy of 3 million yuan is granted per newly built pig farm with 
a size of 10,000 or more pigs from provincial finance. 

(iv) Support for large-scale farms: For each pig farm with an annual output of 500-999 
pigs, a subsidy of 250,000 yuan will be granted from central finance; for each pig 
farm with an annual output of 1,000-1,999 pigs, a subsidy of 500,000 yuan will be 
granted from central finance; for each pig farm with an annual output of 
2,000-2,999 pigs, a subsidy of 700,000 yuan will be granted from central finance; 
for each pig farm with an annual output of 3,000-10,000 pigs, a subsidy of 
800,000 yuan will be granted from central finance. A pig farm entitled to subsidy 
must be characterized by human-livestock separation, centralized raising and 
enclosed management, and not within an area where breeding is prohibited 
according to law. 

 

(ii)  Input/output analysis of stockbreeding development 

81. As a characteristic local agricultural activity, stockbreeding is quite profitable and 
promising, and can play a crucial role in the income restoration of the APs. Therefore, attention is 
paid to the stockbreeding development plan and promotional measures in the Project area 
during resettlement. 

Stockbreeding development plan of the Project area 

82. Through a series of supporting measures for stockbreeding, the AHs in the Project may 
participate in expanded stockbreeding to develop pig breeding activities. 

83. The AHs affected by the LA may purchase pigs using resettlement subsidies to earn more 
income. It is estimated that the compensation for the LA per mu (80,000 yuan) can purchase 100 
live pigs, each generating about 1,200 yuan per annum, which will make up income losses 
arising from the LA effectively. See Table 21.  

Table 21: Input/output analysis of live pig breeding 

Item Purchase cost  Quantity Government subsidy Annual income 
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(CNY each) (CNY0,000) (CNY each) 

Pig 800 1,000 50 1,200 

5.1.3  Employment 

84. The labor employment and social security agency, and village / community committees 
will release employment information to the APs regularly, and recommend interested APs for 
employment. In addition, the following policy measures will be taken to promote the employment 
of LEFs: 

(i) Lending, exemption, support and subsidization measures for promoting 
business startup and employment 

85. The Measures for the Implementation of Lending, Exemption, Support and Subsidization 
of Yunnan Province (Interim) have been developed in accordance with the Notice of the People’s 
Bank of China, the Ministry of Finance, and the Ministry of Human Resources and Social 
Security on Further Improving the Management of Small-grant Secured Loans, and Promoting 
Business Startup and Employment (PBC [2008] No.238), and Some Opinions of the Yunnan 
Provincial Government on Encouraging Business Startup and Promoting Employment (YPG 
[2009] No.1) in order to encourage laborers to start up businesses and promote employment. 
See Appendix 4. 

86. From 2009, governments and agencies concerned provide supporting measures in terms 
of credit support, tax exemption, startup services and financial subsidies to first-time 
entrepreneurs in our province. 

(ii) Employment guidance: 

 According to the lending, exemption, support and subsidization policy, LEFs are 
encouraged to start up businesses independently. Entrepreneurs shall be exempt 
from administrative fees and relevant taxes, and free from guarantee and interest 
for small-grant startup loans. Consulting services on supporting policies and laws 
shall be provided to entrepreneurs to improve their startup capacity. Startup 
projects proposed by entrepreneurs shall be reviewed by the supporting agency 
and rural credit cooperative to decide if a small-grant loan shall be recommended 
and granted. A service mentor shall be introduced to entrepreneurs to provide 
one-to-one guidance through the startup process. Any entrepreneur who has 
started up a business successfully for more than one year and employed 3-5 
registered unemployed persons in our province with labor contracts, a startup 
subsidy of 1,000 yuan shall be granted. 

 Special talent fairs will be organized for migrant workers to help surplus rural labor 
get employed, and employment information, labor rights protection services and 
legal consulting services will be provided. 

(iii)  Resettlement by employment: 

 For farmers having specialty in agricultural production or willing to pursue 
agricultural production, their crop cultivation and stockbreeding skills should be 
given full play to, and they should be recommended by city and township 
governments to local agricultural parks and bases. 

 Wages paid by an employer to LEFs shall not be less than the minimum wage 
standard of Chuxiong City (effective from September 1, 2015: 1400 yuan/month 
within the administrative area of the city, applicable to full-time laborers, including 
endowment, unemployment and medical insurance premiums, and housing 
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provident fund to be contributed by individual laborers, but excluding overtime pay, 
allowances for working in special environments, and benefits stipulated by laws 
and regulations). 

 For LEFs who have been employed, the labor and social security department 
shall urge the employer to enter into labor contracts with them, establish books 
accordingly, and check the labor contracts and employment regularly to protect 
their lawful rights and interests. 

(iv) Offering of job opportunities 

 Job opportunities offered by the Project: 213 unskilled jobs and 91 skilled jobs will 
be needed during the construction of the Project, and 19 permanent jobs will be 
created by the Project after its completion, such as tree and river bank 
maintenance and management. The APs will be recruited with priority to promote 
their employment. 

 Placement to public welfare jobs: Urban public welfare jobs, such as landscaping 
and cleaning, will be first made available to LEFs on the basis of equal pay for 
equal work. About 120 public welfare jobs are available per year, and 50% of the 
jobs can be offered to APs.  

 Placement to jobs reserved by enterprises: The local government will enter into 
agreements with new enterprises to reserve 5%-10% of their unskilled jobs, which 
will be first made available to LEFs on the basis of equal pay for equal work. More 
than 50% of the jobs can be offered to APs.  

5.1.4 Skills training 

87. In addition to cash compensation, a special program on skills training for the Project has 
been developed to offer skills training to LEFs and those affected by LA. 1,200 APs will be 
trained. The training will be held in 2016-2018. 3 times in each year. The training be held in 
Donggua Town.Donggua Town Labor and Social Security Office will deliver the training. 

(i) Subjects 

 Laborers with registered residence in Chuxiong City, affected by LA or HD, aged 
18 years or more, and received education in some levels 

 The Chuxiong City Labor and Social Security Bureau will issue a certificate of 
professional qualification or special skills as a voucher of training. 

(ii) Training Contents 

88. Training on an agricultural production and non-agricultural skills will be provided by the 
project with cooperation with relevant agencies of local governments. 

 Training on major agricultural and rural projects. Farm machinery operators 
and repairers, biogas workers and maintainers, and rural construction workers will 
be trained mainly in support of the implementation of such projects as 
subsidization for farm machinery purchase, animal and plant quarantine, biogas 
construction and rural dilapidated house reconstruction. 

 Training on farmers’ specialized cooperatives. Management professionals 
who are good at management, skilled and able to lead farmers to become rich 
through cooperation will be trained to promote the rapid, normative development 
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of farmers’ specialized cooperatives, and make agricultural production more 
organized. 

 Training on agricultural service system. Livestock and poultry breeders, rural 
brokers and plant protectors will be trained mainly to provide talent support for the 
development of the agricultural service system. 

 Training on farm product processing. This training will be oriented mainly to 
farmers about to enter and having just entered tobacco, tealeaf, vegetables, 
walnut and other farm product processing enterprises, and focused on local 
characteristic food processing techniques. 

 Training on specialized farmers. This training will be focused on rural tourism in 
order to guide trainees to get employed nearby based on rural social and 
economic development. 

 Guiding training. This training will be oriented to farmers working outside, and 
focused on urban knowledge, right and interest protection, work safety, AIDS 
prevention and treatment, disaster prevention and reduction in order to improve 
their adaptability to the new living and working environment. 

 Nonagricultural skills training. Nonagricultural skills training with focus on 
services and construction will be given to young people mainly to meet their 
employment needs 

 (iii)  Institutional and funding arrangements 

89. Training activities shall be implemented by Donggua Town Labor and Social Security 
Office, and training costs will not be disbursed from special funds of the government and not 
included in the budget of the Project. 

Table 22: Skills Training Programs in the Project Area 

Item 

Type of 

training 

Trainees Duration 

(day) Frequency Period 

Funding 

(CNY 
per time) 

General 

budget 

(CNY0,00) 
Funding 

source Total Females 

S
k
ills

 tra
in

in
g
 p

ro
g
ra

m
 o

f th
e
 P

ro
je

c
t 

A
g
ric

u
ltu

ra
l 

100 50 4 3 2014-2016 200 18 
Government 

special 
funds 

N
o
n
a

g
ric

u
ltu

ra
l 

150 75 4 3 2014-2016 300 40.5 
Government 

special 
funds 

Total 250 125 8 / / / 58.5 / 

5.1.5 Social security 

90. According to the Measures of Chuxiong City on Basic Insurance Security for 
Land-expropriated Farmers (CCG No.186), subjects of endowment insurance for LEFs are 
registered members of rural collective economic organizations who have enjoyed contracted 
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management rights to collective land since September 2009, whose land has been fully or 
substantially acquired by the government according to law (per capita cultivated area is less than 
0.3 mu after LA), and who are aged 16 years or above. 

(i) Contribution level and raising. The level of contribution to basic endowment 
insurance for LEFs shall not less than the MLS standard for urban residents of the 
current year published by the city civil affairs bureau. An LEF aged 16-60 years 
should contribute endowment insurance premiums for 15 years, and one aged 61 
years or more should contribute premiums for 10 years. 

(ii) Proportions of contribution. Basic endowment insurance premiums shall be 
borne by the individual, village collective and government proportionally, where 
the sum of the individual contribution and collective subsidy shall not be more 
than 60%, the government subsidy not less than 40%, and the collective subsidy 
not less than 15% in principle. 

(iii) Basic pension. Any insured having attained 60 years and paid stipulated 
premiums in full may receive a basic pension monthly until death at a rate not less 
than the MLS standard for urban residents of the current year published by the 
city civil affairs bureau. 

1. Program of endowment insurance for LEFs 

91. The policy on endowment insurance for LEFs of Chuxiong City is as follows: 

 a.  Period and rate of contribution 

(i) The rate of contribution to rural social endowment insurance shall 
not be less than the MLS standard for urban residents of the 
current year published by the city civil affairs bureau. The basic 
proportions of contribution are as follows: 

(ii) Fully LEFs (contracted collective cultivated land is fully acquired): 
The individual and the village collective economic organization 
contribute 20%, and government subsidy accounts for 80%. 

(iii) Largely LEFs (per capita contracted area of collective cultivated 
land is less than 0.3 mu): The individual and the village collective 
economic organization contribute 60%, and government subsidy 
accounts for 40%. 

(iv) Partly LEFs (per capita contracted area of collective cultivated land 
is 0.3 mu or more): The individual and the village collective 
economic organization contribute 80%, and government subsidy 
accounts for 20% 

(v) Premiums paid above are basic premiums. If conditions permit, 
LEFs may establish individual accounts themselves. 
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b. Eligibility for receiving pensions and treatment 

(i) Eligibility for receiving pensions: Any insured having attained 60 years and 
paid stipulated premiums in full may receive a basic pension monthly until 
death; 

(ii) The basic pension shall be calculated and paid by reference to rural social 
endowment insurance; 

(iii) The basic pension shall not be less than the MLS standard for urban 
residents published by the city civil affairs bureau; 

(iv) For anyone who had participated in rural social endowment insurance 
before the basic endowment insurance system for LEFs was established, 
the former individual account shall remain unchanged, and when he/she 
attains receiving age, its pension will be paid together with the pension 
under basic endowment insurance for LEFs; 

(v) The guaranteed period of receiving the basic pension shall be 10 years. If 
the insured is still alive after receiving the basic pension for 10 years, 
he/she shall continue to receive the basic pension as usual; if the insured 
dies before 10 years, the balance of his/her individual account will be 
returned to his/her legal heir or designated beneficiary with interest at a 
time; if he/she has neither legal heir nor designated beneficiary, the 
balance shall be included in the pool account with interest; 

(vi) If the insured dies before receiving age, the balance of his/her individual 
account will be returned to his/her legal heir or designated beneficiary with 
interest at a time; if he/she has neither legal heir nor designated 
beneficiary, the balance shall be included in the pool account with interest. 

c. Estimate of pension level 

92. According to the policy, an LEF aged 16-60 years should contribute endowment 
insurance premiums for 15 years of 32,220 yuan, and one aged 61 years or more should 
contribute premiums for 10 years of 21,480 yuan. Therefore, LEFs aged 16-60 years affected by 
the Project should contribute 6,444-25,776 yuan (for different contribution levels ranging from 20% 
to 80%) at a time to participate in endowment insurance for LEFs of Chuxiong City. In the Project, 
the average acquired land area per household of largely LEFs is 0.4 mu and that of partly LEFs 
0.07 mu, and the amount of cash compensation per household is 32,000 yuan and 5,600 yuan 
respectively. Since the average lost land income per AH in the Project is 113 yuan only, LEFs 
may get insured through individual contribution. Having participated in endowment insurance for 
LEFs, each insured will receive a pension of 179-214.8 yuan per month, which is sufficient to 
cover the monthly loss of 113 yuan per household. See Table 23. 
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Table 23: Calculation of Contribution and Benefit Levels of Endowment Insurance for 

LEFs 

Contribution 

level (%) 

Accumulated 

total 

contribution 

(CNY) 

Accumulated 

individual 

contribution 

for 15 years 

(CNY) 

Acquired 

land area 

per 

household 

(mu) 

Cash 

compensation

per house 

hold (CNY) 

Number of 

insured per 

household 

Basic 

pension

(CNY/ 
month) 

Individual 

account 

pension 

(CNY/ 
month) 

Monthly 

pension 

(CNY) 

Monthly 

lost land 

income 

per 

househ

old 

(CNY) 

60% (largely 
LEFs) 

32,220 19322 0.255 20,400 0.6 71.6 107.3 178.9 89 

80% (partly 
LEFs) 

32,220 25,776 0.09 7,200 0.2 71.6 143.2 214.8 89 

Notes:  

1. The deficiency below the MLS standard for urban residents in the current year received by each fully LEF per month will still be 

disbursed from the pool account. 

2. The above estimates are based on one-time contribution for 15 years. 

3. There is no fully LEF in the Project. 
d. Medical insurance 

93. LEFs may participate in medical insurance in accordance with the Interim Measures of 
Chuxiong Prefecture for Basic Medical Insurance for Urban Workers, the Interim Measures of 
Chuxiong Prefecture for Basic Medical Insurance for Urban Residents, and the Measures of 
Chuxiong Prefecture for the Management of New-type Rural Cooperative Medical Care 
Services. 

2. New-type rural social endowment insurance 

94. According to the Detailed Rules of Chuxiong City on the Implementation of Basic 
Insurance Security for Land-expropriated Farmers, the farmers affected by LA in the Project may 
participate in new-type rural social endowment insurance as follows: 

a. Insured 

95. All urban and rural residents with registered residence in Chuxiong City, having attained 
16 years (excluding students at school) and having not participated in basic endowment 
insurance for urban employees may be insured voluntarily. Students at school, military 
servicemen and those being reeducated through labor cannot be insured. 

b. Fund raising 

96. The new-type rural social endowment insurance fund consists of individual contribution, 
collective subsidy and government subsidy. 

 Individual contribution. There are 5 contribution levels for rural residents, from 
100 yuan to 500 yuan per month, to be chosen by the insured voluntarily. After 
contribution as stipulated, the insured will be entitled to provincial, prefecture and 
county contribution subsidies. Endowment insurance premiums will be 
contributed annually. 

 Collective subsidy. Eligible village collective economic organizations should 
subsidize individual contribution at a level resolved at the village congress. Other 
social groups, and social and economic organizations are encouraged to 
subsidize individual contribution. 
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 Government subsidy. The new-type rural social endowment insurance funds at 
the central, provincial, prefecture and county levels should subsidize individual 
contribution. 

c. Benefit 

97. Any rural resident having participated in new-type rural social endowment insurance and 
made contribution as stipulated will receive pensions on a monthly basis when attaining 60 
years. 

98. Personal pension consists of a basic pension and an individual account pension, and will 
be paid on a lifelong basis. 

99. The individual pension consists of a basic pension and an individual account pension. 

 Individual pension = basic pension + (balance of individual account /139) 

100. In sum, diversified resettlement measures are available to the APs under the Project and 
cover the APs extensively.  

5.2 Relocation of the affected agency 

101. Compensation for the acquired land will be paid to the Cheping community while the 
compensation for the affected houses will be paid to the Tea & mulberry station of Chuxiong 
Prefecture Agriculture Bureau. Operation will be continued on the remaining land and no workers 
will not lost job. The station will build houses on the remaining land. The 20 workers will not lost 
job. 

5.3 Protection of Women’s Rights and Interests 

102. During the resettlement process, women’s rights and interests will be fully protected, and 
women will be allowed to play an important role in socioeconomic and resettlement activities. . 
According to the site survey and discussion with female representatives of APs and the Women 
Federation Association, the women like to participate in public consultation related to the 
resettlement and express their expectation. Most of them including women headed households 
concern (i) receive compensation on time; (ii) improve agricultural production with limit farmland; 
and (iii) operate small business at home or at agricultural products fair or market with the 
compensation or small loan. In addition, they hope they can get support in skill training and 
development in cultivation and agricultural production, stockbreeding and services in order to 
increase their income.  The measures to promote women's development under the Project 
include: 

1. Startup fund for women 

103. In order to provide greater support to women’s business startup and employment, the 
Women’s Federation of Chuxiong Prefecture issued the Notice on Establishing a Special Fund 
for Women’s Business Startup and Employment of Chuxiong Prefecture together with the 
Finance Bureau of Chuxiong Prefecture (2009). Since the average cultivated area per household 
will be reduced, women will spend more time and effort on business startup and enjoy priority in 
applying for startup funds. The detailed provisions of this policy are as follows: 

a. Source and purposes of startup funds 

104. Startup funds will be disbursed from prefecture finance in its budget and used mainly for 
two purposes: (i) supporting outstanding women who take the lead in business startup and 
employment promotion; and (ii) rewarding county women’s federations with outstanding 
performance in business startup and employment promotion. 
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 b. Subjects of support 

105. Urban laid-off women, female graduates of secondary technical schools, rural women, 
female LEFs, returned farmers and disabled persons who wish to startup businesses or having 
difficulty in get employed. 

d. Uses of startup funds 

106. Circulating fund for women’s business startup: 70% of startup funds will be used to 
provide compensated circulating support to women or businesses with development potential, 
operating honestly and in good faith, and performing well in employment but having financial 
difficulty during business startup. Each entrepreneur or business may be granted 10,000-30,000 
yuan. The term of repayment is usually one year, or may be extended to two years in special 
cases. 

107. Reward for excellence in business startup: 30% of startup funds will be used to reward 
outstanding women who take the lead in business startup and employment promotion, and 
county women’s federations with outstanding performance in this respect. 

2. Women enjoy equal participation and decision-making rights in the 
development of resettlement programs. 

108. During the public consultation process, and at village or village group meetings at which 
resettlement programs are discussed, women should enjoy equal participation and 
decision-making rights, and not less than 30% of attendees should be women. In addition, the 
Resettlement Office should be represented by women. CPPMO and CCPMO shall pay more 
attention to requirements, comments and complains of female APs, and solve problems of 
affected women in time. Any decision related to the resettlement shall be involved by female 
representatives. 

5.4 Assistance Measures for Vulnerable Groups 

109. During the whole resettlement process, the CCPMO, IA and local government will not 
only provide vulnerable groups with production resettlement as planned, but will also provide 
certain assistance to improve their living and production conditions. The key measures are as 
follows: 

1. Establishing a support fund for vulnerable groups 

110. A support fund for vulnerable groups of 227,00 yuan (1% of resettlement costs) is 
established for the Project, used to support vulnerable groups affected by the Project, and each 
vulnerable household affected by the LA can receive a support subsidy of 2,000 yuan. 

 2. Giving priority to vulnerable groups in resettlement measures 

111. During the resettlement, affected vulnerable households have priority, including: (i) 
providing land transfer information with priority and assisting in obtaining land required for 
production development; (ii) providing skills training, public welfare jobs and reserved jobs to 
laborers in these AHs, and granting small-amount secured loans to eligible AHs with priority; and 
(iii) including them in endowment insurance for LEFs and new-type rural endowment insurance. 

3. Including eligible vulnerable groups in the MLS system  

112. According to Chuxiong City’s MLS policy for urban and rural residents, eligible vulnerable 
groups affected by the Project are included in the MLS system and receive MLS benefits so as to 
ensure that the per capita net income of each rural AH is not less than 1,020 yuan/year and the 
per capita income of each urban AH is not less than 325 yuan/month. 



 

 

41 

4. Providing urban and rural medical assistance to eligible vulnerable groups 

113. Urban and rural medical assistance can be provided to eligible vulnerable groups to solve 
their difficulty in receiving medical care. See Section 4.7.2 for the detailed policy. 

5.5  Infrastructure Restoration Program 

114. Affected special facilities and ground attachments are restored by proprietors after 
receiving compensation from the owner of the Project. 
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6. Resettlement Organizational Structure 

6.1. Resettlement Implementation and Management Agencies 

6.1.1 Organizational Setup 

115. Since resettlement is a very comprehensive task that needs the assistance and 
cooperation of various departments, the departments concerned will participate in and support 
resettlement implementation. Each affected township or village has one or two chief leaders 
responsible for resettlement. The agencies responsible for LA in the Project are: 

 Chuxiong Prefecture Project Leading Group 

 CPPMO 

 Chuxiong City Project Leading Group 

 CCPMO 

 Donggua Town Government 

 Village (community) committees 

 Design agency 

 External M&E agency 

 Other agencies, e.g., land and resources bureau, women’s federation, labor and 
social security bureau 

6.1.2 Organizational Responsibilities 

1. Chuxiong Prefecture Project Leading Group 

116. The Chuxiong Prefecture Project Leading Group is headed by the deputy prefecture head 
in charge of urban construction, and is the leading agency responsible comprehensively for the 
overall deployment of the Project and solving major issues. The group is composed of the 
directors-general of the prefecture construction bureau, planning bureau, land and resources 
bureau, and water resources bureau, the deputy mayor of Chuxiong City in charge of urban 
construction, and the deputy head of Chuxiong City in charge of urban construction. A group 
member from the land and resources bureau has rich knowledge in regulations and policies 
related to land acquisition and experience to solve problems caused by land acquisition. 

Main responsibilities in resettlement: responsible comprehensively for the overall deployment of 
the Project and solving major issues 

2. Chuxiong Prefecture Project Management Office  

117. CPPMO is the working body of the Chuxiong Prefecture Project Leading Group and the 
executing agency of the Project. A deputy director of the PMO has extensive experience in land 
acquisition and resettlement for many projects financed by local governments, but no experience 
in ADB loaned projects. The PMO’s staff have learnt ADB’s involuntary resettlement policies 
during the PPTA. 

118. Main responsibilities in resettlement: planning the resettlement work of the project PMOs 
under the leadership of the Chuxiong Project Leading Group, and gathering their resettlement 
plans and progress for regular reporting to ADB. 

3. Chuxiong City Project Management Office 
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119. CCPMO is the working body of CPPMO, responsible for Project management, 
coordination, supervision, direction, quality assurance and annual planning, and the follow-up 
monitoring of the implementation thereof, reporting to CPPMO regularly; coordinating the 
implementation of city-level responsibilities and obligations in legal documents entered into the 
ADB, and causing the timely completion thereof. The PMO staff have experience in land 
acquisition and resettlement for many projects during local urbanization development. They have 
no experience in land acquisition and resettlement for ADB’s financed projects. However, they 
have learnt ADB’s involuntary resettlement policies during the PPTA. 

120. Main responsibilities in resettlement: organizing the resettlement work of the Project, 
developing the local policy on resettlement activities, coordinating relations among resettlement 
agencies at all levels, coordinating the work of the departments concerned at the preparation and 
implementation stages, and making decisions and consultation on major issues arising from 
construction and resettlement 

4. Chuxiong City Resettlement Office 

121. All staff in the office have experience in land acquisition and resettlement. They have no 
experience in land acquisition and resettlement for ADB’s financed projects. However, they have 
learnt ADB’s involuntary resettlement policies during the PPTA. Main responsibilities in 
resettlement: assisting the design agency in defining the Project area, conducting the DMS and 
saving data; assisting in preparing the RP and implementing resettlement; selecting resettlement 
officials for operational training; organizing public consultation, and communicating resettlement 
policies; directing, coordinating and supervising LA and resettlement activities and progress; 
implementing resettlement, disbursing resettlement costs according to the agreement and 
handling grievances of APs; carrying out internal monitoring, preparing internal monitoring 
reports and reporting to CCPMO regularly; and assisting in external monitoring activities. 

5. Donggua Town Government 

122. The government has a lot of experience in land acquisition and resettlement with recent 
urbanization of Lufeng County. But they have no experience in ADB’s financed projects. The 
main responsibilities are: 

(i) Participating in the survey of the Project, and assisting in the preparation of the 
RP; 

(ii) Organizing public participation, and propagandizing the resettlement policies; 

(iii) Implementing, inspecting, monitoring and recording all resettlement activities 
within the township; 

(iv) Responsible for the disbursement and management of land compensation fees; 

(v) Supervising the acquisition, occupation and restoration of land; 

(vi) Reporting LA and resettlement information to CCPMO; 

(vii) Coordinating and handling conflicts and issues arising from its work. 

6. Village (community) committees 

123. The affected villages have experience in land acquisition and resettlement. The 
resettlement working team of a village committee is composed of its key officials. Its main 
responsibilities are: 

(i) Participating in the socioeconomic survey and DMS; 

(ii) Organizing public consultation, and communicating the policies on LA; 

(iii) Organizing the implementation of agricultural and nonagricultural resettlement 
activities; 
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(iv) Reporting the APs’ opinions and suggestions to the competent authorities; 
(v) Providing assistance to displaced households with difficulties. 

 

7. Design institute 

124. At the planning and design stage, it shall survey the physical indicators of LA, 
environmental capacity, usable resources, etc. accurately, and assist the governments in the 
Project area in developing resettlement programs, preparing budgetary investment estimates for 
compensation for the LA, and preparing the relevant drawings. 

125. At the implementation stage, it will submit the design documents, technical specifications, 
drawings and notices to the owner timely, make design disclosure to the PMOs of all levels. 

8. External Resettlement M&E agency 

126. Chuxiong PPMO and CCPMO shall employ a qualified M&E agency as the external 
resettlement M&E agency. Its main responsibilities are: 

(i) Observing all aspects of resettlement planning and implementation as an 
independent M&E agency;  

(ii) Monitoring and evaluating the effectiveness of resettlement and the social 
adaptability of the APs, and submitting resettlement M&E reports to ADB; and 

(iii) Providing technical advice to the Resettlement Office in data collection and 
processing. 

6.2. Staffing and Equipment 

6.2.1 Staffing 

127. In order to ensure the successful implementation of the resettlement work, all 
resettlement agencies of the Project have been provided with full-time staff, and a smooth 
channel of communication has been established. The resettlement staff has strong organizing 
and coordinating capabilities, and rich experience in LA, HD and resettlement. See Table 24. 

Table 24: Staffing of Resettlement Agencies 

Agency 
Number of Staff Composition 
Males Females  

Chuxiong Prefecture Project Leading 
Group 

4 
3 Civil servants 

CPPMO 4 4 Civil servants, technicians 
CCPMO 2 1 Civil servants, technicians 
Chuxiong Project Resettlement Office 2 2 Civil servants 

Village (community) committees 
2-3 

2-3 
Village officials and representatives 

of APs 
External M&E agency Some Resettlement experts 

6.2.2 Equipment 

128. All resettlement agencies of the Project have been provided basic office, transport and 
communication equipment, including desks and chairs, PCs, printers, telephones, facsimile 
machines and vehicles. 
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6.2.3 Organizational Training Program 

129. In order to ensure the successful implementation of the resettlement work, the 
resettlement staff must be trained under the leadership of CPPMO and the Chuxiong Prefecture 
Project Leading Group. 

130. A staff training and human resources development system for the municipal-, county-, 
township- and village-level resettlement agencies will be established. Training will be conducted 
in such forms as expert workshop, skills training course, visiting tour and on-site training. See 
Table 25. The scope of training includes: 

 ADB’s resettlement policy and principles 
 Differences between ADB and PRC policies 
 Resettlement implementation planning and management 
 Points requiring attention during resettlement implementation 
 Resettlement M&E 

 
Table 25: Operational Training Program for Resettlement Agencies 

No. 

Agency 

responsible Scope Trainees Time 
Costs 

(0,000 

yuan) A B C D 

1 CCPMO Learning resettlement 
experience from 
ADB-financed projects in 
other provinces 

Resettlement office 
staff 

2015-2016 2.6 

2 External M&E 
agency 

ADB’s resettlement policy Resettlement office 
staff 

Feb 2015 2.8 

3 External M&E 
agency 

Updates of state policies on 
LA and HD 

Resettlement office 
staff 

Feb 2015 2.7 

4 CCPMO Experience and lessons in 
resettlement from other 
places 

Resettlement office 
staff 

May 2015 2.7 

5 CCPMO Computer operation and data 
processing 

Resettlement office 
staff 

May 2015 2.5 

6 IA Resettlement procedures and 
policies for ADB-financed 
projects 

Town resettlement 
office, village 
resettlement teams 

May 2016 2.5 

7 IA Resettlement policies and 
practice 

Town resettlement 
office, village 
resettlement teams 

May 2016 2.7 

8 CCPMO Learning international 
experience in resettlement 

Resettlement staff of 
component PMOs 

2017 2.6 

 Total \ \ \ 21.1 

131. In addition, the following measures shall be taken to strengthen institutional capacity: 

(i) Define the responsibilities and scope of duty all resettlement agencies, and 
strengthen supervision and management; 

(ii) Provide adequate financial and technical support, and improve technical 
equipment, such as PC, monitoring equipment and means of transportation, etc.; 

(iii) Select staff strictly, and strengthen operational training for administrative staff and 
technicians to improve professional proficiency; 
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(iv) Select female officials appropriately and give play to women’s role in resettlement 
implementation; 

(v) Establish a database and strengthen information feedback to ensure a smooth 
information flow, and leave major issues to the Project Leading Group; 

(vi) Strengthen the reporting system and internal monitoring, and solve issues timely; 
and 

(vii) Establish an external M&E mechanism and an early warning system. 
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7. Public Participation and Grievance Redress 

7.1. Public Participation 

132. According to the policies and regulations of ADB, the PRC, Yunnan Province, Chuxiong 
Prefecture and Chuxiong City on resettlement, it is very necessary to conduct public participation 
at the preparation and implementation stages in order to protect the lawful rights and interests of 
the APs, reduce grievances and disputes, and realize the resettlement objectives properly by 
developing sound policies and implementation rules on resettlement, preparing an effective RP, 
and organizing implementation properly. 

7.1.1 Public Participation at the Preparation Stage 

133. Since October 2011, with Yunnan Design Institute and the resettlement consulting 
agency, CCPMO has conducted a series of socioeconomic survey and public consultation 
activities (with at least 30% of participants being women) under the direction of technical 
assistance experts. At the preparation stage, the PMO, IA and design agency conducted 
extensive consultation on LA and resettlement. A resettlement information booklet (RIB) is 
prepared, as shown in Appendix 3, and will be distributed in October 2013. The RP will be 
updated based on the DMS and will be disclosed to the APs on March 2014 and submitted to 
ADB for review and approval prior to start the LAR activities and approval of civil works contract 
awards. After ADB approval, the updated RP will also be posted on ADB’s website for disclosure. 

Table 26: Public Participation Activities at the Preparation Stage 

Date Organizer Participants 

Number of 

participants 

Purpose Key points Males Females 

2011.5 
-2011.8 

Yunnan 
Design 
Institute 

APs, village 
officials, 
technicians 

56 24 Feasibility 
study, field 
investigation, 
DMS 

 Introducing the 
background and 
purpose of the Project 

 Minimizing farmland 
occupation 

 Minimizing 
resettlement impacts 

2011.9 
-2011.12 

Yunnan 
Design 
Institute 

Reps. of 
government 
agencies 
and APs 

182 78 RP 
preparation, 
socioeconomic 
survey 

 Assisting in the impact 
survey 

 APs expressed strong 
need for the Project 

 Socioeconomic survey 
and impact survey 

2012.1 Hohai 
University, 
Yunnan 
Design 
Institute 

Reps. of 
government 
agencies 
and APs 

112 48 Preparation of 
income 
restoration 
programs 

 Consultation on 
compensation 
programs 

 Restoration program 
for canals 

 Restoration measures 
for borrow pits 
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Date Organizer Participants 

Number of 

participants 

Purpose Key points Males Females 

2012.7.27-8.3 Hohai 
University 

Officials and 
APs in the 
affected 
village 
groups 

96 42 Public 
consultation 

 Disbursement and 
distribution of 
compensation fees for 
LA 

 Allocation and use of 
returned land 

 Impact of LA on income 
 Village group 

development plans 
 Employment 

expectations of AHs 
 Training needs of AHs 
 Expectations of AHs for 

endowment insurance 
 Expected resettlement 

modes of AHs 
 Unique role of women 

in resettlement 

2013.10 CPPMO APs, village 
groups 

/ / Disclosure of 
RP or RIB 

 Disclosure of 
compensation rates 
and appeal channels 

2013.10 ADB 
website 

 / / Disclosure of 
the first draft of 
the RP 

 

2013.12 Chuxiong 
PPMO, 
Chuxiong 
CPMO 

Reps. of 
government 
agencies 
and APs 

/ / Update RP 
based on the 
DMS 

Submission of updated RP 
to ADB for review and 
approval prior to start the 
LAR activities and approval 
of civil works contract 
awards. After ADB approval, 
the updated RP will also be 
posted on ADB’s website for 
disclosure 

7.1.2 Participation Plan at the Implementation Stage 

134. With the progress of project preparation and implementation, the IA will conduct further 
public participation. See Table 27. 

Table 27: Public Participation Plan of the Project 

Purpose Mode Time Agencies Participants Topic 

LA 
announcement 

Village 
bulletin 
board, 
village 

meeting 

Mar. 2016 

CCPMO, development 
& reform bureau, land 
& resources bureau, 

highway bureau, town 
and village officials 

All APs 

Disclosure of LA area, 
compensation rates and 
resettlement modes, etc. 

Announcement 
of 

compensation 

Village 
bulletin 
board, 

Jun. 2016 
CCPMO, development 
& reform bureau, land 
& resources bureau, 

All APs 
Compensation fees and 
mode of payment 
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Purpose Mode Time Agencies Participants Topic 

and 
resettlement 

program for LA 

village 
meeting 

highway bureau, town 
and village officials 

DMS results 
verification 

Field 
investigation 

Mar. – 
Apr. 2016 

CCPMO, development 
& reform bureau, land 
& resources bureau, 

highway bureau, town 
and village officials 

All APs 

Finding out anything 
omitted to determine the 
final impacts 

Preparing a detailed list of 
lost land and properties 

Preparing the sample 
compensation agreement 

Determination / 
implementation 

of income 
restoration 
program 

Village 
meeting 
(many 
times) 

Before 
implement 

-ation 

CCPMO, development 
& reform bureau, land 
& resources bureau, 

highway bureau, town 
and village officials 

All APs 

Discussing the final income 
restoration program and 
the program for use of 
compensation fees 

Training 
program 

Village 
meeting 

Apr. 2016 
– Jun. 
2017 

Labor & social security 
bureau, town and 

village officials 
All APs 

Discussion of training 
needs 

Monitoring 
Public 

participation 
meeting 

Feb. 2015 
– Dec. 
2018 

Town and village 
officials 

All APs 

1) Resettlement progress 
and impacts 
2) Payment of 
compensation 
3) Information disclosure 
4) Livelihood restoration 

7.2. Grievances and Appeals 

135. Since public participation is encouraged during the preparation and implementation of the 
RP, no substantial dispute will arise. However, unforeseeable circumstances may arise during 
this process. In order to address issues effectively, and ensure the successful implementation of 
project construction and land acquisition, a transparent and effective grievance redress 
mechanism has been established. The basic grievance redress system is as follows: 

 Stage 1. If any right of any AP is infringed on in any aspect of land acquisition, 
property demolition and resettlement, he/she can report this to village committee. 
The village committee or the AP may resort to the town government to solve the 
issue. The town government shall record such appeal and solve it together with 
the village committee or the AP within two weeks. 

 Stage 2. If the appellant is dissatisfied with the disposition of Stage 1, he/she may 
file an appeal to Chuxiong Project Resettlement Office after receiving such 
disposition, which shall make a disposition within 2 weeks. 

 Stage 3. If the appellant is dissatisfied with the disposition of Stage 2, he/she may 
file an appeal to CCPMO or CPPMO after receiving such disposition, which shall 
make a disposition within 2 weeks. 

 Stage 4. If the appellant is still dissatisfied with the disposition of Stage 3, he/she 
may file an appeal to competent administrative authorities level by level in 
accordance with the Administrative Procedure Law of the PRC for arbitration after 
receiving such disposition. 
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 At any point, the appellant may file an action in a civil court in accordance with the 
Civil Procedure Law of the PRC after receiving the arbitration award. 

136. The APs may also express grievance to the external monitoring agency, who would then 
report it to Chuxiong resettlement office, Chuxiong Land and Resource Bureau, and Chuxiong 
PPMO. Alternatively, the APs may submit a complaint to the ADB’s Project Team to try to resolve 
the problem. If good faith efforts are still unsuccessful, and if there are grievances that stemmed 
from a violation of ADB’s safeguard policy, the APs may appeal directly to ADB in accordance 
with ADB’s Accountability Mechanism (2012).4 

137. All agencies will accept grievances and appeals from the APs for free, and costs so 
reasonably incurred will be disbursed from the contingencies. During the whole construction 
period of the Project, these appeal procedures will remain effective to ensure that the APs can 
use them to address relevant issues. The above grievance redress system will be communicated 
to the APs at a meeting or through the RIB, so that the APs know their right of appeal. In addition, 
the appeal process will be published to affected population on mass media. 

Table 28: GRM Contact Person 

Agency Name Telephone Number 

Chuxiong Prefecture PMO Li Shiyang 13908789337 

Chuxiong City PMO Yi Yunguang 0878-3022381 

 

  

                                                             

4 Before submitting a complaint to the Accountability Mechanism, the APs should make a good faith effort to solve 
their problems by working the concerned ADB operation department. Only after doing that, and if they are still 
dissatisfied, should they approach the Accountability Mechanism – 
http://www.adb.org/Accountability-Mechanism/default.asp. 
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8. Resettlement Budget 

8.1. Resettlement Budget 

138. All costs incurred during the LA and resettlement shall be included in the total budget of 
the Project. Based on prices of December 2015 the LA and resettlement costs of the Project are 
95.3858 million yuan, including rural LA costs of 22.1513 million yuan or 23.22% of total costs, 
and compensation fees for infrastructure and ground attachments of 0.2921 million yuan or 0.31% 
of total costs, taxes and fees costs of 63.3228 million yuan or 66.39%. See Table 29. 

Table 29: Resettlement Budget 

No. Item Unit 
Compensation 
rate (CNY/unit) Quantity 

Budget 
(CNY0,000) Percent (%) 

1 
Basic 

resettlement 
costs 

0,000 
yuan 

\ 
\ 

2270.49  23.80% 

1.1 
Compensation 

fees for 
permanent LA 

0,000yuan \ 

\ 

2215.13  23.22% 

1.1.1 Paddy land mu 80000 96.42 771.36  8.09% 

1.1.2 Vegetable fields mu 80000 16.65 133.20  1.40% 

1.1.3 Dry land mu 40000 2.18 8.72  0.09% 

1.1.4 mulberry field mu 80000 119.01 952.08  9.98% 

1.1.5 Fish pond mu 80000 19.26 154.08  1.62% 

1.1.6 
Young crop 

compensation 
fees 

0,000 
yuan 

\ 
\ 

195.69  2.05% 

1.1.6.1 Paddy land mu 1500 96.42 14.46  0.15% 

1.1.6.2 Vegetable fields mu 1500 16.65 2.50  0.03% 

1.1.6.3 Dry land mu 1000 2.18 0.22  0.00% 

1.1.6.4 mulberry field mu 15000 119.01 178.52  1.87% 

1.2 
Compensation 
fees for ground 

attachments 

0,000 
yuan 

\ 
\ 

29.21  0.31% 

1.2.1 Retaining walls m 180 392 7.06  0.07% 

1.2.2 

Pumping 
stations, sluices, 

bridges, etc. 
(1% of the basic 

cost) 

0,000 
yuan 

\ \ 22.15  0.23% 

1.3 
Compensation for 

temporary land 
occupation 

0,000 
yuan 

1500 124.35 18.65 0.20% 

1.4 
Compensation for 

houses 
0,000 
yuan 

468.4 160 7.49  0.08% 
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No. Item Unit 
Compensation 
rate (CNY/unit) Quantity 

Budget 
(CNY0,000) Percent (%) 

2 

Support fund for 
vulnerable 

groups 
(1% of the basic 

cost) 

0,000 
yuan 

\ \ 22.70  0.24% 

3 

Resettlement 
planning and 
monitoring 

costs 

0,000 
yuan 

\ \ 23.26  0.24% 

3.1 
Resettlement 
planning and 
design costs 

0,000 
yuan 

\ \ 15.26  0.16% 

3.2 
Resettlement 

M&E costs 
0,000 
yuan 

\ \ 8.00  0.08% 

4 
Training costs 
(1% of the basic 

cost) 

0,000 
yuan 

\ \ 22.70  0.24% 

5 
Taxes and fees 

on LA 
0,000 
yuan 

\ \ 6332.28  66.39% 

5.1 

LA management 
costs 

(2.8% of the 
basic cost) 

yuan/mu \ \ 63.57  0.67% 

5.2 
Farmland 

occupation tax 
yuan/mu 17333 253.52 439.43  4.61% 

5.3 
Land reclamation 

costs 
yuan/mu 12600 253.52 319.44  3.35% 

5.4 
Fees for using 

additional 
construction land 

yuan/mu 10667 253.52 270.43  2.84% 

5.5 
Fees for quality of 

cultivated land 
compensation  

yuan/mu 186666.7 253.52 4732.37  49.61% 

5.6 
Basic pensions 

for LEFs 
yuan/mu 20000 253.52 507.04  5.32% 

1~5 subtotal 
0,000 
yuan 

  
  

8671.44  90.91% 

6 
Contingencies 
(10% of total 

costs) 

0,000 
yuan 

\ 

\ 

867.14  9.09% 

7 Total  
0,000 
yuan 

\ 
\ 

9538.58  100.00% 

 

8.2. Resettlement Investment Schedule and Funding Sources 

139. All resettlement funds of the Project are from local counterpart funds. Before or during 
project construction, the investment plan will be implemented in stages in order not to affect the 
production and livelihoods of the AHs. See Table 30. 

Table 30: Resettlement Investment Plan 
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Year 2017 2018 2019 Total 

Amount of investment (0,000 yuan) 8584.72 476.93 476.93 9538.58 

Percent 90% 5% 5% 100% 

8.3. Disbursement and Management of Resettlement Funds 

140. Land compensation fees and resettlement subsidies shall be used in full consultation with 
the APs according to villagers representative conference; young crop fees are paid directly to the 
affected persons; compensation fees for infrastructure and attachments are paid to the affected 
entities or individuals. 

141. To ensure that the resettlement funds are available timely and fully, and the APs’ 
production, livelihoods and income are restored, the following measures will be taken: 

 All costs related to LA and resettlement will be included in the general budget of 
the Project; 

 Land compensation fees and resettlement subsidies will be paid up before LA so 
that all APs can be resettled properly. 

 In order to ensure the successful implementation of LA and resettlement, financial 
and supervisory agencies will be established at all levels to ensure that all funds 
are disbursed timely and fully. The flow of fund for different items of payment see 
Error! Reference source not found. 

 The resettlement costs may be increased due to the change of the Project design, 
the modification of the compensation fees and inflation, but the IA will ensure that 
compensation fees are fully paid. The budget will be modified as necessary in the 
updated RP. 

 
Figure 4: Flow of Resettlement Fund 
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9. Resettlement Implementation Plan 

9.1. Principles for Resettlement Implementation Schedule 

142. According to the implementation schedule of the Project, the LA will begin in December 
2016 and be completed in June 2017.  

 LA should be completed prior to the commencement of construction, and the 
starting time will be determined as necessary for LA and resettlement. There will 
no commencement of civil works until all compensation is paid and all livelihood 
rehabilitation measures are in place. 

 During resettlement, the APs shall have opportunities to participate in the Project. 
Before the commencement of construction, the range of LA will be disclosed, the 
RIB distributed and public participation activities conducted properly. 

 All compensation fees will be paid to the affected proprietors directly and fully 
within 3 months of approval of the compensation and resettlement program for LA. 
No entity or individual should use such compensation fees on their behalf, nor 
should such compensation fees be discounted for any reason. 

9.2. Resettlement Implementation Schedule 

143. The general resettlement schedule of the Project has been drafted based on the progress 
of project construction, LA and implementation. The exact implementation schedule may be 
adjusted due to deviations in overall project progress. See Table 31. 

Table 31: Resettlement Implementation Schedule 

No. Resettlement Task Agency Responsible Time 
Remark

s 

1 Information disclosure 

1.1 Updated RIB 
5 villages with 20 

groups 
CCPMO, Donggua 
town government 

December 2016 Done  

1.2 
Disclosure of the updated 
RP on ADB’s website 

 IA, PMO, ADB December 2016 Ongoing 

2 Resettlement Plan Budget 

2.1 
RP and budget approval 
(compensation rates) 

95.3858 million 
yuan 

Government, CCPMO, 
CDICL 

June 2016 Done 

2.2 
Village-level income 
restoration programs 

2 affected villages Village committees 
March-May 

2016 
Done 

2.3 
RP update after detailed 
design 

/ EA, PMO June 2016 Done 

3 Detail Measurement Survey 

3.1 DMS on LA 5 affected villages CDICL 
March-April 

2016 
Done 

4 Compensation agreement 

4.1 
Village-level land 
compensation agreement 

2 affected villages 
Land & resources 

bureau 

December 
2016-March 

2017 
Ongoing 

4.2 
House demolition 
compensation agreement 

Tea & mulberry 
station of Chuxiong 

Prefecture Agriculture 

Land & resources 
bureau 

December 
2016-March 

2017 
Ongoing 
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No. Resettlement Task Agency Responsible Time 
Remark

s 

Bureau 

5 Implementation of restoration measures 

5.1 

Payment of land 
compensation fees to AHs 
and land reallocation (if 
possible) 

2 affected villages 
Town government, 
village committees 

January–June 
2017 

Ongoing 

5.2 
Implementation of 
village-level income 
restoration programs 

2 affected villages Village committees 2016–2018 Ongoing 

5.3 
Income restoration 
through business and 
employment 

528AHs 

Town government, 
village committees, 

labor and social 
security bureau 

2016–2018 Ongoing 

5.4 
Implementation of training 
program 

528 AHs 
Labor and social 
security bureau 

March 2017– 
March 2018 

Ongoing 

5.5 

Identifying vulnerable 
households and 
implementing assistance 
measures 

40 HHs 
Civil affairs bureau, 

PMO 
March 2016– 
March 2018 

Ongoing 

5.6 
Hiring APs for 
employment under the 
Project 

304 job opportunities 
during construction; 
19 job opportunities 
during operation 

PMO, labor and social 
security bureau, 

contractor 

April 2017– 
December 2018 

Ongoing 

6 Capacity building of resettlement agencies 

6.1 PMO staff training 15 persons ADB May 2015 Done  

6.2 
Training of county, town 
and village officials 

400 persons 
PMO, land & 

resources bureau 
May 2015-May 

2016 
Done 

7 Monitoring & Evaluation 

7.1 Baseline survey One report External M&E agency February 2015 Done 

7.2 
Establishment of Internal 
Monitoring System 

Based on RP PMO, IA February 2015 Done 

7.3 
Recruit an external 
monitoring agency 

One PMO February 2015 Done 

7.4 
Internal monitoring 
reporting 

Quarterly in project 
progress report  

PMO, IA 
From March 

2015 
Ongoing 

7.5 
External monitoring 
reporting 

Semiannual report/ 
Annual report 

External M&E agency 2015-2018 Ongoing 

7.6 
Resettlement completion 
report 

One report IA, PMO December 2018 Ongoing 

8 Public consultation  IA 2015-2018 Ongoing 

9 Grievance redress  IA 2015-2018 Ongoing 

10 Disbursement of compensation fees 

10.1 - Disbursement to the IA Initial funds  June 2016 Done  

10.2 - Disbursement to villages All funds IA 
January–June 

2017 
Ongoing 

10.3 - Disbursement to AHs All funds IA, village committees 
January–June 

2017 
Ongoing 

11 Commencement of civil construction 

11.1 Construction of the  CDICL April 2017 Ongoing 
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No. Resettlement Task Agency Responsible Time 
Remark

s 

Project 

 

10. Monitoring and Evaluation 

144. In order to ensure the successful implementation of the RP and realize the objectives of 
resettlement properly, land acquisition, property demolition and resettlement activities of the 
Project will be subject to periodic M&E according to ADB’s resettlement policy, including internal 
and external monitoring. 

10.1. Internal Monitoring 

145. The internal resettlement monitoring agencies of the Chuxiong CPMO, finance bureau 
and other departments concerned (e.g., land and resources bureau). The Chuxiong CPMO will 
develop a detailed internal monitoring plan for land acquisition and resettlement, including: 

(i) investigation, coordination of and suggestion on key issues of the resettlement 
and implementing agencies during implementation; 

(ii) use of land compensation and resettlement subsidies by the village committees; 

(iii) restoration of the household income of the APs after LA; 

(iv) restoration and resettlement of vulnerable groups; 

(v) payment, use and availability of compensation fees for resettlement; 

(vi) level of public participation and consultation during resettlement; 

(vii) resettlement training and its effectiveness; and 

(viii) establishment, staff training and working efficiency of resettlement management 
agencies. 

146. The Chuxiong CPMO shall submit an internal monitoring report to ADB quarterly. Such 
report should indicate the statistics of the past 3 months in tables, and reflect the progress of LA, 
resettlement and use of compensation fees through comparison. 

10.2. External Monitoring 

147. According to ADB’s policies, the Chuxiong PPMO shall employ a qualified, independent 
and experienced resettlement agency as the independent resettlement M&E agency for all three 
subprojects. 

148. The external M&E agency will conduct follow-up M&E of resettlement activities 
periodically, monitor resettlement progress, quality and funding, and give advice. It will also 
conduct follow-up monitoring of the APs’ production level and living standard, and submit M&E 
reports to the Chuxiong PPMO and Chuxiong CPMO. Chuxiong PPMO shall submit the external 
M&E report to CPPMO and ADB semiannually. 

10.2.1 Scope and Methodology of External Monitoring 

10.2.1.1 Baseline Survey 
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149. The external M&E agency will conduct a baseline survey on the villages affected by LA to 
obtain baseline data on the sample AHs’ production level and living standard. The production 
level and living standard survey will be conducted semiannually to track variations of the APs’ 
production level and living standard. This survey will be conducted using such methods as panel 
survey (sample size: 20% of households affected by LA, to be sampled randomly), random 
interview and field observation to acquire necessary information. A statistical analysis and an 
evaluation will be made on this basis. 

10.2.1.2 Periodic Monitoring & Evaluation 

150. During the implementation of the RP, the external M&E agency will conduct periodic 
follow-up resettlement monitoring semiannually of the following activities by means of field 
observation, panel survey and random interview: 

 payment and amount of compensation fees; 

 use of land compensation and resettlement subsidies by the village committees, 
including any amounts allocated to APs or villagers; 

 livelihood training; 

 support for vulnerable groups; 

 restoration and reconstruction of infrastructure and special facilities; 

 production resettlement and restoration measures for APs; 

 compensation for lost properties; 

 timetables of the above activities (applicable at any time); 

 resettlement organization; 

 other income support measures for the APs; 

 income changes of APs through employment;  

 level of satisfaction of APs with resettlement; and 

 if the APs have benefited from the Project. 

10.2.1.3 Public consultation 

151. The external M&E agency will attend public consultation meetings held during 
resettlement implementation to evaluate the effectiveness of public participation and make 
recommendation for improvements. 

10.2.1.4 Grievance redress 

152. The external M&E agency will visit the affected villages and groups regularly, and inquire 
the township government and IA that accept grievances about how grievances have been 
handled. It will also meet complainants, and propose corrective measures and advice on existing 
issues so as to make the resettlement process more effective. 
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10.2.2 External Monitoring Reporting 

153. The external resettlement M&E agency shall submit a monitoring or evaluation report to 
ADB and the PMO semiannually. See Table 32. 

 

Table 32: Resettlement M&E Schedule 

Item Report Date 

1 Socioeconomic Baseline Survey Report Feb 2015 

2 Monitoring Report (No.1) Feb 2015 

3 Monitoring Report (No.2) Dec. 2016 

4 Monitoring Report (No.3) Jun. 2017 

5 Monitoring Report (No.4) Dec. 2017 

6 Post-evaluation and Completion Report Dec. 2018 

10.3. Post-evaluation 

154. After project implementation, the theory and methodology of post-evaluation will be 
applied to evaluate the Project’s resettlement activities on the basis of M&E to (i) ensure the RP 
objectives have been met and (ii) obtain successful experience and lessons in land acquisition 
and resettlement as a reference for future work. 
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Appendixes 

Appendix 1: Laws and Policies of the PRC 

1. The Land Administration Law of the PRC is the main legal basis of the Project, and the 
Ministry of Land and Resources, and the Yunnan Provincial Government have promulgated 
applicable regulations and policies on this basis. 

2. The Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 
Administration (SC [2004] No.28) promulgated in October 2004 defines the principles and rates 
of compensation for land acquisition and resettlement, land acquisition procedures, and 
monitoring system, and the Guidelines on Improving Compensation and Resettlement Systems 
for Land Acquisition (MLR [2004] No.238) play a similar role. These legal documents have 
become the legal basis for resettlement of the Project. The key provisions of the above policies 
are as follows: 

TABLE A: ABSTRACT OF THE LAND MANAGEMENT LAW AND RELEVANT POLICIES 

Item Key points Index 

Land 
ownership 

The People's Republic of China resorts to a socialist public ownership 

i.e. an ownership by the whole people and ownerships by collectives, of 

land. 
The State introduces the system of compensated use of land owned by 
the State except the land has been allocated for use by the State 
according to law. 

Article 2 of the 
Land 
Administration 
Law of the PRC 

Application for 
construction 
land 

Any unit or individual that need land for construction purposes should 

apply for the use of land owned by the State according to law; …… 
Whereas occupation of land for construction purposes involves the 
conversion of agricultural land into land for construction purposes, the 
examination and approval procedures in this regard shall be required. 

Articles 43 and 44 
of the Land 
Administration 
Law of the PRC 

All applications for land use for construction shall be accepted by the 
administrative department in charge of land of the county government 
in a unified manner, and submitted to higher authorities level by level 
after examination by the county government. If the acquisition or use of 
land for construction involves farmland conversion, the administrative 
department in charge of land of the county government shall file an 
application, which shall be submitted to higher authorities level by level 
after examination by the county government. 
In case of acquisition or use of woodland, or acquisition or use of land 
in the urban planning area, the land user shall obtain the approval of the 
forestry and construction departments at or above the county level, and 
go through the construction land approval formalities as stipulated 
herein. The approved construction land must be used for the approved 
purpose and its use shall not be altered without authorization. If the 
change of use is necessary, Article 56 of the Land Administration Law 
of the PRC shall apply. 

Article 17 of the 
Land 
Administration 
Regulations of 
Yunnan Province 

Land 
acquisition 
authority 

The acquisition of basic farmland exceeding 35 hectares outside the 

basic farmland, and other land exceeding 70 hectares shall be 

approved by the State Council. 
Acquisition of land other than prescribed in the preceding paragraph 
shall be approved by the governments of provinces, autonomous 
regions and municipalities and submitted to the State Council for the 
record. 

Article 45 of the 
Land 
Administration 
Law of the PRC 
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Item Key points Index 

The acquisition of not more than 35 hectares of cultivated land other 
than basic farmland, and not more than 70 hectares of other land than 
cultivated land shall be approved by the provincial government. 

Article 20 of the 
Land 
Administration 
Regulations of 
Yunnan Province 

Land 
acquisition 
announcement 
system 

For the acquisition of land by the State the local governments at and 

above the county level shall make an announcement and organize the 

implementation after the approval according to the legal procedures. 

After the plan for land compensation and resettlement fees is finalized, 

related local governments shall make an announcement and hear the 

opinions of the rural collective economic organizations and peasants 

whose land has been acquired. 
Rural collective economic organizations shall make public to its 
members the receipts and expenditures of the land compensation fees 
for land acquired and accept their supervision. 

Articles 46, 48 
and 49 of the 
Land 
Administration 
Law of the PRC 

Compensation 
rates for land 
acquisition 

In acquiring land, compensation should be made according to the 

original purposes of the land acquired. 
Compensation fees for land acquired include land compensation fees, 
resettlement fees and compensation for attachments to or green crops 
on the land. The land compensation fees shall be 6-10 times the 
average output value of the three years preceding the acquisition of the 
cultivated land. The resettlement fee shall be calculated according to 
the number of agricultural population to be resettled. The number of 
agricultural population to be resettled shall be calculated by dividing the 
amount of cultivated land acquired by the per capital land occupied of 
the unit whose land is acquired. The resettlement fees for each 
agricultural person to be resettled shall be 4-6 times the average annual 
output value of the three years preceding the acquisition of the 
cultivated land. However, the maximum resettlement fee per hectare of 
land acquired shall not exceed 15 times of the average annual output 
value of the three years prior to the acquisition. 

Article 47 of the 
Land 
Administration 
Law of the PRC 

 (1) Acquired vegetable land or irrigated land shall be compensated for 
at 8-10 times the average annual output value (AAOV) of the three 
years prior to acquisition of such land, acquired irrigable land, garden 
land or lotus root pond at 7-9 times, acquired rain-fed farmland or 
non-irrigated land at 6-8 times, crop rotation land at 6 times, and 
pasture land or fishpond at 3-5 times; (2) Acquired newly reclaimed 
farmland that has been cultivated for less than 3 years shall be 
compensated for at twice the AAOV, and the investment in development 
shall be compensated for; (3) Acquired housing land, threshing ground 
or sunning ground shall be compensated for based on the original land 
type; (4) The compensation rate for allocated state-owned farm, forest 
farm, pasture or fishing ground shall be based on subparagraphs (1), 
(2) and (3) of this paragraph. The compensation rate for acquired or 
allocated woodland shall be as stipulated by the state. 

Article 23 of the 
Land 
Administration 
Regulations of 
Yunnan Province 

Temporary 
land use 

Users who use the land temporarily should use the land according to 
the purposes agreed upon in the contract for the temporary use of land 
and should not build permanent structures. The term for the temporary 
use of land shall not usually exceed two years. 

Article 57 of the 
Land 
Administration 
Law of the PRC 

If state-owned or collectively owned land is to be used temporarily for 
project construction, geologic investigation or any other purpose, an 

Article 31 of the 
Land 
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Item Key points Index 

application shall be filed along with the application for construction land 
and approved by the administrative department in charge of land; in 
case of separate application for temporary land use, it shall be 
approved by the administrative department in charge of land of the 
county government in case of non-cultivated land, by the administrative 
department in charge of land of the prefecture or municipal government 
in case of cultivated land, or the administrative department in charge of 
land of the provincial government in case of basic farmland. Temporary 
land use in the urban planning area shall be first approved by the 
municipal administrative department in charge of construction before 
submission for approval. The user of temporarily used land shall use 
the land for the approved purpose and shall not construct any 
permanent building thereon. The period of temporary land use shall not 
exceed 2 years in general. 

Administration 
Regulations of 
Yunnan Province 
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Table B : Key Provisions of SC [2004] No.28 and MLR [2004] No.238, and Their Application 
SC [2004] No.28—Improvement of compensation and resettlement systems for 

land acquisition 
MLR [2004] 

No.238 

Article 12 
Improvement 
of measures 
for 
compensation 
for land 
acquisition 

County-level and above local governments shall take practical measures 
so that the standard of living of LEFs is not reduced by land acquisition. 
Land compensation, resettlement subsidy and compensation for ground 
attachments and crops shall be paid in full and timely pursuant to law. If 
the land compensation and resettlement subsidy pursuant to the 
prevailing laws and regulations are insufficient to maintain the former 
standard of living of the LEFs or to pay the social security expenses of 
farmers who lose all land due to land acquisition, governments of 
provinces, autonomous regions and municipalities directly under the 
central government shall approve an increased resettlement subsidy. If 
the sum of the land compensation and the resettlement subsidy attains 
the statutory upper limit and is still insufficient to maintain the former 
standard of living of the LEFs, local governments may pay a subsidy from 
the income from compensated use of state land. 
Governments of provinces, autonomous regions and municipalities 
directly under the central government shall fix and publish the uniform 
AAOV rates or integrated land prices for land acquisition of all cities and 
counties, so that the same price applies to the same kind of land. For key 
construction projects of the state, land acquisition expenses must be 
listed in the budgetary estimate in full. 

Fixation of 
uniform AAOV 
rates 
Determination of 
uniform AAOV 
multiples 
Fixation of 
integrated land 
prices for land 
acquisition areas 
Distribution of 
land 
compensation 

Article 13 
Proper 
resettlement of 
LEFs 

County-level and above local governments shall take specific measures 
to guarantee long-term livelihoods of LEFs. 
For projects with a stable income, farmers may become a shareholder 
using the right to use of land used for construction approved pursuant to 
law. 
Within the urban planning area, local governments shall bring farmers 
who lose all land due to land acquisition into the urban employment 
system, and establish a social security system; out of the urban planning 
area, in acquiring land collectively owned by farmers, local governments 
shall reserve necessary arable land or arrange appropriate jobs for LEFs 
within the same administrative area; farmers without land who do not 
have the basic living and production conditions shall be subject to 
non-local resettlement. 
The labor and social security authorities shall propose guidelines for the 
employment training and social security systems for LEFs as soon as 
possible. 

Resettlement for 
agricultural 
production 
Resettlement by 
reemployment 
Resettlement by 
dividend 
distribution 
Non-local 
resettlement 
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SC [2004] No.28—Improvement of compensation and resettlement systems for 

land acquisition 
MLR [2004] 

No.238 

Article 14 
Improvement 
of land 
acquisition 
procedures 

During land acquisition, the ownership of collective land of farmers and 
the right to contracted management of farmers’ land shall be maintained. 
Before acquisition is submitted for approval pursuant to law, the use, 
location, compensation rate and mode of resettlement of the land to be 
acquired shall be notified to LEFs; the survey results of the present 
situation of the land to be acquired shall be confirmed by rural collective 
economic organizations and farmers to be affected by land acquisition; if 
necessary, the land and resources authorities shall organize a hearing in 
accordance with the applicable provisions. The materials for notification 
to and confirmation by the LEFs shall be taken as requisite materials for 
approval for land acquisition. 
Accelerate the establishment and improvement of the coordination and 
judgment mechanism for disputes over compensation and resettlement 
for land acquisition to protect the lawful rights and interests of LEFs and 
land users. Approved matters of land acquisition shall be disclosed 
unless in special cases. 

Disclosure of 
information on 
land acquisition 
Confirmation of 
land acquisition 
survey results 
Organization of 
land acquisition 
hearing 

Article 15 
Strengthening 
Supervision 
over the 
implementation 
of land 
acquisition 

If the compensation and resettlement for land acquisition has not been 
implemented, the acquired land shall not be used forcibly. 
Governments of provinces, autonomous regions and municipalities 
directly under the central government shall formulate the procedures for 
the distribution of the land compensation within rural collective economic 
organizations on the principle that the land compensation is used for rural 
households affected by land acquisition mainly. 
Rural collective economic organizations affected by land acquisition shall 
disclose the receipt, disbursement and allocation of land compensation 
fees to their members and accept supervision. The agricultural and civil 
affairs authorities shall strengthen the supervision over the allocation and 
use of land compensation fees within rural collective economic 
organizations. 

Disclosure of 
approval items of 
land acquisition 
Payment of 
compensation 
and resettlement 
expenses for 
land acquisition 
Post-approval 
supervision and 
inspection of land 
acquisition 
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Appendix 2: Abstract of Applicable Policies of Yunnan Province 

1. Land Administration Regulations of Yunnan Province 

Chapter 5 Construction land 

1. Article 19 If rural collective land is to be acquired for construction, the administrative 
department in charge of land of the government at or above the county level shall draft a 
compensation and resettlement program for land acquisition together with the construction 
agency, and listen to opinions of the rural collective economic organization and farmers affected 
by land acquisition. 

2. Such program shall be included in the land pre-examination of construction land. After its 
approval with the land acquisition plan, the municipal (county) government shall announce such 
program within 15 days and prepare for its implementation. The proprietor of and holder of the 
right to use the acquired land shall register land acquisition compensation with the administrative 
department in charge of land of the local county government within the period specified in the 
announcement. 

Article 23 The land compensation rates for land acquisition shall be: 

(1) Acquired vegetable land or irrigated land shall be compensated for at 8-10 times 
the average annual output value (AAOV) of the three years prior to acquisition of 
such land, acquired irrigable land, garden land or lotus root pond at 7-9 times, 
acquired rain-fed farmland or non-irrigated land at 6-8 times, crop rotation land at 
6 times, and pasture land or fishpond at 3-5 times; 

(2) Acquired newly reclaimed farmland that has been cultivated for less than 3 years 
shall be compensated for at twice the AAOV, and the investment in development 
shall be compensated for; 

(3) Acquired housing land, threshing ground or sunning ground shall be 
compensated for based on the original land type; 

(4) The compensation rate for allocated state-owned farm, forest farm, pasture or 
fishing ground shall be based on subparagraphs (1), (2) and (3) of this paragraph. 

3. The compensation rate for acquired or allocated woodland shall be as stipulated by the 
state. 

Article 24 The resettlement subsidy rates for land acquisition shall be as follows: 

(1) If the per capita cultivated area of the acquired land is 666.7 m2 or more, the 
resettlement subsidy shall be 4 times the AAOV of the three years prior to 
acquisition; if the per capita cultivated area is less than 666.7 m2, the resettlement 
subsidy shall be increased by one AAOV for each 50 m2 reduced; the 
resettlement subsidy for acquired cultivated land shall not exceed 15 times of the 
AAOV of the three years prior to acquisition at most; 

(2) The resettlement subsidy for acquired garden land or lotus root pond shall be 6 
times the AAOV; 

(3) The resettlement subsidy for acquired fishpond shall be 4 times the AAOV; 

(4) The resettlement subsidy for allocated state-owned farm, forest farm, pasture or 
fishing ground shall be 5 times the AAOV; 
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(5) Acquired collective housing land, construction land, threshing ground, sunning 
ground or newly reclaimed farmland that has been cultivated for less than 3 years 
shall be 4 times the AAOV. 

Article 25 If land compensation fees and resettlement subsidies paid pursuant to Articles 23 
and 24 above are still insufficient to maintain the existing living standard, especially if per capita 
cultivated area is less than 116.7 m2 after land acquisition, resettlement subsidies may be 
increased with the approval of the provincial government. However, the sum of land 
compensation fees and resettlement subsidies shall not exceed 30 times the AAOV of the 
acquired land in the past three years. 

Article 26 Attachments to the acquired land shall be compensated for as follows: 

(1) Young crops on the acquired land shall not be removed; if removal is necessary, 
they shall be compensated at the actual output value of one harvest in the current 
season; 

(2) If any house or facility on the acquired land are to be demolished, it shall be 
compensated for by property swap, in cash or through a combination thereof. The 
size of property swap shall be the building area of the demolished house, and the 
amount of cash compensation shall be based on the replacement cost for the 
building area of the demolished house and its newness;  

(3) The compensation rate for tombs and scattered trees (including fruit trees) on the 
acquired land shall be stipulated by the prefecture or municipal government; 

 (4) For acquired threshing ground or sunning ground, the construction cost shall be 
compensated for. 

Ground attachments and underground facilities cultivated or built after the issue of the land 
acquisition notice by the administrative department in charge of land shall not be compensated 
for; buildings and other facilities constructed on illegally occupied land shall not be compensated 
for. 

Article 27 For acquired suburban vegetable land, a contribution to the vegetable land 
development fund shall be made, and such fund shall be managed by prefecture, municipal and 
county governments and used specifically for newly developed vegetable land, ranging from 
15-30 yuan/m2. 

Article 28 If collective cultivated land is approved for acquisition, agricultural tax shall be 
reduced based on the acquired land area. 

Article 29 Compensation fees and resettlement subsidies for land acquisition shall belong to 
the collective affected by land acquisition, and used specifically for production development, 
surplus labor employment and living subsidies for those who cannot be employed, except that 
compensation fees for ground attachments and young crops that belong to individuals. 

Article 30 Surplus labor resulting from land acquisition shall be resettled through agricultural 
and sideline production development, and the establishment of rural enterprises mainly, and may 
also be employed by the land user or any other entity if possible, and their resettlement subsidies 
shall be transferred to the entity absorbing labor. The measures for converting agricultural 
population affected by land acquisition into nonagricultural population shall be developed by the 
provincial government. 

Article 31 If state-owned or collectively owned land is to be used temporarily for project 
construction, geologic investigation or any other purpose, an application shall be filed along with 
the application for construction land and approved by the administrative department in charge of 
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land; in case of separate application for temporary land use, it shall be approved by the 
administrative department in charge of land of the county government in case of non-cultivated 
land, by the administrative department in charge of land of the prefecture or municipal 
government in case of cultivated land, or the administrative department in charge of land of the 
provincial government in case of basic farmland. Temporary land use in the urban planning area 
shall be first approved by the municipal administrative department in charge of construction 
before submission for approval. 

The user of temporarily used land shall use the land for the approved purpose and shall not 
construct any permanent building thereon. 

The period of temporary land use shall not exceed 2 years in general. 

Article 32 According to subparagraphs (1) and (2) of paragraph 1 of Article 58 of the Land 
Administration Law of the PRC, if the right to use state-owned land is withdrawn on a 
compensated basis, the balance after deduction of use fees shall be returned to the original land 
user. 

Article 33 One rural household can have only one housing site, and the size thereof shall be 
as follows: 

(1) Within the urban planning area, per capita size shall not exceed 20 m2 and the size of one 
household shall not exceed 100 m2; 

(2) Out of the urban planning area, per capita size shall not exceed 30 m2 and the size of one 
household shall not exceed 150 m2. 

Housing site size in rural areas where per capita cultivated area is small shall be controlled 
strictly, while that in mountainous, semi-mountainous and frontier ethnic minority areas may be 
increased as appropriate. 

The housing site cleared after the demolition of any rural residential house must be returned to 
the collective within a definite time and shall not be transferred without authorization. 

For any approved housing site, the building must be constructed according to the approved 
location and size. If the building is not completed within two years, the land use right shall be 
withdrawn without compensation. 

Article 34 The use of rural collective land by any rural collective economic organization to 
establish an enterprise or construct a rural public facility shall be approved pursuant to Article 22 
above. If farmland is involved, Article 21 above shall apply. 

2. Notice of the Yunnan Provincial Government on Issuing the Measures for the Trial 
Implementation of Basic Endowment Insurance for Land-expropriated Farmers 

Article 7 The government subsidy shall be allocated from collected special land acquisition funds 
at a time. During land acquisition, the government shall collect a sum of not less than 20,000 
yuan per mu based on land rating, and use it specifically for basic endowment insurance. 

Article 8 The individual contribution and the collective subsidy shall be disbursed from not more 
than 50% of resettlement subsidies and not less than 70% of land compensation fees. During 
land acquisition, governments at all levels shall estimate basic endowment insurance premiums 
as part of land acquisition costs, and submit land compensation fees, resettlement subsidies and 
basic endowment insurance premiums so estimated to the finance, labor and social security, and 
land and resources departments. 

3. Uniform AAOV Rates and Location-based Composite Land Prices for Land 
Acquisition of Yunnan Province (Interim) 
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Scope of application 

This standard shall apply when compensation fees for collective farmland acquired by the state 
are estimated within areas of Yunnan Province where new compensation rates for land 
acquisition apply. Compensation rates for the acquisition of collective construction land and 
state-owned farmland may be fixed by reference to this standard. 

Concepts 

(1) Uniform AAOV rate for land acquisition 

Uniform average annual output value rate for land acquisition (“uniform AAOV rate” for short) is 
an integrated annual output value of farmland calculated based on the average output of irrigated 
land, rain-fed farmland, irrigable land, non-irrigated land, vegetable land, garden land and 
aquaculture water surface of a county (city, district) in the past 3 years, and by reference to the 
type of acquired farmland, land quality and rating, and farm product prices. Uniform AAOV rate 
for land acquisition is essentially the integrated annual output value of the acquired farmland that 
includes both the output value of farm products on the acquired farmland and other income 
thereon. 

(2) Division of uniform AAOV zones 

On the basis of AAOV calculation, a county (city, district) is divided into several zones with 
relatively consistent economic and social conditions as uniform AAOV zones for land acquisition. 
A county (city, district) may have several AAOV zones. The AAOV rate of a zone shall be based 
on the AAOVs of the townships in it, and the compensation rate for land acquisition of such zone 
shall be based on its AAOV rate and the corresponding compensation multiple. 

(3) Compensation multiple 

Average integrated compensation multiple, “compensation multiple” for short, is the total multiple 
of land compensation fees and resettlement subsidies, calculated based on the existing living 
standard, socioeconomic level and compensation rate for land acquisition in a uniform AAOV 
zone for land acquisition. A compensation multiple is corresponding to a uniform AAOV zone, 
and one zone has only one compensation multiple. 

The compensation multiples of land compensation fees and resettlement subsidies shall be fixed 
pursuant to Article 47 of the Land Administration Law of the PRC, and Articles 23 and 24 of the 
Land Administration Regulations of Yunnan Province, but the total multiple of land compensation 
fees and resettlement subsidies shall not exceed 30. In a zone where the compensation multiple 
has been fixed, the total multiple of land compensation fees and resettlement subsidies shall not 
exceed the published or amended compensation multiple. 

(4) compensation rate for land acquisition  

In a zone for which a uniform AAOV has been fixed, the compensation rate for land acquisition 
shall be based on the uniform AAOV rate and the corresponding compensation multiple; in a 
zone for which a location-based composite land price for land acquisition has been fixed, the 
land price shall be the compensation rate for land acquisition. 

(5) Location-based composite land price for land acquisition  

Location-based composite land price for land acquisition, “location-based price” for short, is a 
location-based composite compensation rate calculated using the specified method based on 
land type, output value, location and rating, per capita cultivated area, land supply and demand, 
local economic level, and urban MLS level within the range of construction land identified in the 
master utilization plan of an urban administrative division or an area set as necessary. 
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Application of compensation rates for land acquisition 

(1) Compensation in uniform AAOV zone 

In a zone for which a uniform AAOV has been fixed, the amount of compensation for land 
acquisition shall be calculated based on the local uniform AAOV rate and the corresponding 
compensation multiple. 

During the implementation of land acquisition, the compensation multiple may be adjusted in 
consideration of the type of the acquired land and the per capita cultivated area of the affected 
entity. See Section 8 “Correction system for compensation rates for land acquisition and notes on 
application” for the correction method. 

(2) Compensation in location-based price zone 

In a zone for which a location-based price has been fixed, the amount of compensation for land 
acquisition shall be calculated based on the location-based price of the zone of land acquisition. 
There shall be no correction system for location-based price, and the published location-based 
price shall apply directly. 

Treatment of special cases 

(1) Cross-zone land acquisition 

In a linear project or a project that crosses zones with different compensation rates for land 
acquisition, the compensation rate for land acquisition shall be determined based on the 
published uniform AAOV rates or location-based prices of the relevant zones. If two neighboring 
zones differ greatly in compensation rate, the project area may be divided into several 
homogeneous segments based on land quality, per capita cultivated area and economic level to 
determine the compensation rate of each segment. 

Correction system for compensation rates for land acquisition and notes on application 

(1) Correction system for compensation rates 

According to the calculation method of the compensation multiples of land compensation fees 
and resettlement subsidies in Article 47 of the Land Administration Law of the PRC, and Articles 
23 and 24 of the Land Administration Regulations of Yunnan Province (September 24, 1999), 
and based on Yunnan Province’s practical conditions, the current land use and the per capita 
cultivated area of the affected entity shall be taken as the correction factors for compensation 
rate for land acquisition, a provincial correction system established, and a list of correction 
coefficients for compensation multiple prepared. 

Since different parts of Yunnan Province differ greatly in natural, economic and social conditions, 
province-wide published compensation multiples shall be corrected in 3 intervals, namely 16-20, 
21-25 and 26-30. 

According to Article 47 of the Land Administration Law of the PRC, the combined total of land 
compensation fees and resettlement subsidies shall not exceed 30 times the average output 
value of the three years prior to acquisition. Therefore, corrected compensation multiple shall 
range from 16 to 30, except for grassland. 

4. Lending, Exemption, Support and Subsidization Policy (Measures for the 
Implementation of Small-amount Secured Loans of Chuxiong Prefecture in 2009) 
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Lending, exemption, support and subsidization means the government shall provide lending, 
tax and fee reduction and exemption, supporting services and financial subsidization measures 
to startup entrepreneurs since 2009. 

1). Lending: 

Graduates, migrant workers, ex-servicemen and returned students who have the ability to 
start up a business may apply for a small-amount business startup loan of not more than 50,000 
yuan per capita. 

According to the Measures for the Implementation of Small-amount Secured Loans of 
Chuxiong Prefecture, any eligible household affected by the Project may apply for a 
small-amount secured loan to solve financial difficulty in business startup. 

(1) Eligible borrowers 

All unemployed persons, ex-servicemen, returned students and returned farmers registered 
in Chuxiong City who have been self-employed, started up businesses or entered into 
partnership, and are aged below 60 years for men and 55 years for women, physically healthy, 
honest and trustworthy, and able to provide a valid business license and a lawful means of 
guarantee may apply for a small-amount secured loan. 

A labor-intensive small enterprise may apply for discount interest for its small-amount 
secured loan with the approval of the finance, and labor and social security departments. 

(2) Limit and term of loan, discount interest and recovery 

Limit of loan: (1) Any unemployed person engaged in individual business or partnership may 
apply for a small-amount secured loan of not more than 50,000 yuan per capita based on its 
business line, personal credit standing and ability to pay; the amount of loans for a partnership 
shall not exceed 200,000 yuan. (2) If a business started up successfully employs registered 
unemployed persons, it may apply for a small-amount secured loan of not more than 300,000 
yuan based on the actual number of persons employed, business line and ability to pay. (3) A 
labor-intensive small enterprise that has employed unemployed persons in our prefecture 
accounting for 30% of its active workforce (15% for an enterprise with an active workforce of over 
100) in the current year and entered into a labor contract of not less than one year may apply for 
a discount interest not more than 2 million yuan on its small-amount secured loan of based on 
the actual number of registered unemployed persons employed in the previous year, the term of 
the labor contract, credit standing and business status. 

Term of loan: The term of small-amount secured loan for an individual business or 
partnership shall be two years in principle; if extension is necessary, the applicant shall file a 
written application with the county labor and social security bureau within one month before the 
maturity; the loan may be extended for more than one year without discount interest with the 
approval of the county labor and social security bureau, and the lending bank. 

Calculation method of discount interest: fully discounted by the finance department 

2. Exemption: 

Relevant administrative fees and taxes shall be exempted for startup entrepreneurs, who 
may apply for small-amount business startup loans without guarantee and without interest. 

3. Support: 

Business startup consulting and training services 

Business startup project review 
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Business startup mentoring 

Follow-up services 

4. Subsidization: 

Anyone who has started up a business successfully for one year shall be granted a subsidy 
of 1,000-3,000 yuan. 

Any entity undertaking business startup support shall be granted a subsidy of 1,600 yuan for 
each person assisted in successful business startup. 

Service process 

(1) The entrepreneur files a business startup application with the undertaking agency; 

(2) The undertaking agency provides consulting and training services to the applicant, 
reviews the proposed project preliminarily, and recommends the project to the rural credit 
cooperative; 

(3) The rural credit cooperative reviews the project recommended by the undertaking agency 
and decides if a small-amount business startup loan will be granted; any granted loan will be 
withdrawn on schedule; 

(4) The undertaking agency recommends a mentor to the entrepreneur and provides 
follow-up services; 

(5) The finance, and labor and social security departments reviews, grants or writes off the 
successful startup subsidy and any bad loan proposed by the entrepreneur and the undertaking 
agency. 

 

Fund disbursement and risk control 

(1) Fund disbursement 

a. Working funds shall be appropriated in advance at 50% of the target to the undertaking 
agency at the year beginning, adjusted or supplemented in midyear, and settled in the first 
quarter of the next year; working funds shall be fully honored if annual repayment rate is higher 
than 95%. 

b. A successful entrepreneur may file an application with the county-level labor and social 
security department, which will disburse a one-time startup subsidy to the applicant timely after 
approval. 

(2) Risk control 

a. A small-grant startup loan shall be repaid on a monthly basis from the 4th month of 
extension. 

b. If the quarterly repayment rate of a borrower recommended by the county-level 
undertaking agency is less than 90%, its operations shall be suspended. 

c. For bad debts approved for write-off, the provincial union of rural credit cooperatives shall 
bear 20%, the prefecture (municipality) and county (city, district) 10% each, and the provincial 
guarantee fund 60%. 

Employment guidance: 

(1) According to the lending, exemption, support and subsidization policy, LEFs are 
encouraged to start up businesses independently. Entrepreneurs shall be exempt from 
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administrative fees and relevant taxes, and free from guarantee and interest for small-grant 
startup loans. Consulting services on supporting policies and laws shall be provided to 
entrepreneurs to improve their startup capacity. Startup projects proposed by entrepreneurs shall 
be reviewed by the supporting agency and rural credit cooperative to decide if a small-grant loan 
shall be recommended and granted. A service mentor shall be introduced to entrepreneurs to 
provide one-to-one guidance through the startup process. Any entrepreneur who has started up 
a business successfully for more than one year and employed 3-5 registered unemployed 
persons in our province with labor contracts, a startup subsidy of 1,000 yuan shall be granted. 

(2) Special talent fairs will be organized for migrant workers to help surplus rural labor get 
employed, and employment information, labor rights protection services and legal consulting 
services will be provided. 

 

5. Program of Social Endowment Insurance for LEFs 

The policy on endowment insurance for LEFs of Chuxiong City is as follows: 

(1) Period and rate of contribution 

The rate of contribution to rural social endowment insurance shall not be less than the MLS 
standard for urban residents of the current year published by the city civil affairs bureau. The 
basic proportions of contribution are as follows: 

9.3. Fully LEFs (contracted collective cultivated land is fully acquired): The individual and the 
village collective economic organization contribute 20%, and government subsidy accounts 
for 80%. 

9.4. Largely LEFs (per capita contracted area of collective cultivated land is less than 0.3 mu): 
The individual and the village collective economic organization contribute 60%, and 
government subsidy accounts for 40%. 

9.5. Partly LEFs (per capita contracted area of collective cultivated land is 0.3 mu or more): The 
individual and the village collective economic organization contribute 80%, and government 
subsidy accounts for 20% 

Premiums paid above are basic premiums. If conditions permit, LEFs may establish 
individual accounts themselves. 

(2) Eligibility for receiving pensions and treatment 

 Eligibility for receiving pensions: Any insured having attained 60 years and paid stipulated 
premiums in full may receive a basic pension monthly until death; 

 The basic pension shall be calculated and paid by reference to rural social endowment 
insurance; 

 The basic pension shall not be less than the MLS standard for urban residents published by 
the city civil affairs bureau; 

 For anyone who had participated in rural social endowment insurance before the basic 
endowment insurance system for LEFs was established, the former individual account shall 
remain unchanged, and when he/she attains receiving age, its pension will be paid together 
with the pension under basic endowment insurance for LEFs; 

 The guaranteed period of receiving the basic pension shall be 10 years. If the insured is still 
alive after receiving the basic pension for 10 years, he/she shall continue to receive the 
basic pension as usual; if the insured dies before 10 years, the balance of his/her individual 
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account will be returned to his/her legal heir or designated beneficiary with interest at a time; 
if he/she has neither legal heir nor designated beneficiary, the balance shall be included in 
the pool account with interest; 

 If the insured dies before receiving age, the balance of his/her individual account will be 
returned to his/her legal heir or designated beneficiary with interest at a time; if he/she has 
neither legal heir nor designated beneficiary, the balance shall be included in the pool 
account with interest. 

(3) Estimate of pension level 

According to the policy, an LEF aged 16-60 years should contribute endowment insurance 
premiums for 15 years of 32,220 yuan, and one aged 61 years or more should contribute 
premiums for 10 years of 21,480 yuan. Therefore, LEFs aged 16-60 years affected by the Project 
should contribute 6,444-25,776 yuan (for different contribution levels ranging from 20% to 80%) 
at a time to participate in endowment insurance for LEFs of Chuxiong City. In the Project, the 
average acquired land area per household is 0.81 mu, and the amount of cash compensation per 
household is 64,949.4 yuan, so that 2-10 persons making one-time contribution can be afforded 
per household on average. Having participated in endowment insurance for LEFs, each insured 
will receive a pension of 107.4-214.8 yuan per month, which is sufficient to cover the monthly 
loss of 95-107.5 yuan per household. The deficiency of 72 yuan below the MLS standard for 
urban residents of 179 yuan in the current year received by each fully LEF per month will still be 
disbursed from the pool account. Therefore, the compensation received by the households 
affected by LA is largely sufficient to cover insurance premiums, and insurance benefits received 
by LEFs are sufficient to cover their income losses arising from LA. 
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Appendix 3: Resettlement Information Booklet 
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1. Background and Significance 

The Upper Longjiang River Improvement Project in Chuxiong City is a Project of the 
ADB-financed Yunnan Chuxiong Urban Environment Improvement Project. The Project aims to 
improve the flood protection standard of the river, protect food safety and promote the 
improvement of people’s income, and is significant for safeguarding people’s lives and properties, 
and ensuring the city’s healthy economic development. 

2. Overview of the Project 

The range of the Project is from the exit of the spillway of the Qingshanzui Reservoir to the 
expressway bridge in Shangzhang Village, with a planned length of 9.385 km. According to the 
National Flood Control Standard, by reference to the National Near-term Improvement and 
Construction Plan for Middle and Small Rivers in Key Areas, and the Urban Development Plan of 
Chuxiong City, and in consideration of economic and social factors, the flood control standard for 
the Project is once in every 10 years and once in every 50 years. 

The Project was included in state planning in 2010, and is expected to break ground in 2017 and 
be completed in 2018. Compensation and resettlement will begin in December 2016 and be 
completed in June 2017. 

3. Resettlement Implementation Schedule 

LA and resettlement will begin in December 2016 and be completed in June 2017, as shown in 
Table 1. 

Table 1: Resettlement Implementation Schedule 

No. Resettlement Task 
Agency 

Responsible 
Time 

Remark

s 

1 Information disclosure 

1.1 Updated RIB 
5 villages with 20 

groups 
CCPMO, Donggua 
town government 

December 2016 Done  

1.2 
Disclosure of the 
updated RP on ADB’s 
website 

 IA, PMO, ADB December 2016 Ongoing 

2 Resettlement Plan Budget 

2.1 
RP and budget approval 
(compensation rates) 

95.3858 million 
yuan 

Government, 
CCPMO, CDICL 

June 2016 Done 

2.2 
Village-level income 
restoration programs 

2 affected villages Village committees 
March-May 

2016 
Done 

2.3 
RP update after detailed 
design 

/ EA, PMO June 2016 Done 

3 Detail Measurement Survey 

3.1 DMS on LA 5 affected villages CDICL 
March-April 

2016 
Done 

4 Compensation agreement 

4.1 
Village-level land 
compensation 
agreement 

2 affected villages 
Land & resources 

bureau 

December 
2016-March 

2017 
Ongoing 

4.2 
House demolition 
compensation 
agreement 

Tea & mulberry 
station of Chuxiong 

Prefecture 
Agriculture Bureau 

Land & resources 
bureau 

December 
2016-March 

2017 
Ongoing 

5 Implementation of restoration measures 

5.1 Payment of land 2 affected villages Town government, January–June Ongoing 
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No. Resettlement Task 
Agency 

Responsible 
Time 

Remark

s 

compensation fees to 
AHs and land 
reallocation (if possible) 

village committees 2017 

5.2 
Implementation of 
village-level income 
restoration programs 

2 affected villages Village committees 2016–2018 Ongoing 

5.3 
Income restoration 
through business and 
employment 

528AHs 

Town government, 
village committees, 

labor and social 
security bureau 

2016–2018 Ongoing 

5.4 
Implementation of 
training program 

528 AHs 
Labor and social 
security bureau 

March 2017– 
March 2018 

Ongoing 

5.5 

Identifying vulnerable 
households and 
implementing 
assistance measures 

40 HHs 
Civil affairs bureau, 

PMO 
March 2016– 
March 2018 

Ongoing 

5.6 
Hiring APs for 
employment under the 
Project 

304 job 
opportunities during 
construction; 
19 job opportunities 
during operation 

PMO, labor and 
social security 

bureau, contractor 

April 2017– 
December 2018 

Ongoing 

6 Capacity building of resettlement agencies 

6.1 PMO staff training 15 persons ADB May 2015 Done  

6.2 
Training of county, town 
and village officials 

400 persons 
PMO, land & 

resources bureau 
May 2015-May 

2016 
Done 

7 Monitoring & Evaluation 

7.1 Baseline survey One report 
External M&E 

agency 
February 2015 Done 

7.2 
Establishment of 
Internal Monitoring 
System 

Based on RP PMO, IA February 2015 Done 

7.3 
Recruit an external 
monitoring agency 

One PMO February 2015 Done 

7.4 
Internal monitoring 
reporting 

Quarterly in project 
progress report  

PMO, IA 
From March 

2015 
Ongoing 

7.5 
External monitoring 
reporting 

Semiannual report/ 
Annual report 

External M&E 
agency 

2015-2018 Ongoing 

7.6 
Resettlement 
completion report 

One report IA, PMO December 2018 Ongoing 

8 Public consultation  IA 2015-2018 Ongoing 

9 Grievance redress  IA 2015-2018 Ongoing 

10 Disbursement of compensation fees 

10.1 
- Disbursement to the 
IA 

Initial funds  June 2016 Done  

10.2 
- Disbursement to 
villages 

All funds IA 
January–June 

2017 
Ongoing 

10.3 - Disbursement to AHs All funds 
IA, village 

committees 
January–June 

2017 
Ongoing 

11 Commencement of civil construction 
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No. Resettlement Task 
Agency 

Responsible 
Time 

Remark

s 

11.1 
Construction of the 
Project 

 CDICL April 2017 Ongoing 

 
4. Impacts of the Project 

A total of 253.52 mu of collective land will be acquired permanently for the Project, including 
234.26 mu of cultivated land and 19.26 mu of fishing pond, affecting 567 households with 2,281 
persons. 124.25 mu collective land will be occupied temporarily, including 112.47 mu paddy land 
and 11.88 mu vegetable land, affecting 94 households with 482 persons. Totally, 661 households 
with 2,723 persons will be affected by the Project. Tea & mulberry station of Chuxiong Prefecture 
Agriculture Bureau is affected, and 160 m2 brick-wood structure house will be demolished. The 
affected ground attachments fall into the two categories of retaining walls and infrastructure. 

Table 2: Administrative Divisions Affected by Resettlement 

City Town Village 

Chuxiong Donggua 

Cheping Community 
Liujia Village 

Xinglong Village 
Donggua Community 

Yongxing Village 
 
5. Legal Framework and Policies 

The resettlement policies of the Project have been developed in accordance with the laws and 
regulations of the PRC, regulations and policies of Yunnan Province and Chuxiong Prefecture 
and Chuxiong City, and ADB’s policies. 

5.1 ADB policies 

Safeguard Policy Statement, June 2009 

Gender Checklist, February 2003 

5.2 Laws, regulations and policies of the PRC 

Land Administration Law of the PRC (amended on August 28, 2004) 

Notice on Further Improving the Rural Housing Site Management System, and Protecting 
Farmers’ Rights and Interests Practically (March 2, 2011) 

Urgent Notice of the General Office of the Ministry of Land and Resources on Performing the 
Administration of Land Acquisition and House Demolition Practically (MLA [2011] No.72) 

Guidelines of the State Council on Carrying out Trials on New-type Rural Social Endowment 
Insurance (SC [2009] No.32) 

5.3 Regulations and policies of Yunnan Province 

Opinions of the Yunnan Provincial Government on Strengthening Farmland Protection and 
Promoting Scientific Urbanization (YPG [2011] No.185) 

Land Acquisition Compensation Standard for the 15 Prefectures (Municipalities) in Yunnan 
Province (amended) issued by the Yunnan Provincial Land Resources Department (effective 
on June 1, 2014) 

5.4 Regulations and policies of Chuxiong Prefecture 
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Interim Measures for Basic Endowment Insurance for Land-expropriated Farmers of 
Chuxiong Prefecture (Announcement No.13 of the Chuxiong Prefecture Government) 
(September 5, 2009) 

Notice of the Chuxiong Prefecture Government on Issuing the Detailed Rules for the 
Implementation of Basic Endowment Insurance for Land-expropriated Farmers of Chuxiong 
Prefecture (December 3, 2009) 

Opinions of the General Office of the Chuxiong Prefecture Government on Exploring Ways 
of Promoting the Orderly Circulation of Rural Land Contracted Management Rights Actively 
(Interim) (CPGO [2009] No.22) 

Notice of the Chuxiong Prefecture Government on Doing a Better Job in Minimum Living 
Security for Destitute Rural Residents (CPG [2007] No.49) 

5.5 Regulations and policies of Chuxiong Prefecture 

Notice of the Chuxiong City Government on Issuing the Administrative Measures for 
Collective Land Acquisition of Chuxiong City (CCG [2010] No.183) (October 2010) 

Notice on Issuing the Administrative Measures for Rural Medical Assistance of Chuxiong 
City (Interim) (CCG [2005] No.79) (July 6, 2005) 

6. Key Compensation Rates 

6.1 Compensation Rates for Key Land Types 

According to the Land Administration Law of the PRC, the Guidelines on Improving 
Compensation and Resettlement Systems for Land Acquisition, and the Regulations of the 
Yunnan Province on the Implementation of the Land Administration Law of the PRC, 
compensation fees for cultivated land acquisition include land compensation fees, resettlement 
subsidies and compensation for green crops. See Table 3. 

Table 3: Compensation Rates for Acquired Rural Collective Land 

Compensation rates for collective land acquisition of Chuxiong City  
(based on the Administrative Measures of Chuxiong City for Collective Land) 

Cultivated 
land 

Paddy land, mulberry field (CNY/mu) 80,000 

dry land (CNY/mu) 40,000 

fish pond (CNY/mu) 80,000 

Vegetable fields (CNY/mu)) 80,000 

Young crops 

Paddy land, Vegetable fields (CNY/mu) 1,500 

dry land (CNY/mu) 1000 

mulberry field (CNY/mu) 15000 

fish pond (CNY/ton) 2000 

 

6.2 Social Security for LEFs 

According to the Interim Measures for Basic Endowment Insurance for Land-expropriated 
Farmers of Yunnan Province, the basic pension for LEFs consists of three parts: 

1. Government subsidy: During LA, the government will appropriate not less than 20,000 
yuan/mu based on the land rating to be used specifically for basic endowment insurance; 

2. Collective subsidy: to be disbursed from not less than 20% of land compensation fees; 

3. Individual contribution: to be disbursed from not more than 50% of resettlement subsidies 
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6.3 Compensation Rates for Infrastructure and Ground Attachments 

The compensation rates for infrastructure and ground attachments affected by the Project have 
been fixed at replacement cost.  

Table 4: Compensation Rates for Infrastructure and Ground Attachments [Please 
provide full items and relevant compensation rate] 

Item Unit Compensation rate 
Rubble retaining wall yuan/m³ 180 

 

6.4 Compensation Rates for Houses 

For the houses belong to the Tea & mulberry station of Chuxiong Prefecture Agriculture Bureau, 
the final compensation will be determined based on appraisal. The compensation rate of 468.4 
CNY/m2 for brick-wood structure will be used as reference, which is the replacement cost. 

6.5 Assistance Measures for Vulnerable Groups 

During the whole resettlement process, the PMO, IA and local government will not only subject 
vulnerable groups to living and production resettlement as planned, but will also provide certain 
assistance to improve their living and production conditions. The key measures are as follows: 

(1) Establishing a support fund for vulnerable groups 

A support fund for vulnerable groups of 0.2244 million yuan (1% of resettlement costs) will be 
established for the Project, used to support vulnerable groups affected by the Project, and each 
vulnerable household affected by LA will receive a support subsidy of 2,000 yuan. 

(2) Giving priority to vulnerable groups in resettlement measures 

During resettlement, affected vulnerable households will have priority, including: providing land 
transfer information with priority and assisting in obtaining land required for production 
development; providing skills training, public welfare jobs and reserved jobs to laborers in these 
AHs, and granting small-amount secured loans to eligible AHs with priority; and including them in 
endowment insurance for LEFs and new-type rural endowment insurance with priority. 

(3) Including eligible vulnerable groups in the MLS system with priority 

According to Chuxiong City’s MLS policy for urban and rural residents, eligible vulnerable groups 
affected by the Project will be included in the MLS system and receive MLS benefits so as to 
ensure that the per capita net income of each rural AH is not less than 1,020 yuan/year and the 
per capita income of each urban AH is not less than 325 yuan/month. 

(4) Providing urban and rural medical assistance to eligible vulnerable groups 

Urban and rural medical assistance will be provided to eligible vulnerable groups to solve their 
difficulty in receiving medical care. 

6.6 Resettlement Budget 

All costs incurred during the LA and resettlement shall be included in the total budget of the 
Project. Based on prices of December 2015 the LA and resettlement costs of the Project are 
95.2994 million yuan, including rural LA costs of 22.1513 million yuan or 23.24% of total costs, 
and compensation fees for infrastructure and ground attachments of 0.2921 million yuan or 0.31% 
of total costs, taxes and fees costs of 63.3207 million yuan or 66.44%. 

6.7 Other Policy-based Costs 
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Rates of other policy-based costs will be based on the applicable regulations and policies of the 
PRC and Yunnan Province. 

7. Entitlement Matrix 
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Table 5: Entitlement Matrix 

Type of 

impact Degree of impact Affected persons Compensation and resettlement policy Measures 

Permanent LA 
of collective 
land 

253.52 mu, including 
234.26 mu irrigated 
land,  
19.26 mu of fish pond. 

528 households with 
2,125 persons in 10 
groups of 2 villages/ 
communities, 
Donggua Town 

1) Land compensation fees, resettlement 
subsidies and compensation fees for collective 
properties, irrigated land and vegetable land: 
CNY80,000/mu, shall be paid directly to the 
affected collective economic organization or 
village committee. 

2) In Cheping Community, the whole registered 
population is distributed income annually 
produced from the LA compensation fund. In 
Donggua Community, the AHs can get the 
subsidy based on type of the acquired land.  

3) All compensation for young crops, (i) paddy 
land and vegetable land: CNY1,500/mu; (ii) 
dry land: CNY1,000; (iii) mulberry field: CNY 
15,000 /mu; shall be paid to affected 
households directly. 

4) The compensation for ground structures or 
attachments (such as rubble retaining wall: 
CNY180/m2) shall be paid to their proprietors. 

5)  Measures such as land transfer, agricultural 
resettlement, employment, skills training and 
social security are offered to ensure 
production and livelihood restoration, and 
sustainable development of LEFs. 

Measures for land compensation 
allocation, land reallocation and 
production investment 
(cultivation and irrigation skills, 
tertiary industries, etc.) will be 
determined by the village 
meeting. 

Training will be approved and 
supervised by the government at 
the next higher level. 

Temporary 
land 
occupation 

124.35 mu land will be 
temporarily occupied, 
including 112.47 mu 
paddy land and 11.88 
vegetable land. 

94 households with 
482 persons in 10 
groups of 4 villages/ 
communities, 
Donggua Town 

1) paddy land and vegetable land: 
CNY1,500/mu; 

2) the contractor is responsible to restore the 
land. 

 

House 
demolition 

160 m2 brick-wood 
structure  

20 workers of Tea & 
mulberry station of 
Chuxiong Prefecture 
Agriculture Bureau 

1) the final compensation will be determined 
based on appraisal. The compensation rate of 
468.4 CNY/m2 for brick-wood structure will be 
used as reference, which is the replacement 
cost. 
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Type of 

impact Degree of impact Affected persons Compensation and resettlement policy Measures 

2) the compensation for mulberry is CNY 15,000 
/mu. 

3) Operation will be continued on the remaining 
land and no workers will not lost job. The 
station will build houses on the remaining land. 

Women / Women 1)  Female working age APs shall have priority in 
employment, and at least 30% of them will 
receive unskilled jobs from the Project. 

2)  Women shall receive relevant information 
during resettlement, and are able to participate 
in resettlement consultation. Special women 
FGDs shall be held to introduce resettlement 
policies. 

The women’s association will 
provide acceptable education to 
women. 

Vulnerable 
groups 

Disability 24 households 1)  A special subsidy (CNY2,000 per person) for 
the disabled shall be provided. 

2)  Able-bodied laborers from vulnerable 
households shall be recruited to do unskilled 
jobs and get trained with priority. 

Vulnerable households will be 
confirmed at the beginning of 
resettlement implementation, 
and monitored closely until the 
completion of assistance 
measures. 
A special support fund will be 
established at 1% of 
resettlement costs and may be 
disbursed from the 
contingencies. 

Low-income people 
(below national poverty 
line) 

14 households 1) Two members (at least one woman) of each AH 
shall receive livelihood training and prior job 
opportunities, e.g., participation in project 
construction. 

2) The government shall pays pensions. 

Ethnic 
minorities 

the Yi nationality and 
the Lili nationality 

26 persons in total 1) Ethnic minorities have priority in employment, 
and all of them shall receive unskilled jobs. 

2) Ethnic minorities have priority in 
   receiving free skills training as well 

 

Special 
facilities and 
ground 
attachments 

Retaining walls Proprietors 1) Affected special facilities shall be restored by 
proprietors after receiving compensation from 
the owner of the Project, or reconstructed by 
the Project according to the original size, 
standard and function (see Table 2-4) 

2) Compensation fees shall be calculated and 
disbursed for retaining walls as stipulated 
(CNY180/m). 
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Type of 

impact Degree of impact Affected persons Compensation and resettlement policy Measures 

Grievances and 
appeals 

/ All APs Free; all costs so reasonably incurred shall be 
disbursed from the contingencies of the RP 
budget. 

 

Cutoff date / / March 1, 2016  
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8. Resettlement Organizational Structure 

Since resettlement is a very comprehensive task that needs the assistance and cooperation of 
various departments, the departments concerned will participate in and support resettlement 
implementation. Each affected township or village has one or two chief leaders responsible for 
resettlement. The agencies responsible for LA in the Project are: 

 Chuxiong Prefecture Project Leading Group 
 CPPMO 
 Chuxiong City Project Leading Group 
 CCPMO 
 Donggua Town Government 
 Village (community) committees 
 Design agency 
 External M&E agency 
 Other agencies, e.g., land and resources bureau, HD management office, women’s 

federation, labor and social security bureau 
9. Grievances and Appeals 

Since public participation is encouraged during the preparation and implementation of the RP, no 
substantial dispute will arise. However, unforeseeable circumstances may arise during this 
process. In order to address issues effectively, and ensure the successful implementation of 
project construction and land acquisition, a transparent and effective grievance redress 
mechanism has been established. The basic grievance redress system is as follows: 

Stage 1: If any right of any AP is infringed on in any aspect of land acquisition, property 
demolition and resettlement, he/she can report this to village committee. The village 
committee or the AP may resort to the town government to solve the issue. The town 
government shall record such appeal and solve it together with the village committee or 
the AP within two weeks. 

Stage 2: If the appellant is dissatisfied with the disposition of Stage 1, he/she may file an 
appeal to Chuxiong Project Resettlement Office after receiving such disposition, which 
shall make a disposition within 2 weeks. 

Stage 3: If the appellant is dissatisfied with the disposition of Stage 2, he/she may file an 
appeal to CCPMO or CPPMO after receiving such disposition, which shall make a 
disposition within 2 weeks. 

Stage 4: If the appellant is still dissatisfied with the disposition of Stage 3, he/she may 
file an appeal to competent administrative authorities level by level in accordance with 
the Administrative Procedure Law of the PRC for arbitration after receiving such 
disposition. 

At any point, the appellant may file an action in a civil court in accordance with the Civil 
Procedure Law of the PRC after receiving the arbitration award. 

The APs may also express grievance to the external monitoring agency, who would then report it 
to Chuxiong resettlement office, Chuxiong Land and Resource Bureau, and Chuxiong PPMO. 
Alternatively, the APs may submit a complaint to the ADB’s Project Team to try to resolve the 
problem. If good faith efforts are still unsuccessful, and if there are grievances that stemmed from 
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a violation of ADB’s safeguard policy, the APs may appeal directly to ADB in accordance with 
ADB’s Accountability Mechanism (2012)5. 

All agencies will accept grievances and appeals from the APs for free, and costs so reasonably 
incurred will be disbursed from the contingencies. During the whole construction period of the 
Project, these appeal procedures will remain effective to ensure that the APs can use them to 
address relevant issues. The above grievance redress system will be communicated to the APs 
at a meeting or through the RIB, so that the APs know their right of appeal. In addition, the 
appeal process will be published to affected population on mass media. 

Table 6: GRM Contact Person 

Agency Name Telephone Number 

Chuxiong Prefecture PMO Li Shiyang 13908789337 

Chuxiong City PMO Yi Yungaung 0878-3022381 

 

10.  External Monitoring 

According to ADB’s policies, the Chuxiong PMO shall employ a qualified, independent and 
experienced resettlement agency as the external resettlement M&E agency. 

The external M&E agency shall conduct follow-up M&E of resettlement activities periodically, 
monitor resettlement progress, quality and funding, and give advice. It will also conduct follow-up 
monitoring of the APs’ production level and living standard, and submit M&E reports to the 
Chuxiong PMO and Lufeng PMO. Chuxiong PMO shall submit the external M&E report to ADB 
semiannually. 

The external M&E agency will submit a monitoring or evaluation report to ADB and the PMO 
semiannually.  

Table 7˖Resettlement M&E Schedule 

 Report Date 
1 Socioeconomic Baseline Survey Report Feb 2015 
2 Monitoring Report (No.1) Feb 2015 
3 Monitoring Report (No.2) Dec. 2016 
4 Monitoring Report (No.3) Jun. 2017 
5 Monitoring Report (No.4) Dec. 2017 
6 Post-evaluation and Completion Report Dec. 2018 

 

                                                             

5 Before submitting a complaint to the Accountability Mechanism, the APs should make a good faith effort 
to solve their problems by working the concerned ADB operation department. Only after doing that, and if 
they are still dissatisfied, should they approach the Accountability Mechanism – 
http://www.adb.org/Accountability-Mechanism/default.asp. 
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Appendix 4: Terms of Reference for resettlement external E&M 

1. Purpose of resettlement monitoring and evaluation 

According to ADB’s resettlement policy, the resettlement of the Project will be subject to external 
monitoring and evaluation. The land acquisition and resettlement of the project will be tracked 
and evaluated by checking the progress, funds and management of land acquisition, house 
demolition and resettlement, and making a comparative analysis of the variation and restoration 
of the production level and standard of living of APs. Monitoring and evaluation reports are 
submitted to Chuxiong PPMO and then ADB regularly (twice a year during the implementation 
period). Information and suggestions will also be provided as a reference for decision-making. 
Through external monitoring and evaluation, ADB and the implementing agency can fully 
understand if the land acquisition and resettlement is implemented on schedule and is 
accordance with the quality standard, point out existing issues, and propose suggestions for 
improvement. 

2. Scope of resettlement monitoring and evaluation 

(1) Monitoring and evaluation of implementation progress of land acquisition and house 

demolition, including:  

(i) progress of land acquisition;  

(ii) restoration of infrastructure 

(2) Monitoring and evaluation of availability and utilization of funds, including:  

(i) availability of funds; and 

(ii) utilization of funds (planned vs. actual). 

(3) Monitoring and evaluation of the standard of living of APs, including: 

(i) production level and standard living of AP before LA&R; 

(ii) production level and standard living of AP after LA&R; and 

(iii) comparative analysis and evaluation of production level and standard living of AP 

before and after LA&R 

(4) Capacity evaluation of the implementing agency, public participation, complaints and 

appeals. 

3. External monitoring agency 

The external resettlement monitoring and evaluation work of the project shall be undertaken by 
an external monitoring agency entrusted by the Chuxiong PPMO and accepted by ADB. 

4. Organization of resettlement monitoring and evaluation 
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The Chuxiong PPMO shall entrust the external monitoring agency to take charge of the survey, 
data collection and computational analysis for monitoring and evaluation, and to review the 
corresponding findings. 

The external monitoring agency shall set up a “resettlement monitoring and evaluation taskforce 
of the Project”, whose task is to monitor and evaluate the resettlement work of the project, 
prepare the monitoring and evaluation outline, select monitoring targets, take charge of field 
survey, monitoring and in-house analysis, and prepare resettlement monitoring and evaluation 
reports according to the ADB Policy on Involuntary Resettlement. 

During the field monitoring and survey by the taskforce, the Choxiong PPMO and IA shall offer 
assistance in staffing and traffic. 

5. Methods of resettlement monitoring and evaluation 

A combination of field survey, computational analysis and comprehensive expert evaluation shall 
apply to monitoring and evaluation. 

The survey shall be conducted comprehensively. The progress, funds, organization and 
management of implementation shall be surveyed in all aspects, while the displaced households 
shall be subject to sampling survey. 

The sampling survey shall be based on random sampling to track the fixed households in the 
typical sample. Sampling rates:  at least 20% of severely affected HHs and a number of others, 
such as vulnerable HHs. 

The complete survey shall be conducted in the methods of structured survey (questionnaire 
survey), discussion and literature search, etc. 

Tracer surveys, using the baseline survey questionnaire, will be applied to assess the change in 
living standard, livelihoods and income. This will be the basis to determine whether resettlement 
has been successfully completed.  

Except written materials, photos, audio and video records, real objects shall also be collected. 

6.1 Monitoring Indicators 

The baseline survey, as well as the follow up monitoring and post-project evaluation, will cover 
and not limited to the following socioeconomic indicators of targeted HHs: 

 Level of education of adults by gender 

 Occupation of adults but gender 

 Land area by type 

 House type (quality) 

 Housing area 

 Income by source 

 Expenditure by type 

 Major assets ownership 

 Cropping pattern (cultivated area of each crop). 

 

6.2 Regular Monitoring and Evaluation 

During the implementation of the RP, the external monitoring agency will monitor the following 
indicators (fully or partly) twice a year: 
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(i) Disbursement and amount of compensation fees; 

(ii) The survey and coordination of and suggestions for key issues of AP and the 
implementing agency during implementation; 

(iii) The restoration and resettlement of the vulnerable groups, support to the vulnerable 
groups; 

(iv) Restoration and reconstruction of ground affiliated and special facilities; 

(v) Resettlement and restoration of production and livelihoods; 

(vi) Compensation for property losses; 

(vii) Schedule for the above activities (applicable at any time); 

(viii) Use of compensation fees for land and income of the displaced persons˗ 

(ix) Increase in employment income of labor;  

(x) Whether the affected people benefit from the project;  

(xi) Degree of satisfaction or problems identified;  

(xii) The degree of participation and consultation of AP during implementation; and  

(xiii) Resettlement training and its results. 

7. Reporting of external resettlement monitoring and evaluation 

The external monitoring agency shall submit a resettlement monitoring report to the Chuxiong 
PPMO and ADB semiannually. 

 Report Date 
1 Socioeconomic Baseline Survey Report Feb 2015 
2 Monitoring Report (No.1) Feb 2015 
3 Monitoring Report (No.2) Dec. 2016 
4 Monitoring Report (No.3) Jun. 2017 
5 Monitoring Report (No.4) Dec. 2017 
6 Post-evaluation and Completion Report Dec. 2018 

 


