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DEFINITION OF TERMS 
 
 

Compensation – This is payment given in cash or in kind to affected persons 
(APs) at replacement cost or at current market value for assets 
and income sources acquired or adversely affected by the 
project. 
 

Cut-off date – Is the date when the Ha Giang City’s People’s Committee and 
the Project Management Unit (PMU) officially inform the public 
about the Project and its locations. Anyone who occupies or 
encroaches into the defined boundaries of the Project area after 
this date is not entitled to compensation and other assistance 
for affected assets and incomes. 
 

Detailed Measurement 
Survey (DMS) 

– With the use of approved detailed engineering drawings, this 
activity involves the finalization and/or validation of the results of 
the IOL, severity of impacts, and list of APs done during the 
preparation of this resettlement plan (RP). 
 

Affected person (AP) – Refers to any person or persons, household, firm, private or 
public institution that, on account of changes resulting from the 
Project, will have its (i) standard of living adversely affected; (ii) 
right, title or interest in any house, land (e.g., residential, 
commercial, agricultural, and/or grazing land), water resources 
or any other fixed assets acquired, possessed, restricted or 
otherwise adversely affected, in full or in part, permanently or 
temporarily; and/or (iii) business, occupation, place of work or 
residence or habitat adversely affected, with or without physical 
displacement. 
 

Entitlements 
 
 
 
 
 
Ethnic Minority 

 

Host community 

– 
 
 
 
 

_ 

 

_ 

Refers to a range of measures, such as compensation in cash 
or in kind, income restoration support, transfer assistance, 
relocation support, etc., which are provided to the APs 
depending on the type and severity of their losses to restore 
their economic and social base. 
 
People with a group status having a social or cultural identity 
distinct from that of the dominant or mainstream society 
 
Community residing in or near the area to which affected people 
are to be relocated. 
 

Land acquisition – Refers to the process whereby an individual, household, firm or 
private institution is compelled by a public agency to alienate all 
or part of the land it owns or possesses to the ownership and 
possession of that agency for public purposes in return for 
compensation at replacement costs. 

Relocation – This is the physical displacement of an AP from his/her pre- 
project place of residence and/or business. 
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Replacement cost – Means the amount in cash or in kind needed to replace an asset 
in its existing condition, without deduction of transaction costs or 
depreciation and salvageable materials, at prevailing current 
market value at the time of compensation payment. 

Replacement Cost 
Study 

– This refers to the process involved in determining replacement 
costs of affected assets based on empirical data. 

Resettlement and 
Ethnic 
Minorities Development 
Plan (REMDP) 

– A plan for resettlement of an ethnic minority population, 
combining the resettlement plan with specific ethnic minority 
concerns and cultural sensitivity for the specific needs of the 
ethnic minority groups. 
 

Severely affected 
Households 

– This refers to AHs who that “are (i) physically displaced from 
their residences and have to relocate or (ii) losing from 
10% or more of their income generating/productive. assets 

 
Vulnerable groups – These are distinct groups of people who might suffer 

disproportionately or face the risk of being further marginalized 
due to the project and specifically include: (i) female-headed 
households with dependents, (ii) household heads with 
disabilities, (iii) households falling under the generally accepted 
indicator for poverty, (iv) elderly households who are landless 
and with no other means of support, (v) landless households, 
(vi) ethnic minorities. 
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EXECUTIVE SUMMARY 

A. Introduction 

1. This Resettlement and Ethnic Minority Development Plan (REMDP)  is prepared for the 
“Secondary City Development Project II - Green Cities” (SCDPII), in Ha Giang City.  
 The project supports: (i) provision of improved strategic infrastructure and access to basic urban 
services, (ii) development of effective planning, financing, implementation and monitoring 
systems and (iii) improved their financial and technical sustainability). The project will assist in 
establishing an effective urban planning and management system, and a sound 
implementation framework to continue basic infrastructure investments.  
 
2. In Ha Giang City, Ethnic Minority 1  People (EMP)  represents around 41% of the 
population. These groups are urbanized and integrated into the urban mainstream way of 
life. EMP will not be specifically targeted through the proposed sub-projects and no differential 
impacts are expected. EMP in Ha Giang City, consider themselves generally as a different group 
even if they are fully integrated. Therefore, the ADB SPS on Indigenous People is triggered. EMP 
issues will be addressed through this REMDP. Specific measures to minimize negative impacts 
and to maximize benefits for the EMP have been included in this REMDP. 
 
3. This  REMDP covers the 9 subprojects selected in Ha Giang  City under the SCDPII. 
These subprojects include roads, embankments and drainage. 
 
4.  This REMDP addresses adverse social impacts due to involuntary resettlement and lays 
down the principles and objectives, eligibility criteria of the affected persons (APs), entitlements, 
legal and institutional framework, modes of compensation and rehabilitation, stakeholder’s 
participation, grievance procedures, and monitoring. 

 
5. The REMDP is made on the basis of updated outcomes of the inventory of losses (IOL), 
socio-economic surveys (SES) and results of the public consultation and participation in 
subproject areas. It will be updated after the completion of DMS if there is significant change in 
scope of impacts. 

B. Measures to Minimize Adverse Social Impacts 

6. During TA preparation, several measures were taken to minimize land acquisition and 
adverse social impacts (i.e.  works to take place mainly on public land, reduction of the RoW of 
some roads etc.). 

C. Scope of Land Acquisition and Resettlement impacts  

7. The inventory of losses (IOL) survey was carried in February and March 2017. The project 
will affect a total of 5.4 ha of land and 426 HH. Most of the affected land is forestry land (3.1 ha, 
57% of the total land requirement) belonging to 51 HH. 210 HHs (0.82 ha) will be affected through 
loss of residential land and 111 HH (0.7 ha) through loss of agriculture land.  Garden land, fish 
ponds and will also be affected with a respective land area of 0.4 ha (58 HHs) and 0.39 ha (8 
HH).  
 
8. A total of 73 HH belonging to an EM group (mainly Tay) will be affected by the project. 
Most of them are affected by the Southern Embankment of Me Stream (31 HH in Phuong Thien 
commune) and the Southern Ring Road (18 HH in Phu Linh commune). Only 1 EM HH will have 
to relocate in Phu Linh commune; his house is totally located within the RoW. However, the HH 
has enough remaining land and could rebuild his house on his remaining land. 

                                                 
1 GoV refers to Ethnic Minority (EM) while ADB refers to Indigenous People (IP); for this project it was 
decided to use EM; 
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D. Legal and Policy Framework 

9. A Resettlement Framework (RF) was prepared under the PPTA when the project was 
processed as a RBL and submitted to the Prime Minister by early February 2017 for approval; 
the approval process is ongoing. The RF is based on legal and policy framework for 
compensation, resettlement and rehabilitation under the project is defined by the relevant laws 
and regulations of the Government of Viet Nam, and the ADB Safeguards Policy Statement 
(2009). As this RF was discussed and endorsed by Ha Giang province, it constitutes the basis 
for the entitlements. 
 
10. The AHs will be provided with various types of cash assistance for life stabilisation as per 
government laws and regulations in addition to payment for land and non-land assets.  

E. Participation, Disclosure and Grievance Redress 

11. Consultations during the preparation of the draft resettlement plan consisted of 4 
meetings for the sub-projects with the most resettlement impacts and in the two communes with 
a majority of IP. Consultation took place on 6 and 7 March 2017. A total of 105 persons were 
met.  
 
12. Key information in this REMDP has been disclosed to the AHs through public meetings. 
A public information booklets (PIB) will also be disclosed prior to Project appraisal. The draft 
REMDP and updated REMDP will be disclosed as per disclosure requirements laid out in ADB’s 
SPS. 
 
13. The grievance mechanism has been designed to ensure that APs’ concerns and 
grievances are addressed and resolved in a timely and satisfactory manner. Commune/ward and 
City People’s Committees are primarily responsible for resolving any grievances received from 
the AHs. AHs will be free from any fees in connection with the lodging and resolution of 
complaints. 

F. Vulnerability, and gender issues 

14. In addition to the EM AH, there are 32 vulnerable households: 26 single female-headed 
households with dependents, 2 disabled head of HH and 4 elderlies alone. These HH will receive 
special assistance. A Gender Action Plan (GAP) will be prepared as part of the project. 

G. Resettlement Arrangements 

15. A total of 16 HHs will have their houses totally affected and will need to be relocated. 
Each household can opt to purchase a plot of land at a Resettlement Site (RS) or to self-relocate. 
  
16. To meet the demands of affected households regarding relocation, two existing RS were 
identified where HH can be allocated a plot of land. 

H. Income Restoration Program 

17. The purpose of the project policy is to enhance, or at least restore, the livelihoods of all 
displaced persons in real terms relative to pre-project levels; and to improve the standards of 
living of the displaced poor and other vulnerable groups. 
 
18. An Income Restoration Program will be implemented for the 6 relocated businesses, the 
32 vulnerable HH and the 73 EM HH affected based on their demands. The proposed activities 
include vocational training, support for job change and access to credit loans. 
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I. Implementation Arrangements 

19. Ha Giang Provincial People’s Committee (HGPPC) is the Executing Agency (EA) for the 
project. Ha Giang City People’s Committee will be the implementing agency (IA). A project 
management unit (PMU) was established under the City PC. At Ha Giang city level, the relevant 
line agencies such as the Resettlement Committees and local authorities will be responsible for 
the implementation of the REMDP. 

J. Monitoring 

20. Internal Monitoring is the responsibility of PMU. PMU will submit quarterly monitoring 
reports to ADB.  
 
21. PMU will hire an independent External Monitor consultant (EMC) to monitor the 
implementation of REMDP.  

K. Resettlement Budget and Indicative Schedule of Resettlement Plan 
Implementation 

22. All costs for resettlement, including compensation for affected assets, allowances, 
livelihood and income restoration activities; operation and administration costs; surveys; 
monitoring; and reporting will be financed by the counterpart fund. 
 
23. The REMDPP cost estimate is 86,000,000,000 VND equivalent to 3,856,000 USD 
(exchange rate: VND 22,300 = USD 1). 
  
24. This includes the cost of acquisition of land and non-land assets (68,456,000,000 VND 
equivalent to 3,070,000 USD), allowances and support (6,242,334,000VND, 280,000 USD), 
implementation costs & contingencies (8,211,000,000 VND, 368,000 USD), cost for external 
monitoring (1,000,0000 VND, 45,000 USD), Income Restoration Program (1,821,600,000 VND, 
81,700 USD) and Measures to Maximize benefits for EM (259,600,000 VND, 11,600 USD).  
 
25. The Project will be implemented over three years. The commencement date is planned 
for the fourth quarter of 2017 and the start of construction in 2019. An indicative schedule of 
implementation is shown below. 

Table 1:  Indicative Resettlement Schedule 

Activities Schedule 

ADB concurrence on REMDP  April 2017 

Distribution of PIB among the AHs April 2017 

Project appraisal December 2017 

Loan effectiveness March 2018 

Prepared detailed design Quarter II 2018  

Conduct detailed measurement  survey Quarter III/2018 

Update replacement cost Quarter III/2018 

Prepare and approve the updated REMDP & the detailed 
Compensation, Assistance and Resettlement Plan 

Quarter IV/2018 

Payment of compensation, assistance Quarter IV/2018 

Hand over of acquired land Quarter IV/2018 

Start of Construction 2019 
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I. PROJECT DESCRIPTION 

A. Project Background 

1. The project supports Viet Nam’s efforts towards achieving Sustainable Development Goal 11 to 
“Make cities inclusive, safe, resilient and sustainable”. The project will develop competitive, green and 
inclusive city in Hue, Vinh Yen and Ha Giang through: (i) strengthened city planning processes, (ii) enhanced 
green and climate resilient infrastructures, and (iii) improved institutional effectiveness and sustainability. 
 
2. Viet Nam has made remarkable progress in transforming its economy, reducing poverty, and making 
a transition toward an industrialized and urbanized society. Urban population increased from 19.5% (12.8 
million) in 1990 to 34.5% (31 million) in 2014 and is forecasted to reach 50% (52 million) by 2025. However, 
realizing the promise of urbanization requires cities to effectively plan and manage services and infrastructure 
to improve economic competitiveness, support inclusive growth, and tackle environmental degradation and 
vulnerability to climate change and natural disasters. The government adopted the National Urban 
Development Plan (NUDP) in 2012 to achieving the 2020 targets for urban services delivery.2 ADB assisted 
a more equitable, economically competitive and environmentally sustainable version of urban development 
by facilitating a green city planning exercise that resulted in the development and adoption of the GrEEEn 
City Action Plans (GCAPs) in the three cities.3 
 
3. In Vietnamese cities, urban population with access to improved water sources is officially 98%, but 
only 61% have connected to their houses.4 Less than 15% of urban wastewater is connected and treated by 
centralized treatment systems. Urban flooding stems from poor management of storm water, urbanization 
intensification and increasing recurrence of extreme weather events. Urban road network lacks its 
connectivity to accommodate increasing number of vehicles, while fails to promote greener mode of 
transportation (e.g. pedestrians, non-motorized vehicles). 
 
4. The project directly supports the implementation of the Green City Action Plan (GCAPs) in Ha Giang, 
Hue and Vinh Yen, through: (i) provision of improved strategic infrastructure and access to basic urban 
services, (ii) development of effective planning, financing, implementation and monitoring systems and (iii) 
improved their financial and technical sustainability. The project will assist in establishing an effective urban 
planning and management system, and a sound implementation framework to continue basic infrastructure 
investments. It emphasizes the objectives of resilience and consultation and participation in the planning 
process. 
 
5. The project will contribute to green, competitive and inclusive secondary city development in Viet 
Nam, thereby supporting all three pillars of ADB’s country partnership strategy (CPS) 2016–2020 for Viet 
Nam, including: (i) innovative and productive economy; (ii) enhanced service delivery, and (iii) improved 
environmental sustainability and climate change adaptation.5 The project is consistent with ADB’s urban 
operational plan that focuses on inclusive and environmentally sustainable growth, and improved quality of 
life for developing a livable city.6 The project design incorporates the lessons learned from ADB’s urban 
sector projects in Viet Nam. These are (i) keeping impacts of land acquisition and resettlement to a 
manageable level, and (ii) rigorously reviewing technical designs to avoid oversized infrastructures. 

 

1. Ha Giang City Subproject’s Components.  

6. Based on the above criteria, nine subprojects are proposed in Ha Giang City. All these subprojects 
will result on impacts on land acquisition and resettlement.   
 

                                                 
2  Prime Minister Decision 1659/2012 
3 GrEEEn adopts the 3Es approach: Economy (Competitiveness), Equity (Inclusiveness), Environment (Green). Three cities 
approved the GCAPs. 
4 ADB. 2014. Key Indicators for Asia and the Pacific, Manila; World Health Organization and United Nations Children’s Fund. 2014. 

Joint Monitoring Programme for Water and Sanitation 2014. New York. 
5  ADB. 2016. Country Partnership Strategy: Viet Nam, 2016–2020. Manila 
6  ADB. 2012. Urban Operational Plan, 2012-2015. Manila. 
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Drainages Subprojects (3). Three subprojects will improve city drainage for Tran Phu and Nguyen 
Trai wards in the city core; for the areas T1, T2, T3 and T4 in Quang Trung and Minh Khai wards. A 
network of 14 streams flow from the surrounding mountains to Lo River and Mien River. The streams 
are combined sewers collecting storm water and wastewater, and have been encroached by houses, 
resulting in reduced width and flow capacity, and increasing flood frequency. Solid waste is dumped 
in the stream. These three subprojects involve cleaning and rehabilitating the primary storm drainage 
system and providing open space for the community.   

Embankments rehabilitation (3). Three embankment projects have been prioritized: i) western 
embankment of Lo River; section of Goc Gao to new Me Bridge; ii) embankment and roads on both 
sides of Mien River, section from Suoi Tien to Bridge 3/2; and iii) the southern embankment of Me 
Stream, from old Me bridge to Chang spillway.  Rehabilitation of these embankments will result in 
better flood protection. Linear parks will also be incorporated on top of the embankments. 

Roads (3). Three road subprojects are included under the SCDPII; i) upgrading of National Road No 
2; ii) southern ring road; and ii) Bridge and Road. These roads will ensure better interconnectivity 
within the city and with rural/peri urban areas where infrastructures and services, are generally poor. 

7. Figure 1 presents the location of the 9 subprojects and Table 1 presents a description of these 
subprojects.
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Figure 1: Ha Giang Location of Subprojects 
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Table 1: Description of Ha Giang City Subprojects 

Nb Subproject Description 

1 Drainages for 
Tran Phu and 
Nguyen Trai 
Wards 

- The subproject involves cleaning & rehabilitating the primary 
storm drainage system in these wards and to provide open 
space useable and valued by the community in order to 
discourage encroachment and the dumping of solid waste. This 
will also increase flow capacity for sections that have been 
reduced in width to eliminate flooding & reduce pollution. 

- Drains to be rehabilitated: Tran Phu Ward: T1: 440 m; T2: 440 
m; T3: 130m; T4: 540 m; Nguyen Trai Ward: T1: 1,380 m;  

2 Drainage for 
Minh Khai 
Ward 

- The subproject involves cleaning and rehabilitating the primary 
storm drainage system in Minh Khai ward to discourage 
encroachment and the dumping of refuse, and to increase flow 
capacity in narrow sections, eliminate flooding and reduce 
pollution. 

- The following drains (streams) will be rehabilitated: T1: 1,653 
m; T2: 501 m; T3: 708 m; T4: 407 m. 

  

3 Drainages of 
T1, T2, T3 
and T4 for 
Quang Trung 
Ward 

- The subproject involves cleaning and rehabilitating the primary 
storm drainage system in Quang Trung ward to help prevent 
encroachment and the dumping of garbage, and increase flow 
capacity of the narrow, eliminate flooding and reduce pollution. 
The four (4) primary drains (streams) will be rehabilitated. 

- T1: 208 m; T2: 346 m; T3: 441 m; T4: 193 m. 

 

4 Western 
Embankment 
of Lo River  

- This sub-project involves the improvement of the embankment 
along route of the upgrading of National Road No.2 along the 
River Lo’s western bank for 950 m. The embankment at this 
section of Lo River is 8 to 10m high, while the water level varies 
by 5 to 8 m between the dry season and the flood season (when 
Chinese dams can release some extra flow). 

- The proposed embankments have a 1.5 to 2 slope. They consist 
with reinforced conventional concrete plates for the underwater 
bottom part and two vegetated terraces on the top.  

- A 6 meters-wide linear park is included on top of the 
embankment. The park includes linear path for non-motorized 
vehicle, trees, plants, lighting, natural drainage (with gravel 
filtration) and seating. 

 

 

5 Embankment 
and roads on 
both sides of 
Mien River  

- This project consists of 905 m of embankment on the West side 
of Mien river, from Phung Hung Bridge to bridge 3/2.  

- On the East bank of Mien river, the project consists of 2,132 m 
of embankment and the construction of the new Phung Hung 
road. This East embankment goes from the Mien river 
confluence all the way to Bridge 3/2.  

- The new road Phung Hung will go from Sui Tien bridge to the 
intersection with NH.34 along the embankment would be 
integrated as a sub-component of this project. A linear park 
would be integrated between the embankment and Phung Hung 
road on the East bank.  
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Nb Subproject Description 

6 Southern 
Embankment 
of Me Stream  

- Embankment works along the eastern edge of Me River are 
proposed to extend from the old Me Bridge to the River Lo 
confluence to meet up with SP6 western embankment works 
(a distance of 1.78 km). Part of the scheme will involve a linear 
park/landscape, pedestrian route on the top of the 
embankment that could feature existing tree growth in the 
northern section. 

 

 

7 Upgrading 
and 
expansion of 
National 
Road no.2 
(NH2) 

- The existing National Highway Number 2 (NH2) functions as 
the single access from the South to Ha Giang city. The section 
under review is in a poor condition and is in an unsuitable 
condition for traffic. There is currently no sidewalk on this 
road—only extended road tarmac for pedestrians. 

- The proposed upgrading of NH2, for 1.23 km, will be a dual 
carriageway standard within a 25m corridor. This will include 
two 7.5m carriageways, separated by a 2m planted median 
strip, and 4.5m of sidewalk (pavement) area on either side. 
The pavements will incorporate tree planting areas and 
lighting columns.  

 
 

8 Southern 
Ring Road 
(SRR) 

- NH2 is the single southern entry to Ha Giang and connects 
directly to the western part of the city. Most of the traffic 
connecting the eastern part of the city via the bridges over the 
Lo river is leading to traffic congestion in the city center. 

- The proposed new ring road is a bypass around the south-
eastern side of the city centre from the River Lo Bridge, and 
NH2, to the southern edge of the city centre. The SRR is 
proposed to have a road carriageway of 9m width, with 3.75m 
pavements on either side, all within a 16.5m corridor. The total 
length of proposed section is 2.936 km. 

- The sub-project’s objectives:  

- To enhance connectivity of the city and divert traffic from 
NH2 to the eastern part of city center. 

- To strengthen urban and peri-urban road network in the 
south of the city, connecting with the NH2 to form a closed 
ring road. 

- To prevent trucks from passing through the city center. 
Trucks will be banned from NH2, downtown section and 
use the SRR. 

 
 

 

9 Bridge from 
National 
Road no.2 to 
Southern 
Ring Road 

- The bridge would be the third crossing of the Lo River in Ha 
Giang. It will have a width of 18m and a length of 150m and 
would connect National Highway No.2 (NH2) with the new 
Southern Ring Road (SRR). It will have pavements 
(sidewalks) on each side for improved pedestrian safety. 

- Project objectives: 

- To enhance connectivity to the road network 

- To have heavy traffic going towards North of city to avoid 
the center area of the city 

- To strengthen urban and peri-urban road network in the 
south of the city, connecting the NH2 and the SRR to 
enhance connectivity of the north and south of the city. 
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B. Measures Adopted to Minimize Adverse Social Impacts 

8. The following measures have been taken to minimize resettlement: 
 

Table 2: Measures Taken to Reduce Resettlement 

 

 Subproject Measures taken to reduce Resettlement 

1 Drainages for Tran Phu and Nguyen 
Trai Wards 

­ Works to take place mainly along the existing roads 
Right-of-Ways (RoW) and on public land resulting in 
impacts limited to secondary structures (fences, 
access, walls etc.) 

 

2 Drainage for Minh Khai Ward 

3 Drainages of T1, T2, T3 and T4 for 
Quang Trung Ward 

4 Western Embankment of Lo River  ­ Works mainly located on public land (existing 
embankment) 5 Embankment and roads on both sides 

of Mien River  

6 Southern Embankment of Me Stream  

7 Upgrading and expansion of National 
Road no.2  

­ Land acquisition completed in 2010 in some sections;  

­ RoW limited to 25 m to reduce impacts on land 
acquisition; in addition, HH have large land plots and 
most of the HH are partially affected; 

8 Southern Ring Road ­ Land acquisition completed in 2011 in some sections; 

­ RoW limited to 16.5 m to reduce land acquisition; 

9 Bridge from National Road no.2 to 
Southern Ring Road 

­ Bridge location in public land (embankments of the Lo 
River); 

 

  



Secondary City Development Project II (Green City) Draft Resettlement & Ethnic Development Plan for Ha Giang City 

4 
 

II. SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

A. Methodology Used in Determining Project Impacts 

9. The Inventory of Losses (IOL) and the Socioeconomic Survey (SES) were carried out, 
according to the preliminary design, in February and March 2017 by the Consultancy and Human 
Resources Development (CHR) in collaboration with the wards PCs, Division of Natural Resources 
and Environment, City PC and design consultant. 
 

B. Land Acquisition and Resettlement Impacts 

10. The IOL collected data on all affected land and assets (structures, trees, crops) as well as 
affected businesses disaggregated by AHs using questionnaire surveys with the respective AHs. 
The census obtained detailed information on livelihoods, household composition, income and 
education qualifications. Annex 1 presents the questionnaire used. 
 
11. An important number of owners (155) couldn’t be identified or couldn’t be met during the 
IOL. The main reason is that people came from outside Ha Giang City to buy land. Local people 
sold their land by hand written contract and didn’t register this transaction at local authorities. 
These land owners don’t stay in Ha Giang City. Most of these plots of land are unused and have 
various sizes. 

 
12. However, these plots are identified by the Land Registration Office. All plots of land have 
been calculated and drawn from the cadastral maps. The IOL therefore includes these plots 
regarding the area and type of land. Consultations made with commune authority confirmed that 
all plots of land have LURC, or legalizable land use rights. Details are given in Table 3. PMU in 
coordination with local authorities will survey and document all plots before project appraisal. 
During the Detailed Measurement Survey (DMS), all the plots will be fully surveyed and identified. 
In-depth search of legal documents/sale documents will be conducted by local authorities. The 
DMS is the basis for compensation. 

 
Table 3: HH who couldn’t be identified or met 

 

Location 
 

HH 
Affected 

Surveyed 
HH 

Note 

Drainage Tran Phu & Nguyen Trai Wards 96 71 
25 land owners are living outside of 
the City and couldn’t be met; 

Drainage for Minh Khai Ward 5 3 
2 land owners are living outside of the 
City and couldn’t be met 

Drainage T1, T2, T3, T4 Quang Trung Ward 21 21   

West Embankment of Lo River 17 7 
10 owners are living outside of the City 
and couldn’t be met 

Embankment/Roads each side of Mien River 58 58   

Southern Embankment of Me Stream 36 36   

Upgrading of National Road No.2 154 38 

Total of 154 plots of land to be 
affected, 38 plots’ owners identified; 
116 plots owners not identified as their 
name is not registered 

Southern Ring Road Improvement 36 36   

Bridge from NH2 to Southern Ring Road 3 1 
2 plots owner owners are living outside 
of the City and couldn’t be met 

Total   426 271   
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1. Households affected 

13. A total of 426 HHs are affected by the project. However, 155 plots of land cannot be 
identified and therefore couldn’t be surveyed; only data on land acquisition is available for these 
155 owners. Among the 271 surveyed HH, 1,371 persons will be affected; the average number 
of member per HH is 5.1.  

Table 4: Affected Households/Persons 

Component 
Surveyed 

HH 

Affected persons Average HH 
member M F Total 

Drainage Tran Phu & Nguyen Trai Wards 71 169 164 333 4.7 

Drainage for Minh Khai Ward 3 12 5 17 5.7 

Drainage T1, T2, T3, T4 Quang Trung Ward 21 59 56 115 5.5 

West Embankment of Lo River 7 13 10 23 3.3 

Embankment/Roads each side of Mien River 58 109 121 230 4.0 

Southern Embankment of Me Stream 36 97 113 210 5.8 

Upgrading of National Road No.2 38 105 106 211 5.6 

Southern Ring Road Improvement 36 120 104 224 6.2 

Bridge from NH2 to Southern Ring Road 1 4 4 8 8.0 

Total   271 688 683 1371 5.1 

 

2. Land Acquisition 

14. The project will affect a total of 5.4 ha of land. Most of the affected land is forestry land (3.1 
ha, 57% of the total land requirement) belonging to 51 HH. This is mainly due to the Southern Ring 
Road which is a new corridor in a forestry area. 210 HHs (0.82 ha) will be affected through loss of 
residential land and 111 HH (0.7 ha) through loss of agriculture land.  Garden land, ponds and will 
also be affected with a respective land area of 0.4 ha (58 HHs) and 0.39 ha (8 HH). The distribution 
of land losses is set out in Table 6. 

 
15. All affected HH (163) with productive land affected are marginally affected (losing less than 
10% of their productive land). 

 

Table 5: Severity of Impact for Productive Land 
 

Component 

  Affected 
Agriculture/Garden 

Land & Fish pond (HH)  

  Affected Forest Land 
(HH)  

 < 10%   >10%   < 10%   >10%  

Drainage Tran Phu & Nguyen Trai Wards 34 - - - 

Drainage for Minh Khai Ward 3 - - - 

Drainage T1, T2, T3, T4 Quang Trung Ward 19 - - - 

West Embankment of Lo River - - - - 

Embankment/Roads each side of Mien River 45 - - - 

Southern Embankment of Me Stream 14 
 

 
 

Upgrading of National Road No.2 52 
 

31 
 

Southern Ring Road Improvement 11 
 

17 
 

Bridge from NH2 to Southern Ring Road - 
 

1 
 

Total   178 - 49 - 
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Table 6: Affected HH by Various Types of Land Loss 

 

Component 

 Residential 
Land  

 Agriculture 
Land  

 Fish ponds   Garden Land   Forest   TOTAL  

 HH  
 Area 
(m2)  

 HH  
 Area 
(m2)  

 HH  
 Area 
(m2)  

 HH  
 Area 
(m2)  

 HH  
 Area 
(m2)  

 HH  
 Area 
(m2)  

Drainage Tran Phu & Nguyen Trai Wards 
                  

65     
          

609     
               

3     
            

35     
               

1     
                  

13     
            

30     
          

282     
  

  
                

99     
            

938     

Drainage for Minh Khai Ward 
                    

2     
            

12     
                   

2     
                  

30     
               

1     
            

44     
  

  
                  

5     
              

85     

Drainage T1, T2, T3, T4 Quang Trung Ward 
  

                 
4     

          
460     

               
3     

               
124     

            
12     

       
1,228     

               
2     

            
122     

                
21     

         
1,934     

West Embankment of Lo River 
                  

17     
          

421     
      

      
  

  
                

17     
            

421     

Embankment/Roads each side of Mien River 
                  

13     
          

593     
            

38     
       

3,211     
  

  
               

7     
          

433     
  

  
                

58     
         

4,237     

Southern Embankment of Me Stream 
                  

22     
          

738     
            

14     
       

1,357     
  

      
  

  
                

36     
         

2,095     

Upgrading of National Road No.2 
                  

81     
       

4,384     
            

52     
       

1,965     
  

      
            

31     
         

6,017     
              

164     
       

12,366     

Southern Ring Road Improvement 
                    

8     
       

1,353     
                   

3     
            

3,719     
               

8     
       

2,054     
            

17     
       

23,943     
                

36     
       

31,069     

Bridge from NH2 to Southern Ring Road 
                    

2     
          

117     
      

      
               

1     
            

666     
                  

3     
            

783     

 
Total   

                
210     

       
8,227     

          
111     

       
7,027     

               
9     

            
3,885     

            
58     

       
4,040     

            
51     

       
30,748     

              
426     

       
53,927     
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3. Affected Houses  

16. Impacts on houses are limited. A total of 21 houses will be affected by the 9 sub-projects. 
Among these 21 houses, 12 will be totally affected and 9 will be partially affected and could 
rebuild on their remaining viable residential land. The 12 HH to be relocated are affected by the 
3 roads sub-projects (Embankments/roads on each side of the Mien River, Upgrading of National 
Road No. 2 and the Southern Ring Road). 
 

Table 7: Impacts on Main House 
 

Subprojects 

 Affected House   Totally Affected house  

 Nb  
 Area 
(m2)  

 Can rebuild on 
remaining land  

 Need to 
relocate  

Drainage Tran Phu & Nguyen Trai Wards - - - - 

Drainage for Minh Khai Ward - - - - 

Drainage T1, T2, T3, T4 Quang Trung Ward - - - - 

West Embankment of Lo River 5 175 5  
Embankment/Roads each side of Mien River 3 130  3 

Southern Embankment of Me Stream - - - - 

Upgrading of National Road No.2 7 150 2 5 

Southern Ring Road Improvement 6 330 2 4 

Bridge from NH2 to Southern Ring Road - -   
Total   21 785 9 12 

 
17. HH have the choice to self-relocate or to be allocated a plot in a serviced resettlement 
site. Among the 12 HH who have to relocate, all preliminary opted for self-relocation. Chapter 
VIII provides additional information on relocation issues. 

 
A total of 785 m2 of main structures will be affected. 6 houses are of category 4 and 6 houses of 

category 3. Category of houses are defined as follow: 

­ Category 3 houses: houses with brick and wood poles, steel foundation reinforced with 

woods brick walls, iron sheets and fibro roof with ceiling.  

­ Category 4 houses:  houses with no steel foundation, wood beams and poles, brick 

walls, iron sheets and fibro roof with ceilings. 

 

4. Affected Secondary Structures 

18. Secondary structures include the following: fence, culvert, shed, outside kitchen, well, 
concrete yard etc. No grave will be affected. Table 8 presents the details of the losses. 

 
Table 8: Impacts on Secondary Structures (m2) 

Secondary 
structures 

 
Unit  

 Drainage 
Tran Phu & 

Nguyen 
Trai Wards  

 
Drainage 
for Minh 
Khai 
Ward  

 Drainage 
T1, T2, 
T3, T4 
Quang 
Trung 
Ward  

 West 
Embank
ment of 
Lo River  

 
Southern 
Emban-
kment of 
Me 
Stream  

 Upgra-
ding of 

National 
Road 
No.2  

 
Southern 

Ring 
Road 

Improve-
ment  

 Bridge 
from 

NH2 to 
Southern 

Ring 
Road  

 TOTAL 
 

Culvert  m3       69                69     

Eaves/ 
Veranda  m2    

   
    317     

           
38        355    

Iron Fence  m2        268     32          300.       

Brick Fence  m2  365  45 30 55        321             100          916    

Kitchen-
Detached  m2    

   
    250               250     

Septic- Tank  m3             100            100    

Concrete yard  m2            350             200           550       
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5. Affected Crops and Trees 

19. A total of 5,309 m2 of agricultural land (with annual crops of paddy rice and vegetables) 
will be affected.. A total of 12,198 trees will be affected. Most of the affected trees are 
timber trees (12,110), affected by the Southern Ring Road and bridge, while 88 fruit trees 
will also be affected. 

Table 9: Affected Crops and Trees 

Component 

 Annual Crops (m2)  Trees  (Unit) 

 Rice  
 Other 
annual  

 
Vegetables  

 Fruit 
Trees  

 Timber 
trees  

Drainage Tran Phu & Nguyen Trai Wards        430.7              20       

Drainage for Minh Khai Ward                  9      

Drainage T1, T2, T3, T4 Quang Trung Ward      311.0              28       

West Embankment of Lo River           

Embankment/Roads each side of Mien River       3,210.9              31       

Southern Embankment of Me Stream 1,356.6             

Upgrading of National Road No.2           

Southern Ring Road Improvement         11,000     

Bridge from NH2 to Southern Ring Road             1,110    

Total    1,356.6            -            3,952.6              88     12,110     

 
6. Affected Business 

20. 8 businesses will be affected by the project. 5 of these businesses  are small retail 
businesses (mainly small family business located in front of the main house selling various types 
of food and drinks). These 5 businesses, all located along NH2, are not registered. They will 
need to be relocated 
 
21. Three (3) guesthouses will also be affected, one along NH2 and two along the Southern 
Ring Road. These guesthouses are registered. The one along NH2 could move back on its 
remaining viable land while two others will have to be relocated. Specific assistance will be 
provided to these 2 guesthouses to find new location suitable for theses businesses. 
 

Table 10: Impacts on Businesses 

7. Land Tenure 

22. Among the 271 HHs surveyed, 108 HHs have a Land Use Right Certificate (LURC) and 
the remaining 163 HH have are eligible to have a LURC and will receive full compensation and 
assistance. As indicated above, among the 155 owners not identified, local authorities confirmed 

Location 

Affected Businesses (number) 

Registered 
Businesses 

Unregistered 
businesses 

Business activity 

 Retail shop Guest houses 

Drainage Tran Phu & Nguyen Trai Wards     
Drainage for Minh Khai Ward     
Drainage T1, T2, T3, T4 Quang Trung Ward     
West Embankment of Lo River     
Embankment/Roads each side of Mien River     
Southern Embankment of Me Stream     
Upgrading of National Road No.2 1 5 5 1 

Southern Ring Road Improvement 2   2 

Bridge from NH2 to Southern Ring Road     
Total   3 5 5 3 
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that they all have legal or legalizable land. No HH without right to claim the land have been 
identified. No HH is leasing land. 

 
Table 11: Type of Tenure on Land 

Sub-projects 
HH with 
LURC 

HH Eligible 
to LURC 

HH leasing 
land 

No 
Rights/illegal 

Drainage Tran Phu & Nguyen Trai Wards 20 51 - - 

Drainage for Minh Khai Ward - 3 - - 

Drainage T1, T2, T3, T4 Quang Trung Ward - 21 - - 

West Embankment of Lo River 7  - - 

Embankment/Roads each side of Mien River 13 45 - - 

Southern Embankment of Me Stream 22 14 - - 

Upgrading of National Road No.2 38 - - - 

Southern Ring Road Improvement 8 28 - - 

Bridge from NH2 to Southern Ring Road - 1 - - 

Total   108 163 - - 

 

8. Impacts on Ethnic Minority People 

23. A total of 73 HH belonging to an EM group (mainly Tay) will be affected by the project. 
Most of them are affected by the Southern Embankment of Me Stream (31 HH in Phuong Thien 
commune) and the Southern Ring Road (18 HH in Phu Linh commune). Only 1 EM HH will have 
to relocate in Phu Linh commune. However, the HH has enough remaining land and could rebuild 
his house on his remaining land. 

Table 12: Impacts on Ethnic Minorities 

Component 
Surveyed 

HH 

Kinh Tay Other 

HH HH HH 

Drainage Tran Phu & Nguyen Trai Wards 71 69 1 1 

Drainage for Minh Khai Ward 3 2 1 0 

Drainage T1, T2, T3, T4 Quang Trung Ward 21 10 9 2 

West Embankment of Lo River 7 7 0 0 

Embankment/Roads each side of Mien River 58 49 9 0 

Southern Embankment of Me Stream 36 5 31 0 

Upgrading of National Road No.2 38 37 1 0 

Southern Ring Road Improvement 36 18 18 0 

Bridge from NH2 to Southern Ring Road 1 1  0 

Total   271 198 70 3 

 

9.  Vulnerable HH 

24. The survey results show that, in addition to EMP, there are 32 vulnerable households: 26 
single female-headed households with dependents, 2 disabled head of HH and 4 elderly alone. 
No poor or near poor HH have been identified. 
 
25. During the project implementation, the number of vulnerable households may change 
depending on the adjustment of the detailed design of the project, so it will be necessary to 
update the data on the vulnerable households at the time of implementation. 
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Table 13: Impacts on Vulnerable 

Component Surveyed HH WHHH Disabled Elderly Total 

Drainage Tran Phu & Nguyen Trai Wards 71 5 2   7 

Drainage for Minh Khai Ward 3 1     1 

Drainage T1, T2, T3, T4 Quang Trung Ward 21 5   3 8 

West Embankment of Lo River 7       0 

Embankment/Roads each side of Mien River 58 6     6 

Southern Embankment of Me Stream 36 6     6 

Upgrading of National Road No.2 38 3   1 4 

Southern Ring Road Improvement 36       0 

Bridge from NH2 to Southern Ring Road 1       0 

Total   271 26 2 4 32 

 

10. Other impacts 

26. Land acquisition started for the second Ring Road in 2011 for a small section. The project 
was then suspended; 4 HH7 were affected. Advance payment was provided to 2 of these HH by 
the Ha Giang City Resettlement Committee, while the 2 others HH indicated (minutes of meetings 
of 12 September 2011) that they will wait the implementation of the project to receive 
compensation. The remaining part of the payment for the 2 HH or the full payment of land 
acquired for the other 2 HH was never paid to HH due to the delay in the implementation of the 
project. The 4 HH were only partially affected through loss of agriculture land. 
 
27. HH were compensated in compliance with the Ha Giang policy at the time of 
compensation (2011). HH complained that they didn’t receive full payment. This issue was also 
raised during the public meeting (see Minutes of meetings in Annex 4 in Minh Khai ward). These 
4 HH are affected again by the Southern Ring Road subproject and full compensation should be 
provided to these 4 HH under the SCDPII including the remaining payment for the 2 HH. In 
addition, it is proposed that these 4 HH will be eligible to the IRP as a mitigation measure for the 
impacts experienced (i.e. delay in payment). 
 

III. SOCIO-ECONOMIC INFORMATION AND PROFILE 

A. Introduction 

28. A Socio–economic survey (SES) was conducted from in February 2017. Socio-economic 
data provides information about social conditions of the AHs and includes: demographic 
characteristics, living conditions, sources of income of the household and vulnerability. The SES 
covered the 271 AHs affected by permanent land acquisition who could be identified (64%). The 
SES covers all relocated HH. Questionnaire used for SES is presented respectively in Annex 2. 
 
29. The objective of the socio-economic analysis is to identify issues related to 
compensation, site clearance and to provide the basis for assessing and monitoring the ability to 
recover living conditions of affected households after site clearance. 

 

B. Socio-Economic Information on Ha Giang City 

1. Population 

30. Ha Giang City is located in the north of Viet Nam. It is the capital of the mountainous Ha 
Giang Province. The province has a 274 kilometer-long border with the Yunnan Province of the 

                                                 
7 The 4 HH are: Nguyen Tan Trong, Phan Duy Truc, Tran Xuan Thuy and Vien Thi Kien (sold the land) 
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People’s Republic of China (PRC). Ha Giang City has become the administrative, social, and 
economic center of its province. 
 
31. The recorded population in 2015 was some 54,819 persons. Actual population growth 
over the last 3 years has been steady, ranging from 52,500 to 53,600 persons. 
 
 

Table 14: Population in the Project Area 

  
 Average population 

in 2015 (persons)  
Area 
(km2) 

Population density 
(person/km2) 

Ha Giang City 54,819 13,392.8  

Tran Phu ward 8,556 268.14 3,094 

Minh Khai ward 12,410 589.05 2,115 

Nguyen Trai ward 10,672 428.36 2,490 

Quang Trung ward 4,865 1,168.66 433 

Ngoc Ha ward 4,789 375.36 1,254 

Phuong Thien commune 4,120 3,273.05 127 

Vi Xuyen District No data No data No data 

Phu Linh commune  5,575 4,840  115 
Source: Statistical Year Book of Ha Giang City, 2015 

 
2. Economic Sectors and Employment Structure 

32. The agricultural sector of Ha Giang Province accounted for 36.8% of the GDP in 2014, 
with services at 36.1% and industry at 27.1%.8 The GDP growth rate has slowed from 12.5% in 
2011 to 8.6% in 2013 and 6.3% in 2014. A significant drop in services sector growth from 21.1% 
to 6.3% accounts for this. Over the past decade, the province nearly tripled its GDP per capita, 
increasing rom $408 in 2010 to $681 in 2013.9 But of the four border provinces, Ha Giang still 
has a lower average GDP per capita than Lao Cai, Lang Son, and Cao Bang. 

 
33. The economy of Ha Giang City, in contrast to the province, has shifted towards the 
service sector, which contributed close to 71% of the city’s production value in 2014.10 Industry 
was close to 24%, and agriculture stood at only 5%. Economic growth from 2011 to 2014 has 
been 12-13.5% each year in real terms.11 It is estimated that the service sector’s share will 
increase to 79% in 2015, while agriculture will stand at about 5% and industry at about 17% in 
2015. 

 
3. Ethnic Minority Issues 

34. Of the 63 provinces in Viet Nam, Ha Giang Province is one of only ten where the Kinh 
ethnic group is not a majority. The ethnic groups of Mong (32%), Tay (23%), and Dao (15%) 
make up the majority of Ha Giang Province’s population. The Kinh ethnic group only accounts 
for 13% of the population.12 
 
35. In contrast, Ha Giang City has a majority of Kinh ethnic people, representing roughly 59% 
of the population. The next largest ethnic minority groups are Tay (27%), Dao (6%), and Hoa/Han 
(3%).13 

                                                 
8 Ha Giang Province Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang PPC. P. 51-52. 
9 Ha Giang Province Department of Planning and Investment. 2015. Socio-Economic Master Plan. Ha Giang: Ha 

Giang PPC. P. 17-18. 
10 Ha Giang City Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang CPC. P. 4-5. 
11 Ha Giang City Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang CPC. P. 4-5. 
12 Ha Giang Province Statistical Office. 2015. Yearbook 2015. Ha Giang: Ha Giang PPC. P. 36. 
13 Ha Giang City Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang CPC. P. 19. 



Secondary City Development Project II (Green City) Draft Resettlement & Ethnic Development Plan for Ha Giang City 

12 
 

 
36. Ha Giang City has 22 ethnic groups. The Kinh ethnic people make up the majority in all 
five urban wards, while the Ngoc Duong Commune has nearly an equal number of Kinh and Tay 
ethnic people. Tay ethnic people are the majority in Phuong Thien Commune and Phuong Do 
Commune, with the latter also having a large Dao ethnic group (See Table 15). Dao ethnic people 
living in the hillsides of rural communes tend to live separately from other ethnic groups. 
Otherwise, different ethnic groups usually are mixed and integrated within their neighborhoods, 
particularly in the urban wards. It is also in these wards that all ethnic groups enjoy a higher living 
standard than in rural communes. 
37. We should note that one commune is affected outside of Ha Giang City (Phu Linh 
commune, Vi Xuyen District) affected by a section of 1.3 km long of the Second Ring Road). This 
commune should however be soon part of Ha Giang City. EM accounts for 93% of the population. 
Tay people form the majority (57.4%) while Giay and Dao with respectively 26.9% and 7.1% are 
two other important groups. Kinh represent only 7% of the population in the commune. 
 
38. According to the Ha Giang Participatory Poverty Assessment, differences of development 
have been found among ethnic minority groups in Ha Giang Province. 14  Mong people are 
recognized as the poorest community, and they usually live in the more remote mountainous 
areas. The Tay and the Kinh are recognized as the two most developed groups capable of 
acquiring new knowledge and having no obstacle in communication. 

 
39. Under the National Program 135, Ha Giang City supports ethnic minorities with 
infrastructure construction (1,100 million VND in 2015), production development (650 million 
VND in 2015), and water tank construction (26 million VND in 2014).15 Other support policies are 
based on Government Decisions 2472/2011/QD-TTG, 36/2013/QD-TTG, 22/2013/QD-TTG, 
54/2012/QD-TTG.16 However, with only little government funding available, a culture in Ha Giang 
City has developed, where local enterprises are contributing to social support programs, such as 
for housing demolishing and upgrading of temporary houses. 
 
40. Out of the 95 staff members in the CPC, 9.5% are from ethnic minority groups: 8 Tay 
ethnic people and 1 Nung ethnic person. In state enterprises, the representation of ethnic 
minority groups is slightly higher with 27%. Again, Tay ethnic people are the most common group 
here (22.5% of all staff). Within wards/communes, 44.5% of the government staff are ethnic 
minorities, with Tay ethnic people accounting for the largest group with 40.5% of all staff. The 
proportion of women amongst staff members from ethnic minority groups is relatively high with 
44% for the CPC, 93% for state enterprises, and 36% for wards/communes. The Kinh ethnic 
group accounts for a dominating 90.5% of city government staff, 73% for state enterprises staff, 
and 55.5% for wards/communes’ staff. The same ethnic group also dominates high-level 
positions within these organizations. 
 
41. In Ha Giang City, the aggregate share of women staff in CPC, mass organizations, state 
enterprises, party organs, schools, and institutions on the ward and commune level amount to 
approximately 71%. 17  However, excluding their share as teachers of public schools and 
kindergartens, less than two thirds of the CPC staff are women. Their share amongst CPC, state 
enterprises on the city level and party organs is even lower. Amongst these government bodies, 
women in top positions are only about 6%, out of which less than one third are ethnic minorities.18 

                                                 
14 ActionAid Viet Nam. 2003. Ha Giang Participatory Poverty Assessment. Hanoi. 
15 “Programme 135 (P135) was established in 1998 to implement government policies targeting the most vulnerable 

communes, promoting production and access to basic infrastructure, improving education, training local officials 
and raising people's awareness for better living standards and quality of life.”  

16 Ha Giang City Division for Ethnic Minority Affairs. 2015. GCAP Ethnic Groups Background Brief. March 2015. 
Consultations held March and April 2015. 

17 Ha Giang City Division of Domestic Affairs. 2015. Women Statistics Background Brief. August 2015. 
18 Ha Giang City Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang CPC. P. 33-34. 
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Women in leadership positions in local socio-political organizations are few, presenting just over 
4%, with ethnic minority women even lower.19 

Table 15: Ethnic Minority by Ward in Ha Giang City 
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19 Ha Giang City Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang CPC. P. 36. 
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42. The main features of EM in Ha Giang City are summarized in the box below: 
 

Box 1: Main Features of Ethnic Minorities in Ha Giang City 

­ Ha Giang City and Province have a diversity of ethnic groups. However, urban wards within the city are 

dominantly Kinh. 

­ The Kinh ethnic majority and ethnic minorities from Tay are doing reasonably well, while other ethnic 

minorities are less well-off regarding development and living standards. 

­ The integration of EM and of women in government offices and enterprises is not very strong. 

­ Ha Giang City has a very low poverty rate, but a rural-urban divide exists, where primarily ethnic 

minority groups in rural communes are comparatively poorer. This is the case for Phu Linh commune in 

Vi Xuyen District where poverty rate is high; 

­ Access to services is performing reasonably well, although rural communes are disadvantaged in 

comparison to urban wards. An institutionalized monitoring and feedback system is lacking. 

­ Health and education services are better in the city than in the province overall, but the lack of 

educational institutions beyond vocational schools inhibits on skills enhancement in Ha Giang City and 

Province. 

43. Many villages in Ha Giang City display the distinct culture of their ethnic group through 
language, songs, clothes, lifestyle, housing, and food. The best example of a cultural village is Tha 
Village, which became part of Ha Giang City in 2007. It comprises Tay traditional houses, clothes, and 
customs. Six houses within the village now host tourists. Another cultural village is Ha Thanh Village, 
a preferred over-night stay for tourists. 
 
44. Cultural events in Ha Giang City include Long Tong Festival by the Tay ethnic group and Mother 
Temple Festival in February and Street Festival in August. The city has horse, hawk, and buffalo fights 
during cultural events. The festivals and ethnic villages are examples of the rich cultural, social, and 
ethnic traditions of the city. Ethnic diversity is a strength of Ha Giang City. 
 

  
Traditional Tay houses in Phu Linh Commune (Vi Xuyen District) Tay house & Tay woman in Phuong Do commune (Ha Giang City) 

  
Guest house in cultural village Performance at Mother Temple Festival 
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4. Poverty Profile 

45. Ha Giang Province had a poverty rate of 23.2% in 2014.20 21 Poverty is concentrated in the 
seven mountainous districts, between 31.4% and 51.1%, while districts located in the lower Lo Valley 
have rates under 22%. The poverty rate in the Northern Midlands and Mountainous Areas was 21.6% 
in 2013. Ha Giang City with only 0.8% of poor households has a very low rate, nearly 34 times lower 
than the provincial rate, underscoring the pronounced rural-urban divide in the province.22 
 
46. In Phu Linh Commune (Vi Xuyen District), adjacent to Ha Giang City, the poverty rate is much 
higher than in Ha Giang City with 13.8% of poor and 19.5% of near poor. 
 
47. Ha Giang Province has reduced its poverty rate from 35% in 2011 to 23.2% in 2014.23 Ha Giang 
City has also reduced its poverty rate from 3.7% to 0.5% during the same period.24 This very low 
poverty rate has prevented the formation of poverty-concentrated areas within the city. In Quang Trung 
Ward and the three rural communes – Ngoc Ha, Phuong Do, and Phuong Tien – have the highest 
poverty rates; from 0.83% to 2.3% in 2014.25 The number of near-poor households also has fallen from 
604 households or 5.4% in 2011 to 296 households or 2.5% in 2014), but it is still higher in poorest 
urban ward and the rural communes, especially in Phuong Thien Commune (Figure 2).26 

 
Figure 2: Percentage Poor and Near Poor HH by Commune/Ward in Ha Giang City 2015 

 
Source: Ha Giang City Division of Labor, Invalids and Social Affairs. 2015.  

 
48. The poverty distribution amongst ethnic groups is shown in Figure 3. Ethnic minority groups 
tend to be poorer than the Kinh ethnic group. In Ha Giang City, Tays with 27% of the overall population 
have 51% the poor and 49% of the near poor, while Kinh with 59% of the population have the second 
highest number of poor and near-poor households: 32% and 22%, respectively. The Dao ethnic group 
has a higher percentage of near-poor households than its relative population share: 19% versus 6%.27  

                                                 
20 The poverty rate is calculated by monthly average income per capital of household, under 500,000 VND for urban areas. 

Households are defined as “near poor‟ with an income threshold in urban areas from 501,000 to 650,000 VND per capita. 
Poor households are entitled to a range of benefits including lower fees for services and reduced health care costs. 

21 Ha Giang Province Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang PPC. P. 53. 
22 General Statistics Office of Viet Nam. 2013. General Poverty Rate by Residence and by Region. 

http://www.gso.gov.vn/default_en.aspx?tabid=783  
23 Ha Giang Province Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang PPC. P. 53. 
24 Ha Giang City Division of Labor, Invalids and Social Affairs. Consultation held 21 April 2015. 
25 Ha Giang City Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang CPC. P. 115. 
26 Ha Giang City Statistical Office. 2015. Yearbook 2014. Ha Giang: Ha Giang CPC. P. 116. 
27 Ha Giang City Division for Ethnic Minority Affairs. 2015. 
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Figure 3: Ethnicity of Poor and Near Poor Households in Ha Giang City 

 
Source: Ha Giang City Division for Ethnic Minority Affairs. 2015. 

 
5. Access to Services 

49. In Ha Giang City, access to some basic services, particularly sanitation facilities, remains poor. 
The water supply coverage in the urban wards is almost 100% while that in the three rural communes 
was between 96.4% and 99.5% in 2014. Most households in the urban areas have sanitary toilets 
compared to only 67% of those in the rural communes. Septic tanks are most common form household 
sewage disposal. There is no waste water collection system in place with untreated wastewater 
currently discharged directly into the two main rivers and their tributary streams, via the city’s storm 
water drainage system. The coverage of the solid waste collection services in Ha Giang City is about 
99% in the urban wards, and about 10% to 50% in the rural communes. 

 

C. Socio-Economic Information on Affected Households 

50. This section presents the results of the SES among the 271 AH surveyed in the 9 subprojects. 
 

1. Affected Population 

51. Among the 271 survey HH, 705 persons are in working age while 333 are in school age. All 
children in school age are enrolled to school for both Kinh and EM. 
 

Table 16: Population in the Project Area 

Component 
Surveyed 

HH 
  

People in HH 
who work 

School Age 
Children 

Total persons 

M F T M F T M F T 

Drainage Tran Phu & Nguyen Trai Wards 71 89 92 181 40 36 76 129 128 257 

Drainage for Minh Khai Ward 3 4 3 7 4 1 5 8 4 12 

Drainage T1, T2, T3, T4 Quang Trung Ward 21 27 26 53 16 15 31 43 41 84 

West Embankment of Lo River 7 5 4 9 4 3 7 9 7 16 

Embankment/Roads each side of Mien River 58 59 73 132 25 24 49 84 97 181 

Southern Embankment of Me Stream 36 53 67 120 22 23 45 75 90 165 

Upgrading of National Road No.2 38 53 48 101 26 29 55 79 77 156 

Southern Ring Road Improvement 36 48 50 98 36 27 63 84 77 161 

Bridge from NH2 to Southern Ring Road 1 2 2 4 1 1 2 3 3 6 

Total   271 340 365 705 174 159 333 514 524 1038 
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52.  Ethnic minorities (mainly Tay) represent more than 30% of the total population affected. They 
form the majority of AHs for two subprojects:  Southern Embankment of Me Stream (Phuong Tien 
commune) and the Southern Ring Road (Phu Linh commune). 
 

Table 17: Ethnic Minorities Affected Persons 

Component 
Surveyed 

HH 

Kinh Tay Other 

M F T M F T M F T 

Drainage Tran Phu & Nguyen Trai Wards 71 134 134 268 0 1 1 2 3 5 

Drainage for Minh Khai Ward 3 5 3 8 3 2 5 0 0 0 

Drainage T1, T2, T3, T4 Quang Trung Ward 21 15 20 35 26 20 46 3 4 7 

West Embankment of Lo River 7 17 13 30 0 0 0 0 0 0 

Embankment/Roads each side of Mien River 58 77 88 165 15 18 33 0 0 0 

Southern Embankment of Me Stream 36 10 13 23 66 77 143 0 0 0 

Upgrading of National Road No.2 38 77 75 152 4 4 8 0 0 0 

Southern Ring Road Improvement 36 37 42 79 48 37 85 0 0 0 

Bridge from NH2 to Southern Ring Road 1 3 3 6     0     0 

Total   271 375 391 766 162 159 321 5 7 12 

 
Figure 4: Affected Persons by Ethnic Group 

 
53. Vietnamese is mainly use at home except in Phuong Thien commune (Southern Embankment 
of Me Stream) and Phu Linh commune (Southern Ring Road) where Tay are the majority. Even if 
they speak another language ta home, all EM persons can speak Vietnamese. However, to ensure a 
clear understanding of the concepts presented during public consultation, and interpretor/translator 
will be present  in these two Communes during public consultation. 

Table 18: Language Spoken at Home 

Component 
Surveyed 

HH 

Vietnamese Other 

M F M F 

Drainage Tran Phu & Nguyen Trai Wards 71 136 138   

Drainage for Minh Khai Ward 3 8 5   

Drainage T1, T2, T3, T4 Quang Trung Ward 21 44 44   

West Embankment of Lo River 7 4 5   

Embankment/Roads each side of Mien River 58 92 106   

Southern Embankment of Me Stream 36 10 13 66 77 

Upgrading of National Road No.2 38 81 79   

Southern Ring Road Improvement 36 23 28 62 51 

Bridge from NH2 to Southern Ring Road 1   3 3 

Total   271 398 418 131 131 

Kinh, 
69.7%

Tay, 
29.2%

Other, 
1.1%
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2. Education  

54. Amongst 271 interviewees, household head with only primary school level education account 
for 1%; households head with a lower or upper secondary school grade account respectively for 20% 
and 55%. The number of households’ heads who are highly qualified and/or have college/university 
education accounts for 24%. No illiterate head of HH have been found. 

Table 19: Level of Education of Household Head 

Component 
Surveyed 

HH 

Primary 
completed 

Lower 
Secondary 

Upper 
Secondary 

Higher 
level 

HH % HH % HH % HH % 

Drainage Tran Phu & Nguyen Trai Wards 71 1 1% 17 24% 36 51% 17 24% 

Drainage for Minh Khai Ward 3   0%   0%   0% 3 100% 

Drainage T1, T2, T3, T4 Quang Trung Ward 21   0% 3 14% 9 43% 9 43% 

West Embankment of Lo River 7   0%   0% 4 50% 3 50% 

Embankment/Roads each side of Mien River 58   0% 12 21% 28 48% 18 31% 

Southern Embankment of Me Stream 36 1 3% 15 42% 17 47% 3 8% 

Upgrading of National Road No.2 38   0%   0% 32 84% 6 16% 

Southern Ring Road Improvement 36   0% 7 19% 23 64% 6 17% 

Bridge from NH2 to Southern Ring Road 1   0%   0% 1 100%   0% 

Total   271 2 1% 54 20% 150 55% 65 24% 

 
55. Among the 271 HH surveyed, women and men have similar levels. The proportion of 
households’ head with upper secondary school is higher for men while the proportion who have 
higher level of education is higher for women. The educational attainment of men and women is 
shown in Figure 5 below: 

Figure 5: Level of Education of Household Head by Gender 

 

 
56. Regarding level of education of EM heads of HH, there is not a significant difference with 
Kinh. Here also few differences between men and women are noted (See Figure 6). 

Figure 6: Level of Education of Household Head among Ethnic Group 
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3. Occupation of households, Incomes and Expenditures of households 

 Source of Income 

57. Trading is the main activities with 95 HH among the 276 surveyed HH involved in various types 
of business especially along NH 2 and in the central wards. Agriculture remains important along the 
southern ring road and along the Mien river. Wage from public sector is also important and present in 
all subprojects. 

Table 20: Sources of income of Affected HH 

Component 

Surveyed 
HH  

Agricul
-ture 

Trading Wage 
(public 
sector) 

Manual 
daily 
labor 

Gover-
nment 

Pension 

Other 

HH HH HH HH HH HH HH 

Drainage Tran Phu & Nguyen Trai Wards 71 2 27 17 15 6 4 

Drainage for Minh Khai Ward 3     3       

Drainage T1, T2, T3, T4 Quang Trung Ward 21 1 2 9 7 2   

West Embankment of Lo River 7 1 6         

Embankment/Roads each side of Mien River 58 5 17 17 11 8   

Southern Embankment of Me Stream 36 33   3       

Upgrading of National Road No.2 38   32 6       

Southern Ring Road Improvement 36 23 7 6       

Bridge from NH2 to Southern Ring Road 1   1         

Total   271 65 92 61 33 16 4 

 

 Incomes: 

58. Results of the SES show that average income of the 276 surveyed AH is 6,150,000 
VND/household/month. According to Decision No. 59/2015 / QD-TTg, dated November 19, 2015 on 
the issuance of the multidimensional poverty line applying to the period of 2016-2020, average 
income/person/month in urban areas is VND 900,000/ person / month, if the average number of 
inhabitants per household is about 4, it will be corresponded to about VND 3.6 million / household / 
month. According to the survey results, the average income in Ha Giang is nearly two times higher 
than the poverty line. Level of income is particularly high in the central ward of Minh Khai and along 
NH 2. 
 
59. Responsibility of income involved all family members (47%), husband and wife (41%) and only 
household head (mainly men) for 12%. 

 

Table 21: Average income of households per month of Severely Affected HH 

Component Surveyed 
HH  

Monthly HH Income 

Main source All source 

Drainage Tran Phu & Nguyen Trai Wards 71   4,307,042     4,600,000     

Drainage for Minh Khai Ward 3 10,333,333     13,333,333     

Drainage T1, T2, T3, T4 Quang Trung 
Ward 

21 4,357,143     5,000,000     

West Embankment of Lo River 7 1,357,143     1,857,143     

Embankment/Roads each side of Mien 
River 

58 4,439,655     5,396,552     

Southern Embankment of Me Stream 36 3,486,111     3,736,111     

Upgrading of National Road No.2 38 7,394,737     7,710,526     

Southern Ring Road Improvement 36 6,580,556     7,261,111     

Bridge from NH2 to Southern Ring Road 1 6,500,000     6,500,000     

Total   271 5,417,302.22  6,154,975.16  
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60. There is not a major difference between income of all the surveyed HH and the income 
of EM households. Most of the HH income are between 2.5 and 8 M. However, no EM HH has 
income higher than 13 M VND while 6 Kinh HH has higher income (see Figure 7). 
 

Figure 7: Comparison of Level of Income between EM and the whole population 

  

Level of Monthly income for all the EM HH Level of Monthly income for all the AH 

 

4. Living condition of affected households 

 Water source 

61. The city water system covers 7 sub-projects area where all HH are connected to the city piped 
system. For the Southern Embankment of Me Stream area, no piped water is available and all HH have 
water from well. Along the Southern Ring Road only one section is served by the city water system, 
while other section people use wells. 
 
62. Households connected to the water city system find the water of good quality while those having 
well find the water quality acceptable. 

 

 Toilet 

63. Most of the AH surveyed (93%) have toilet in house with septic tanks but not always connected 
to the city sewage system. Only in the Southern Ring Road area, some HH have pit latrines. 
 

 Power source 

64. All HH are connected to the national network and all surveyed AH using electricity for lighting. 
All surveyed HH indicated that they rarely experience power cutting. 
 
65. About power source used for cooking, according to the SES 88% of AH use both gas. Wood is 
used by 12% of household in two subproject areas: Southern Embankment of Me Stream and the 
Southern Ring Road. 
 

5. Health Issue 

66. For most of the people, flu is the main disease experienced during the year while respiratory 
diseases are experienced by 60 HH. Other types of disease have not been mentioned. 

 

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

< 2.5 M 2.5 M - 8 M 8-13 M 13-17 M > 17 M

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%

70.0%

80.0%

90.0%

< 2.5 M 2.5 M - 8 M 8-13 M 13-17 M > 17 M



Secondary City Development Project II (Green City) Draft Resettlement & Ethnic Development Plan for Ha Giang City 

21 
 

Table 22: Main Diseases among the Surveyed HH 

 

Component Surveyed 
HH  

Flu Respiratory 
disease 

HH HH 

Drainage Tran Phu & Nguyen Trai Wards 71 55 16 

Drainage for Minh Khai Ward 3 3   

Drainage T1, T2, T3, T4 Quang Trung Ward 21 12 9 

West Embankment of Lo River 7 7   

Embankment/Roads each side of Mien River 58 47 11 

Southern Embankment of Me Stream 36 29 7 

Upgrading of National Road No.2 38 29 9 

Southern Ring Road Improvement 36 28 8 

Bridge from NH2 to Southern Ring Road 1 1   

Total   271 211 60 

 
6. Households’ Assets 

67. In term of households’ assets, in general, households have most of the necessary assets for 
their daily activities such as motorcycles, telephones and television. The survey showed that 100% of 
households have bicycle, water pump, rice cooker telephones and televisions, 80% of households have 
motorcycles as a means of transport, 85 % of households have a refrigerator. However, few families 
have assets that provide a higher quality of life such as computer (15%). It should be noted that only 
4% of HH have a car and 6% a truck. 
 

Table 23: Ownership of household’s assets 
 

Type % Type % Type % 

1-   Bicycle 100% 6-   Generator 0% 11- Refrigerator 85% 

2-   Motorbike  80% 7-Water Pump 100% 12 – Computer 15% 

3-   Car 4% 8- Rive Cooker 100% 13- Sewing machine 10% 

4-  TV 100% 9- Mobile phone 100% 14-Truck 6% 

5-   CD/DVD Player 100% 10- Desk Phone 20%     

 
 

7. Vulnerable Groups 

68. Vulnerable groups are special groups likely to be disproportionately affected or at risk of further 
impoverishment due to the impact of resettlement. These are distinct groups of people who might suffer 
disproportionately or face the risk of being further marginalized by the effects of resettlement and 
specifically include: (i) female headed households with dependents, (ii) disabled household heads, (iii) 
households falling under the generally accepted indicator for poverty, (iv) children and the elderly 
households who are landless and with no other means of support, and (v) landless households. 
 
69. Among the 271 surveyed HH AHs, 26 HH are headed by women with dependents, 2 are 
disabled head of HH and 4 are elderly alone. No poor and near poor HH are affected by the project. 
Vulnerable HH will receive specific support as indicated in the entitlement matrix. 
 

Table 24: Vulnerable Groups 

Component 
Surveyed 

HH 
WHHH Disabled Elderly 

Drainage Tran Phu & Nguyen Trai Wards 71 5 2   

Drainage for Minh Khai Ward 3 1     
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Drainage T1, T2, T3, T4 Quang Trung Ward 21 5   3 

West Embankment of Lo River 7       

Embankment/Roads each side of Mien River 58 6     

Southern Embankment of Me Stream 36 6     

Upgrading of National Road No.2 38 3   1 

Southern Ring Road Improvement 36       

Bridge from NH2 to Southern Ring Road 1       

Total   271 26 2 4 

 

8. Gender concerns 

70. Gender consideration of the respondents shows that men and women share many of the tasks 
related to farming as well as off-farm work. Women however have much more responsibility for 
household work such as cooking, and cleaning. Men, however, participate more in the community 
works.  
 
71. For the Kinh and the Tay, the ultimate decision maker in the family appears to be the husband, 
who controls all assets, including money. However, in most cases husband and wife agree on any 
important decision concerning cultivation, livestock, investments or use of money. However, due to 
various education programs and increasing understanding on gender equality by the local people, both 
man and woman share in the decision-making process. 

 
72. For Kinh, both husband and wife attended to community activities and meetings. For Tay, and 
especially in Phu Linh commune, few women attended to the public meetings. Therefore, participation 
of EM women has to be promoted during the whole resettlement process. 

 
73. 26 women head of HH with dependent have been identified and specific support will be 
delivered to them. 
 
74. Besides the positive impact, the project’s investment in the area can create a negative impact 
on women in particular and people in general. Land acquisition could disrupt family life. However, for 
the Project this impact is negligible and can be minimized by adequate compensation and support. 
 
75. A gender action plan (GAP) will be prepared for Ha Giang city to promote gender equity in the 
project activities and monitoring system. It will address gender mainstreaming in all project components 
and under training and capacity building. Implementation and monitoring of GAP is included in the loan 
assurances.  

 
76. The Gender Action Plan (GAPs) will include features to promote women’s equal opportunities 
to participation and benefit from the project, increased women’s representation (especially EM women) 
in decision making and reduced risks through:  (i) at least 30%-60% of PMU staff are women, with the 
PMU director or deputy director in each project city being a woman; (ii) 30% of Community Monitoring 
Groups (CMGs) are women who are trained in all activities meant to be undertaken by these bodies; 
and (iii) strengthen the capacities of at least 200 professionals from both city and local governments 
with at least 33% participation of women, to integrate green city principles into gender responsive 
planning and budgeting processes;  (iv) gender responsive and pro-poor features in  (a) all the GCAPs 
that are approved & implemented; (b) 80% of proposed sub-projects;(c)i) all community-led initiatives; 
and (d) IEC campaigns led by Women’s Unions with 80% of local residents attending, of whom 40% 
are men.   
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IV. INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

78. Information dissemination and consultation with affected persons and involved agencies will 
reduce the potential for conflicts and minimize the risk of Project delays. Furthermore, this approach 
will enable the Project to design the resettlement and rehabilitation program so that it meets the needs 
and priorities of the affected people, and in this way, potentially maximizing the economic and social 
benefits of the investment. The objectives of the public information campaign and the consultation 
program are as follows: 

 To fully share information with the AHs about the proposed project components and activities; 

 To obtain information about the needs and priorities of the AHs, as well as information about their 
reactions to proposed policies and activities; 

 To ensure that AHs are enabled to make fully informed decisions that will directly affect their 
incomes and quality of life, and that they will have the opportunity to participate in activities and 
decision-making about issues that will have a direct effect upon them; 

 To obtain the maximum level of co-operation and participation of the AHs and communities in 
activities necessary for resettlement planning and implementation; 

 To ensure transparency in all activities related to land acquisition, compensation, resettlement 
and rehabilitation. 

 To identify specific EM concerns; 

 

 Information Disclosure and Consultations during REMDP preparation 
 
1. Consultation with Affected HH 

79. Four public consultation were conducted in Ha Giang City on 6 and 7 March 2017. A total of 
105 persons were met. The 6 subprojects with the most resettlement impacts were selected. Two 
communes with a majority of Tay EM group were also selected. The table below presents the 
characteristics of the public consultations conducted for the Project. The minutes of meetings are 
presented in Annex 4 and photos of the public consultation in Annex 5. 
 

Table 25: Characteristics of Public Meetings Conducted 

Location Subprojects Total 
Partici-
pants 

Male Female Ethnic 
Minority 

Content 

Minh Khai 
Ward 

- Southern Ring Road  20 11 9 0 - Introducing basic 
content of the project 

- Introducing timeline for 
project implementation 

- Introducing 
resettlement policy 
framework of the 
project; 

- Grievance Redress 
Mechanism; 

- Introducing the 
resettlement areas of 
the project; 

- Introducing livelihood 
restoration programs; 

- Results of preliminary 
inventory of losses; 

- Ethnic minority issues 

Phu Linh 
Commune 

- Southern Ring Road  

- Bridge from National Road 
no.2 to Southern Ring Road 

25 22 3 25 

Phuong 
Thien 
Commune 

- Southern Embankment of 
Me Stream 

- Upgrading and expansion of 
National Road no.2 

- Western Embankment of Lo 
River 

25 16 9 16 

Nguyen 
Trai Ward 

- Drainage for Tran Phu and 
Nguyen Trai wards 

35 15 20 0 

TOTAL  105 64 41 41  
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Table 26: Main Concerns Raised 

Main Concerns Answers from the Project 

General 

- The participants in all 4 consultations 
meetings want the project to be implemented 
as soon as possible as it was delayed several 
times; 

- Compensation has to be fair; Compensation 
rates proposed by the government are too 
low. 

Southern Ring Road 

- The new ring road is welcome as it will give 
the farmers an easier access to the city to sell 
products; 

- Farmers will be affected and may lose a large 
part of their land; how they will be supported? 

-  

- 4 HH were already affected in 2010 when 
some land acquisition was undertaken for the 
road and were not fully compensated. Are     
they going to be compensated now? 

- 4 fishermen in the Lo River have their main 
income from fishing and they may be affected 
during construction and operation; 

- We don’t know what will be the impacts on our 
land; marks to identify the road should be 
installed. 

 

 

- This project will request a lot of land 
acquisition (agriculture garden land, forestry 
land, ponds). Some other options should be 
studied to reduce resettlement such as 
upgrading the existing road. 

Southern Embankment of Me Stream 

- Currently only an embankment along the 
southern bank is planned. HH are concerned 
that it may increase flooding and erosion in the 
norther part of the stream (rice fields). They 
request an embankment on both side; 

Drainage for Tran Phu and Nguyen Trai wards 

- Many HH encroached on the drainage canals 
and ditches; trees are also located on both 
private land and public land. How 
compensation will be implemented? 

 

- A tentative schedule has been given to 
participants; 

 

- An independent valuer will be hired to 
establish compensation rates at replacement 
costs; 

 

 

 

- An Income Restoration Program (IRP) for 
severely affected farmers will be prepared in 
consultation with farmers and will be included 
in the REMDP; 

- These HH will be considered as AHs under 
the SCDPII and will be fully compensated.  

 

- If their livelihood is affected they will be 
entitled to the IRP 

- Once the project will be approved, marks will 
be put on the ground and a DMS will be 
conducted with your participation. However, 
we will request PMU to provide you more 
technical information as currently available 

- To minimize resettlement is one of the main 
principles of ADB policy and we will reduce as 
much as possible resettlement impacts during 
detailed design 

 

- Stabilization is planned only for Southern 
embankment where residences are much 
closer to the river. However, we will raise the 
issue with the technical team and during 
detailed design it could be assessed. 

- As per project policy, structures will be 
compensated at replacement cost but land 
where structures are built will not be 
compensated. Trees will be compensated to 
the owner. 



Secondary City Development Project II (Green City) Draft Resettlement & Ethnic Development Plan for Ha Giang City 

25 
 

 Consultation with Ethnic Minorities 

80. Concerns from EM are generally the same than Kinh. In Phu Linh commune, EM don’t see 
road opening as a threat for their communities but they believe it will bring economic benefits to the 
community. 

 
Table 27: Main Concerns Raised by EM Persons 

 
Main Issues Raised 

- Language is not an issue because the Tay have largely integrated into the Kinh 
community and are able to communicate in Vietnamese; 

- In both Phu Ling and Phuong Thien where Tay are account for 70-80% of the 
population no major difference is found between Kinh and Tay; 

- In Phu Linh, the new ring road is welcome as it will give the Tay community an easier 
access to the city to sell products; currently the existing road is not in good condition; 

- EM could develop tourist activities in Phu Linh and Phuong Thien with these new 
roads; EM communes’ traditional villages are an attraction for tourists, particularly 
foreigners, e.g. with regard to traditional food and over-night accommodation. 

- Presence of outside workers is not considered as a threat if the workers camp are 
well controlled; Tay people in Phuong Thien commune have a custom to hang tree 
branches in front of house gate in order to indicate that the family doesn’t want to 
receive visits. This custom should be disseminated to outside workers. 

- Access of EM to education is easy due to presence in each community; Classes are 
inter-ethnic, including EM groups and Kinh people 

- 98.9% of EM kids enrolled in schools 

- Health insurance for EM in 2 communes complete, in other commune (all Dao EM) 
no good access thus limited health care provision 

- Since there is a market in each commune, access of EM groups to markets is quite 
well 

 
 Consultation for components where land acquisition took place in 2010 and 2013 

81. In Ha Giang, land was acquired in 2011 for the Southern Ring Road in February 2013 for the 
National Highway 2. Ha Giang City conducted consultation with affected HH during August 2011 and 
May 2012 for the Southern Ring Road and in December 2012 and February 2013 for the rehabilitation 
of NH 2. 

 

 Participatory activities in REMDP Updating and Implementation 

82. Consultations will be conducted with all AHs during the updating and implementation of the 
REMDP.  Consultations are to be inclusive of all social agencies and individuals, meaning that special 
efforts will be made to ensure the participation of women, especially EM women, female-headed and 
other vulnerable (poor) households (by measures such as including the names of both spouses 
heading households in invitation letters to attend meetings) as well as conducting consultation 
meetings at convenient locations and times.  AHs are to be invited to comment and ask questions.   
 
83. Specific consultation will be conducted with the Ethnic Groups in the sub-projects areas where 
they are present in particular in Phu Linh and Phuong Thien communes. 
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 Disclosure of the REMDP 

84. A Public Information Brochure (PIB) was prepared and is presented in Annex 7. It will be 
distributed and explained to AH, before project appraisal, during the second quarter of 2017. Contact 
details of PMU are included in the PIB. 
 
85. Disclosure of the summary of the updated REMDP to AHs will be carried out prior to its 
submission to ADB for review and approval. 

 
V. GRIEVANCE REDRESS MECHANISM 

A. RESPONSIBILITY 

86. Agencies in charge of implementing the procedure of complaint settlement/grievance redress 
during compensation and land acquisition process includes the PC of Ha Giang city and Vi Xuyen 
District (for Phu Linh commune), relevant departments, compensation and land acquisition committees 
at all levels, PCs in project affected wards. Depending on functions and tasks of each level, affected 
persons’ complaint handling mechanism will be regulated in accordance with legal documents 
promulgated. 
  
87. Detailed procedures on complaint handling will be established for the project in order to ensure 
the opportunities of the affected persons to present their complaints on compensation and 
resettlement. The objective is to quickly settle complaints of the AHs in compliance with procedures. 
This mechanism will be designed in simple, understandable, quick and fair way. Handling of complaints 
at each project level will certainly help to push project implementation progress. Affected persons who 
do not agree with decisions on compensation, assistance and resettlement are entitled to raise 
complaints based on legal regulations.  
 
88. The process and responsibilities of resolving grievance and redress will be in compliance with 
Article No.204 of Land Law 2013 and Article No 17 of Decree No.43/2014/NĐ-CP dated May 15, 2014 
and regulations on dealing with grievance and redress at Decree No 75/2012/NĐ-CP dated October 3, 
2012. 
 
89. However, while awaiting complaint settlement, persons whose land is acquired have to follow 
decisions on land acquisition and hand over land on schedule and plan decided by competent state 
agencies. 
 
90. The independent monitoring agency to be hired by PMU will conduct period monitoring to 
ensure process of receive and resolve APs’ complaints compliance with GOV’s regulation and project 
resettlement framework. Result of monitoring will be report to investor, PMU, ADB and relevant 
agencies for supervising and finding redress solutions if necessary.  
 

B. COMPLAINT PROCEDURES 

91. Those affected by the project may lodge complaints relating to the rights and their 
responsibilities in the implementation of projects including but not limited to the entitled compensation 
policies and the compensation rate, revenue land acquisition, resettlement and the related entitlement 
programs that support recovery. The complaint may be related to occupational safety and the 
difficulties caused by the construction process caused. The grievance procedures will be easy to 
understand and access by third party in the resolution of conflicts arising from land acquisition and 
resettlement. Grievance redress mechanisms should consider the rights to appellate, mechanisms for 
dispute resolution in community and traditional. The complaints of those affected by the project are 
presented in writing. Affected people can present their case to PMU, PC of wards, communes without 
paying any cost. HH can elevate  their complaints to the court, whenever they wish. 
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92. Costs for duty of the committee for complaint resolution were included in the compensation 
management costs of the project and at no cost to the AH. PMU shall submit monthly monitoring report 
on the issue of compensation and site clearance and/or records of complaints (if any) to the committee 
for complaint resolution to timely re-conciliate and revolve, as well as help this committee oversee their 
process of resolving complaint. 

 
93. Steps of grievance redress mechanism are: 

 
 

Step 1: The People's Committee of the ward/commune  

94. An aggrieved APs may bring his/her complaint in writing or verbally to officials of the People's 
Committee communes/wards. Members of the Committee ward/commune shall submit to the 
leadership ward/commune of this complaint to be resolved. Chairman ward/commune will hold 
separate meetings to address the complainant. Time to resolve complaints: within 30 days after 
receiving a complaint. The Secretariat of the Committee communes/wards is responsible for setting up 
and storing the entire file complaints are resolved by the People's Committee of the ward/commune. 
 

Step 2: At the City People's Committee  

95. If after 30 days, the aggrieved household do not hear from PC of wards, commune, or if the 
household are not satisfied with the decision to resolve their complaint, the household can present its 
case in writing or verbally to the City PC at the receiving division. City PC will have 30 days to settle 
after the date of receiving the complaint. City PC is responsible for keeping records of all complaints 
handled by City PC and will inform the Board for compensation at the city level and the affected persons 
any decisions being made. The households can also bring their case to court if they wish. 
 

Step 3: At PPC 

96. If after 30 days of receiving the complainant does not hear from the City People's Committee, 
or the complainant is not satisfied with the decision to solve his/her complaint, the complainant may 
lodge complaints to the Committee provincial level. PPC will have 45 days to resolve the complaint to 
satisfy the parties involved. PPC is responsible for keeping records of all complaints resolved by PPC. 
The affected can also bring their case to court if they wish. 
 

The final step: The decision of the court 

97. If after 45 days the affected persons have received no feedback from PPC, or not satisfied with 
the decision being made for his/her complaints, the case can be submitted to the Court to be 
considered. The court's decision will be final. 
 
98. Decision on solving the complaints must be sent to the aggrieved PAPs and concerned parties 
and must be posted at the office of the People’s Committee where the complaint is resolved. The 
decision/result on resolution is available at commune/ward level after three days, and at City level after 
seven days. 
 
99. The operation criteria and principles for the grievance redress mechanism are described as 
below: 

- Complainants will be free from administration and complaint charges. In case the complainant 
is illiterate, he will be assisted without any charge. 

- An escrow account, at a commercial bank, with interest rates, for resettlement payments should 
be used when resolving grievances to avoid excessive delays to the project while ensuring 
compensation payment after the grievance has been resolved. 
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- All Grievance Redress Committees should maintain a system to register queries, suggestions 
and grievances of the APs. All queries, suggestions and grievances and their resolution should 
be recorded and forwarded to the PMU and its functioning monitored monthly.  

- Staff, assigned by PMU, will formulate and maintain a database of the APs’ grievances related 
to the Project, including such information as nature of grievances, sources and dates of receipt 
of grievances, names and addresses of aggrieved APs, actions to be taken and current status. 
In case of verbal claims, the reception board will record these inquiries in the grievance form at 
the first meeting with affected people. 

- If efforts to resolve complaints or disputes are still unresolved and unsatisfactory following the 
project’s grievance redress mechanism, the households have the right to send their concerns 
or problems directly to ADB’s Southeast Asia Department (SERD) or through ADB Viet Nam 
Resident Mission. If the households are still not satisfied with the responses of SERD, they can 
directly contact the ADB's Office of the Special Project Facilitator as outlined in the Information 
Guide to the Consultation Phase of the ADB Accountability Mechanism 

- The independent monitoring agency will be responsible for checking the procedures for and 
resolutions of grievances and complaints. This agency may recommend further measures to be 
taken to redress unresolved grievances. During monitoring the grievance redress procedures 
and reviewing the decisions, the independent monitoring agency should closely cooperate with 
the Vietnam Fatherland Front as well as its members responsible for supervising law 
enforcement related to appeals in the area. 

- All cost for the GRM establishing and functioning should be included in the project cost. 

 

100. The grievance redress mechanism will be continuously disseminated to people during project 
implementation. The project grievance procedure does not impede access to the court at any time. 
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VI. LEGAL AND POLICY FRAMEWORK 

A. Relevant Laws and Regulations of Vietnam 

1. National Legal and Policy Framework for Resettlement 

101. The principal legal documents applied for this RP include the followings: 
 
102. The Constitution of the Socialist Republic of Viet Nam (2013, effective from 01 January, 
2014) confirms the right of citizens to own and protects the ownership of house and production 
materials of citizens; compensation by market rate is made for impacts by the projects implemented 
for the purposes of national defense, security or public benefits (Article 32). Similarly, organizations 
and individuals have land use rights certificates and law protects these rights. In the case of land 
recovery for the purposes of national defense, security and socioeconomic development, 
compensation shall follow the provisions of law (Article 54).  
 
103. In addition to the constitution, the Government has enacted a number of laws, decrees and 
regulations that constitute the legal framework for land acquisition, compensation and resettlement. 
The principal  resettlement documents include the Land Law No. 45/2013/QH13; the Decree No. 
43/2014/NĐ-CP on Detailed Regulations on Implementation of the Land Law No. 45/2013/QH13; the 
Decree No. 47/2014/ NĐ-CP on Compensation, Assistance, and Resettlement when the State 
Recovers Lands; the Decree No. 44/2014/NĐ-CP on Land Prices; the Circular No. 37/2014/BTNMT 
on Detailed Guidance on Compensation and Assistance when the State Recovers Land; and Circular 
No. 36/2014/TT-BTNMT on specifying detailed methods of valuation of land prices, construction, 
adjustment of land prices; specific land price valuation and land price valuation consulting services. 
These are the key legal documents that are applied to land recovery and resettlement. 
 
104. The Land Law 2013 provides a comprehensive framework for land acquisition and 
resettlement. The main points of the Law are summarized below: 

- The organization in charge of compensation and site clearance has to prepare a plan for 

compensation, support and resettlement. The approved plan for resettlement must be posted at 

Commune/Ward People's Committee (CPC/WPC) offices and at common public places where 

land is recovered (Article. 69). 

- Under Art, 69, agencies in charge of resettlement implementation are obliged to conduct 

consultations on compensation plans through meetings with affected HHs; compensation plans 

have to be posted at ward/commune PC offices; the consultation results must be recorded in 

minutes which are certified by local authorities and affected HHs. Opinions from Affected 

Households (AF) have to be compiled; consultation has to be conducted with HHs who have 

objections on the plan for compensation, support and resettlement and for improving the plan. 

- The Law identifies principles and methods of land valuation based on the market rate (Art. 114 

3).  

- Resettlement sites must be developed and fully completed before relocation of PAPs. Land 

recovery can only be conducted after the construction of houses and infrastructure in the 

resettlement area is completed. (Article 85).  

- Support for training, career change and facilitating of job searching have to be provided for HHs 

losing agriculture land (Article 84).  

- Structures and other non-land assets are not compensated for the following cases: i) where they 

are illegally established; ii) where they are located on land not used in accordance with the land 

purpose; and iii) where they have been built after the cut-off date (Article 92).  

- For agricultural land, which was used before 01st July, 2004 for HHs without Land Use Right 

Certificate (LURC) or HHs that are not eligible for LURC, compensation is provided for land 

currently used for cultivation, without exceeding the land allocation standards (Art, 77.2). 
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- Monitoring and evaluation is required on a more general basis and is not specific to resettlement; 

it includes all aspects of the implementation of the Land Law (Art. 200); 

 
105. Decree No. 47/2014/ND-CP of the Government of Vietnam on compensation, support and 
resettlement upon land recovery by the State is the main implementing Decree. The main content is 
summarized below: 

- For HHs directly engaged in agricultural production ineligible for compensation under the Land 

Law, the PPC shall consider support for them (Art. 24); 

- Support for stabilization of livelihood is based on the severity of impacts to agriculture land (Art. 

19); 

- Support for resettlement in case of recovery of residential land. HH receiving an amount of 

compensation for land lower than the value of the minimum resettlement lot are entitled to 

support for the difference between the minimum resettlement lot value and the amount of 

compensation for the land. In addition to compensation for land, relocated HH are entitled to a 

resettlement support amount (Article 22.); 

- Resettlement areas shall be established for one or more than one project. Houses and 

residential land in resettlement areas shall be arranged in different grades and areas suitable to 

different levels of compensation and payment capacity of resettled persons (Article 26 3); 

- Consultation plans on compensation, support and resettlement shall be posted up to solicit 

opinions of PAPs for at least 20 days from the starting date of posting (Article 28); 

- For projects requiring relocation of the whole community, affecting the livelihood, socioeconomic 

situation and cultural tradition of the community, investors have to elaborate a policy framework 

on compensation, support and resettlement. (Art. 17.1). 

106. Decree No. 44/2014/NĐ-CP of the Government of Vietnam identifies the mechanism for 
compensation at market rates. Compensation rates for land must be based on investigation, 
information on land plots, market rates and a suitable valuation method; Decree 44 identifies several 
methods for land valuation.  
 
107. Circular No. 36/2014/TT-BTNMT of the Ministry of Natural Resources and Environment 
specifies detailed methods of valuation of land prices, construction, adjustment of land prices; specific 
land prices valuation and land price valuation consulting services. 
 
108. Circular No. 37/2014/BTNMT of the Ministry of Natural Resources and Environment identifies 
the required content of plans on compensation, support and resettlement. These plans must contain 
the following: i) area of each category of land to be recovered; ii) estimated number of PAH; iii) 
estimated amounts of compensation and settlement support; iv) expected resettlement areas; v) 
budget and funding sources; vi) Time-bound implementation schedule (Art. 10). 
 
109. The other regulations that may apply for the Project are the following: 

- Circular No. 76/2014/TT-BTC dated 16 June 2014 of Ministry of Financial providing a manual 

for carry out Decree No. 45/2014/ND-CP providing the collection of land use levy. 

- Decision No. 1956/2009/QD-TTg, dated November 17, 2009, by the Prime Minister approving 

the Master Plan on vocational training for rural labours by 2020. 

- Decision No. 52/2012/QD-TTg, dated November 16, 2012, on the support policies on 

employment and vocational training to farmers whose agricultural land has been recovered by 

the State.  

- Document of Prime Minister No. 1665/TTg-CN, dated October 17, 2006, regarding management 

of clearance of site, mine and explosive ordnance for transport construction. 

- Decision No. 63/2015/QD-TTg dated 10/12/2015 by the Prime Minister on policies to support 

vocational training and employment solving for workers whose land is acquired in replacement. 



Secondary City Development Project II (Green City) Draft Resettlement & Ethnic Development Plan for Ha Giang City 

31 
 

- Decree No. 61/2015/ND-CP dated 9/7/2015 by the Government on policies to support vocational 

training and National Employment Fund. 

- Decision No 96/2006/QD-TTg dated 4/5/2006 by the Prime Minister on the management and 

implementation of demining and explosives, 

110.  The main regulations from Ha Giang Province People’s Committee related to 
compensation and resettlement are presented below: 

- Decision No. 07/2015/QD-UBND dated 9 June 2015 by the PPC on issuing the 

compensation rate for house, constructions and structures when the state acquired land in 

the province. 

- Decision of PPC on price list of allowances, compensation for crops/trees and fish (following 

the Decision No.07/2015/QD-UBND dated 09 June 2015 of the People’s Committee of Ha 

Giang Province);  

- Decision No.04/2015/QD-UBND dated 04/02/2015 of the People’s Committee of Ha Giang 

Province on the issuance of coefficient of land price for the compensation;  

- Decision No.22/2014/QD-UBND dated 22 December 2014 of the People’s Committee of Ha 

Giang Province on the issuance of land prices for the period 2014 – 2019. 

2. National Legal and Policy Framework for Ethnic Minorities 

111. The Constitution of the Socialist Republic of Vietnam (2013) recognizes the equality between 
ethnic groups in Vietnam. Article 5 of the Constitution in 2013 provides:  

a) The Socialist Republic of Vietnam is the unified state of all nationalities living in the country 

of Vietnam.  

b) The nationalities equal, unite, respect and help each other to develop; prohibits any 

discrimination, ethnic division.  

c) The national language is Vietnamese. The nation has the right to use voice, text, preserve 

the national identity, promote traditions, customs and culture.  

d) The State implements a comprehensive development policy and creates reasonable 

conditions for the ethnic minorities to mobilize resources, along with the development of 

the country. 

112. The Socio – Economic Development Plan and Socio – Economic Development Strategy of 
Vietnam specifically calls for attention to ethnic minorities. Major programs targeting ethnic minority 
people include Program 135 (infrastructure in poor and remote areas) and Program 134 (eradication 
of poor quality houses). A policy on education and health care for ethnic minorities is in place. The 
legal framework was updated in 2014. 
 
113.  The Government of Vietnam has developed a series of policies to develop, enhance the socio 
– economic conditions of ethnic minorities in the mountainous and remote regions. After the program 
124 and the program 125 (phase 1 and phase 2), the government launched program 135 phase 3 with 
an opportunity to enhance socio – economic development in poor communes and villages located in 
mountainous areas or where inhabited by ethnic minorities. In addition to the overall development 
program for ethnic minorities, the Government assigned the Committee for Ethnic Minorities Affairs to 
guide provinces to implement projects to provide Development Assistance for ethnic groups with less 
than 1,000 people, i.e. Si La, Pu Peo, Ro Mam, Brau, O Du. The Government also conducted a Rapid 
and Sustainable Pro – poor Program in 61 poor districts, where many ethnic minorities live. 
 
114. Several Decrees, circulars and decisions have been issued regarding EMs. Decree No. 
05/2011/ND-CP (January 14th, 2011), provides the guidance for activities related to EMs which include 
support for the maintenance of language, culture and customs of EMs. According to this Decree, 
proposed projects affecting land, environment, or the life of EM communities, should disclose 
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information and consultations should be carried out with representatives of the local authorities to 
ensure that all investments result in improved living conditions, and are carried out in a culturally 
appropriate manner (article 9). 
 
115.  The Prime Minister promulgated the Decree No. 84/2012/ND-CP dated 12 October, 2012 on 
the functions, tasks, powers and organizational structure of the Committee for Ethnic Minorities Affairs 
(CEMA). The Decree stipulated that the CEMA, a government agency, performs the function of state 
management of ethnic affairs in the country; state management of public services falls under the 
jurisdiction of CEMA as stipulated by law. Decree 05/2011/NDCP dated 14 January, 2011 on the work 
of EMs and Decree 84/2012/ND-CP were issued as a legal basis for CEMA to continue: implementing 
guidelines and policies of the State on ethnic minorities in the period of industrialization and 
modernization; promoting the power to unite the whole nation with the goals of enriching people, and 
strengthening the country, social justice, democracy and civilization, in order to ensure and promote 
equality, solidarity, respect and to help each other to develop and preserve the cultural identity of the 
peoples in the great family of ethnic groups of Vietnam.  
 
116. The following regulations issued by the Government on the basis of democracy and the 
participation of local people are directly related to this EMPF. Ordinance No. 34/2007/PL-UBTVQH11, 
dated 20 April, 2007 (which replaced Decree 79/2003/ND-CP dated 07 July, 2003) on the 
implementation of democracy in communes, wards and towns provides the basis for community 
involvement in the preparation of development plans and supervision of community in Vietnam. 
Decision No. 80/2005/QD-TTg by the Prime Minister, dated 18 April, 2005 regulates the monitoring of 
community investments. 
 
117. In 1995, The Committee of Ethnic Minority Affairs developed a framework for External 
Assistance through the Development of Ethnic Minorities. This framework resulted in a strategy for the 
development of ethnic minority people within the Government’s goal of stability, sustainability growth 
and reduction of poverty. The key points of this framework are: a) to fight against poverty; b) to 
encourage active participation of the populations of ethnic minorities; d) to develop natural and human 
resources in sustainable manner; and e) to ensure mutual respect between, and increase the 
responsibility of the parties involved. The Decree No. 60/2008/NĐ-CP of the Prime Minister dated 9 
May 2008 regulates the functions, tasks, powers and organizational structure of the Committee for 
Ethnic Minority Affairs (CEMA). The CEMA performs its functions of state management of nationwide 
ethnic minority affairs, public services within its authorities, and provincial departments. In provinces 
with a significant ethnic minority population, a Department of Ethnic Minority Affairs exists under the 
Provincial People’s Committee. The functions of CEMA include the development of regulations on the 
implementation of development programs for EM, the monitoring of programs as well as acting as 
coordinator among different ministries of Vietnam and cooperating with international organizations 
within its authority as regulated by law. The legal framework was updated in 2014. 
 
118. All legal documents related to EM are shown in Table 28. 

Table 28: Legal documents relating to ethnic minority 

2016 Decision No. 2086/TTR-UBDT dated 31/10/2016 on Approval of the Special policy to support 
socio-economic development in ethnic minority and mountainous areas in the period of 
2017 - 2020 

2016 Decision 2085/QD-TTg dated 31/06/2016 on Approval the Special policy to support socio-
economic development in ethnic minority and mountainous areas in the period of 2017-2020  

2016 Decision No. 12/2016/QD-TTg dated 11/03/2016 (On the continued implementation of Decision 
No 30/2012/QD-TTg dated 18/07/2012 on the criteria for determining particularly difficult 
villages, communes in ethnic minority and mountainous area in 2012-2015) and Decision No 
1049/QD-TTg dated 26/06/2014 (Promulgating list of administrative units in disadvantaged 
areas) 
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2015 Decision No. 1557/QD-TTg dated 10/09/2015 of the Prime Minister on the approval of a number 
of indicators for the Millennium Development Goals for ethnic minority associated with 
sustainable development goals after 2015. 

2014 Decision No. 456/QD-CEM dated 07/11/2014 on the issuance of the implementation plan to 
raise the effectiveness and efficiency of the State management of ethnic minority affairs. 

2014 Directive No.28/CT-TTg dated 10/08/2014 on improving the effectiveness and efficiency of the 
State management of ethnic minority affairs. 

2013 Joint Circular No. 05/2013-TTLT –UBDT-NNPTNT-KHDT-TC-XD dated 18/11/2013 guiding the 
supported program 135 on investment in infrastructure, economic development for extremely 
difficult communes, borderline communes, social security area, and extremely difficult village 
and hamlets... 

2013 Decision No. 2214/QD-TTg dated 14/11/2013 of the Prime Minister, approving the scheme for 
Enhancing international cooperation to support the socio-economic development of Ethnic 
Minorities. 

2013 Decision No. 56/2013/QD-TTg dated 07/10/2013 on the amendment and supplement of some 
provisions of Decision No 18/2011/QD-TTg dated 18/03/2011 of the Prime Minister on the policy 
for prestigious people in ethnic minorities. 

2013 Decision No. 29/2013/QD-TTg of the Prime Minister, dated 09/06/2008 on a number of policies 
to support resettlement land, cultivated land and jobs for ethnic minorities and difficult 
households in the Mekong delta region. 

2013 Decision No. 551/QD-TTg dated 04/04/2013 of the Prime Minister, approving the program 
supported 135 investment in infrastructure, support for production supported program 135 on 
investment in infrastructure, production development for extremely difficult communes, 
borderline communes, social security area, and extremely difficult village and hamlets. 

2012 Circular No.02/2013/TT-UBDT dated 04/12/2012 guiding the implementation of some articles of 
Decision No. 54/2012/QD-TTg dated 04/12/2012 of the Prime Minister promulgating the loan 
policy for economic development for ethnic minority households with special difficulties 

2012 Decision No. 42/2012/QD-TTg dated 08/10/2012 of the Prime Minister Regarding Support for 
organizations and units utilizing employees that are ethnic minority people in mountainous and 
special difficult areas 

2012  Joint Circular No. 01/2012 / TTLT-BTP-CEM date on January 17, 1012 of the Ministry of Justice 

and the Committee for Ethnic Minorities on guidelines and legal assistance for ethnic minorities. 

2010 Decision 2123/QD-TTg dated 22/11/2010 of the Prime Minister approving the scheme on 
educational development for ethnic minorities. 

2010 Decree No.82/2010/ND-CP dated 15/07/2010 regulating for teaching and learning the spoken 
and written language of the ethnic minorities in general education and continuing education 
centers. 

2009  Decision No. 61/QD-UBDT on 12/03/2009 on the recognition of the communes and districts in 
mountainous areas and highlands due to the adjustment of administrative boundaries. 

2008  Resolution No.30a/2008/NQ-CP of government, dated 27 December 2008 on the support 

program for rapid and sustainable poverty reduction for 61 poorest districts 

2008 Decision No. 1366/QD-TTg dated 25/09/2008 of the Prime Minister on the amendment and 
supplement to Decision No. 289 / QD-TTg of March 18, 2008 on the issuance of a number of 
policies in support of EM, social policy households, poor and nearly poor households and 
fishermen. 

2008 Resolution No. 30a / 2008 / NQ-CP dated 20/5/2013 of the government on supporting program 
for rapid and sustainable poverty reduction for 61  
poorest districts. 
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B. ADB Policies 

1. ADB Safeguard Policy Statement (2009) on Involuntary Resettlement 

119. The objectives of the ADB Safeguard Policy Statement (2009) are (a) to avoid impacts on 
people and the environment, where possible; (b) where avoidance is not possible, minimize, mitigate, 
or compensate for adverse project impacts on the environment and the affected people; and (c) help 
the executing agency strengthen its safeguard system. Towards this end, ADB resettlement policy 
includes the following principles:  

- Screen the project early on to identify past, present, and future involuntary resettlement impacts 
and risks. Determine the scope of resettlement planning through a survey and/or census of 
affected persons, including a gender analysis, specifically related to resettlement impacts and 
risks. 

- Improve, or at least restore, the livelihoods of all affected persons through (i) land-based 
resettlement strategies when affected livelihoods are land based where possible or cash 
compensation at replacement value for land when the loss of land does not undermine 
livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, (iii) 
prompt compensation at full replacement cost for assets that cannot be restored, and (iv) 
additional revenues and services through benefit sharing schemes where possible. 

- Provide physically and economically affected persons with needed assistance, including the 
following: (i) if there is relocation, secured tenure to relocation land, better housing at 
resettlement sites with comparable access to employment and production opportunities, 
integration of resettled persons economically and socially into their host communities, and 
extension of project benefits to host communities; (ii) transitional support and development 
assistance, such as land development, credit facilities, training, or employment opportunities; 
and (iii) civic infrastructure and community services, as required. 

- Improve the standards of living of the affected poor and other vulnerable groups, including 
women, to at least national minimum standards. In rural areas provide them with legal and 
affordable access to land and resources, and in urban areas provide them with appropriate 
income sources and legal and affordable access to adequate housing. 

- Develop procedures in a transparent, consistent, and equitable manner if land acquisition is 
through negotiated settlement. 

- Ensure that affected persons without titles to land or any recognizable legal rights to land are 
eligible for resettlement assistance and compensation for loss of non-land assets. 

- Prepare a resettlement plan elaborating on affected persons’ entitlements, the income and 
livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, 
budget, and time-bound implementation schedule. 

- Prepare a resettlement plan elaborating on affected persons’ entitlements, the income and 
livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, 
budget, and time-bound implementation schedule. 

- Disclose a draft resettlement plan, including documentation of the consultation process in a 
timely manner, before project appraisal, in an acceptable place and a form and language(s) 
understandable to affected persons and other stakeholders. Disclose the final resettlement plan 
and its updates to affected persons and other stakeholders. 

- Conceive and execute involuntary resettlement as part of a development project or program. 
Include the full costs of resettlement in the presentation of project’s cost and benefits. For a 
project with significant involuntary resettlement impacts, consider implementing the involuntary 
resettlement component of the project as a stand-alone operation. 
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- Pay compensation and provide other resettlement entitlements before physical or economic 
displacement. Implement the resettlement plan under close supervision throughout project 
implementation. 

- Monitor and assess resettlement outcomes, their impacts on the standards of living of affected 
persons, and whether the objectives of the resettlement plan have been achieved by taking into 
account the baseline conditions and the results of resettlement monitoring. Disclose monitoring 
reports. 

120. The objective of ADB Policy on Indigenous Peoples as set out in the Safeguard Policy 
Statement (2009) is to design and implement projects in a way that fosters full respect for Indigenous 
Peoples’ identity, dignity, human rights, livelihood systems, and cultural uniqueness as defined by the 
Indigenous Peoples themselves so that they (i) receive culturally appropriate social and economic 
benefits, (ii) do not suffer adverse impacts as a result of projects, and (iii) can participate actively in 
projects that affect them.  
 
121. The ADB Policy on Gender and Development (2006) adopts gender mainstreaming as a key 
strategy for stimulating gender equity, and for guaranteeing that women participate and that their needs 
are unambiguously addressed in the decision-making process for development activities. For projects 
that have the potential to have substantial gender impacts, a gender plan (GAP) is prepared to identify 
strategies to address gender concerns and the involvement of women in the design, implementation 
and monitoring of the project. 
 
122. Along with the ADB Safeguard Policy Statement (2009), ADB’s Public Communications Policy 
(2011) also requires timely disclosure of key Project information to the general public and Project 
stakeholders, including women, the poor and other vulnerable groups in a manner, form, and 
language(s) accessible to them and in an accessible place. Information to be disclosed includes the 
scope of land acquisition, compensation and rehabilitation policy and measures that will be taken to 
restore the living standards of Project-affected persons to at least pre-project level.  

 
Reconciliation of Government and ADB Policies on Resettlement  
 
123. With the promulgation of Land Law 2013, the Decree 47/2014/ND-CP and relevant decrees 
stated above, the policies and practices of the Government have become more consistent with ADB’s 
social safeguards policies. Nonetheless, provisions and principles adopted in this RP will supersede 
the provisions of the relevant decrees currently in force in Viet Nam wherever a gap exists, as provided 
for under Decree 38/2013/ND-CP (April 2013), which regulates the management and use of official 
development assistance. 
 
124. It should also be noted that as per Decree 47/2014/ND-CP, Article 25, it states "Apart from the 
supports prescribed in Article 19, 20, 21, 22, 23 and 24 of this Decree, basing themselves on the local 
realities, the provincial-level People’s Committee Chairmen shall decide on other supporting measures 
to stabilize life and production of persons who have land recovered; special cases shall be submitted 
to the Prime Minister for decision”, therefore, if additional gaps not mentioned below are found during 
REMDP updating, the required assistance or support will be included in the Updated REMDP.  
 
125. The differences between the Government’s Laws and Decrees and ADB Policy with regard to 
resettlement and compensation, and how to address these gaps for this Project are shown in the table 
below.  
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Table 29: Gaps between National Laws and ADB Policies and Gap Filling Measures 

Items Vietnam Regulations ADB SPS (2009) Project Policy 

Policy objectives 
 

Provision of support to be considered by 
PPC/CPC to ensure they have a place to live, to 
stabilize their living and production. (Article 25 of 
Decree 47/2014/ND-CP). 
In the case where land is being recovered from 
people who are resettled without sufficient 
compensation and support to buy the minimum 
resettlement plot, the State shall make up the 
deficit. 
 (Clause 4, Article 86 of Land Law 2013 and 
Article 27 of Decree 47) 

 
To enhance, or at least restore, the 
livelihoods of all displaced persons in 
real terms relative to pre-project levels; 
and to improve the standards of living of 
the displaced poor and other vulnerable 
group 

Livelihoods and income sources will be 
restored in real terms, at least, to the 
pre-displacement levels or to levels 
prevailing prior to the beginning of 
project implementation, whichever is 
higher. 

Methods for 
determining 
compensation 
rates 

Compensation for lost assets is calculated at 
price close to transferring the assets in local 
markets or the cost of newly-built structures. The 
City People’s Committee is required to identify 
compensation prices for different categories of 
assets. A land valuator can be used to 
determine land prices, which will be appraised 
by a land appraisal board before approval by the 
City People’s Committee 

Compensation for lost land and other 
assets should be paid at full replacement 
costs 

Independent appraiser identifies 
replacement costs for all types of assets 
affected, which are appraised by land 
appraisal board and approved by the 
City People’s Committee to ensure full 
replacement costs.  

 

Severely AHs 
losing productive 
land 

Decree 47/2014/ND-CP, Article 19, Item 3: APs 
losing from more than 30% of productive land 
are considered severely impacted and are 
entitled to livelihood restoration measures 

AHs who are (i) physically displaced 
from housing or (ii) losing from 10% of 
their productive assets (income gene-
rating) are considered severely impacted 

APs losing from 10% or more of their 
productive assets (income generating) 
or who are physically displaced shall be 
considered as severely affected 

AHs without 
LURC 

Land Law 2013, Art. 77, Item 2 & Art. 92: Person 
who has used land before 1st July 2004 & 
directly involved in agriculture production on the 
acquired land without LURC or legalizable will 
be compensated for the acquired land area but 
not exceed quota of agricultural land allocation.  
No compensation for non-land assets in the 
following cases: (i) the assets subject to the land 
recovery as stipulated in one of items a, b, d, đ, 
e, l, clause 1, article 1, article 64 and items b, d, 
clause 1, article 65 of the Land Law 2013; (ii) the 
assets created after the notification on land 

APs who have neither formal legal rights 
nor recognized or recognizable claims to 
such land are entitled to be 
compensated for the loss of non-land 
assets other than land, and also for 
other improvements to the land, at full 
replacement cost (including temporary 
and partial losses), if they occupied the 
land or structures prior to the cut-off 
date. 

APs without LURC or recognizable legal 
claims to land acquired, will be equally 
entitled to participation in consultations 
and project benefit schemes where 
possible, and be compensated for their 
lost non-land assets created before cut-
off date at replacement cost. They will 
be entitled to resettlement assistance 
and other compensation and social 
support to assist them to improve or at 
least restore their pre-project living 
standards and income levels 
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Items Vietnam Regulations ADB SPS (2009) Project Policy 
acquisition; and (iii) unused public 
infrastructures and other works 

Compensation for 
affected houses/ 
structures 

Land Law 2013, Art. 89, Item 1: house/structure 
used for living purpose will be compensated at 
replacement cost. Decree 47/2014/ND-CP, Art 
9: Houses/structures used for other purposes 
will be compensated equal to the remaining vale 
of the affected house plus some percentage of 
current value but total compensation amount is 
not exceeding value of the new house/structure 

Non-land assets, including 
house/structure created before the cut-
off date will be compensated at 100% of 
replacement cost without deduction for 
salvageable materials or depreciation 

Full compensation at the cost of new 
house/structure with similar technical 
standard will be paid for all affected 
houses/structures without any 
deductions for salvageable materials or 
depreciation 

Compensation for 
loss of 
income/business 
households 
affected 

Only apply to business, production households 
with business licenses. Level of 
compensation/support equal to 30% of their 
yearly incomes after taxing based on their 
average yearly incomes of the 3 previous 
continuous years confirmed by the tax agency. 
(Section b, Clause 4, Article 19, ND47/2014/ND-
CP) 

 

To all affected household business. 
Non-registered business will be also 
assisted 

Livelihood 
restoration and 
assistance 

Livelihood restoration and assistance measures 
are provided. No follow-up for full livelihood 
restoration after resettlement completion  
 

Provision of livelihood restoration and 
assistance to achieve the policy 
objectives 

Provision of livelihood restoration and 
assistance measures to achieve the 
policy objectives.  These will be 
monitored as detailed in the REMDP. 

Monitoring No monitoring indicators indicated Monitoring indicators specified for 
internal and external monitoring and 
reporting. In case of significant or 
sensitive impacts, an external monitoring 
organization is required to conduct 
monitoring on RP implementation 

The EA to undertake internal monitoring 
according to the critical indicators. 
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2. ADB Safeguard Policy Statement (2009) on Indigenous People 

126. The Indigenous Peoples’ Policy states that safeguards are triggered if a 
project/subproject directly or indirectly affects the dignity, human rights, livelihood systems, or a 
culture of Indigenous People own, use, occupy, or claim as an ancestral domain or assets. The 
term Indigenous People is used in a generic sense to refer to a distinct, vulnerable, social and 
cultural group possessing the following characteristics in varying degrees: (i) self-identification 
as members of a distinct indigenous cultural group and recognition of this identity by others; (ii) 
collective attachment to geographically distinct habitats or ancestral territories in the project area 
and to the natural resources in these habitats and territories; customary cultural, economic social, 
or political institutions that are separate from those of the dominant society and culture; and (iv) 
a distinct language, often different from the official language of the country or region. 
 
127. In considering these characteristics, national legislation, customary law, and any 
international conventions to which the country is a party will be taken into account. A group that 
has lost collective attachment to geographically distinct habitats or ancestral territories in the 
project area because of forced severance remains eligible for coverage under this policy. 
Projects financed and/or administered by ADB are expected to observe the following policy 
principles related to indigenous people: 
(i) Screen early on to determine (i) whether Indigenous Peoples are present in, or have 

collective attachment to, the project area; and (ii) whether project impacts on Indigenous 
Peoples are likely; 

(ii) Undertake a culturally appropriate and gender-sensitive social impact assessment or use 
similar methods to assess potential project impacts, both positive and adverse, on 
Indigenous Peoples. Give full consideration to options the affected Indigenous Peoples 
prefer in relation to the provision of project benefits and the design of mitigation measures. 
Identify social and economic benefits for affected Indigenous Peoples that are culturally 
appropriate and gender and inter-generationally inclusive and develop measures to avoid, 
minimize, and/or mitigate adverse impacts on Indigenous Peoples; 

(iii) Undertake meaningful consultations with affected Indigenous Peoples communities and 
concerned Indigenous Peoples organizations to solicit their participation (i) in designing, 
implementing, and monitoring measures to avoid adverse impacts or, when avoidance is 
not possible, to minimize, mitigate, or compensate for such effects; and (ii) in tailoring 
project benefits for affected Indigenous Peoples communities in a culturally appropriate 
manner. To enhance Indigenous Peoples’ active participation, projects affecting them will 
provide for culturally appropriate and gender inclusive capacity development. Establish a 
culturally appropriate and gender inclusive grievance mechanism to receive and facilitate 
resolution of the Indigenous Peoples’ concerns; 

(iv) Ascertain the consent of affected Indigenous Peoples communities to the following project 
activities: (i) commercial development of the cultural resources and knowledge of 
Indigenous Peoples; (ii) physical displacement from traditional or customary lands; and i) 
commercial development of natural resources within customary lands under use that would 
impact the livelihoods or the cultural, ceremonial, or spiritual uses that define the identity 
and community of Indigenous Peoples; 

(v) Avoid, to the maximum extent possible, any restricted access to and physical displacement 
from protected areas and natural resources. Where avoidance is not possible, ensure that 
the affected Indigenous Peoples communities participate in the design, implementation, 
and monitoring and evaluation of management arrangements for such areas and natural 
resources and that their benefits are equitably shared.; 

(vi) Prepare an Indigenous Peoples’ Plan (IPP) that is based on the social impact assessment 
with the assistance of qualified and experienced experts and that draw on indigenous 
knowledge and participation by the affected Indigenous Peoples communities. The IPP 
includes a framework for continued consultation with the affected Indigenous Peoples 
communities during project implementation; specifies measures to ensure that Indigenous 
Peoples receive culturally appropriate benefits; identifies measures to avoid, minimize, 
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mitigate, or compensate for any adverse project impacts; and includes culturally 
appropriate grievance procedures, monitoring and evaluation arrangements, and a budget 
and time-bound actions for implementing the planned measures; 

(vii) Disclose a draft IPP, including documentation of the consultation process and the results 
of the social impact assessment in a timely manner, before project appraisal, in an 
accessible place and in a form and language(s) understandable to affected Indigenous 
Peoples communities and other stakeholders. The final IPP and its updates will also be 
disclosed the affected Indigenous Peoples communities and other stakeholders; 

(viii) Prepare an action plan for legal recognition of customary rights to lands and territories or 
ancestral domains when the project involves (i) activities that are contingent on establishing 
legally recognized rights to lands and territories that Indigenous Peoples have traditionally 
owned or customarily used or occupied, or (ii) involuntary acquisition of such lands. 

(ix) Monitor implementation of the IPP using qualified and experienced experts; adopt a 
participatory monitoring approach, wherever possible; and assess whether the IPP’s 
objective and desired outcome have been achieved, taking into account the baseline 
conditions and the results of IPP monitoring. Disclose monitoring reports. 
 

Challenges and gaps in the legal systems for Indigenous People 

128. In terms of the national legal framework, equality and rights of Ethnic Minorities (EM) are 
stipulated clearly in the Viet Nam Law. The new Constitution of Viet Nam (2013) acknowledges 
equality among ethnic groups and includes general principles such as: i) All the ethnicities are 
equal, unified and respect and assist one another for mutual development; all acts of national 
discrimination and division are strictly forbidden; ii) The national language is Vietnamese. Every 
ethnic group has the right to use its own language and system of writing, to preserve its national 
identity, to promote its fine customs, habits, traditions and culture.; and iii) The State implements 
a policy of comprehensive development, and provides conditions for the ethnic minorities to 
promote their physical and spiritual abilities and to develop together with the nation.   
 
129. Several Decrees, circulars and decisions have been issued regarding EMs. Decree No. 
05/2011/ND-CP on ethnic minorities’ works (Article 9) indicates that investors of planning and 
construction projects that affect the land, environment, ecology and life of ethnic minority groups 
shall publicize these projects, collect opinions of inhabitants in affected areas, organize 
resettlement and create conditions for relocated people to enjoy a better life in new areas.  

 
130. Some gaps remain, they are discussed below: 

 No provision is made in the legal framework for a separate indigenous peoples’ plan (IPP) 
or for a separate social impact assessment to be prepared. However, for projects with 
impacts on socioeconomic status and cultural traditions, a framework policy has to be 
prepared (Land Law No: 45 /2013/QH13. Article 87 and Decree No. 47/2014/ND-CP Art. 
17.1). 

 The legal framework doesn’t clearly recognize customary rights on land. However, under 
the land law, land used stably before 1st July 2014, is entitled to compensation. Land Law 
(At. 131) also, specifies that the use of agricultural land by communities is regulated as 
follows: a) Communities are allocated land or recognized land use rights by the State to 
preserve national dignity associated with the traditions and customs of the peoples. Under 
the Project, customary rights on land, if any, will be recognized. 

 The existing legislation doesn’t require the consent of ethnic minorities for commercial 
exploitation of their culture and knowledge, their physical relocation from their traditional 
land, or the commercial development of natural resources on their traditional land. They 
are treated like other citizens with the same rights. There is no specific mechanism to 
assess community support for the project. Under this Project, the broad community 
support for the Project will be sought
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VII. ENTITLEMENTS, ASSISTANCE AND BENEFITS 

A. Eligibility 

131. Eligibility for compensation and assistance follows the cut-off-date. The cut-off date 
for eligibility will be the date when the Ha Giang City’s People’s Committee will officially inform 
the public about the Project and its locations.  
 
132.  Anyone who occupies or encroaches into the defined boundaries of the Project area 
after this date is not entitled to compensation and other assistance for affected assets and 
incomes. 
 
133. For affected persons who have Land Use Rights Certificate (LURC) or eligible to have 
LURC allocated following the Government’s regulations – full compensation and assistance 
shall be made for affected land and assets upon land. For those who have no LURC or not 
eligible to have LURC allocated, compensation shall not be provided for the affected land but 
the affected assets upon land shall be compensated by replacement cost and entitled for 
resettlement assistance.   
 

B. Entitlements 

134. Affected lands and structures shall be compensated at replacement cost. Affected 
crops and trees shall be compensated by market rates. The following entitlement matrix 
summarizes entitlements that AHs in Ha Giang City are entitled to and are based on both 
GOV policy and laws and ADB policy. 

 
 

C. Unforeseen Impacts 

135. If during the DMS, additional adverse social impacts are identified and/or additional 
AHs are found, these persons and households are entitled to receive Project entitlements as 
the others on condition that it can be ascertained that they have actually been in the Project 
area before the cut-off date for eligibility.  New AHs that will emerge due to changes in Project 
design or alignment prior to or even during construction works are likewise entitled to the 
same entitlements as those of the other AHs, consistent with the Project RF.   
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Table 30: Entitlement Matrix 
  

 Impacts Affected Persons Entitlements Implementation Issues 

1. Impacts on Agricultural/Production Land 

a Loss less than 10% of 
total production land 
holding 

(171 households) 

Owners with LURC or 
eligible to have LURC 
allocated 

a. Cash compensation at replacement cost for the 
affected land area; and 

b. Entitled to allowance for job change and creation by 
cash equal to: 
- 2.5 times of value of the affected area for annual and 

perennial crops; 

- 2 times of value of the affected area fishery 

production; 

- 1.0 time of value of the affected area for forestry land 

c. Assistance for relocation of fish ponds (90,000 
VND/m2) 

 If the remaining area of the land plot is 
no-longer economically viable (too small, 
the shape is difficult for cultivation) and if 
the owner requests, the entire plot shall 
be acquired and compensated by 
replacement cost. 

 The Resettlement Committee shall 
engage qualified replacement cost 
appraiser to appraise the replacement 
cost of the affected land. 

 LURC shall be adjusted at no cost for 
the owner. 

 

 

 

 

 

 

 

 

 

 

 

b Loss more than 10% of 
total agricultural land 
holding (severely 
affected households) 

(No household 
identified during IOL) 

Owners with LURC or 
eligible to have LURC 
allocated 

a. As priority, land for land compensation for the affected 
land (same area, production conditions and distance) 
with LURC. If land is unavailable in the local for 
compensation, cash compensation at replacement cost 
shall be made for the affected area; and 

b. Entitled to allowance for life stabilization: 
- Loss from 10% to 30% of total agricultural land 

holding:  

Cash compensation equal to 30 kg of 

rice/head/month28 for all family members for 03 

months – if not required to relocate; 06 months if 

required to relocate; 12 months if required to relocate 

to socio-economic difficulty area declared  

- Loss more than 30% to 70% of total agricultural land 

holding: Cash compensation equal to 30 kg of 

rice/head/month for all family members for 06 months 

                                                 
28 Correspond to the food support standard in Vietnam 
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 Impacts Affected Persons Entitlements Implementation Issues 

– if not required to relocate; 12 months if required to 

relocate; 24 months if required to relocate to socio-

economic difficult area. 

- Loss more than 70% of total agricultural land holding: 

Cash compensation equal to 30 kg of rice/head/month 

for all family members for 12 months – if not required 

to relocate; 24 months if required to relocate; 36 

months if required to relocate to socio-economic 

difficulty area. 

c. Entitled to allowance for job change and creation by 
cash equal to: 
- 3 times of value of the affected area for wet paddy 

cultivation; 

- 2 times of value of the affected area for upland rice, 

annual trees and fishery production; 

- 1.5 time of value of the affected area for perennial 

trees; 

- 1.0 time of value of the affected area for forestry land; 

d. Assistance for relocation if fish ponds (90,000 
VND/m2) 

 

 

 

 

 

e. Entitled to participate in Income Restoration Program 
(IRP) 

 IRP is a part of resettlement 
implementation program.   

c Affected agricultural land 
(non-title users)  

(No household 
identified during IOL) 

 Owners without LURC 
and/or not eligible to have 
LURC allocated 

a. No compensation for the affected land. 

b. Affected crops and trees on the land shall be 
compensated at replacement cost. 

c. Entitled for cash assistance for investment made on 
land improvements. 

d. Entitled to all other benefits as per legal users (i.e. 
various allowances, IRP etc.) 

 Resettlement Committee will assess the 
investment made on land improvement 
of the households to determine the 
assistance. 
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 Impacts Affected Persons Entitlements Implementation Issues 

d Temporary impacts on 
agricultural land 

 

Nb of HH TBD 

- Owners with LURC 

- Owners without LURC 
but are using the land for 
cultivation (with 
certification from the 
CPC) 

a. Cash payment for the rent of land by the net-income that 
would have been derived from the affected land area 
during the period of disruption. 

b. Restoration of land within 1 month after use of land to its 
previous or better quality OR pay full replacement cost 
to the land owner if it fails to restore the affected land 
within 1 month after use of land. 

 

 If the net-income that would have been 
derived from the affected land area can-
not be identified, the rental rate for that 
land-type following the provincially 
regulated price-frame could be used to 
discuss and agree with the land-owner. 

2. Impacts on Residential Land 

e Partly Affected (the 
remaining residential 
land area is still sufficient 
to stay following the local 
regulations) 

(210 households) 

Owners with LURC or 
eligible to have LURC 
allocated 

a. Compensation at replacement cost for the affected 
area. 

 The Resettlement Committee shall 
engage qualified replacement cost 
appraiser to appraise the replacement 
cost of the affected land. 

 LURC shall be adjusted at no cost for 
the owner.  

 The minimum viable land is defined by 
PPC and should be sufficient to re 
establish a residence of the same size 
as the pre-project one 

f Fully Affected (entire of 
the plot is affected or 
partly affected but the 
remaining area is 
insufficient to stay 
following the local 
regulations) 

(12 households)   

Owners with LURC or 
eligible to have LURC 
allocated 

a. As priority, replacement land for the affected land 
(same land position and living conditions) with LURC 
shall be allocated.  The area of allocated land shall not 
exceed the ceiling of residential land allocation per a 
household in the local area. OR,    

b. Cash compensation at replacement cost for the 
affected land..   

c. If the land owner receives cash compensation and opts 
to self-relocation, an additional cash assistance of VND 
50,000,000 shall be made to the household on-top of 
compensation. 

d. In case the loss of structure leads to loss of income and 
livelihood, the household will be entitled for IRP based 

 Replacement land should be the same 
position and conditions as these of the 
affected land and is leveled to be ready 
for housing construction. The price of 
replacement land (per m2) shall be equal 
or lower than the compensation rate for 
the affected land so that the affected 
household can afford to purchase the 
land at the resettlement site.  

 Fees for LURC allocation for the 
replacement land such as administration 
fees and paper cost shall be exempted 
to households.   
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 Impacts Affected Persons Entitlements Implementation Issues 

on case to case determination during detailed 
designing. For assistance, please see below.  

 If the household has several generations 
living together, each couple in the 
household who meets the conditions to 
separate to be an independent 
household following the Government’s 
regulations is entitled to purchase a plot 
of land in the resettlement site at the 
price (per m2) that equals to the 
compensation rate for the affected land. 
If does not meet the conditions to be an 
independent household, they ate entitled 
to purchase a plot of land in the 
resettlement site at the price issued by 
the City People’s Committee; 

 In case the land compensation rate is 
lower than the value of a local minimum 
land plot in the resettlement site, the 
State will cover the difference with an 
amount not exceeding the difference 
between the land compensation and the 
local minimum resettlement plot. 

 . 

 

g  Affected residential land 
(non-title users) 

 

(No case identified 
during IOL) 

- Owner without LURC 
and/or not eligible to 
have LURC allocated - 
and have other places to 
stay.  

a. No compensation for the affected land but the assets 
and structures on the land shall be compensated at 
replacement cost. 

  -  Owner without LURC 
and/or not eligible to 
have LURC allocated - 
but have no other places 
to stay. 

a. No compensation for the affected land but the assets 
and structures on the land shall be compensated at 
replacement cost. 

b. b. Affected household will be considered during 
detailed design for assistance with provision of one plot 
allocation in the resettlement site. The area of the plot 
shall not exceed the ceiling area of residential land 
allocation in the local area per household. The price of 
the plot is decided by Ha Giang Province People’s 
Committee.  

h Temporary impacts on 
residential land 

 

Nb households TBD 

- Owners with LURC 

- Owners without LURC 
but are using the land for 
living (with certification 
from the CPC) 

a. Pay for the rent of land for the period of use following 
the provincially regulated price-frame. 

b. b. Restore of land within 1 month after using to its 
previous or better quality OR pay full replacement cost 
to the land owner if it fails to restore the affected land 
within 1 month after use of land. 

 

3. Compensation for Affected Houses and Structures 

i Partly affected (the 
remaining parts just 
require repairs) 

- Owners of house/ 
structures 

- Owners of houses/ struc-
tures without construc-

a. Compensation at replacement cost for the affected 
portion, and 

b. Entitled for rental allowance outside the affected area 
(structure) for 01 month to enable the household during 

 Replacement cost based on the market 
costs of construction materials and 
labours to newly construct the affected 
portion, without deduction for 
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(9 households) 
tion permit; or construc-
ted on agricultural land 
but the local authorities 
have not issued notice in 
writing to the owner to 
dismantle the structures 
prior to cut off date 

repair works based on the price-frame issued by the 
PPC.   

depreciation or salvageable materials. 
City Resettlement Committee will 
engage qualified replacement cost 
appraiser to appraise the replacement 
cost for affected houses and structures. 

j Structure fully affected.  

(12 households) 

- Owners of house/ 
structures 

- Owners of houses/ 
structures without 
construction permit; or 
constructed on 
agricultural land but the 
local authorities have not 
requested the owner in 
writing to dismantle the 
structures 

a. Compensation at replacement cost for the entire 
affected house/structures; and 

b. Entitled to rental allowance for six months (06) if the 
household has to relocate out of the affected 
residential land as follow: 

- Within wards of HG City:  VND 1.5 M/HH/month 

- Center of district town; VND 1.0 M/HH/month 

- Other areas: VND 800,000/HH/month 

a. Compensation for transportation cost based on Ha 

Giang Province policy:  

c. If income and livelihoods of the affected households 
are affected because of relocation (changed 
livelihoods, reduced income) the resettlement 
households are entitled to participate in IRP. 

 Replacement cost based on the market 
costs of construction materials and 
labours to newly construct the affected 
portion, without deduction for 
depreciation or salvageable materials. 
City Resettlement Committee will 
engage qualified replacement cost 
appraiser to appraise the replacement 
cost for affected houses and structures. 

 Fees for construction permit allocation 
and construction management fees are 
exempted to the resettlement 
households.   

 If replacement land/resettlement site is 
not ready to allocate to the households 
for housing construction at time of 
making compensation payment, inflation 
rate of construction materials and 
increased labour cost (if any) shall be 
made for the households counting from 
the time of compensation made to the 
time of allocating replacement land for 
the households. Centre for Land Fund 
Development shall calculate the inflation 
rate to pay for the households.   

k Houses/structures 
constructed illegally and 
the local authorities 
requested the owner in 

- Illegally constructed 
houses/structures and 
local authorities reques-
ted the owner in writing 

Compensation by 100% for the affected house/structures 
at replacement cost.  
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writing to dismantle to 
house/structures.   

(No case identified 
during IOL) 

 

 

to dismantle but the 
house/structures still 
exist before 1 July 2014. 

4. Compensation for affected crops and trees 

l Affected crops and trees 

(329 HH) 

 

Owners of affected crops 
and trees 

  

a. Affected crops: Cash compensation at market rate for 

the average productivity of the affected crop for one-

harvesting season.  The average productivity of the 

crop bases on the average production over past three 

years.   

b. Affected trees:  Cash compensation at current market 

prices given the type, age and productive value of the 

affected trees. 

 City Resettlement Committee will 
engage qualified replacement cost 
appraiser to appraise the market rate for 
affected crops and trees 

5. Compensation for Graves 

m Affected graves 

 

(No grave identified 
during IOL) 

Households/ individuals 
who have graves 

  

a. All costs of excavation, relocation and reburial of graves 

will be reimbursed in cash to the affected households as 

follow  

- Moving graves within province: VND 3.0 M /grave; 

- Moving graves to other provinces: VND 4.0 M /grave; 

- Moving graves without name will be implemented by 

local authority: VND 2.0 M/grave. 

 Graves to be exhumed and relocated in 
culturally and spiritually sensitive manner 
by qualified representatives under 
project costs. 

6. Other Assistances 

n Assistances for 
production-business 
income disrupted.  

 

With business license 

(3 businesses) 

 

 

 

  

a. Cash assistance equals to 30% of one year income 

after tax from the production-business; and  

b. Cash compensation for transport of equipment to the 

new place based on the actual costs.  

 City Resettlement Committee will work 
with the tax agencies to determine the 
one year income after tax from 
production-business of the households 
based on their tax receipts.   

 City Resettlement Committee will 
determine the actual cost for transport 
of equipment of the households.  
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 (8 households) Without business license 

(5 businesses) 

a. Cash assistance according to PPC decision 

b. Households or individuals using residential land in 

combination with trading and services in which the main 

source of income derives from trading and services, 

and need to be relocated: households or individuals are 

entitled to participate in IRP; 

 If the business has to be relocated, the 
project will assist in finding an 
alternative site with an advantageous 
location and physical attributes similar 
to the land lost, and with easy access to 
a customer base, satisfactory to the AP 

o Assistance for vulnerable 
households 

(32 households) 

(i) Poor HH; (ii) HH that 
are headed by women 
with dependents, (iii) HH 
heads with disabilities, 
children, elderly without 
any support, (iv) landless 
HH (iv) social policy 
benefited households. 

a. Vulnerable HH with registered at ward level will receive 

an allowance as follow: 

- Relocated HH: VND 200,000/member/month during 

48 months; 

- HH losing less than 30% of their productive land: 

VND 200,000/member/month during 6 months: 

b. All vulnerable households are entitled to participate in 

IRP 

 

p 

Affected public 
utilities/structures  

Structures, housing, public 
architectures, forests, 
feeding land, other land, 
permanently/temporarily 
affected irrigation system. 

a. If some public infrastructures/ buildings are damaged by 

the project, the PMU shall consult with affected 

communities and specify that these structures are 

restored or repaired soon to mitigate negative impacts 

on communities, while the affected communities do not 

pay for such repair costs.  

 

q Bonus to move on time 

(All 426 AH) 

 
a. For legal land or land can be legalized: 

- Residential, annual, perennial land and fish ponds: 

VND 2,000/m2 x area of acquired land; 

- Forestry land: VND 1,000/m2 x area of acquired 

land. 

b. For house: 

- House to be demolished and relocated, level of 

support is: 

- Temporary house, one floor house: VND 5.0 M/HH 

- Concrete/permanent house: VND 7.0 M/HH 

- House partially demolished and to be relocated, the 

level of support will be: 

- Temporary, one floor house: VND 2.5 M/HH 

- Concrete/permanent house: VND 3.5 M/HH 
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 Impacts Affected Persons Entitlements Implementation Issues 

r Unforeseen impacts  
a. Unforeseen impacts will be addressed in accordance 

with this REMDP. The entitlements specified in this 

entitlement matrix can-be upgraded but cannot be down 

graded 

 

 



 

 
VIII. RESETTLEMENT ARRANGEMENTS 

1. Resettlement Options 

136. There are three options for resettlement: (i) on-site resettlement (on the AH’s remaining 
land area); (ii) self – relocation where AHs are entitled to compensation/resettlement for the land 
but prefer to find their new residential areas by themselves and (iii) serviced resettlement site 
where AHs are provided with plots of land in the resettlement site. 
 

2. On-site Resettlement 

137. The on-site resettlement option is applicable to households whose houses are partly or 
totally affected but the remaining area is sufficiently large to rebuild their houses. In cases where 
the AH’s remaining area is agricultural land that is located in a planned residential area of the city, 
they will be supported by the local government to change the land use purpose from agricultural 
land into residential land to be resettled.   
 

3. Self-relocation 

138. This resettlement option is offered to households whose entire house is affected. These 
households receive compensation for self – relocation. In this case, the affected households, in 
addition to receiving compensation at replacement cost, are supported with an amount for self-
relocation of 50 million VND/HH based on Ha Giang  PPC regulation. 
 

4. Relocation in resettlement site 

139. The HH to be relocated under the SCDPII could be allocated plots in two RS:  

­ Quang Trung Group 1 RS in Quang Trung ward; 

­ Quang Trung Group 8 RS in Quang Trung ward 

140. Quang Trung Group 1 RS, is an existing RS developed in 2000 by the City. The RS is 
mainly occupied; 8 plots are still available for HH to be relocated under the SCDPII. 
 

  

Quang Trung Group1 RS 3 available plots in Quang Trung Group 1 RS 

 

141. Quang Trung Group 8 RS, is an existing RS developed in 2016 by the City. The land was 
public land so no land acquisition took place. All infrastructures are in place. Currently some plots 
have been allocated but no construction took place. Around 20 plots are available. 
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Quang Trung Group 8 RS developed with full infrastructures; plots are available to be built 

 

Figure 8: Location of resettlement site 
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5. Resettlement Demand 

142. The results of consultation on the selection and needs of HHs shows that currently, the 12 
HH who need to be relocate opted preliminary for self-relocation. 5 of them own another land in 
the city and will relocate on this land. While the remaining 7 HH will found a new plot of land by 
themselves. However, during DMS, HH will be questioned again on their choice for relocation. 
 

6. Impacts on the Host Community 

143. The RS are existing resettlement sites. Quang Trung Group 1 RS  is  nearly competed and 
few plots are available, Quang Trung Group 8 RS is under development. The RS is built in an area 
where there are available infrastructures and public utility services as well as social services, such 
as health centers, schools, markets and commercial centers.  
 
144. Due to the anticipated none or low number of relocated HH, no impact on the host 
community is anticipated. Following DMS, once the final number of HH who will opt for relocation 
in a serviced RS, acceptance of the host community will be conducted in each RS. 
 

IX. INCOME RESTORATION AND REHABILITATION 

A. General Provisions 

145. The Project will bring about direct and indirect benefits to the people in Ha Giang  city 
through the investments in flood control, drainage connecting transport and building urban 
management capacity. The project may also have negative impacts on PAHs’ livelihoods. Chapter 
II shows that the Project will acquire 4.2 ha of productive land (171 HH) , mainly forestry land. No 
HH will be severely affected and 6 households will have to relocate their business bases. 32 HH 
are also considered as vulnerable. 
 

1. Objectives 

146. According to the policy objectives of the project, the livelihoods and incomes of the affected 
persons must be restored to at least equal to or higher than pre-project levels. 
 
147. An IRP is therefore needed to support severely affected households to recover their 
incomes, improve their access to social infrastructure services and to meet the Project goals.  
 
148. A number of specific income restoration measures are already included in the entitlement 
matrix as summarized below: 

 

Table 31: Income Restoration Measures already included In the Project Resettlement 
Policy 

 

Affected Livelihood Income Restoration Measures 

Farmers Stabilization allowance (income support) for 6-24 months (cash 
allowance) 

Income restoration allowance (equivalent to 1.5 to 2.5 times the 
PPC compensation rate per m2 for agriculture land (cash 
allowance) 

 For annual and perennial trees: cash allowance by 2.5 times of 

same type of land; 

 Cash allowance by 2 times for lost area of land for fishery land; 

 Cash allowance by 1.5 times for production forestry land 
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Affected Livelihood Income Restoration Measures 

Households and individuals affected through loss of agricultural 
land shall be provided with support for production stabilization, 
including support for plant seeds and animal breeds for agricultural 
production; agricultural, forestry and fishery extension services. 
Plant protection, veterinary, cultivation, breeding and technical 
skills for production and business of trade-commercial services, the 
level of support is 7,000,000 VND per household. 

Affected businesses (registered 
and non-registered) 

Compensation for lost income (cash allowance) 

Affected employees Compensation for 6 months lost income 

Vulnerable Assistance to poor HH extended to all categories of vulnerable HH 

 
149. Cash assistance, as described above, does not necessarily lead to stabilization of AHs.   
Therefore the implementation of an Income Restoration Program (IRP) is necessary. The IRP 
aims to provide supplemental assistance to severely affected HH and vulnerable, enhancing 
opportunities for them to improve incomes through training and provision of inputs. 
 

2. Beneficiaries 

150. The IRP will be prepared during the detailed design phase. The 115 AHs entitled to the 
IRP are the following: 

 Farmers not Fully Compensated in 2009 (4 HH) HH affected in 2009 and not yet fully 
compensated;  

 Relocated businesses (6 HH)HHs who conduct business or any other income generating 
activity in their house and the HHs have to be relocated (6 businesses). 

 Vulnerable Households (32 HH): People on account of their position in society and/or their 
physical and economic situation are less capable of re-establishing themselves than the 
others and, therefore, face greater risks of hardship or impoverishment (32 HH). 

 Ethnic Minority HH (73 HH) 
 
151. The overall objective of the IRP is to stabilize the livelihood activities and sources of income 
of participants by focusing on diversified activities to bring immediate income such that they will 
be able to produce for their basic needs and long-term livelihood management capacity.  
 

3. Proposed IRP Activities 

152. The IRP will be developed on the basis of the demand of the project severely affected 
households and relocated business and other affected households, experience and capacity of 
institutions that will provide public and private services in order to assist the income generation for 
local people as well as the existing (income) rehabilitation program available in Ha Giang City. 
Based on the public consultation conducted with AH, the activities proposed as part of the income 
restoration/recovery programs include: 
 

Activity 1 - Vocational training and career change 

153. Vocational Training Center in Ha Giang: The center often organizes counseling, 
vocational training; job placement and labor export, as well as conducting surveys of employment 
needs and job counseling for target groups. The centers receive resumes from people looking for 
a job and refers them to businesses and companies in Ha Giang province.  
 
154. Careers: The center provides the following types of training: Sewing, car wire installation, 
electronic assembly, aquaculture, mechanical engineering, power industry, sales, and accounting 
(Table 32 below). 
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Table 32: Vocational training characteristics in Ha Giang Vocational Center  

Training sectors 
Training time 

(months) 
Training cost Lunch support 

Outsource sewing 1,5- 4  
1.500.000- 2.000.000 
VNĐ/trainee/month 

50,000 
VND/trainee/day 

Motorcycle and engine 
repairing 5 

2- 3.000.000 
VNĐ/trainee/month 

50,000 
VND/trainee/day 

Refrigeration 
engineering, basic 
electricity, lathe tools, 
electro-mechanical 3-5 

2.000.000- 3.000.000 
VNĐ/trainee/month 

50,000 
VND/trainee/day 

Masonry 5 
2.500.000 

VNĐ/trainee/month 
50,000 

VND/trainee/day 

155. The Project will pay for all costs of vocational training. 

Activity 2: Job creation program  

156. The construction contractors for this project must prioritize the recruitment of local labor 
that meets the skill requirements of the civil works. If affected persons want to work for the project, 
they can directly apply for jobs with contractors or through the PMU which will transfer their name 
to the contractors. The PMU will negotiate with construction contractors to provide appropriate 
employment for APs in need of a job. 
 
157. In the course of project implementation, staff (or consultants hired by the PMU) will track 
livelihood restoration programs, work regularly with representatives of the contractor and identify 
the need to recruit and inform households that would like to find employment through local 
government. 
 

Activity 3 – Loan credits via various organizations  

158. During public consultation, households were interested in obtaining loans. The households’ 
desire for loans is primarily for use for business purposes/small business in order to provide capital 
for their business; some households will use loans for farming and livestock development. 
 
159. The loans from the Social Policy Banks will be in the form of a trust through the guarantee 
of the local mass organizations: Supporting concessional credits to create jobs; supporting tuition 
loans to students, pupils with difficulties; lending policy households; lending for building houses 
for poor households. Households demand to receive support from the project so that they can 
have access to preferential loans. 
 
160. During the implementation process, affected households will be surveyed again about their 
need for credit support. Households who require credit support should provide proofs that they are 
households affected by the project, including (i) resident registration book; (ii) relevant documents 
for compensation, or their copies certified by the ward.  
 
161. The Project will also assist these HH to get loans and to prepare application forms. PMU 
will coordinate with the Social Policy Bank to facilitate access to loans. 
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4. Cost Estimates for the IRP 

162. The cost estimates for the implementation of the income restoration program is VND 
1,821,600,000 (80,200 USD). 
 
163. This amount includes vocational training and management costs. The funding for the 
implementation of the IRP is outlined in Table 33 below: 

Table 33:  The funding for the implementation of the income restoration program  

Proposed programs Estimated cost Notes 

1. Vocational training program 
1,656,000,000 

 

The funding is based on 115 
households whose income is 
affected and for vulnerable and 
EM who want to participate in the 
vocational training (fees 2.5 M/ 
month for 4 months = 10 M + 
allowance 50,000 VND/day for 4 
months = 4.4 M) total for one 
trainee: 14.4 M 

2. Job creation program  

There is no fee charged 
for each household. The 
costs for PMU to arrange 

personnel or recruit 
consultant will be included 
in the management costs 

Under PMU management costs 

3.  Loans for production and 
business. 

 

Under existing programs 
in Ha Giang City. 

The funding for this item will 
come from the credit funds of the 
current organizations in Ha Giang 
city. 

PMU will coordinate and assist 
under its own budget 

4. The funding for management 
implementation 

  (Estimated 10%) 

165,600,000 This funding is from the Project 

The total implementation cost 
for the income restoration 
program 

1,821,600,000 This funding is from the Project 

 

5. The budget sources 

164. The budget for the IRP is taken from the counterpart fund and is included in the total 
compensation costs of the Project. 
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B. Specific Measures for Ethnic Minorities 

165. The following measures will be developed for Ethnic Minorities in the Project Area. 

1. Entitlement to the IRP 

166. All 73 EM HH will be entitled to the IRP as presented above and could choose one of the 
proposed activities (i) vocational training; ii) Job creation program and iii) Credit Program). The 
costs for this activity will be under the IRP budget. Among the 73 HH one person per HH will be 
entitled to training (at least 40% of women).  The people being selected should have appropriate 
educational background, clear plans to ensure that the project’s assistance can be efficient and 
feasible. In lieu of education, suitable experience should also be considered as an appropriate 
qualification 

2. Establishment of a Community Monitoring Group (CMG)  

167. One CMG will be established in Phu Linh and Phuong Thien communes where EM are the 
vast majority of AH. The CMG will include with at least 30% women members, and will be 
composed of representatives from the PMU, CEMA, women’s unions, fatherland association, 
youth union, elderly association, resident group leaders, and commune people’s committees.  
 
168. The CMG will be tasked to support the PMU on (a) conducting community consultations, 
especially among EM, gathering feedback, and resolving grievances or complaints from project 
feasibility stage to operations and maintenance stage, (b) monitor actual construction activities 
and progress of project implementation, and (c) monitor activities/targets/outputs of REMDP, the 
social and gender plans and communication and participation plans. 

3. Education for raising community awareness  

169. Lack of appropriate and sustainable environmental behaviours among the community 
including EM people (i.e. discharging waste in canal, encroachment on canals etc.) may hamper 
the benefits of the Project. Also, the community needs to be supported to understand its role to 
protect and maintain investments through an awareness program that should be developed. The 
awareness program should have the following content: 

- The training and education for raising community awareness to disseminate general 
information on the project to 100% of Ethnic minority people in the project area, as well as to 
propagate information on environmental sanitation and gender equality with following specific 
content; 

- Analyzing the benefits (improvement of job opportunities and living conditions) and 
rights/duties of people when the project is implemented; making them aware of their roles and 
responsibilities in making the comments, suggestions as well as their management and 
supervision responsibilities; 

- Propagating and disseminating knowledge on environmental sanitation as well as the 
relationship between sanitation and public health and economic development. Accordingly, 
community awareness of EM will be raised for the protection of the environment (no littering, 
no discharging directly into canals, using hygienic latrines etc.); 

- Disseminating knowledge on gender and gender equality, encouraging women to participate 
in the activities of the project. 

 
170. This activity will be conducted during the preparation phase of the project through 04 public 
meetings in the Phu Linh and Phuong Thien communes. The work will be implemented with the 
help of local officials/government (head of the residential area, Women's Union, Farmers Union 
etc.) because they are close to the people and are trusted by the people. In addition, the content 
for education and communication should be provided to people in the form of brochures/flyers 
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presented in a simple and easy to understand format in order to ensure (i) clear, understandable 
and specific dissemination of information to EM communities; (ii) security and order during the 
meeting (each meeting should be limited to less than 100 participants). 
 

171. The costs for implementing these activities include: costs for hiring the venue, furniture, 
drinking water for the community, costs for training staff; the cost for printing leaflets/flyers. 

4. Budget for Specific Measures for EM 

172. The costs for specific measures to Ethnic Minority People is presented in Table 34. The 
amount is 259,600,000 M VND (11,500 USD). 
 

Table 34:  Budget for Specific Measures for Ethnic Minority Groups 
 

Activities Beneficiaries 
Implementation 

Arrangements 
Quantity Costs (VND) 

Income Restoration 
Program 

- 1 member of each 

73 EM HH affected 

(at least 40% of 

women) 

Under IRP 

management 
 Under IRP costs 

Establishment of a 
Community Monitoring 
Group (CMG) 

- 1 CMG in Phu Linh 

and Phuong Thien 

communes 

- Commune 
People’s 
Committee 

- PMU 
- Women” Union 
- Donor 

 

- Implementation 

and monitoring 

of the CMG is 

included in the 

loan 

assurances 

Education for raising 
community awareness  

 

- EM in Phu Linh and 

Phuong Thien 

communes 

- CMG 
- CEMA 
- Commune 

People’s 
Committee 

- PMU 

4 meetings 

in each 

commune 

259,600,000 
(See detailed 

costs in Annex 9) 

TOTAL    259,600,000 
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X. RESETTLEMENT BUDGET AND FINANCING PLAN 

A. Arrangements for Compensation 

173. The compensation will follow the principles of compensation and resettlement of ADB, to 
harmonize Vietnam’s policies and ADB's policies as well as Ha Giang’s policies. 

(i) Identify and commit sufficient resources for the compensation and resettlement during the 

preparation of REMDP. This includes commitment and preparation of sufficient funding to 

cover the costs of land acquisition, compensation, resettlement and upgrade during the 

project implementation that was agreed, commitment and preparation of sufficient human 

resources to monitor, communicate the activities of land acquisition and resettlement; 

(ii) The suitable evaluation, monitoring and reporting mechanism will be set as part of the 

resettlement management system.  

(iii) Public infrastructure and temporarily affected land will be restored as pre-project; 

(iv) Basic information in REMDP, including inventory of losses, property valuation, compensation 

and resettlement options, details of eligible people for compensation, special rules, 

complaints procedures, and payment time and relocation schedule will be distributed to the 

affected HH; 

(v) The construction will not be allowed until the completion of compensation payment; 

(vi) The cut-off date is the date when the Ha Giang Province People’s Committee and the Project 

Management Unit (PMU) officially inform the public about the Project and its locations. 

(vii)  Anyone who occupies or encroaches into the defined boundaries of the Project area after 

the cut-off date is not entitled to compensation and other assistance for affected assets and 

incomes 

B. Compensation and assistance  

1. Compensation and assistance for land 
 

174. A survey was conducted in February 2017 on replacement costs. This survey takes into 
account the PPC rates issued in 2015 and the real market rates based on transactions that 
occurred in the project area.  
 
175. Ha Giang issued a decision on the issuance of coefficient of land price for the land 
compensation to update the compensation rates issued in 2015 by the PPC. These coefficients 
aim to reflect market rates. Following discussion with local authorities and affected HH coefficients 
were taken to reflect market rates for residential land as presented in the Table below. 
 

Table 35:  Coefficient used for Land 

 Location Type of land PPC price (average 
price) 

Coefficient 
Used 

1 Tran Phu ward - Residential  - 2,520,000-4,194,000 - 3-3.5 

2 Mien river - Annual plant; 

- Perennial tree 

- Fishery   

- Paddy land 

- 73,000 

- 103,000 

- 45,000 

- 50,000 

- 2.22 

- 2.14 

- 3.53 

- 2.28 

3 Yen Bien bridge (on 
Mien river in Tran 
Phu ward)  

- Residential 

- Annual tree 
 

- 4,194,000 

- 65,000 
 

- 2.93 

- 2.30 
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2. Compensation for Structures and other fixed assets 

 

 Structures and other fixed assets: 

- Regarding compensation rates for houses and structures, the compensation rates 
issued by the PPC will be used (Decision No.07/2015/QD-UBND dated 09 June 2015 
by Ha Giang PPC) as no significant difference was found between these rates and 
replacement costs during the survey 

 
3. Compensation for crops and trees 

 
- Regarding compensation rates crops and trees, the compensation rates issued by the 

PPC will be used (Decision No.07/2015/QD-UBND dated 09 June 2015 by Ha Giang 
PPC) as no significant difference was found between these rates and replacement costs 
during the survey. 

 
C. Estimated Costs of Resettlement  

176. Table 36 summarizes the project resettlement costs including: (i) compensation for land 
acquired; (ii) compensation for structures and other fixed assets, crops and trees; (iii) 
Rehabilitation; and (iv) implementation cost. This costs do not include cost of replacement cost 
survey. 
 
177. These costs are based on current market value and don’t include the costs for RCS 
preparation. RCS cost will be covered under the ADB loan. 
 
178. The total site clearance and resettlement cost is estimated at 86,000,000,000 VND 
equivalent to 3,856,000 USD (exchange rate: VND 22,300 = USD 1).  
 
179. A Replacement Cost Survey (RCS) will be conducted at the time of the DMS (see Chapter 
XII, 2, p67). Site clearance and resettlement cost of the project will be updated in accordance with 
the detailed design and at the time of compensation based on the RCS. 
 

D. Funding sources 

180. Budget for compensation, resettlement and assistances for the projects will be taken 
from the project counterpart fund.  



 

Table 36: Summary of compensation and allowance costs 

 

  Categories Unit Quantity Unit Rate Amount (VND) 

A Land       62,005,250,000 

1 Residential land m2 8227 6,500,000.00 53,475,500,000 

2 Agricultural land m2 7,027 250,000 1,756,750,000 

3 Forestry Land m2 30748 100,000 3,074,800,000 

4 Garden land m2 4040 800,000 3,232,000,000 

5 Fish pond m2 3885 120,000 466,200,000 

B Main Structures         

1 House Cat 2 m2 0   3,003,325,000 

2 House Cat 3  m2 260 4,500,000 1,170,000,000 

3 House Cat 4  m2 415 3,755,000 1,558,325,000 

4 Temporary house m2 110 2,500,000 275,000,000 

C Secondary Structures various     1,860,000,000 

C Trees, crops       1,587,805,500 

1 Annual crops (paddy) m2 1,357 1,500 2,035,500 

2 Annual crops (other) m2 3,953 90,000 355,770,000 

3 Fruit trees unit 88   350,000,000 

4 Timber trees unit 12,110   880,000,000 

D Allowances       6,242,334,000 

1 Transportation allowance HH 12 5,000,000 60,000,000 

2 Renting allowance HH 12 9,000,000 108,000,000 

3 Life stabilization HH members 140 2,700,000 378,000,000 

4 Career change for agr. Land m2 7,027 170,000 1,194,590,000 

  Career change for fish pond m2 3,885 66,000 256,410,000 

  Career change for forestry Land m2 30,748 33,000 1,014,684,000 

5 Fish pond relocation m2 3,885 90,000 349,650,000.00 

6 Vulnerable HH 32 3,000,000 96,000,000 

7 Business registered Business 3 10,000,000 30,000,000 

8 Unregistered business Business 5 5,000,000 25,000,000 

9 Relocation allowance HH 12 50,000,000 600,000,000 

10 Bonus to handover land on time HH 426 5,000,000 2,130,000,000 

E Total of A+B+C+D       74,698,714,500 

1 Management Cost (2%)       1,368,541,980 

2 Contingencies (10%)       6,842,709,900 

F TOTAL RESETTLEMENT       82,909,966,380 

G OTHER EXPENSES29       3,081,200,000 

1 Independent Monitoring Activities     1,000,000,000 

2 Measures to Maximize Benefits on EM Activities     259,600,000 

3 Income Restoration Program Activities     1,821,600,000 

H TOTAL F+G       85,991,166,380 

  Rounded       86,000,000,000 

  USD Exchange rate (22,300 vnd/usd)       3,856,106 

                                                 
29 Regarding other expenses, the independent monitoring and the IRP  will  be paid based on completion/success 
rate of the various activities included in each items. 
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XI. INSTITUTIONAL ARRANGEMENTS 

181. Ha Giang Provincial People’s Committee (PPC) is the executing agency (EA) for the Ha 
Giang subproject and its City People’s Committee will be the implementing agency (IA). Based 
on the Decree 59 issued by the Office of Government in June 2015, each provincial government 
should have the centralized PMU that manages projects of oversea development assistance 
(ODA) as well as key domestically funded project. 
 

A. Provincial People’s Committee of Ha Giang Province 

182. The Provincial People’s Committee (PPC) of Ha Giang Province is the executing agency 
(EA) and will oversee all subproject activities including the implementation of REMDP. PPC is 
the highest authority to promulgate regulations, solve issues concerning guidelines and policies, 
and give instructions for the Project implementation and are the links between the functional 
organizations in the Project implementation.The Ha Giang PPC will have to endorse the REMDP. 
The Ha Giang PPC could also delegate such endorsement to the Ha Giang City PC or to the 
PMU.  
 
183. The PPC will take on the following responsibilities: 

a. Promulgating regulations to solidify the mechanisms for compensation, assistance and 
resettlement in accordance with the laws and practices of the city.  

b. Giving instructions to its departments, divisions, agencies and Commune/Ward PCs for:  

- Making plans for construction of the project resettlement site to meet the 
requirements of compensation, site clearance and land acquisition. 

- Preparing compensation, assistance and resettlement plans within their competency. 

- Approving compensation, assistance and resettlement plans.  

c. Making decisions or authorizing chairpersons of City PCs to implement land recovery for 
those who deliberately do not comply with the land acquisition decision made by PPC 
when all the grievances steps have been exhausted. 

d. Giving instructions and punishing violations of compensation, assistance and 
resettlement. 

B. Ha Giang City People’s Committee 

184. The Ha Giang City People’s Committee (PPC) is the implementing agency (IA) and will 
oversee all subproject activities including the implementation of the RP. The CPC will be 
responsible for: 

a. Giving instructions, organizing propaganda and mobilizing every concerned agency, 
household, and individual to execute the compensation, assistance and resettlement and 
site clearance policy pursuant to the decisions of the state competent agencies. 

b. Giving instructions to its Resettlement Committees on preparing, assessing and 
approving compensation and resettlement plans based on the PPC’s decentralization; 
and co-coordinating to the implementation of compensation, assistance and resettlement 
for the project set up by the Resettlement Committees, which directly reports to the 
DONRE. 

c. Assessing and checking original source of lands prepared by the WPCs/CPCs. 
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d. Coordinating with concerned departments, divisions, agencies, organizations and the 
PMU to develop and implement the project investment and construction for local 
resettlement areas as assigned by the PPC. 

e. Solving people's disputes, complaints, denunciations and petitions related to 
compensation, assistance and resettlement within their authority; making land recovery 
decisions for site clearance and land acquisition within their competence or are authorized 
by the PPC in case that all grievance steps have been exhausted 

C. Project Management Unit (PMU) 

185. The PMU shall be responsible for the implementation of the Project RP and its main 
tasks are: 

a. Preparation of the resettlement plan or updating the resettlement plan to submit to the 
PPC for approval; 

b. Identification of resettlement sites before organizing household relocation to new 
residential area; 

c. Planning detailed implementation of the Resettlement and Site Clearance Plan; Signing 
contracts with related entities to perform the compensation, support and resettlement;  

d. Joining the project Resettlement Committees, providing all necessary information 
related to the Project and the compensation, support plans to serve the evaluation 
process of the Resettlement Committees;  

e. Instructing the implementation of project policies in compliance with the RF and the 
REMDP of the Project; 

f. Planning and conducting internal monitoring of the implementation of resettlement 
activities of the Project to ensure that all activities are in compliance with the project 
policies;  

g. Recruiting, supervising and considering the recommendations on the process of 
implementing the REMDP regularly made by IMA; 

h. Getting sites handed over by PAPs and handing them over to the construction 
contractors; 

i. Preparing quarterly periodic reports on resettlement activities to the WB 

D. Resettlement Committee (RC)  

186. RC, an agency under the Ha Giang CPC, is in charge of the implementation of 
compensation and site clearance activities. 

a. Sign a contract with the PMU, support PMU in implementing compensation, assistance 
and resettlement; 

b. Blueprint for the implementation of RP and land clearance for the project; 

c. Support the PMU in conducting community meetings to disclose the project information, 
RF, GRM and information on resettlement sites; 

d. Conduct DMS of all affected assets, establishment and disclosure of detailed 
compensation measures of each PAP; 

e. Conduct payment of compensation and assistance to all PAPs;  

f. Receive and resolve complaints made by APs related to land acquisition and 
resettlement to be submitted to the Resettlement Committees for further deal with the 
issues beyond their competent. 
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E. Ward/Commune People’s Committee (W/CPCs) 

187. WPC/CPC is responsible for the following: 

a. Organizing dissemination of information for APs about the objectives for land 
acquisition, and the Project policy of compensation, assistance and resettlement. 

b. Coordinating with agencies in charge of compensation, assistance and resettlement 
implementation to guide APs in enumerating and certifying their inventory of land and 
assets associated with land.  

c. Preparing and taking responsibility for the accuracy of the copies of documents 
concerning land sources, family members, registered members, beneficiaries of social 
policies, and proposals for resettlement of AHs. 

d. In coordination with the Employer, implementing payment of compensation, assistance 
and resettlement for APs and ensuring good conditions for the Project's site clearance. 

F. External Monitor consultant 

188. PMU will hire an independent External Monitor consultant (EMC) to monitor the 
implementation of RP. The EMC should be mobilized soon before the implementation of DMS. 
 
189. The EMC shall be responsible for preparing periodic reports on the progress of 
implementing RP and recommending for resolving any social issues related to REMDP 
implementation during its monitoring period. 
 

G. Mass Organization 

190. Mass organizations relevant to the various AH profiles, needs and impacts will participate 
in the development and implementation of assistance measures for AHs. Mass organizations in 
Viet Nam are types of community based organizations. Such organizations would include the 
Fatherland Front, Women’s Union, Farmer’s Union and other relevant organizations. 
 

H. Implementation Support Consultants 

191. The Implementation Support Consultant (ISC) will include one international resettlement 
specialist and one local resettlement specialist, to assist and supervise all social and 
resettlement- related activities. Their responsibilities include the following; 

a. Work closely with PMU, Resettlement Committees, local authorities at all 
levels on all resettlement-related activities; 

b. Assist in the conduct of the information campaigns, public consultation and 
community participation; 

c.  Assist in the verification of census, inventory of losses and detailed measurement 
survey activities; 

d. Check the accuracy of the AH database prepared and provide improvements if 
necessary; 

e. Assist in the preparation of an updated RP; 

f. Assist and improve, if necessary, procedures for the coordination of 
resettlement and compensation activities; 

g. Ensure that grievances are addressed promptly and properly and that grievance 
redress mechanism is functioning well; 

h. Provide necessary training on grievance if needed; 
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i. Establish and implement liaison mechanisms to ensure proper technical and 
logistical support to PMU, local administrative authorities, resettlement committees and 
concerned government departments; 

j. Establish and implement procedures for ongoing internal monitoring; 

k. Design and deliver capacity development activities for all relevant agencies, as 
needed, in the areas of ADB resettlement policy; participation and communication; 
gender and development; and livelihood restoration. 

192. After the detailed design is approved and in addition to the steps mentioned above, the 
PMU should hire a resettlement consultant to support the resettlement implementation under 
the SCDPII. The resettlement consultant will also support the PMU for internal monitoring 

 

XII. IMPLEMENTATION SCHEDULE 

A. REMDP Updating and Implementation 

193. Following completion of detailed engineering design, the REMDP will be updated.  
Resettlement implementation including any economic displacement can only commence once 
ADB has reviewed and given its concurrence to the updated REMDP. Consultations with the 
AHs will be carried out on a continuing basis, paying particular attention to the vulnerable and 
severely affected households. 

1. Conduct of Detailed Measurement Survey  

194. The conduct of the updated Census and Detailed Measurement Survey (DMS) will be 
undertaken, following final design, by the City Resettlement Committee. The DMS data, together 
with the result of the replacement cost study as reviewed and approved by the EA, will be the 
basis of preparation of the Compensation Plan. 
 
195. At the time of DMS activities, all AHs are required to submit copies of LURCs or any legal 
papers to assist RC in the preparation of the Compensation Plan.  All DMS forms are to be 
reviewed and signed by AHs. AHs will be informed of their right to note any objections to the 
DMS assessment on the form. 
 
196. The DMS will be conducted with the participation of AHs. The official list of AHs, their 
losses, and corresponding payments due will be disclosed to the affected people. 
 
197. Any disagreement on the DMS and Compensation Plan will not be signed by the 
respective AH until it is resolved either through direct discussion with relevant agency or following 
the grievance redress process. 
 
198. During the DMS, data collection will incorporate criteria to identify vulnerable persons 
beyond those who fall below the official poverty level.  Such other vulnerable groups would 
include female headed households (especially those with high dependency ratios, those with low 
incomes and those whose livelihoods are affected), elderly residing alone, disabled and landless 
households. 

2. Conduct of a replacement cost study 
 
199. In accordance with ADB Safeguard Policy Statement, “the rate of compensation for 
acquired housing, land and other assets will be calculated at full replacement costs”.   
 
200. A private appraiser, external and independent to the implementation institutions, will be 
engaged by the EA to carry out replacement cost survey for land and non-land assets. The said 
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appraiser will undertake its activity in parallel with the DMS activities.  The RCS report will be 
submitted to the PMU, EA and Project Implementation and Support Consultants. 
 

B. Indicative implementation schedule of the REMDP 

201. The implementation schedule for resettlement activities for the Project “Secondary City 
Development Project II (Green Cities)” is presented in the following table including (i) activities 
that have been completed to prepare the REMDP; (ii) resettlement implementation activities; 
and, (iii) monitoring activities. 
 

Table 37: Indicative Schedule of Resettlement and Compensation Activities 

Activities Schedule 

ADB concurrence on REMDP  April 2017 

Distribution of PIB among the AHs April 2017 

Project appraisal December 2017 

Loan effectiveness March 2018 

Prepared detailed design Quarter II 2018  

Conduct detailed measurement  survey Quarter III/2018 

Update replacement cost Quarter III/2018 

Prepare and approve the updated REMDP & the detailed 
Compensation, Assistance and Resettlement Plan 

Quarter IV/2018 

Payment of compensation, assistance Quarter IV/2018 

Hand over of acquired land Quarter IV/2018 

Start of Construction 2019 
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XIII. MONITORING AND REPORTING 

A. Internal Monitoring & Evaluation  

1. Internal supervision 

 
202. PMU is  directly responsible for internal monitoring of RP implementation. In particular, 
PMU will supervise and manage monitoring of resettlement activities and implementation 
arrangements. 
 
203. The objectives of the monitoring program are (i) to ensure that the standard of living 
of AHs are restored or improved; (ii) to monitor whether the overall project and resettlement 
objectives are being met; (iii) to assess if rehabilitation measures and compensation are 
sufficient; (iv) to identify problems and risks; and (v) to identify measures to mitigate problems. 
 
204. The principal indicators for internal monitoring of resettlement activities include the 
following: 

 Timely and complete disbursement of compensation to AHs according to the 
compensation policy agreed in the REMDP; 

 Timely and complete delivery of rehabilitation allowances and assistance measures; 

 Public information dissemination and consultation procedures; 

 Adherence to grievance procedures and identification of outstanding issues that require 
further attention and resolution; 

 Completion of resettlement activities required before the award of civil works contracts. 

 Participation of poor and vulnerable HH throughout the process; 

 Restoration and improvement of socioeconomic conditions of AHs; 
 

205. On a quarterly basis, PMU will prepare a resettlement monitoring report. The report 
will be submitted to PCC and ADB.  The scope of the report will include: 

 The number of AHs by category of impact and the status of compensation payments,  

 The amount of funds allocated and disbursed for a) resettlement program operations 
and b) compensation, assistance and resettlement activities. 

 The activities, levels of participation, outcomes and issues of the Information 
Dissemination and Consultation Program. 

 The status and outcomes of complaints and grievances and any outstanding issues 
requiring further attention by provincial or district authorities, or ADB assistance. 

 Implementation problems, including delays, y, insufficient funds, etc.; proposed remedial 
measures; and, revised resettlement implementation schedule. 

2. External supervision 

206. PMU will hire an independent External Monitor consultant (EMC) to monitor the 
implementation of the REMDP. The EMC should be mobilized soon before the 
implementation of DMS.  
 
207. The main objectives of external resettlement monitoring are: 

a. To verify the results of internal monitoring reports prepared by PMU and 
Resettlement Committee of Ha Giang City; 

b. To examine whether provision of compensation and other agreed forms of 
assistance complies with the approved RPs; 

c. To assess whether supplemental assistance measures have been provided in 
accordance with the IRPs, and the extent to which they have been effective in 
restoring incomes and living standards for severely affected households; 
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d. To assess whether the measures to maximize benefits for EMP have been 
implemented and have been effective. 

e. To assess the effectiveness, impact and sustainable level of resettlement 
management agencies and procedures; 

f. To propose necessary adjustments in the implementation of RPs, IRPs and 
measures for EMP to improve implementation effectiveness. 

 
208. Strategic lessons for future policy formulation and planning will also be drawn from 
the monitoring and evaluation of resettlement. This is possible through a Post-Resettlement 
Implementation Evaluation Study that will be carried out carry out 6-12 months following 
completion of all resettlement activities. 
 
209. The external monitor will cover specific issues such as, but not be limited to, the 
following: 

a. Public consultation and disclosure activities; 

b. Awareness of affected people on resettlement rights and entitlements, grievance 
redress, resettlement process, and project schedule; 

c. Establishment of market rates for land and non-land assets; 

d. Documentation of impacts and payments (DMS, compensation 
documents,) as per agreed REMDP; 

e. Coordination of resettlement activities with construction schedule; 

f. Land recovery and transfer procedures; 

g. Relocation of households, public assets, and sacred structures; 

h. Quality of preparation and adequacy of planned relocation sites; 

i. Level of satisfaction of AHs with the provisions and implementation of the REMDP; 

j. Effectiveness and efficiency of grievance redress mechanism 
(documentation, process, resolution); 

k. Effectiveness, impact and sustainability of entitlements and rehabilitation 
measures/income restoration programs, and the need for further improvement, as 
required; 

l. Gender impacts and strategy; 

m. Capacity of AHs to restore/re-establish livelihoods and living standards, especially 
the severely affected, EMP and vulnerable households. Monitor and assess the 
assistance and support provided or to be provided to these households; 

n. Unanticipated impacts, or any resettlement impacts caused during construction 
activities; 

o. Participation of AHs and especially EMP in REMDPP planning, updating and 
implementation; 

p. Institutional capacity, internal monitoring and reporting; 

q. Channeling of government funds for payment of land, non-land assets and 
allowances to the affected households (if done transparently, efficiently, and 
effectively); 

r. Integration with host community; 

s. EMP benefit from the project; 
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t. Restoration/improvement of affected public, communal, and community assets. 

210. Monitoring of REMDP implementation will be based on desk review and field visits, 
meetings with various ministries and local officials, and affected households. Review baseline 
data that was collected under the socio-economic survey during RP preparation and updating 
to assess changes in: household income and expenditures, expenditure composition patters, 
primary and secondary occupations, borrowing amounts and debts patterns, materials 
conditions and possessions of consumer items, land area and tenure arrangements, school 
attendance of children, health, and distances to public services and infrastructure. Additional 
survey may be carried out as necessary. Separate meetings will be held with EMP, women 
and vulnerable households. Monitoring indicators and findings will be disaggregated by 
gender. 
 
211. The External Monitor Consultant (EMC) will be recruited before DMS.  
 
212. Monitoring reports will also include a summary of outstanding issues and how these 
issues were addressed, and if there are still outstanding issues that require further action, 
including a number of case studies that require follow-up monitoring. If the findings indicate 
that REMDP objectives have not been achieved, the external monitor will propose appropriate 
alternative actions or approaches. The reports will also describe any good practice and 
lessons learned that may be useful for future activities. 
 
180. The EMC will submit semi-annual monitoring report to ADB and PMU within two weeks 
after completion of the monitoring activity. The type of reports to be submitted to PMU and 
ADB are: (i) Inception Report; (ii) Semi-annual Monitoring Reports; and (iii) Post evaluation 
Report. 
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Annex 1: Questionnaire Used for Inventory of Losses 

 
PART 1:   IDENTIFICATION AND GENERAL HOUSEHOLD / HOUSING INFORMATION 
 

1.1 Name of Sub-component 1.  2.  3.  

4.  5.  6.  

1.2 Name of city/ward  

1.4 Name of Respondent  

1.4 
 

Age of Respondent (a)  18 to 24 (b)  25 to 34 (c)  35 to 44 (d)  45 to 54 

(e)  55 to 64 (f)  over 65   

1.5 Sex 1 - Male 2  -  Female 

1.6 Civil Status 1 - Single 2 - Married 3 - Widow 4 – other, please specify 

1.7 
 

Position of Respondent 1 Head of household 

2 Spouse of head of household 

3 Other, please describe (how is respondent related to Head of HH) 

 
1.8 

How many people live in the house? Adults (include yourself) M:  F:  

Minors Boy:  Girl:  

 
1.9 

Do you or your household belong to a 
minority ethnic group (i.e. other than Kinh)? 

1 - Yes Which group? 

2 - No  

 Language normally spoken at home? 1-Vietnamese 2-Other: (specify) 

1.10 
 

What is your level of education? 1- Illiterate 4- Lower secondary 

2- Primary, not completed 5- Upper secondary 

3- Primary, completed 6- Other: (specify 

1.11 What is the level of education of the most educated member of your HH?  

1.12 
 

Are you or any member of your 
household a part of a 
community or people’s 
organization in your area? 

1 – Yes 
Multiple 

response 

1. Women’s Union 
2. Savings and Credit Group 
3. Farmer’s Union 

4. Cooperatives 
5. Others, specify 

2 – No   

1.14 Does your HH belong to one of 
these categories? 
 

1 – Yes 
 

Multiple 
response 

1. Poor (certified by the commune) 
2. Near poor (certified by the 

commune) 
3. HH that are headed by women 

with dependents 

4. HH heads with 
disability  

5. Elderly HH who are 
alone; 

6. Landless HH (i.e. 
house built on public 
land on or another 
owner land) 

7. Social Policy HH 

1.15 What is the occupation of the 
principal income earner in the 
household? 
 

1. Farming / agricultural products 
2. Fish farming / aquaculture 
3. Business owner/self-employed 
4. Employee – private sector business 
5. Hired labourer 
6. Government employee 

7. Professional – teacher, health 
worker, etc. 

8.  Unemployed; looking for work 
9. Does not work: retired, 

housewife, etc. 
10. Other 

(specify)………………………… 

1.16 How many people in your household 
contribute to the household income? 

 

1.17 How much is your monthly HH income? ____                       Dong per month 

 
PART 2:   AFFECTED LAND HOLDINGS 
 

2.1 Affected Land 

Land areas Land occupancy status 

Total land 
holdings (m2) 

Affected 
Area (m2) 

LURC / can be 
legalized 

Lease / 
temporary right 

No right / 
illegal 

1 2 3 4 5 

2.1.1 Residential      

2.1.3 Agricultural      

2.1.3 Fish / shrimp pond      

2.1.4 Garden      

2.1.5 Forest      

2.1.6 Other (specify)      
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PART 3:   AFFECTED PRINCIPAL AND SECONDARY STRUCTURES 
 

3.1 Principal Structures 

Total 
area 
(m2)   

Affected 
area 
(m2) 

House 
category 

Actual use 
of 

structure 

Does AP rent structure? 
How is structure 

affected? 

Yes 
Monthly 

Rent (VND) 
Totally Partially 

1 2 3 4 5 6 7 8 

3.1.1 Main structure         

 
House category: 1- Category 1 = Villa 
   2- Category 2 = Concrete floors, construction material and equipment are high quality 
   3- Category 3 = Concrete floors, average quality for material and equipment 
   4- Category 4 = Brick wall, wooden frame with tile or tole roof 
   5- Temporary = Bamboo and wooden frame with tole or nipa palm roof 

 
Actual use of structure:  1- Housing only   4- Community use (school, etc.) 
     2- Commercial only  5- Industrial, commercial and/or storage 
     3- Combined living/commercial 6- Other: (specify) ……………………… 

 
3.2 Secondary structures: list only affected secondary structures (temporary commercial 
kiosk, separate kitchen, separate toilet, animal sheds, wells, fence, grave, etc.) 
 

 
Secondary Structure Type 

Affected portion: 

m2 M No. 

 2 3 4 

3.2.1     

3.2.2     

3.2.3     

3.2.4     

3.2.5     

3.2.6     

 
PART 4:   ANNUAL CROPS AND AQUACULTURE 
List all affected crops (rice, upland crops, vegetables, shrimp, fish) 
 

 Type of crop Affected area (m2) Notes 

4.1 Rice   

4.2 Other annual crops   

4.3 Vegetables   

 
PART 5: PERENNIAL CROPS AND TREES (FRUIT TREES, TIMBER TREES) 
List all affected perennial crops, fruit trees & timber trees by using groups 1 to 8  
 

 
Group of perennial crop or tree* 

Affected Quantity 
*Group of fruit trees and perennial 
crops and wooden trees) 
 

1- Coconut, mango, star-apple 
2- Longan, orange, mandarin, 

pomelo, custard-apple, seri 
3- Guava, cashew, pepper, blue-

dragon 
4- Papaya, banana, others 
5- Timber trees (acacia, eucalyptus) 

No. M2 

1 2 3 

5.1    

5.2    

5.3    

5.4    

5.5    
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PART 6: LOSS OF BUSINESS AND OTHER INCOME 
APs with affected businesses 
 

 

Type of 
business* 

Tax status of business Number of employees 
Average monthly 
net income (VND) Registered 

Non- 
registered 

Full-time Seasonal 

1 2 3 4 5 6 

6.1       

*Type of business: 1- Small shop/kiosk   5- Warehouse 

   2- Retail store    6- Ice factory 
   3- Services (e.g., barber)   7- Shrimp hatchery / farm 
   4- Gas station, garage   8- Other:…………………………………… 

 
6.4 If your business is affected by land 

acquisition, what will be the impacts? 

1- Minor: Shift back on remaining land and rebuild; little/no loss of income 

2- Medium: Shift back on remaining land and rebuild; loss of income estimated at 
….. months 

3- Major: Relocate to new site; rebuild completely; loss of income estimated at 
……. months   

 
 
PART 7: COMPENSATION AND RESETTLEMENT OPTIONS 
 

7.1 If your agricultural or fish/shrimp pond land or other 
productive land is affected, what are your 
preferences for compensation? 

 

1- I want to buy replacement land of same category and 

equal area and/or productivity if available 

2- I want cash compensation equal to market rates for 

similar land 

3- Not yet decided 

7.2 Do you have sufficient remaining residential or non-

agricultural land to rebuild your affected structures? 

1- Yes 

2- No 

7.3 If you cannot rebuild structures on remaining land, 
what are your preferences for relocation? 

 

1- I want to self-relocate to another land that I own 

2- I want to self-relocate to a new land 

3- I want to relocate to a group resettlement site, if 
available 

4- I want to relocate to an individual plot allocated by the 
commune 

7.4 Do you have any comments? 

1. Yes: if yes specify: 

 
 
 
 
 

2. No 

 

 
PART 8 – ATTITUDE TOWARDS PROJECT 

 

8.1 Do you support the 
proposed investment 
project? 

1.    Fully support 
2.    Partly support 
3.    Do not support 

If answer is 2 or 3: 
provide reason for 
partial/no support: 

………………. 

8.2 Are you concerned 
about any negative 
impact the project may 
have on the 
environment, safety or 
cultural resources during 
the construction period? 

1.    Yes, very much 
2.    Yes, partially 
3.    Not concerned 

If answer is 1 or 2: 
clarify main concern(s) 

………………. 
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Annex 2: Questionnaire Used for Socio-Economic Survey 
 

PART 1:   IDENTIFICATION AND GENERAL HOUSEHOLD INFORMATION 
(SAME AS IOL) 

1.1 Name of Sub-component 1.  2.  3.  

4.  5.  6.  

1.2 Name of district/commune/  

1.3 Name of Respondent  

1.4 Age of Respondent (a)  18 to 24 (b)  25 to 34 (c)  35 to 44 (d)  45 to 54 

(e)  55 to 64 (f)  over 65   

1.5 Sex 1 - Male 2 -  Female 

1.6 Civil Status 1 - Single 2 - Married 3 - Widow 4 – other, please specify 

1.7 Position of Respondent 1 Head of household 

2 Spouse of head of household 

3 Other, please describe (how is respondent related to Head of HH) 

1.8 Information on Households 
Members 

 Male Female Total 

People in household who work    

School age children (6-15 years)    

School age children who attend school    

People older than 15 years who are literate    

 
PART 2:   HOUSEHOLD LIVING CONDITIONS 
 

2.1 Source of drinking/cooking 
water 

1. Rain water 

2. Traditional shallow well 

3. Deep well   

4. Public tap 

5. Piped water 

6. Canal, river pond 

7. Other specify 

2.2 Source of washing/bathing 
water 

1. Rain water 

2. Traditional shallow well 

3. Deep well   

4. Public tap 

5. Piped water 

6. Canal, river pond 

7. Other specify 

2.3 How do you consider the 
quality of water (from well, 
public tap or piped water)? 

1. Good 2. Acceptable 3. Not good Explain 
why 

2.4 What type of sanitation facility 
do you have? 
 

1. Pit latrine   
2. Fish pond toilet 
3. Public water-seal toilet 

 

4. Toilet in house 
with septic tank 

5. Toilet in house with 
septic tank led to 
sewage 

6. Toilet in house 
Led directly to water 
bodies 

7. No Toilet 
 

2.5 What is your main source of 
energy for lighting? 

1. Electricity from public 
network 

2. Electricity from private 
network  

3. Private generator 

4. Gas/kerozene 

5. Cylinder gas 

6. Batteries 

7. Other specify 

2.6 What is your main source of 
energy for cooking? 

1. Electricity from public 
network 

2. Electricity from private 
network  

3. Private generator 

4. Gas/kerozene 

5. Cylinder gas 

6. Wood 

7. Other specify 

2.7 If you are connected to the 
public network do you 
experience cut of power 

1. Every week 

2. Every month 

3. Rarely 

4. Never 

2.8 Do you own one or several of 
these assets? 
 

1. Bicycle  

2. Motorbike 

3. Car 

4. TV 

5. CD/DVD player 

6. Generator 

7. Water pump 

8. Rice cooker 

9. Mobile phone 

10. Desk phone 

11. Refrigerator 

12. Computer 

13. Sewing Machine 

14. Truck 

2.9 What are the common sicknesses within households during 
wet and dry season? 
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PART 4:   HOUSEHOLD INCOME SOURCES AND EXPENDITURES 
 

4.1 What is the household 
main source of income? 
 

1. Agriculture    
2. Fish / shrimp raising 
3. Trading – 

retail/wholesale  
4. Services (café, tailor, 

hairdresser…_ 
  

5. Wages / salary from 
private sector 

6. Wages / salary from 
government 

7. Manual / daily labor 
8. Lease / rental of property 

9. Government pension 
10. Financial support from 

relatives Computer 
11. Other 
 

4.2 What is the household 
secondary source of 
income? 
 

1. Agriculture    
2. Fish / shrimp raising 
3. Trading – 

retail/wholesale  
4. Services (café, tailor, 

hairdresser…_ 
  

5. Wages / salary from 
private sector 

6. Wages / salary from 
government 

7. Manual / daily labor 
8. Lease / rental of property 

9. Government pension 
10. Financial support from 

relatives Computer 
11. Other 
 

4.3 Which HH members are 
responsible for primary 
source of income 

1. HH head only 
2. HH head and spouse 

3. Adult children only 
4. HH head, spouse and 

adult children 

5. Others 

4.4 Average monthly household income from main source of income             VND/month 

4.5 Average monthly household income from all source of income            VND/month 
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Annex 3: Resettlement Policy Framework 
 
 Regulations, 

Compensation/allowances in 
accordance with Land Law No: 
45 /2013/QH13 Decrees No. 44, 

45 and 47/2014/ND-CP,  
and provincial policies30 

Project Policy 

A. Compensation items   

1 

Compensation for 
Permanent loss of land 
(agriculture, residential, 
forestry, garden) 

- Land Law/Decree 44 identified 
mechanism for compensation at 
market rates.  

- Independent Appraisal 
Committee to be established to 
identify compensation rates (Ha 
Giang, Vinh Yen) or to adjust 
PPC compensation rates by a 
coefficient in Thua Thien Hue 
every year. 

- Compensation at replacement cost; 

- Independent Appraisal Committee to 
establish compensation rates at 
replacement cost in Ha Giang and Vinh 
Yen 

- Appraisal Committee to adjust PPC 
rates at replacement cost for Hue. 

2 

Compensation for severely 
affected farmers 

- AHs losing more than 30% of 
their productive land will be 
considered as severely affected 
and entitled to income 
restoration measures 

- AHs losing 10% and more of their 
productive land will be considered as 
severely affected and entitled to income 
restoration measures 

3 

Non-titled land users - APs not meeting conditions of 
land ownership specified in 
Land Law 2013 decrees 44 & 
47/2014/ND-CP are not entitled 
to be compensated for the land 
(but assistance may be 
considered); assets on affected 
land may not be compensated 
(Land Law 2013). 

- APs without legal or legalizable land 
use rights (LURs) will not be 
compensated for the land, BUT entitled 
to compensation for all the assets 
(structures, trees, crops, etc.) existing 
on the land. 

- Provide assistance for relocation for 
landless APs  

4 

Compensation for houses 
and structures 

- Land Law does not allow 
compensation for assets which 
are illegally established, or 
existing after Notice of land 
acquisition (Article 92.2 LL). 

- Residential structures (attached 
land assets) are compensated 
based on the value of the new 
structure. However, for non-
residential structures (used for 
other non-residential purpose) 
compensation may not be 
based on the value of eh new 
structure (Article 89.2 LL) 

- If partially affected, cash compensation 
at replacement cost equivalent to 
current market prices of materials and 
labor without depreciation or deductions 
for salvaged building materials for the 
affected portion; 

- Repair compensation in accordance 
with Provincial Decision /Regulations  

- If totally affected, cash compensation at 
replacement cost equivalent to current 
market prices of materials and labor 
without depreciation or deductions for 
salvaged building materials for the 
entire structure   

                                                 
30 Ha Giang Decision No. 07/2015/QD-UBND; Vinh Phuc: Decision No. 35/2014/QD-UBND; and Thu Thien Hue 

Decision No. 46/2014/QD-UBND 
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 Regulations, 
Compensation/allowances in 

accordance with Land Law No: 
45 /2013/QH13 Decrees No. 44, 

45 and 47/2014/ND-CP,  
and provincial policies30 

Project Policy 

5 
Compensation for Loss of 
crops, trees (including trees 
on public allocated land) 

- Compensation shall be made in 
accordance with PPC rates - Compensation at Replacement Cost. 

B. Supporting & Rehabilitation Policy 

1 
Transport allowance for 
AHs who lost land and have 
to be relocated 

- Transport allowance shall be 
provided 

- In accordance with Provincial Decision 
/Regulations 

2 

Accommodation allowance 
for severely affected HH 
(farmers losing more than 
10% of their productive land 
and relocated HH).      

- Accommodation allowance shall 
be provided 

- In accordance with Provincial Decision 
/Regulations 

3 
Allowance for HH who 
relocate individually 

- Relocation allowance shall be 
provided 

- In accordance with Provincial Decision 
/Regulations 

4 
Allowance for loss of 
business with registered 
book.  

- Allowance for registered 
business shall be provided 

- In accordance with Provincial Decision 
/Regulations for Registered Businesses 

5 

Assistance for non-
registered business 

- APs operating non-registered 
business will not be entitled for 
any assistance. 

- Assistance to be determined with each 
PPC/PMU 

- Assistance for loss of income based on 
the actual number of days or for period 
of 3 months? 

6 
Assistance for employees 
of relocated HH 

- Assistance for loss of income - In accordance with Provincial Decision 
/Regulations 

7 

Allowance for Poor HH 
(registered at commune 
level).  

- Allowance for poor HH shall be 
provided following PPC policy/ 
regulations 

- In accordance with Provincial Decision 
/Regulations 

8 

Allowance for vulnerable 
AHs ((i) HH that are headed 
by women with dependents, 
(ii) HH heads with 
disabilities, (iii) landless HH 
and (iv) ethnic minorities; 

- No provision - Allowance for poor will be provided to all 
vulnerable HH; 

- If AH is poor and at the same time falls 
under the vulnerable group (e.g. 
disabled or female-headed HH), only 1 
cash allowance (the highest) will be 
given to AH 

9 

Allowance for HH who are 
using public land for 
agricultural, forestry & 
fishery production.  

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 

10 

Allowance for agricultural 
land located in inhabitant 
area and garden land, fish 
pond.  

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 
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 Regulations, 
Compensation/allowances in 

accordance with Land Law No: 
45 /2013/QH13 Decrees No. 44, 

45 and 47/2014/ND-CP,  
and provincial policies30 

Project Policy 

11 

Career change allowance 
which does not exceed 5 
times the price of 
agricultural land of the 
same category in the local 
land price frame for the 
entire recovered agricultural 
land area (Decree 47/2014 
Art.20 1) a) 

 

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 

12 

Income restoration 
measures 

- Allowance in cash - Income & livelihood restoration 
measures will be included in the 
resettlement plans with focus on poor 
and other vulnerable groups, including 
women  

13 

Households who benefit of 
government social policy 
(Heroic Vietnam Mother, 
Hero of the people’s armed 
force, Hero of labor etc.). 

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 

14 
Allowance for tenants 
(houses).  

- Allowance shall be provided - In accordance with Provincial Decision 
/Regulations 

15 
Bonus to move on time.  - Allowance shall be provided - In accordance with Provincial Decision 

/Regulations 

C. Monitoring    

1 

 

Internal monitoring 

- Internal monitoring mechanism 
established by Project 
Management Unit (PMU) 

- In accordance with Provincial Decision 
/Regulations; 

- The TA will provide support to PMUs to 
hire safeguards specialists. 

- Monitoring and reporting requirements 
shall be included in the resettlement 
plans.  

2 
External monitoring - No provision - Because the project is categorized B, 

no external monitoring will be required 

D. Indigenous People   

1 

Participation and benefits 
for IP in Ha Giang City 

 

- No provision - Measures to enhance participation of IP 
(especially of women) and to maximize 
benefits on IP communities will be 
included in the RP for Ha Giang City. 

-  
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Annex 4: Minutes of Meetings and List of Participants 

 

DATE OF MEETING:  
06 MARCH 2017 
8:30AM TO 10H30 AM 

VENUE AND TIME:  
CULTURAL HOUSE OF MINH KHAI WARD, HA GIANG CITY, HA 

GIANG PROVINCE; Southern Ring Road Sub-project 

PARTICIPANTS :  
­ Pierre Arnoux ADB Consultant Resettlement Specialist 

­ Dang Huu Luu ADB Consultant Resettlement Specialist 

­ Dao Tuan Kien ADB Consultant Environment Specialist 

­ Mrs Ngo Huong Department of Investment and Construction of the City PC; 

­ Mr. Trinh Thanh Cong Vice Chairman of Minh Khai Ward 

­ Affected HH of Minh Khai Ward 20 persons (11 men, 9 women) 

OBJECTIVES OF THE MEETING:  
a) To present the SCDP II Project 
b) To present the Sub-Projects in the city and in the ward (Southern Ring Road) 
c) To present ADB policy on resettlement and grievance and monitoring process; 
d) To present and discuss resettlement and environmental issues for the project; 
e) To receive concerns from affected people regarding environment, resettlement and ethnic 

minorities issues. 

GENERAL COMMENTS:  
­ HH in general support the project as it will give a better access to the City; 

­ HH are concerned on impacts in agricultural land and ponds; 

­ HH want the project to be implemented as soon as possible as the road construction started, for 

one section, more than 7 years ago; 

­ HH want fair compensation rates; 

QUESTIONS FROM PARTICIPANTS:  

Mr. Do Quang Dieu 

Question. Currently we don’t have enough technical information on the project and in particular 
how many land will be affected. Marks on the ground to identify the project corridor should be 
installed. We should be provided more information on the impacts. 
Answer: This is a preliminary meeting to prepare the resettlement plan. IOL has just been 
conducted. Once the project will be approved, marks will be put on the ground and a DMS will be 
conducted with your participation. However, we will request PMU to provide you more technical 
information as currently available.  
 
Mr Hoang Van Hoa  

Question. This project will request a lot of land acquisition (agriculture garden land, forestry land, 
ponds). Some other options should be studied to reduce resettlement such as upgrading the 
existing road. A local pond about 3ha in group 1 currently used for aquaculture will be affected by 
the road. Construction activities may affect the water quality and fish productivity  
Answer: The proposed new ring road is a by-pass around the south-eastern side of the city centre 
from the River Lo Bridge, and NH2, to the southern edge of the city centre. It is a not at local level 
project so upgrading the existing road is not an option. To minimize resettlement is one of the main 
principles of ADB policy and we will reduce as much as possible resettlement impacts during 
detailed design. 
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Mrs. Do Thi Ngan Leader of Group 1 in Minh Khai ward) 

Question: The road alignment changed 3 times; the 1st option was the upgrading of the existing 
road; the second was a change of alignment to avoid a school; the 3rd option is this new road 
alignment; 
I recently joined the site visit to visit the connecting points for the road alignment. However, we are 
a little mixed with the various options and need more accurate information. 
Answer: We understand the need for more technical information. We will request PMU to provide 

more technical information. The current alignment is the one presented today. During detailed 
design, some adjustments could be made. 

Mr. Nguyen Tan Trong 

Question: This Project has been undertaken 7 years ago, by upgrading a section of the existing 
road. Land clearance took place and trees were cut. We didn’t receive full compensation at this 
time, just some advance. Now it is prohibited to plan trees in the RoW and we cannot invest in the 
last 7 years. We are 4 HH in this situation:  

­ Nguyen Tan Trong  

­ Phan Duy Truc 

­ Tran Xuan Thuy 

­ Vien Thi Kien (sold the land) 

Are we going to be fully compensated? 
Answer: This situation seems not in compliance with the local regulations. We will review this issue 

with PMU. If you are affected again you will receive full compensation. 

Other information collected 
­ All HH have a LURC; 

­ Ethnic minority is not an issue on the section of the road in Minh Khai ward; 

­ The farmers in this area are organized in a cooperative (42 farmers); the cooperative in 

particular manage a fish pond that will be affected by the project; HH worry about the 

impacts on the fish pond as it generates income for the farmers. 
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LIST OF PARTICIPANTS  
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DATE OF MEETING:  

06 MARCH 2017 

2:30PM TO 4H30 PM 

VENUE AND TIME:  

CULTURAL HOUSE OF HAMLET 1, PHU LINH COMMUNE, VI 

XUYEN DISTRICT, HA GIANG PROVINCE 

Southern Ring Road Sub-project 

PARTICIPANTS :  

Pierre Arnoux ADB Consultant Resettlement Specialist 

Dang Huu Luu ADB Consultant Resettlement Specialist 

Dao Tuan Kien ADB Consultant Environment Specialist 

Mr. Phung Minh Manh PMU Ha Giang 

Mr. Nguyen Van Chuyen Vice- Chairman of Phu Linh Commune 

Mr. Vu Hong Van  Land Management Officer of Phu Linh commune 

Mr. Hoa Van Toan Secretary of Communist Party of Hamlet 1, Phu Linh commune 1 

Mr. Luc Van Tai, head of Hamlet Lap 1, Phu Linh commune 

Affected HH of Phu Linh commune (Tay Ethnic Group) 25 persons (22 men, 3 women) 

OBJECTIVES OF THE MEETING:  

a) To present the SCDP II Project 

b) To present the Sub-Projects in the city and in the commune (Southern Ring Road) 

c) To present ADB policy on resettlement and grievance and monitoring process; 

d) To present and discuss resettlement and environmental issues for the project; 

e) To receive concerns from affected people regarding environment, resettlement and ethnic 
minorities issues. 

f) To receive concerns and comments by the Tay community; 

GENERAL COMMENTS:  
­ The participants anticipate high benefits from the road; by and easy access to the City; no 

negative impacts is seen on the community and especially on the Tay community; 

­ The Tay community is fully integrated with the Kinh;  

­ The participants want the project to be implemented as soon as possible; 

 
QUESTIONS FROM PARTICIPANTS:  

Mr. Luc Van Linh 

Question: We are concerned about the proposed compensation rates. How they will be 
established?? 

Answer: Compensation rates will be established following replacement costs not according to 
government rates; The survey will be carried out by an independent agency when the project will 
be approved. The compensation rates will be published ta the commune PC. 
 
Mr Nguyen Van Duong – hamlet 7 

Question: There are about 4 households who are fishing along the Lo river. Due to the close 
distance with the ring road, during construction and operation phase, noise, dust, machine 
operation… could affect severely their livelihood. He asked for the solution to handle this impact 
when the fishing is the main income of his family?  

Answer: If livelihood is affected, the fishermen will be entitled to an income restoration program, 
(IRP) to be implemented in the RP. 
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Mr. Hoa Van Toan 

Question. Farmers are concerned on how to restore their income if a large part of their land is 
affected. 

Answer: The Project will implement an income restoration program for severely affected farmers. 
It will be supplementary to the allowances already provided by the PPC.  

 

Other information collected 

- Ethnic minorities account for 80% of the commune; Tay is the main ethnic group; however, 

there is no need for presentation in Tay language as all can talk Vietnamese. At home, 

they talk both Vietnamese and Tay. The EM have some specific cultural activities but few 

differences are found with the Kinh 

- All HH have a LURC; 

- Only 1 HH will have to be relocated and he has enough remaining land to move back 

- No agriculture land is available in the commune; 

- The commune plan to develop Lake Nong for tourist activities. Binh Lam pagoda is 

another spot that can attract tourist 

- Very few selling and buying land in the commune; so, market rate will be difficult to 

establish; 

 

 
 
 



Annex 4 

81 
 

LIST OF PARTICIPANTS 
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DATE OF MEETING:  
07 MARCH 2017 
8:30AM TO 10H30 AM 

VENUE AND TIME:  
CULTURAL HOUSE OF CHANG HAMLET, PHUONG THIEN 

COMMUNE, HA GIANG CITY 
Southern Embankment of Me Stream 
Upgrading and expansion of National Road no.2 
Western Embankment of Lo River 

PARTICIPANTS :  
Pierre Arnoux ADB Consultant Resettlement Specialist 

Dang Huu Luu ADB Consultant Resettlement Specialist 

Dao Tuan Kien ADB Consultant Environment Specialist 

Mr. Le Van Toi Vice Chairman of Phuong Thien commune 

Mr. Tran Duy Huan PMU 

Mr. Nguyen The Dao Head of Chang Hamlet, Phuong Thien commune 

Mr. Nguyen Dinh Thinh, Land Management Officer of Phuong Thien commune 

Affected HH of Phuong Thien commune (Tay Ethnic Group) 25 persons (16 men, 9 women); 
6 Kinh, 19 Tay 

BACKGROUND AND OBJECTIVES OF THE MEETING:  

a) To present the SCDP II Project 
b) To present the Sub-Projects in the city and in the commune (Southern Embankment of 

Me Stream, Upgrading and expansion of National Road no.2, Western Embankment 
of Lo River) 

c) To present ADB policy on resettlement and grievance and monitoring process; 
d) To present and discuss resettlement and environmental issues for the project; 
e) To receive concerns from affected people regarding environment, resettlement and 

ethnic minorities issues. 

GENERAL COMMENTS:  

­ The participants support the project embankment; 

­ The Tay community is in majority in the commune and is fully integrated with the Kinh;  

­ All participants want the project to start as soon as possible as it has been delayed and 

delayed; 

­ The participants want fair compensation; 

QUESTIONS FROM PARTICIPANTS:  

 

Mr. Mai Trung Tinh 

Question: Local people want the embankment to be built on both side of the stream; 
currently only embankment on the Southern side is planned. On the Northern side, there are 
rice fields. During flooding the rice field will be flooded and there will be risks of erosion and 
loss of arable land. 
 Answer: Stabilization is planned only for Southern embankment where residences are much 
closer to the river. However, we will raise the issue with the technical team and during 
detailed design it could be assessed. 
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Mrs. Hoang Tho Thom 

Question: I was affected by the construction of the new Me Bridge along NH 2 in 2009. I had 
a house and a shop partially affected. Now I am affected again by the enlargement of NH2. 
For the construction of the Me Bridge, I didn’t receive any support allowance by the City, I 
don’t know why. Can the project help me? We also hope we will have enough time to move 
our shop. 

 Answer: We cannot compensate for a project not under ADB fund completed 8 years ago. 
We suggest you write a complaint to the local authorities. For the sub-project under ADB fund 
you will receive all allowances you are entitled to. Regarding sufficient time to move your 
shop, yes you will hand over your and when the shop will be moved. 

Mrs. Nguyen Thi Xuan 

Question: I also want the project to have an embankment on both side of the Me Stream. 
Flooding may be more serious on the other side if only one embankment is built. 

 Answer: As already indicated we will raise this issue with the technical team. 

 

Mr. Nguyen Ching Quyen 

Question: On behalf of local people we prefer that an independent monitor agency will 
closely monitor the project to be sure all the benefits will go to local people.  We also think 
that the project will benefit the local people. We have much concern about the design of the 
embankment along the Me stream, especially due to the hydrology of the stream. 
Answer: The RP to be prepared will include independent monitoring. 
 
 
Other information collected 

­ Ethnic minorities account for 95% of the commune Tay 80%, Dao 15%, Kinh 5%).; 

Tay is the main ethnic group;  

­ No need for presentation in Tay language as only some old persons cannot talk 

Vietnamese. In the house family talk in both Vietnamese and Tay. Children can 

generally understand Tay 

­ 60-70% have LURC have; remaining HH have legal rights;  

­ Regarding the 4 HH who have to relocate hey all have sufficient remaining land to 

move back; 

­ The commune has some landscape that can attract tourism 

­ Regarding IRP, the most important vocational training and credit program; because 

they lost agriculture and want their children to find new jobs not in agriculture. 

­ The hamlet has a cultural house built 2 years ago; it is used for public meetings and 

traditional events; 

­ A Resettlement Site is planned in the commune but no decision has ben approved up 

to now. 
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DATE OF MEETING:  

07 MARCH 2017 

3 PM TO 4H30 PM 

VENUE AND TIME:  

CULTURAL HOUSE OF RESIDENTIAL GROUP 13, 
NGUYEN TRAI WARD, HA GIANG CITY 

Drainage for Tran Phu and Nguyen Trai wards 

PARTICIPANTS :  

Pierre Arnoux ADB Consultant Resettlement Specialist 

Dang Huu Luu ADB Consultant Resettlement Specialist 

Dao Tuan Kien ADB Consultant Environment Specialist 

Mr. Tran Duy Huan PMU, 

Mrs Nguyen Thi Nguyet land management officer, Nguyen Trai Ward 

Mrs Nguyen Thi Nhung, head of residential group 13 

Mrs Chu Hong Tuyen, Head of Administration Office, Nguyen Trai Ward; 

Affected HH of Nguyen Trai Ward 35 persons (15 men, 20 women); all Kinh 

BACKGROUND AND OBJECTIVES OF THE MEETING:  

a) To present the SCDP II Project 

b) To present the Sub-Projects in the city and in the ward (Drainage for Tran Phu and 
Nguyen Trai wards) 

c) To present ADB policy on resettlement and grievance and monitoring process; 

d) To present and discuss resettlement and environmental issues for the project; 

e) To receive concerns from affected people regarding environment, resettlement and 
ethnic minorities issues. 

GENERAL COMMENTS:  

­ All participants insist on the need for the project to be implemented as soon as possible to 

improve environmental and sanitation conditions. 

­ Resettlement is limited and should not be a problem 

Mr. Nguyen Van Duyen 

Question: I participated in many meetings for the project; the first time 19 sub-projects were 
selected and now only 9. Local people strongly support this sub-project as they will get strong 
benefits through improvement of environmental conditions and sanitation for the people. 
Resettlement impacts will be limited and the project is easy to build. it will be also important to 
identify the trees in private land and trees on public land. 

Answer. This subproject has been selected as it will bring great environmental benefits for 
the local people. Trees were identified during IOL and they will be identified during DMS. 
Trees will be compensated on both private and public land to the owner. 
 
 Mrs. Le Thi Thu 

Question: A lot of people encroached on the drainage system with secondary structures. 
What will be compensation for them? 

 Answer: As per project policy, structures will be compensated at replacement cost but land 
where structures are built will not be compensated. 

Other information collected 

­ No relocation will take place;  

­ No ethnic minority issue as the ward is located in the center of the City;  

­ No IRP necessary; 

­ All HH have LURC. 
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Annex 5: Photos of the Public Meetings 

MONDAY 6 MARCH 2017, CULTURAL HOUSE OF MINH KHAI WARD, HA GIANG CITY, HA GIANG 

PROVINCE SOUTHERN Ring Road Sub-project 
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MONDAY 6 MARCH 2017, PHU NINH COMMUNE, VU XUYEN DISTRICT. HA GIANG PROVINCE 
Southern Ring Road Sub-project (Tay community) 
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TUESDAY 7 MARCH 2017, CULTURAL HOUSE OF CHANG HAMLET, PHUONG THIEN COMMUNE, HA 

GIANG CITY, HA GIANG PROVINCE 
 

 

 
TUESDAY 7 MARCH 2017, CULTURAL HOUSE OF RESIDENTIAL GROUP 13,  
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NGUYEN TRAI WARD, HA GIANG CITY, HA GIANG PROVINCE 
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Annex 6: Public Information Booklet 
 

SECONDARY CITY DEVELOPMENT 
PRJECT II (GREEN CITY) 

SUBPROJECT IN HA GIANG CITY - 
PUBLIC INFORMATION BOOKLET  

The ADB is funding the “Secondary City 
Development Project II - Green Cities” (SCDPII), in 
Ha Giang City. The project supports: provision of 
improved strategic infrastructure and access to 
basic urban services. 

Nine subprojects are proposed in Ha Giang City i) 
Drainages Subprojects (3): i) in Tran Phu and 
Nguyen Trai wards; ii); in Quang Trung Ward; and 
iii) in Minh Khai ward. Embankment rehabilitation 
(3): i) western embankment of Lo River; section of 
Goc Gao to new Me Bridge (Minh Khai ward); ii) 
embankment and roads on both sides of Mien 
River, section from Suoi Tien to Bridge 3/2 (Quang 
Trung, Tran Phu and Ngoc Ha wards); and iii) the 
southern embankment of Me Stream, from old Me 
bridge to Chang spillway (Phuong Thien 
commune).  Roads (3). i) upgrading of National 
Road, No 2 (Phuong Thien commune); ii) building 
Southern Ring Road (SSR) (Minh Khai ward and 
Phu Linh commune); and ii) Bridge to link the SSR 
to MH 2 ((Minh Khai ward and Phuong Thien 
commune).   

Why is this Project necessary to implement?  

Drainage subprojects will help to reduce flooding 
and ensure better sanitation. Rehabilitation of 
embankments will result in better flood protection. 
Linear parks will also be incorporated on top of the 
embankments. Roads will ensure better 
interconnectivity within the city and the rural/peri 
urban areas where infrastructures and services, are 
generally poor. 

Scope of impact  

The project will permanently acquire 5.4 ha of land 
of which 3.1 ha of forestry land, 0.7 ha of agriculture 
land, 0.39 ha of fish ponds, 0.4 ha of garden land 
and 0.82 ha of residential land. 426 households will 
be affected by the project including 21 houses; 12 
HH will have to be relocated. 

Who are the affected households (AHs)? 

Entitled AHs are those persons who are located 
within the affected area at the date the project will 
be publicly announced. The cut-off-date for 
eligibility is the date of the notification for land 
acquisition. Persons who encroach into the area 
after the cut-off-date will not be entitled to 
compensation or any other form of resettlement 
assistance. 

What are the resettlement policies and 
principles of the Project for affected 
households? 
The basic resettlement principles of the Project 
are: 

a) All APs are entitled to be compensated for their 
lost assets, incomes and businesses at 
replacement cost, and provided with 
rehabilitation measures sufficient to assist them 
to improve or at least maintain their pre-project 
living standards, incomes and productive 
capacity.  

b) Lack of legal rights to the assets lost will not 
prevent APs from entitlement to compensation.  

c) Compensation for affected assets shall be 
provided at market rates. 

d) Preparation of a resettlement plan and their 
implementation is to be carried out with 
participation and consultation of affected people.  

e) Payment of compensation for affected assets 
and relocation of AHs to new sites will be 
completed prior to commencement of any 
construction activities.  

f) Specific assistance will be provided for ethnic 
minorities, female headed-households, families 
with disabled, and other vulnerable families. 

When the Detailed Measurement Survey (DMS) 
will take place? 
This activity will be carried out after the detailed 
design of the components (Q4 of 2018) has been 
completed. The DMS will identify all affected assets 
(land, structure, trees, crops etc.) of each HH. The 
DMS team will be composed of project 
representatives (PMU staff), the Resettlement 
Committees of the city, wards and communes staff. 
The DMS will only be carried out in the presence of 
the AHs.  AHs will be informed prior to the survey.   

When the Project is expected to commence? 
The detailed design will take place by early 2018. 
Land acquisition and resettlement will take place by 
the end of 2018 and the civil works for the 
component construction is expected to start by early 
2019. 

When other consultation will take place?  
Consultation with AHs will continue during the 
detailed design phase and before the DMS. AHs will 
receive a written invitation to join the public 
meetings. 

If there are disagreements or problems arising 
during the Project such as compensation or 
general project-related disputes, do I have the 
right to complain?  
Any AH may file a complaint or grievance. The 
Project includes a Grievance Redress Mechanism 
and AHs may present their complaints to the 
concerned local administrative officials and 
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Resettlement Committee, either verbally or in 
writing.  

The complaint can be filed first at the commune 
level and can be elevated to the highest provincial 
level if the AHs are not satisfied with the decisions 
made by the ward/commune or city. AHs will be 
exempted from all taxes and administrative and 
legal fees associated with filing and resolving the 
dispute.  

Anybody who has questions or concerns about the 
Project, can contact the following persons:  

Ha Giang City: Investment and Construction 
Project Management Unit of the City 
Add: 105 Tran Hung Dao street, Tran Hung Dao 
ward, Ha Giang City 
Mrs. Nguyen Thi Phuong Lan, Director 
Mobile: 0912 054 754. 
Email: lanhagiang@gmail.com 

mailto:lanhagiang@gmail.com
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Annex 7: Detailed Costs for Organizing Community Consultation Meetings 

 
 Activities   Costs 

1 
Preparation of related 
documents (A1) 

Lump 
sum 

5,000,000 5,000,000 

2 
Hiring meeting hall, instruments, 
media equipment…(A2) 

Lump 
sum 

10,000,000 10,000,000 

3 Salary for specialist/staff (A3) 2 people 5,000,000 10,000,000 

4 Support for participants (A4) 30 people 150,000 4,500,000 

5 
Total A5 = (A1) + (A2) + (A3) + 
(A4) 

  29,500,000 

6 Contingency cost A6=10%*A5   2,950,000 

7 
Cost for organizing 1 
meeting(A7) 

  32,450,000 

8 
Total cost for organizing 8 
meetings A8 = 8*A7 

  259,600,00
0 
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ANNEX 8: List of Affected Households in Ha Giang City 

 

Nb 
Component Ward/commune Name of AHHs 

   

I DRAINAGE SYSTEM NGUYEN TRAI - TRAN PHU 96 

1   ĐINH CAO ĐIỀN 

2   ĐỖ THỊ HOÀ  

3   NGUYỄN THỊ HƯỜNG 

4   LẠI HỮU VĂN 

5   NGUYỄN VĂN THƯỞNG 

6   PHẠM VĂN SÂM 

7   NGUYỄN NGỌC LÂM 

8   NGUYỄN ĐÌNH THANH 

9   NGUYỄN VĂN DUYÊN 

10   NGUYỄN CAO CƯỜNG 

11   NGUYỄN VĂN VIỆT 

12   NGUYỄN THỊ MAI 

13   NGUYỄN VĂN CHUYÊN 

14   NGUYỄN ĐÌNH SƠN 

15   NGUYỄN NGỌC THÌN 

16   PHẠM VĂN BẰNG 

17   PHẠM THỊ NGHĨA 

18   TRẦN THỊ LAN 

19   NGUYỄN THỊ HẢI YẾN 

20   NGUYỄN VĂN QUỐC 

21   TRẦN TRÍ THÀNH 

22   TRẦN THỊ CẤN 

23   ĐẶNG TUẤN NGHĨA 

24   TRẦN THU HÀ 

25   NGUYỄN THỊ GIA 

26   KHỔNG MINH THẮNG 

27   HOÀNG VĂN MẠNH 

28   VŨ XUÂN HOÁ 

29   VŨ HỮU TOẢN 

30   HỒ THỊ NHẠC 

31   ĐỖ VĂN TRỌNG 

32   NGUYỄN VĂN THANH 

33   PHẠM THỊ SƠN 

34   LÊ ĐẠI ĐỨC 

35   NGUYỄN THỊ DUNG 

36   BÀ HỒNG 

37   VŨ THỊ PHÚC 

38   HÀ DUY BÌNH 

39   NGUYỄN VĂN CHÍ 

40   ĐINH VĂN KHÁ 

41   NGUYỄN VĂN TÂN 
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42   NGUYỄN ĐỨC ĐÀN 

43   TRẦN HẢI HÙNG 

44   TRẦN VĂN SỰ 

45   TRẦN THỊ CỐM 

46   HOÀNG THỊ NHÌNH 

47   NGUYỄN THỊ HẠNH 

48   TRẦN THỊ SÁU 

49   LÊ THỊ TOÀN 

50   TRẦN THỊ THÊU 

51   TRẦN THỊ THẮM 

52   LÊ THỊ TÌNH 

53   NGUYỄN THỊ QUẾ 

54   NGUYỄN GIA LƯƠNG 

55   DƯƠNG THÀNH KHÁNH 

56   ĐOÀN THỊ NGA 

57   Nguyễn Đình Thanh 

58   Nguyễn Ngọc Châu 

59   Phạm Văn Đản 

60   Vương Đình Cường 

61   Trần Văn Minh 

62   Đặng Tuấn Nghĩa 

63   Đinh Thị Thinh 

64   Đinh Văn Mỡn 

65   Đinh Văn Thành 

66   Đỗ Thị Hòa 

67   Hoàng Trung Cường 

68   Dương Mạnh Hùng 

69   Đỗ Văn Trịnh 

70   Trịnh Thị Thanh Tâm 

71   Trịnh Thị Thanh Thủy 

72   Nguyễn Thị Lợi 

73   Lê Văn Lựu 

74   Not identified 

75   Not identified 

76   Not identified 

77   LUYẾN 

78   CẠNH LUYẾN 

79   CHANH 

80   CẠNH NHÀ GIANG 

81   PHƯƠNG THẮNG 

82   HUÊ 

83   NHUNG NGHỊ 

84   HANH 

85   Construction Company 

86   NGUYÊN 
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87   VĂN 

88   Not identified 

89   Not identified 

90   Not identified 

91   TUYÊN 

92   Not identified 

93   CHIẾU 

94   LƯƠNG 

95   TÍNH 

96   TUÂN 

II 
EMBANKMENT OF 

SOUTHERN ME STREAM 
PHUONG THIEN COMMUNE 

36 

1   NGUYỄN VĂN KẾ 

2   NGUYỄN VĂN TÁO 

3   NGUYỄN THẾ QUẾ 

4   NGUYỄN VĂN DUNG 

5   HOÀNG VĂN LONG 

6   VƯƠNG QUỐC TRƯỞNG 

7   NGUYỄN VĂN TRÁNG 

8   MAI XUÂN THÚY 

9   NGUYỄN VĂN TIỆN 

10   NGUYỄN VĂN HẠNH 

11   NGUYỄN THẾ LỘC 

12   NGUYỄN VĂN KHUYẾN 

13   NGUYỄN VĂN THỨC 

14   PHẠM VĂN DŨNG 

15   NGUYỄN THỊ XUYÊN 

16   NGUYỄN THỊ PHƯƠNG 

17   NGUYỄN VĂN CHUYÊN 

18   VƯƠNG THỊ HIỀN 

19   NGUYỄN THỊ TUYÊN 

20   VƯƠNG THỊ HOẠT 

21   NGUYỄN VĂN CHIẾN 

22   NGUYỄN THỊ DI 

23   NGUYỄN THỊ ĐÀO 

24   NGUYỄN VĂN XOAN 

25   NGUYỄN VĂN THỤY 

26   NGUYỄN VĂN THUẦN 

27   NGUYỄN XUÂN DIỆU 

28   NGUYỄN THỊ GIẢ 

29   NGUYỄN THỊ THỎA 

30   NGUYỄN VĂN PHỎ 

31   NGUYỄN VĂN KIM 

32   NGUYỄN VĂN CHUNG 

33   NGUYỄN VĂN NGÁN 
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34   NGUYỄN THỊ CHÚC 

35   NGUYỄN VĂN HÙNG 

36   NGUYỄN VĂN PHIẾN 

III NATIONAL ROAD # 2 PHUONG THIEN COMMUNE 154 

1   DƯƠNG LỆ THANH 

2   VŨ ĐÌNH BẢY 

3   ĐÀO QUANG HÀO 

4   BÙI HƯỜNG 

5   ĐÀM XUÂN LAN 

6   MAI TRUNG TÍNH 

7   HOÀNG THỊ LAN 

8   NGUYỄN THỊ THANH 

9   NGUYỄN VĂN THẠCH 

10   Nguyễn Thị Ngơi 

11   NGUYỄN VĂN HUY 

12   NGUYỄN THỊ CÒI 

13   NGUYỄN VĂN SÊN 

14   ĐẶNG QUY TUYẾN 

15   NGUYỄN CHÍNH QUYỀN 

16   NGUYỄN THỊ THỌ 

17   NGUYỄN XUÂN CHIỂU 

18   NGUYỄN THỊ THU HIỀN 

19   HOÀNG THỊ THƠM 

20   Lương Đình Thế 

21   Lê Công Cường 

22   Nguyễn Đức Trung 

23   Đặng Quang Tuyến 

24   Trần Nhật Khánh 

25   Nguyễn Tiền Phong 

26   Nguyễn Thu Phương 

27   Nguyên Văn Ngọc 

28   Trần Đức Thiện 

29   Nguyễn Thị Tâm 

30   Đinh Xuân Bình 

31   Anh Đường vâu 

32   Trịnh Duy Thu 

33   Nông Tú Khầu 

34   Nguyên Văn Tài 

35   Nguyễn Văn Tiến 

36   Nguyễn Văn Tấn 

37   Trịnh Thị Thanh 

38   Đàm Thị Hồng Ngọc 

39   Not identified HH head  

40   Not identified HH head  
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41   Not identified HH head  

42   Not identified HH head  

43   Not identified HH head  

44   Not identified HH head  

45   Not identified HH head  

46   Not identified HH head  

47   Not identified HH head  

48   Not identified HH head  

49   Not identified HH head  

50   Not identified HH head  

51   Not identified HH head  

52   Not identified HH head  

53   Not identified HH head  

54   Not identified HH head  

55   Not identified HH head  

56   Not identified HH head  

57   Not identified HH head  

58   Not identified HH head  

59   Not identified HH head  

60   Not identified HH head  

61   Not identified HH head  

62   Not identified HH head  

63   Not identified HH head  

64   Not identified HH head  

65   Not identified HH head  

66   Not identified HH head  

67   Not identified HH head  

68   Not identified HH head  

69   Not identified HH head  

70   Not identified HH head  

71   Not identified HH head  

72   Not identified HH head  

73   Not identified HH head  

74   Not identified HH head  

75   Not identified HH head  

76   Not identified HH head  

77   Not identified HH head  

78   Not identified HH head  

79   Not identified HH head  

80   Not identified HH head  

81   Not identified HH head  

82   Not identified HH head  

83   Not identified HH head  

84   Not identified HH head  
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85   Not identified HH head  

86   Not identified HH head  

87   Not identified HH head  

88   Not identified HH head  

89   Not identified HH head  

90   Not identified HH head  

91   Not identified HH head  

92   Not identified HH head  

93   Not identified HH head  

94   Not identified HH head  

95   Not identified HH head  

96   Not identified HH head  

97   Not identified HH head  

98   Not identified HH head  

99   Not identified HH head  

100   Not identified HH head  

101   Not identified HH head  

102   Not identified HH head  

103   Not identified HH head  

104   Not identified HH head  

105   Not identified HH head  

106   Not identified HH head  

107   Not identified HH head  

108   Not identified HH head  

109   Not identified HH head  

110   Not identified HH head  

111   Not identified HH head  

112   Not identified HH head  

113   Not identified HH head  

114   Not identified HH head  

115   Not identified HH head  

116   Not identified HH head  

117   Not identified HH head  

118   Not identified HH head  

119   Not identified HH head  

120   Not identified HH head  

121   Not identified HH head  

122   Not identified HH head  

123   Not identified HH head  

124   Not identified HH head  

125   Not identified HH head  

126   Not identified HH head  

127   Not identified HH head  

128   Not identified HH head  
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129   Not identified HH head  

130   Not identified HH head  

131   Not identified HH head  

132   Not identified HH head  

133   Not identified HH head  

134   Not identified HH head  

135   Not identified HH head  

136   Not identified HH head  

137   Not identified HH head  

138   Not identified HH head  

139   Not identified HH head  

140   Not identified HH head  

141   Not identified HH head  

142   Not identified HH head  

143   Not identified HH head  

144   Not identified HH head  

145   Not identified HH head  

146   Not identified HH head  

147   Not identified HH head  

148   Not identified HH head  

149   Not identified HH head  

150   Not identified HH head  

151   Not identified HH head  

152   Not identified HH head  

153   Not identified HH head  

154   Not identified HH head  

IV SOUTHERN RING ROAD PHU LINH COMMUNE 36 

1   LÝ VĂN TÍNH 

2   LÝ QUỐC HOAN 

3   LÝ THỊ NGA 

4   LÝ ĐỨC QUYỀN 

5   LỤC VĂN NINH 

6   LÝ VĂN LÂM 

7   VI VĂN ĐƯỜNG 

8   LÝ VĂN BÌNH 

9   PHÍ THỊ MẦM 

10   HOÀNG VĂN BÌNH 

11   HOÀNG VĂN TOÀN 

12   HOÀNG VĂN TRUNG 

13   LỤC VĂN ĐỨC 

14   LÝ VĂN HIỆP 

15   LỤC VĂN SƠN 

16   LỤC VĂN GIANG 

17   HOÀNG THỊ TƯƠI 
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18   LA VĂN CẦU 

19  MINH KHAI TRẦN THỊ PHƯỢNG 

20   NGUYỄN ĐỨC HOÀN 

21   NGUYỄN VĂN LỢI 

22   ĐOÀN THỊ HỮU 

23   LÊ THỊ SỬU 

24   TRẦN ANH TUẤN 

25   NGUYỄN VĂN THẮNG 

26   NGUYỄN QUỐC CÔNG 

27   NGUYỄN VĂN MINH 

28   NGUYỄN VĂN HÀ 

29   NGUYỄN TIẾN ĐẠT 

30   NGUYỄN TẤN TRỌNG 

31   NGUYỄN VĂN TRÚC 

32   DUY TRƯỞNG BAN 

33   CAO THANH LÂM 

34   NÔNG ĐÌNH TƠ 

35   HÀ THỊ THƠM 

36   HIỀN-ĐẾ 

V NEW BRIDGE  3 

   NGUYỄN VĂN LAI 

   Not identified HH head  

   Not identified HH head  

VI 
EMBANKMENT OF MIEN 

RIVER 
QUANG TRUNG WARD 58 

1   ĐÀO TRỌNG HIỆP 

2   HỒNG - NINH 

3   NGUYỄN VĂN HÀ-LAN 

4   LÊ VĂN NGÀ 

5   HOÀNG VĂN HÂN 

6   NGUYỄN ĐÌNH NGỌC 

7   HẠ ĐỨC LƯƠNG 

8   PHẠM THỊ LƯU 

9   NGUYỄN VĂN MINH 

10   PHẠM MINH QUANG 

11   NGUYỄN VĂN KHẢI 

12   PHÙNG THỊ HÀ 

  NGOC HA WARD  

13   NGUYỄN THỊ TƠ 

14   VŨ THỊ THƠ 

15   LỘC QUỐC HÙNG 

16   ĐÀO VĂN CƯỜNG 

17   LÊ XUÂN YÊN 

18   NGUYỄN VĂN HIẾU 

19   NGUYỄN KHẮC HƯNG 
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20   NGUYỄN THỊ OANH 

21   NGUYỄN XUÂN BÀNG 

22   NGUYỄN VĂN TIẾN 

23   ĐỖ TIẾN CƯƠNG 

24   TRỊNH VĂN NHÂN 

25   HOÀNG THỊ PHƯƠNG 

26   LƯU VĂN DIỆN 

27   NGUYỄN THỊ THUẬN 

28   NGUYỄN THỊ OANH 

29   BÙI VĂN TIÊN 

30   LÊ VĂN NGỌ 

31   PHÙNG THỊ BẢY 

32   ĐỖ THỊ CHẤP 

33   NGUYỄN XUÂN TÂM 

34   NGUYỄN THỊ HƯƠNG 

35   NGUYỄN KHẮC THẮNG 

36   HOÀNG THỊ HỒNG 

37   NGUYỄN VIẾT SINH 

38   NGUYỄN THỊ THANH 

XUÂN 

39   VŨ THỊ THẢO 

40   PHẠM THỊ GÁI 

41   NGUYỄN VĂN HẬU 

42   NGUYỄN THỊ HÀ 

43   NGUYỄN THỊ NHÀN 

44   BÙI THỊ THỦY 

45   NGUYỄN THỊ NHUNG 

46   LÊ VĂN GIANG 

47   ĐẶNG THỊ NGUYỆT 

48   TRẦN THỊ NGẦN 

49   HOÀNG NGỌC SƠN 

50   HOÀNG TẤN VĨ 

51   HOÀNG NGỌC BẢO 

52   ĐỒNG THỊ LOAN 

53   HOÀNG VĂN DŨNG 

54   NGUYỄN VĂN TRÃI 

55   NGUYỄN THỊ HỒNG 

56   HOÀNG THỊ TOÀN 

57   HOÀNG THỊ KIM TIẾN 

58   HOÀNG VĂN BÌNH 

VII 
EMBANKMENT OF 

WESTERN LO RIVER 
PHUONG THIEN COMMUNE 17 

1   NGUYỄN VĂN TUẤN 

2   NGUYỄN THỊ BÍCH 

3   NGUYỄN XUÂN TRỊNH 
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4   Not identified HH head  

5   Not identified HH head  

6   Not identified HH head  

7   Not identified HH head  

8   Construction material company 

9   ÔNG SINH 

10   HOÀNG THỊ LAN 

11   Wood stores 

12   Not identified HH head  

13   Not identified HH head  

14   Not identified HH head  

15   Not identified HH head  

16   Not identified HH head  

17   Not identified HH head  

VIII DRAINAGE SYSTEM MINH KHAI WARD 5 

1   NGUYỄN THỊ ĐỘ 

2   NGUYỄN VĂN TỚI 

3   ĐỖ MẠNH CƯỜNG 

   TÙNG (VẮNG MẶT) 
   ĐỘ  (VẮNG MẶT) 

IX DRAINAGE SYSTEM QUANG TRUNG WARD 21 

1   CẨU THỊ TUYẾN  

2   LÊ THỊ HIỀN 

3   ĐÀO THỊ DÂN 

4   CẨU THÀNH VANG 

5   CẨU THỊ ĐÔNG 

6   QUẢN VĂN GIANG 

7   TẠ THỊ YẾN 

8   MAI THỊ ÁNH 

9   PHẠM THẾ SỸ 

10   VI THỊ KÉN 

11   PHẠM THỊ NGHĨA 

12   NGUYỄN TUẤN PHONG 

13   NGUYỄN XUÂN HẢI 

14   HỒ THỊ HÀ 

15   NGUYỄN THỊ VÂN 

16   ĐOÀN THÁI TRUNG 

17   NGUYỄN THỊ BÌNH 

18   HOÀNG THỊ CHUA 

19   THÈN VĂN MINH 

20   CHÁNG CÒ LÈNG 

21   PHẠM VĂN TUẤN 

TOTAL AFFECTED HOUSEHOLDS OF 9 COMPONENTS 426 

 


