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ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN 

 
1. The Republic of Kenya (the Recipient) will implement the Food Systems Resilience Project (the Project), with 

the involvement of the Ministry of Agriculture and Livestock Development (MoALD) as set out in the Financing 
Agreement. The International Development Association (the Association), has agreed to provide financing for 
the Project, as set out in the referred agreement.  

2. The Recipient shall ensure that the Project is carried out in accordance with the Environmental and Social 
Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the 
Association. The ESCP is a part of the Financing Agreement. Unless otherwise defined in this ESCP, capitalized 
terms used in this ESCP have the meanings ascribed to them in the referred agreement.  

3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Recipient shall 
carry out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, 
institutional, staffing, training, monitoring and reporting arrangements, and grievance management. The ESCP 
also sets out the environmental and social (E&S) instruments that shall be adopted and implemented under 
the Project, all of which shall be subject to prior consultation and disclosure, consistent with the ESS, and in 
form and substance, and in a manner acceptable to the Association. Once adopted, said E&S instruments may 
be revised from time to time with prior written agreement by the Association. 

4. As agreed by the Association and the Recipient, this ESCP will be revised from time to time if necessary, during 
Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances 
or in response to Project performance. In such circumstances, the Recipient through the Ministry of 
Agriculture and Livestock Development, and the Association agree to update the ESCP to reflect these changes 
through an exchange of letters signed between the Association and the Recipient, Principal Secretary State 
department of Crop production  of the Ministry of Agriculture and Livestock Development. The Recipient shall 
promptly disclose the updated ESCP.
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

MONITORING AND REPORTING 

A REGULAR REPORTING  
 
Prepare and submit to the Association regular monitoring reports on the 
environmental, social, health, and safety (ESHS) performance of the Project, including 
but not limited to the implementation of the ESCP, status of preparation and 
implementation of E&S instruments required under the ESCP, stakeholder 
engagement activities, and functioning of the grievance mechanism(s). 
 
 
 
 
Carry out annual Environmental and Social audits for the sub-projects to establish 
compliance with the Project’s E&S instruments. These shall be reviewed and cleared 
by the Association 
 
 

 
 
Submit six-monthly and annual reports to 
the Association throughout Project 
implementation, commencing after the 
Effective Date. 
 
Submit each report to the Association no 
later than 14 days after the end of each 
reporting period. 
 
Submit Environmental and Social Audit 
Reports annually to the Association no later 
than 90 days after the end of each reporting 
period 

 
 
Ministry of Agriculture  
and Livestock Development 
(MoALD) 

B INCIDENTS AND ACCIDENTS  
 
Promptly notify the Association of any incident or accident related to the Project which 
has, or is likely to have, a significant adverse effect on the environment, the affected 
communities, the public, or workers, including, inter alia, cases of sexual exploitation 
and abuse (SEA), sexual harassment (SH), and accidents that result in death, serious or 
multiple injuries, forced or child labor. Provide sufficient detail regarding the scope, 
severity, and possible causes of the incident or accident, indicating immediate 
measures taken or that are planned to be taken to address it, and any information 
provided by any contractor and/or supervising firm, as appropriate. 
 
Any such incidents/accidents should be promptly reported by the contractor to the 
National Project Coordination Unit (NPCU) using standard forms contained in the 
ESMF. 
 
Subsequently, at the Association’s request, prepare a report on the incident or 
accident and propose any measures to address it and prevent its recurrence.  

 
 
Notify the Association no later than 48 
hours after learning of the incident or 
accident.  
 
 
 
 
 
 
Provide subsequent reports to the 
Association within a timeframe acceptable 
to the Association. 

 
 
MoALD, NPCU, CPCUs, 
Contractors 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

 

C CONTRACTORS’ MONTHLY REPORTS 
 
Require contractors and supervising firms to provide monthly monitoring reports on 
ESHS performance to County Project Coordination Units (CPCUs) in accordance with 
the metrics specified in the respective bidding documents and contracts.  
 
Require CPCUs to submit a synthesized Report on ESHS performance on quarterly basis 
to the NPCU Association through the MoALD. 
 

 
 
Submit the ESHS Performance Reports to 
the CPCUs on a monthly basis 
 
 
Submit the Synthesized ESHS Performance 
Reports to the NPCU on quarterly basis 

 
 
NPCU, CPCUs, Contractors  
 
 

D NOTIFICATIONS RELATING TO COMPLIANCE REVIEW OF 

CONTRACTOR 
Notify the Association of any referral submitted to the Dispute Avoidance and 
Adjudication Board (DAAB) to initiate a process of compliance review in relation to a 
contractor’s obligations to prevent and respond to sexual exploitation and abuse (SEA), 
and/or sexual harassment (SH) specified in the respective works contract with such 
contractor; and, in the event of any such referral, notify the Association of: (i) the 
DAAB’s decision on such referral; (ii) the contractor’s  Notice of Dissatisfaction, if any, 
with such DAAB decision; (iii) any notification received on the commencement of an 
emergency arbitration proceeding or full arbitration proceeding in relation to the 
DAAB’s decision; and (iv) the resulting emergency arbitration order and/or full 
arbitration order, if any.   
 

 
 
 
No later than 7 days after the issuance or 
receipt, as applicable, of the relevant 
document (i.e., referral to the DAAB, 
issuance of DAAB decision, Notice of 
Dissatisfaction, notice of commencement of 
emergency/full arbitration, emergency/full 
arbitration order, as applicable).   
 

 
 
 
MoALD, NPCU, CPCUs, 
Contractors 

ESS 1:  ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS 

1.1 ORGANIZATIONAL STRUCTURE 
 
MOALD will have the overall responsibility for implementation of the FSRP. MOALD 
shall maintain a National Project Coordination Unit (NPCU)  with qualified staff and 
resources to support management of ESHS risks and impacts of the Project including 1 
full time Environmental Specialist, 1 full time Social Specialist, and 1 full time 
Communications Specialist. In addition, the NPCU shall recruit the SEA/SH Consultant 
and the Security Consultant on a part-time basis. 
 

 
 
The NPCU is staffed with 1 full time 
Environmental Specialist, 1 full time Social 
Specialist, and 1 full time Communications 
Specialist. The positions shall be maintained 
throughout Project implementation. 
 

 
 
MoALD, NPCU, CPCUs 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

MOALD shall maintain a County Project Coordination Unit (CPCU) within each 
participating County with qualified staff and resources to support management of 
environment and social risks of the Project at the County level including 1 
Environmental Specialist and 1 Social Specialist  
 
 
 
 
 
 

Hire the SEA/SH Consultant prior to 
Effective Date and thereafter maintain the 
position throughout Project 
implementation.  
 
Hire the Security Consultant prior to 
Effective Date and thereafter maintain the 
position throughout Project 
implementation 
 
Ensure that all CPCUs are staffed with 1 
Environmental Specialist and 1 Social 
Specialist prior to Effective Date and 
thereafter maintain the positions 
throughout Project implementation 
 

1.2 ENVIRONMENTAL AND SOCIAL INSTRUMENTS  
 
Prepare, consult upon, adopt, publicly disclose and implement the Environmental and 
Social Management Framework (ESMF) with the following E&S instruments as 

annexes: Integrated Pest Management Plan (IPMP), ESMP1 for minor civil works, 
Waste Management Plan, Labor Management Procedures (LMP), Sexual Exploitation, 
Abuse and Harassment (SEAH) Prevention and Response Plan, and Security 
Management Plan (SMP) consistent with the relevant ESSs. In addition, prepare the 
Resettlement Policy Framework (RPF), and Vulnerable Marginalized Group Framework 
(VMGF) consistent with the relevant ESSs.  
 

 
 
Prepare, consult upon, adopt and publicly 
disclose the ESMF, RPF and VMGF prior to 
Effective Date and thereafter implement 
the ESMF throughout Project 
implementation. 
 
 
Update the environmental and social 
framework instruments within 12 months of 
project effectiveness. 
 

 
 
MoALD, NPCU, CPCUs  

 
 
 
 
 
1 This ESMP is a template to be adapted as necessary for specific works, and the criteria for its use as opposed to carrying out a site-specific ESIA, will be included in the ESMF 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

Screen every Technical Assistance (TA) activity and sub-project and prepare the 
relevant instruments including Terms of Reference (ToRs) for the TA activity,  ESIA with 
the corresponding ESMP, or an ESMP for the identified sub-project, VMGP, and LRP as 
per the guidance and requirements of the ESMF, VMGF, and the RPF during Project 
implementation.  
 
Incorporate the ESIA/ESMP recommendations in the civil Contract documents during 
implementation and duly comply with any applicable requirements in the ESMF, VMGF 
and RPF during project implementation.  
 
The activities/subprojects described in the exclusion list in Section 1.5 below, and set 
out in the ESMF shall be ineligible to receive financing under the Project. 
 

Ensure screening of sub-projects and TA 
activities throughout project 
implementation.  
 
Prepare, consult upon, adopt, publicly 
disclose the ESIAs or ESMPs, LRPs, and 
VMGPs prior to sub-project approval, and 
implement in the case of LRPs, prior to the 
start of sub-project activities. 
 
Adopt the ESMP before launching the 
bidding process for the respective 
subproject, or prior to the carrying out of 
subproject activities that require the 
adoption of such ESMP. Once adopted, 
implement the respective ESMP throughout 
Project implementation 
 
Prepare ToRs for TA activities before 
launching the bidding process for each TA 
activity 
 

1.3 MANAGEMENT OF CONTRACTORS  
 
Incorporate the relevant aspects of the ESCP, including, inter alia, the relevant E&S 
instruments, SEA/SH, Security Management Plan, the Labor Management Procedures, 
SEP, and code of conduct, into the ESHS specifications of the procurement documents 
and contracts with contractors and supervising firms. Thereafter, ensure that the 
contractors and supervising firms comply and cause subcontractors to comply with the 
ESHS specifications of their respective contracts. 
 

 
 
As part of the preparation of procurement 
documents and respective contracts.  
 
Supervise contractors throughout Project 
implementation 

 
 
MoALD, NPCU, CPCUs 

1.4 TECHNICAL ASSISTANCE  
 
Ensure that the consultancies, feasibility studies, capacity building, training, and any 
other technical assistance activities under the Project are carried out in accordance 

 
 
Throughout Project implementation.   
 

 
 
MoALD, NPCU, CPCUs 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

with terms of reference (ToRs) acceptable to the Association, and consistent with the 
ESSs. Thereafter ensure that the outputs of such activities comply with the terms of 
reference (ToRs). 
 

 

1.5 EXCLUSIONS 
 
Exclude the following types of activities/sub-projects as ineligible for financing under 
the project:   

• Activities/sub-projects classified as High Risk under the World Bank 
Environmental and Social Framework 

• Activities that have a high probability of causing serious adverse effects to human 
health and/or the environment. 

• Activities that may adversely affect lands or rights of Traditional Local 
Communities or other vulnerable and marginalized groups.   

• Associated facilities which do not meet the requirements of the ESSs, whether 
the beneficiaries have, or do not have control or influence over such associated 
facilities.  

• Activities that may have significant adverse social impacts and/ or may give rise 
to significant social or community conflict.   

• sub-project/ activity with either adverse impacts on land or natural resources 
under traditional/customary use or have risks associated with the relocation of 
VMGs coupled with any negative impact on their cultural sites/heritage 

• Activities that may involve involuntary resettlement or land acquisition (physical 
relocation of PAPs). 

• Activities that may involve economic displacement of more than 200 PAPs 

• Any other excluded activities as set out in the ESMF for the Project.    

 
 
Screen all activities/sub-projects against the 
exclusion list at identification stage and 
prior to sub-project/activity approval. 
 
Where the facilities are controlled by third 
parties, an ESIA, ESHS Audit, or other similar 
evaluation shall be carried out on the association 
before the sub-project is approved 

 
 
MoALD, NPCU, CPCUs 

1.6 CONTINGENT EMERGENCY RESPONSE FINANCING 
 
a) Ensure that the Immediate Response Mechanism Operation Manual (IRM-OM) 
includes a description of the ESHS assessment and management arrangements in 
accordance with the ESSs. 
 
b) Adopt any environmental and social (E&S) instruments which may be required for 
activities under CERC Part of the Project, in accordance with the IRM-OM and the ESSs, 

 
 
a) The adoption of the IRM-OM in form and 
substance acceptable to the Association is a 
withdrawal condition under Section 
III.B.1(b) of Schedule 2 of the Financing 
Agreement for the Project. 
 

 
 
MoALD, NPCU,CPCU and 
contractors 



 ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP) – Food Systems Resilience Project (FSRP)    
 

 

8 | P a g e  
 

MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

and thereafter implement the measures and actions required under said E&S 
instruments, within the timeframes specified in said E&S instruments.  
 
 

b) Adopt any required E&S instrument and 
include it as part of the respective bidding 
process, if applicable, and in any case, 
before the carrying out of the relevant 
Project activities for which the E&S 
instrument is required. Implement the E&S 
instruments in accordance with their terms, 
throughout Project implementation.    
 

ESS 2:  LABOR AND WORKING CONDITIONS   

2.1 LABOR MANAGEMENT PROCEDURES 
 
Prepare, consult upon, adopt, publicly disclose  and implement  the Labor 
Management Procedures (LMP) for the Project, including, inter alia, provisions on 
working conditions, management of workers’ relationships, occupational health and 
safety (including personal protective equipment, and emergency preparedness and 
response), training of workers on code of conduct (including relating to SEA and SH), 
forced labor, child labor, grievance arrangements for Project workers, and applicable 
requirements for contractors and subcontractors.   
 
Implement Occupational, Health and Safety (OHS) measures for workers (including 
emergency preparedness and response measures) as prescribed in the ESMF, LMP and 
the World Bank Group EHS General guidelines. 
 
Subject to each sub-project’s eligibility and permissibility of the use of community 
workers, ensure for all unremunerated community workers: 1) compliance with the 
LMP; 2) documentation of  voluntary participation; 3) working conditions particularly 
OHS comply with requirements of ESS2; 4) there is no forced or child labor; and 5) no 
disadvantage to those who are not able to participate (elderly, disabled, women, etc.) 
Technical Assistance outputs prepared in line with ESS 2 shall comply with 
requirements described in Section 1.4 

 
 
Prepare, consult upon, adopt and publicly 
disclose the LMP, as part of the ESMF, prior 
to Effectiveness Date and thereafter 
implement the LMP throughout Project 
implementation. 
 
 
 
Adopt the OHS measures prior to project 
commencement and thereafter implement 
them throughout Project implementation. 
Throughout the project implementation 
and prior to implementation of sub project 
involving community contribution of labor. 

 
 
MoALD NPCU, CPCUs  
 
 
 
 
 
 
 
MoALD, NPCU, CPCUs, 
Contractors 

2.2 GRIEVANCE MECHANISM FOR PROJECT WORKERS  
 

 
 

 
 
MoALD 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

Establish and operate the labor grievance mechanism for Project workers, as described 
in the LMP and consistent with ESS2. 
 
 

 

Establish a grievance mechanism prior to 
engaging Project workers and thereafter 
maintain and operate it throughout Project 
implementation. 
 

ESS 3:  RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT  

    

3.1 RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT 
 
Prepare, consult on, adopt, publicly disclose, and implement the following instruments 
in line with the ESMF to be prepared under Section 1.2 above:  
 
i. Integrated Pest Management Plans (IPMPs), including emergency response 

measures  
ii. Waste Management Plan to manage hazardous and non-hazardous wastes, 

consistent with ESS3 
 
Incorporate resource efficiency and pollution prevention and management measures 
in each subproject ESMP to be prepared under action 1.2 above. 
 
Technical Assistance outputs prepared in line with ESS3 shall comply with 
requirements described in Section 1.4 
 

 
  
Adopt and publicly disclose prior to 
Effective Date and thereafter implement 
throughout Project implementation 
 
 
 
Throughout Project implementation  

 
 
MoALD, NPCU, CPCUs 

ESS 4:  COMMUNITY HEALTH AND SAFETY 

4.1 TRAFFIC AND ROAD SAFETY 
 
Incorporate measures to manage traffic and road safety risks as required in the 
ESIAs/ESMPs to be prepared under action 1.2 above. 
 

 
  
Adopt the traffic and road safety measures  
in the same timeframe as for the adoption 
and implementation of the ESMPs, and 
implement throughout Project 
implementation  

 
 
MoALD, NPCU, CPCUs 

4.2 COMMUNITY HEALTH AND SAFETY  
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

Assess and manage specific risks and impacts to the community arising from Project 
activities, including, inter alia, risks to livestock, crop, fodder, and humans associated 
with inappropriate use of pesticides during spraying; the behavior of Project workers, 
risks of labor influx, and response to emergency situations in case of significant 
chemical spills or other health and safety related incidents, and include mitigation 
measures in the ESIAs and/or ESMPs to be prepared in accordance with the ESMF, and 
action 1.2 above.  
 

 
Same timeframe as for the adoption and 
implementation of the ESMPs. 

 
MoALD, NPCU, CPCUs, 
contractors  
 

4.3 Sexual Exploitation and Abuse (SEA) AND Sexual harassment (SH) RISKS 
 
Prepare, consult upon, adopt, publicly disclose and implement the Sexual Exploitation 
and Harassment (SEAH) Prevention and Response Plan to assess and manage the risks 
of sexual exploitation and abuse (SEA) / and sexual harassment (SH) associated with 
value chain linked investments, market infrastructure and the provision of other 
project benefits to small holder farmers.  
 
Incorporate SEA/SH mitigation measures, as applicable, in subproject ESMPs to be 
prepared under action 1.2 above 

 
 
Prepare and adopt prior to Effective Date 
and thereafter implement throughout 
project implementation  
 
 
 
Throughout project implementation  

 
 
MoALD, NPCU, CPCUs, 
Contractors  
 
 
 

4.4 SECURITY MANAGEMENT 
Assess and implement measures to manage the security risks of the Project, including 
the risks of engaging security personnel to safeguard project workers, sites, assets, and 
activities. Prepare, adopt, and thereafter implement the Security Management Plan 
(SMP) consistent with ESS4 and good international practice, in a manner acceptable to 
the Association, to ensure that the use of security personnel in the project does not 
result in adverse consequences to the community health and safety, including in 
matters relating to SEAH. The SMP shall be guided by the principles of proportionality 
and GIIP, and by applicable national laws, in relation to hiring, rules of conduct, 
training, equipping, and monitoring of such personnel. 

 
SMP shall be prepared and adopted prior to 
Effective Date, and thereafter maintained 
throughout project implementation 
 
 
 
 
 
 

 
 
MoALD, NPCU, CPCUs, 
Contractors  
 

4.5 CONFLICT 
 
The Recipient shall implement activities in communal areas under Project in a culturally 
sensitive manner, avoiding any aggravation of local communal conflicts, different 
communities / individuals using the same land. 
 

 
 
Throughout Project implementation 

 
 
MoALD, NPCU, CPCUs, 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

ESS 5:  LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT 

5.1 RESETTLEMENT POLICY FRAMEWORK 
 
Prepare, consult upon, adopt, publicly disclose and implement the Resettlement Policy 
Framework (RPF) for the Project, consistent with ESS5. The RPF shall outline the 
screening process and exclusion criteria; potential situations of economic loss; 
eligibility criteria; compensation for economic loss/disturbance allowance; procedures 
of compensation linked to construction schedule; funding arrangement; 
implementation arrangement and monitoring arrangement. 
Ensure the resources required for allocation/granting of land for sub projects as per 
RPF is budgeted as part of sub project proposal by counties. 
 
Ensure that farmers and entities participating in the project have tenure of the land to 
be used and are not displacing other users of the land. If land is to be donated or 
voluntarily sold, the process and transaction shall fulfill the requirements of ESS5 and 
shall be well documented.  
 
Should the granting of community lands cause relocation/economic loss for VMGs, the 
RPF shall include guidance to exclude physical relocation and ensure that these 
granting of community land are made willingly in accordance to ESS5 criteria and 
ensures community compensation and the principles underlying FPIC are respected. 
 
Ensure that adverse impacts on incomes or livelihoods (if any) that are not a direct 
result of land acquisition or land use restrictions imposed by the project shall be 
addressed in accordance with ESS1 and the ESMF prepared under Section 1.2 above. 
 
Technical Assistance outputs prepared in line with ESS5 shall comply with 
requirements described in Section 1.4 

 
 
Prepare, consult upon, adopt, and publicly 
disclose the RPF prior to Effectiveness Date 
and thereafter implement the RPF 
throughout Project implementation. 
 
 
 
Ensure budget for allocation /granting of 
land as per RPF, if any prior to sub project 
approval. 
 
All due diligence on the land, compensation, 
documentation of allocation/granting of 
land, etc. must be completed before 
initiation of the respective works 
 

 
 
MoALD, NPCU, CPCUs 
 
 
 
 
 
 
 

5.2 LIVELIHOODS RESTORATION 
 
Prepare consult upon, adopt, disclose and implement Livelihood Restoration Plans 
(LRP) for each activity and sub-project under the Project for which the RPF requires 
such LRP, consistent with ESS5. 
 

 
 

 
 
M MoALD, NPCU, CPCUs 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

Ensure LRPs are budgeted and included in ESMP costs. 
 

Prepare, consult upon, adopt, disclose and 
implement the respective LRP as part of the 
ESMP before the commencement of 
construction works of subprojects including 
ensuring that before taking possession of 
the land, the LRP is fully implemented. 
 
 
 

5.3 EXCLUSIONS 
 
In line with exclusions under Section 1.6 above, activities or investments that may 
involve involuntary resettlement or land acquisition (physical relocation of PAPs), or 
those that may involve economic displacement of more than 200 PAPs shall be 
excluded from the Project. 

  

ESS 6:  BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES  

6.1 BIODIVERSITY RISKS AND IMPACTS 

 

Relevant aspects of this standard shall be considered, as needed, in the ESMF prepared 

under Section 1.2.  

 

The Recipient shall screen sub-projects, prepare, consult upon, adopt, publicly 

disclose, ESIAs or ESMPs with relevant measures for management of risks and impacts 

on biodiversity, consistent with ESS6. The Recipient shall screen and exclude sub-

projects and activities that are likely to have impacts on biodiversity, critical habitats 

and protected areas. 

Technical Assistance outputs prepared in line with ESS6 shall comply with 

requirements described in Section 1.4 

 
 
Adopt the ESMP before launching the 
bidding process for the respective 
subproject that requires the adoption of 
such ESMP. Once adopted, implement the 
respective ESMP throughout Project 
implementation 
 

 
 
MoALD, NPCU, CPCUs 
 

ESS 7: INDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONAL LOCAL COMMUNITIES  

7.1 VULNERABLE AND MARGINALIZED GROUPS FRAMEWORK 
 

 
 

 
 
MoALD, NPCU, CPCUs 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

Prepare, consult upon, adopt, publicly disclose and implement a Vulnerable and 
Marginalized Group Framework (VMGF) for the Project, consistent with ESS7. 
 

Prepare consult upon, adopt, and disclose 
the project’s VMGF prior to Effectiveness 
Date and thereafter implement the VMGF 
throughout Project implementation 
 

 

7.2 VULNERABLE AND MARGINALIZED GROUP PLAN (VMGP) 
 
Prepare, adopt, publicly disclose and implement the VMGP for each subproject 
identified in PICD under the Project as set out in the VMGF and consistent with ESS7. 
This will include measures to ensure that subprojects are implemented in a manner 
that provides VMGs with equitable access to project benefits.  
 
As set out in the VMGF and consistent with ESS7, ensure PICD process and output  is 
informed by the Social Assessment (SA) that determines any specific risks resulting 
from the interaction between local social structures (culture, traditional institutions, 
and habits) and livelihood systems with the project activities and outline ways of 
engaging with VMGs and establish further measures as necessary to ensure their 
participation in the project activities. 
 
Update SEP, RPF, VMGF based on the outputs of SA. 

 
 
Prepare, adopt and publicly disclose the 
VMGP prior to  to the carrying out of 
subproject that requires the adoption of 
such VMGP and once adopted, implement 
the respective VMGP throughout Project 
implementation. 
 
The Social Assessment (SA) shall be carried 
out prior to initiating Participatory 
Integrated Community Development (PICD) 
for each of the 13 participating counties.   

 
 
MoALD, NPCU, CPCUs 
 

ESS 8: CULTURAL HERITAGE 

8.1 CULTURAL HERITAGE RISKS AND IMPACTS 
 

Adopt and implement a Cultural Heritage Management Plan (CHMP) as part of the 
ESMF, and in accordance with the guidelines of the ESIA and/or ESMP prepared for 
relevant sub-project, and consistent with ESS8. 

 
 
Adopt the CHMP in the same timeframe as 
for the adoption and implementation of the 
ESMPs, and thereafter implement the 
CHMP throughout Project implementation. 

 
 

MoALD, NPCU, CPCUs, 
Contractors  
 

8.2 CHANCE FINDS 
Relevant aspects of this ESS8 shall be considered, as needed, in the ESMF, and in the 
ESIAs/ESMPs to be prepared under action 1.2 above. 
 

 

 
Adopt the Chance Finds Procedures in the 
same timeframe as for the adoption and 
implementation of the ESMPs, and 
thereafter implement the procedures 
throughout Project implementation  

 
MoALD, NPCU, CPCUs, 
Contractors  
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

ESS 9: FINANCIAL INTERMEDIARIES 

 Not Relevant.  
 

  

ESS 10: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE 

10.1 STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND IMPLEMENTATION 
 
Adopt and implement a Stakeholder Engagement Plan (SEP) for the Project, consistent 
with ESS10, which shall include measures to, inter alia, provide stakeholders with 
timely, relevant, understandable and accessible information, and consult with them in 
a culturally appropriate manner, which is free of manipulation, interference, coercion, 
discrimination and intimidation 
 
Update the SEP to include input from the Social Assessments and the SEA/SH action 
plan as needed. 

 
 
Stakeholder Engagement Plan is disclosed 
prior to appraisal and shall be implemented 
throughout Project implementation. 
 
 
The SEP shall be updated within 12 months 
of project effectiveness and when/if 
necessary, along the project cycle.  

 
 
MoALD, NPCU, CPCUs, 
Contractors 
 
 
 
 
 

10.2 PROJECT GRIEVANCE MECHANISM  
Establish publicize, maintain, and operate an accessible grievance mechanism, to 
receive and facilitate the resolution of concerns and grievances in relation to the 
Project, promptly and effectively, in a transparent manner that is culturally appropriate 
and readily accessible to all Project-affected parties, at no cost and without retribution, 
including concerns and grievances filed anonymously, in a manner consistent with 
ESS10.  
 
The grievance mechanism shall be equipped to receive, register, and facilitate the 
resolution of SEA/SH complaints, including through the referral of survivors to relevant 
gender-based violence service providers, all in a safe, confidential, and survivor-
centered manner.  
 

 
Establish the grievance mechanism prior to 
Effective Date, and thereafter maintain and 
operate the mechanism throughout Project 
implementation. 

 
MoALD, NPCU, CPCUs, 
Contractors 

CAPACITY SUPPORT  

CS1 Training may be required for MoALD NPCU and CPCU staff on: 

• Environment and Social Framework (ESF) 

• WBG EHS Guidelines 

During project implementation MoALD, NPCU, CPCUs 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

• Environmental and Social Management Framework (ESMF) including Labor 
Management Procedures (LMP) consisting of Code of Conduct for project 
workers in relevant languages and Labor Specific GRM, 

• Environmental and Social Management Plans (ESMPs)  

• SEA/SH Action Plan 

• Social Assessment, PICD and Vulnerable and Marginalized Groups Plan 

• Stakeholder Engagement Plan  

• Project wide GRM 

• Security Management Plan 

• Any additional training based on the capacity needs assessment outlined in 
the ESMF 
 

CS2 Training may be required for Recipient’s Ministries, Counties, Departments and 
Agencies staff on: 

• Environmental and social legal requirements; 

• ESIA methodology and process; 

• Environmental and social impact determination (tools and methods); 

• Mitigation hierarchy (Avoid, Minimize, Restore & Offset (AMRO); 

• Stakeholder mapping and engagement; 

• PICD and the VMGF 

• ESMP preparation and monitoring techniques; and 

• Preparation of ESIAs ToRs, LRP ToR, VMGP ToR and others. 

• SEA/SA Action Plan 

• Security Management Plan  
 

During project implementation MoALD, County 
Governments, Identified 
Ministries, Departments and 
Agencies 

CS3 Project workers shall be trained on: 

• Occupational health and safety including on emergency prevention and 
preparedness and response arrangements to emergency situations. 

• Gender-Based Violence/ SEA-SH prevention and response measures. 

• Workers Grievance Management.  
• Labor Management Procedures 
• SEA/SH Action Plan 
• Relevant sub-project ESMP 
• Security Management Plan 

 
During project implementation 

 
MoALD, NPCU, CPCUs, 
Contractors 
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