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Technical Cooperation Document 

I. Basic Information for TC  

 Country/Region: Colombia 
 TC Name: Financing mechanisms for private investments in 

Energy Efficient (EE) public lighting, promoting the 
replacement of low efficiency street lighting with high 
efficiency LEDs 

 TC Number: CO-T1423 
 Team Leader/Members: Jose Juan Gomes (Team Leader, IFD/CMF); Sylvia 

Larrea (co-team leader, INE/ENE); Maria Netto 
(IFD/CMF); Alvaro Concha (CMF/CCO); Maria 
Margarita Cabrera (IFD/CMF); Napoleão Dequech Neto 
(INE/RND); and Escarlata Baza (LEG/SGO) 

 Taxonomy: Client Support 
 Date of TC Abstract authorization: N/A 
 Beneficiary: Republic of Colombia 
 Executing Agency:  FINDETER 
 Donors providing funding: Global Environment Facility (FMM) 
 IDB Funding Requested: US$1,999,725  
 Local counterpart funding: US$850,000 in kind, and US$25,000,000 parallel 

financing - FINDETER 
 Disbursement period: 36 months for execution and disbursement 
 Required start date: July 2016 
 Types of consultants: Firms and individuals consultants 
 Prepared by Unit: Capital Markets and Financial Institutions Division 

(IFD/CMF)  
 Unit of Disbursement Responsibility: Institutions for Development Sector (IFD/IFD) 
 TC Included in Country Strategy:  No 
 TC included in CPD: No 
 GCI-9 Sector Priority: (i) Institutions for growth/social welfare; and 

(ii) Protecting the Environment and Responding to 
Climate Change 

II. Objectives and Justification of the TC  
2.1 Colombia’s electricity consumption in 2013 was 64,686 GWh/year based on the 

Energy and Mining Planning Unit (UPME) of the Ministry of Mines and Energy. 
Consumption increased around 49% between 2000 and 2013, representing an 
average annual growth of 5%. The country shows a clear tendency to increase the 
use of thermal energy for electricity production, moving from 46% to 49% between 
2000 and 2013. Therefore, the Government of Colombia established a national goal 
to reduce consumption of electricity in commercial sectors (including public lighting) 
through unilateral action by 2.7% by the year 2015.1 

2.2 Street lighting energy usage in Colombia stands at approximately 3% of the country’s 
electricity use, based on 2012 electricity usage of 59,508 GWh. This consumption 
amounts to 1,785 GWh/year, or 214,228 tons of carbon dioxide equivalent (tCO2e). 

1  Resolución 18-918 del 2010 del Ministerio de Minas y Energía. 
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This energy costs approximately US$290 million a year, mostly covered by 
municipalities, which in Colombia are responsible for providing street lighting. The 
country has approximately 1,400,000 public street lamps, of which 610,000 (or 44%) 
are covered by concession contracts. The majority (70%) of these lamps use 
High-Pressure Sodium-Vapor (HPSV) technology. 

2.3 To contribute to the national goal of reducing electricity consumption, in 2014 
FINDETER, a government backed national development bank, launched a special 
financing line to finance investments in EE in street lighting. At the same time, 
FINDETER as a second tier bank would lend to Local Financial Institutions (LFIs), 
which will use these resources to finance loans to final beneficiaries. This special 
financial line is designed to support efforts to replace HPSV use with more efficient 
Light-Emitting Diode (LED) technology for the modernization and expansion of street 
lighting services in Colombia. The beneficiaries of this line will be private and public 
companies, and the local government (e.g., municipalities). In addition to reducing 
electricity consumption, the projects under this credit line are expected to reduce 
costs for Colombian municipalities generating an important cash flow, as well as 
support sustainability and the growth plans of the municipalities. 

2.4 EE projects in street lighting can be structured mainly under two different schemas: 
(i) the municipality applies for financing and hires a provider of EE projects to provide 
and install the technology; and (ii) the municipality structures a Public Private 
Partnership (PPP) or concession for the replacement of its street lighting, where the 
investor or provider (or a third party) makes the investment and receives a return from 
the savings generated by the project. For the first case, it would be the municipality 
that accepts most of the risk of project performance, relying on a series of 
mechanisms to ensure that the project generates sufficient cash flows to cover costs 
of investment, operation and financing. For the second case, most of the risks of 
project performance are absorbed by the supplier of the EE project and not by the 
municipality.  

2.5 However, in spite of a very interesting investment opportunity for municipalities and 
investors, with associated benefits, the credit line has not been effectively utilized, 
demonstrating that there were still barriers to the successful implementation of EE in 
street lighting. 

2.6 Based on initial market assessment studies, carried out by FINDETER and the Bank,2 
on opportunities and barriers to financing EE in the street lighting, it was found that 
many of the barriers to accessing credit from a potential financing strategy for EE 
projects were related to: (i) a lack of technical knowledge to evaluate technologies 
and their performance among LFIs and final beneficiaries; 3 (ii) lack of knowledge 
about the risks and returns in EE LED street lighting projects;4 and (iii) lack of a clear 
legal framework for PPPs between the actors.5 

2  IDB 2013 FINDETER´S market assessment and study. 
3  E.g., lack of technical knowledge to evaluate technologies and projects led by responsible agencies of 

the municipalities; mistrust on the part of investors in the performance of EE projects. 
4  E.g., lack of confidence on the part of investors in providers of LED projects, high levels of investment 

combined with the low creditworthiness of municipalities interested in making this type of investment. 
5  E.g., prior contractual commitments, specifically the concession contracts for Administration, Operation 

and Maintenance (AOM) of municipal systems of street lighting, change of administrations in the towns. 
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2.7 To tackle these barriers and unlock the potential of FINDETER’s financing line to 
generate local and global benefits, the line of credit needs to be accompanied by a 
set of mechanisms that address: (i) the aforementioned knowledge gaps; (ii) any real 
or perceived risks; and (iii) the need for the results of the projects financed to be 
reflected in the limited legal and contractual framework for PPPs.  

2.8 The proposed Technical Cooperation (TC) aims to support the design of a strategy 
(the Strategy) that helps to reduce and mitigate several barriers and risks associated 
with the two main kinds of financing schemes for EE LED street lighting projects 
described above, that have impeded the success of investment and the use of the 
current credit line and, at the same time, create market conditions that will stimulate 
the demand for this type of project investment, on the part of both the municipalities 
and the private sector, and create trust between the actors involved. It is expected 
that overcoming these constraints will generate an increased demand for street 
lighting financing, which will enable FINDETER to place at least US$25 million 
(parallel financing for this TC) in loans to municipalities/financial intermediaries/energy 
services providers for the conversion to more efficient street lighting systems, leading 
to a reduction in the emission of greenhouse gas (GHG).  

2.9 The Strategy will be implemented through the development of tools to address 
technology and performance risks, as well as risks associated with energy services 
companies. The Strategy will contribute to global environmental benefits of a direct 
reduction of approximately 11,521 tons of CO2 equivalent per year and energy 
savings of 30,803 MWh per year through increasing the EE of street lighting. In 
Colombia, there has been no comprehensive program such as the one proposed. 
Therefore, this TC could set the tone for the structuring of a comprehensive program 
of financing for street lighting projects. 

2.10 This TC is consistent with the Bank’s institutional priorities under the GCI-9. It 
supports the priority of protecting the environment and responding to climate change, 
and institutions for growth/social welfare. The project team will make sure that the 
supported mechanisms designed under this project will also be fully compatible with 
relevant operational policies and regulations and potential environmental benefits 
prioritized by the beneficiary.  
 

III. Description of activities/components and budget  
3.1 This TC will support the preparation of the Strategy through four main components, 

including: 

3.2 Component 1: Technical assistance and Legal mechanisms. Address technical 
and legal barriers and the lack of knowledge about risks, performance of EE for street 
lighting among LFIs and beneficiary firms. These efforts are in order to gain access to 
credit for the implementation of EE projects in street lighting. In addition, the 
component will support the legal structuring of projects and facilitate negotiations 
between the various actors (e.g., PPPs). Among the tasks that would be 
accomplished through this component, the most important ones are the following: 
(i) development of a document on EE criteria in selecting and contracting LED lighting 
technology for street lighting, with specific criteria and minimum technical 
requirements for LED technology suppliers and contractors participating in the 
projects; (ii) evaluate and improve a methodology for assessing eligible projects; 
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(iii) support the definition of technical features for projects where municipalities are 
responsible for the operation of street lighting; (iv) analysis of the different actors in 
the PP market, and the conditions and agreements required for proper promotion of 
the financing line through FINDETER;6 (v) generate the specific technical capacities 
needed within FINDETER to coordinate and promote the financing strategy, 7  
(vi) strengthen legal advice and legal structuring; (vii) identification of the roles, 
conditions and agreements/contractual requirements to be fulfilled by potential market 
players engaged in project development and monitoring; and (viii) design of  
operational guidelines and mechanisms through which different actors benefit from 
the Strategy.  

3.3 Component 2: Financial mechanisms. Risk mitigation elements will be designed to 
make  this type of investment attractive to the municipalities and concessionaires or 
investors to incentivize wide-scale substitution in all interested cities by: (i) adjusting 
the conditions of the existing line of credit to the specific needs of the EE street 
lighting program; (ii) developing innovative financial mechanisms, e.g., development 
of secure guaranteed savings, insurance to cover the municipality against any 
possible breach on the part of the supplier for the project arising from poor execution; 
(iii) development of specific operational guidelines and systems to operationalize the 
financing strategy and reassure relevant market players that the risks they are 
assuming are acceptable; and (iv) technical support for identification of a pipeline of 
bankable projects, i.e., support for the development of alternative business models.8 

3.4 Component 3: Validation & Monitoring and evaluation mechanisms. Risks on 
project performance will be mitigated. Activities under this component are for the 
improvement of operational mechanisms and systems required to monitor the 
results/benefits of the financing strategy (i.e. reduction of energy use and GHG 
emission reductions). The assertion of benefits arising from energy savings in the 
financing line will be a key incentive for municipalities to invest in this type of projects. 
To ensure these benefits are tracked and fully accounted for requires specific 
activities: (i) coordinate and control the proper use of methodologies for assessing 
eligible projects, presenting result indicators and monitoring whether the goals are 
being achieved; (ii) proposal of specific methods to collect, sample and maintain data 
relevant to assessing the estimated impact of each financing strategy within the 
FINDETER system; and (iii) support the process of data handling necessary to easily 
share results of the program as a whole with third-party software systems.9 

3.5 Component 4: Capacity building and communications. A key activity supported 
under this component is a dissemination and promotion strategy to promote outputs 

6  Including those specifically related to potential beneficiaries (municipalities) and energy services 
companies (ESCOs, Association of Experts in EE). 

7  Including the assessment of project eligibility and the creation of an information system for the 
monitoring, reporting and validation of project results, among others. 

8  Such as: alternative energy payment channels, standard contracts, quality control of projects and 
providers, capacity development of LFIs, etc. 

9  The mechanism aims to monitor, validate and generate reports of the performance and impact of the 
projects. This mechanism will be necessary not only so that FINDETER can monitor the results of the 
program, but also assess the compliance with contracts between providers of projects and municipalities. 
The information gathered through this mechanism also will be very valuable for other actors involved in 
the promotion and funding of EE as Financial Intermediaries (FIS), insurance companies, or even the 
same Bank and the GEF. 
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and sharing of knowledge generated by the project to key market participants. This 
strategy will be supported by a website platform to communicate the performance, 
results, co-benefits and impacts of FINDETER’s loan investments (municipality 
project) that are supported and implemented. FINDETER will be responsible for the 
technical support and maintenance of the website platform during the project duration.  
 

Indicative Results Matrix 
   Baseline Year 1 - 5 Expected 

Completion 
Date* 

Data Source 

Unit Value Year Planned 

Component 1: Technical documents on 
Street lighting  

# 0 2015 2 Dec/2016 Beneficiary and 
IDB Systems 

Component 1: Legal advising of projects to 
make them viable and sustainable. Create 
a “model contract” for street lighting 
projects 

# 0 2015 2 Mar/2017 Beneficiary and 
IDB Systems 

Component 1: Development of a document 
in EE criteria for selection and contracting 
LED technology for street lighting. 

# 0 2015 1 Mar/2017 Beneficiary and 
IDB Systems 

Component 2: Development of innovative 
financial mechanisms through a credit line. 

# 0 2015 1 Oct/2017 Beneficiary and 
IDB Systems 

Component 2: Implementation of projects 
with the financial and non-financial 
mechanisms. 

# 0 2015 2 Nov/2018 Beneficiary and 
IDB Systems 

Component 3: Validation templates and 
evaluation criteria for suppliers. 

# 0 2015 1 Mar/2017 Beneficiary and 
IDB Systems 

Component 3: Development of the 
monitoring and evaluation mechanisms for 
Street lighting projects. 

# 0 2015 1 Oct/2017 Beneficiary 
information and 
IDB Systems 

Component 4: Development of 
Communication strategy and action plan. 

# 0 2015 1 Dec/2016 Beneficiary and 
IDB Systems 

Component 4: EE for Street lighting 
workshop  

# 0 2015 1 Jul/2017 Survey 

Component 4: Website platform to 
communicate the performance and results. 

# 0 2015 1 Dec/2016 Beneficiary and 
IDB Systems 

3.6 The total amount of this TC is US$27,849,725, of which US$1,999,725 will be 
financed with non-reimbursable resources from the Global Environment Facility Fund 
(FMM), and US$850,000 will be provided by FINDETER in kind resources.10 The 

10  These in kind resources will consist on staff time, facilities for the development of planned promotional 
workshops and events, and office space for consultants supporting the design of the different products 
envisioned under this TC. 
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remaining US$25,000,000 will be provided by FINDETER as parallel financing that 
will consist in a dedicated credit line for the Program.11 

Indicative Budget (US$) 
Component Description IDB 

(FMM)12 
Counterpart 

Funding 
Parallel 

Financing 
Total 

Funding 
Component 1: Technical and legal 

barriers/supporting the legal 
structuring of projects and 
facilitating the negotiations 
between the various actors 

730,000 500,000 0 1,230,000 

Component 2: Designing financial mechanisms 850,000 0 25,000,000 25,850,000 
Component 3: Developing validation, monitoring 

& evaluation mechanisms 
230,000 300,000 0 530,000 

Component 4:  Capacity building and 
communicating the performance, 
results, co-benefits and Impact of 
the project 

94,500 10,000 0 104,500 

Project Management Cost 95,225 40,000 0 135,225 
Total US$ 1,999,725 850,000 25,000,000 27,849,725 

IV. Executing agency and execution structure  
4.1 The executing agency will be FINDETER, who has fiduciary and operational 

capacities necessary for the successful execution of the program, as it is governed 
by the Financial System act13 and is subject to the supervision and monitoring by the 
Superintendence of Finance. In addition, the government has chosen FINDETER as 
one of the entities that will support its GHG emissions reduction efforts.  

4.2 For the purposes of this program, FINDETER will be responsible for: (i) executing the 
appropriate use of the resources obtained through the proposed technical 
cooperation; (ii) providing in due time and form the necessary human, technological 
and budgetary resources required; and (iii) delivering to the Bank the required 
documentation to meet disbursements and other performance requirements for 
execution.  

4.3 As a condition prior to the first disbursement of the TC, the executing agency will 
provide evidence to the Bank’s satisfaction of the formal appointment of a program 
coordinator at FINDETER. 

4.4 To ensure a proper execution, the project team will organize launching, mid-term and 
final review meetings/audio-conferences with the beneficiary and consultants. 

4.5 The funding for this operation will be used to hire the services of consultants referred 
above, and to pay for logistics and travel costs. Any contracting will be undertaken 
following Bank’s policies and procedures. The procurement of individual consulting 
services will be carried out by the Bank in accordance with Human Resources 
Department (HRD) policies. The procurement of firm consulting services will be 
carried out by the Bank in accordance with the Policies for the Selection and 
Contracting of Consultants Financed by the IDB (GN-2350-9). The procurement of 

11  FINDETER Co-Financing Letter. 
12  Non-Objection letter from the Government 
13  Financial System Act “Estatuto Orgánico del Sistema Financiero”. 
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consulting services different from consultants will be carried out by the Bank in 
accordance with Corporate Procurement Policies. 

4.6 The project implementation will be based on the results matrix mentioned above and 
the products and indicators contained therein. 

4.7 FINDETER will submit to the Bank the following reports: (i) progress reports every 
six months, within sixty (60) days from the end of the six months; and (ii) a final 
report within six months from the end of last project activity executed.14 The executor 
will also provide the Bank's financial statements of the project, within 90 days after 
the date stipulated for its last disbursement, which will be audited by an independent 
auditor firm selected and contracted resources from FINDETER. 

V. Major issues 
5.1 In view of the high technical level of the proposed TC, there is a risk of not obtaining 

good quality results if the appropriate follow up is not given to the work of the 
consultants. Therefore, the proposal considers ongoing monitoring activities and 
overall evaluation of the program; peer reviewers to analyze the products produced 
may also be required. 

VI. Exceptions to Bank policy 
6.1 No exceptions to Bank policy are envisioned.  

VII. Environmental and Social Strategy  
7.1 Based on the Environmental and Social Safeguard Filter, the proposed operation has 

been classified as category C. No potential negative environmental and/or social 
impacts of the TC were identified and therefore no mitigation strategy is required to 
address any impact. See Safeguard Policy Filter Report (SPF) and Safeguard 
Screening Form (SSF). An Equipment Decommissioning and Disposal Protocol will 
be part of the program. 

Required Annexes: 

• Annex I:  Request from the Client  
• Annex II: Terms of Reference for activities  
• Annex III: Procurement Plan 

14  The contents of the reports shall be jointly agreed between the Bank and FINDETER. 
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ALEJANDRO GAMBOA CASTILLA 
Director 
Agencia Presidencial de Cooperación Internaciónal de Colohtia 
CLL 7 N° 6 - 54 
Bogotá 

Asunto: Concepto Técnico de Cooperación no reembolsable "Financing mechanisms for private investments 
in Energy Efficient (EE) Public Lighting, promoting the replacement of low efficiency street lighting with high 
efficiency LEDs" 

Estimado Señor Gamboa 

En respuesta a la solicitud con número de radicado DNP 20166630008912 del 12 de enero del 2016, donde 
se solicita concepto técnico para realizar "Financing mechanisms for private investments in Energy Efficient 
(EE) Public Lighting, promoting the replacement of low efficiency street lighting with high efficiency LEDs", que 
será financiado con recursos de cooperación técnica no reembolsable del Fondo para el Medio Ambiente 
Mundial-GEF y ejecutado por FINDETER, nos permitimos dar concepto favorable de la Dirección técnica de 
Minas y Energía del DNP según radicado DNP 20165240062763 del 13 de abril del 2016. En todo caso, nos 
permitimos hacer los siguientes comentarios sobre la implementación del proyecto: 

"El PND 2014-2018 Ley 1753 de 2015 en el artículo 191 estableció un nuevo marco jurídico en 
materia del servicio de alumbrado público, modificando la naturaleza de este tributo pasando de 
ser un impuesto y transformándose en una contribución de carácter específica, con la cual se 
busca garantizar que la prestación de este servicio cuente con una sostenibilidad fiscal. 
Asimismo, el nuevo marco legal busca promover el mejoramiento de los niveles de expansión 
mediante la implementación de la modernización de los sistemas de alumbrado público en los 
municipios del país. 

Al respecto, cabe señalar que estas líneas de política presentes en el PND 2014-2018 "Todos por 
un Nuevo País" deben ser consistentes con cualquier iniciativa de financiación de proyectos que 
sean estructurados para la modernización de los sistemas de alumbrado público. En este sentido, 
las iniciativas que se adelanten por parte de las entidades del Gobierno Nacional deberán 
incorporar conceptos tales como el de eficiencia energética, sostenibilidad fiscal, suficiencia 
financiera y calidad en la prestación del servicio, conforme a los desarrollos normativos 
adelantados por el gobierno. 

SC 
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Por otra parte, con los recursos de la cooperación técnica se buscará, entre otros aspectos, dar 
un acompañamiento jurídico y técnico al Gobierno Nacional en la identificación y construcción de 
las alternativas que faciliten la elaboración del marco jurídico para el servicio de alumbrado 
público. Asimismo, en el marco del proyecto se socializará dicho marco jurídico a los municipios, 
de tal forma que los proyectos que accedan a la oferta de créditos para la modernización del 
sistema de alumbrado público, incorporen adecuadamente las recientes reformas. 

Para lo anterior, se establecerá un plan de trabajo conjunto entre FINDETER, DNP y otros 
órganos del gobierno, en donde se coordinarán todos los esfuerzos para el programa de eficiencia 
energética en alumbrado público, especialmente en la estructuración e implementación de la 
nueva legislación del sector, y aprovechando efectivamente el nuevo marco jurídico. 

Teniendo en cuenta lo anterior, la Subdirección de Minas y Energía del DNP considera estratégico 
el desarrollo del proyecto Financing mechanisms for pri vate investments in Energy Efficient (EE) 
Public Lighting, promoting the replacement of low efficiency street lighting with high efficiency 
LEDs, para el cumplimiento de las metas del PND 2014-2018 " Todos por un Nuevo País" en 
materia de eficiencia energética, y alcanzar la modernización de los sistemas de alumbrado 
público con el fin de ayudar a la reducción de emisiones de gases efecto invernadero". 

Quedamos atentos a resolver las dudas adicionales. 

Cordialmente, 

Pre ró: Diana González 
Revisó: Alexandra González Rubiokb, 

Anexo. Concepto técnico Subdireccion de Minas y Energia'del DNP con número de radicado DNP 2016524006263 
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PARA: 	JOSÉ MAURICIO CUESTAS, Director de Inversión y Finanzas Públicas 

DE: 	CATALINA RUEDA CALLEJAS, Subdirectora de Minas y Energía 

ASUNTO: 	Solicitud de concepto técnico proyecto "Financia° mechanisms for Prívate Investments in 
Energy Efficient (EE) Public Lighting, promoting (he replacement of low efficiency street 
lighting with high effidency LEDs" Radicado 20164380007343 

La Dirección de Inversión y Finanzas Públicas presentó a la Dirección de Infraestructura y Energía Sostenible 
mediante memorando DNP 20164380007343 solicitud de concepto técnico de acuerdo al requerimiento de la 
Agencia Presidencial para la Cooperación Internacional de Colombia —APC, para el proyecto Tinancing 
mechanisms for Private lnvestments ín Energy Efficient (EE) Public Lighting, promoting (he replacement of (ow 
efficiency street fighting with high efficiency LED.1", el cual se tiene programado financiar con recursos de 
cooperación técnica no reembolsable del Fondo para el Medio Ambiente Mundial —GEF y ejecutado por 
FINDETER. Al respecto, nos permitimos presentar los siguientes argumentos: 

Antecedentes 

Desde el año 2014 Findeter viene trabajando en la promoción para la reducción del consumo de energía 
eléctrica en Colombia a través de una línea de crédito para la financiación de proyectos de eficiencia 
energética en los municipios del territorio nacional para sus sistemas de alumbrado público. Esta línea de 
crédito busca, específicamente, la financiación de proyectos que permitan la reconversión tecnológica a 
través de la implementación de tecnología LEO (Light-Emitting Diode) y la expansión de cobertura del servicio 
de alumbrado público en los municipios del país que lo requieran. 

De acuerdo con lo manifestado por Findeter, se están manejando dos esquemas para la estructuración de 
proyectos de alumbrado público, de este modo: i) El municipio se acoge a la financiación y contrata a un 
proveedor de proyectos de eficiencia energética —EE para proporcionar e instalar la tecnología. En este caso, 
sería el municipio quien acepta la mayor parte de los riesgos de desempeño del proyecto, basándose en una 
serie de mecanismos para garantizar que el proyecto genere flujos de caja suficientes para cubrir los costos 
de la inversión, y fi) estructuras municipales de Asociaciones Públicas y Privadas —APP o concesión para la 
sustitución de sistemas de alumbrado público, en la cual el inversionista o proveedor de proyectos de 
eficiencia energética para sistemas de alumbrado público con tecnología LED (o un tercero) quien hace la 
inversión, y recibe un retomo de los ahorrós generados por el proyecto, en este caso, la mayor parte de los 
riesgos de desempeño del proyecto son absorbidos por el proveedor del proyecto EE y no el municipio. 

No obstante, no ha sido aprovechado el potencial de la línea de crédito por la existencia de barreras para que 
su implementación sea exitosa en proyectos de eficiencia energética para sistemas de alumbrado público, los 
cuales han sido analizados en estudio contratado por Findeter. 
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El proyecto financiado con fondos del GEF tiene como objetivo apoyar el diseño de una estrategia de cuatro 
puntas para reducir y mitigar varias barreras y riesgos asociados a los dos esquemas de financiación 
anteriormente señalados. Para lo anterior, se crearán condiciones de mercado que estimulen la demanda de 
proyectos de eficiencia energética para sistemas de alumbrado público. 

En comunicación remitida al Banco Interamenricano de Desarrollo —BID, Findeter manifiesto la aceptación del 
compromiso de cofinanciación de UD$28.850.000 para la implementación del proyecto, así como el desarrollo 
de los siguientes componentes: 

Asistencia técnica y mecanismos jurídicos 
Mecanismos de financiación 
Monitoreo, evaluación y reporte 
Capacidad de construcción y mecanismos de comunicación 

Solicitud 

Se solicita concepto técnico para el proyecto Tinancing mechanisms for Private Investments ¡II Energy 
Efficient (EE) Public Lighting, promoting the replacement of low efficiency street lighting with high efficiency. 
LEDs", para lo cual se presenta la ficha de descripción de la Cooperación Técnica —CT y los recursos que 
financian la línea de crédito. En el marco del proyecto, se señala la necesidad de establecer mecanismos para 
generar las capacidades técnicas específicas necesarias dentro de FINDETER para coordinar e impulsar la 
estrategia de financiación, incluida la evaluación de la elegibilidad de los proyectos y la creación de un 
sistema de información para el monitoreo, reporte y validación de los resultados del proyecto, entre otros. 

El documento señala como se encuentran divididos los recursos que financia el proyecto: 

Financiancion del GEF - UD$1.999.725 
Co- financiación - UD$25.850.000 (Findeter) 

Adicionalmente, se presentan la distribución de los recursos para financiar la estrategia de cuatro vías que se 
tiene estructurado: 

Asistencia Técnica y mecanismos jurídicos, referentes a definición del marco legal para la 
implementación de proyectos de eficiencia energética en sistemas de alumbrado público. Estudio de 
mercado y análisis de las diferentes herramientas o mecanismos disponibles (financiación GEF 
UD$730.000 + Cofinanciación UD$500.000) 

Mecanismos de financiación: Desarrollo de al menos uno de mecanismos financieros innovadores a 
través de una línea de crédito. Aplicación (incluida la difusión) de al menos un mecanismo jurídico 
basado en el estudio del componente 1. Apoyar la estructuración de al menos 2 proyectos para que 
sean viables y sostenibles. Así como para aquellos que necesitan ayuda para lograr un cierre 
financiera( GEF UD$850.000 + Cofi UD$25.000.000) 

Monitoreo Reporte y Evaluación: (GEF UD$230.000+UD$300.000) 

Capacidad de construcción y mecanismos de comunicación (GEF UD$94,500 + cof UD$10.000) 
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Por otra parte, mediante el radicado 20166630181582, Findeter remitió al DNP alcance a la solicitud de 
concepto técnico, estableciendo la hoja de ruta que será adelantada para garantizar que la cooperación 
técnica genere resultados que se encuentren ajustados al nuevo marco jurídico y regulatorio que se está 
desarrollando en materia de alumbrado público en Colombia. 

Dentro de los beneficios perseguidos con el proyecto se encuentra: "contribuir a la eficiencia Energética del 
alumbrado público", 'aclaración de requerimientos según el marco legal" y "un marco legal nacional y local y 
soporte legal para los municipios". Estos resultados se buscan en él contexto de apoyo en estructuración de 
proyectos y asesoría a municipios y operadores de alumbrado público para las inversiones en sistemas de 
alumbrado público en Colombia. De igual forma, a través del primer componente se buscará difundir y 
socializar los alcances de la nueva legislación que viene impulsando el Gobierno nacional para el sector. 

Teniendo en cuenta la información presentada por Findeter, la cooperación técnica se extenderá para realizar 
acompañamiento técnico y legal al DNP y otros órganos del gobierno para el desarrollo de la regulación 
necesaria, en el mamo del artículo 191 de la Ley 1753 de 2015. Para lo anterior, se establecerá un plan de 
trabajo conjunto y se coordinarán todos los esfuerzos del programa de eficiencia energética en alumbrado 
público para que aporten a la estructuración e implementación de la nueva legislación del sector, 
aprovechando efectivamente el nuevo marco jurídico. 

En los entregables se incluye un análisis de proveedores y tecnologías para servicios energéticos en el 
mercado colombiano. Además de tecnologías de iluminación LED, se podrán analizar tecnologías de energía 
renovables que mejoren el uso racional de la energía en alumbrado público, identificando modelos de negocio 
que permitan invertir en la solución tecnológica y recuperar lo invertido a través de ahorros. 

CONCEPTO TÉCNICO 

El PND 2014-2018 Ley 1753 de 2015 en el artículo 191 estableció un nuevo marco jurídico en materia del 
servicio de alumbrado público, modificando la naturaleza de este tributo pasando de ser un impuesto y 
transformándose en una contribución de carácter específica, con la cual se busca garantizar que la prestación 
de este servicio cuente con una sostenibilidad fiscal. Asimismo, el nuevo marco legal busca promover el 
mejoramiento de los niveles de expansión mediante la implementación de la modernización de los sistemas 
de alumbrado público en los municipios del país. 

Al respecto, cabe señalar que estas lineas de política presentas en el PND 2014-2018 'Todos por un Nuevo 
País" deben ser consistentes con cualquier iniciativa de financiación de proyectos que sean estructurados 
para la modernización de los sistemas de alumbrado público. En ese sentido, las iniciativas que se adelanten 
por parte de las entidades del Gobierno nacional deberán incorporación conceptos tales como el de eficiencia 
energética, sosteníbilidad fiscal, suficiencia financiera y calidad en la prestación del servicio, conforme a los 
desarrollos normativos adelantados por el gobierno. 

Por otra parte, con los recursos de la Cooperación Técnica se buscará, entre otros• aspectos, dar un 
acompañamiento jurídico y técnico al Gobierno nacional en la identificación y construcción de las alternativas 
que faciliten la elaboración del marco jurídico para el servicio de alumbrado público. Asimismo, en el marco 
del proyecto se socializará dicho mamo jurídico a los municipios, de tal forma que los proyectos que accedan 
a la oferta de créditos para la modernización del sistema de alumbrado público, incorporen adecuadamente 
las recientes reformas. 
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Teniendo en cuenta lo anterior, la Subdirección de Minas y Energía del DNP considera estratégico el 
desarrollo del proyecto Tinancing mechanisms for Private Investments in Energy Effkient (EE) Public 
Lighting, promoting the replacement of low effi'ciency street lighting with high efficiency LEDs° para el 
cumplimiento de las metas del PND 2014 — 2018 "Todos por un Nuevo País" en materia de eficiencia 
energética, y alcanzar la modernización de los sistemas de alumbrado público con el fin de ayudar a la 
reducción de emisiones de gases efecto invernadero. En ese sentido, se da concepto técnico favorable a la 
solicitud realizada por Findeter para la no objeción a la solicitud de crédito. No obstante lo anterior, se 
recomienda a la Subdirección de Crédito estudiar la viabilidad presupuestal y financiera de la presente 
solicitud. 

Cordialmente, 

91.21kICILS—R*  .1  

Preparó: Fabián Barbosa Lébolo 
Revisó: Catalina Rueda Callejas 
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COLOMBIA 

Capacidad Institucional para FINDETER 
Consultoría para un Experto en Fortalecimiento de Capacidad Institucional 

para la Mitigación del Cambio Climático 
 

TÉRMINOS DE REFERENCIA 
 
I. Antecedentes 

El Banco Interamericano de Desarrollo (BID) está apoyando los esfuerzos de Colombia 
para aumentar la competitividad de su sector productivo, mientras tanto reduciendo 
emisiones de gases de efecto invernadero (GEI) a través del desarrollo de un proyecto 
GEF de Alumbrado Público con bombillas eficientes LED que apoye a la línea de 
financiamiento de FINDETER para este propósito. En particular, los esfuerzos 
pretenden: (i) aumentar inversiones en eficiencia energética con bombillas LED en el 
alumbrado público de los municipios de Colombia; y (ii) fortaleciendo las capacidades 
de FINDETER y otros actores del mercado en estructurar, financiar, monitoreo y 
evaluación de proyectos con beneficios ambientales y que mejoran competitividad.  

Las siguientes actividades se están planeando para el diseño de esta línea de 
financiamiento: (i) el diseño de criterios específicos de elegibilidad y modalidades de la 
línea de financiamiento para Alumbrado Público; (ii) el diseño de requisitos específicos 
tanto institucionales como legales para asegurar apoyo y participación de socios clave 
para fortalecer la implementación de la línea de financiamiento;  y (iii) el desarrollo de 
abordajes metodológicos y protocolos para monitorear los resultados/beneficios de la 
línea de financiamiento (i.e. reducción de uso de energía; reducciones GEI). 

II. Objetivo 
Se requiere un consultor con pericia particular en el financiamiento de eficiencia 
energética en Colombia para respaldar al equipo de IFD/CMF  apoyando la capacidad 
institucional de FINDETER para garantizar el apoyo y la participación de socios claves 
(ej. Municipios, compañías energéticas, aseguradoras, etc.) en la ejecución de una línea 
de financiación para eficiencia energética en hoteles y hospitales.  Aparte de la 
capacidad técnica del especialista, es crítico que tenga una amplia comprensión de las 
instituciones financieras locales en Colombia, así como las necesidades y las 
características de los proveedores energéticos locales de la tecnología LED y clientes 
potenciales en Colombia. 

III. Actividades y Productos 
De acuerdo con los principios y los objetivos establecidos para el Programa, el consultor 
apoyara al equipo de IFD/CMF en las siguientes acciones, pero a las que no se limita:  

a. Apoyar el desarrollo de alianzas y acuerdos con distintos actores relevantes para 
la operación exitosa de la línea de financiamiento y cualquier otro instrumento 
financiero, inclusive con asociaciones de clientes potenciales, instituciones 
financieras locales, proveedores de servicios energéticos, proveedores de 
tecnología y revisores de control de calidad técnica. 
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b. Aportar respaldo técnico y control de calidad al trabajo elaborado por otros 

consultores durante el desarrollo y ejecución inicial de la línea de financiamiento. 
c. Desarrollar flujos de trabajo y planes de implementación para la operación de la 

línea de financiación, incluyendo el desarrollo de modelos y formatos a 
aplicar/usar. 

d. Revisar solicitudes crediticias; proveer contratos estándares, requisitos de 
elegibilidad y documentos operacionales relevantes para actores y clientes 
clave, dar seguimiento a las modalidades operacionales con instituciones 
financieras locales, y apoyar el desarrollo y mantenimiento de un registro/base 
de datos para el rastreo de solicitudes de proyectos, créditos e informes de 
actividades. 

e. Apoyar la promoción de la líneas de financiamiento, inclusive a través de 
capacitaciones y reuniones consultativas con actores clave, identificar proyectos 
pilotos potenciales; desarrollar materiales promocionales y mantener una página 
web actualizada. dedicada. 

IV. Programa de Pago 
Remuneración por el trabajo será contra la entrega de informes de actividades y seguirá 
el siguiente programa: 

• 20% a la firma del contrato 

• 20% a la entrega y aprobación por parte del Banco del Informe de Avances y 

Actividades 1 

• 20% a la entrega y aprobación por parte del Banco del Informe de Avances y 

Actividades 2 

• 20% a la entrega y aprobación por parte del Banco del Informe de Avances y 

Actividades 3 

• 20% a la entrega y aprobación por parte del Banco del Informe de Avances y 

Actividades 4 

Cualquier gasto de viaje que se requiera para la ejecución de los trabajos se 
remunerará con Carta de Acuerdo conforme las políticas del BID. 

V. Coordinación 
Responsabilidad general para la supervisión de esta consultoría y la aprobación de los 
pagos corresponde a María Netto, Especialista Líder de Mercados Financieros y 
Cambio Climático (IFD/CMF), en coordinación con Jose Juan Gomes Lorenzo, 
Especialista Líder de Mercados Financieros (IFD/CMF). 

VI. Características de la Consultoría 
Tipo de consultoría: Consultor Individual, Local. 
Fecha de inicio y duración: La asistencia técnica tendrá una duración de 12 meses 
consecutivos, a partir de la contratación del consultor individual. A lo largo del referido 
periodo se habrán de ejecutar las tareas que componen el objeto del contrato. 
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Lugar de trabajo: Oficinas de los consultores individuales, así como ubicaciones de la 
institución beneficiaria (BANCOLDEX) y de los proyectos identificados. 
Conflicto de interés: El consultor seleccionado abstendrá de usar este contrato para la 
promoción de sus propios servicios y/o productos. 

VII. Calificaciones: 
a. Formación académica: formación universitaria y de pos-graduación en 
económica, energía, finanzas, ingeniaría, ciencias ambientales u otra disciplina 
relacionada. 
b. Idioma: Domina el inglés y el español. Conocimiento de otros idiomas oficiales 
del BID es altamente deseable. 
c. Experiencia: 

• Un mínimo de cinco (5) años de experiencia profesional relacionados con 
tecnologías  de eficiencia energética en Colombia, en los cuales haya 
participado en el diseño, estructuración y análisis de proyectos  de eficiencia 
energética en edificaciones, preferiblemente en el sector de servicios. 
Conocimiento amplio y experiencia relevante al desarrollo y gestión de 
proyectos. 

• Conocimiento amplio de instituciones financieras y de políticas y prácticas de 
energía en Colombia. 

• Excelente capacidad de redacción y habilidades de comunicación, tanto escrita 
como oral; capacidad demostrada para comunicar conceptos complejos y 
preparar informes que sean claras, concisas y significativas. 

• Capacidad de aplicar teorías al contexto específico de política para identificar 
abordajes creativos y prácticos para superar situaciones difíciles. 

• Habilidades fuertes de comunicación escrita, con la capacidad analítica y la 
habilidad de sintetizar productos de proyectos y hallazgos  relevantes para la 
preparación de informes de alta calidad. 

• Contribuidor de equipo, arranque automático, habilidad de trabajar con 
supervisión mínima y mantener buenas relaciones. 
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COLOMBIA 
 

Asesoría Legal - Consultoría para un Experto en Acuerdos Contractuales con 
Municipios y Conseciones para Proyectos de Alumbrado Público y Mitigacion 

de Cambio Climático 
 

TERMINOS DE REFERENCIA 

I. Antecedentes 

El cambio climático es uno de los desafíos más importantes que enfrenta la humanidad 
en la actualidad. Sin embargo, este desafío global crea también interesantes 
oportunidades de desarrollo económico y social sostenible para muchos países en 
desarrollo, particularmente aquellos que asuman compromisos verificables en términos 
de desacelerar el crecimiento en sus emisiones de gases de efecto invernadero y 
adopten estrategias de desarrollo económico bajas en emisión de carbono. 

En los próximos años se esperan montos sustanciales de recursos de asistencia técnica 
y financieros, en condiciones concesionales, para la estructuración de proyectos de bajo 
carbono en economías en desarrollo. Dichos proyectos pueden contribuir no solo a la 
mitigación y adaptación al cambio climático, sino también a apuntalar los niveles de 
productividad de dichas economías, al mejorar, por ejemplo, la eficiencia en el uso de 
los recursos energéticos.  

En años recientes, el Banco Interamericano de Desarrollo (BID) ha desarrollado una 
línea de programas para apoyar a las instituciones financieras públicas y privadas de la 
región en materia de cambio climático. Por ejemplo el BID ha proporcionado servicios 
de consultoría para identificar y desarrollar proyectos de reducción de emisiones en los 
portafolios de bancos comerciales y ha brindado apoyo para el desarrollo de 
instrumentos financieros para la promoción de la inversión de bajo carbono.  

El BID está actualmente apoyando a FINDETER en jugar un rol más activo en la 
promoción de actividades de mitigación de cambio climático y reducción de emisiones 
en Colombia, a través del diseño de instrumentos que fomenten la financiación verde, 
en especial la de eficiencia energética en Alumbrado Público.  

Como parte de este esfuerzo se requieren los servicios de un especialista, con 
conocimiento en el mercado Colombiano en concesiones en Alumbrado Público, 
eficiencia energética y financiamiento verde .  

II. Objetivo 

Se requiere un consultor con pericia particular en inversiones, instituciones financieras y 
acuerdos contractuales con Municipios, concesiones y proveedores de energía en 
Colombia para apoyar el equipo de IFD/CMF en los requerimientos y acercamientos 
requeridos para el desarrollo de contratos estándares y requisitos para la participación 
de socios clave (ej. compañías energéticas, municipios,  aseguradoras, etc.) para el 
apoyo en la ejecución de una línea de financiación a proyectos de Alumbrado Público 
con bombillas eficientes LED..  Aparte de la capacidad técnica del especialista, es 
crítico que tenga una amplia comprensión de las instituciones financieras locales y 
seguros en Colombia, así como las necesidades y las características de los 
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proveedores energéticos locales y clientes potenciales (Municipios, corregimientos) en 
Colombia. 

III. Actividades y Productos 

De acuerdo con los principios y los objetivos establecidos para el Programa, el consultor 
apoyara al equipo de IFD/CMF en las siguientes acciones, pero a las que no se limita: 

a) Revisión de requisitos técnicos generales y modalidades para la línea de 
financiación y hacer recomendaciones a Bancoldex con respecto a acuerdos 
estándares, requisitos de elegibilidad, y temas legales que considerar en la 
ejecución de la línea. 

b) Revisión y preparación de un contrato estándar entre proveedores de servicios 
energéticos y clientes de crédito potenciales para ser promovido como parte de 
la línea de financiación de Bancoldex. 

c) Revisión y preparación de un contrato estándar entre aseguradoras y 
proveedores de servicios energéticos para ser promovido como parte de la línea 
de financiación. 

IV. Programa de Pago 

Remuneración por el trabajo será de suma alzada y se ajustará a los siguientes plazos: 
• 25% a la firma del contrato 
• 35% a la entrega y aprobación por el equipo BID de un informe interino 
• 40% a la entrega y aprobación  por el equipo BID de un informe final 

V. Coordinación 

Responsabilidad general para la supervisión de esta consultoría y la aprobación de los 
pagos corresponde a Jose Juan Gomes Lorenzo, Especialista Líder de Mercados 
Financieros (IFD/CMF) en coordinación con María Netto, Especialista Líder de 
Mercados Financieros y Cambio Climático (IFD/CMF) 

VI. Características de la Consultoría 

Tipo de consultoría: Consultoría Individual, Local 
Fecha de inicio y duración: La asistencia técnica tendrá una duración de 4 meses 
consecutivos, a partir de la contratación del consultor individual. A lo largo del referido 
periodo se habrán de ejecutar las tareas que componen el objeto del contrato. 
Lugar de trabajo: Oficinas de los consultores individuales, así como ubicaciones de la 
institución beneficiaria (FINDETER) y de los proyectos identificados. 
Monitoreo y Evaluación: El consultor/firma consultora preparará informes trimestrales 
de sus actividades. 
Conflicto de interés: El consultor/firma consultora seleccionado/a abstendrá de usar 
este contrato para la promoción de sus propios servicios y/o productos. 

VII. Calificaciones:  

a. Formación académica: Formación universitaria y de pos-graduación en una 
disciplina jurídica. 
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b. Idioma: Domina el inglés y el español. Conocimiento de otros idiomas oficiales 
del BID es altamente deseable. 
c. Experiencia:  

• Un mínimo de cinco (5) años de experiencia profesional con  contratos de 
inversión (particularmente para servicios energéticos, aseguradoras y mantenimiento de 
tecnología de equipos) en Colombia.  

• Conocimiento amplio y experiencia relevante al desarrollo y gestión de 
proyectos. 

• Conocimiento amplio y experiencia profesional en Colombia. 
• Excelente capacidad de redacción y habilidades de comunicación, tanto escrita 

como oral; capacidad demostrada para comunicar conceptos complejos y preparar 
informes que sean claros, concisos y significativos. 

• Capacidad de aplicar teorías al contexto específico de política para identificar 
abordajes creativos y prácticos para superar situaciones difíciles. 

• Habilidades fuertes de comunicación escrita, con la capacidad analítica y la 
habilidad de sintetizar productos de proyectos y hallazgos  relevantes para la 
preparación de informes de alta calidad. 

• Contribuidor de equipo, arranque automático, habilidad de trabajar con 
supervisión mínima y mantener buenas relaciones. 
 



Inter-American Development Bank
 VPC/FMP

Public or private sector: (indicate which applies)

Consulting services(in US$):____________

Source of 
financing

and percentage

IDB 
%

1

Consultancy firm or individual consultant 100,000 NICQ 100,000 Q3 - 2016

Consultancy firm or individual consultant 210,000 QBS/IICC 210,000 Q3 - 2017

Individual consultant 100,000 NICQ 100,000 Q1-2017

Workshops and individual consultant 320,000 NICQ 320,000 Q1 - 2017

2

Consultancy firm or individual consultant 150,000 QBS/IICC 150,000 Q4 - 2016

Individual consultant 700,000
NICQ

700,000 N/A

3

Consultancy firm or individual consultant 150,000 QBS/IICC 150,000 Q1 - 2017

Consultancy firm or individual consultant 80,000 QBS/IICC 80,000 Q1 - 2017

4

Events and logistics 94,500 NICQ 94,500 Q4 - 2016

Component IV: Capacity building and communicating the performance, results, co-benefits and Impact of the project

(1) Grouping together of similar procurement is recommended, such as computer hardware, publications, travel, etc. If there are a number of similar individual contracts to be executed at different times, they can be grouped together under a single heading, with an explanation in the comments column 
indicating the average individual amount and the period during which the contract would be executed. For example: an export promotion project that includes travel to participate in fairs would have an item called "airfare for fairs", an estimated total value od US$5,000, and an explanation in the Comments 
column: "This is for approximately four different airfares to participate in fairs in the region in years X and X1".

(4) Technical review: The PTL will use this column to define those procurement he/she considers "critical"or "complex"that require ex ante review of the terms of reference, technical specifications, reports, outputs, or other items.

(2) Goods and works: CB: Competitive bidding; PC: Price comparison; DC: Direct contracting.

(2) Consulting firms: CQS: Selection Based on the Consultants' Qualifications; QCBS: Quality and cost-based selection; LCS: Least Cost Selection; FBS: Selection nder a Fixed Budget; SSS: Single Source Selection; QBS: Quality Based selection.

(2) Individual consultants: IICQ: International Individual Consultant Selection Based on Qualifications; SSS: Single Source Selection.

(2) Country system: include selection Method

(3) Ex-ante/ex-post review: In general, depending on the institutional capacity and level of risk associated with the procurement, ex-post review is the standard modality. Ex-ante review can be specified for critical or complex process.

Total 1,904,500

Component 1: Addressing technical and legal barriers

Component 2: Designing financial mechanisms

Component III: Developing validation, monitoring & evaluation mechanisms

Country: Colombia

Project number: CO-T1423

Executing agency: Inter-American Development Bank 

PROCUREMENT PLAN FOR NON-REIMBURSABLE TECHNICAL COOPERATIONS

Title of Project: Financing Mechanisms for Private Investments in Energy Efficient (EE) Public Lighting, promoting the replacement of 
low efficiency street lighting with high efficiency LEDs

Period covered by the plan:
Goods and services (in US$):____________

Estimated date of 
the procurement

notice or start of the 
contract

Technical review
by the PTL

(4)
Comments

Procurement
Method 

(2)

Review of 
procurement

(3)

Threshold for ex-post review of procurements:

Item 
Nº

Ref. 
AWP

Description 
(1)

Estimated contract
cost (US$)



Operation Information

Operation Classification Summary

Operation

CO-T1423 Financing Mechanisms for Private Investments in Energy Efficient (EE) Public Lig

Environmental and Social Impact Category High Risk Rating

C {Not Set}

Country Executing Agency

COLOMBIA {Not Set}

Organizational Unit IDB Sector/Subsector

Institutions for Development FINANCING FOR ENVIRONMENTAL 
SUSTAINABILITY

Team Leader ESG Lead Specialist

 JOSE J. GOMES LORENZO {Not Set}

Type of Operation Original IDB Amount % Disbursed

Technical Cooperation $0 0.000 %

Assessment Date Author

23 May 2016 alisona Project Assistant

Operation Cycle Stage Completion Date

ERM (Estimated) {Not Set}

QRR (Estimated) {Not Set}

Board Approval (Estimated) {Not Set}

Safeguard Performance Rating

{Not Set}

Rationale

{Not Set}

Overriden Rating Overriden Justification

Comments
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Disaster Risk Summary

Disaster Risk Level

Disaster / Recommendations

Disaster Summary

Details

Actions

Summary of Impacts / Risks and Potential Solutions

Conditions / Recommendations
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Operation Information

Operation

CO-T1423 Financing Mechanisms for Private Investments in Energy Efficient (EE) Public Lig

Environmental and Social Impact Category High Risk Rating

C {Not Set}

Country Executing Agency

COLOMBIA {Not Set}

Organizational Unit IDB Sector/Subsector

Institutions for Development FINANCING FOR ENVIRONMENTAL 
SUSTAINABILITY

Team Leader ESG Lead Specialist

 JOSE J. GOMES LORENZO {Not Set}

Type of Operation Original IDB Amount % Disbursed

Technical Cooperation $0 0.000 %

Assessment Date Author

23 May 2016 alisona Project Assistant

Operation Cycle Stage Completion Date

ERM (Estimated) {Not Set}

QRR (Estimated) {Not Set}

Board Approval (Estimated) {Not Set}

Safeguard Performance Rating

{Not Set}

Rationale

{Not Set}
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Safeguard Policy Items Identified 
B.1 Bank Policies (Access to Information Policy– OP-102)
The Bank will make the relevant project documents available to the public.

B.2 Country Laws and Regulations
The operation is in compliance with laws and regulations of the country regarding specific women's rights, 
the environment, gender and indigenous peoples (including national obligations established under ratified 
multilateral environmental agreements).

B.3 Screening and Classification
The operation (including associated facilities) is screened and classified according to its potential 
environmental impacts.

B.6 Consultations
Consultations with affected parties will be performed equitably and inclusively with the views of all 
stakeholders taken into account, including in particular: (a) equal participation by women and men, (b) socio-
culturally appropriate participation of indigenous peoples and (c) mechanisms for equitable participation by 
vulnerable groups.

B.7 Supervision and Compliance
The Bank will monitor the executing agency/borrower's compliance with all safeguard requirements 
stipulated in the loan agreement and project operating or credit regulations.

Potential Safeguard Policy Items

[No potential issues identified]

Recommended Actions
Operation has triggered 1 or more Policy Directives; please refer to appropriate Directive(s). 
Complete Project Classification Tool. Submit Safeguard Policy Filter Report, PP (or equivalent) 
and Safeguard Screening Form to ESR. 

Additional Comments

[No additional comments]
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