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EXECUTIVE SUMMARY 
 
1. The proposed Rajasthan Urban Sector Development Program (RUSDP) will complement 
the past and ongoing efforts of Government of Rajasthan (GoR) to improve water supply and 
wastewater services to the residents of the state of Rajasthan. The program component of the 
RUSDP will support policy reforms and consolidate institutional development and governance 
improvement in the urban sector in the state, while the investment component of the RUSDP 
will invest in water distribution network improvements and sewerage systems in the six project 
cities1 each having a population of more than 100,000, and identified considering the lack of 
basic services at present and willingness to undertake reforms and institutional restructuring. 
RUSDP will be implemented over a 5-year period beginning in March 2015, and will be funded 
by ADB via a Sector Development Program (SDP) loan modality. 
 
2. Sri Ganganagar Town water supply and sewerage subproject is one of the subprojects 
proposed under the RUSDP.  Water supply at present in Ganganagar is intermittent, unreliable 
and suffers with huge losses and quality issues.  There is no sewerage system in the town. 
Currently, sewerage project is under implementation by Ganganagar Urban Improvement Trust 
with technical support of the RUIDP Project Management Unit (PMU). Due to lack of sewerage 
system, most of the households depend on septic tanks for disposal of sewage. Effluent from 
septic tanks and sullage is let off into open drains which ultimately discharge into streams and 
ponds.  

 
3. ADB requires consideration of environmental issues in all aspects of the Bank’s 
operations, and the requirements for Environmental Assessment are described in ADB’s SPS 
(2009). This Initial Environmental Examination (IEE) addresses the infrastructure components 
proposed under Ganganagar water supply and sewerage subproject. 
 
4. Categorization. Ganganagar water supply and sewerage subproject is classified as 
Environmental Category B as per the SPS as no significant impacts are envisaged. Accordingly, 
this Initial Environmental Examination (IEE) assesses the environmental impacts and provides 
mitigation and monitoring measures to ensure that there are no significant impacts as a result of 
the project. 
 
5. Project Scope. The subproject is formulated to address gaps in water and sewerage 
infrastructure in a holistic and integrated manner. The main objective of the RUSDP is to 
improve water efficiency, security, and provide safe sewage collection, and with the on-going 
investments in sewage treatment, this will have an important effect on public health and 
environment. Investments under this subproject include: (i) water distribution network 
improvement (37 km new and 668 km replacement); (ii) provision of bulk water meters (iii) 
provision of house service connections with consumer meters; (iv) laying new sewers (417 km); 
and (v) provision of sewer connections to houses. 
 
6. Implementation Arrangements. The Local Self Government Department (LSGD) of 
Government of Rajasthan will be the Executing Agency (EA) and existing RUIDP will be the 
Implementing Agency (IA). The LSGD will be responsible for overall strategic planning, 
guidance and management of the RUSDP, and for ensuring compliance with tranche release 
conditions and loan covenants. A policy support unit will be established in the LSGD to support 
the government for implementation of the tranche release policy actions under the program 
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loan. The RUIDP will be responsible for planning, implementation, monitoring and supervision, 
and coordination of all activities under the RUSDP. The RUIDP will recruit two consulting firms – 
(i) project management, design and supervision consultant (PMDSC), and (ii) community 
awareness and participation consultant (CAPC) to provide support in implementation of 
RUSDP.  Six Project Implementation Units (PIUs), one each of in six project towns, shall be set 
up directly to assist in implementation. PMU will support PIUs in implementation, management 
and monitoring of the project. PMU and PIUs will be assisted by PMDSC and CAPC. PIUs will 
appoint construction contractors to build infrastructure. Once the infrastructure is built and 
commissioned, the Urban Local Bodies will operate and maintain the infrastructure. Project 
Officer (Environment) at PMU and Assistant Safeguard Officer (ASO) at each of the PIUs will be 
responsible for environment management and monitoring activities, and will be supported by 
Environment Safeguard Specialist of PMDSC Team. Contractor personnel will include an 
Environment, Health and Safety (EHS) supervisor. 

 
7. Description of the Environment. Subproject components are located in Ganganagar 
Town and in its immediate surroundings which were converted into urban use for many years 
ago, and there is no natural habitat left at these sites. The project sites are located in existing 
road right of way (RoW) and government-owned lands. There are no protected areas, wetlands, 
mangroves, or estuaries in or near the project locations. Soils are deep, and do not require 
cutting of rocks for pipe laying. 
 
8. Environmental Management. An environmental management plan (EMP) is included 
as part of this IEE, which includes (i) mitigation measures for environmental impacts during 
implementation; (ii) an environmental monitoring program, and the responsible entities for 
mitigating, monitoring, and reporting; (iii) public consultation and information disclosure; and (iv) 
a grievance redress mechanism. A number of impacts and their significance have already been 
reduced by amending the designs. The construction phase EMP will be included in civil work 
bidding and contract documents. 
 
9. Locations and siting of the proposed infrastructures were considered to further reduce 
impacts. These include (i) locating facilities on government-owned land to avoid the need for 
land acquisition and relocation of people; and (ii) laying of pipes in RoW alongside main/access 
roads, to reduce acquisition of land and impacts on livelihoods specifically in densely populated 
areas of the town.  
 
10. Potential impacts were identified in relation to location, design, construction and 
operation of the improved infrastructure. During the construction phase, impacts mainly arise 
from the need to dispose of moderate quantities of waste soil and disturbance of residents, 
businesses, and traffic. These are common temporary impacts of construction in urban areas, 
and there are well developed methods for their mitigation. Mitigation measures have been 
developed to reduce all negative impacts to acceptable levels. Resettlement Plan prepared for 
the Ganganagar Subproject addresses temporary resettlement/livelihood issues resulting mainly 
from laying of sewer/pipelines in busy commercial areas. 
 
11. Measures such as appropriate scheduling of works (non-monsoon season, low traffic 
hours, etc.,) and minimizing inconvenience by best construction methods will be employed. 
Traffic management plan will be prepared for pipe/sewer-laying works on busy roads.  In the 
operational phase, all facilities and infrastructure will operate with routine maintenance, which 
should not affect the environment. Facilities will need to be repaired from time to time, but 
environmental impacts will be much less than those of the construction period as the work will 
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be infrequent, affecting small areas only. Measures are included to prevent industrial discharges 
into sewers, which may affect the working of sewage treatment plants. 
 
12. Mitigation measures have been developed to reduce all negative impacts to acceptable 
levels. Mitigation will be assured by a program of environmental monitoring to be conducted 
during construction. The environmental monitoring program will ensure that all measures are 
implemented, and will determine whether the environment is protected as intended. It will 
include observations on- and off-site, document checks, and interviews with workers and 
beneficiaries. Any requirements for corrective action will be reported to the ADB. 
 
13. The stakeholders were involved in developing the IEE through discussions on-site and 
public consultation, after which views expressed were incorporated into the IEE and in the 
planning and development of the project. The IEE will be made available at public locations in 
the city and will be disclosed to a wider audience via the ADB, RUIDP and PMU websites. The 
consultation process will be continued and expanded during project implementation to ensure 
that stakeholders are fully engaged in the project and have the opportunity to participate in its 
development and implementation. 
 
14. The citizens of the Ganganagar town will be the major beneficiaries of this subproject. 
With the improved water supply, they will be provided with a constant supply of better quality 
water, piped into their homes. The sewerage system will remove the human waste from their 
homes safely and quickly. Combined with the on-going investments in sewage treatment, this 
subproject, in addition to improved environmental conditions, will improve the over-all health 
condition of the town. People would spend less on healthcare and lose fewer working days due 
to illness, so their economic status should also improve, as well as their overall health.     
 
15. Consultation, Disclosure and Grievance Redress. Public consultations were done in 
the preparation of the project and IEE. Consultations will continue throughout the project 
implementation period with the assistance of the NGOs. A grievance redress mechanism is 
described within the IEE to ensure any public grievances are addressed quickly. 
 
16. Monitoring and Reporting. The PMU and PMDS consultants will be responsible for 
monitoring. The PMDSC will submit monthly/semi-annual monitoring reports to PMU, and the 
PMU will review and send the semi-annual monitoring reports to ADB. ADB will post the 
environmental monitoring reports on its website. 
 
17. Conclusions and Recommendations. The proposed project is therefore unlikely to 
cause significant adverse impacts. The potential impacts that are associated with design, 
construction and operation can be mitigated to standard levels without difficulty through proper 
engineering design and the incorporation or application of recommended mitigation measures 
and procedures. Based on the findings of the IEE, there are no significant impacts and the 
classification of the project as Category “B” is confirmed. No further special study or detailed 
environmental impact assessment (EIA) needs to be undertaken to comply with ADB SPS 
(2009) or GoI EIA Notification (2006). 





 

 

I. INTRODUCTION 
A. Background 

1. Project background and context. The proposed Rajasthan Urban Sector Development 
Program (RUSDP) will complement the past and ongoing efforts of Government of Rajasthan 
(GoR) to improve water supply and wastewater services to the residents of the state of 
Rajasthan. The program component of the RUSDP will support policy reforms and consolidate 
institutional development and governance improvement in the urban sector in the state, while 
the investment component of the RUSDP will invest in water distribution network improvements 
and sewerage systems in the six project cities2 each having a population of more than 100,000, 
and identified considering the lack of basic services at present and willingness to undertake 
reforms and institutional restructuring. RUSDP will be implemented over a 5-year period 
beginning in March 2015, and will be funded by ADB via a Sector Development Program (SDP) 
loan modality.  The expected impact of the RUSDP will be sustainable urban development in 
Rajasthan. The expected outcome will be improved urban service delivery in Rajasthan. 
RUSDP will have five outputs, out of which Outputs 1 and 2 will be supported by the program 
component, while Outputs 3, 4 and 5 will be supported by the investment component. 

 
2. The focus of the RUSDP investment will be on water supply and sewerage 
infrastructure. A series of subprojects will be implemented under the Project, with each 
subproject providing improvements to water supply or sewerage or both in a project town 
 
B. Background of IEE 

3. Ganganagar Town water supply and sewerage subproject is one of the subprojects 
proposed in RUSDP.  Water supply is currently intermittent, and suffers with huge losses and 
quality issues. There is no sewerage system exists in the town. ADB requires the consideration 
of environmental issues in all aspects of the Bank’s operations, and the requirements for 
environmental assessment are described in ADB’s Safeguards Policy Statement (2009). 
Accordingly, this Initial Environmental Examination (IEE) has been conducted to assess the 
environmental impacts and provide mitigation and monitoring measures to ensure that there are 
no significant impacts as a result of the subproject. 
 
C. Environmental Regulatory Compliance 

4. Table 1 presents a summary of environmental regulations and mandatory requirements 
applicable to Ganganagar Town water supply and sewerage subproject. 
 

Table 1: Applicable Environmental Regulations 

Law Description Requirement 

EIA Notification The EIA Notification of 2006 set out the 
requirement for environmental assessment in 
India. Environmental Clearance is required 
for certain defined activities/projects, and this 
must be obtained before any construction 
work or land preparation (except land 
acquisition) may commence. Projects are 
categorized as A or B depending on the 
scale of the project and the nature of its 

Project is not a listed activity in 
Schedule I of this notification 
and hence environmental 
clearance is not required. 
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Law Description Requirement 

impacts. Category A projects require 
Environmental Clearance from the Ministry of 
Environment and Forest (MoEF). Category B 
projects require Environmental Clearance 
from the State Environmental Impact 
Assessment Authority (SEIAA). 
 

Water (Prevention 
and Control of 
Pollution) Act of 
1974, Rules of 1975, 
and amendments 

Act was enacted to provide for the 
prevention and control of water pollution and 
the maintaining or restoring of 
wholesomeness of water, by Central and 
State Pollution Control Boards and for 
conferring on and assigning to CPCB/SPCBs 
powers and functions relating to water 
pollution control. 
Control of water pollution is achieved through 
administering conditions imposed in consent 
issued under provision of the Water 
(Prevention and Control of Pollution) Act of 
1974. These conditions regulate the quantity 
and quantity of effluent, the location of 
discharge and the frequency of monitoring of 
effluents. Any component of the subproject 
having the potential to generate sewage or 
trade effluent will come under its purview. 
Such projects have to obtain Consent For 
Establish (CFE) under Section 25 of the Act 
from Rajasthan Pollution Control Board 
(RPCB) before starting implementation and 
Consent For Operate (CFO) before 
commissioning.  

Not applicable  

Air (Prevention and 
Control of Pollution) 
Act of 1981, Rules of 
1982 and 
amendments. 

This Act was enacted to achieve prevention, 
control and abatement of air pollution 
activities by assigning regulatory powers to 
Central and State boards for all such 
functions. The Act also establishes ambient 
air quality standards 
 
The projects having potential to emit air 
pollutants into the atmosphere have to obtain 
CFE and CFO under Section 21 of the Act 
from RPCB The occupier of the 
project/facility has the responsibility to adopt 
necessary air pollution control measures for 
abating air pollution. 

Not applicable 

Environment 
(Protection) Act, 
1986 and CPCB 
Environmental 
Standards. 

Emissions and discharges from the facilities 
to be created or refurbished or augmented 
shall comply with the notified standards 

Appendix 2 provides 
applicable standards for 
ambient air quality. 

Noise Pollution 
(Regulation and 
Control) Rules, 2000 
amended up to 2010. 

Rule 3 of the Act specifies ambient air quality 
standards in respect of noise for different 
areas/zones. 

Appendix 3 provides 
applicable noise standards. 

Ancient Monuments The Act designates areas within 100 meters There are no ASI protected 



3 

 

Law Description Requirement 

and Archaeological 
Sites and Remains 
Act, 1958 and 
Ancient Monuments 
and Archaeological 
Sites and Remains 
(Amendment and 
Validation) Act, 2010 

(m) of the “protected monument/area” as 
“prohibited area” and beyond that up to 200 
m as “regulated area” respectively. No 
“construction” is permitted in the “prohibited 
area” and any construction activity in the 
“regulated area” requires prior permission of 
the Archaeological Survey of India (ASI).  

monuments/sites in  
Ganganagar. Archeological 
potential is negligible.   
However, in case of chance 
finds, the contractors/PIU will 
be required to follow a protocol 
as defined in the 
Environmental Management 
Plan (EMP). 

Rajasthan State 
Environment Policy, 
2010 including  
And Rajasthan 
Environment Mission 
and Climate Change 
Agenda for 
Rajasthan (2010-14) 

Follows the National Environment Policy, 
2006 and core objectives and policies are: -
Conserve and enhance environmental 
resources; assure environmental 
sustainability of key economic sectors; and, 
improve environmental governance and 
capacity building 
- it recommends specific strategies and 
actions to address the key environmental 
issues: water resources, desertification and 
land degradation, forest and biodiversity, air 
quality, climate change: adoption and 
mitigation, mining, industry, tourism, energy, 
urban development, etc.  
- Establishment of Environment Mission 
under the chairpersonship of the Chief 
Minister and a Steering Committee under the 
chairpersonship of Chief Secretary, 
Government of Rajasthan 
Tasks force set up for six key areas 

- Project implementation 
should adhere to the policy 
aims of: conservation & 
enhancement of environmental 
resources, integration of 
environmental concerns into 
projects/plans, and capacity 
building in environmental 
management 
- under water sector, major 
concerns, as the policy notes, 
are: huge water losses & 
wastage, declining water 
availability, pollution 
- Relevant recommendations 
for the project include: control 
of losses, integrated water 
resources management, 
control of raw water pollution, 
reuse and recycling    
-avoid/minimize use of forest 
lands  
With reference to Climate 
change adoption & mitigation 
following should be considered 
in the project:  
- diminishing flows in surface 
water bodies, and groundwater 
depletion, and revival 
traditional water bodies as 
water sources (lakes/tanks) 
- equal stress on demand side 
management in water 
-minimize energy use - design 
energy efficiency systems-    

The Rajasthan 
Monuments, 
Archaeological Sites 
and Antiquities Act, 
1961; the Rajasthan 
Monuments, 
Archaeological 
Sites and Antiquities 
(amendment) Act 
2007 

 Any construction/excavation work in the 
‘protected area’ (as declared by GoR under 
the Act) requires priori permission of 
Department of Archeology & Museums 
-Application under the Rules shall be 
submitted to Director, State Archeological 
Department, at least 3 months prior to the 
work.  Department provides conditional 
permission, including time for completion, 
procedures to be followed during the work 
and for chance finds etc. 

There are no monuments in 
the town. However, in case of 
chance finds, the 
contractor/PIU will be required 
to follow a protocol as defined 
in the Environmental 
Management Plan (EMP). 
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Law Description Requirement 

The Right to fair 
compensation and 
transparency in land 
acquisition,  
rehabilitation and 
resettlement Act, 
2013 

Private land acquisition is guided by the 
provisions and procedures of this Act.  

Not applicable to this 
subproject as there is no 
private land acquisition or 
resettlement 

Labor Laws The contractor shall not make employment 
decisions based upon personal 
characteristics unrelated to job requirements.  
The contractor shall base the employment 
relationship upon equal opportunity and fair 
treatment, and shall not discriminate with 
respect to aspects of the employment 
relationship, including recruitment and hiring, 
compensation (including wages and 
benefits), working conditions and terms of 
employment or retirement, and discipline. 
The contractor shall provide equal wages 
and benefits to men and women for work of 
equal value or type. 

Appendix 7 provides 
applicable labor laws including 
amendments issued from time 
to time applicable to 
establishments engaged in 
construction of civil works. 

Biodiversity Act of 
2002 

The Biodiversity Act 2002 primarily 
addresses access to genetic resources and 
associated knowledge by foreign individuals, 
institutions or companies, to ensure 
equitable sharing of benefits arising out of 
the use of these resources and knowledge to 
the country and the people. 

Not applicable  

Ramsar Convention, 
1971 

The Ramsar Convention is an 
intergovernmental treaty that provides the 
framework for national action and 
international co-operation for the 
conservation and wise use of wetlands and 
their resources. India is one of the 
signatories to the treaty. The Ramsar 
convention made it mandatory for the 
signatory countries to include wetland 
conservation in their national land use plans. 

There are no Ramsar sites in 
Ganganagar. Not applicable to 
Ganganagar water supply and 
sewerage subproject  

Wildlife Protection 
Act, 1972 

This overarching Act provides protection to 
wild animals, birds, plants and matters 
connected with habitat protection, processes 
to declare protected areas, regulation of 
wildlife trade, constitution of state and 
national board for wildlife, zoo authority, tiger 
conservation authority, penalty clauses and 
other important regulations. 

 Not applicable  

Forest 
(Conservation) Act, 
1980 

The Forest (Conservation) Act prohibits the 
use of forest land for non-forest purposes 
without the approval of Ministry of 
Environment and Forests (MoEF), 
Government of India 

 Not applicable  

 Rajasthan Forest 
Act, 1953  and 
Rajasthan Forest 

This Act makes the basis for declaration of 
Reserved Forests, constitution of village 
forest committees, management of reserved 

Not applicable  

http://karnatakaforest.gov.in/english/Acts_Rules/acts/KF_Act_1963.pdf
http://karnatakaforest.gov.in/english/Acts_Rules/acts/KF_Act_1963.pdf
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Law Description Requirement 

Rules, 1962 forests and penalties and procedures. 

 
5. The ADB guidelines stipulate addressing environmental concerns, if any, of a proposed 
activity in the initial stages of project preparation. For this, the ADB SPS categorizes the 
proposed projects into various categories (A, B or C) to determine the level of environmental 
assessment required to address the potential impacts. Level of environmental assessment 
required for each category is presented below. 
 

(i) Category A: Projects with potential for significant adverse environmental 
impacts. An Environmental Impact Assessment (EIA) is required to address 
significant impacts. 

(ii) Category B: Projects likely to have some adverse environmental impacts, but of 
lesser degree and/or significance than those for Category A. An initial 
environmental examination (IEE) is required to determine whether significant 
environmental impacts warranting an EIA are likely. If an EIA is not needed, the 
IEE is regarded as the final environmental assessment report. 

(iii) Category C: Projects unlikely to have adverse environmental impacts. No EIA or 
IEE is required, although environmental implications are still reviewed. 

 
6. The environmental impacts of Ganganagar water supply and sewerage subproject have 
been identified and assessed as part of the planning and design process. An environmental 
assessment using ADB’s Rapid Environmental Assessment Checklist for Water Supply and 
Sewerage (Appendix 1) was conducted, and results of the assessment show that the 
subproject is unlikely to cause significant adverse impacts. Thus, this IEE has been prepared in 
accordance with ADB SPS’s requirements for environment category B projects. 
 
D. Scope of IEE 

7. The IEE was based mainly on secondary sources of information and field 
reconnaissance surveys; no field monitoring (environmental) survey was conducted. 
Stakeholder consultation was an integral part of the IEE.  
 
E. Report Structure  

This Report contains nine (9) sections: (i) Executive summary; (ii) Introduction and regulatory 
framework (iii) Description of the project (iv) description of the environment; (v) Anticipated 
environmental impacts and mitigation measures; (vi) public consultation and information 
disclosure; (vii) Grievance redress mechanism; (viii) Environmental management plan, and, (ix) 
Conclusion and recommendation.   

II. DESCRIPTION OF THE PROJECT  
8. Sri Ganganagar is headquarter of Sri Ganganagar District, and is situated in the northern 
most part of Rajasthan State, close to international border with Pakistan. It is located at about 
470 km north of State Capital, Jaipur and 425 km northwest of the National Capital, Delhi. Sri 
Ganganagar is one of the six project towns selected for implementation of the ADB funded 
Rajasthan Urban Sector Development Program (RUSDP).  
 
A. Present Situation 

9. Water Supply. Gang canal, of Sutlej River Canal system, is the main source of water 
supply to Ganganagar Town. Two intake points, one on distributary at Sadhuwala head and 
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second one at 68-69 RD.  Raw water is pumped to the existing water treatment plants (WTPs) 
at Old & New Head works in PHED campus. Treated water is collected in clear water reservoirs 
(CWRs) at WTPs and pumped to zonal elevated service reservoirs (ELSRs) for distribution by 
gravity.   
 
10. Water supply system in Ganganagar consists of (i) 2 WTPs with a total capacity of 42 
MLD; (ii) 24 elevated service reservoirs of total capacity 19.97 ML (consisting of 18 elevated 
and 6 ground level reservoirs); (iii) 43 km of raw and clear water transmission mains; and (iv) 
673 km of distribution network. At present, 80% of the total town area is covered with the piped 
water supply system. About 61% of the households are serviced through individual water 
service connections. Water supply is intermittent – 1.5 hours to 3 hours of supply daily. Water is 
also supplied through public stand-posts (mainly in urban poor areas). House service 
connections are metered; however, presently meters 65 percent are non-functional.  The newly 
developing outer areas of the town do not have water supply system.  
 
11. While gross water supply rate is over 162 litres per capita per day (LPCD), the water 
provided at consumer end is 116 LPCD, which less than standard of 135 LPCD. This is due to 
heavy losses in the existing distribution network – bulk flow measurement study during the 
project preparation indicates water losses (physical leakage) in the range of 28%, while total 
non-revenue water is 50%. The water transmission and distribution network is old, profusely 
leaking and is badly in need of rehabilitation and replacement. 
 
12. Sewerage. There is no sewerage system in Sri ganganagar, Most of the households in 
the town have individual toilets. Open defecation is also prevalent. Due to lack of sewerage 
system, people depend on septic tanks for disposal of sewage. Since there is no soak pit 
arrangement, effluent from septic tanks is directly let into open drains. Due to poor 
maintenance, septic tanks do not function properly and often overflow into drains, which will 
ultimately joins depression areas, creating unsanitary conditions and water/land pollution. 

 
13.  At present a sewerage project is under implementation in Sri Ganganagar. This project 
is financially supported by the centrally sponsored scheme of Urban Infrastructure Development 
in Small and Medium Towns (UIDSMT). Sri Ganganagar Urban Improvement Trust (UIT) is 
implementing this project with technical support of RUIDP PMU. This project includes 38 km of 
trunk sewers to collect and transfer sewage from open drains to treatment plants, and three 
Sewage Treatment Plants (STP) of total capacity (10 MLD + 10 MLD + 15 MLD). Currently, 
work is in progress and scheduled to be completed by March 2016. 
 
 
.
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B. Infrastructure Improvements Proposed in Ganganagar under RUSDP 

14. Water Supply. It is projected that the water demand of the town will increase from 41 
MLD in 2016 to 54 MLD in 2031, and ultimately to 71 MLD by 2046.The water availability from 
Gang canal is sufficient to cater the demand. Current storage capacity in the town is adequate 
for next 15 years. Water transmission and distribution network is old, profusely leaking and is 
badly in need of rehabilitation and replacement.  
 
15. In RUSDP, under water supply component of the Ganganagar Subproject, it is proposed 
to provide a strategic water supply network connecting CWRs with ELSRs, in the form of a ring 
main that will supply water to all ELSRs. It is proposed to replace entire existing distribution 
network with new PE pipes with electro-fusion welded joints and electro-fusion saddles. The 
new distribution system will be conveniently divided into District Metering Areas consisting about 
500 to 700 connections with flow from one direction to facilitate monitoring the NRW. Project will 
also provide bulk water meters, house service connections with consumer meters. 
 
16. Sewerage. Sewage collection and conveyance network is proposed for Ganganagar 
Town under this RUSDP. This network will be synchronized with the ongoing sewerage project. 
The network developed under RUSDP will collect sewage from houses and convey to the trunk 
sewers for further conveyance to the STPs. As stated earlier, trunk sewers and STPs are under 
construction in Ganganagar. The sewer network will cater to the entire town, barring the outer 
areas with low population density (100 persons/hectare). Of the total base year population 
(2016) of 261,231, this subproject will cover 70% of the population.  The rest 30% population, 
residing in the outer areas with low population density, will continue to depend on individual 
septic tank and soak pit arrangements. The sewer system will be designed as a separate sewer 
system that carries only the domestic wastewater, the open drain system that exists in the town 
will cater to storm runoff. 
 
17. This subproject complies with the environmental subproject selection criteria agreed 
between the government and the ADB (Compliance checklist is at Appendix 7).Following Table 
2 shows the nature and size of the various components of the subproject. Conceptual layout 
plans are shown in Figure 1 to Figure 3.  
 

Table 2: Proposed Water Supply & Sewerage Subproject & Components 

Infrastructure Function Description Location 
1. Water 
Supply 

      

Distribution 
network 
Improvement  

To distribute water 
from service 
reservoirs to 
consumers 

Replacement- 

668 km 63-600 mm dia DI/PE 
pipes 

 

New 

37 km 63-600 mm dia DI/PE pipes 

 

Pipes will be laid 
underground’ along the 
roads; this work will cover 
entire town as all the 
existing pipes is proposed 
to be replaced, and in 
currently uncovered areas 
new pipes will be laid 
About 80% of exiting 
pipes are of AC; and 
therefore existing pipes 
will be left as it is in the 
ground untouched.  

Bulk Water Monitor water flow New Fixed at strategic 
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Meters  in the improved 
network 

36 no,s Bulk Meters  

 
locations at source, CWR 
and network 

Domestic 
Meters 

Monitor & regulate 
water usage by 
consumers and 
improve cost 
recovery 

New 

44341 Domestic Meters,  

Meters will be attached to 
the water delivery pipe at 
each house with meter 
chamber 

2. Sewerage       
Sewer  
network and 
house 
connections 

Collect wastewater 
from dwelling units 
and convey by 
gravity to the STP 

New  
417 km; 200 to 900 mm diameter 
DWC pipes for sewers and  MDPE for 
house connections 
 

Sewers will be laid 
underground along the 
roads in the town. The 
work will extend to most 
of the town area, except 
the core town area where 
sewers are being laid 

 
18. Excavation for the pipe/sewer laying works will be undertaken through open trenching, 
which will be maximum width of 1 m only on one side of the road ROW with maximum length, 
an average 140 m per day for water supply lines and 70 m for sewers. Excavation, laying of 
pipes and backfilling will be completed within the day. Subsequent to completion of works, road 
reinstatement will be undertaken by the contractor as part of the civil works. The same shall be 
mentioned in the bid document to make it binding on the contractor.  
 
19. The subproject is primarily designed to improve environmental quality and living 
conditions of Ganganagar through provision of water supply and sewerage. The benefits arising 
from this subproject include: (i) increased availability of potable water at appropriate pressure to 
all households including urban poor; (ii) reduced time and costs in accessing alternative sources 
of water. (iii) better public health particularly reduction in waterborne and infectious diseases; 
(iv) reduced risk of groundwater contamination; (v) reduced risk of contamination of treated 
water supplies; and, (vi) improvement in quality of water bodies due to disposal of treated 
effluent meeting disposal standards. 

 
C. Energy Efficiency Measures included in the subproject 

20. Both the water supply and sewer network in Ganganagar are designed with utmost 
consideration to energy efficiency. Gravity flow systems adopted. In existing water supply 
system, water losses (UFW) are very high, reducing the losses and improving the efficiency of 
the system is identified as the most important component under RUSDP. This is considered as 
an alternative for source development/augmentation.  
 
21. To make the project energy efficient, as part of this PPTA, “Guidelines for Adopting Eco-
Friendly and Energy Efficient Equipment and Facilities in the Design of the Sub-Projects” have 
been prepared and is being followed in the design of the projects. Accordingly, energy efficiency 
measures are being considered and incorporated into the subproject designs where 
appropriate. 

 
D. Investment Program Implementation Schedule 

22. The detailed design of this subproject will be completed by May 2014. After the approval, 
bid will be prepared and tenders invited by September 2014, and the contract will be awarded 
by January 2015. Construction is likely to start in February 2015, and will take about 36 months, 
i.e. the construction work is likely to be completed by February 2018. This schedule is 
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compatible with the on sewerage scheme which is scheduled to be completed by March 2016. 
All the STPs should be operational before the completion of this project in February, 2018.  
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Figure 1: Proposed Distribution Network Improvement 
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Figure 2: Proposed Sewer Network Coverage 
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Figure 3: Proposed Sewer Network 
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III. DESCRIPTION OF THE ENVIRONMENT  

 
A. Physical Resources  

1. Location, Area & Connectivity 

23. Sri Ganganagar is the administrative headquarters of Ganganagar District, and is 
situated in the northern most part of Rajasthan state in western India. Geographically, the town 
is located at 29o55’N latitude and 73o19’E longitude at a height of 177 m above Mean Sea Level 
(MSL).  Ganganagar District’s western boundary forms international border with Pakistan, and is 
about 30 km from the town. District also shares borders with neighboring states of Punjab and 
Haryana.  
 
24. Located at about 470 km north of State Capital, Jaipur and 425 km northwest of the 
National Capital, Delhi, it is well connected by Road and Rail. National Highway 15 (NH 15) 
connecting Samakhiali in Gujarat with Pathankot in Punjab passes through the town. This 
highway connects all important towns along the western boarder of the country. This highway in 
turn connects several other highways, and provides good connectivity to Ganganagar.  Besides, 
there is a state highway and other district roads connecting surrounding towns and its 
hinterland. Ganganagar is an important railway head in this, and is well connected with Delhi, 
Jaipur and other towns. The Nearest airport is at Amritsar (271 km).  
 
25. Town was named after Maharaja Shri Ganga Singh Bahadur, Maharaja of Bikaner. Sri 
Ganganagar is one of the well planned cities of India, and believed to be influenced by the town 
planning of Paris. Owing to good irrigation facilities, and agricultural lands, district produces 
large quantities of wheat, grains etc., and is referred as “the food basket of Rajasthan” and 
“green district of Rajasthan”.  Extending to an area of 19.217 sq.km in the jurisdiction of Sri 
Ganganagar Nagar Parishad (Municipal Council), the population of the town is 237,780 (2011 
Census). The town is divided into 55 municipal wards.  

 
 

2. Topography, Soils and Geology 

26. Topography of the town is plain and the elevation ranges from 174 m - 178 m above the 
MSL, and gently slopes towards southwest. Due to low rainfall and desert environment, natural 
drainage system is very poorly developed. There are no water bodies, rivers or streams in or 
near the town. There are two natural depressions in the town - one near Balmiki Mandir and 
other at Idgah area, in which water (mostly wastewater) is accumulated.  
 
27. The geology of the area is overlain by the thick blanket of dunal sand and alluvial 
deposits of quaternary age. No rock exposure at the ground surface occurs in the area. Sand 
dunes consist of silt & fine grained sand which are brownish, yellowish or buff in color. Geology 
is marked by a thick cover of blown sand and alluvium except for a few isolated patches of 
recent calcareous and sandy sediments associated with gypsite/ gypsum. The oldest rocks in 
the area belong to the Aravalli Super group which includes phyllite, shale and quartz veins.  

 
3. Seismology  

28. As per the seismic zoning map of India, Ganganagar Town falls under the Zone II, which 
is the lowest earthquake risk zone in India. This zone is termed as “low damage risk zone”. 
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4. Climatic Conditions  

29. Ganga Nagar district falls in the Hot Arid Eco Region (Western plain, Kachch and part of 
Kathiawar Peninsula), and experiences extreme weather conditions. The climate of Sri 
Ganganagar is hot and arid throughout most part of the year. The summers (March/April to 
June/July) are hot with average daily maximum temperature of over 41oC and average daily 
minimum temperature of about 27oC; maximum temperatures can reach up to 50oC. Monsoon 
season is from July to September, during which it experiences rains, and temperature comes 
down and humidity increases. Ganganagar is one of the lowest rainfall receiving places in India, 
and experiences very low and unreliable rainfall under the influence of southwest monsoon from 
June/July to September. Long term Average Annual Rainfall (AAR) is just about 248 mm per 
year. On an average, there are 15 rainy days in a year.  The predominant direction of wind is 
from south-west in April to September and during October to March, it flows from North-East 
and North-West direction.  
 
30. Following Table shows the average climate data of Ganganagar, both the long-term and 
short-term. The average rainfall over the period of 2008-13 (212 mm) was significantly below 
the long term AAR (248 mm). 
 

Table 3: Climate Data of Ganganagar 

Month Long Term average (1970-2000) Short term average (2008-13) 

 Min.  
Temp (°c) 

Max.  
Temp (°c) 

Avg.  
RH (%) 

Wind Speed  
(kmph) 

Rain 
 (mm) 

Min.  
Temp (°c) 

Max.  
Temp (°c) 

Rain 
 (mm) 

Jan 5.7 20.8 67.7 1.6 6.4 7.3 19.2 4.1 

Feb 8.1 23.7 60.1 2.7 6.9 10.6 23.5 9.9 

Mar 13.2 29.3 52.9 3.3 7.8 16.8 31.5 2.9 

Apr 19.1 36.8 37.3 3.8 5.2 22.1 36.9 4.0 

May 24.3 41.1 31.7 4.4 11.6 27.0 42.1 3.5 

Jun 27.8 41.6 70.1 5.5 23.1 28.9 41.0 14.7 

Jul 27.5 38.2 60.2 5.2 78.7 28.8 38.4 54.7 

Aug 26.7 37.4 63.7 4.3 66.9 27.6 35.9 67.0 

Sep 23.8 37.0 58.0 3.5 32.5 25.5 35.4 45.8 

Oct 17.7 35.0 52.3 1.6 2.5 21.3 34.2 1.5 

Nov 11.2 29.6 59.1 1.0 2.1 14.3 28.7 2.2 

Dec 6.7 23.4 67.8 1.0 4.1 9.3 22.7 2.2 

 17.7 32.8 56.7 3.2 247.8 20.0 32.5 212.4 

 
5. Surface Water  

31. Owing to its location in western desert region, with dry extremely low rainfall climate, 
there are no notable natural water bodies in the region.  There are two natural depressions in 
the town - one near Balmiki Mandir and other at Idgah area. Rainwater accumulated in these 
depressions, forming water ponds. Due to lack of sewerage system, wastewater from town 
areas flows into these depressions via open drains. Due to low rainfall, most of the time these 
ponds hold wastewater, effecting the public health and environment. Very low rainfall has 
resulted into poorly developed drainage network, and as a result, even low rainfall results in 
inundation of the low lying areas, though for a short duration.  
  
32. On the other hand, the region is bestowed with good irrigation facilities of Sutlej River. 
The canals of Gang Canal System crisscross the region, and has transformed the otherwise 
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desert region into lush green fields. The proposed project will not interfere with the irrigation 
system as the canals are mostly located outside the town.  
 
33. Following Table shows the water quality of Gang Canal which is the raw water supply 
source for Ganganagar. As per the CPCB’s surface water quality criteria, raw water quality 
meets the ‘C’ class criteria which denote the best use as “drinking water source after 
conventional treatment and disinfection”.  

 
Table 4: Gang Canal Water Quality (2011) 

Parameter  Gang Canal Water Quality Criteria 

DO Min 4.3  

mg/l Max 7.4 4 or more 

 Mean 5.7  

pH Min 6  

 Max 8.2 6.5 – 8.5 

 Mean 7.5  

Conductivity Min 230  

µmho/cm Max 560 Not specified 

 Mean 325  

BOD Min 0  

mg/l Max 1.9 3 

 Mean 1  

Nitrate Min 0.08  

mg/l Max 0.92 Not specified 

 Mean 0.39  

Feacal coliform Min 3  

MPN/100 ml Max 7 Not specified 

 Mean 4  

Total coliform Min 4  

MPN/100 ml Max 20 500 

 Mean 11  

 
34. There are several agro-based industries in the town, including a sugar factory. The 
treated and untreated effluents flow in the open drains, and due to poor natural drainage 
system, accumulates in low lying areas, creating both public health and environmental issues. 

 
6. Groundwater  

35. The alluvium at Sri Ganganagar includes unconsolidated and semi consolidated 
sediments comprising sand, silt, gravel, clay and kanker etc. The alluvium is mostly of fluvial 
origin. It is yellowish to yellowish brown in colour, medium to fine grained and inter mixed with 
kanker (stone aggregate). In local terminology this aquifer is called Reli. Part of the Ganganagar 
block has shallow water level of less than 20 m. Due to saline nature, groundwater use is 
limited. Excess irrigation and poor drainage have resulted into water logging and salinity build- 
up in canal command areas of Ganganagar District. 
 

7. Air Quality 

36. Ambient air quality in Rajasthan is monitored by Rajasthan Pollution Control Board. 
However, there is no at present there is no monitoring station in Ganganagar, and therefore no 
data on ambient air quality available. Due to the location in dry arid zone coupled with dust 
storms, especially during summer the months, the particulate matter in ambient air is likely to be 
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high. The roads are not in good condition, traffic on these roads and winds are the main source 
of dust generation. Besides, there are few industries in the town, including a major sugar mill, 
and brick kilns, the generate air emissions from burning of fuels and use of boilers. This is 
adding to the air pollution, however, there is no data to establish the level of pollution.   
 
B. Ecological Resources  

37. According to Agro climatic classification by ICAR3, Ganga Nagar district falls in the Hot 
Arid Eco Region of Western plain, Katchch and part of Kathiawar Penisula. Planning 
Commission grouped the Ganga Nagar district into Trans Gangetic Plain Agro Climatic Zone. 
Although Ganganagar District lies in the great Thar Desert, irrigation provided via the Gang 
canal has put the district on the agricultural map of India prominently. It is one of the important 
wheat and cotton producing areas. Besides, the canals have transformed this desert region into 
a lush green area, where one can find variety of trees. Desert ecosystem is still exists in the 
areas where there are no canals. 
 
38. There are no notable ecological resources in the study area. There are no forests or 
ecologically sensitive areas. Owing to good irrigation facilities, the areas around the urban areas 
are extensively cultivated. Therefore almost all the lands are either converted into urban or 
agricultural use, and there is no natural habitat left in the project area. There are trees along 
some roads. Tree cutting will be avoided for the project. 
 
C. Economic Development  

1. Land use 

39. Sri Ganganagar is one of the well planned cities of India. As per the available 
information, Ganganagar plan was drawn during late 1920s, when the canal system was 
implemented in the region. The town is 
divided into residential blocks and 
commercial areas including grain market. 
Residential Blocks have large parks for 
each Blocks and Community centers and 
places of worship are at junctions of three 
or four blocks. 
 
40. The Town Planning department 
prepared Sri Ganganagar’s first master 
plan in 1982 followed by 2001. The Master 
Plan 2001-2023 comprises areas of Sri 
Ganganagar Municipal Council and 30 
villages. As per the Master Plan 2001-
2023, the 2001 land use indicates that the 
total developed area is 1,501.39 Ha. Table 
2 presents the distribution of land use in 
2001. Of the total developed area, nearly 
60% is under residential use.  
 

                                                       
3
  Indian Council for Agricultural Research 
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Table 5: Land Use of Gangnagar Town (2001) 

No Land use Area Developed     
Area 

Urbanizable      
Area 

    Ha % % 

1 Residential       898.40        59.84        37.63  

2 Commercial       109.27          7.28          4.58  

3 Industrial         81.75          5.44          3.42  

4 Government & Semi-Government         15.38          1.02          0.64  

5 Recreational         14.57          0.97          0.61  

6 Public & Semi Public       132.33          8.81          5.54  

7 Circulation       249.69        16.63        10.46  

  Sub Total   1,501.39       39.38    

8 Government Reserved       562.51          23.56  

9 Nursery, Orchards, etc.       238.76          10.00  

10 Vacant Land         58.68            2.46  

11 Ponds & Lakes         26.30            1.10  

  Total   2,387.65       100.00  

 
2. Industry & Agriculture 

41. This desert land was converted to a green area by the efforts of Maharaja Ganga Singh, 
who brought the Gang canal which carries the excess waters of Punjab and Himachal Pradesh 
to the region, making Ganganagar district as "the food basket of Rajasthan". The economy of 
the city is based on agriculture; its main crops are wheat, mustard and cotton. Other crops are 
guar, bajra, sugar cane and grams. In recent years, farmers are also diverted towards 
horticulture. Kinnow (a citrus family fruit and a hybrid citrus fruit from "orange") is a popular 
horticultural product of Sri Ganganagar and is exported to various places.   
 
42. Industries in Sri Ganganagar District are based on agriculture. Major industries are: 
cotton ginning and pressing factories, mustard oil mills, wheat flour mills and a major sugar mill 
(Rajasthan State Ganganagar Sugar Mills). Sri Ganganagar is the largest producer of cotton 
and has cotton spinning and textile factories. Most of the factories are located outside the city. 
Rajasthan State Industrial Development and Investment Corporation (RIICO) have developed a 
new township – Udyog Vihar near Chak Shyam Singh Wala on Hanumangarh road at a 
distance of 12 km from Sri Ganganagar. 

 
3. Infrastructure 

43. Water Supply: Both Surface water as well as ground water source is available for 
serving drinking water needs to Sri Ganganagar town. The main source of water supply to 
Ganganagar town is Gang canal. Two intake points one at Distributary at Sadhuwala Head and 
second one at 68-69 RD. Hence, the municipality is depending on surface water. Currently, the 
PHED is extracting water from two surface water sources and 7 tube wells. 32 MLD of water 
from surface sources and, around 6 MLD water from 7 tube wells is extracted. At present, the 
PHED is supplying water for duration of 2 hours daily. Raw water from Gang canal is drawn by 
gravity whereas pumping from tube wells.  

 
44. Sewerage: There is no sewerage system in the town at present. The wastewater coming 
from the households are disposed in the roadside drains. The sewage is either draining in 
roadside open drains/nallas or into soak pit outside their houses or ponds. At some locations, 
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due to lack of maintenance and insufficient drain size; the drains are chocked and overflowing. 
Most of slum dwellers and low income families depend on public toilets and practice open 
defecation. Sri Ganganagar Municipal Council has constructed public convenience facilities with 
a total capacity of 105 seats. However, due to lack of maintenance most of these public 
conveniences are in unhygienic condition.  
 
45. Solid Waste management: In Sri Ganganagar, there is no proper organized Solid 
Waste Management (SWM) system. Town generates 60 tons of solid waste daily. Sri 
Ganganagar Nagar Parishad (SGNP), has initiated door-to-door waste collection in the part of 
the town, and in other parts waste is collected through community dust bins located in various 
places. Regular sweeping is carried out by SGNP. Waste from houses, dust bins and other 
areas is collected, and transported by SGNP to dumping site at Shul Chhai, and disposed via 
crude open dumping method. 
   
46. Storm Water Drainage: There are no natural drains flowing through the municipal area 
of Sri Ganganagar. There are two main depressions in the town. One is near Balmikimandir and 
second one is at Idgah area. Balmikimandir depression receives wastewater through a drain 
starting from Adarsh Theatre running east to west. Idgah area depression receives water from a 
drain running north to south. During non-rainy season, these depressions receive domestic 
wastewater, which will be pumped to nearby agricultural field. During rainy season, the drains 
also receive surface runoff from rainwater. This is causing temporary flooding. With respect to 
road side drains total drain length in Sri Ganganagar town is 183 km. Drain coverage with 
respect to road length is around 30 percent. However, most of the roads are having one side 
drain. 

 

47. Power Supply. Thermal power is the main source of energy in Rajasthan, contributing 
nearly 90% of the electricity, compared to hydropower, which produces the remainder. State-
level companies (Rajya Vidyut Utpadan Nigam Ltd, RVUN; and Rajya Vidyut Prasaran Nigam 
Ltd, RVPN) are responsible for power generation and transmission respectively, and distribution 
is provided by a regional company, the Jodhpur Vidyut Vitaran Nigyam Limited (JVVNL). Power 
is supplied from the central grid by overhead cables carried on metal and concrete poles, mainly 
located in public areas alongside roads. The power supply in the state is continuous and 
reliable, except in warmer months with periodic outages in warmer months, and large 
fluctuations in voltage.  

 
48. Transport: Sri Ganganagar is broadly radial and grid iron pattern in its urban form with 
Suratgarh Road (Old NH-15) and Padampur Road being the two major roads passing through 
the town. Being a border district as well as regional town of the canal irrigation region, it has well 
developed road network and all the important mandi towns are connected with Sri Ganganagar. 
The intra-city traffic is more significant than the inter-city traffic in Sri Ganganagar. Two-
wheelers, cycles and shared autorickshaw form the major motorized modes of transport in the 
city. There is no dedicated off-street parking facility in the city. The total length of the road 
network in Sri Ganganagar is about 610 km, of which, 41% are black topped roads, 8% cement 
concrete roads, 37% WBM roads and 14% Kutcha roads. 

 
D. Socio Cultural Resources  

1. Demography  

49. Sri Ganganagar population, as per 2011 census, is 237,780, grown from 210,713 in 
2001, registering a compounded annual growth rate of 1.22% (decadal growth of 12.85%), 
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which is much lower than the state urban population growth rate of 2.58% during the same 
decade. As presented in the Chart below, while the population is on growing trend, the rate of 
growth has always been on the decline, from very high to lower than state average. The 
average town density works out to 12,373 persons/sq. km. The old part of the town comprising 
of wards 19-22, and 28-30 witness high density in comparison with other parts of the town. 
Average household size of Ganganagar is 4.83. 
 
50. Sex ratio of the town is 860 
females per 1000 males. This is 
lower than Ganganagar district’s sex 
ratio (878), and the state-level figure 
of 928. Literacy rate is 73.01% 
(Census 2011), which is slighter 
higher than the state literacy rate of 
66.11%. Scheduled Caste (SC) and 
Scheduled Tribe (ST) population 
comprises 16.3 percent and 2.1 
percent of the total population 
respectively. Workforce participation 
rate in Ganganagar is 34.8 percent, 
which is higher the State level WPR 
of 29.6%.  
 
51. Largest proportion of population comprises Hindus followed by Skihs, Muslims, Jains 
and Christians. Main languages spoken are Bagri (local dialect), Punjabi and Hindi. 

 
2. History, Culture and Tourism  

52. Sri Ganganagar was established by Maharaja Ganga Singh, near Ramnagar, which was 
named after Ram Singh Ji Saharan, and now known as 'Purana Gaam'. This place was 
originally part of Bikaner State, a princely state in the pre-independence era. In 1899-1900, 
when Bikaner State was affected by the worst famine, Maharaja Ganga Singh, initiated the plan 
to bring Sutlej River waters to Bikaner State.  Although the Sutlej Valley Project was developed, 
it was delayed from the erstwhile princely State of Bahawalpur. With the intervention of the then 
Viceroy of India, an agreement was reached, and the project, which included the Canal Head 
Works at Ferozpur, and 143 km of lined canals, was completed in 1927. This has completely 
transformed this desert region into agriculturally rich area. 
 
53. During this time, Maharaja Ganga Singh, built Ganganagar City near the entry point of 
this Gang (Bikaner) canal into Bikaner State, and the plan of the city was drawn on the lines of 
Paris. After the independence it became part of Rajasthan state and the district of Ganganagar 
was formed in 1949. In 1994, Ganganagar district was district was reorganized by separating 
some areas as Hanumangarh District. 

 
54. It is believed that that the Indus Valley civilization extended into the present day 
Ganganagar District as well. Archeological Survey of India (ASI) conducted explorations in 
Baror (about 100 km Ganganagar), a pre-historic site on a dry river bed, and found evidence of 
houses and streets and pottery of Pre Harappan and Harappan period. Kalibangan, another 
archaeological site for the Indus Valley Civilization is located at about 70 km from Ganganagar. 
Besides, there are several ancient mound sites in Ganganagar district, notified by ASI as 
protected sites. However, these sites are located far from the town (more than 50 km from 
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Ganganagar) and none are located in or near the town/project sites. 
 

55.  There are religious places of local importance in the town. There are no notable tourist 
places, and therefore tourist visiting Ganganagar is almost negligible.  
 
E. Environmental Settings of Investment Program Component Sites 

56. The subproject includes laying of water supply pipes and sewer network in the municipal 
area of Ganganagar.  Pipes and sewers will be laid along the roads/streets in the town within 
the road right of way (ROW). In wider roads pipes/sewers will be laid in the road shoulder 
beside the tarmac, and in narrow roads, where there is no space, pipes/sewers will be laid in the 
road carriage way by break opening the tarmac. Roads in some part of the town are narrow. 
Roads are lined both sides with open drains. In narrow roads pipes/sewers will be laid in the 
middle of the road, which may affect the traffic. Bigger diameter strategic water mains and trunk 
sewers will be laid along the main roads, which are wide and have adequate space.  No tree 
cutting is anticipated as there is adequate space to lay the sewer/pipelines in those roads.   
 

IV. ANTICIPATED ENVIRONMENTAL IMPACTS AND MITIGATION MEASURES 
 
A. Introduction  

57. Potential environmental impacts of the proposed infrastructure components are 
presented in this section. Mitigation measures to minimize/mitigate negative impacts, if any, are 
recommended along with the agency responsible for implementation. Monitoring actions to be 
conducted during the implementation phase is also recommended to reduce the impact. 
 
58. Screening of potential environmental impacts are categorized into four categories 
considering subproject phases: location impacts and design impacts (pre-construction phase), 
construction phase impacts and operations and maintenance phase impacts. 
 

(i) Location impacts include impacts associated with site selection and include 
loss of on-site biophysical array and encroachment either directly or indirectly on 
adjacent environments. It also includes impacts on people who will lose their 
livelihood or any other structures by the development of that site. 

(ii) Design impacts include impacts arising from Investment Program design, 
including technology used, scale of operation/throughput, waste production, 
discharge specifications, pollution sources and ancillary services. 

(iii) Construction impacts include impacts caused by site clearing, earthworks, 
machinery, vehicles and workers. Construction site impacts include erosion, dust, 
noise, traffic congestion and waste production. 

(iv) O&M impacts include impacts arising from the operation and maintenance 
activities of the infrastructure facility. These include routine management of 
operational waste streams, and occupational health and safety issues. 

 
59. Screening of environmental impacts has been based on the impact magnitude 
(negligible/moderate/severe – in the order of increasing degree) and impact duration 
(temporary/permanent).  
 
60. This section of the IEE reviews possible project-related impacts, in order to identify 
issues requiring further attention and screen out issues of no relevance. ADB SPS (2009) 
require that impacts and risks will be analyzed during pre-construction, construction, and 
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operational stages in the context of the project’s area of influence. 
 
61. The ADB Rapid Environmental Assessment Checklist in 
http://www.adb.org/documents/guidelines/environmental_assessment/eaguidelines002.asp has 
been used to screen the project for environmental impacts and to determine the scope of the 
IEE. 
 
62. In the case of this project (i) most of the individual elements are relatively small and 
involve straight forward construction and operation, so impacts will be mainly localized and not 
greatly significant; (ii) most of the predicted impacts are associated with the construction 
process, and are produced because that process is invasive, involving excavation and earth 
movements; and (iii) being located in an urban area, will not cause direct impact on biodiversity 
values. The project will be in properties held by the local government and access to the project 
location is through public rights-of-way and existing roads hence, land acquisition and 
encroachment on private property will not occur. 
 
B. Pre-Construction Impacts  

63. Design of the Proposed Components. The Central Public Health and 
Environmental Engineering Organization (CPHEEO) manual suggests a design period of 
15/30 years4 in general while designing the systems for water supply and sewerage 
components. It is proposed to consider 2046 as the design year for all the components in 
order to maintain unanimity in the design period and design population. Accordingly, 2016 
shall be the base year and 2031 the intermediate year to cross check the designs pertaining to 
intermediate demand. The rate of water supply has been taken as 135 lpcd for 100% 
population. Sewage generation is 85% of water supply (including 5% to account for infiltration) 
and coverage is 100% population. For sewerage design, though sewerage system will be made 
available for 100% population, it is assumed based on the experience from other towns that only 
70% of design year population will be connected to sewer system.  

 
64. One of the critical aspects in sewerage system operation is, change in raw sewage 
characteristics at inlet of sewage treatment plant may affect the process and output quality. 
STPs are designed for municipal wastewater, which does not include industrial effluent. 
Characteristics of industrial effluent widely vary depending on the type of industry, and 
therefore disposal of effluent into sewers may greatly vary the inlet quality at STP, and will 
upset process and affect the efficiency. Although legally the disposal of effluent meeting 
certain standards is allowed into municipal sewers (refer Appendix 4), the monitoring of the 
same is not-practical. Industrial development in Ganganagar is very limited, there are 
however few industries (chemical and textile) in town with problematic water discharges. 
Therefore disposal of such wastewater into sewers will impede the treatment efficiency. 
Following measures should be incorporated:  
 

(i) No industrial wastewater shall be allowed to dispose into municipal sewers  

(ii) No domestic wastewater from industrial units shall be allowed into municipal 
sewers 

(iii) Ensure that there is no illegal discharge through manholes or inspection 
chambers 

                                                       
4
 As per CPHEEO, pumps, motors, STP, storage reservoirs are to be designed for a life of 15 years. 

http://www.adb.org/documents/guidelines/environmental_assessment/eaguidelines002.asp
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(iv) Conduct public awareness programs; in coordination with RPCB, issue notice to 
all industries for compliance   

(v) Conduct regular wastewater quality monitoring (at inlet and at outlet of STP) to 
ensure that the treated effluent quality complies with the standards  

 

65. Sewer system – collection & conveyance. The sewerage system is designed as a 
separate system of sewage collection (i.e. caters only to wastewater). There is considerable 
length of existing surface drains in the project area that can be used for disposal of storm 
runoff. The underground gravity sewers will carry sewage from households to trunk sewers 
and further to STPs.  To maximize the benefits as intended, Sri Ganganagar Nagar 
Parishad should ensure that all existing septic tanks are phased out by bypassing the inlet 
and connecting the toilet discharge from each house directly to sewerage system.  
 
66. Accumulation of silt in sewers in areas of low over time, overflows, blockages, power 
outages, harmful working conditions for the workers cleaning sewers etc. are some of the 
issues that needs to be critically looked into during the sewer system design. A properly 
designed system is a must for system sustainability.  
 
67. Measures such as the following shall be included in sewer system design to ensure 
that the system provides the benefits as intended: 
 

(i) Limit the sewer depth where possible   

(ii) Sewers shall be laid away from water supply lines and drains (at least 1 m, 
wherever possible); 

(iii) In all cases, the sewer line should be laid deeper than the water pipeline (the 
difference between top of the sewer and bottom of water pipeline should be at 
least 300 mm)  

(iv) In unavoidable, where sewers are to be laid close to storm water drains, 
appropriate pipe material shall be selected (stoneware pipes shall be avoided)  

(v) For shallower sewers and especially in narrow roads , use small inspection 
chambers in lieu of manholes;  

(vi) Design manhole covers to withstand anticipated loads & ensure that the covers 
can be readily replace if broken to minimize silt/garbage entry  

(vii) Ensure sufficient hydraulic capacity to accommodate peak flows & adequate 
slope in gravity mains to prevent buildup of solids and hydrogen sulfide 
generation  

(viii) Equip pumping stations with a backup power supply, such as a diesel generator, 
to ensure uninterrupted operation during power outages, and conduct regular 
maintenance to minimize service interruptions. Consider redundant pump 
capacity in critical areas 
 

68. Utilities. Telephone lines, electric poles and wires, water lines within the proposed 
project locations may require to be shifted in few cases. To mitigate the adverse impacts due to 
relocation of the utilities, the contractor, in collaboration with ULB  will (i) identify the locations 
and operators of these utilities to prevent unnecessary disruption of services during construction 
phase; and (ii) instruct construction contractors to prepare a contingency plan to include actions 
to be done in case of unintentional interruption of services. 
 
69. Social and Cultural Resources. Any work involving ground disturbance can uncover 
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and damage archaeological and historical remains. For this project, excavation will occur in 
project sites, so it could make medium risk of such impacts if the site contains any archeological 
and historical remains. Nevertheless, PIU will:  
 

(i) consult Department of Archaeology and Museums to obtain an expert 
assessment of the archaeological potential of the site; 

(ii) consider alternatives if the site is found to be of high risk; 
(iii) include state and local archaeological, cultural and historical authorities, and 

interest groups in consultation forums as project stakeholders so that their 
expertise can be made available; and 

(iv) develop a protocol for use by the construction contractors in conducting any 
excavation work, to ensure that any chance finds are recognised and measures 
are taken to ensure they are protected and conserved. 
 

70. Site selection of construction work camps, stockpile areas, storage areas, and 
disposal areas. Priority is to locate these near the project location. However, if it is deemed 
necessary to locate elsewhere, sites to be considered will not promote instability and result in 
destruction of property, vegetation, irrigation, and drinking water supply systems. Residential 
areas will not be considered for setting up construction camps to protect the human 
environment (i.e., to curb accident risks, health risks due to air and water pollution and dust, and 
noise, and to prevent social conflicts, shortages of amenities, and crime). Extreme care will be 
taken to avoid disposals near forest areas, water bodies, swamps, or in areas which will 
inconvenience the community. 
 
71. Site selection of sources of materials. Extraction of materials can disrupt natural land 
contours and vegetation resulting in accelerated erosion, disturbance in natural drainage 
patterns, ponding and water logging, and water pollution. To mitigate the potential 
environmental impacts, locations of quarry site/s and borrow pit/s (for loose material other than 
stones) would be assessed by PIU. Priority would be sites already permitted by Mines and 
Geology Department. If new sites are necessary, these would be located away from population 
centers, drinking water intakes and streams, cultivable lands, and natural drainage systems; 
and in structurally stable areas. It will be the construction contractor’s responsibility to verify the 
suitability of all material sources and to obtain the approval of Department of Mines & Geology 
and local revenue administration. If additional quarries will be required after construction is 
started, then the construction contractor shall use the mentioned criteria to select new quarry 
sites, with written approval of PIU. 
 
C. Construction Impacts  
 
72. The civil works for the subproject include earth work excavation for pipeline/sewer 
trenches, pipe/sewer laying, installing valves, flow meters and data loggers, shifting of public 
utilities and providing house service connections. Earth work excavation will be undertaken by 
machine (backhoe excavator) and include danger lighting and using sight rails and barricades at 
every 100 m., while pipe/sewer laying works will include laying pipes/sewer at required gradient, 
fixing collars, elbows, tees, bends and other fittings including conveying the material to work 
spot and testing for water tightness.  
 

73. The excavation is done in such a way that there will be a minimum depth of 1.2 m above 
the water pipe line, and in narrow streets the cover above the will be 0.7 m only. The maximum 
depth for sewers depends on the design, and in Ganganagar most of the sewers will be laid 
1.2 to 2 m below the ground, and some sewers will be laid deeper (> 2m) and maximum 
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depth will be 4m. Sufficient care will be taken while laying so that existing utilities and 
cables are not damaged and pipes are not thrown into the trenches or dragged, but 
carefully laid in the trenches. Trenches deeper than 2 m will be protected by bracings to 
avoid collapse of trenches, and also to avoid any risk to surrounding buildings. Once they are 
laid, pipes will be joined as per specification and then tested for any cracks of leakages. The 
minimum working hours will be 8 hours daily, the total duration of each stage depends on 
the soil condition and other local features. The excavation of trenches for water pipes is 

estimated to generate 587,910 cubic meters of soil, about 97% of this soil will be used for 

refilling the trench after placing the pipe and therefore residual soil after pipe laying and 
refilling is expected to be only 17,410 cubic meters. In case of sewers, estimated soil 
generation is 617,927 cubic meters, of which about 83% will be used for refilling, and the 
remaining 103,725 cubic meters needs to be disposed. This soil shall be used for filling low lying 
area or stored/ dumped in approved debris disposal sites. The beneath and sides of sewers in 
trench will be filled with sand to form cushion/bed for sewer, and the sand requirement is 
estimated as 83,105 cubic meter. 
 
74. Although construction of these project components involves quite simple techniques of 
civil work, the invasive nature of excavation and the project locations in the built-up areas of the 
town where there are a variety of human activities, will result in impacts to the environment and 
sensitive receptors such as residents, businesses, and the community in general. These 
anticipated impacts are temporary and for short duration. Water and sewer lines will be laid on 
either side of the roads/streets.  
 
75. Physical impacts will be reduced by the method of working and scheduling of work, 
whereby the project components will be (i) constructed by small teams working at a time; (ii) any 
excavation done near sensitive area like school, religious places and house will be protected as 
per standard norms etc. 
 
76. Sources of Materials. Significant amount of gravel, sand, coarse aggregate, and 
cement will be required for this project. The construction contractor will be required to: 
 

(i) Use material sources permitted by government; 
(ii) Verify suitability of all material sources and obtain approval of PIU; and 
(iii) Submit to PIU on a monthly basis documentation of sources of materials. 
 

77. Air Quality. Emissions from construction vehicles, equipment, and machinery used for 
excavation and construction will induce impacts on the air quality in the construction sites. 
Anticipated impacts include dusts and increase in concentration of vehicle-related pollutants 
such as carbon monoxide, sulfur oxides, particulate matter, nitrous oxides, and hydrocarbons. 
These however will be temporary limiting to construction activities only. To mitigate the impacts, 
construction contractors will be required to: 
 

(i) Consult with PIU/ on the designated areas for stockpiling of, soils, gravel, and 
other construction materials;  

(ii) Damp down exposed soil and any stockpiled material on site by water sprinkling; 
(iii) Use tarpaulins to cover sand and other loose material when transported by 

trucks;  
(iv) Clean wheels and undercarriage of haul trucks prior to leaving construction site 
(v) Don't allow access in the work area except workers to limit soil disturbance and 

prevent access by barricading and security personnel  
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(vi) Fit all heavy equipment and machinery with air pollution control devices which 
are operating correctly 

 
78. Surface Water Quality. Run-off from stockpiled materials, and chemical contamination 
from fuels and lubricants during construction works can contaminate downstream surface water 
quality of the streams. These potential impacts are temporary and short-term duration only. 
However, to ensure that these are mitigated, construction contractor will be required to: 
 

(i) Prepare and implement a spoils management plan (Appendix 8); 
(ii) Avoid stockpiling of earth fill especially during the monsoon season unless 

covered by tarpaulins or plastic sheets; 
(iii) Prioritize re-use of excess spoils and materials in the construction works. If spoils 

will be disposed, consult with PIU on designated disposal areas; 
(iv) Install temporary silt traps or sedimentation basins along the drainage leading to 

the water bodies; 
(v) Place storage areas for fuels and lubricants away from any drainage leading to 

water bodies;  
(vi) Dispose any wastes generated by construction activities in designated sites; and 
(vii) Conduct surface quality inspection according to the Environmental Management 

Plan (EMP). 
 
79. Noise and Vibration Levels. Construction works will be conducted along the roads in 
Ganganagar urban area, where there are houses, schools and hospitals, religious places and 
small-scale businesses. The sensitive receptors are the general population in these areas. 
Increase in noise level may be caused by excavation, particularly breaking of cement concrete 
or bitumen roads, operation of construction equipment like concrete mixers, and the 
transportation of equipment, materials, and people. Vibration generated from construction 
activity, for instance from the use of pneumatic drills, will have impact on nearly buildings. This 
impact is negative but short-term, and reversible by mitigation measures. The construction 
contractor will be required to: 
 

(i) Plan activities in consultation with PIU so that activities with the greatest potential 
to generate noise are conducted during periods of the day which will result in 
least disturbance; 

(ii) Horns should not be used unless it is necessary to warn other road users or 
animals of the vehicle’s approach; 

(iii) Minimize noise from construction equipment by using vehicle silencers, fitting 
jackhammers with noise-reducing mufflers, and use portable street barriers to 
minimise sound impact to surrounding sensitive receptor; and 

(iv) Maintain maximum sound levels not exceeding 80 decibels (dBA) when 
measured at a distance of 10 m or more from the vehicle/s. 

(v) Identify any buildings at risk from vibration damage and avoiding any use of 
pneumatic drills or heavy vehicles in the vicinity; 

(vi) Consult the custodians of important buildings, cultural and tourism authorities 
and local communities in advance of the work to identify and address key issues, 
and avoid working at sensitive times, such as religious and cultural festivals. 

 
80. Landscape and Aesthetics. The construction works does not envisage any cutting of 
trees, but it will produce excess excavated earth, excess construction materials, and solid waste 
such as removed concrete, wood, packaging materials, empty containers, spoils, oils, 
lubricants, and other similar items. Haphazard disposal of these will have negative impacts on 
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landscape and overall aesthetics. These impacts are negative but are of short-term and 
reversible by mitigation measures. The construction contractor will be required to: 
 

(i) Prepare and implement spoils management plan; 
(ii) Avoid stockpiling of excess excavated soils; 
(iii) Coordinate with ULB  for beneficial uses of excess excavated soils or 

immediately dispose to designated areas; 
(iv) Recover used oil and lubricants and reuse or remove from the sites; 
(v) Manage solid waste according to the following preference hierarchy: reuse, 

recycling and disposal to designated areas; 
(vi) Remove all wreckage, rubbish, or temporary structures which are no longer 

required; and 
(vii) Request PIU to report in writing that the necessary environmental restoration 

work has been adequately performed before acceptance of work. 
 

81. Surface and Groundwater Quality. Another physical impact that is often associated 
with excavation is the effect on drainage and the local water table if groundwater and surface 
water collect in the voids. In Ganganagar groundwater is much deeper than the proposed 
trenching depth, and rains are scarce and limited to very short duration during monsoon. 
However, to ensure that water will not pond in pits and voids near project location, the 
construction contractor will be required to conduct excavation works in non-monsoon season to 
the maximum extent possible. 
 
82. Accessibility. Excavation along the roads, hauling of construction materials and 
operation of equipment on-site can cause traffic problems. Potential impact is negative but short 
term and reversible by mitigation measures. The construction contractor will be required to:  
 

(i) Prepare and implement a Traffic Management Plan (Appendix 9) 
(ii) Plan transportation routes so that heavy vehicles do not use narrow local roads, 

except in the immediate vicinity of delivery sites; 
(iii) Schedule transport and hauling activities during non-peak hours; 
(iv) Locate entry and exit points in areas where there is low potential for traffic 

congestion; 
(v) Keep the site free from all unnecessary obstructions; 
(vi) Drive vehicles in a considerate manner; 
(vii) Coordinate with Traffic Police for temporary road diversions and for provision of 

traffic aids if transportation activities cannot be avoided during peak hours; and 
(viii) Notify affected sensitive receptors by providing sign boards informing nature and 

duration of construction works and contact numbers for concerns/complaints. 
 

83. Wherever road width is minimal, there will be temporary loss of access to restrains and 
vehicular traffic (including 2-wheelers) during the laying of pipes. Under those circumstances, 
contractor shall adopt following measures:  

 
(i)  Inform the affected local population 1-week in advance about the work schedule  
(ii)  Plan and execute the work in such a way that the period of disturbance/ loss of 

access is minimum. 
(iii) Provide pedestrian access in all the locations until normalcy is restored. Provide 

wooden/metal planks over the open trenches at each house to maintain the 
access.  
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84. Socio-Economic – Income. The project components will be located in government land 
and there is no requirement for land acquisition or any resettlement. Construction works will 
impede the access of residents to specific site in limited cases. The potential impacts are 
negative and moderate but short-term and temporary. The construction contractor will be 
required to:  
 

(i) Prepare and implement spoils management plan (Appendix 8); 
(ii) Leave spaces for access between mounds of soil;  
(iii) Provide walkways and metal sheets where required to maintain access across 

for people and vehicles; 
(iv) Increase workforce in the areas with predominantly institutions, place of worship, 

business establishment, hospitals, and schools; 
(v) Consult businesses and institutions regarding operating hours and factoring this 

in work schedules; and 
(vi) Provide sign boards for pedestrians to inform nature and duration of construction 

works and contact numbers for concerns/complaints. 
(vii) Notify community/ water users in advance about likely interruptions in water 

supply.  
(viii) Provide alternate sources of clean water until water supply is restored.  

 
85. Socio-Economic – Employment. Manpower will be required during the 36-months 
construction stage. This can result in generation of temporary employment and increase in local 
revenue. Thus potential impact is positive and long-term. The construction contractor will be 
required to: 

 
(i) Employ at least 50% of the labour force, or to the maximum extent, local persons 

within the 2-km immediate area if manpower is available; and 
(ii) Secure construction materials from local market. 

 
86. Occupational Health and Safety. Workers need to be mindful of the occupational 
hazards which can arise from working in height and excavation works. Potential impacts are 
negative and long-term but reversible by mitigation measures. The construction contractor will 
be required to: 
 

(i) Comply with all national, state and local labor laws (see Appendix 7); 

(ii) Develop and implement site-specific occupational health and safety (OH&S) Plan 
which will include measures such as: (a) excluding public from the site; (b) 
ensuring all workers are provided with and use personal protective equipment; 
(c) OH&S Training5 for all site personnel; (d) documented procedures to be 
followed for all site activities; and (e) documentation of work-related accidents; 

                                                       
5 

Some of the key areas that may be covered during training as they relate to the primary causes of accidents 
include (i) slips, trips and falls; (ii) personal protective equipment; (iii) ergonomics, repetitive motion, and manual 
handling; (iv) workplace transport; and (v) legislation and responsibilities. Training can provide the foundations of 
competence but it does not necessarily result in a competent worker. Therefore, it is essential to assess staff 
competence to ensure that the training provided is relevant and effective. Supervision and monitoring 
arrangements shall be in place to ensure that training has been effective and the worker is competent at their job. 
The level of supervision and monitoring required is a management decision that shall be based on the risks 
associated with the job, the level of competence required, the experience of the individual and whether the worker 
works as part of a team or is a lone worker. 
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(iii) Ensure that qualified first-aid is provided at all times. Equipped first-aid stations 
shall be easily accessible throughout the site; 

(iv) Provide medical insurance coverage for workers; 

(v) Secure all installations from unauthorized intrusion and accident risks; 

(vi) The project area experiences extreme temperature during summer months of 
April and May, which may affect the health of workers engaged in construction 
work. Contractor should take necessary measures during summers including the 
following: 

a. Work schedule should be adjusted to avoid peak temperature hours (12 – 3 PM) 

(vii) Provide appropriate shade near the work place; allow periodic resting and 
provide adequate water Provide supplies of potable drinking water; 

(viii) Provide necessary medicine and facilities to take care of dehydration related 
health issues 

(ix) Provide clean eating areas where workers are not exposed to hazardous or 
noxious substances; 

(x) Provide H&S orientation training to all new workers to ensure that they are 
apprised of the basic site rules of work at the site, personal protective protection, 
and preventing injuring to fellow workers; 

(xi) Provide visitor orientation if visitors to the site can gain access to areas where 
hazardous conditions or substances may be present. Ensure also that visitor/s do 
not enter hazard areas unescorted; 

(xii) Ensure the visibility of workers through their use of high visibility vests when 
working in or walking through heavy equipment operating areas; 

(xiii) Ensure moving equipment is outfitted with audible back-up alarms; 

(xiv) Mark and provide sign boards for hazardous areas such as energized electrical 
devices and lines, service rooms housing high voltage equipment, and areas for 
storage and disposal. Signage shall be in accordance with international 
standards and be well known to, and easily understood by workers, visitors, and 
the general public as appropriate; and 

(xv) Disallow worker exposure to noise level greater than 85 dBA for a duration of 
more than 8 hours per day without hearing protection. The use of hearing 
protection shall be enforced actively. 

 
87. Asbestos Materials. Existing water distribution network is mostly asbestos cement (AC) 
pipes, and because of the health risks these will be left in situ and replaced by new pipes. 
Details will be obtained from the PHED of the nature and location of all water supply 
infrastructure, and planning pipeline alignments carefully to avoid any conflict or damage. Given 
the dangerous nature of this material for both workers and citizens, additional measure should 
be taken to protect the health of all parties in the event (however unlikely) that AC pipes are 
encountered. This is that, prior to start of construction works of water supply system, PIU will 
develop a protocol to be applied in any instance that AC pipes are encountered, to ensure that 
appropriate action is taken. This should be based on the approach recommended by the United 
States Environmental Protection Agency (USEPA),6 and amongst other things, should involve:   
 

                                                       
6
 In the USA, standards and approaches for handling asbestos are prescribed by the Occupational Health and Safety 

Administration (OHSA) and the Environmental Protection Agency (EPA) and can be found at 
http://www.osha.gov/SLTC/asbestos 
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(i) Training of all personnel (including manual labourers) to enable them to 
understand the dangers of AC pipes and to be able to recognise them in situ; 

(ii) Reporting procedures to inform PIU immediately if AC pipes are encountered; 

(iii) Development and application of a detailed H&S procedure to protect both 
workers and citizens. This should comply with national and international 
standards for dealing with asbestos, and should include: (a) removal of all 
persons to a safe distance; (b) usage of appropriate breathing apparatus and 
protective equipment by persons delegated to deal with the AC material; and (c) 
Procedures for the safe removal and long-term disposal of all asbestos- 
containing material encountered. 

 
88. Community Health and Safety. Hazards posed to the public, specifically in high-
pedestrian areas may include traffic accidents and vehicle collision with pedestrians. Potential 
impact is negative but short-term and reversible by mitigation measures. The construction 
contractor will be required to: 
 

(i) Plan routes to avoid times of peak-pedestrian activities. 
(ii) Liaise with PIU in identifying risk areas on route cards/maps. 
(iii) Maintain regularly the vehicles and use of manufacturer-approved parts to 

minimize potentially serious accidents caused by equipment malfunction or 
premature failure. 

(iv) Provide road signs and flag persons to warn of on-going trenching activities. 
 

89. Central part of the town is characterized by narrow roads. Particularly, the areas 
located on hill slopes have very narrow roads with sharp turns and are accessible only to 
pedestrians. Besides impeding the access, the trench excavation and pipe laying will pose 
safety risks to pedestrians, and the people living in these areas. Though the width (<500 
mm) and depth (<750 mm) of trench is minimal, it will pose safety risk, especially for 
children and elders The construction contractor will be required to: 
 

(i) Provide prior information to the local people about the nature and duration of 
work 

(ii) Conduct awareness program on safety during the construction work 
(iii) Undertake the construction work stretch-wise; excavation, pipe laying and trench 

refilling should be completed on the same day  
(iv) Provide barricades, and deploy security personnel to ensure safe movement of 

people and also to prevent unnecessary entry and to avoid accidental fall into 
open trenches 

 
90. Work Camps. Operation of work camps can cause temporary air and noise pollution 
from machine operation, water pollution from storage and use of fuels, oils, solvents, and 
lubricants. Potential impacts are negative but short-term and reversible by mitigation measures. 
The construction contractor will be required to: 

(i) Consult PIU before locating project offices, sheds, and construction plants; 
(ii) Minimize removal of vegetation and disallow cutting of trees; 
(iii) Provide drinking water, water for other uses, and sanitation facilities for 

employees; 
(iv) Ensure conditions of liveability at work camps are maintained at the highest 

standards possible at all times; 
(v) Prohibit employees from poaching wildlife and cutting of trees for firewood; 
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(vi) Train employees in the storage and handling of materials which can potentially 
cause soil contamination; 

(vii) Recover used oil and lubricants and reuse or remove from the site; 
(viii) Manage solid waste according to the following preference hierarchy: reuse, 

recycling and disposal to designated areas; 
(ix) Remove all wreckage, rubbish, or temporary structures which are no longer 

required; and 
(x) Request PMU to report in writing that the camp has been vacated and restored to 

pre-project conditions before acceptance of work. 
 
91. Social and Cultural Resources. For this project, excavation will occur at locations 
known not to have archaeological values, so it could be that there is a low risk of such impacts. 
Nevertheless, the construction contractor will be required to:  
 

(i) Strictly follow the protocol for chance finds in any excavation work; 

(ii) Request PIU or any authorized person with archaeological/historical field training 
to observe excavation; 

(iii) Stop work immediately to allow further investigation if any finds are suspected;  

(iv) Inform PIU/ACM if a find is suspected, and take any action they require ensuring 
its removal or protection in situ. 

(v) Adjacent to religious/historic sites, undertake excavation and construction work in 
such a way that no structural damage is caused to the building. 

 
92. Debris disposal. Prior to the commencement of works, contractor shall identify a debris 
disposal site in consultation with the PIU and adhering to following criteria:  
 

(i)  The site shall be selected preferably from barren, infertile lands. In case 
agricultural land needs to be selected, top-soil stripping, stacking and 
preservation should be undertaken prior to initiation of any activities.  

(ii)  Debris disposal site shall be at least 200 m away from surface water bodies7. 
(iii)  No residential areas shall be located within 100 m downwind side of the site. 
(iv)  The site is minimum 250 m. away from sensitive locations like hospitals, religious 

places, ponds/lakes or other water bodies. 

(vi) The local governing body and community shall be consulted while selecting the 
site.  

 
D. Operation and Maintenance Impacts  
 

93. Operation and Maintenance of the water supply system will be carried out by Sri 
Ganganagar Nagar Parishad directly or through an external operator. The system have a design 
life of 15/30 years, during which shall not require major repairs or refurbishments and should 
operate with little maintenance beyond routine actions required to keep the equipment in 
working order. The stability and integrity of the system will be monitored periodically to detect 
any problems and allow remedial action if required. Any repairs will be small-scale involving 
manual, temporary, and short-term works involving regular checking and recording of 
performance for signs of deterioration, servicing and replacement of parts. 

                                                       
7
 In the absence of site meeting the stipulated criteria, an alternate site can be selected specifying the reasons. In 

such a case, the construction camp management plan should incorporate additional measures specific to the site 
as suggested by the Construction Manager. 
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94. Recurrence of pipe bursting and leakage problems can be managed by the leak 
detection and water auditing surveys. The ULB will be required to ensure that the leak detection 
and rectification time is minimized.    

 
95. Improper disposal of silt and debris removed from trenches could cause inconvenience 
to public. Silt and debris shall be collected in trucks and transported to the approved disposal 
site and or can be used as covering material for wastes being landfilled. 
 
96. Repair works could cause some temporary disruption of activities at locations of social 
and cultural importance such as schools, hospitals, churches, tourist sites etc., so the same 
precautions as employed during the construction period should be adopted. ULB needs to: 

(i) Identify any buildings at risk from vibration damage and avoiding any use of 
pneumatic drills or heavy vehicles in the vicinity; 

(ii) Complete work in these areas quickly; 
(iii) Consult the custodians of important buildings, cultural and tourism authorities 

and local communities in advance of the work to identify and address key issues, 
and avoid working at sensitive times, such as religious and cultural festivals. 
 

97. There are also certain environmental risks from the operation of the sewer system, most 
notably from leaking sewer pipes as untreated faecal material can damage human health and 
contaminate both soil and groundwater. It will be imperative therefore that the operating agency 
establishes a procedure to routinely check the operation and integrity of the sewers, and to 
implement rapid and effective repairs where necessary. There is an occupation health risk to 
workers engaged in sewer maintenance activities. Following measures should be followed: 
 

(i) Establish regular maintenance program, including: 

 Regular cleaning of grit chambers and sewer lines to remove grease, grit, 
and other debris that may lead to sewer backups. Cleaning should be 
conducted more frequently for problem areas.  

 Inspection of the condition of sanitary sewer structures and identifying areas 
that need repair or maintenance. Items to note may include 
cracked/deteriorating pipes; leaking joints or seals at manhole; frequent line 
blockages; lines that generally flow at or near capacity; and suspected 
infiltration or exfiltration; and  

 Monitoring of sewer flow to identify potential inflows and outflows 

 Conduct repairs on priority based on the nature and severity of the problem. 
Immediate clearing of blockage or repair is warranted where an overflow is 
currently occurring or for urgent problems that may cause an imminent 
overflow (e.g. pump station failures, sewer line ruptures, or sewer line 
blockages);  

(ii) Review previous sewer maintenance records to help identify “hot spots” or areas 
with frequent maintenance problems and locations of potential system failure, 
and conduct preventative maintenance, rehabilitation, or replacement of lines as 
needed;  

(iii) When a spill, leak, and/or overflow occurs, keep sewage from entering the storm 
drain system by covering or blocking storm drain inlets or by containing and 
diverting the sewage away from open channels and other storm drain facilities 
(using sandbags, inflatable dams, etc.). Remove the sewage using vacuum 
equipment or use other measures to divert it back to the sanitary sewer system. 
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(iv) Prohibit/prevent disposal of wastewater/effluent from industrial units in the 
sewers; ensure regular checking to ensure no illegal entry of industrial 
wastewater into sewers    

(v) Develop an Emergency Response System for the sewerage system leaks, burst 
and overflows, etc.  

(vi) Provide necessary health & safety training to the staff in sewer cleaning & 
maintenance 

(vii) Provide all necessary personnel protection equipment  

(viii) For personnel cleaning underground sewers there is a risk due to oxygen 
deficiency and harmful gaseous emissions (hydrogen sulphide, carbon 
monoxide, methane, etc.); provide for adequate equipment (including oxygen 
masks) for emergency use 

 
98. The citizens of the Ganganagar Municipal Council will be the major beneficiaries of the 
improved water supply and sewerage, as they will be provided with a constant supply of better 
quality water, piped into their homes and the human waste from the homes will be removed 
rapidly, which otherwise would flow in open drains. In addition to improved environmental 
conditions, the project will improve the over-all health condition of the town as diseases of poor 
sanitation will be reduced. This should improve the environment, should deliver major 
improvements in individual and community health and well-being. Diseases of poor sanitation, 
such as diarrhea and dysentery, should be reduced, so people should spend less on healthcare 
and lose fewer working days due to illness, so their economic status should also improve, as 
well as their overall health. 
 

V. PUBLIC CONSULTATION AND INFORMATION DISCLOSURE 
 
A. Overview 

99. The active participation of stakeholders including local community, NGOs/CBOs, and the 
media in all stages of project preparation and implementation is essential for successful 
implementation and as well as operation of the project. It will ensure that the subprojects are 
designed, constructed, and operated with utmost consideration to local needs, ensures 
community acceptance, and will bring maximum benefits to the people. Public consultation and 
information disclosure is a must as per the ADB policy. 
 
100. A three tier consultation process has been adopted for RUSDP: focus group 
discussions, primary household sample surveys and a town-level public consultation workshop. 
Most of the main stakeholders have already been identified and consulted during preparation of 
this IEE, and any others that are identified during project implementation will be brought into the 
process in the future. Primary stakeholders of the subproject are: residents, shopkeepers and 
businesspeople who live and work alongside the roads in which network improvements will be 
provided and near sites where facilities will be built (STP), and government and utility agencies 
responsible for provision of services Ganganagar Nagar Parishad, Public Health Engineering 
Department, Department of Archeology and Museums and Rajasthan Pollution Control Board. 
Secondary stakeholder are: NGOs and CBOs working in the area, community representatives, 
beneficiary community in general, government agencies, the executing and implementing 
agencies (LSGD and RUIDP), Government of India and the ADB. 
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B. Public Consultation 

101. The public consultation and disclosure program is a continuous process throughout the 
project implementation, including project planning, design and construction. Socio economic 
surveys were conducted in June-August, 2013. Women groups were consulted in April and 
May, 2014 (Appendix 11).  
 

1. Consultation during Project Preparation 

102. Institutional consultations were conducted with the Governmental Departments such as 
Local Self Government Department, Public Works Department, Pollution Control Board, Public 
Health Engineering Department, Ganganagar Nagar Parishad, etc.  The project proposals are 
formulated in consultation with PHED and Ganganagar Nagar Parishad and the proposals will 
be finalized only after certification of Commissioner Ganganagar NP that the proposals suit the 
requirements of the ULB.  
 
103. Focus-group discussions with affected persons and other stakeholders were conducted 
to learn their views and concerns. A socio economic household survey has been conducted in 
the town, covering sample households, to understand the household characteristics, health 
status, and the infrastructure service levels, and also the demand for infrastructure services. 
General public and the people residing along the project activity areas were also consulted 
during visits to the project sites.  

 
104. It was observed that people are willing to extend their cooperation as the proposed 
activities are proposed to enhance the infrastructure service levels and the living standard of the 
public. The public expressed their concern regarding the nuisance and disturbance (dust, road 
closure and traffic management activities) during the construction stage which can have impact 
on their day to day activities. Public demanded for advance notice before construction and 
proper warning signs along the construction area to avoid accidents and inconvenience. Public 
opined that an appropriate operation and maintenance system should be in place, especially for 
sewerage system, for its best functioning and to have the maximum health and aesthetic 
benefits.  
 
105. A stakeholder consultation meeting was conducted in Ganganagar Town on April 25, 
2014 to which representatives of primary and secondary stakeholders were invited. Participants 
were invited to understand the project and likely environment and social issues, benefits, and to 
express their views and concerns. Proceedings of the stakeholder consultation meeting is at 
Appendix 14. Stakeholders are supportive of the project, and opined that this project will 
improve the quality of life in the town, and will benefit them immensely. 

 
2. Consultation during construction 

106. Prior to start of construction, ULB and PIU with the assistance of PMDSC will conduct 
information dissemination sessions at major intersections and solicit the help of the local 
community leaders/prominent citizens to encourage the participation of the people to 
discuss various environmental issues.  At each ward/neighborhood level, focus group 
meetings will be conducted to discuss and plan construction work with local communities to 
reduce disturbance and other impacts, and provide a mechanism through which stakeholders 
can participate in project monitoring and evaluation. 
 
107. A constant communication will be established with the affected communities to redress 
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the environmental issues likely to surface during construction and operational phases and also 
regarding the grievance redress mechanism. ULB/PIU and PMDSC will organize public 
meetings and will appraise the communities about the progress on the implementation of EMP. 
Meeting will also be organized at the potential hotspots/sensitive locations before and during the 
construction.  
 
C. Information Disclosure 

108. Executive summary of the IEE will be translated in the local language and made 
available at the offices of RUIDP, PMU and PIU. Copies of summary will be provided to 
participants of city level workshop to be organized in Ganganagar. Hard copies of the IEE will 
be accessible to citizens as a means to disclose the document and at the same time creating 
wider public awareness. Electronic version of the IEE in English and Executive Summary in 
Hindi will be placed in the official website of the ULB/RUIDP/PMU after approval of the IEE by 
Government and ADB. Stakeholders will also be made aware of grievance register and redress 
mechanism. 

 
109. Public information campaigns via newspaper/radio/TV, to explain the project details to a 
wider population will be conducted. Public disclosure meetings will be conducted at key project 
stages to inform the public of progress and future plans. Prior to start of construction, the PIU 
will issue Notification on the start date of implementation in local newspapers A board showing 
the details of the project will be displayed at the construction site for the information of general 
public.  
 
110. Local communities will be continuously consulted regarding location of construction 
camps, access and hauling routes and other likely disturbances during construction. The road 
closure together with the proposed detours will be communicated via advertising, pamphlets, 
radio broadcasts, road signage, etc. 

 
VI. GRIEVANCE REDRESS MECHANISM 

 
A. Project Specific Grievance Redress Mechanism  

111. A project-specific grievance redress mechanism (GRM) will be established to receive, 
evaluate, and facilitate the resolution of AP’s concerns, complaints, and grievances about the 
social and environmental performance at the level of the project. The GRM will aim to provide a 
time-bound and transparent mechanism to record and resolve social and environmental 
concerns linked to the project. 
 
112. Common GRM. A common GRM will be in place for social, environmental, or any other 
grievances related to the project; the resettlement plans (RPs) and IEEs will follow the GRM 
described below. The GRM will provide an accessible and trusted platform for receiving and 
facilitating resolution of affected persons’ grievances related to the project. The multi-tier GRM 
for the project is outlined below, each tier having time-bound schedules and with responsible 
persons identified to address grievances and seek appropriate persons’ advice at each stage, 
as required. 
 
113. ULB-wide public awareness campaigns will ensure that awareness on grievance redress 
procedures is generated through the campaign. PIU Assistant Safeguards Officer (ASO) 
through Community Awareness and Participation Consultant (CAPC) will conduct ULB-wide 
awareness campaigns to ensure that poor and vulnerable households are made aware of 
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grievance redress procedures and entitlements. 
 
114. APs will have the flexibility of conveying grievances/suggestions by dropping grievance 
redress/suggestion forms in complaints/suggestion boxes will be installed by project ULBs or by 
e-mail, by post, or by writing in a complaints register in ULB/PIU offices. Appendix 11 has the 
sample grievance registration form. Careful documentation of the name of the complainant, date 
of receipt of the complaint, address/contact details of the person, location of the problem area, 
and how the problem was resolved will be undertaken. The PMU Project Officers (Environment 
& Social) will have the overall responsibility for timely grievance redressal respectively on 
environmental and social safeguards issues and for registration of grievances, related 
disclosure, and communication with the aggrieved party through the PIU ASO. 
 
B. Grievance Redress Process  

115. In case of grievances that are immediate and urgent in the perception of the 
complainant, the contractor, and supervision personnel from PIU and PMDSC on-site will 
provide the most easily accessible or first level of contact for quick resolution of grievances. 
Contact phone numbers and names of the concerned PIU Assistant Safeguards Officer, 
contractors, will be posted at all construction sites at visible locations. 
 

(i) 1st level grievance. The contractors, PIU supervision personnel, PIU Assistant 
Safeguards Officer and implementing NGO/CAPC8 can immediately resolve 
issues on-site in consultation with each other, and will be required to do so within 
3 days of receipt of a complaint/grievance.  

 
(ii) 2nd level grievance. All grievances that cannot be redressed within 3 days at 

field/ward level will be brought to the notice of respective Project Officers 
(Environment/Social) of PMU.  PMU POs will resolve the grievance within 7 days 
of receipt of compliance/grievance in discussion with the PIU, CAPC and the 
Contractor. PMDSC will assist POs in resolving the issue. 

 
(iii) 3rd level grievance. All the grievances that are not addressed by PMU within in 

7 days of receipt will be brought to the notice of notice of the Grievance 
Redressal Committee (GRC). The City Level Committee (CLC) that will be 
established in every project town will act as GRC9.  GRC will meet twice a month 
and determine the merit of each grievance brought to the committee. The PIU 
ASO will be responsible to see through the process of redressal of each 
grievance. The GRC will resolve the grievance within 15 days of receiving the 
complaint. 

 
(iv) 4th level grievance. Very major issues that are beyond the jurisdictional 

authority of the CLC or those that have the potential to cause social conflicts or 

                                                       
8
  Community Awareness and Public Participation (CAPC) will oversee the matters if there is no Resettlement Plan 

(RP) Implementing NGO 
9
 City Level Committees (CLC) will be formed at town-level with members composed of: District Collector (DC) as 

Chairperson, and following as members: ULB Commissioner; Assistant Safeguards Officer PIU; representative 
from RPCB regional office;  and one representative each from relevant government departments as appropriate 
(PWD / PHED / DAM etc). All town-level GRCs will have at least one woman member/chairperson. In addition, for 
project-related grievances, representatives of APs, community-based organizations (CBOs), and eminent citizens 
will be invited as observers in GRC meetings 
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environmental damage or those that remain unresolved at PMU/CLC level, will 
be referred to the Empowered Committee (EC)10. All decisions taken by the GRC 
and PSC will be communicated to the APs by the PIU ASO. 

 
116. The project GRM notwithstanding, an aggrieved person shall have access to the 
country's legal system at any stage, and accessing the country's legal system can run parallel to 
accessing the GRM and is not dependent on the negative outcome of the GRM. Alternatively, if 
the grievance is related to land acquisition, resettlement & rehabilitation, the APs can approach 
the Land Acquisition, Rehabilitation and Resettlement Authority (LARRA). As per the latest 
Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation, and 
Resettlement Act, 2013, the state government will have to establish the LARRA to address 
grievances in implementation of LARRA.  
 
117. In the event that the established GRM is not in a position to resolve the issue, the 
affected person also can use the ADB Accountability Mechanism through directly contacting (in 
writing) the Complaint Receiving Officer (CRO) at ADB headquarters or the ADB India Resident 
Mission (INRM). The complaint can be submitted in any of the official languages of ADB’s 
DMCs. The ADB Accountability Mechanism information will be included in the PID to be 
distributed to the affected communities, as part of the project GRM. 

 
Figure 4: Grievance Redressal Process 

 

 
VII. ENVIRONMENTAL MANAGEMENT PLAN 

 

A. Environmental Management Plan 
 

118. The following tables show the potential environmental impacts, proposed mitigation 

                                                       
10

 The Empowered Committee (EC) will be chaired by the Minister of Urban Development and Housing, and 
members will include Ministers, Directors and/or representatives of other relevant Government Ministries and 
Departments 
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measures and responsible agencies for implementation and monitoring.  
 
119.  The purpose of the environmental management plan (EMP) is to ensure that the 
activities are undertaken in a responsible, non-detrimental manner with the objectives of: (i) 
providing a proactive, feasible, and practical working tool to enable the measurement and 
monitoring of environmental performance on-site; (ii) guiding and controlling the implementation 
of findings and recommendations of the environmental assessment conducted for the project; 
(iii) detailing specific actions deemed necessary to assist in mitigating the environmental impact 
of the project; and (iv) ensuring that safety recommendations are complied with. 
 
120. A copy of the EMP must be kept at work sites at all times. This EMP will be included in 
the bid documents and will be further reviewed and updated during implementation. The EMP 
will be made binding on all contractors operating on the site and will be included in the 
contractual clauses. Non-compliance with, or any deviation from, the conditions set out in this 
document constitutes a failure in compliance. 
 
121. For civil works, the contractor will be required to (i) establish an operational system for 
managing environmental impacts (ii) carry out all of the monitoring and mitigation measures set 
forth in the EMP; and (iii) implement any corrective or preventative actions set out in safeguards 
monitoring reports that the employer will prepare from time to time to monitor implementation of 
this IEE and EMP. The contractor shall allocate budget for compliance with these EMP 
measures, requirements and actions. 
. 
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Table 6: Design Stage Environmental Management Plan  

Field Anticipated Impact Mitigation Measures Responsible for 
Implementation/ 
Monitoring 

Cost and 
Source of 
Funds 

Changing of raw 
sewage quality  

Mixing of industrial 
effluent with sewage 

(i) No industrial wastewater shall be allowed to 
dispose into municipal sewers 
(ii) No domestic wastewater from industrial units 
shall be allowed into municipal sewers 
(iii) Ensure that there is no illegal discharge 
through manholes or inspection chambers 
(iv) Conduct public awareness programs; in 
coordination with RPCB, issue notice to all industries 
for compliance  (v)  

PIU / PMU Project Costs 

 

Table 7: Environmental Management Plan of Anticipated Impacts during Pre-Construction 

Field Anticipated Impact Mitigation Measures Responsible for 
Implementation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

Compliance with 
environmental 
subproject selection 
criteria 

Environmental 
impacts due to 
subproject 

Compliance with 
environmental 
subproject selection 
criteria 
A compliance 
checklist is appended 
to this report 
(Appendix 8) 

PIU and Ganganagar 
Nagar Parishad 

PMU No costs required 

Utilities Telephone lines, 
electric poles and 
wires, water lines 
within proposed 
project area  

(i) Identify and include 
locations and 
operators of these 
utilities in the detailed 
design documents to 
prevent unnecessary 
disruption of services 
during construction 
phase; and 
(ii) Require 
construction 
contractors to prepare 
a contingency plan to 
include actions to be 

Contractor in 
collaboration with PIU 
and with approval of 
PMU 

(i) List of affected 
utilities and 
operators; 
 
 (ii) Bid document to 
include requirement 
for a contingency 
plan for service 
interruptions 
(example provision of 
water if disruption is 
more than 24 hours), 
spoil management 
plan (Appendix 8), 

No cost required. 
 
Mitigation measures 
are part of TOR of 
PMU, PIU and 
PMDSC 
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Field Anticipated Impact Mitigation Measures Responsible for 
Implementation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

taken in case of 
unintentional 
interruption of 
services. 
(iii) Require 
contractors to prepare 
spoils management 
plan (Appendix 8) 
and traffic 
management plan 
(Appendix 9) 

and traffic 
management plan 
(Appendix 9) 

Social and Cultural 
Resources 

Ground disturbance 
can uncover and 
damage 
archaeological and 
historical remains 

(i) Consult Dept. of 
Archeology and 
museums, 
Government of 
Rajasthan to obtain an 
expert assessment of 
the archaeological 
potential of the site; 
(ii) Consider 
alternatives if the site 
is found to be of 
medium or high risk; 
 (iii) Develop a 
protocol for use by the 
construction 
contractors in 
conducting any 
excavation work, to 
ensure that any 
chance finds are 
recognized and 
measures are taken to 
ensure they are 
protected and 
conserved. 

PIU  Chance Finds 
Protocol 

No cost required. 
 
Mitigation measures 
are part of TOR of 
PIU and PMDSC 

Construction work 
camps, hot mix 

Disruption to traffic 
flow and sensitive 

(i) Prioritize areas 
within or nearest 

Contractor to finalize 
locations in 

(i) List of selected 
sites for construction 

No cost required. 
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Field Anticipated Impact Mitigation Measures Responsible for 
Implementation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

plants, stockpile 
areas, storage areas, 
and disposal areas. 

receptors possible vacant space 
in the project location; 
(ii) If it is deemed 
necessary to locate 
elsewhere, consider 
sites that will not 
promote instability and 
result in destruction of 
property, vegetation, 
irrigation, and drinking 
water supply systems; 
(iii) Do not consider 
residential areas; 
(iv) Take extreme care 
in selecting sites to 
avoid direct disposal 
to water body which 
will inconvenience the 
community. 
(v) For excess spoil 
disposal, ensure (a) 
site shall be selected 
preferably from 
barren, infertile lands. 
In case agricultural 
land needs to be 
selected, written 
consent from 
landowners (not 
lessees) will be 
obtained; (b) debris 
disposal site shall be 
at least 200 m away 
from surface water 
bodies; (c) no 
residential areas shall 
be located within 50 m 
downwind side of the 

consultation and 
approval of PIU 

work camps, hot mix 
plants, stockpile 
areas, storage areas, 
and disposal areas. 
(ii) Written consent of 
landowner/s (not 
lessee/s) for reuse of 
excess spoils to 
agricultural land 

Mitigation measures 
are part of TOR of 
PIU and PMDSC and 
also part of 
contractual terms 
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Field Anticipated Impact Mitigation Measures Responsible for 
Implementation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

site; and (d) site is 
minimum 250 m away 
from sensitive 
locations like 
settlements, 
ponds/lakes or other 
water bodies. 

Sources of Materials Extraction of materials 
can disrupt natural 
land contours and 
vegetation resulting in 
accelerated erosion, 
disturbance in natural 
drainage patterns, 
ponding and water 
logging, and water 
pollution. 

(i) Prioritize sites 
already permitted by 
the Department of 
Mines and Geology  
(ii) If other sites are 
necessary, inform 
construction 
contractor that it is 
their responsibility to 
verify the suitability of 
all material sources 
and to obtain the 
approval of PMU and 
(iii) If additional 
quarries will be 
required after 
construction is started, 
inform construction 
contractor to obtain a 
written approval from 
PIU. 

Contractor  to prepare 
list of approved quarry 
sites and sources of 
materials with the 
approval of PIU 

(i) List of approved 
quarry sites and 
sources of materials; 
 
 (ii) Bid document to 
include requirement 
for verification of 
suitability of sources 
and permit for 
additional quarry 
sites if necessary. 

No cost required. 
 
Mitigation measures 
are part of TOR of 
PIU and PMDSC and 
also part of 
contractual terms 

Consents, permits, 
clearances, NOCs, 
etc. 

Failure to obtain 
necessary consents, 
permits, NOCs, etc. 
can result to design 
revisions and/or 
stoppage of works 

(i) Obtain all 
necessary consents, 
permits, clearance, 
NOCs, etc. prior to 
award of civil works. 
(ii) Ensure that all 
necessary approvals 
for construction to be 
obtained by contractor 
are in place before 

PIU and PMDSC Incorporated in final 
design and 
communicated to 
contractors. 

No cost required. 
Cost of obtaining all 
consents, permits, 
clearance, NOCs, 
etc. prior to start of 
civil works 
responsibility of PIU. 
 
Mitigation measures 
are part of TOR of 
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Field Anticipated Impact Mitigation Measures Responsible for 
Implementation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

start of construction 
(iii) Acknowledge in 
writing and provide 
report on compliance 
all obtained consents, 
permits, clearance, 
NOCs, etc. 
(iv) Include in detailed 
design drawings and 
documents all 
conditions and 
provisions if 
necessary  

PIU and PMDSC 

Asbestos Cement 
Pipes 

Health risk due to 
exposure to asbestos 
materials 

(i) Obtain details from 
PHED on location of 
underground AC pipes 
(ii) Locate the new 
pipe/sewer carefully to 
avoid encountering 
AC pipes 
(ii) Leave the AC 
pipes undisturbed in 
the ground. 

PIU and PMDSC (i) Detailed 
construction drawings 
showing alignment of 
AC pipes 
 

No cost required. 
 
Mitigation measures 
are part of TOR of 
PIU and PMDSC 

 

Table 8: Environmental Management Plan of Anticipated Impacts during Construction 

Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

EMP 
Implementation 
Training 

Irreversible impact to 
the environment, 
workers, and 
community 

(i) Project manager and all key 
workers will be required to 
undergo EMP implementation 
including spoils management, 
Standard operating procedures 
(SOP) for construction works; 
occupational health and safety 
(OH&S), core labor laws, 
applicable environmental laws, 

Construction 
Contractor 

(i) Certificate of 
Completion 
(Safeguards 
Compliance 
Orientation) 
(ii) Posting of 
Certification of 
Completion at 
worksites 

Cost of EMP 
Implementation 
Orientation Training to 
contractor is 
responsibility of PMU. 
 
Other costs 
responsibility of 
contractor.  
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

etc.   (iii) Posting of EMP at 
worksites 

Air Quality Emissions from 
construction 
vehicles, equipment, 
and machinery used 
for installation of 
pipelines resulting to 
dusts and increase 
in concentration of 
vehicle-related 
pollutants such as 
carbon monoxide, 
sulfur oxides, 
particulate matter, 
nitrous oxides, and 
hydrocarbons. 

(i) Consult with PIU on the 
designated areas for stockpiling 
of clay, soils, gravel, and other 
construction materials; 
(iii) Damp down exposed soil and 
any stockpiled material on site by 
water sprinkling necessary during 
dry weather; 
(iv) Use tarpaulins to cover sand 
and other loose material when 
transported by trucks; and 
(v) Fit all heavy equipment and 
machinery with air pollution 
control devices which are 
operating correctly. 

Construction 
Contractor 

(i) Location of 
stockpiles; 
(ii) Complaints from 
sensitive receptors;  
(iii) Heavy equipment 
and machinery with air 
pollution control 
devices; 
(iv) Certification that 
vehicles are compliant 
with Air Act 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 

Surface water 
quality 

Mobilization of 
settled silt materials, 
and chemical 
contamination from 
fuels and lubricants 
during installation of 
pipelines can 
contaminate nearby 
surface water 
quality. 

(i) Prepare and implement a 
spoils management plan 
(Appendix 4) 
(ii) Avoid stockpiling of earth fill 
especially during the monsoon 
season unless covered by 
tarpaulins or plastic sheets; 
(ii) Install temporary silt traps or 
sedimentation basins along the 
drainage leading to the water 
bodies; 
(iii) Place storage areas for fuels 
and lubricants away from any 
drainage leading to water bodies; 
(iv) Dispose any wastes 
generated by work in designated 
sites; and 
(v) Conduct surface quality 
inspection according to the 
Environmental Management Plan 

Construction 
Contractor 

(i) Areas for stockpiles, 
storage of fuels and 
lubricants and waste 
materials; 
 (ii) Number of silt 
traps installed along 
trenches leading to 
water bodies;  
(iii) Records of surface 
water quality 
inspection;  
(iv)  Effectiveness of 
water management 
measures;  
(v) No visible 
degradation to nearby 
drainages, nallahs or 
water bodies due to 
civil works 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

(EMP). 

Noise Levels Increase in noise 
level due to earth-
moving and 
excavation 
equipment, and the 
transportation of 
equipment, 
materials, and 
people 

(i) Plan activities in consultation 
with PIU/PMDSC so that activities 
with the greatest potential to 
generate noise are conducted 
during periods of the day which 
will result in least disturbance; 
(ii) Horns should not be used 
unless it is necessary to warn 
other road users or animals of the 
vehicle’s approach; 
(iii) Minimize noise from 
construction equipment by using 
vehicle silencers, fitting 
jackhammers with noise-reducing 
mufflers, and portable street 
barriers the sound impact to 
surrounding sensitive receptor; 
and 
(iv) Maintain maximum sound 
levels not exceeding 80 decibels 
(dbA) when measured at a 
distance of 10 m or more from the 
vehicle/s. 

Construction 
Contractor 

(i) Complaints from 
sensitive receptors;  
(ii) Use of silencers in 
noise-producing 
equipment and sound 
barriers;  
(iii) Equivalent day and 
night time noise levels 
(see Appendix 3 of 
this IEE) 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 

Landscape and 
aesthetics  

Impacts due to 
excess excavated 
earth, excess 
construction 
materials, and solid 
waste such as 
removed concrete, 
wood, packaging 
materials, empty 
containers, spoils, 
oils, lubricants, and 
other similar items. 

(i) Prepare and implement spoils 
management plan (Appendix 8); 
(ii) Avoid stockpiling of excess 
excavated soils; 
(iii) Coordinate with ULB/PIU  for 
beneficial uses of excess 
excavated soils or immediately 
dispose to designated areas; 
(iv) Recover used oil and 
lubricants and reuse or remove 
from the sites; 
(v) Manage solid waste according 
to the following preference 

Construction 
Contractor 

(i) Complaints from 
sensitive receptors;  
(ii) Worksite clear of 
hazardous wastes 
such as oil/fuel  
(iiv) Worksite clear of 
any excess excavated 
earth, excess 
construction materials, 
and solid waste such 
as removed concrete, 
wood, packaging 
materials, empty 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

hierarchy: reuse, recycling and 
disposal to designated areas; 
(vi) Remove all wreckage, 
rubbish, or temporary structures 
which are no longer required; and 
(vii) Request PIU to report in 
writing that the necessary 
environmental restoration work 
has been adequately performed 
before acceptance of work. 

containers 

Existing 
Infrastructure and 
Facilities 

Disruption of service 
and damage to 
existing 
infrastructure at 
specified project 
location  

(i) Obtain from PIU the list of 
affected utilities and operators if 
any; 
(ii) Prepare a contingency plan to 
include actions to be done in 
case of unintentional interruption 
of service 

Construction 
Contractor 

Existing Utilities 
Contingency Plan 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 

Ecological 
Resources – 
Terrestrial 

Loss of vegetation 
and tree cover 

(i) Minimize removal of vegetation 
and disallow cutting of trees; 
(ii) If tree-removal will be 
required, obtain tree-cutting 
permit from the Revenue 
Department; and (iii) Plant two 
native trees for every one that is 
removed. 

Construction 
Contractor 

PIU to report in writing 
the no of trees cut and 
planted. 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 

Land use Environmental 
Issues due to land 
use change 

The impact due to change in land 
use will be negligible due to this 
project. 

Not 
applicable 

Not applicable Not applicable 

Accessibility Traffic problems and 
conflicts near project 
locations and haul 
road 

(i) Plan transportation routes so 
that heavy vehicles do not use 
narrow local roads, except in the 
immediate vicinity of delivery 
sites; 
(ii) Schedule transport and 
hauling activities during non-peak 
hours; 
(iii) Locate entry and exit points in 

Construction 
Contractor 

(i) Traffic route during 
construction works 
including number of 
permanent signages, 
barricades and 
flagmen on worksite 
(Appendix 9); 
 (ii) Complaints from 
sensitive receptors;  

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

areas where there is low potential 
for traffic congestion; 
(iv) Keep the site free from all 
unnecessary obstructions; 
(v) Drive vehicles in a considerate 
manner; 
(vi) Coordinate with Traffic Police 
for temporary road diversions and 
with for provision of traffic aids if 
transportation activities cannot be 
avoided during peak hours;  
(vii) Notify affected sensitive 
receptors 1-week in advance by 
providing sign boards informing 
nature and duration of 
construction works and contact 
numbers for concerns/complaints. 
(viii) Plan and execute the work in 
such a way that the period of 
disturbance/ loss of access is 
minimum. 
(ix) Provide pedestrian 
access in all the locations until 
normalcy is restored. 

(iii) Number of 
signages placed at 
project location. 

Socio-Economic – 
Income. 

Impede the access 
of residents and 
customers to nearby 
shops 

(i) Prepare and implement spoils 
management plan (Appendix 8) 
(ii) Leave spaces for access 
between mounds of soil;  
(ii) Provide walkways and metal 
sheets where required for people; 
(iii) Increase workforce in front of 
critical areas such as institutions, 
place of worship, business 
establishment, hospitals, and 
schools; 
(iv) Consult businesses and 
institutions regarding operating 

Construction 
Contractor 

(i) Complaints from 
sensitive receptors;  
(ii) Spoils management 
plan 
(iii) Number of 
walkways, signages, 
and metal sheets 
placed at project 
location. 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 



47 

 

Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

hours and factoring this in work 
schedules; and 
(v) Provide sign boards for 
pedestrians to inform nature and 
duration of construction works 
and contact numbers for 
concerns/complaints. 

Socio-Economic - 
Employment 

Generation of 
temporary 
employment and 
increase in local 
revenue 

(i) Employ at least 50% of the 
labour force, or to the maximum 
extent, local persons within the 2-
km immediate area if manpower 
is available;  
(ii) Secure construction materials 
from local market. 
(iii) Comply with labor laws 

Construction 
Contractor 

(i) Employment 
records; 
(ii) Records of sources 
of materials 
(iii) Compliance to 
labor laws (see 
Appendix 7 of this 
IEE) 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 

Occupational 
Health and Safety 

Occupational 
hazards which can 
arise during work 

(i) Comply with all national, state 
and local core labor laws (see 
Appendix 7 of this IEE) 
(ii) Develop and implement site-
specific occupational health and 
safety (OH&S) Plan which will 
include measures such as: (a) 
excluding public from the site; (b) 
ensuring all workers are provided 
with and use personal protective 
equipment like helmet, gumboot, 
safety belt, gloves, nose musk 
and ear plugs; (c) OH&S Training  
for all site personnel; (d) 
documented procedures to be 
followed for all site activities; and 
(e) documentation of work-related 
accidents; 
(ii) Ensure that qualified first-aid 
can be provided at all times. 
Equipped first-aid stations shall 
be easily accessible throughout 

Construction 
Contractor 

(i) Site-specific OH&S 
Plan; 
(ii) Equipped first-aid 
stations;  
(iii) Medical insurance 
coverage for workers; 
(iv) Number of 
accidents; 
(v) Supplies of potable 
drinking water; 
(vi) Clean eating areas 
where workers are not 
exposed to hazardous 
or noxious substances; 
(vii) record of H&S 
orientation trainings  
(viii) personal 
protective equipment; 
(ix) % of moving 
equipment  outfitted 
with audible back-up 
alarms; 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

the site; 
(iii) Provide medical insurance 
coverage for workers; 
(iv) Secure all installations from 
unauthorized intrusion and 
accident risks; 
(v) Provide supplies of potable 
drinking water; 
(vi) The project area experiences 
extreme temperature during 
summer months of April and May, 
which may affect the health of 
workers engaged in construction 
work. Contractor should take 
necessary measures during 
summers including the following: 
(a) work schedule should be 
adjusted to avoid peak 
temperature hours (12 – 3 PM); 
(b) provide appropriate shade 
near the work place; allow 
periodic resting and provide 
adequate water, and (c) provide 
necessary medicine and facilities 
to take care of dehydration 
related health issues 
(vii) Provide clean eating areas 
where workers are not exposed 
to hazardous or noxious 
substances; 
(viii) Provide H&S orientation 
training to all new workers to 
ensure that they are apprised of 
the basic site rules of work at the 
site, personal protective 
protection, and preventing 
injuring to fellow workers; 

(xi) permanent sign 
boards for hazardous 
areas such as 
energized electrical 
devices and lines, 
service rooms housing 
high voltage 
equipment, and areas 
for storage and 
disposal. 
(xii) Compliance to 
core labor laws (see 
Appendix 7 of this 
IEE) 
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

(ix) Provide visitor orientation if 
visitors to the site can gain 
access to areas where hazardous 
conditions or substances may be 
present. Ensure also that visitor/s 
do not enter hazard areas 
unescorted; 
(x) Ensure the visibility of workers 
through their use of high visibility 
vests when working in or walking 
through heavy equipment 
operating areas; 
(xi) Ensure moving equipment is 
outfitted with audible back-up 
alarms; 
(xii) Mark and provide sign 
boards for hazardous areas such 
as energized electrical devices 
and lines, service rooms housing 
high voltage equipment, and 
areas for storage and disposal. 
Signage shall be in accordance 
with international standards and 
be well known to, and easily 
understood by workers, visitors, 
and the general public as 
appropriate;  
(xiii) Disallow worker exposure to 
noise level greater than 85 dBA 
for a duration of more than 8 
hours per day without hearing 
protection. The use of hearing 
protection shall be enforced 
actively; and 
(xiv) Provide proper solid and 
liquid waste management 
program in workers’ campsites, 
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

separate from spoils and debris 
disposal, as their presence can 
add to existing waste volume at 
the project sites. 

Asbestos Cement 
(AC) Materials 

Health risks 
associated with AC 
pipes 

(i) Left AC pipes in-situ. 
(ii) Training of all personnel 
(including manual labourers) to 
enable them to understand the 
dangers of AC pipes and to be 
able to recognize them in situ; 
(iii) Reporting procedures to 
inform management immediately 
if AC pipes are encountered; 
(iv) Development and application 
of a detailed OH&S procedure to 
protect both workers and citizens. 
This should comply with national 
and international standards for 
dealing with asbestos, and should 
include: (a) removal of all persons 
to a safe distance; (b) usage of 
appropriate breathing apparatus 
and protective equipment by 
persons delegated to deal with 
the AC material; and (c) 
Procedures for the safe removal 
and long-term disposal of all 
asbestos- containing material 
encountered. 

Construction 
Contractor 

(i) Site-specific OH&S 
Plan including AC pipe 
protocol 
(iii) record of OH&S 
orientation on AC 
Cement Materials 
Protocol  
(iv) personal protective 
equipment for AC 
materials 
(v) sign boards for pipe 
alignment identified as 
AC pipes. 
 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 

Community Health 
and Safety. 

Traffic accidents and 
vehicle collision with 
pedestrians during 
material and waste 
transportation  

(i) Plan routes to avoid times of 
peak-pedestrian activities. 
(ii) Liaise with PIU/ULB in 
identifying high-risk areas on 
route cards/maps. 
(iii) Maintain regularly the 
vehicles and use of 
manufacturer-approved parts to 

Construction 
Contractor 

(i) Traffic Management 
Plan; 
 (ii) Complaints from 
sensitive receptors 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

minimize potentially serious 
accidents caused by equipment 
malfunction or premature failure. 
(iv) Provide road signs and flag 
persons to warn of on-going 
trenching activities. 

Safety of sensitive 
groups (children, 
elders etc.) and 
others pedestrians 
in narrow streets 

Trench excavation in 
in narrow streets will 
pose high risk to 
children and elders 
in the locality  

(i) Provide prior information 
to the local people about the 
nature and duration of work 
(ii) Conduct awareness 
program on safety during the 
construction work 
(iii) Undertake the 
construction work stretch-wise; 
excavation, pipe laying and 
trench refilling should be 
completed on the same day  
(iv) Provide barricades, and 
deploy security personnel to 
ensure safe movement of people 
and also to prevent unnecessary 
entry and to avoid accidental fall 
into open trenches 

Construction 
Contractor 

Complaints from 
neighborhood and 
monitoring of 
accidents  

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 

Work Camps and 
worksites 

Temporary air and 
noise pollution from 
machine operation, 
water pollution from 
storage and use of 
fuels, oils, solvents, 
and lubricants 
 
Unsanitary and poor 
living conditions for 
workers 

(i) Consult with PIU before 
locating project offices, sheds, 
and construction plants; 
(ii) Minimize removal of 
vegetation and disallow cutting of 
trees; 
(iii) Provide drinking water, water 
for other uses, and sanitation 
facilities for employees; 
(iv) Ensure conditions of livability 
at work camps are maintained at 
the highest standards possible at 
all times; 
Prohibit employees from 

Construction 
Contractor 

(i) Complaints from 
sensitive receptors;  
(ii) Drinking water and 
sanitation facilities for 
employees 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

poaching wildlife and cutting of 
trees for firewood; 
(v) Train employees in the 
storage and handling of materials 
which can potentially cause soil 
contamination; 
(vi) Recover used oil and 
lubricants and reuse or remove 
from the site; 
(vii) Manage solid waste 
according to the preference 
hierarchy: reuse, recycling and 
disposal to designated areas; 
(viii) Ensure unauthorized 
persons specially children are not 
allowed in any worksite at any 
given time. 

Social and Cultural 
Resources 

Risk of 
archaeological 
chance finds 

(i) Strictly follow the protocol for 
chance finds in any excavation 
work; 
(ii) Request PIU or any 
authorized person with 
archaeological field training to 
observe excavation; 
(iii) Stop work immediately to 
allow further investigation if any 
finds are suspected;  
(iv) Inform PIU if a find is 
suspected, and take any action 
they require ensuring its removal 
or protection in situ. 

Construction 
Contractor 

Records of chance 
finds 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 

Submission of 
EMP 
implementation 
report 

Unsatisfactory 
compliance to EMP 

(i) Appointment of supervisor to 
ensure EMP implementation 
(ii) Timely submission of 
monitoring reports including 
pictures 

Construction 
contractor 

Availability and 
competency of 
appointed supervisor 
Monthly report 

Cost for 
implementation of 
mitigation measures 
responsibility of 
contractor. 

Post-construction Damage due to (i) Remove all spoils wreckage, Construction PIU/PMDSC report in Cost for 
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Field Anticipated Impact Mitigation Measures Responsible 
for 
Mitigation 

Monitoring of 
Mitigation 

Cost and Source of 
Funds 

clean-up debris, spoils, 
excess construction 
materials 

rubbish, or temporary structures 
(such as buildings, shelters, and 
latrines) which are no longer 
required; and 
(ii) All excavated roads shall be 
reinstated to original condition. 
(iii) All disrupted utilities restored 
(iv) All affected structures 
rehabilitated/compensated 
(v) The area that previously 
housed the construction camp is 
to be checked for spills of 
substances such as oil, paint, etc. 
and these shall be cleaned up. 
(vi) All hardened surfaces within 
the construction camp area shall 
be ripped, all imported materials 
removed, and the area shall be 
top soiled and regrassed using 
the guidelines set out in the 
revegetation specification that 
forms part of this document. 
(vii) The contractor must arrange 
the cancellation of all temporary 
services. 
(viii) Request PIU to report in 
writing that worksites and camps 
have been vacated and restored 
to pre-project conditions before 
acceptance of work. 

Contractor writing that (i) worksite 
is restored to original 
conditions; (ii) camp 
has been vacated and 
restored to pre-project 
conditions; (iii) all 
construction related 
structures not relevant 
to O&M are removed; 
and (iv) worksite 
clean-up is 
satisfactory. 

implementation of 
mitigation measures 
responsibility of 
contractor. 

 

Table 9: Environmental Management Plan of Anticipated Impacts during Operation 

Field Anticipated Impact Mitigation Measures Responsible 
for Mitigation 

Monitoring of 
Mitigation 

Cost and 
Source of 
Funds 

Construction All work sites Implementation of dust control, noise Weekly during Supervising No costs 
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Field Anticipated Impact Mitigation Measures Responsible 
for Mitigation 

Monitoring of 
Mitigation 

Cost and 
Source of 
Funds 

disturbances, 
nuisances, public 
& worker safety, 

control, traffic management, & safety 
measures.  
Site inspection checklist to review 
implementation is appended at  Appendix 12 

construction staff and 
safeguards 
specialists 

required 

Check for 
blockage and 
leakage problems 
reducing the 
water losses  

It may affect the water supply 
system 

Effectiveness of leak detection and water 
auditing to reduce the water losses 
Implementation of regular O&M schedules 

Ganganagar 
Nagar 
Parishad/Oper
ator 

Ganganagar 
Nagar 
Parishad  

SGNP 
Cost 

Check the 
leakages 
blockages, 
overflow problem 
in sewers  

It may affect the sewer system, 
contaminate land, water and 
create public health issues 

Effective operation to avoid and/or 
immediate clearance of such leaks, 
blockages 
Implementation of regular O&M schedules 

Ganganagar 
Nagar 
Parishad/Oper
ator 

Ganganagar 
Nagar 
Parishad  

SGNP 
Cost 

Check the 
leakages 
blockages, 
overflow problem 
in sewers 

Occupational health & safety: 
for personnel cleaning 
underground sewers there is a 
risk due to oxygen deficiency 
and harmful gaseous 
emissions (hydrogen sulphide, 
carbon monoxide, methane, 
etc.); 

(i)  Provide necessary health & safety 
training to the staff engaged sewer cleaning 
& maintenance 
(ii) provide appropriate personal protection 
equipment (including oxygen masks)  

Ganganagar 
Nagar 
Parishad/Oper
ator 

Ganganagar 
Nagar 
Parishad  

SGNP 
Cost 

Asset 
management 
 

Reduction in NRW 
Increased efficiency of the 
system 

Preparation of O & M Manual  Ganganagar 
Nagar 
Parishad  

Ganganagar 
Nagar 
Parishad  

SGNP cost 

 

Table 10: Environmental Monitoring Plan of Anticipated Impacts during Construction 

Monitoring field Monitoring 
location 

Monitoring parameters Frequency Responsibility Cost & Source of Funds 

Construction 
disturbances, 
nuisances, public & 
worker safety, 

All work sites Implementation of dust 
control, noise control, traffic 
management, & safety 
measures.  
Site inspection checklist to 
review implementation is 
appended at  Appendix 12 

Weekly during 
construction 

Supervising staff 
and safeguards 
specialists 

No costs required 
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Ambient air quality 3 locations 
 (STP site, and 
centre of the town, 
and at construction) 
 

 PM10, PM2.5, NO2, 
SO2, CO  

Once before start 
of construction  
Quarterly (yearly 
4-times) during 
construction 
 

Contractor Cost for implementation 
of monitoring measures 
responsibility of 
contractor 

(51 samples x 4000 per 

sample = 204,000) 

Ambient noise 3 locations 
 (STP site, and 
centre of the town, 
and at construction) 
 

 Day time and night time 
noise levels 

Once before start 
of construction  
Quarterly (yearly 
4-times) during 
construction 
 

Contractor Cost for implementation 
of monitoring measures 
responsibility of 
contractor 

(51 samples x 1500 per 
sample = 76,500) 

 
Table 11: Environmental Monitoring Plan of Anticipated Impacts during Operation 

Monitoring field Monitoring 
location 

Monitoring parameters Frequency Responsibility Cost & 

Source of 
Funds 

Monitoring of quality 
of water supplied to 
consumers 

Consumer end- 
random sampling in 
all zones 

pH, Nitrite, Nitrate, Turbidity BOD, Total 
Alkalnity, Total coliform and Feacal coliform 

Monthly 
once 

SGNP SGNP Cost 

Pipeline network to 
sustain operational 
efficiency and avoid 
clogging and early 
occurrence of 
leakages 

Pipeline network to be included in O&M plan prepared under the 
project 

as per O&M 
plan 

SGNP SGNP Cost 
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B. Institutional Requirements  
 

122. Government. The Local Self Government Department (LSGD) of Government of 
Rajasthan will be the Executing Agency (EA) and existing RUIDP will be the Implementing 
Agency (IA). The LSGD will be responsible for overall strategic planning, guidance and 
management of the RUSDP, and for ensuring compliance with loan release conditions and loan 
covenants. A policy support unit will be established in the LSGD to support the government for 
implementation of the policy actions under the program loan. The RUIDP will be responsible for 
planning, implementation, monitoring and supervision, and coordination of all activities under 
the RUSDP. The RUIDP will recruit two consulting firms – (i) project management, design and 
supervision consultant (PMDSC), and (ii) community awareness and participation consultant 
(CAPC) to provide support in implementation of RUSDP.  Six Project Implementation Units 
(PIUs), one each of in six project towns, shall be set up directly to assist in implementation. 
PMU will support PIUs in implementation, management and monitoring of the project. PMU and 
PIUs will be assisted by PMDSC and CAPC. PIUs will appoint construction contractors to build 
infrastructure. Once the infrastructure is built and commissioned, the Urban Local Bodies will 
operate and maintain the infrastructure.  

 
123. Project Officer (Environment) at PMU and Assistant Safeguard Officer (ASO) at each of 
the PIUs will be responsible for environment management and monitoring activities, and will be 
supported by Environment Safeguard Specialist of PMDSC Team and Community Mobilization 
of Community Awareness and Participation Consultant (CAPC).  

 
124. At state-level an inter-ministerial Empowered Committee (EC) will be established to 
provide overall policy direction EC will provide approval for the projects and recommend to 
Government for providing administrative sanction for the sub-projects. City Level Committees 
(CLCs) will be established in each town to oversee the implementation at town level. 

 

125. Consultants. PMU and PIUs will be assisted by Project Management, Design and 
Supervision Consultants (PMDSC) in project planning, preparation of project and cost 
estimates, coordination, technical guidance and supervision, financial control, training and 
overall project management. Consultant Team includes an environmental safeguards 
specialist (ESS), who will support PO (Environment) at PMU and ASOs at PIUs in 
implementation, management and monitoring of all safeguard related activities. The 
consultant team also includes an Assistant Construction Manager at each PIU responsible 
for the construction supervision including environmental safeguards at subproject town 
level. CAPC will support PIU in construction facilitation, community consultation and 
grievance registration and redressal during the construction. 
 
126. Contractor. The contractor shall appoint an Environment, Health and Safety (EHS) 
supervisor who will be responsible on a day-to-day basis for (i) ensuring implementation of 
EMP, (ii) coordinating with the ACM and environment safeguards specialists (all levels PO, ASO 
& ESS); (iii) community liaison, consultations with interested/affected parties, and grievance 
redressal; and (iv) reporting. Requirement of EHS Supervisor will be included in the bid 
documents. 
 
127. The following figure and Table 12 summarizes the institutional responsibility of 
environmental safeguards at all stages of the project. 
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Figure 4: Environmental Safeguards Implementation Arrangement 
 

 
 

Table 12: Institutional Roles and Responsibilities 

Responsible 
Agency 

Responsibility 

Pre-Construction Stage Construction Stage Post-Construction 

Project Officer 
(Environment), 
RUIDP, PMU 
 
 

(i) Review REA checklists and 
assign categorization based on 
ADB SPS 2009 
(ii) Review and approve EIA/IEE 
(iii) Submit EIA/IEE to ADB for 
approval and disclosure in ADB 
website 
(iv) Ensure approved IEEs are 
disclosed in RUIDP/PMU websites 
and summary posted in public 
areas accessible and 
understandable by local people. 
(v) Ensure environmental 
management plans (EMPs) are 
included in the bid documents and 
contracts 
(vi) Organize an orientation 
workshop for PMU, PIU, ULB and 
all staff involved in the project 
implementation on (a) ADB SPS, 
(b) Government of India national, 
state, and local environmental 
laws and regulations, (c) core 

(i) Over-all environmental 
safeguards compliance of the 
project 
(iii) Monitor and ensure 
compliance of EMPs as well 
as any other environmental 
provisions and conditions. 
(i) Review monthly monitoring 
report 
(ii) Prepare and submit to ADB 
semi-annual monitoring 
reports 
(iv) If necessary prepare 
Corrective Action Plan and 
ensure implementation of 
corrective actions to ensure no 
environmental impacts; 
(iii) Review and submit 
Corrective Action Plans to 
ADB 
(iv) Organize capacity building 
programs on environmental 
safeguards 

Compliance  
monitoring to review 
the environmental 
performance of project 
component, if required 
and as specified in 
EMP 
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Responsible 
Agency 

Responsibility 

Pre-Construction Stage Construction Stage Post-Construction 

labor standards, (d) OH&S, (e) 
EMP implementation especially 
spoil management, working in 
congested areas, public relations 
and ongoing consultations, 
grievance redress, etc. 
(vii) Assist in addressing any 
grievances brought about through 
the Grievance Redress 
Mechanism in a timely manner as 
per the IEEs 
(viii) Organize an induction course 
for the training of contractors 
preparing them on EMP 
implementation, environmental 
monitoring requirements related to 
mitigation measures; and taking 
immediate actions to remedy 
unexpected adverse impacts or 
ineffective mitigation measures 
found during the course of 
implementation. 
(ix) Ensure compliance with all 
government rules and regulations 
regarding site and environmental 
clearances as well as any other 
environmental requirements  
(x) Assist PMU, PIUs, and project 
NGOs to document and develop 
good practice construction 
guidelines to assist the 
contractors in implementing the 
provisions of IEE. 
(xi) Assist in the review of the 
contractors’ implementation plans 
to ensure compliance with the 
IEE.  

(iv) Coordinate with national 
and state level government 
agencies 
(vi) Assist in addressing any 
grievances brought about 
through the Grievance 
Redress Mechanism in a 
timely manner as per the IEEs 
 (ix) Coordinate PIUs, NGOs, 
consultants and contractors on 
mitigation measures involving 
the community and affected 
persons and ensure that 
environmental concerns and 
suggestions are incorporated 
and implemented  
 
 

Assistant 
Safeguard Officer, 
PIU & ULB 
 

(i) Conduct initial environmental 
assessment for proposed project 
using REA checklists and submit 
to PMU 
(ii) Prepare EIA/IEE based on 
categorization and submit to PMU 
for approval 
(iii) Ensure IEE is included in bid 
documents and contract 
agreements. Ensure cost of EMP 
implementation is provided. 
(iv) Disclose approved EIAs/IEEs. 
(v) Obtain all necessary 
clearances, permits, consents, 
NOCs, etc. Ensure compliance to 
the provisions and conditions. 
(vi) EMP implementation 
regarding sites for disposal of 
wastes, camps, storage areas, 
quarry sites, etc. 
(vii) Ensure contractors undergo 
EMP implementation orientation 
prior to start of civil works 

(i) Ensure EMP 
implementation is included in 
measuring works carried out 
by the contractors and 
certifying payments. 
(ii) Ensure Corrective Action 
Plan is implemented.  
(ii) Conduct public awareness 
campaigns and participation 
programs 
(iii) Prepare monthly reports. 
(vi) Address any grievances 
brought about through the 
Grievance Redress 
Mechanism in a timely manner 
as per the IEEs  

(i) Conducting 
environmental 
monitoring, as 
specified in the EMP. 
(ii) Issuance of 
clearance for 
contractor’s post-
construction activities 
as specified in the 
EMP.  
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Responsible 
Agency 

Responsibility 

Pre-Construction Stage Construction Stage Post-Construction 

  

Consultant - 
PMDSC 
1. Environmental 
Safeguard 
Specialist 
 
2. Assistant 
Construction 
Manager at PIU 

(i) Assist PIU in preparation of 
REA checklists and EIAs/IEEs 
(ii) Assist PIU in obtaining all 
necessary clearances, permits, 
consents, NOCs, etc. Ensure 
provisions and conditions are 
incorporated in the IEE and 
detailed design documents. 
(iii) Assist in ensuring IEE is 
included in bid documents and 
contract agreements. Assist in 
determining adequacy of cost for 
EMP implementation. 
(iv) Assist in addressing any 
concern related to IEE and EMP. 
(v) Assist in summarizing IEE and 
translating to language 
understood by local people.  

(i) Monitor EMP 
implementation 
(ii) Recommend corrective 
action measures for non-
compliance by contractors 
(iii) Assist in the review of 
monitoring reports submitted 
by contractors 
(iv) Assist in the preparation of 
monthly monitoring reports 
(vi) Assist in addressing any 
grievances brought about 
through the Grievance 
Redress Mechanism in a 
timely manner as per the IEEs  

(i) Assist in the 
inspection and 
verification of 
contractor’s post-
construction activities.  

Contractors (i) Ensure EMP implementation 
cost is included in the 
methodology. 
(ii) Undergo EMP implementation 
orientation prior to award of 
contract 
(iii) Provide EMP implementation 
orientation to all workers prior to 
deployment to worksites 
(iv) Seek approval for camp sites 
and sources of materials.  
(v) Ensure copy of IEE is available 
at worksites. Summary of IEE is 
translated to language understood 
by workers and posted at visible 
places at all times.  

(i) Implement EMP. 
(ii) Implement corrective 
actions if necessary. 
(iii) Prepare and submit 
monitoring reports including 
pictures to PIU 
(iv) Comply with all applicable 
legislation, is conversant with 
the requirements of the EMP; 
(v) Brief his staff, employees, 
and laborer about the 
requirements of the EMP and 
provide environmental 
awareness training to staff, 
employees, and laborers; 
(vi) Ensure any sub-
contractors/ suppliers who are 
utilized within the context of 
the contract comply with all 
requirements of the EMP. The 
Contractor will be held 
responsible for non-
compliance on their behalf; 
(vii) Bear the costs of any 
damages/compensation 
resulting from non-adherence 
to the EMP or written site 
instructions; 
(viii) Ensure that PIU and 
ACM/ASO are timely informed 
of any foreseeable activities 
related to EMP 
implementation. 
(vi) Address any grievances 
brought about through the 
Grievance Redress 
Mechanism in a timely manner 
as per the IEEs  

(i) Ensure EMP post-
construction 
requirements are 
satisfactorily complied 
(ii) Request certification 
from PIU   
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C. Training Needs  
 

128. The following Table 13 presents the outline of capacity building program to ensure EMP 
implementation. The estimated cost is Rs.275,000 (excluding trainings of contractors which will 
be part of EMP implementation cost during construction) to be covered by the project’s capacity 
building program. The detailed cost and specific modules will be customized for the available 
skill set after assessing the capabilities of the target participants and the requirements of the 
project by the ESS of PMDSC. 
 

Table 13: Outline Capacity Building Program on EMP Implementation 

Description Target Participants & 
Venue 

Estimate (INR) Cost and Source of 
Funds 

1. Introduction and 
Sensitization to 
Environmental Issues (1 
day) 
 - ADB Safeguards Policy 
Statement 
- Government of India and 
Rajasthan applicable 
safeguard laws, 
regulations and policies 
including but not limited to 
core labor standards, 
OH&S, etc. 
- Incorporation of EMP into 
the project design and 
contracts 
- Monitoring, reporting and 
corrective action planning 

All staff and consultants 
involved in the project 
 
At PMU, Jaipur 

INR 100,000 (Lump 
sum) 

PMU cost 

2. EMP implementation (2 
days) 
- Roles and responsibilities 
- OH&S planning and 
implementation 
- Wastes management 
(water, hazardous, solid, 
excess construction 
materials, spoils, etc.) 
- Working in congested 
areas,  
- Public relations 
- Consultations 
- Grievance redress 
- Monitoring and corrective 
action planning 
- Reporting and disclosure 
- Post-construction 
planning 

All staff and consultants 
involved in the Ton 
subproject  
 
All contractors prior to 
award of contract 
 
At PIU, Ganganagar 
 
 

INR 50,000 (Lump 
sum) 

PMU cost 

3. Plans and Protocols (1 
day) 
- Construction site 
standard operating 
procedures (SOP) 

All staff and consultants 
involved in the project 
 
 
All contractors prior to 

 Lump sum  
INR 25,000 (Lump 
sum) 
 
Lump sum  

PMU cost 
 
 
Contractors cost as 
compliance to contract 
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Description Target Participants & 
Venue 

Estimate (INR) Cost and Source of 
Funds 

- AC pipe protocol 
- Site-specific EMP 
- Traffic management plan 
- Spoils management plan 
- Waste management plan 
- Chance find protocol 
- O&M plans 
- Post-construction plan 

award of contract or 
during mobilization 
stage. 
 
At PIU Ganganagar 

INR 25,000 (Lump 
sum) 

provisions on EMP 
implementation (refer 
to EMP tables) 

4. Experiences and best 
practices sharing 
- Experiences on EMP 
implementation 
- Issues and challenges 
- Best practices followed 

All staff and consultants 
involved in the project 
All contractors 
All NGOs 
 
At PIU Jaipur 

INR 100,000 (Lump 
sum) 

PMU Cost 

5. Contractors Orientation 
to Workers on EMP 
implementation (OH&S, 
core labor laws, spoils 
management, etc.) 

All workers (including 
manual laborers) of the 
contractor prior to 
dispatch to worksite 

 Lump sum  
INR 25,000 (Lump 
sum) 

Contractors cost as 
compliance to contract 
provisions on EMP 
implementation (refer 
to EMP tables) 

 Summary of Capacity Building cost for EMP Implementation 
   
  Contractor Cost - INR 50,000 
  PMU Cost  - INR 275,000 
  Total   - INR 325,000 
 
D. Monitoring and Reporting 
 

129. Prior to commencement of the work, the contractor will submit a compliance report to 
PIU ensuring that all identified pre-construction environmental impact mitigation measures as 
detailed in the EMP will be undertaken. PIU with the assistance of the ASO and ESS of PMDSC 
will review the report and thereafter PMU will allow commencement of works. 
 
130. During construction, results from internal monitoring by the contractor will be reflected in 
their fortnightly (twice a month) EMP implementation reports to the PIU and Assistant 
Construction Manager of PMDSC. ASO and ACM will review and advise contractors for 
corrective actions if necessary. Monthly report summarizing compliance and corrective 
measures taken will be prepared by ASO with the assistance of ACM and submitted to PMU. 
 
131. Based on monthly reports and measurements, PMU will draft, review, and submit to 
ADB, 6-monthly (twice a year) EMP implementation progress report (Appendix 10). Once 
concurrence from the ADB is received the report will be disclosed in the Project website. 
 
132. ADB will review project performance against the RUSDP commitments as agreed in the 
legal documents. The extent of ADB's monitoring and supervision activities will be 
commensurate with the project’s risks and impacts. Monitoring and supervising of social and 
environmental safeguards will be integrated into the project performance management system 
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E. EMP Implementation Cost 
 

133. Most of the mitigation measures require the contractors to adopt good site practice, 
which should be part of their normal procedures already, so there are unlikely to be major costs 
associated with compliance. Regardless of this, any costs of mitigation by the construction 
contractors or consultants are included in the budgets for the civil works and do not need to be 
estimated separately here. Mitigation that is the responsibility of PIU/ULB will be provided as 
part of their management of the project, so this also does not need to be duplicated here. Cost 
for the capacity building program is included as part of the project. 

 

Table 14: Cost Estimates to Implement the EMP 

 Particulars Stages Unit Total 
Number 

Rate 
(INR) 

Cost 
(INR) 

Costs 
Covered 
By 

A. Mitigation Measures        

1 Compensatory 
plantation measures  

Construction Per tree 20 1,000 20,000 Civil 
works 
contract 

 Subtotal (A)     20,000  

B. Monitoring Measures       

 Air quality monitoring Construction per 
sample 

3 x 17 = 
51  

4,000 204,000 Civil 
works 
contract 

 Noise levels monitoring Construction Per 
sample 

3 x 17 = 
51 

1,500 76,500 Civil 
works 
contract 

 Subtotal (B)     280,500  

C. Capacity Building       

1. Introduction and 
sensitization to 
environment issues 

Pre-
construction 

lump 
sum 

  100,000 PMU 

2. EMP implementation  Construction lump 
sum 

  50,000 PMU 

3. Plans and Protocols Construction lump 
sum 

  25,000 PMU 

lump 
sum 

  25,000 Civil 
works 
contract 

4. Experiences and best 
practices sharing 

Construction/P
ost-
Construction 

lump 
sum 

  100,000 PMU 

5. Contractors Orientation 
to Workers on EMP 
implementation  

Prior to 
dispatch to 
worksite 

Lump 
sum  
 

  25,000 Civil 
works 
contract 

 Subtotal (C)     325,000  

D Civil Works       

1 Construction of shelters 
for workers.  

Construction Lump 
sum 

  1,300,000 Civil 
works 
contract 

2 Providing Water Supply 
Facility for the workers 

Construction Lump 
sum 

  250,000 Civil 
works 
contract 

3 Providing Sanitation Construction Per unit  13  20,00 260,000 Civil 
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 Particulars Stages Unit Total 
Number 

Rate 
(INR) 

Cost 
(INR) 

Costs 
Covered 
By 

Facility for the workers 0 works 
contract 

5 Barricading to a height 
of 1.8 m (frame with MS 
pipes and cover with 
corrugated sheets) 

Construction m2 14,789 126 1,863,446 Civil 
works 
contract 

6 Traffic management  
(Pavement Markings, 
Channelizing Devices, 
Arrow Panels and 
Warning Lights) 

Construction Per unit 
(at each 
location) 

12 3000
0 

360,000 Civil 
works 
contract 

 Sub Total (D)     4,033,446  

        

 Total (A+B+C)    INR 4,658,946  

 
  Contractor Cost - 4,383,946 
  PMU Cost  -    275,000 
  Total   - 4,658,946  
 

VIII. CONCLUSION AND RECOMMENDATION 
 
134. The process described in this document has assessed the environmental impacts of all 
elements of the Ganganagar water supply and sewerage subproject. All potential impacts were 
identified in relation to pre-construction, construction, and operation phases. Planning principles 
and design considerations have been reviewed and incorporated into the site planning and 
design process wherever possible; thus, environmental impacts as being due to the project 
design or location were not significant. During the construction phase, impacts mainly arise from 
the construction dust and noise, the need to dispose of large quantities of waste soil and import 
a similar amount of sand to support the sewer in the trenches; and from the disturbance of 
residents, businesses, traffic and important buildings by the construction work. The social 
impacts (access disruptions) due to construction activities are unavoidable, as the residential 
and commercial establishments exist along the roads where pipes/sewers will be laid. A 
resettlement plan has been developed in accordance with ADB SPS 2009 and Government of 
India laws and regulations. 
 

135. Anticipated impacts of water supply during operation and maintenance will be related 
to detection and repair of leaks, pipe bursts. These are, however, likely to be minimal, as 
proper design and selection of good quality pipe material shall mean that leaks are minimal. 
Leak repair work will be similar to the pipe-laying work. Similarly sewers are not 100% 
watertight and leaks can occur at joints. Faulty section will be exposed and repaired following 
the same basic procedure as when the sewer was built. Also, sewer pipes require regular 
maintenance as silt inevitably collects in areas of low flow over time. Necessary equipment for 
cleaning and removal of blockages in the sewers are included in the project. 
 
136. The public participation processes undertaken during project design ensured 
stakeholders are engaged during the preparation of the IEE. The planned information disclosure 
measures and process for carrying out consultation with affected people will facilitate their 
participation during implementation.  The project’s grievance redressal mechanism will provide 
the citizens with a platform for redressal of their grievances, and describes the channels, time 
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frame, and mechanisms for resolving complaints about environmental performance. 
 
137. The EMP will assist the PMU, PIU, PMDSC and contractors in mitigating the 
environmental impacts, and guide them in the environmentally sound execution of the proposed 
project. The EMP will also ensure efficient lines of communication between PIU/ULB, PMU, 
consultants and contractor.  A copy of the EMP shall be kept on-site during the construction 
period at all times. The EMP shall be made binding on all contractors operating on the site, and 
will be included in the contractual clauses. Non-compliance with, or any deviation from, the 
conditions set out in this document shall constitute a failure in compliance.  
 
138. The project will benefit the general public by contributing to the long-term improvement 
of water supply and sewerage systems and community livability in Sri Ganganagar. The 
potential adverse environmental impacts are mainly related to the construction period, which 
can be minimized by the mitigating measures and environmentally sound engineering and 
construction practices. 

 
139. Therefore, as per ADB SPS, the project is classified as environmental category B and 
does not require further environmental impact assessment.  
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Subproject Sites Photographs 

 

 

 
Photo 1: Wide roads in Ganganagar  Photo 5: Wastewater accumalation 

 

 

 

Photo 2: Narrow Roads with side drains  Photo 6: Ganganagar Main Road 

 

 

 
Photo 3: Narrow roads  Photo 7: Water accumulation in lowlying area 

 

 

 

Photo 4: Agricultural lands in the municipal area  Photo 8: Road side trees 
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Appendix 1: REA Check list 

 
 
 

 

Instructions: 

 This checklist is to be prepared to support the environmental classification of a project. It is to be 

attached to the environmental categorization form that is to be prepared and submitted to the Chief 

Compliance Officer of the Regional and Sustainable Development Department. 

 This checklist is to be completed with the assistance of an Environment Specialist in a Regional 

Department. 

 This checklist focuses on environmental issues and concerns. To ensure that social dimensions are 

adequately considered, refer also to ADB checklists and handbooks on (i) involuntary resettlement, (ii) 

indigenous peoples planning, (iii) poverty reduction, (iv) participation, and (v) gender and 

development. 

 Answer the questions assuming the “without mitigation” case. The purpose is to identify potential 

impacts. Use the “remarks” section to discuss any anticipated mitigation measures. 

 

Country/Project Title:   

 

Sector Division:     

   
SCREENING QUESTIONS Yes No REMARKS 

Water Supply    

A. Project Siting  
Is the project area… 

 
 

 
 

 

 Densely populated?   Subproject activities extend to the entire town 
including the densely populated areas. There 
are no major negative impacts envisaged, 
because pipeline will be located in unused 
government lands alongside the existing roads 
and can be constructed without causing 
disturbance to, houses, and commercial 
establishments. In narrow streets, disruption to 
road users is likely, and measure like best 
activity scheduling, alternative routes, prior 
information to road users, houses and shops 
will minimize the impact to acceptable levels.  

 Heavy with development activities?   Ganganagar is a developing town; urban 
expansion is considerable 

 Adjacent to or within any environmentally 
sensitive areas? 

   

 Cultural heritage site     

 Protected Area    

 Wetland     

 Mangrove     

 Estuarine     

 Buffer zone of protected area     

 Special area for protecting biodiversity     

 Bay     

B. Potential Environmental Impacts  
Will the Project cause… 

   

WATER SUPPLY 

Rajasthan Urban Sector Development Program/ Ganganagar Subproject 

Urban Development 
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SCREENING QUESTIONS Yes No REMARKS 

 Pollution of raw water supply from upstream 
wastewater discharge from communities, 
industries, agriculture, and soil erosion runoff? 

 
 Not applicable. The present project does not 

involve any proposal for intake works. 

 Impairment of historical/cultural 
monuments/areas and loss/damage to these 
sites? 

    

 Hazard of land subsidence caused by 
excessive ground water pumping? 

   Not applicable; subproject does not involve 
groundwater abstraction  

 Social conflicts arising from displacement of 
communities? 

   Project does not involve land acquisition 
/displacement. No social conflicts envisaged 

 Conflicts in abstraction of raw water for water 
supply with other beneficial water uses for 
surface and ground waters? 

   Not applicable. The present project does not 
involve any proposal for intake works 

 Unsatisfactory raw water supply (e.g. 
excessive pathogens or mineral 
constituents)? 

  The existing raw water supply will continue; no 
source intervention (new/ augmentation/ 
modification) is part of this subproject 

 Delivery of unsafe water to distribution 
system?  

  The present project does not involve any 
proposal for upgrade / refurbishment of water 
treatment plant. The existing treatment plants 
will be maintained properly by the ULB to have 
the outlet quality meeting drinking water 
standards  

 Inadequate protection of intake works or 
wells, leading to pollution of water supply?  

   Not applicable. The civil works are limited to 
distribution network improvement (DNI)  

 Over pumping of ground water, leading to 
salinization and ground subsidence?  

   Not applicable; subproject does not involve 
groundwater abstraction  

 Excessive algal growth in storage reservoir?    Not applicable; subproject does not involve 
storage reservoirs  

 Increase in production of sewage beyond 
capabilities of community facilities? 

   Sewerage system will also be improved under 
RUSDP along with water supply 

 Inadequate disposal of sludge from water 
treatment plants? 

   The present project does not involve any 
proposal for altering design / facilities in Water 
Treatment Plant. The ULB has to ensure 
appropriate disposal of sludge  

 Inadequate buffer zone around pumping and 
treatment plants to alleviate noise and other 
possible nuisances and protect facilities? 

   .The present project does not involve any 
pumping and treatment plants. 

 Impairments associated with transmission 
lines and access roads? 

   Temporary impairments are anticipated along 
the new transmission line routes during 
construction stage. No new access roads are 
proposed.  

 Health hazards arising from inadequate 
design of facilities for receiving, storing, and 
handling of chlorine and other hazardous 
chemicals. 

   The present project does not involve any 
proposal for altering design / facilities for 
chlorination 

 Health and safety hazards to workers from the 
management of chlorine used for disinfection 
and other contaminants? 

   The present project does not involve any 
proposal for changes in operation of Water 
Treatment Plant. The ULB to follow proper 
safety procedures  

 Dislocation or involuntary resettlement of 
people  

   There is no resettlement of people for project 
implementation.  

 Social conflicts between construction workers 
from other areas and community workers? 

   The contractor will be utilizing the local labour 
force as far as possible; in case if it is 
unavoidable, labour camps and facilities will be 
provided appropriately. No conflicts envisaged  



68 Appendix 1 

 

SCREENING QUESTIONS Yes No REMARKS 

 Noise and dust from construction activities?    All the construction machineries employed will 
comply with noise emission standards of 
Central Pollution Control Board. 

Dust suppression measures such as water 
sprinkling will be employed 

 Increased road traffic due to interference of 
construction activities? 

   Excavation and laying pipelines along public 
roads will interfere with the traffic. Construction 
material transport will increase traffic within 
city. 

Proper traffic management and construction 
planning will be ensured to minimize the 
interference  

 Continuing soil erosion/silt runoff from 
construction operations? 

  Construction work during monsoon shall be 
carried out with due care so that silt run off due 
to construction operation is prevented. No 
construction will be allowed during rains.  

 Delivery of unsafe water due to poor O&M 
treatment processes (especially mud 
accumulations in filters) and inadequate 
chlorination due to lack of adequate 
monitoring of chlorine residuals in distribution 
systems? 

  The present project does not involve any 
proposal for altering design / facilities for 
chlorination facilities 

 Delivery of water to distribution system, which 
is corrosive due to inadequate attention to 
feeding of corrective chemicals? 

  Not envisaged 

 Accidental leakage of chlorine gas?   The present project does not involve any 
proposal for altering design / facilities for 
chlorination facilities 

 Excessive abstraction of water affecting 
downstream water users? 

  The existing raw water supply will continue; no 
source intervention (new/ augmentation/ 
modification) is part of this subproject 

 Competing uses of water?   The existing raw water supply will continue; no 
source intervention (new/ augmentation/ 
modification) is part of this subproject 

 Increased sewage flow due to increased 
water supply 

  Sewerage system will also be improved under 
RUSDP along with water supply 

 Increased volume of sullage (wastewater from 
cooking and washing) and sludge from 
wastewater treatment plant 

  Sewerage system will also be improved under 
RUSDP along with water supply; this will take 
care of additional wastewater. Treatment & 
disposal facilities are under construction in 
Ganganagar. 

Sewerage Yes No Remarks 

A. Potential Environmental Impacts 

Will the Project cause… 
   

 impairment of historical/cultural 
monuments/areas and loss/damage to these 
sites? 

 

 √ No  

 interference with other utilities and blocking of 
access to buildings; nuisance to neighboring 
areas due to noise, smell, and influx of insects, 
rodents, etc.? 

 

√  Sewers will be laid underground, and will be 
located away from water lines maintaining the 
minimum distance according to standards. 
Construction work may interfere with the power 
and communication lines, but resultant impact 
will be minimized with co-ordination of 
concerned agencies in finalization of best 
alignment and shifting of utilities, if required.    
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SCREENING QUESTIONS Yes No REMARKS 

 dislocation or involuntary resettlement of people 
 

√  Project does not involve land acquisition / 
involuntary resettlement /displacement.  
 
During the sewer construction, particularly in 
narrow streets and streets with on street 
commercial activities, there may be temporary 
disruption or relocation of hawkers and vendors. 
These are addressed through preparation of 
resettlement plan. 

 Impairment of downstream water quality due to 
inadequate sewage treatment or release of 
untreated sewage? 

 

 √ Sewage treatment facilities are already in place, 
no new facilities are constructed in the project 

 Overflows and flooding of neighboring properties 
with raw sewage? 

 

 √ Sewerage system is designed following 
standards. Flooding and overflowing will be 
avoided through regular operation and 
maintenance.  .   

 Environmental pollution due to inadequate sludge 
disposal or industrial waste discharges illegally 
disposed in sewers? 

 

 √ Sewage treatment facilities are already in place, 
no new facilities are constructed in the project 
 
This sewerage system will cater only to 
domestic wastewater, no industrial wastewater 
discharge is allowed into the sewerage system.  
 

 Noise and vibration due to blasting and other civil 
works? 

 

 √ Blasting for underground works is unlikely, 
mainly because of geological setting. Road 
cutting works for sewers is likely to generate 
noise. Scheduling of works appropriately and 
prior information to the affected people will 
minimize the impact. 

 Discharge of hazardous materials into sewers, 
resulting in damage to sewer system and danger 
to workers? 

 

 √ This sewerage system will cater only to 
domestic wastewater, no industrial wastewater 
discharge is allowed into the sewerage system.  
As a precaution, domestic wastewater from 
industrial units will also not be allowed into 
sewers. 

 Inadequate buffer zone around pumping and 
treatment plants to alleviate noise and other 
possible nuisances, and protect facilities? 

 

 √ There are no pumping stations in the project 

 Social conflicts between construction workers 
from other areas and community workers? 

 

 √ The contractor will be utilizing the local labour 
force as far as possible; in case if it is 
unavoidable, labour camps and facilities will be 
provided appropriately. No conflicts envisaged  

 Road blocking and temporary flooding due to 
land excavation during the rainy season? 

 

 √ Underground construction works (sewer laying, 
foundations) will be carried out in non-monsoon 
period. In Ganganagar, rainfall is scanty and 
confined only to a limited period. No impacts 
envisaged  

 Noise and dust from construction activities? 
 

√  Road cutting (cement and bituminous roads) for 
sewer laying works is likely to generate noise. 
Scheduling of works appropriately and prior 
information to the affected people will minimize 
the impact. Dust generation will be controlled 
through water sprinkling, immediate 
transportation of excess soil, covered transport 
etc.  
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SCREENING QUESTIONS Yes No REMARKS 

 traffic disturbances due to construction material 
transport and wastes? 

 

√  Linear activities like sewer laying along the 
roads is likely to disrupt traffic. Vehicle 
movement for construction purpose will increase 
the traffic. Identification of alternate routes, 
allowing limited - at least one-way traffic, prior 
information about the works and alternative 
arrangements, providing information/sign boards 
etc. will reduce the impact. 

 temporary silt runoff due to construction? 
 

 √ Ganganagar is predominantly dry and rainfall is 
very limited   

 hazards to public health due to overflow flooding, 
and groundwater pollution due to failure of 
sewerage system? 

 

√  Sewerage system will be designed with 
applicable standards. Adequate trained staff and 
necessary equipment will be in place for regular 
operation and maintenance of the system. 
Proposed treatment system will be efficient and 
appropriate repair and maintenance procedure 
will be developed. Sufficient funds for operation 
will be ensured. Backup power supply system is 
part of project.  

 deterioration of water quality due to inadequate 
sludge disposal or direct discharge of untreated 
sewage water? 

 

 √ No treatment plant proposed in this project; 
existing facilities will be utilized for the purpose. 

 contamination of surface and ground waters due 
to sludge disposal on land? 

 

 √ No treatment plant proposed in this project; 
existing facilities will be utilized for the purpose. 

 Health and safety hazards to workers from toxic 
gases and hazardous materials which may be 
contained in sewage flow and exposure to 
pathogens in sewage and sludge? 

 

 √ Necessary apparatus and personal protection 
equipment will be provided.  Staff will be trained 
in safe handling of sewage and in cleaning of 
sewers 

 

 

Climate Change and Disaster Risk Questions  

The following questions are not for environmental categorization. They are 
included in this checklist to help identify potential climate and disaster risks. 

Yes No Remarks 

Is the Project area subject to hazards such as earthquakes, floods, 
landslides, tropical cyclone winds, storm surges, tsunami or volcanic 
eruptions and climate changes? 
 

√  Arid zone, low and 
unreliable rainfall, less 
vegetation cover 

Could changes in temperature, precipitation, or extreme events patterns over 
the Project lifespan affect technical or financial sustainability (e.g., changes in 
rainfall patterns disrupt reliability of water supply; sea level rise creates 
salinity intrusion into proposed water supply source)?  

 √ No 

Are there any demographic or socio-economic aspects of the Project area 
that are already vulnerable (e.g.,high incidence of marginalized populations, 
rural-urban migrants, illegal settlements, ethnic minorities, women or 
children)? 

 √ No 

Could the Project potentially increase the climate or disaster vulnerability of 
the surrounding area (e.g., by using water from a  vulnerable source that is 
relied upon by many user groups, or encouraging settlement in earthquake 
zones)? 

 √ No  
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Appendix 2: National Ambient Air Quality Standards 
 
SL 
NO: 

Pollutants Time 
weighted 
average 

Concentration in ambient air Method of measurement 

Industrial, 
Residential, Rural 
& Other Areas 

Ecologically 
Sensitive 
Areas 

1 Sulphur Dioxide 
(SO2)  
µg/m

3
 

Annual 
24 hours 

50 
80 

20 
80 

Improved West and Geake-
Ultraviolet fluorescence 

2 Nitrogen Dioxide 
(NO2) µg/m

3
 

Annual 
24 hours 

40 
80 

30 
80 

Modified Jacob & 
Hochheiser (Na-Arsenite) 
Chemiluminescence 

3 Particulate Matter 
(Size less than 10 
µm) or PM10 µg/m

3
 

Annual 
24 hours 

60 
100 

60 
100 

Gravimetric 
-TOEM 
-Beta attenuation 

4 Particulate Matter 
(Size less than 2.5 
µm) or PM2.5 µg/m

3
 

Annual 
24 hours 

40 
60 

40 
60 

Gravimetric 
-TOEM 
-Beta attenuation 

5 Carbon Monoxide 
(CO) mg/m

3
 

8 hours 
1 hours 

02 
04 

02 
04 

Non Dispersive Infra Red 
(NDIR) Spectroscopy 
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Appendix 3: National Ambient Air Quality Standards in Respect of Noise 
 
Area code Category of area/zone Limit in dB (A) 

Day time Night time 

A Industrial area 75 70 

B Commercial area 65 55 

C Residential area 55 45 

D Silence zone 50 40 
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Appendix 4: General Standards for Discharge of Environmental Pollutants (Wastewater)  

 
S. No.  Parameter  Inland surface water  Public sewers Land for irrigation  

. 2  3 . 

. . (a) (b) (c) 

1 Suspended solids mg/l, max.  100  600  200  

2 Particle size of suspended 
solids 

shall pass 850 micron IS Sieve - - 

3 pH value  5.5 to 9.0  5.5 to 9.0  5.5 to 9.0  

4 Temperature shall not exceed 5oC above the 
receiving water temperature 

  

5 Oil and grease, mg/l max, 10  20 10 

6 Total residual chlorine, mg/l 
max 

1.0  - - 

7 Ammonical nitrogen (as 
N),mg/l, max.  

  50  50  - 

8 Total kjeldahl nitrogen (as 
N);mg/l, max. mg/l, max.  

100 - - 

9 Free ammonia (as NH3), 
mg/l,max. 

5.0 - - 

10 Biochemical oxygen demand 
(3 days at 27oC), mg/l, max. 

30 350 100 

11 Chemical oxygen demand, 
mg/l, max. 

250 - - 

12 Arsenic(as As).  0.2 0.2 0.2 

13 Mercury (As Hg), mg/l, max. 0.01  0.01  -  

14 Lead (as Pb) mg/l, max 0.1  1.0  -  

15 Cadmium (as Cd) mg/l, max 2.0  1.0  - 

16 Hexavalent chromium (as Cr 
+ 6),mg/l, max. 

0.1  2.0 - 

17 Total chromium (as Cr) mg/l, 
max. 

2.0  2.0  - 

18 Copper (as Cu)mg/l, max. 3.0 3.0 - 

19 Zinc (as Zn) mg/l, max.  5.0 15 - 

20 Selenium (as Se)  0.05 0.05 - 

21 Nickel (as Ni) mg/l, max. 3.0 3.0 - 

22 Cyanide (as CN) mg/l, max. 0.2 2.0 0.2 

23 Fluoride (as F) mg/l, max. 2.0 15 - 

24 Dissolved phos- phates (as 
P),mg/l, max.  

5.0 - - 

25 Sulphide (as S) mg/l, max. 2.0 - - 

26 Phenolic compounds (as 
C6H50H)mg/l, max. 

1.0 5.0 - 

27 Radioactive materials:  
(a) Alpha emitters micro 
curie mg/l, max. 
(b)Beta emittersmicro curie 
mg/l  

10-7 
 
 
10-6  

10-7 
 
 
10-6  

10-8 
 
 
10-7  

28 Bio-assay test 90% suivival of fish after 96 
hours in 100% effluent  

90% survival of 
fish after 96 
hours in 100% 
effluent 

90% suivival of fish 
after 96 hours in 
100% effluent 

29 Manganese  2 mg/l  2 mg/l  - 

30 Iron (as Fe)  3mg/l  3mg/l  - 

31 Vanadium (as V)  0.2mg/l  0.2mg/l  - 

32 Nitrate Nitrogen  10 mg/l  - - 
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Appendix 5: Vehicle Exhaust Emission Norms 

 
1. Passenger Cars 

Norms  CO( g/km)  HC+ NOx(g/km)  

1991Norms  14.3-27.1  2.0(Only HC)  

1996 Norms  8.68-12.40  3.00-4.36  

1998Norms  4.34-6.20  1.50-2.18  

India stage 2000 norms  2.72  0.97  

Bharat stage-II  2.2  0.5  

Bharat Stage-III  2.3  0.35 (combined)  

Bharat Stage-IV  1.0  0.18 (combined) 
 
2. Heavy Diesel Vehicles 

Norms  CO( g/kmhr) HC (g/kmhr) NOx (g/kmhr)  PM(g/kmhr) 

1991Norms  14 3.5 18 - 

1996 Norms  11.2 2.4 14.4 - 

India stage 2000 norms  4.5 1.1 8.0 0.36 

Bharat stage-II  4.0 1.1 7.0 0.15 

Bharat Stage-III  2.1 1.6 5.0 0.10 

Bharat Stage-IV  1.5 0.96 3.5 0.02 
Source: Central Pollution Control Board 
CO = Carbon Monixide; g/kmhr = grams per kilometer-hour; HC = Hydrocarbons; NOx = oxides of nitrogen; PM = 
Particulates Matter  
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Appendix 6: Drinking Water Standards 

 
No. Substance or 

characteristic 
Requirement  
Desirable 
limit 

Undesirable effect 
outside the desirable 

Permissible 
limit in the 
absence of 
alternate 
Source 

Remarks 

Essential Characteristic 

1. Colour Hazen  
Units, Max 

5 Above 5, consumer 
acceptance decreases 

25 Extended to 25 only if 
toxic  
Substance are not 
suspect in absence of 
alternate sources  

2. Odour  Unobjectiona
ble  

- - a) test cold and when 
heated 
b) test are several 
dilutions  

3. Taste Agreeable  - - Test to be conducted 
only after safely has 
been established  

4. Turbidity (NTU) 
Max 

5 Above 5, consumer 
acceptance decreases 

10 - 

5. pH value 6.5 to 8.5 Beyond this range the 
water will after the mucous 
membrane and/or water 
supply system 

No relaxation  - 

6. Total 
Hardness 
(mg/L) 
CaCO3  

300 Encrustation in water 
supply structure and 
adverse effects on 
domestic use 

600 - 

7. Iron (mg/L, Fe) 
Max 

0.3 Beyond this limit 
taste/appearance are 
affected; has adverse 
effects on domestic uses 
and water supply structure 
and promotes iron bacteria 

1.0 - 

8. Chlorides 250 
(mg/L, Cl) Max 

250 Beyond effects outside the 
desirable limit 

1000 - 

9. Residual free 
Chlorine (mg/L), 
Max 

0.2 - - To be applicable only 
when water is 
chlorinated. Tested at 
customer end. When 
protection against viral 
infection is required, it 
should be min. 0.5 
mg/L. 

Desirable Characteristics 

10. Dissolved solids 
mg/L. Max 

500 Beyond this, palatability 
decreases and may cause 
gastrointestinal irritation. 

2000 - 

11. Calcium (mg/L, 
Ca) Max. 

75 Encrustation in water 
supply structure and 
adverse effects on 
domestic use. 

200 - 

12. Magnesium (mg/L, 
Mg) Max 

30 Encrustation in water 
supply structure and 
adverse effects on 
domestic use. 

100 - 

13. Copper (mg/L, Cu) 
Max 

0.05 Astringent taste dis 
coloration and corrosion of 
pipes fittings and utensils 

1.5 - 
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No. Substance or 
characteristic 

Requirement  
Desirable 
limit 

Undesirable effect 
outside the desirable 

Permissible 
limit in the 
absence of 
alternate 
Source 

Remarks 

will be caused beyond this. 

14. Manganese 
(mg/L, Mn) Max  

0.1 Beyond this limit 
taste/appearance are 
affected, has advers effect 
on domestic use and water 
supply structure 

0.3 - 

15. Sulphate  
(mg/L, SO4) Max. 

200 Beyond this causes gastro 
intestinal irritation when 
magnesium or sodium are 
present 

400 May be extended upto 
400 provided 
magnesium (as Mg) 
does not exceed 30 

16. Nitrate (mg/L, 
NO3) Max. 

45  Beyond this methaemo 
globinemia takes place. 

100 - 

17. Fluoride (mg/L, F) 
Max. 

1.0 Fluoride may be kept as 
low as possible. High 
fluoride may cause 
fluorosis. 

1.5 - 

18. Phenolic 
Compounds (mg/L 
C6H5OH) Max. 

0.001 Beyond this, it may cause 
objectionable taste and 
odour 

0.002 - 

19. Mercury (mg/L Hg) 
Max 

0.001 Beyond this the water 
becomes toxic 

No Relaxation.  To be tested when 
pollution is suspected  

20 Cadmium  
(mg/L, Cd) Max 

0.01 Beyond this the water 
becomes toxic 

No Relaxation. To be tested when 
pollution is suspected  

21. Selenium 
(mg/L, Se) Max 

0.01 Beyond this the water 
becomes toxic. 

No Relaxation. To be tested when 
pollution is suspected 

22. Arsenic 
(mg/L, As) Max. 

0.05 Beyond this the water 
becomes toxic 

No Relaxation  To be tested when 
pollution is suspected  

23. Cyanide  0.05 Beyond this the water 
becomes toxic 

No Relaxation To be tested when 
pollution is suspected 

24. Lead (mg/L Pb) 
Max. 

0.05 Beyond this the water 
becomes toxic 

No Relaxation To be tested when 
pollution is suspected 

25. Zinc (mg/L, Zn) 
Max. 

5 Beyond this limit it can 
cause astringent taste and 
an opalescence in water 

15 To be tested when 
pollution is suspected 

26. Anionic detergents 
(mg/L, MBAS) 
Max 

0.2 Beyond this limit it can 
cause a light froth in water 

1.0 To be tested when 
pollution is suspected 

27. Chromium  
(mg/L, Cr6+ 

0.05 May be carcinogenic above 
this limit 

- - 

28. Polynuclear  
Aromatic 
Hydrocarbons 
(mg/l, PAH) Max 

- May be carcinogenic - - 

29. Mineral oil  
(mg/L) 

0.01 Beyond this limit, 
undesirable taste and 
odour after chlorination 
takes place 

0.03 To be tested when 
pollution is suspected 

30. Pesticides (mg/L) 
max 

Absent Toxic 0.001 - 

Radioactive materials 

31. Alpha emitters 
Bq/L Max 

- - 0.1 - 

32. Beta emitters  
Pci/L Max 

- - 1.0 - 

33. Alkalinity (mg/L,) 
Max 

200 Beyond this limit, taste 
becomes unpleasant 

600 - 
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No. Substance or 
characteristic 

Requirement  
Desirable 
limit 

Undesirable effect 
outside the desirable 

Permissible 
limit in the 
absence of 
alternate 
Source 

Remarks 

34. Aluminum (mg/L, 
Al) Max 

0.03 Cumulative effect is 
reported to cause dementia 

0.2  

35. Boron (mg/L) Max 1.0 - 5.0 - 
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Appendix 7: Compliance with Environmental Criteria for Subproject Selection 

 
Applicability Environmental Selection Criteria Compliance 

All Subprojects i. Comply with all requirements of relevant national and state laws.  Being complied 

 ii. Avoid significant environmental impacts. Being complied 

 iii. Avoid and/or minimize involuntary resettlement by prioritizing 
rehabilitation over new construction, using vacant government land 
where possible, and taking all possible measures in design and 
selection of site or alignment to avoid resettlement impacts 

Complied 

 iv. Avoid locating subprojects in forest areas  Complied 

 v. If there are underground asbestos cement (AC) pipes in the 
existing systems, the project design should include that the AC pipes 
are left undisturbed in the ground 
vi. Prior to site clearance & trench exaction for pipes/sewers, exact 
location of underground AC pipes should be ascertain with the Public 
Health Engineering Department (PHED) 

Being complied 

 vii. Avoid where possible, and minimize to extent feasible, facilities in 
locations with social conflicts. 

Complied 

 viii. Avoid where possible locations that will result in 
destruction/disturbance to historical and cultural places/values.  

Being complied 

 ix. Avoid tree-cutting where possible.  Retain mature roadside trees 
which are important/valuable or historically significant. If any trees 
have to be removed, plant two new trees for every one that is lost. 

Being complied 

 x. Ensure all planning and design interventions and decisions are 
made in consultation with local communities and include women. 
Reflect inputs from public consultation and disclosure for site 
selection. 

Being complied 

Water Supply i. Comply with all requirements of relevant national and local laws, 
rules, and guidelines. 

Being complied 

 ii. Utilize water sources at sustainable levels of abstraction only (i.e. 
without significant reductions in the quantity or quality of the source 
overall); augmentation of water supply from an existing groundwater 
source or development of new groundwater source should be 
supported by groundwater studies establishing water availability and 
sustainability  

Not applicable 

 iii. Avoid using water sources that may be polluted by upstream 
users; 

Not applicable 

 iv. Avoid water-use conflicts by not abstracting water that is used for 
other purposes (e.g., irrigation); 

Not applicable 

 v. Locate all new facilities/buildings at sites where there is no risk of 
flooding or other hazards that might impair functioning of, or present a 
risk of damage to water treatment plants, tanks/reservoirs, or their 
environs. 

Complied 

 vi. Locate pipelines within road right of way (RoW) as far as 
possible, to reduce the acquisition of new land. Ensure that pipeline 
routes do not require the acquisition of land from private owners in 
amounts that are a significant proportion of their total land holding 
(>10%). 

Complied 

 vii. Ensure that communities who relinquish land needed for pipelines 
or other facilities are provided with an improved water supply as part 
of the scheme. 

Not applicable 

 viii. Avoid all usage of pipes that are manufactured from asbestos 
concrete. 

Complied 

 ix. Ensure water to be supplied to consumers will meet national 
drinking water standards at all times. 

Being complied 

 x. Ensure that improvements in the water supply system are 
combined with improvements in wastewater and drainage to deal with 
the increased discharge of domestic wastewater. 

Being complied 

 xi. Ensure appropriate training will be provided to ULB staff on the 
operations and maintenance of the facilities. 

Being complied 
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Applicability Environmental Selection Criteria Compliance 

 xii. Ensure sludge management facilities are included in the water 
treatment plant.  

Not applicable 

Sewerage  i. Comply with all requirements of relevant national and local laws, 
rules, and guidelines. 

Being complied 

 ii. Ensure no immediate downstream drinking water intakes at 
treated wastewater disposal point. 

Being complied 

 iii. Locate sewage treatment plant (STP) preferably 500 m from any 
inhabited areas, in locations where no urban expansion is expected in 
the next 20 years, so that people are not affected by odor or other 
nuisance from the STP. 

Not applicable 

 iv. Locate facilities where there is a suitable means of disposal for 
the treated wastewater effluent and bio-solids. 

Not applicable 

 v. Locate facilities where there is no risk of flooding or other hazards 
that might impair operations and present a risk of damage to the 
facilities or its environs. 

Not applicable 

 vi. Ensure appropriate training will be provided to ULB staffs on the 
operations and maintenance of the facilities. 

Being complied 

 vii. Locate sewage pipelines on roads RoW wherever feasible, to 
reduce the acquisition of new land 

Complied 
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Appendix 8: Salient Features of Major Labor Laws Applicable to Establishments Engaged 

in Construction of Civil Works 
 
(i) Workmen Compensation Act, 1923 - The Act provides for compensation in case of injury by 
accident arising out of and during the course of employment. 
 
(ii) Payment of Gratuity Act, 1972 - Gratuity is payable to an employee under the Act on satisfaction 
of certain conditions on separation if an employee has completed 5 years’ service or more or on death at 
the rate of 15 days wages for every completed year of service. The Act is applicable to all establishments 
employing 10 or more employees. 
 
(iii)  Employees’ PF and Miscellaneous Provisions Act, 1952 - The Act provides for monthly 
contributions by the employer plus workers @10 % or 8.33 %.  The benefits payable under the Act are: 
(a) Pension or family pension on retirement or death as the case may be; (b) deposit linked insurance on 
the death in harness of the worker; (c) payment of PF accumulation on retirement/death etc. 
 
(iv)  Maternity Benefit Act, 1951 - The Act provides for leave and some other benefits to women 
employees in case of confinement or miscarriage etc. 
 
(v)  Contract Labour (Regulation and Abolition) Act, 1970 - The Act provides for certain welfare 
measures to be provided by the Contractor to contract labor and in case the Contractor fails to provide, 
the same are required to be provided by the Principal Employer by Law.  The principal employer is 
required to take Certificate of Registration and the Contractor is required to take a License from the 
designated Officer. The Act is applicable to the establishments or Contractor of principal employer if they 
employ 20 or more contract labor. 
 
(vi)  Minimum Wages Act, 1948 - The employer is supposed to pay not less than the Minimum Wages 
fixed by appropriate Government as per provisions of the Act if the employment is a scheduled 
employment.  Construction of Buildings, Roads, Runways are scheduled employment. 
 
(vii)  Payment of Wages Act, 1936 - It lays down as to by what date the wages are to be paid, when it 
will be paid and what deductions can be made from the wages of the workers. 
 
(viii)  Equal Remuneration Act, 1979 - The Act provides for payment of equal wages for work of equal 
nature to Male and Female workers and not for making discrimination against Female employees in the 
matters of transfers, training and promotions etc. 
 
(ix)  Payment of Bonus Act, 1965 - The Act is applicable to all establishments employing 20 or more 
workmen. The Act provides for payments of annual bonus subject to a minimum of 8.33 % of wages and 
maximum of 20 % of wages to employees drawing Rs. 3,500/- per month or less. The bonus to be paid to 
employees getting Rs. 2,500/- per month or above up to Rs.3,500/- per month shall be worked out by 
taking wages as Rs.2,500/- per month only. The Act does not apply to certain establishments. The newly 
set up establishments are exempted for five years in certain circumstances. Some of the State 
Governments have reduced the employment size from 20 to 10 for the purpose of applicability of the Act. 
 
(x)  Industrial Disputes Act, 1947 - The Act lays down the machinery and procedure for resolution of 
industrial disputes, in what situations a strike or lock-out becomes illegal and what are the requirements 
for laying off or retrenching the employees or closing down the establishment. 
 
(xi)  Industrial Employment (Standing Orders) Act, 1946 - It is applicable to all establishments 
employing 100 or more workmen (employment size reduced by some of the States and Central 
Government to 50). The Act provides for laying down rules governing the conditions of employment by 
the employer on matters provided in the Act and get the same certified by the designated Authority. 
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(xii) Trade Unions Act, 1926 - The Act lays down the procedure for registration of trade unions of 
workmen and employees. The trade unions registered under the Act have been given certain immunities 
from civil and criminal liabilities. 
 
(xiii) Child Labor (Prohibition and Regulation) Act, 1986 - The Act prohibits employment of children 
below 14 years of age in certain occupations and processes and provides for regulation of employment of 
children in all other occupations and processes.  Employment of child labor is prohibited in Building and 
Construction Industry. 
 
(xiv) Inter-State Migrant Workmen's (Regulation of Employment and Conditions of Service) Act, 1979 - 
The Act is applicable to an establishment which employs 5 or more inter-state migrant workmen through 
an intermediary (who has recruited workmen in one state for employment in the establishment situated in 
another state).  The inter-state migrant workmen, in an establishment to which this Act becomes 
applicable, are required to be provided certain facilities such as housing, medical aid, traveling expenses 
from home up to the establishment and back, etc. 
 
(xv) The Building and Other Construction Workers (Regulation of Employment and Conditions of 
Service) Act, 1996 and the Cess Act of 1996 - All the establishments who carry on any building or other 
construction work and employ 10 or more workers are covered under this Act.  All such establishments 
are required to pay Cess at rate not exceeding 2% of the cost of construction as may be notified by the 
Government. The employer of the establishment is required to provide safety measures at the building or 
construction work and other welfare measures, such as canteens, first-aid facilities, ambulance, housing 
accommodation for workers near the workplace etc.  The employer to whom the Act applies has to obtain 
a registration certificate from the Registering Officer appointed by the Government. 
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Appendix 9: Sample Outline Spoil Management Plan 
 

 The Spoil Management Plan should be site specific and be part of the monthly 
Construction Management Plan.  

 The contractor, in consultation with the ULB,  has to find out appropriate location/s for 
the disposal of the excess soil generated.  The spoils should be deposited only at these 
sites.  

 Further precautions need to be taken in case of the contaminated spoils.  

 The vehicle carrying the spoil should be covered properly.  

 The spoils generating from each site should be removed on the same day or 
immediately after the work is complete. The site / road should be restored to the original 
condition.  

 
I. Spoils information 
The spoil information contains the details like a) The type / material, b) Potential contamination 
by that type, c) Expected volume (site / component specific), d) Spoil Classification etc.  
  
 
II. Spoils management 
The Spoil Management section gives the details of a) Transportation of spoil b) disposal site 
details c) Precautions taken d) Volume of contaminated spoil, if present, d) Suggested reuse of 
disposal of the spoil 
  
 
III. Documentation 
The volume of spoil generated (site specific, date wise), site disposed, reuse / disposal details 
should be documented properly. 
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Appendix 10: Sample Outline Traffic Management Plan 
 

A. Principles for TMP around the Water Pipes/Sewer Construction Sites 
 
1. One of the prime objectives of this TMP is to ensure the safety of all the road users 
along the work zone, and to address the following issues: 

(i) the safety of pedestrians, bicyclists, and motorists travelling through the 
construction zone; 

(ii) protection of work crews from hazards associated with moving traffic; 
(iii) mitigation of the adverse impact on road capacity and delays to the road users; 
(iv) maintenance of access to adjoining properties; and 
(v) addressing issues that may delay the project. 

 

B. Operating Policies for TMP 
 
2. The following principles will help promote safe and efficient movement for all road users 
(motorists, bicyclists, and pedestrians, including persons with disabilities) through and around 
work zones while reasonably protecting workers and equipment. 

(i) Make traffic safety and temporary traffic control an integral and high-priority 
element of project from planning through design, construction, and maintenance. 

(ii) Inhibit traffic movement as little as possible. 
(iii) Provide clear and positive guidance to drivers, bicyclists, and pedestrians as they 

approach and travel through the temporary traffic control zone. 
(iv) Inspect traffic control elements routinely, both day and night, and make 

modifications when necessary. 
(v) Pay increased attention to roadside safety in the vicinity of temporary traffic 

control zones. 
(vi) Train all persons that select, place, and maintain temporary traffic control 

devices. 
(vii) Keep the public well informed. 
(viii) Make appropriate accommodation for abutting property owners, residents, 

businesses, emergency services, railroads, commercial vehicles, and transit 
operations. 

 
3. Figure A2 to Figure A12 illustrates the operating policy for TMP for the construction of 
water pipes and the sewers along various types of roads. 
 
C. Analyze the impact due to street closure 
 
4. Apart from the capacity analysis, a final decision to close a particular street and divert 
the traffic should involve the following steps: 
 

(i) approval from the ULB/ Public Works Department (PWD) to use the local streets 
as detours; 

(ii) consultation with businesses, community members, traffic police, PWD, etc., 
regarding the mitigation measures necessary at the detours where the road is 
diverted during the construction; 

(iii) determining of the maximum number of days allowed for road closure, and 
incorporation of such provisions into the contract documents;  
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(iv) determining if additional traffic control or temporary improvements are needed 
along the detour route;  

(v) considering how access will be provided to the worksite;  
(vi) contacting emergency service, school officials, and transit authorities to 

determine if there are impacts to their operations; and  
(vii) developing a notification program to the public so that the closure is not a 

surprise. As part of this program, the public should be advised of alternate routes 
that commuters can take or will have to take as result of the traffic diversion. 

 
5. If full road-closure of certain streets within the area is not feasible due to inadequate 
capacity of the detour street or public opposition, the full closure can be restricted to weekends 
with the construction commencing on Saturday night and ending on Monday morning prior to 
the morning peak period.  
 

Figure A1: Policy Steps for the TMP 

 
D. Public awareness and notifications 
 
6. As per discussions in the previous sections, there will be travel delays during the 
constructions, as is the case with most construction projects, albeit on a reduced scale if utilities 
and traffic management are properly coordinated. There are additional grounds for travel delays 
in the area, as most of the streets lack sufficient capacity to accommodate additional traffic from 
diverted traffic as a result of street closures to accommodate the works.   
 

Review 
• Review construction schedule and  methods 

Traffic Re-
Circulation 

• Identify  initial traffic recirculation and  control policy 

Traffic 
Diversions 

• Identify routes for traffic diversions 

• Analyse adverse impact  & mitigation  at the detours 

Full Road 
Colsures 

• Begin community  consultation for consensus 

• Finalise or determine alternate detours  

Temporary  
parking 

• Identify temporary parking (on and off -street ) 

• Discuss with CMC, owner, community  for use 

Police 
Coordination  

• Coordinate with theTraffic Police to enforce  traffic  and diversions  

Install control 
devices 

• Install traffic control devices (traffic cones, sgns, lightings, etc) 

Awareness   
• Conduct  campaigns, publicity, and notify public about street closure 

Public 

 Redress 

•  Develop a mechanism to address public grievances regarding disruptons (traffic, utilities, and diversions) 
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6.  The awareness campaign and the prior notification for the public will be a continuous 
activity which the project will carry out to compensate for the above delays and minimize public 
claims as result of these problems. These activities will take place sufficiently in advance of the 
time when the roadblocks or traffic diversions take place at the particular streets. The reason for 
this is to allow sufficient time for the public and residents to understand the changes to their 
travel plans. The project will notify the public about the roadblocks and traffic diversion through 
public notices, ward level meetings and city level meeting with the elected representatives.  
 
7.  The PIU will also conduct an awareness campaign to educate the public about the 
following issues: 
 

(i) traffic control devices in place at the work zones (signs, traffic cones, barriers, 
etc.); 

(ii) defensive driving behaviour along the work zones; and 
(iii) reduced speeds enforced at the work zones and traffic diversions. 

 
8.  It may be necessary to conduct the awareness programs/campaigns on road safety 
during construction. 
 
9.  The campaign will cater to all types of target groups i.e. children, adults, and drivers. 
Therefore, these campaigns will be conducted in schools and community centres. In addition, 
the project will publish a brochure for public information. These brochures will be widely 
circulated around the area and will also be available at the PIU, and the contractor's site office. 
The text of the brochure should be concise to be effective, with a lot of graphics. It will serve the 
following purpose: 
 

(i) explain why the brochure was prepared, along with a brief description of the 
project; 

(ii) advise the public to expect the unexpected; 
(iii) educate the public about the various traffic control devices and safety measures 

adopted at the work zones; 
(iv) educate the public about the safe road user behaviour to emulate at the work 

zones; 
(v) tell the public how to stay informed or where to inquire about road safety issues 

at the work zones (name, telephone, mobile number of the contact person; and 
(vi) indicate the office hours of relevant offices. 

 
E. Install traffic control devices at the work zones and traffic diversion routes  
 
10.  The purpose of installing traffic control devices at the work zones is to delineate these 
areas to warn, inform, and direct the road users about a hazard ahead, and to protect them as 
well as the workers. As proper delineation is a key to achieve the above objective, it is important 
to install good traffic signs at the work zones.  The following traffic control devices are used in 
work zones: 
 

 Signs  

 Pavement Markings 

 Channelizing Devices   

 Arrow Panels 

 Warning Lights 
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11.  Procedures for installing traffic control devices at any work zone vary, depending on 
road configuration, location of the work, construction activity, duration, traffic speed and volume, 
and pedestrian traffic. Work will take place along major roads, and the minor internal roads.  As 
such, the traffic volume and road geometry vary. The main roads carry considerable traffic; 
internal roads in the new city areas are wide but in old city roads very narrow and carry 
considerable traffic. However, regardless of where the construction takes place, all the work 
zones should be cordoned off, and traffic shifted away at least with traffic cones, barricades, 
and temporary signs (temporary “STOP” and “GO”).   
 
12.  Figure A2 to Figure A12 illustrates a typical set-up for installing traffic control devices at 
the work zone of the area, depending on the location of work on the road way, and road 
geometrics: 

 Work on shoulder or parking lane 

 Shoulder or parking lane closed on divided road 

 Work in Travel lane 

  Lane closure on road with low volume 

 Lane closure on a two-line road with low volume (with yield sign) 

 Lane closure on a two-line road with low volume (one flagger operation) 

 Lane closure on a two lane road (two flagger operation) 

 Lane closure on a four lane undivided Road 

 Lane closure on divided roadway 

 Half road closure on multi-lane roadway 

 Street closure with detour 
 

13.  The work zone should take into consideration the space required for a buffer zone 
between the workers and the traffic (lateral and longitudinal) and the transition space required 
for delineation, as applicable. For the works, a 30 cm clearance between the traffic and the 
temporary STOP and GO signs should be provided. In addition, at least 60 cm is necessary to 
install the temporary traffic signs and cones.  
 
14.  Traffic police should regulate traffic away from the work zone and enforce the traffic 
diversion result from full street closure in certain areas during construction. Flagggers/ 
personnel should be equipped with reflective jackets at all times and have traffic control batons 
(preferably the LED type) for regulating the traffic during night time.       
 
16. In addition to the delineation devices, all the construction workers should wear 
fluorescent safety vests and helmets in order to be visible to the motorists at all times. There 
should be provision for lighting beacons and illumination for night constructions.  
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Figure A2 & A3: Work on shoulder or parking lane & Shoulder or parking lane 
closed on divided road 
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Figure A4 & A5: Work in Travel lane & Lane closure on road with low volume 
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Figure A6 & A7: Lane closure on a two-line road with low volume (with yield sign) 
& Lane closure on a two-line road with low volume (one flagger operation) 
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Figure A8 & A9: Lane Closure on a Two-Lane Road (Two Flagger Operation) & 
Lane Closure on a Four-Lane Undivided Road 
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Figure A10 & A11: Lane Closure On Divided Roadway & Half Road Closure On 
Multi-Lane Roadway 
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Figure A12: Street closure with detour 
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Appendix 11: Public Consultations Conducted During Project Preparation 
 
A. Results of Socio-Economic Surveys Conducted in June to August 2013 
 
1. Transect walks identified a total 
of 49 APs whose business will be 
temporarily affected during pipe laying, 
as they carry their activities with in 
RoW. These businesses can be 
broadly classified into four main 
categories as: (i) vegetable/fruit selling; 
(ii) cloth selling; (iii) small business 
other than food items such as cobbler, 
barbers etc.; and (iv) small businesses 
related to food items such as juice, tea 
and fast food selling. Close to 50 
percent of these however are engaged 
in vegetable/fruit selling. Some of the 
surveyed APs (especially those engaged in vegetable/fruit selling) indicated that they 
sometimes take rounds in confined areas to sell their products home-to-home though their place 
of standing is stationary/fixed otherwise. Almost all of them (95 percent) have movable 
structures while some APs sit on roads for selling their goods. An average cost of their business 
unit/structure was estimated at Rs. 13,592 with minimum at Rs. 3,000 and maximum at Rs. 
45,000.  
 
2. Street vending is quite a common practice in Sri Ganganagar and around 73 percent of 
the APs indicated that they are doing their business at present location for more than 10 years. 
An additional 14 percent indicated that they have this fixed location for more than five years 
while the remaining 12 percent said they have moved in respective places in last 1-5 years.  
 
3. In terms of the socio-economic 
background around two percent of the APs 
earn income below poverty line (Rs. less 
than 2,500 per month). A little more than 50 
percent earn monthly income between Rs. 
5,000-10,000 and belong to lower middle 
class group. Average monthly income 
works out at Rs. 6,888 with minimum at Rs. 
2,000 and maximum at Rs. 30,000. 
Considering work week of six days (26 
days per month), average daily income is 
estimated at Rs. 265 for APs. This is 
certainly higher than daily minimum wages 
prescribed for the region for skilled labour 
at Rs.166. 
 
4. A majority of the APs (86%) belong to general (upper) caste category while the 
remaining are scheduled caste (SCs-2%), and other backward classes (OBC-12%). There were 
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no scheduled tribe (ST) APs and women 
headed households (WHH)1 found during 
the survey. Total vulnerable2 APs comprise 
four percent of the total surveyed APs. 
Average family size for surveyed APs was 
5.1. All the surveyed APs were residents of 
Sri Ganganagar living in the city for more 
than 5 years.  
 
5. Transect walk data/analysis will be 
updated road wise where pipelines will be 
laid before mobilization of contractor and 
revised RP will be submitted to the ADB for approval.3 A 100 percent census and socio-
economic surveys will be undertaken to register and document the status of affected people 
(APs) within subproject impact area.4 
 
B. Proceedings of City Level Stakeholder Consultation Meeting At Sri Ganganagar on 
April, 25, 2014 

 
1. This stakeholder consultation meeting was organised on April 25, 2014 at Sri 
Ganganagar District collector’s meeting hall. The meeting was organised by the Sri 
Ganganagar Nagar Parishad (SGNP) with the support of RUIDP PMU and ADB PPTA Team. 
District Collector Ganganagar chaired the meeting. The SGNP Chairman (elected head of 
PNP), and Commission (administration head of SGNP) participated in the meeting. In all 26 
persons, representing various agencies, attended the meeting (List of persons attended the 
meeting is enclosed herewith).  
 
2. The objective of the meeting was to appraise the stakeholders about the proposed 
Rajasthan urban Infrastructure Development Project III (RUIDP III). The subprojects proposed 
for Ganganagar in water supply and sewerage sector, and the likely environmental and social 
issues, and the proposed mitigation measures were discussed during the meeting. 
 
3. A detailed presentation on overall RUIDP III, and subprojects and components 
proposed in Ganganagar was made to the stakeholders. Executive summary of Initial 
Environmental Examination (IEE) conducted for the Ganganagar subproject, Environmental 

                                                       
1
 Household is considered women headed when she is the single bread earner of the family or earn most of the 

income for the family.  
2
 Vulnerable households may include female-headed household, physically handicapped-headed household, 

scheduled tribe-headed households, Below Poverty Line households, and households with marginal land holdings, 
that is the only source of livelihood, and majority of that land is being acquired under the project.  

3
 It is suggested under this RUSDP that separate RPs needs to be prepared for each subproject (separate for water 

supply and sewerage, and not city wise) and list of temporary APs should be separated from any APs which 
envisage permanent impacts. RPs should also include separate and clear sections on their socio-economic profile, 
impacts and entitlements. 

4
 During RP revision, census/socio-economic surveys for temporary impacts should include specific questions on 

place of business, its seasonal variation and AP’s migrant nature. A separate list of such APs should be made to 
suggest that they may not be present at the same location during construction time/compensation. These APs 
however will be still entitled for compensation (if affected due to project). However, such list will tentatively indicate 
PMU/PIU/ADB the extent of missing APs during implementation. It is also suggested under this RUSDP that 
missing APs under temporary impacts not traceable for more than 18 months after the start of compensation 
disbursement, or do not claim their entitlement within project construction period, will bear no impacts of the project 
and hence will not be considered for compensation. 
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Management Plan, proposed Grievance Redress Mechanism (GRM), draft Entitlement Matrix of 
the Resettlement Framework was displayed at the meeting, and were made available to the 
interested persons.  
 
4. The comments, suggestions of the stakeholders are presented below: 
 

 All the stakeholders were supportive of the project and indicated their willingness 
to participate in the project to make it successful. 

 Stakeholders were of the view that these subprojects provide benefits to all the 
people by improving water supply and sewerage.  

 Stakeholder suggested that the treated sewage from all the STPs be transported 
to a single location, and an artificial water body with parks and play grounds 
should be developed.  

 Stakeholders concerned about poor natural drainage and inadequate drain 
capacities.  

 
Photographs: 
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List of Participants: 
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Appendix 12: Sample Monthly Reporting Format for Assistant Safeguards 

Officer/Assistant Construction Manager 
 

1. Introduction 

 Overall project description and objectives 

 Description of sub-projects  

 Environmental category of the sub-projects 

 Details of site personnel and/or consultants responsible for environmental monitoring 

 Overall project and sub-project progress and status 
 

No. 
Sub-Project 

Name 

Status of Sub-Project 
List of 
Works 

Progress 
of Works 

Design  Pre-
Construction  

Construction  Operational 
Phase 

        

        

        

 

2. Compliance status with National/ State/ Local statutory environmental requirements 

No. Sub-Project Name Statutory Environmental 
Requirements 

Status of 
Compliance 

Action Required 

     

     

     

 

3. Compliance status with environmental loan covenants  

No. (List schedule and 
paragraph number of 

Loan Agreement) 

Covenant Status of Compliance Action Required 

    

    

    

 

4. Compliance status with the environmental management and monitoring plan 

 Provide the monitoring results as per the parameters outlined in the EMP. Append 
supporting documents where applicable, including Environmental Site Inspection Reports.   

 There should be reporting on the following items which can be incorporated in the checklist 
of routine Environmental Site Inspection Report followed with a summary in the semi-annual 
report send to ADB. Visual assessment and review of relevant site documentation during 
routine site inspection needs to note and record the following: 

o What are the dust suppression techniques followed for site and if any dust was 
noted to escape the site boundaries;  

o If muddy water was escaping site boundaries or muddy tracks were seen on 
adjacent roads; 

o adequacy of type of erosion and sediment control measures installed on site, 
condition of erosion and sediment control measures including if these were intact 
following heavy rain; 
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o Are their designated areas for concrete works, and refuelling; 
o Are their spill kits on site and if there are site procedure for handling 

emergencies; 
o Is there any chemical stored on site and what is the storage condition? 
o Is there any dewatering activities if yes, where is the water being discharged; 
o How are the stockpiles being managed; 
o How is solid and liquid waste being handled on site; 
o Review of the complaint management system; 
o Checking if there are any activities being under taken out of working hours and 

how that is being managed. 
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Summary Monitoring Table 
Impacts (List 

from IEE) 
Mitigation 

Measures (List 
from IEE) 

Parameters Monitored (As a 
minimum those identified in 

the IEE should be monitored) 

Method of 
Monitoring 

Location of 
Monitoring 

Date of 
Monitoring 
Conducted 

Name of Person 
Who Conducted 
the Monitoring 

Design Phase 

       

       

       

       
Pre-Construction Phase 

       

       

       

       
Construction Phase 

       

       

       

       
Operational Phase 

       

       

       

       

 
Overall Compliance with CEMP/ EMP 

No. Sub-Project Name EMP/ CEMP Part of 
Contract Documents 

(Y/N) 

CEMP/ EMP Being 
Implemented (Y/N) 

Status of Implementation 
(Excellent/ Satisfactory/ Partially 
Satisfactory/ Below Satisfactory) 

Action Proposed and 
Additional Measures 

Required 
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5. Approach and methodology for environmental monitoring of the project 

 Brief description on the approach and methodology used for environmental 
monitoring of each sub-project 

 

6. Monitoring of environmental impacts on project surroundings (ambient air, 
water quality and noise levels) 

 Brief discussion on the basis for monitoring 

 Indicate type and location of environmental parameters to be monitored 

 Indicate the method of monitoring and equipment to be used 

 Provide monitoring results and an analysis of results in relation to baseline 
data and statutory requirements 

 
As a minimum the results should be presented as per the tables below. 
 
Air Quality Results 

Site No. Date of Testing Site Location 

Parameters (Government 
Standards) 

PM10 
µg/m

3
 

SO2 
µg/m

3
 

NO2 
µg/m

3
 

      

      

      

 

Site No. Date of Testing Site Location 

Parameters (Monitoring 
Results) 

PM10 
µg/m

3
 

SO2 
µg/m

3
 

NO2 
µg/m

3
 

      

      

      

 
Water Quality Results 

Site 
No. 

Date of 
Sampling 

Site Location 

Parameters (Government Standards) 
pH Conductivity 

µS/cm 
BOD 
mg/L 

TSS 
mg/L 

TN 
mg/L 

TP 
mg/L 

         

         

         

 

Site 
No. 

Date of 
Sampling 

Site Location 

Parameters (Monitoring Results) 
pH Conductivity 

µS/cm 
BOD 
mg/L 

TSS 
mg/L 

TN 
mg/L 

TP 
mg/L 
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Noise Quality Results 

Site No. Date of Testing Site Location 
LAeq (dBA) (Government Standard) 

Day Time Night Time 

     

     

 

Site No. Date of Testing Site Location 
LAeq (dBA) (Monitoring Results) 

Day Time Night Time 

     

     

 

7. Summary of key issues and remedial actions 

 Summary of follow up time-bound actions to be taken within a set timeframe. 
 

8. Appendixes 

 Photos 

 Summary of consultations 

 Copies of environmental clearances and permits 

 Sample of environmental site inspection report 

 Other 
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APPENDIX 13: SAMPLE ENVIRONMENTAL SITE INSPECTION REPORT 
 
Project Name 
Contract Number 

 
NAME: __________________________________ DATE: __________________________ 
TITLE: ___________________________________ DMA: ___________________________ 
LOCATION: _______________________________GROUP: ________________________ 
 
WEATHER: 
____________________________________________________________________________ 

Project 
Activity 
Stage 

Survey  

Design  

Implementation  

Pre-Commissioning  

Guarantee Period  

 

  Monitoring Items Compliance 

Compliance marked as Yes / No / Not applicable  (NA) / Partially Implemented (PI)  

EHS supervisor appointed by contractor and available on site  

Construction site management plan (spoils, safety, schedule, equipment etc.,) prepared  

Traffic management plan prepared   

Dust is under control  

Excavated soil properly placed within minimum space   

Construction area is confined; no traffic/pedestrian entry observed   

Surplus soil/debris/waste is disposed without delay   

Construction material (sand/gravel/aggregate) brought to site as & when required only   

Tarpaulins used to cover sand & other loose material when transported by vehicles   

After unloading , wheels & undercarriage of vehicles cleaned prior to leaving the site   

No AC pipes disturbed/removed during excavation   

No chance finds encountered during excavation     

Work is planned in consultation with traffic police   

Work is not being conducted during heavy traffic   

Work at a stretch is completed within a day (excavation, pipe laying & backfilling)   

Pipe trenches are not kept open unduly   

Road is not completely closed; work is conducted on edge; at least one line is kept open   

Road is closed; alternative route provided & public informed, information board provided   

Pedestrian access to houses is not blocked due to pipe laying   

Spaces left in between trenches for access   

Wooden planks/metal sheets provided across trench for pedestrian   

No public/unauthorized entry observed in work site   

Children safety measures  (barricades, security)  in place at works in residential areas   

Prior public information provided about the work, schedule and disturbances   

Caution/warning board provided on site   

Guards with red flag provided during work at busy roads   

Workers using appropriate PPE (boots, gloves, helmets, ear muffs etc)   

Workers conducting or near heavy noise work is provided with ear muffs    

Contractor is following standard & safe construction practices   

Deep excavation is conducted with land slip/protection measures   

First aid facilities are available on site and workers informed   
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Monitoring Items Compliance 

Drinking water provided at the site   

Toilet facility provided at the site   

Separate toilet facility is provided for women workers    

Workers camps are maintained cleanly   

Adequate toilet & bath facilities provided   

Contractor employed local workers as far as possible   

Workers camp set up with the permission of PIU   

Adequate housing provided   

Sufficient water provided for drinking/washing/bath   

No noisy work is conducted in the nights   

Local people informed of noisy work   

No blasting activity conducted   

Pneumatic drills or other equipment creating vibration is not used near old/risky buildings   

 
 
Signature 
_______________________________________ 
 
Sign off 
 
_______________________________  ________________________________ 
Name         Name 
Position       Position 
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Appendix 14: Sample Grievance Registration Form 
 

(To be available in Hindi and English) 
 
The _____________________________________Project welcomes complaints, suggestions, queries, 
and comments regarding project implementation. We encourage persons with grievance to provide their 
name and contact information to enable us to get in touch with you for clarification and feedback. 
Should you choose to include your personal details but want that information to remain confidential, 
please inform us by writing/typing *(CONFIDENTIAL)* above your name. Thank you. 
 

Date  Place of registration Project Town 
 
Project: 

Contact information/personal details  

Name  Gender * Male 
* Female 

Age  

Home address  

Place  

Phone no.  

E-mail  

Complaint/suggestion/comment/question Please provide the details (who, what, where, and 
how) of your grievance below: 
 
 
If included as attachment/note/letter, please tick here:  

How do you want us to reach you for feedback or update on your comment/grievance? 
 

 
FOR OFFICIAL USE ONLY 

Registered by: (Name of official registering grievance) 
 
 
 

Mode of communication:  
Note/letter 
E-mail 
Verbal/telephonic 

Reviewed by: (Names/positions of officials reviewing grievance) 
 

Action taken: 
 
 
 

Whether action taken disclosed: 
 

Yes 
No 

Means of disclosure:  
 
 

 


