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Glossary 
 

Affected Person: Any person, group, community, people who, as a result of the 

implementation of SCDP, affected by loss of the right to own, use or otherwise benefit from 

land (Residential, agricultural, commercial), water, livelihood, annual or perennial crops and 

trees, a built structure, or any other fixed or movable assets, either in full or in part, permanently 

or temporarily.  

Business Owner: Any person who owns or conducts a business within the project-affected 

area, the operation of which may be disrupted by the construction work under the project. S/he 

can be a legal owner, non-titled structure owner, or tenant and will receive different 

compensation and R&R packages as per the Entitlement Matrix (EM). 

Census: Complete enumeration based on household questionnaire survey that covers all 

affected persons, irrespective of ownership and entitlement, and their assets. It can be used to 

minimize fraudulent claims made by people who move into the project affected area in the 

hope of being compensated or resettled.   

Compensation: Payment in cash or in kind for an asset or a resource that is acquired or affected 

by a project, at the time the asset needs to be replaced. 

Cut-off date:  The ‘date of the start of the census survey”. The cutoff date will be publicly 
announced and provided in all the RAPs. . The Cut-off date for eligibility for entitlement for 

the titleholders however, is the date of notification under the Land Acquisition Act (LAA). 

Persons who encroach on the area after the cut-off-date are not entitled to claim 

compensation or any other form of resettlement assistance.  
 

Custodians of Community: Cultural Properties: A registered association or such other legally 

recognized organization or committee of people managing, looking after, or responsible for the 

upkeep of, and liabilities relating to the land and structures in the project area.  

Encroacher: Someone who has illegally expanded, or extended the outer limit of his private 

premises beyond the approved building line or agricultural land and has occupied public space 

beyond his/her plot of or agricultural land.  

Entitlement: A variety of measures comprising compensation, income restoration, transfer 

assistance, income substitution, relocation and other benefits which are due to affected people, 

depending on the nature of the their losses, to restore their economic and social base. 

Family Card: A printed document in which details about the AP and Family, type and degree 

of impact and their entitlements are entered. This will be printed in duplicate. The original copy 

will be given to the AP and the duplicate in the custody of the PPAs. Whenever an entitlement 

is granted the AP will acknowledge receipt by signing on the card as having received the same, 

for transparency and record purposes.  

Gender Equity: Recognition of both genders in the provision of entitlements, treatment and 

other measures under the Social Management Action Plan or Resettlement Action Plan.  
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Host Population: People living in or around areas to which people physically displaced by a 

project will be resettled who, in turn, may be affected by the resettlement.  

Indigenous People: “Indigenous Peoples” is used in a generic sense to refer to a distinct, 

vulnerable, social and cultural group possessing the following characteristics in varying 

degrees:(a)  self-identification as members of a distinct indigenous cultural group and 

recognition of this identity by others;(b)  collective attachment to geographically distinct 

habitats or ancestral territories in the project area and to the natural resources in these habitats 

and territories (c)  customary cultural, economic, social, or political institutions that are 

separate from those of the dominant society and culture; and (d)  an indigenous language, often 

different from the official language of the country or region. Social Assessments confirmed 

that there are no IP communities live in selected urban regions for project interventions.  

Involuntary Resettlement: Resettlement is involuntary when it occurs without the consent of 

the displace persons or if they give their consent without having the power to refuse 

resettlement.  

Implementation Schedule: Timeframe of activities of the project 

Income Restoration: Re-establishing income sources and livelihood of people affected. 

Land Lot: A land lot refers to a portion of land belong to a PAH/PAHH or government 

institution. The department of surveys, defines a lot as the basic unit of lands after demarcation 

of their boundaries 

Land Owners: Owners of land with or without trees, crops or structures affixed to the land 

with clear title in government records. In some exceptional cases, a person who owns land/s 

within the project-affected areas regardless of proof of such ownership will also be entitled, 

provided that such ownership is recognized under law. In such cases, special decisions will be 

taken by the LARC in consultation with the local authority, and the community. 

Livelihood: A means of living such as agriculture, animal husbandry, fishing, wage labour, 

services of various types etc. 

Non-Resident Land and Structure Owners: Legal land owners who are not in possession of 

their land either because they have rented or leased out their said land and property affixed to 

it, or such land has been taken possession of by any other person. 

OP 4.12: World Bank’s OP. 4.12 safeguard objective is to avoid or minimize involuntary 

resettlement, and where it is not feasible, assist displaced persons in improving or at least 

restoring their livelihoods and standards of living in real terms relative to pre-displacement 

levels or to levels prevailing prior to the beginning of project implementation, whichever is 

higher. 

Project Affected Household (PAH): Any household or a family that faces an impact as a 

result of the implementation of the project, subproject activity, etc., loses the right to own, use 

or otherwise benefit from a built structure, land (residential, agricultural, commercial) annual 

or perennial crops and trees, or any other fixed or movable assets, either in full or in part, 

permanently or temporarily that could affect livelihood.  
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Project Affected Household Head (PAHH): Any person who is representing the head of 

family or household, as a result of the implementation of subproject, etc., loses the right to 

own, use or otherwise benefit from a built structure, land (residential, agricultural, commercial) 

annual or perennial crops and trees, or any other fixed or movable assets, either in full or in 

part, permanently or temporarily that could affect livelihood. 

Protected Tenants: Tenants occupying a legal property, commercial, or residential and are 

protected under the Rent Act of 1972 or its later amendments which prevents the land owners 

from evicting them or increase the rent at their own will.  

Reconciliation: The process of making it possible for different groups to exist together without 

being opposed to each other and develop the degree of cooperation necessary to share the 

society so that all will have better lives together than living in separation. 

Relocation: Rebuilding housing, assets including productive land and public infrastructure in 

another location.  

Rehabilitation: Re-establishing incomes, livelihoods, living and integration with social 

system. 

Replacement Cost: The rate of compensation for lost assets should be calculated at full 

replacement cost. The replacement value is the cost that is adequate to purchase similar 

property of same quality in the open market and cover transaction cost. In applying this method 

of valuation depreciation is not taken into account. For losses that cannot be easily valued or 

compensated attempts are made to establish access to equivalent and culturally appropriate 

resources and earning opportunities.   

Resettlement: A process to assist the displaced people and communities to replace their lost 

land, houses, assets and restore access to assets and services, and improve their socioeconomic 

and cultural conditions.   It includes settlement of displaced people on buildable land or houses/ 

apartments in the same locality with barrier-free access to basic amenities. New settlement 

schemes in the context of development projects following restoration of law and order 

including restoration of livelihoods, incomes and assets bases and assistance to rebuild life after 

being resettled are also included in resettlement. 

Resettlement Action Plan (RAP): The document in which a project sponsor or other 

responsible entity specifies the procedures that it will follow and the actions that it will take to 

mitigate adverse effects, compensate losses, and provide development benefits to persons and 

communities affected by an investment project.  

Resettlement Assistance: Support provided to people who are physically displaced by a 

project. Assistance may include transportation, food, shelters, and social services that are 

provided to affected people during their relocation. Assistance may also include cash 

allowances that compensate affected people for the inconvenience associated with resentment 

and defray the expenses of a transition to a new locale, such as moving expenses and lost works 

days.  
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Resident Land and Structure Owners: Owners with clear title deeds for the land and 

structures which they are currently occupying for their own use, residential, commercial, 

cultural or religious purposes. 

Stakeholders: Any and all individuals, groups, organizations and institutions interested in and 

potentially affected or benefitted by a project having the ability to influence a project.  

Squatter: Someone who has occupied public or private land, developed structures on it and 

put such land into residential, agricultural or commercial use without obtaining development 

permission and formal title under law.  

Sub Families: Second or third family living in the same house registered under the same or 

separate register of electors at least 3 years prior to the date of the order published under Section 

2 Notice of Land Acquisition Process of the LAA. 

Tenants and Lessees: Occupants that have legally taken any land or properties or both on rent 

or lease for a specific period with registered papers recording agreed terms and conditions as 

permitted under law.  

Vulnerable Groups: People who by virtue of gender, ethnicity, age, physical or mental 

disability, economic disadvantage, or social status may be more adversely affected by 

resettlement than others and who may be limited in their ability to claim or take advantage of 

resettlement assistance and related development benefits. This category specifically refers to 

families supported by women and not having able bodied male members who can earn; families 

of physically or mentally challenged, very old and infirm persons, who are not able to earn 

sufficiently to support the family; and families that are very poor and recognized by the 

government as living below poverty line. 

Destitute Households: Socially and economically distressed households who may suffer 

disproportionately due to conflict or development induced displacement. They may include 

women headed households, extremely poor, disabled, refugees, internally displaced people, 

orphans,  people who are living in welfare centers, recently resettled families during the post 

conflict period and others identified as case by case. 
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Executive Summary  
 

Introduction: The Strategic Cities Development Project (SCDP) has originally three 
components. Component One deals with Greater Kandy Interventions with the key 
development concept to relieve traffic congestion and upgrade downtown services and 
livability to improve and sustain the world heritage city. Component Two is related with 
Greater Galle Interventions with the key development concept to integrate coastal development 
and management, stimulate tourism development and integration with urban centers through 
urban infrastructure/services improvement. Component Three aim to strengthen institutional 
capacity at metropolitan and local level and support project implementation. Currently, the 
project is planning to add a fourth component which includes another city region called Jaffna 
in the Northern Sri Lanka. This Resettlement Policy Framework (RPF), previously known as 
the Social Management Framework (SMF) is revision to the one already adopted for social 
safeguards compliance in respect of Kandy and Galle city region development interventions. 
This revised RPF responds to the need for addressing social situation in Jaffna City Region that 
is different to that of Kandy and Galle.  

 
Project Description: Strategic Cities Development Project (SCDP) aims to improve selected 

urban services and public urban spaces in the participating City Regions of Sri Lanka. The 

project comprises of four components: Component 1 encompassing interventions in Kandy 

City Region, Component 2 covering interventions in Galle City Region, and Component 3 

providing implementation support, and Component 4 covering interventions in Jaffna City 

Region. It targets two broad categories of strategic investments: (a) integrated urban services 

improvement to enhance functional aspects of the city, and (b) public urban spaces 

enhancement to enhance the attractiveness and livability of the city.  

Kandy City Region Urban Intervention supports priority investments to relieve traffic 

congestion and upgrade Municipal services to enhance livability and to sustain the world 

heritage city and the agglomeration areas. Galle City Region Interventions supports priority 

improvements to reduce flooding, and upgrade public urban spaces to improve and sustain the 

City Region. Jaffna City Region Interventions support priority improvements to relieve traffic 

congestion, improve drainage including storm water retention ponds and upgrade Municipal 

services to enhance livability and to sustain the cultural heritage city and the agglomeration 

areas. 

Potential Social Impacts: The majority of project interventions are expected to create 

significant social impacts by improving the urban environment and livability of the targeted 

city regions.   However, long term adverse impacts are likely due to land acquisition and 

resettlement in a few sub-projects involving certain new constructions for urban upgrading and 

road expansion. No indigenous communities are present in the project affected areas, as 

clarified by Social Assessment (SA) carried out.  

Based on SA, a RPF has been prepared to ensure sustainable resettlement of APs and recovery 

from adverse impacts on property and livelihoods arising from project interventions. It also 

provides a set of guidelines and measures to make sure that the all APs are able to improve or 

at least restore lost assets and livelihoods to the pre-project level. Accordingly, the necessary 
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safeguard instruments such as Resettlement Action Plans (RAP) / Abbreviated Resettlement 

Action Plans (ARAP) and Social Screening Reports (SSR) will be prepared for the subprojects 

ready with engineering designs. Gender action plan, and a public consultation and participation 

plan will be developed to mainstream gender and public participation in project 

implementation.  A separate communication strategy will be adopted to facilitate information 

dissemination, public consultation and participation.  

Resettlement Policy Framework: The RPF sets out principles and guidelines for assessing 

and mitigating social impacts caused due to the Strategic Cities Development Project activities 

in a manner consistent with the Sri Lankan laws and regulations, the National Policy on 

Involuntary Resettlement (NIRP) and the relevant World Bank Operational Policies. It lays 

down principles and procedures for providing entitlements, institutional arrangements for 

implementing social/resettlement action plans including grievance redress, consultation, 

participation, disclosure, monitoring and evaluation of progress and outcomes. It also stipulates 

supplementary guidelines for a participatory approach aligned with the principles of social 

inclusion and accountability. Based on the RPF, social screening and impact assessment are 

carried out and social action plans prepared for sub projects.  

Legal Framework and Past Experience: Sri Lanka’s legal framework for safeguards consists 

of Acts (environmental and social), Cabinet decisions, precedents created by Case Law and 

administrative procedures. The Land Acquisition Act (LAA) 1950 permits acquisition of 

private lands for public purposes, paying compensation and grievance redress. However, it 

does not address resettlement issues, including impacts on non-titleholders. NIRP 2001 

provides for addressing resettlement and rehabilitation issues including payment of 

compensation at replacement cost. The Land Acquisition Regulations 2008 and 2013 

incorporate many of NIRP principles and sets out refined procedures including payment of 

compensation based on market value for land, structures and crops affected by the project. The 

government has previous experience in managing projects involving LA and applying 

Rehabilitation and Resettlement (R&R) policies acceptable to external donors such as World 

Bank, ADB and JICA. 

Social Management and Mitigation Measures: RPF in addition to setting out the principles 

and guidelines, elaborates on the key steps to be taken in involuntary resettlement planning and 

execution. The Cut-off date for eligibility for entitlement for titleholders is the date of 

publication of Section 2 Notice under the LAA; for non-titleholders RPF defines it as the 

starting date of census survey. Persons who encroach on the project affected area after the cut-

off-date are not entitled to claim compensation or any other form of resettlement assistance. 

The “Entitlement Matrix” explains the category and type of loss and the eligible category for 

entitlements. As the LAA does not address all types of losses, the involuntary resettlement 

policies (NIRP and World Bank safeguards) are applied to address such issues. All losses as a 

result of implementation of the SCDP will be compensated. The acquired properties will be 

compensated at replacement cost based on the prevailing market rates. Income Restoration 

Strategy suggests that those who will incur income/ livelihood losses will be provided with 

Income assistance for six months or a livelihood restoration assistance. Severely affected poor 

and vulnerable households will be offered vocational or skills training, income opportunities, 
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or livelihood assistance depending on their losses they are entitled to compensation listed in 

the LA regulations 2008 and 2013.  

Information Disclosure, Consultations: The RPF provides a framework for information 

disclosure and consultation with and participation of the stakeholders in planning and 

implementing RAPs for various sub-projects. Affected Persons (APs) will be informed of their 

rights and responsibilities from the planning stage to the implementation process. APs are 

consulted during the sub-project prioritization, planning and implementation. 

Implementation Arrangement: The Project will be implemented by a dedicated Project 

Management  Unit (PMU) of the Ministry of Megapolis & Western Development 

(MOM&WD) and the sub-projects will be consulted and supervised by Project Partner 

Agencies (PPAs) including those under the Provincial Councils, namely, UDA, Road 

Development Authority (RDA), Coastal Conservation Department (CCD), Irrigation 

Department, National Water Supply & Drainage Board ( NSWDB), Kandy Municipal Council 

(KMC), Galle Municipal Council (GMC), Jaffna Municipal Council (JMC) and other local 

government authorities which are within the regions of Greater Kandy, Greater Galle  and 

Greater Jaffna. The institutional arrangements for implementing RPF/RAP will include 

establishment / strengthening of Social Management Cell at the PMU; establishing LA and 

R&R teams in each PPA to carry out/coordinate social screening and resettlement impact 

survey; preparation and implementation of RAPs for the activities (with the help of consultants 

if needed); a four stage GRM; (Independent Safeguard Monitoring and Review Mechanisms). 

The overall coordination of LA and Rehabilitation and Resettlement (R&R) activities will be 

vested with the PMU. 

Grievance Redress Mechanism (GRM): A multi-stage GRM will be established with the 

Local Resettlement Committee (LRC) working as the first stage GRC. If an AP is not satisfied 

with GRC’s decision, the grievance could be submitted to the PD within a week. The PD will 

take a decision in consultation with the PPA concerned within 3 weeks. If PD’s decision too is 

not acceptable to the AP, he or she can appeal to the Independent Grievance Panel (IGP). The 

IGP will comprise representatives from Ministry of Land, Ministry of Local Government & 

Provincial Councils, Department of Valuation a lawyer, a retired senior government servant 

and a representative of recognized Civil Society Organization and/or person proposed by the 

APs.. If the decision given by Secretary Ministry of Megapolis & Western Development is not 

acceptable to the AP concerned, the AP can have recourse to Courts of Law. Thus, an AP has 

four internal grievance redress levels to resolve his or her grievances before seeking 

intervention by courts. 

Social Accountability, Inclusion and Gender: RPF emphasizes on the need to pay special 

attention on these aspects. It therefore provides principles for strengthening social 

accountability and inclusion through public information; citizen involvement in planning and 

monitoring of services. In respect of social inclusion and gender mainstreaming, RPF sets out 

guidelines for ensuring participation of  women in resettlement planning process and special 

assistance to the economically weak, women-headed and vulnerable households for restoring 

their livelihoods and incomes that may be affected due to resettlement. 
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Monitoring & Evaluation: Internal as well as independent external monitoring and evaluation 

will be instituted for this Project. The RPF has identified monitoring indicators. The Monitoring 

and Evaluation consultants will provide quarterly progress reports and annual safeguards 

review reports.
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1. Introduction 
 

1.1. Background 
 

1. Sri Lanka’s urban structure has the potential to evolve into a system of competitive and 

well-linked cities, given the country’s growth potential in tourism, port and education. 

Achieving this vision will also be facilitated by Sri Lanka’s small territorial size and 

easy topography that will allow several cities to be within a few hours trip from 

Colombo Metropolitan Region. The economic sustainability of the vision rests on 

harnessing the growth potential of Sri Lanka’s cities as a system or network. 

 

2. However, a number of obstacles are preventing the Sri Lankan cities from realizing its 

full economic potential. Infrastructure provision and service delivery are institutionally 

and sectorally fragmented, especially at the local level. Municipalities are responsible 

for a fairly limited mandate while many other areas are coordinated and managed by 

various agencies at the national level. Basic urban services and infrastructure are 

inadequate to meet growing demand, while the limited financial and human resources 

available to local authorities, combined with their lack of coordination, hinder effective 

delivery and operation and maintenance of the existing local infrastructure and services  

 

3. Considering the above constraints, there is an urgent need for a project which can 

contribute to the improvement of urban services & infrastructure and livability in 

strategically important cities of Sri Lanka. This would be achieved through shaping city 

transformations based on the cities’ cultural and economic assets with strategic 

investments. 

 

1.2. Aims and Objectives of the Project 
 

4. The proposed project aims to bring about city transformation through strategic 

investments by leveraging on the city/city region’s particular cultural and economic 

assets. It is proposed that the Government of Sri Lanka (GoSL) sets out a Sri Lanka 

Strategic Cities Development Program as a common platform where the WB embarks 

on the first phase of development for two pilot cities, Kandy and Galle, as 

demonstration, and expanded to Jaffna and other selected cities. The government and/or 

other development partners could undertake further investments in other strategic cities 

in parallel or subsequent phases.  

 

5. This project targets two main categories of strategic investments: (i) integrated service 

delivery – with system-wide basic urban services improvement thereby enhancing the 

functional aspects of the city; and (ii) integrated urban planning – with catalytic urban 

upgrading efforts thereby enhancing the attractiveness and livability of the city. 
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Improving the functionality and the livability of cities would boost the economic 

competitiveness of these strategic cities and bring about economic growth. 

 

6. The two selected city regions undertaken by the project – Greater Kandy and Greater 

Galle – share similar characteristics. Based on the night-time lights analysis for Sri 

Lanka, the two areas appear to be the most urbanized regions outside of Colombo 

Metropolitan Region. Both Kandy and Galle are attracting population and economic 

activities faster than they are able to keep up with service delivery; and both have 

existing or planned market access points (e.g. southern expressway to Galle and 

planned expressway access to Kandy) that allow the benefits of agglomeration to be 

realized. In both cases, a metropolitan management approach will be adopted whereby 

the surrounding areas outside the functional city boundaries will be considered as one 

agglomeration.  

 

7. Under additional financing Jaffna, which is the capital of Northern Province and the 

second largest city of Sri Lanka that has been affected by the prolonged civil conflict 

and where the majority of the population constitutes Sri Lanka Tamils, has been 

selected to expand urbanization development agenda to contribute to the revival and 

restoration of linkages and transactions that Jaffna has always maintained with the rest 

of the country. It also focuses on bridging regional disparities in development through 

sufficient transfer of resources.  

 

1.3. Brief Description of the Project 

 

8. The project comprises four components. Component 1 encompasses interventions for 

Kandy City Region. Component 2 focuses on the interventions for Galle City Region. 

Component 3 provides implementation support and technical assistance activities with 

the objective of increasing the technical capacity of municipalities to plan and 

implement their own infrastructure projects. Component 4 prioritizes interventions for 

Jaffna City Region. 

 

1.3.1. Component 1: Kandy City Region Urban Interventions 

9. This component supports priority improvements to relieve traffic congestion and 

upgrade municipal services to enhance livability and to sustain the world heritage city 

and its agglomeration areas. This component includes: urban services improvements 

and public urban spaces enhancements of Kandy City Region .This includes: (i) traffic 

improvements, such as the rehabilitation of selected by-pass roads, and establishment 

and improvements of selected public transport facilities and traffic management 

measures; (ii) augmentation and rehabilitation of Kandy municipal water supply 

system; (iii) rehabilitation of major drains; (iv) urban upgrading, including the 

enhancement of selected streetscapes and public spaces, restoration and adaptive reuse 

of historic and landmark buildings, and development of an integrated master plan. 
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1.3.2. Component 2: Galle City Region Urban Interventions  

 

10. This supports priority improvements to reduce flooding, and upgrade public urban 

spaces to improve and sustain the City Region .This component includes: urban services 

improvements and public urban spaces enhancement. This will include: (i) flood 

reduction measures, including the rehabilitation of selected canals and surface drainage 

infrastructure; (ii) coastal erosion reduction measures for selected areas; (iii) urban 

upgrading, including the enhancement of selected streetscapes and public spaces, 

restoration and adaptive reuse of historic and landmark buildings, and development of 

an integrated master plan. 

 

1.3.3. Component 3: Implementation Support and Capacity Building 

 

11. This component aims to strengthen the capacity to carry out project activities, 

including: (i) provision of implementation support in the areas of project management, 

monitoring and evaluation, procurement, financial management, and environmental 

and social safeguards; (ii) facilitation of public awareness and communications; (iii) 

provision of support with respect to construction, supervision, and compliance with 

environmental and social safeguards; and (iv) provision of technical advisory services, 

operational support, acquisition of vehicles and equipment and financing operating 

costs, and (v) support for the national Strategic Cities Program such as preparatory 

studies and planning for other strategic cities, and other implementation and 

management tools. 

 

1.3.4. Component 4: Jaffna City Region Urban Intervention 

 

12. This component aims to expand urban services delivery, improve drainage systems and 

revival of archaeologically significant sites through key urban interventions. This 

includes (i) urban upgrading and restoration of important cultural heritage sites, 

including enhancement of public urban spaces, restoration and adaptive reuse of 

historic and landmark buildings, (ii) connectivity improvements such as rehabilitation 

of link roads, public transport and traffic management measures, and (iii) Drainage and 

storm water retention ponds improvement to reduce flooding and increase retention of 

storm water. In addition, (iv) Capacity building for project implementation and strategic 

TA for selected interventions for Jaffna city region development is envisaged.   
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1.4. Potential Social Impacts of the Project 
 

13. Many of the project interventions involve reconstructions and rehabilitation activities 

required for urban upgrading and expansion of service delivery. With critical strategic 

interventions selected for development the livability of the cities will be improved and 

the enhanced service delivery will create important development opportunities and 

benefits to the city residents, commuters and connected cities and hinterland. However, 

land acquisition and resettlement is expected to trigger negative social impacts some of 

which are temporary and others permanent  in a few interventions under the proposed 

urban interventions like Madawala -  Digana road expansion, improvements to 

Moragoda Ela, City center  improvements in Galle, and road/ drainage/ storm water 

retention pond rehabilitation in Jaffna intervention. To mitigate such impacts, the 

project will choose reconstructions and rehabilitation of existing facilities instead of 

new constructions that involve no or limited land acquisition and resettlements. Where 

land acquisition and relocation is unavoidable, the project will follow appropriate 

measures to ensure safeguards compliance in line with government legal framework 

and Bank policies.   

 

14. The project follows programmatic approach in its design and implementation. 

Accordingly, the project will follow a two-pronged approach in its safeguard planning. 

Initially, Resettlement action plans will be prepared for all subprojects whose 

conceptual designs are complete. For the subsequent schemes, the resettlement action 

plans will be developed in line with this policy framework when the engineering 

designs are complete.  

 

15. No indigenous people or groups reside in the city regions selected for the project. The 

only historically known indigenous people called Vedda (forest dwellers) of Sri Lanka 

are recognized as citizens of the country under the Citizenship Act of 1948 and enjoy 

all rights and privileges enshrined in the Constitution of Sri Lanka and they are 

guaranteed equal access to justice through the constitutional provisions. Social 

Assessment clarified and confirmed that no Veddas are resident or use land or other 

resources present in the selected project areas.  

 

16. Gender, public consultation and participation are important dimensions of the project. 

The social assessment reveals that gender and social inclusion is particularly important 

in Jaffna SCDP intervention.  Resettlement impacts and other adverse impacts are 

known to be hard on females. Already, the employment structure is characterized by 

male dominance. In the conflict affected areas including Jaffna has significant number 

of female headed households and population of working women. Resettled households 

with female head are likely to be more vulnerable. Public consultations are undertaken 

to provide project related information, incorporate their views and recommendations 

for project development as well as build partnership and continued engagement during 

the entire project process.  Accordingly gender action plans and public consultation and 

participation plans are developed to mainstream gender and public participation in the 
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project implementation.  A separate communication strategy is being prepared to 

facilitate information dissemination, public consultation and public participation. 

 

1.4.1. Key Findings of Social Assessment 

 

17. The SCDP interventions in city regions vary due to the structure and uniqueness of each 

city. Kandy, especially its city center lacks space for further lateral expansion. The city 

as a hub of transport also faces a chronic traffic congestion. At the same time Kandy is 

a living World Heritage City with unsurpassed natural environment to its credit.  

Overall, there is general consensus among the stakeholders including the public about 

the following: 1) City should remain a heritage city; 2) Natural beauty should be 

preserved while transforming into a modern city; 3) The central issue, which is the 

traffic problem in the city, must be resolved.  In this context the SCDP interventions 

are socially assessed in positive terms:  a) all stakeholders agree that all project 

interventions will positively impact on the city and its population; b). the project 

interventions will ease the congestion of the city and make the city more people 

friendly; c) the project interventions will make the city more aesthetically pleasing and 

attractive; and d) the project interventions will contribute to improve retail business and 

tourism in the city.  

 

18. Galle, which is located in the Southern Coastal region, is also considered one of the 

historical cities. SCDP interventions include drainage and canal improvements within 

the city region to mitigate flood damages, beach paths development, historic Fort 

rampart development, and development of inner circular road with connected access 

roads in Galle City. These interventions aim at improving accessibility to the beach and 

reduction of the pedestrian congestion of the city, increasing scenic beauty of the city, 

solving flood situation and improvement of agricultural land in the upper streams of the 

Moragoda canal together with improvement of the roads system along the canal. The 

stakeholders including Galle Municipal Council, Galle Heritage Foundation and the 

Civic Society Organizations welcomed the project which they believe will transform 

the city into a people friendly and tourist attraction in the long run.  

 

19. Jaffna City Region covers an area of 20.2 sq. km. and consists of Jaffna DS Division 

and part of Nallur DS Division that combine to make up the area of authority of Jaffna 

Municipal Council.  Jaffna is the capital of Northern Province and the second largest 

city in Sri Lanka. The city has a total population of 90,658 contributed to by Hindus 

(nearly 60%) and Christians (about 35%)1.  The district including the archipelago on 

the other hand has a total population of 583,882 made up of 46.3% males and 53.7% 

females.  Nearly 99% of the district population is Sri Lanka Tamils. The employed 

persons numbering 154,562 in total, includes 26,474 government officers (11,467 

females), the largest category followed by the private sector employees who number 

                                                           
1 Jaffna Municipal Council (Consultation held on 18 November 2015 with the Commissioner) 
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14,242 persons of which 3,342 are females2. Overall, the employment situation is thus 

dominated by the males except for such sectors as beauty culture, garland making, 

textile production, and food production. Nearly 200,000 people commute to the city 

center daily. Housing density in Jaffna is high. According to the UDA, housing shortage 

is 5.8%, semi-permanent and temporary houses make up 18% and 13% respectively. 

There are houses with poor conditions, particularly in the coastal areas where poor 

people are resident. Disposal of wastewater from households and business premises 

without treatment to the storm water drainage structures and retention ponds is a main 

problem.  

 

20. The district has unique socio-demographic profile which consists of conflict affected 

resettled people, female headed households, persons in welfare centers, isolated & 

impoverished island communities and households receiving income transfers from 

abroad3. The resettled community includes 97,052 persons in total in Jaffna district and 

consists of three groups: the internally displaced person resettled (39,413), the returnees 

from abroad resettled (2,267) and the persons resettled in cleared areas (55,372), 

whereas there are 4240 persons yet remaining in welfare centers4.  

 

21. Jaffna has earned reputation on account of being location for archaeologically, 

historically and culturally important places for Hindus and Buddhists as well as natural 

sites such as beaches. The Department of Archaeology has identified most of the 

archaeological sites. Some of the important religious places include Vallipuram Vishnu 

temple, Nallur Murugan temple, Naguleswaran Sivam temple, Nagapipa Buddhist 

Temple, Dutch Church, and St. James’ Church. Among the historically important places 

are the Manthiri Manai (king’s palace), Jaffna Fort, Hammenhein Fort, Delft Fort, 

Entrance Arch at Jaffna, and Jamuna pond. Stakeholders identify these places as 

potentially important for developing tourism and hospitality industry. 

 

22. Through a network of roads and a railway line Jaffna is connected with the principal 

towns and market centers of the country. Jaffna DS Division has 35.15 km of roads 

contributed to by 17.23 and 10.44 of ‘A’ class and ‘B’ class roads, the balance being 

Class ‘C’ roads. There is need for improved connectivity and transport services. 

Bicycles and motor bicycles are popular modes of transport. Traffic congestion is part 

of common experience. There is social demand for interventions to ease traffic 

congestion and improve infrastructure.  

 

23. Public spaces such as drainage reservations, including the storm water retention ponds, 

have been encroached upon5. At least in one instance, a storm water retention pond was 

                                                           
2 District Secretariat, Jaffna (2015). Statistical Handbook – 2015 
3 On this point, the stakeholders observed that the poor people are not significantly supported this way; it is 
the relatively well to do who receive such assistance, and moreover such assistance has resulted in the 
construction of many temples anew in private properties for family worship in Jaffna peninsula 
4 District Secretariat, Jaffna (2015). Statistical Handbook – 2015 
5 At the Kick-Off Meeting with the Stakeholders it was observed that at least 50% of the ponds have been 
encroached upon by people 
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reclaimed by the authorities to build public facilities. Flooding occurs in low-lying areas 

during rain periods. Stakeholders and communities articulate interest in rehabilitation 

of storm water retention ponds that serve important functions, environmentally and 

socially. These ponds are iconic and described as part of Jaffna heritage.  

 

24. Jaffna has entered a rapid urbanization phase after three decades of internal conflict 

environment. Social expectations for improved city and urban centers is reflected in the 

UDA plans to boost urbanization that includes ‘Jaffna City’ (bounded area extending 

over 40 sq.km. inclusive of the present JMC area) development, as well as the creation 

of connected satellite cities such as Mankulam6. On the other hand due to the main road 

closure during the Nallur temple festival, traffic deviation through a narrow road causes 

severe traffic jam, and there is a social demand for expansion of this particular road. In 

addition, there are key areas such as wastewater management, drinking water supply, 

and drainage that the stakeholders have identified for total city development, which 

they acknowledge cannot be fully accommodated in the present project.  

 

Summary of key findings from the Rapid Social Assessment is appended (Annex 1). 

 

1.4.2. Key Social Risks  

 

25. The SCDP project interventions in Kandy both the road rehabilitation and restoration 

of heritage have been identified by almost all stakeholders as essential to solve the 

fundamental problems of the city and to maintain it as a modern city and a World 

Heritage site. The phase one projects of SCDP do not lead to significant adverse social 

impacts. A large number of narrow strips of lands along the roads proposed for project 

support are affected but they will neither have any significant impact on the dwellings, 

nor the income sources of the APs. Only a few houses will have to be relocated due to 

certain roads subprojects. The restoration of heritage buildings will not have any impact 

on local businesses as the process of rehabilitation will not deter the public and tourists 

visiting these sites.  

 

26. In Galle, Moragoda Canal has been misused by the inhabitants for decades and badly 

managed by the respective authorities.  Consultations with the communities living 

beside the canal indicate that they have high expectations of the proposed development 

and are willing to cooperate with the implementing agencies because they believe that 

this intervention will result in improved quality of life that directly benefit them.  

Nevertheless, canal rehabilitation is likely to impact on the illegal structures that the 

encroachers have constructed on the canal reservation.  Thus, there will be some 

physical displacements and resettlement requirements as a result of implementation of 

some project activities. 

 

                                                           
6Presentation by UDA at the Kick-Off Meeting with Key Stakeholders, held on 17 November 2015 at the District 
Secretariat  
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27. In Jaffna, urban upgrading and revival of important cultural heritage sites and storm 

water retention ponds rehabilitation are important strategic interventions that may 

address some key issues of city region development and post conflict re-integration 

needs.  However, there are social issues and risks identified during consultations 

involving implications for project implementation. For example, issues of reclaiming 

the encroached lands that belong to the heritage sites and drainage and storm water 

retention ponds and reservations, difficulties in regulating improper waste management 

practices that carry implications for maintenance of ponds once rehabilitated, 

unravelling complex land ownership and tenure systems, and limitations on availability 

of land etc. will lead to delays in project implementation. It was also noted that in some 

cases there may be issues during the process of the land acquisition and resettlement 

arising from non-availability of legal documents of proof of ownership as some families 

may not have taken advantage of the procedures introduced by the government to issue 

legal documents in place of the lost or damaged documents during the conflict period 

which could delay project implementation. Roads and traffic improvement 

interventions may have temporary and permanent impacts during construction period 

on livelihood of certain urban communities such as vendors, informal traders and 

businesses who conduct business on the road sides, pavements and the public places 

identified for project interventions. They may face difficulties in continuing their 

business activities during project constructions. Encroachers residing around the storm 

water retention ponds in Jaffna City Region may offer resistance to proposed 

interventions while the continued practices such as using these places for disposal of 

waste water and solid wastes will obviate the intended development benefits.  

Community preferences including those related to the revival of religion and culture 

should be brought within the project design as long as they are technically feasible and 

financially viable or worthwhile overall. In Jaffna City Region, important users of the 

city services such as the students and commuters may face disturbances during urban 

upgrading activities. Lack of active community based organizations is also an obstacle 

for interventions. To mitigate impacts due to land acquisition reconstruction and 

restoration activities would be prioritized. To manage the political dimension suitable 

institutional arrangements will be evolved after discussion with stakeholders.    

 

1.5. Purpose and Structure of the Resettlement Policy Framework 
 

28. Projects and Programs financed with IDA resources need to comply with World Bank 

Operational Policies. Therefore, sub-projects and components eligible for funding 

under this project will be required to satisfy the World Bank‘s safeguard policies, in 

addition to conformity with legislation of the Government of Sri Lanka (GOSL) related 

to land acquisitions and involuntary resettlement. Since detailed designs for a majority 

of sub-projects or investments under SCDP have not been finalized at this stage, only a 

framework approach has been adopted to address broader social safeguards issues. 

   

29. This Resettlement Policy Framework (RPF) sets out principles and guidelines to 

identify and assess the potential social impacts and risks and prepare mitigation plans 

as part of preparation of future sub-projects. Thus, RPF lays down principles and 
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procedures for identifying impacts, providing entitlements, institutional arrangements 

for implementing social/resettlement action plans including grievance redress, 

consultation, participation, disclosure, monitoring and evaluation of progress and 

outcomes, and budget. RPF also stipulates supplementary guidelines for a more 

participatory approach through strengthening social inclusion and accountability. 

Based on the RPF, social screening and impact assessment will be carried out and 

resettlement action plans prepared for the sub projects as and when necessary.  
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2. Policy and Regulatory Framework on Involuntary Land Acquisition 

and Resettlement 
 

2.1   General 
 

30. All activities under the proposed project must be consistent with country’s applicable 

laws, regulations and notifications that are relevant in the context of the resettlement 

efforts. It is the responsibility of the PMU and the Project Partners Agencies (PPAs) to 

ensure that project activities are consistent with the legal/regulatory framework of Sri 

Lanka. Additionally, it is also to be ensured that activities are aligned with the World 

Bank policies and guidelines. This section discusses the applicable national policy and 

regulatory framework, WB safeguards applicable to these projects, gaps in legislation, 

regulation, policies and planning principles. This framework addresses the gaps to 

ensure conformity to the WB safeguard policies while adhering to the national policies. 

 

2.2  National Policy and Regulatory Framework 
 

31. The national level framework covers the legal and regulatory framework, policies and 

regulatory roles of the relevant agencies as described below: 

 

2.2.1 Legal and regulatory framework in Sri Lanka on Land Acquisition  

 

32. The current Sri Lankan laws governing matters relating to land, such as land 

acquisition, recovery of state lands, claiming rights of acquisitive prescription, 

declaration of reservations, compensation for property losses and compensation for 

improvements in Sri Lanka are enshrined in a number of legislative enactments, namely 

but not limited to: 

 

A. Land Acquisition Act No. 9 of 1950 as amended, and Land Acquisition Regulations 

of 2008 and 2013  

B. State Lands Act No. 13 of 1949  

C. State Lands (Recovery of Possession) Act No. 7 of 1979  

D. Land Development Ordinance No. 19 of 1935  

E. Prescription Ordinance No. 22 of 1971  

F. Law of Compensation for Improvements  

G. Land Commissioner General’s Circular- 2014/02 

H. National Environment Act No. 47 of 1980  

I. Road Development Authority Act No. 73 of  1981  

J. Urban Development Authority Law No. 41 of 1978  

K. Municipal Councils Ordinance No. 29 of 1947  

L. Urban Development Projects (Special Provisions) Act No. 2 of 1980  

M. Sri Lanka Land Reclamation and Development Corporation Act No. 15 of 1968 
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N. Temple and Devalagam Act.  

O. Rent Control Act 1972 and Rent Amended Act of 2006 

P. Thoroughfare Ordinance 

Q. Crown Land Encroachment Ordinance 

R. Mahaweli Authority Act of 1977  

S. Forest Ordinance as amended and all other relevant legislations 

T. Tesawalamai Law 

 

a) Land Acquisition Act No. 9 of 1950  

 

33. Land acquisition for public purposes is guided by the provisions and procedures 

outlined in the Land Acquisition Act No. 9 of 1950.  13 of 1986. Further the LA 

Regulations, 2008 were passed in Parliament on March 17, 2009 and made effective by 

the Government Gazette no 1596/12 of April 7, 2009. The Act provides a framework 

for facilitating land acquisition within the country, guarantees that no person is deprived 

of land except under the provisions of the LAA, and entitles Affected Persons (APs) to 

a hearing before acquisition. Usually, the land acquisition is time consuming and takes 

anywhere between a few months to about 2-3 years to complete the process. The main 

features like minimum time period for the tasks, elements and the procedures involved 

in the process of acquiring land for public purposes are shown in Annex-III. Further 

regulation passed by parliament under LAA in 2009 and made effective by the 

Government Gazette no 1956/12 of April 7, 2009. The Act discourages unnecessary 

acquisition and the land should be used for the purpose for which it is acquired. 

 

34. .A major cause for delay in land acquisition arises with respect to the compensation 

procedure with attendant legal proceedings. There is also provision under section 38A 

of the LAA to acquire lands under an urgency clause. The law discourages unnecessary 

acquisition, as lands acquired for one purpose cannot be used for a different purpose, 

and lands that remain unused be returned to the original owners. Several progressive 

provisions have been introduced in the LA Regulations of 2008 such as the provision 

of compensation for affected land at market rates, reconstruction cost of structure 

without depreciations, valuation for whole plot of land for determining proportional 

unit cost for the affected land parcel, business losses, relocation assistance etc. (Annex 

2) 

 

35. One of the inadequacies of the LAA is that the onus to prove ownership or interest in, 

demonstrate clear title to, gather all information and submit a compensation claim in 

respect of, land to be acquired, is on the AP. Often displaced persons are not aware of 

their rights or time frames to be observed under the LAA, or they are aware but are ill-

equipped to deal with the procedures required and are also not experienced in dealing 

with various officials and documentation. To counter this, the SCDP will assist 

displaced persons in making their claims under the LAA as part of the consultation and 

participation process, which has been discussed in the chapter related to implementation 

arrangements. The Community Development Officers (CDOs) and the Civil Society 

Organizations (CSO) will play a facilitative role in assisting the APs in accessing their 
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entitlements. The process followed by SCDP with regard to land acquisition is given in 

Annex 3. 
 

36. Displaced persons may face serious delays in the land acquisition process as such, in 

order to speed up the process; the PMU will have a special Land Officer to provide 

coordination support.  

 

37. The provisions of LAA together with the compensation listed in the Government 

Gazette No.1596/12 of 07th April 2009 largely meet the requirements of the OP 4.12 

with regard to paying compensation. However, the LAA does not address all aspects of 

losses due to involuntary resettlement, especially of the squatters as per the OP 4.12. 

Basically, the law is indifferent to the landowner’s present socio-economic conditions 

or the long term adverse impacts on incomes and livelihood that the acquisition may 

cause on the affected people.  

 

38. For the purpose of the determination of compensation, the market value of a land is 

generally the amount which the land might be expected to have realized if sold by a 

willing seller in the open market as a separate entity on the date of publication of the 

notice in the gazette. Strips of land on canal reservations were earlier assessed as narrow 

“separate entities” realizing a low market value. For marshy lands and encroached lands 

the encumbered value was computed realizing a low market assessment. This has 

changed with the LA Regulations of 2008, which provide that, the unit value of the land 

shall be calculated by taking into consideration the whole plot of land and not the 

narrow strip required for the project.  

 

39. As per the LAA, the Ministry of Land is responsible for undertaking land acquisition, 

through the acquisition officers appointed by the Minister of Lands and gazetted for the 

information of the public All Divisional Secretaries are ex-officio Acquisition Officers, 

whereas the Valuation Department is responsible for valuation. The law stipulates 

compensation only for the affected persons who are in possession of valid titles and 

such titles registered in the respective Land Registries. It does not recognize the rights 

of the non-title holders such as squatters, who do not possess legal title to the lands they 

live in or make a living from. There is thus no provision to mitigate the adverse impacts 

they suffer under the LAA. However, the entitlement matrix (EM) provided in this RPF 

offers compensation and Resettlement and Rehabilitation (R&R) assistance to the 

affected non-title holders.  

 

40. The LAA provides for compensation for lands and other fixed assets built and grown 

on them (structures, trees and orchards and crops). And for loss of income for those 

who could prove their income losses by documentary proof up to a maximum of 

average net profit for the three years immediately preceding the publication of Section 

07 notice under LAA. The Land Acquisition Regulations (LAR) of 2008 has introduced 

provisions for loss of income and other impacts which can be compensated on 

furnishing of other evidence in lieu of documentary evidence in proof of payment of 

income tax by the AP. The 2008 regulations however do not cover people who cannot 

produce evidence to claim compensation for loss of income.  
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41. The normal land acquisition process from the initial request to acquire land up to the 

taking over possession and registration of vesting certificates is a long and time 

consuming process. The PMU will closely follow up with the concerned authorities to 

see that the task is completed within a minimum period as much as possible. To 

facilitate the APs to restore their livelihoods within a shortest possible time, the 

payment of compensation and allowances must be effected in a lump sum prior to site 

possession and hand over for civil work.  

 

b) National Involuntary Resettlement Policy 2001 

 

42. NIRP 2001 was approved by the Cabinet to address the shortcomings of LAA and treat 

APs in a fair and equitable manner. It called for a protective framework for the people 

who are displaced due to development projects to ensure that their rights are respected 

and that they are not impoverished or do not suffer unduly as a result of public or private 

project implementation, Through the NIRP the displaced people are assured of a living 

standard comparable to that at the time of displacement. The main principles or features 

of NIRP may be stated as follows: 

 

 Minimization and mitigation of negative impacts. Steps to be taken to avoid 

involuntary resettlement by reviewing alternatives to the project  

 Guarantee adequate compensation to the affected persons in a timely manner. 

Compensation is based on full replacement value including transaction costs, and is 

calculated to include loss of land, structures and other assets and income. 

Compensation is not limited to the persons with documentary evidence of their interest 

in land. The policy provides for the authorities to re-establish livelihoods and income 

of the APs 

 Inclusion of the APs in the relocation and resettlement process. The policy provides 

for resettlement action plans of varying levels of details depending on the number of 

people being displaced, to be published and to be made publicly available. RAP is 

prepared for any project requiring displacement of 20 or more persons. If APs are less 

than 20 RAP with less details is prepared. Further, it provides for the APs to be fully 

involved in the selection of sites of relocation. Through this process the APs are made 

stakeholders of the entire process.  

  

43. The Policy thus ensures that (i) project affected persons are adequately compensated, 

relocated and rehabilitated; (ii) delays in project implementation and cost overruns are 

reduced; and (iii) better community relations are restored. It aims at ensuring that 

people affected by development projects are treated in a fair and equitable manner, and 

ensuring that they are not impoverished in the process. The Policy also enables 

establishing the framework for project planning and implementation that would meet 

international best practices in involuntary resettlement. The responsibility for reviewing 

and approving RAPs is vested with the Ministry of Land and Land Development. 

 

44. NIRP is yet to be adopted into the legislation. Implementing agencies are not obliged 

to apply the principles enshrined in NIRP. Therefore, APs are unable to rely on NIRP 

principles, as a matter of right, in case their land is being acquired. Full compliance 
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requires the government to amend the existing laws. However, NIRP is official and 

workable, and under conditions of political will, is capable of offering durable solutions 

and a way out of ethical and practical dilemmas in land acquisition and involuntary 

resettlement.  

 

45. In order to address gaps in the original LAA (1950) and incorporate some of the 

provisions in NIRP, the GOSL has amended the law on several occasions. The 

following sections describe the regulations and amendments of the GOSL to the LAA 

since 2001. 

 

c) National Policy for the Payment of Compensation 

 

46. In November 2008 the Cabinet of Ministers approved a national policy to establish a 

uniform system of compensation payment. It superseded all other ad hoc and special 

compensation packages that existed on the date of the Cabinet approval of the policy. 

However, the project that had already introduced such relief schemes and published 

Section 2 under LAA before 01 September 2008 were allowed continue with the 

applicable package. 

 

47. Under this policy, the parties dissatisfied with LARC decisions were permitted to 

appeal to a Review Board of Compensation that in practice as a rule, affirmed the LARC 

decisions.    

 

d) Land Acquisition Regulations of 2008 

 

48. LAR 2008, issued under Section 63 (2) (f) of LAA 1950 came into effect on 17 March 

2009 provides for statutory payments of compensation (Annex 2). It provides 

compensation beyond ‘market value’ by incorporating compensation for injurious 

affection and severance (equivalent to the full cost of damage based on the market value 

of land acquired), and disturbances (in terms of Section 3.11, principle based on the 

‘value to owner’ of the property affected as per the written claims submitted by the AP) 

(Gazette notification No.1596/12 of 7.4.2009), and permitting for reconstruction cost 

calculation without depreciation and valuation for the whole plot of land for 

determining proportional unit cost for the affected land parcel, business losses, 

relocation assistance etc. It also provides for the APs to be entitled for a hearing before 

land being acquired.  However, the compensation due to affected parties will be 

exclusively determined by the valuation department. The Regulations stipulates 

minimum time periods for specific tasks, elements and the procedures for land 

acquisition.  

 

e) Land Acquisition Regulations of 2013 

 

49. The Regulations of 2013 exemplifies humane approach to land acquisition and provides 

for a comprehensive compensation package that goes beyond that prescribed in the 

2009 Regulations. It provides for payment of ‘Ex Gratia Compensation’ and non-
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statutory payments of compensation through LARC and Super LARC systems to 

aggrieved parties who are dissatisfied with the statutory payments, and / or who are 

excluded from statutory payments under LAR 2008.  

 

50. In view of the incidence of APs submitting claims to the mechanisms under the National 

Policy 2008 and the LAR 2008, the 2013 Regulations permitted development projects 

be designated as ‘specified projects’ by the Ministry of Lands with the ratification of 

the Parliament of Sri Lanka (Annex 4). Accordingly, 18 development projects have 

been declared as ‘specified projects’ in the government gazette No.1837/47 of 

22.11.2013 for the purpose of payment of compensation. SCDP has been recognized as 

a “specified project” by Cabinet Paper Ref. No. 15/0773/614/022 dated 24th June 2015 

(Annex 5). 

 

51. The specified projects qualify to establish Land Acquisition and Resettlement 

Committees (LARC) in the divisional secretariat divisions where the persons affected 

by land acquisition can make their representations. Affected parties also have the 

opportunity of appearing before the LARC proceedings and those dissatisfied with 

LARC decisions on compensation may appeal to the Super LARC established at the 

national level. 

 

52. The provisions of LAA together with the compensation listed in the Land Acquisitions 

Regulations 2008 and 2013 (Annexes 2 and 4) largely meet the requirements of the OP 

4.12 with regard to paying compensation. . However, they do not address all aspects of 

losses due to involuntary resettlement, especially of the squatters as per the OP 4.12. 

Basically, the law is indifferent to the landowner’s present socio-economic conditions 

or the long term adverse impacts on income and livelihood that the acquisition may 

cause on the affected people. The EM outlined in this RPF has taken into consideration 

of all these aspects and ensures that all types of APs are entitled to receive 

compensations for losses regardless of their socio-economic status.   

 

53. For the purpose of the determination of compensation, the market value of a land is 

generally the amount which the land might be expected to have realized if sold by a 

willing seller in the open market as a separate entity on the date of publication of the 

notice in the gazette. Strips of land on canal reservations were earlier assessed as narrow 

“separate entities” realizing a low market value. For marshy lands and encroached lands 

the encumbered value was computed realizing a low market assessment. This has 

changed with the LA Regulations of 2008, which provide that, the unit value of the land 

shall be calculated by taking into consideration the whole plot of land and not the 

narrow strip required for the project.  

 

54. As per the LAA, the Ministry of Land is responsible for undertaking land acquisition, 

through the acquisition officers appointed by the Minister of Lands and published in 

the Government Gazette for information of the public. All Divisional Secretaries are 

ex-officio Acquisition Officers, whereas the Valuation Department is responsible for 

valuation. The law stipulates compensation only for the affected persons who are in 

possession of valid titles and such titles registered in the respective Land Registries. It 

does not recognize the rights of those, such as squatters, who do not possess legal title 

to the lands they live in or make a living from. There is thus no provision to mitigate 
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the adverse impacts they suffer under the LAA. However, the Entitlement Matrix (EM) 

provided in this RPF offers compensation and Resettlement and Rehabilitation (R&R) 

assistance to the affected squatters as well.  

 

55. The LAA provides for compensation for lands and other fixed assets built and grown 

on them (structures, trees and orchards and crops). And for loss of income for those 

who could prove their income losses by documentary evidence up to a maximum of 

average net profit for the three years immediately preceding the publication of Section 

7 Notice under LAA. The Land Acquisition Regulations (LAR) of 2008 has introduced 

provisions for loss of income and other impacts which can be compensated on 

furnishing of other evidence in lieu of documentary evidence in proof of payment of 

income tax by the AP. The 2008 regulations however do not cover people who cannot 

produce evidence to claim compensation for loss of income.  

 

56. The normal land acquisition process from the initial request to acquire land up to the 

taking over possession and registration of vesting certificates is a long and time 

consuming process. The PMU will closely follow up with the concerned authorities to 

see that the task is completed within a minimum period. To facilitate the APs to restore 

their livelihoods within the shortest possible time, the payment of compensation and 

allowances must be effected in a lump sum prior to site possession and hand over for 

civil work.  

 

 

f) State Lands Act No. 13 of 1949 

 

57. This Act provides for the grant and disposition of state lands in Sri Lanka; for the 

management and control of such lands and the foreshore; for the regulation of the use 

of the water of lakes and public streams; and for other matters incidental to or connected 

with the matters aforesaid. This Act comprises of 14 parts. 

 

58. Section 51 stipulates that title to state reservations cannot be acquired by possession or 

usage. Section 53 exempts state from liability to pay compensation for improvements 

effected on reservations. It states that no person shall be entitled to any compensation 

from the state in respect of any improvements effected at any time after the 

commencement of this Ordinance on any State land reservation; nor shall any claim for 

any such compensation be at any time entertained by any court. Section 54 provides for 

summary ejectment of offenders in unlawful possession of state reservations.  

 

59. Section 103 of the State Lands Act provides that no person can by possession or user 

of land acquire any prescriptive title against the Crown if such land is (a) after the 

commencement of the ordinance declared to be the property of the crown under the 

Land Settlement Ordinance, or (b) after such date acquired by the Crown under the 

LAA, or (c) after such date resumed by the crown under the Land Redemption 

Ordinance and has at any time prior to or after the declaration, acquisition or redemption 

been land marked with boundary marks by or under the authority of the Surveyor 

General. 
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g) State Lands (Recovery of Possession) Act No. 7 of 1979 

 

60. The provisions for the recovery of possession of State lands from persons in 

unauthorized possession or occupation thereof are contained in the State Lands 

(Recovery of Possession) Act No. 7 of 1979. Further Section 10 stipulates that no 

appeal is maintainable against an order of eviction by a Magistrate. Section 13 provides 

for reasonable compensation for the damage sustained by reason of his having been 

compelled to deliver up possession of such land. 

 

h) Land Development Ordinance No. 19 of 1935  

 

61. This Ordinance deals with the systematic development and alienation of Crown Land 

of Ceylon and comprises 12 chapters. 

 

62. Chapter 7 of the Land Development Ordinance (LDO) sets out the procedure for 

cancellation of a state land given on a permit or grant for non-compliance of the 

conditions of permit. Section 106 gives notice to permit holder where there has been a 

breach of the condition of permit. If a person failed to appear before the inquiring 

officer, provision has been made under Section 109 of the said Ordinance to cancel the 

permit. Section 110 lays down the procedure where permit holder appears and shows 

cause for the failure to develop the land as per provision of the permit given to him. 

Section 112 prescribes the order of Government Agent to be served on the permit holder 

and to be posted on land. Section 113 provides for an appeal to the Land Commissioner 

against the order of the Government Agent. 

 

63. The procedure for ejectment (eviction) of a person in occupation of a state land given 

on a grant is spelt out in Chapter 9 of the LDO. Section 168 of the LDO stipulates the 

offences in regard to state land. It says that if any person without the permission of the 

Government Agent clears or breaks up for cultivation any state land or erects any 

building or structure on any state land, fells any trees standing on such land or otherwise 

encroaches on such land is guilty of an offence and subject to fine and imprisonment. 

Thus, the rights of a mala fide possessor are not recognized for compensation for 

improvement under the laws of Sri Lanka. Notwithstanding the above provisions 

relating to reservations on state lands and recovery of state lands, no person affected by 

the Strategic Cities Development Project (SCDP) shall be ejected from his/her 

residence or business irrespective of his/her status without, if eligible, being provided 

with appropriate RR&R assistance as spelt out in the EM provided in this RPF.  

 

 

i) Prescription Ordinance No. 22 of 1971  
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64. This is an Ordinance to confirm rights on people through a legal process who had 

unencumbered possession of private lands for over 10 years. 

 

65. Can a person acquire prescriptive title to State Land in Sri Lanka?  Section 15 of the 

Prescription Ordinance enacts that nothing herein contained shall affect the rights of 

the Crown (State). Thus prescription does not run against the State. Prescription 

Ordinance No 22 of 1971 made express provision with respect to the means by which 

a person may acquire the ownership of a block of land through the peaceable and 

uninterrupted possession of it for a period of ten years. Section 3 of the Ordinance 

provides as follows: “Proof of the undisturbed and uninterrupted possession by a 

defendant in any action, or by those under whom he claims, of lands or immovable 

property, by a title adverse to or independent of that of the claimant or plaintiff for ten 

years previous to the bringing of such action, shall entitle the defendant to a decree in 

his favor with costs.”  

 

 

j) Law of Compensation for Improvements 

 

66. A person who enjoys possession can be either bona fide or mala fide. A mala fide 

possessor is one who knows that the land is not his property and that his possession is 

unlawful. The rights and remedies of a mala fide possessor in respect of improvements 

differ from that of a bona fide possessor. The general rule is that a mala fide possessor 

is not entitled to compensation for useful improvements. Thus Sri Lanka’s laws such 

as the Land Development Ordinance do not recognize the right to compensation for 

improvements done by a mala fide possessor or occupier of a state reservation. 

Notwithstanding these legal provisions, the EM provides for extending appropriate 

R&R assistance to the eligible residential and commercial non-title holders, who may 

be legally classified as mala fide possessors of state land. This means, the affected mala 

fide possessors of state land, that are affected by the Project shall not be evicted under 

law without being provided with R&R benefits as per this RPF. 

 

k) Land Commissioner General’s Circular 2014/02 

 

67. The Land Commissioner issued instructions to the Divisional Secretaries/ Deputy Land 

Commissioners/ Assistant Land Commissioners by Circular No. 2013/01 dated 31 

January 2013 to solve the problem of loss or damaged documents experienced by 

people due to the conflict. However, in the implementation process several 

complications arose. By Circular No. 2014/02 dated 23 January 2014 further 

instructions were issued and clarifications provided enabling these officers to settle all 

issues encountered and could potentially arise. 

  

l) National Environmental Act No. 47 of 1980 

 

68. The National Environmental Act (NEA) was introduced in 1980 as an umbrella 

legislation that provides a holistic framework for the protection and improvement of 

the environment. The 1988 Amendment vested the Central Environmental Authority 
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(CEA) with the legal authority to protect, manage and enhance the environment, and 

specifically to control pollution. CEA has introduced an environmental licensing 

scheme aimed at all polluting projects and helped establish pollution mitigation 

regulations (1990) and a statutory requirement for Environmental Impact Assessment 

(EIA). The Act requires environmental clearances to be sought for specific types of new 

projects. 

 

69. The EIA requires that development projects be screened for their potential impacts. 

Legal provision for EIA in Sri Lanka was first included in the Coast Conservation Act 

No. 57 of 1981. These provisions were restricted to the coastal zone. EIA was mandated 

island wide by the 1988 amendments to the NEA and the CEA was assigned regulatory 

functions. Accordingly, the EIA process in Sri Lanka applies only to “prescribed 

projects”, which have been published in the Gazette under Section 23 Z of the NEA. 

This order lists two groups of projects that require an Initial Environmental 

Examination (IEE)/EIA before they can be implemented. Part IV C of the Amendment 

Act of 1988 mandated that CEA requires “prescribed” development project proposals 

to be subjected to EIA, where adverse and beneficial impacts of the proposed projects 

on the environment would be identified together with measures to minimize such 

adverse impacts. Based on the screening full (EIA), partial (IEE), or no environmental 

assessment may be required. 

 

70. National Environment Act No. 47 of 1980 as amended in 1988 also refers to involuntary 

resettlement. The Minister has by Gazette notifications 772/22 published on 24 June 

1993 and No 859/14 of 23.02.1995 determined the types of projects for which an EIA 

is required under Part IV (c) of the Act. The prescribed project schedule requiring EIA 

includes item 12, which refers to “involuntary resettlement exceeding 20 families, other 

than resettlement resulting from emergency situations”. The Minister by order 

published in the Gazette has specified the projects and undertakings in respect of which 

approval should be obtained from the Project Approving Agency (PAAs). Typically, 

the PAA is also the project proponent and is required to prepare an IEE or EIA 

according to CEA guidelines. 

 

 

m) Road Development Authority Act No. 73 of 1981 

 

71. This Act provide for the establishment of the Road Development Authority, to specify 

the powers, duties and functions of such authority and to provide for matters connected 

therewith or incidental thereto. This Act came into operation on December 15, 1981 

and comprises five (5) parts. 

 

n) Urban Development Authority Law No. 41 of 1978  

 

72. Law to provide for the establishment of an Urban Development Authority (UDA) to 

promote integrated planning and implementation of economic, social and physical 

development of certain areas as may be declared by the minister to be urban 

development areas and for matters connected therewith or incidental thereto, this Law 
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may be cited as the UDA Law. No. 41 of 1978, and came into operation on such date 

as the Minister may appoint by Order published in the Gazette. Act comprises six parts 

in total. 

 

o) Municipal Councils Ordinance No. 29 of 1947  

 

73. This Ordinance was meant to amend and consolidate the law relating to Municipal 

Councils. It came into operation on August 15, 1947 and comprises 16 parts. 

 

p) Urban Development Projects (Special Provisions) Act No. 2 of 1980  

 

74. This Act provides for the declaration of lands urgently required for carrying out urban 

development projects and for matters connected there with or incidental thereto. The 

Act came into operation on January 14, 2013 and comprises seven (7) parts. 

 

q) Sri Lanka Land Reclamation and Development Corporation Act No. 15 of 1968 

 

75. The purpose of this Act is to provide for the establishment of a Corporation, to be 

known as the Sri Lanka Land Reclamation and Development Corporation (SLLRDC) 

for the development and reclamation in accordance with the national policy relating to 

land reclamation and development of such areas as may be declared by order of the 

Minister for such corporation to undertake construction work and consultancy 

assignments in the field of engineering; and for matters connected therewith or 

incidental thereto, this Ordinance came into operation on September 22, 1968 and 

comprises five (5) parts in total. 

 

r) Temple and Devalagam Act  

 

76. This Act deals with lands donated to the temples and Devalas (Places of religious 

significance) by rulers under a deed of dedication, sometimes by ‘Sannasas’ (Order) 

for the maintenance of such institutions.  “Rights of the custodian of temples and 

devalas for the receipt of compensation in the event of land acquisition for public 

purposes are spelt out in this Act in addition to the other provisions. 

 

s) Crown Land Encroachment Ordinance 

 

77. Crown Lands Encroachment Ordinance (Sec.09) created a presumption that all waste 

lands, forests, unoccupied and uncultivated lands belonged to the State (then Crown) 

until the contrary was proved. In the case of such lands, this could only be done by the 
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production of Sannasas or grant by proof that customary taxes for services were 

rendered to the Crown or other persons as in the case of similar lands held by private 

proprietors. Illegal occupants of Chena lands (slash and burn) cannot claim prescriptive 

rights in virtue of undisturbed possession of over 10 years as prescription does not run 

against the State. 

 

t) Thoroughfare Ordinance No. 40 of 2008 

 

78. Salient features of the above Act are, it empowers the Highway Authority to establish 

Road Network Development Advisory Council and District Road Development 

Coordinating Committees; Prevent unauthorized constructions within the road 

reservations; Construct new roads, divert roads; .Acquire lands vested in a local 

authority; Make special grants under the Crown land Ordinance; Power of authority to 

alienate lands; A temporary closure of a road, public road or national highway, erection 

of fences along roads; Declare building limits alongside a road; Minister to designate 

user fee, national highways and prescribed fees to be levied; Purchase lands for 

resettlement sites; Allow the survey or s to enter lands for purpose of surveying and 

mark the acquisition boundaries which helps to expedite the process of designs and 

preparation of RAPs. Prior to this Act, surveyors could enter a private land only after 

the issuance of Section 02 Notice under LAA. Hitherto for development purposes land 

required for respective State organizations were acquired through the Acquisition 

Officers appointed by the Ministry of Lands. The power to purchase land by the 

Highways Authority would accelerate the process of resettlement. Officers are 

authorized to pay compensation for the damages caused to properties. In totality, this 

Act promotes the construction of new roads and improvement to existing roads in a 

more accelerated phase due to built-in mechanisms for acquisition of land, payment of 

compensation and resettlements speedily. To implement all the provisions of the Act. 

Parliament should enact rules under the Act. 

 

 

u) Mahaweli Authority Act of 1977 

 

79. Under the Mahaweli Authority Act of 1977, within the area declared under the 

Mahaweli Authority Act, all matters pertaining to administration of land, including that 

of forest, wildlife and matters pertaining to irrigation, agrarian services, agriculture etc. 

are the responsibility of MASL. 

 

v) Forest Ordinance as Amended 

 

80. Land declared as forest land is administered by the Department of Forest Conservation. 

It has no authority to release land on long term lease; it can release land only on 

renewable annual permits. Still, land within conservation and strict reserves would not 

be released for other activities by the Department of Forest Conservation. Land required 

for public purposes should be released by the DFC when requested by the relevant 
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PMUs, after satisfying the conditions laid down in the NEA for prescribed projects. A 

construction of new road over 10km in length or conversion of more than one hectare 

of land for non-forest activity is considered as a prescribed project. If the development 

is taking place within 100m distance from a boundary of a reserved forest, EIA report 

should be prepared by the PMU and get the approval of   . 

 

 

 

w) Tesawalamai Law 

 

81. Tesawalamai Law No.05 1896 is the regulation that gives full force to the customs of 

Malabar (Tamil) inhabitants of the province of Jaffna, as collected by Order of 

Governor Simons in 1706. In general the Tesawalamai and amendments thereto relate 

only to matrimonial property and inheritance issues. It recognizes one domicile, 

‘Ceylon’ or Sri Lanka. 

 

82. Pre-emption, under Tesawalamai, is a right recognized over immovable property by 

which a co-owner, co-sharer or adjacent landowner, who has a mortgage of the land in 

question, has the right to demand the seller to sell it to him at a price which any bonafide 

purchaser is prepared to pay a higher price than the persons who are entitled to pre-

empt. Under Tesawalamai, the woman on marriage, passes from the guardianship of 

the father to the guardianship of the husband who becomes the sole and irrevocable 

attorney of the wife.  

 

83. Tesawalamai intended to serve an agricultural community and dealt with customary 

rules governing caste, slavery, marriage, marital rights, guardianship, adoption, the law 

of parent and child, of intestate succession, pre-emption, forms of mortgage peculiar to 

Tesawalamai such as otti and servitudes peculiar to Tesawalamai, the law of property 

and contractual obligations which were current among the agricultural communities 

such as those arising from loan of beasts, paddy etc. Slavery was abolished by 

Regulation No 20 of 1844. In modern times, many of the other provisions contained in 

Tesawalamai are obsolete. The Dutch first codified it in 1706 and the British gave it 

legal validity by the Tesawalamai Regulation No 18 of 1806. 

 

2.2.2 Women Charter of Sri Lanka 

 

84. The State policy on women in Sri Lanka is articulated in the Sri Lanka Women’s 

Charter of 1993, which is based on United Nation Convention on the Elimination of all 

forms of Discrimination against Women (UNCEDAW) and was a collaborative effort 

of the national machinery and women’s NGOs. Seven areas of concern, specific to 

women in Sri Lanka (civil and political rights, right to education and training, right to 

economic activity and benefits, right to healthcare and nutrition, rights within the 

family, right to protection from social discrimination and right to protection from 

gender based violence) are addressed in the Charter. The Charter provides for the 

establishment of the National Committee on Women (NCW) which comprises experts 
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from fourteen sectors and a Chairperson, who are appointed by the Executive President. 

The NCW is mandated to monitor and ensure the implementation of the provisions of 

the Charter.  

 

85. This Charter focuses on written grants and rights of women in Sri Lanka. In this charter, 

the Constitution of the Democratic Socialist Republic of Sri Lanka recognizes that 

gender equality and freedom from discrimination on the grounds of sex is a fundamental 

right, and provides for its enforcement in the Courts of Law. Political and Civil rights 

ensure equality of men and women and eliminate discrimination against women in the 

public and private sectors. Moreover, an NCW was planned to be established for the 

purpose of examining progress made on the realization of the obligations undertaken 

by the Charter and for monitoring the achievement of its objectives.  

 

 

2.2.3 Draft Bill for Indigenous People of Sri Lanka 

 

86. Sri Lanka is popular to be a home for the indigenous “vanniyaletto” also known as the 

“aadivasi” or Veddah people, who have inhabited the country from the Neolithic age. 

Despite the challenges posed by modernization and development, the indigenous 

people of Sri Lanka have maintained their own identity, traditional knowledge, customs 

and way of life, as enshrined in the UN Declaration on Indigenous Peoples of 2007. 

 

87. The indigenous people of Sri Lanka are recognized as citizens of the country under the 

Citizenship Act of 1948 and enjoy all rights and privileges enshrined in the Constitution 

of Sri Lanka. All Sri Lankan citizens including the indigenous community are 

guaranteed equal access to justice through the constitutional provisions. 

 

88. The GOSL has launched a three-year project, implemented by the Ministries of Cultural 

Affairs and National Heritage, to table a draft bill to safeguard the existence and rights 

of the indigenous people. The project also provides legal facilities to the indigenous 

community, measures to conserve their traditional knowledge and traditional 

medicines, and support to establish a museum on their heritage, among others. In order 

to create greater awareness about the indigenous community, which is instrumental 

towards the preservation of their lifestyle, the Government has also established several 

cultural centers and documented the history of the community and their way of life. A 

National Action Plan for the Protection and Promotion of Human Rights has been 

prepared by the Government in 2011 which emphasizes the need for greater attention 

to the autonomy and rights of indigenous people. The action plan also directs the 

Ministry of Cultural Affairs and National Heritage to review existing laws, policies, 

and practices and amend or enact policies to protect the rights of indigenous people by 

2016.  

 

2.2.4 Regulatory role of relevant agencies 

 

89. Project management arrangements reflect the present Government administrative 

structures that impact on the sub-project activities. 
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Urban Development Authority 

90. The principal activity of the UDA is to promote and regulate the integrated planning 

and physical development, having regard to the amenities and services provided to the 

community, prepare development plans for such development areas. Further, it 

formulates and implements urban land use policies and development of environmental 

standards and implementation of such schemes. Part 5 of the UDA Law, No 41 of 1978 

lays down the provisions relating to acquisition of immoveable property. 

 

91. Section 15 stipulates that where the Minister certifies that any land vested in a local 

authority is required by the UDA, the Minister may by Order published in the Gazette 

vest such land in the UDA. Where land is declared as a development area that land is 

deemed to be required for a public purpose and may be acquired under the LAA by the 

Government. Lands declared for a development area is paid the market value for the 

purpose of determining the amount of compensation (Section 16 [2]). 

 

92. Urban Development Projects (Special Provisions) Act No. 2 of 1980 provides for the 

declaration of lands urgently required for carrying out urban development projects. The 

President may by Order published in the Gazette declare a land required for 

implementing an urgent urban development (Section 2). Section 3 restricts the remedies 

available to an aggrieved party by such acquisition such as injunctions, enjoining order 

or a stay order to restrain the acquisition of such land. Under Section 7 of the Act, the 

Government can take possession of such land in respect of which an Order has been 

made under section 2 under the provisions of the State Lands (Recovery of Possession) 

Act No. 7 of 1979 without waiting for its acquisition under the LAA. This Act enables 

the UDA to take speedy possession of a private land required for urban development 

projects where the APs are denied the legal rights in a court of law to restrain acquisition 

procedure. Notwithstanding the above powers of the UDA under legal provisions cited 

above, no household or person affected by the SCDP shall be evicted, or disturbed in 

any manner without the provision of eligible R&R benefits as per the EM provided in 

this framework. 

 

Ministry of Lands and Land Development 

 

93. The Ministry for the subject of “Lands” was established in 1932, as per the 

recommendation of the Committee appointed in respect of the subject of Land and 

Agriculture of the State Council 1931. 

 

94. The main objectives of establishing this Ministry were to implement activities such as 

formulate and implement state land policies, conserve state lands, land settlement, land 

acquisition for public purposes, with in the country. 

 

95. It deals with Land Surveying, Land Acquisition, Land Alienation and Disposition Land 

Policy and Development, Land Used Policy Planning, Land Title Registration. 
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Sri Lanka Land Reclamation and Development Corporation (SLLRDC) 

 

96. The Corporation is the authority responsible for the maintenance of canals in Colombo 

and in any area declared. The Colombo District Low-lying Areas Reclamation and 

Development Board was established in 1968 by Act No. 15 of 1968 with the twin 

objectives of reclaiming and developing marshy and low lying areas declared under 

Section 2 of the Act No. 15 of 1968 and to retain the custody, management and control 

of such vested lands. In 1979, the activities of the organization which had been limited 

to the Colombo District since its inception, extended beyond Colombo District 

extending the benefits of planned reclamation to the whole island. The organization was 

re-designated as SLLRDC by the amendment Act No. 52 of 1982 to the Colombo 

District (Low Lying Areas) Reclamation and Development Board Act No. 15 of 1968, 

and the scope of activities was extended to include construction work and consultancy 

services in the field of engineering.  

 

97. As per the recent amendment by Act No. 35 of 2006 the Corporation is empowered to 

take legal action against unauthorized reclamation activities and pollution of water 

bodies. The penal provisions are incorporated under Sections 20C and 22A. The 

amendments introduced by Act No. 35 of 2006 aimed: 

 

 To have the custody, management, improvement, maintenance and control of 

canals and prevention of pollution of canals; 

 To prohibit filling or developing any area of land declared to be a Reclamation 

and Development Area under Section 2A and 2B of the Act, without the written 

approval of the Corporation; 

 To declare any area of land other than an area declared to be a Reclamation and 

Development Area under Section 2, as a low lying marshy, waste or swampy 

area; and, 

 To declare any area of land on a canal bank as a “Canal Reservation” and 

prohibiting the construction of buildings or structures in such area without the 

written approval of the Corporation. 

 

98. The strengths of the Corporation include: 

 The powers vested with the Corporation by the Act of Parliament to acquire, 

reclaim and develop lands in any part of Sri Lanka and to engage in diversified 

activities; 

 The availability of expertise knowledge and machinery for land development, 

storm water drainage designing, civil engineering construction, inland dredging, 

fabrication work and environmental studies; 

 The achievement of ICTAD – M1 registration enabling the Corporation to 

engage in construction projects with unlimited value; and 
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 Ability to take legal action against unauthorized reclamation & development of 

areas and canal reservations declared under the Act.  

 

99. The Agency’s opportunities include: 

 The increasing demand for buildable lands by different users; 

 The emerging demand for recreational facilities in and around water bodies; 

 The increasing demand for inland dredging where the Corporation has a monopoly; 

 Supply of sea sand to the construction industry by dredging offshore sand due to 

environmental hazards caused by sand mining in the rivers; and, 

 Creation of land by sea reclamation. 

 

100. SLLRDC has been engaged in design of drainage plans for marshy lands and 

structural designs for multi storied buildings and hydraulic structures for the last 40 

years. SLLRDC has acquired specialized knowledge on hydrology and hydraulics 

required for design and analysis of storm water drainage systems in Sri Lanka.  

 

101. A step was taken to demarcate canal reservations by an Order by the Minister 

under Section 4 (a) 1 of the SLLRDC Act No 15 of 1968 as amended by Act No. 52 of 

1982 and Act No 35 of 2006. It declares the surface width for all canal, sub canal and 

feeder canals as reservation areas required from the bank within the Western Province. 

Table 2.7 below gives the specified limits for canal bank reservations as provided for 

in the Gazette No. 1662/17 of 14 July 2010.  

 

 

Table 1. Specified Width of Canal Reservations (in Meters) 

Surface width of the canal 
(meters) 

Reservation from the canal bank 

For open canals (meters) For surface covered canals 
(meters) 

1.0 - 1.2 1.0 0.3 

1.3 - 3.0 2.0 1.0 

3.1 - 4.5 2.75 1.0 

4.6 - 6.0 3.5 1.5 

6.1 - 9.0 4.5 1.5 

More than 9.0 6.5 2.0 

Source:  Government Gazette Extraordinary No. 1662/17, July 14, 2010 

 

102. In case where lengths declared by the UDA, Irrigation Department, Central 

Environment Authority, Agrarian Services Department and Local Government 

Institutions regarding the reservations exceed the above specifications, the lengths 

declared by the said institutions shall be accepted. 
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Local Government Institutions 

103. Section 97 of the Municipal Councils Ordinance No 29 of 1947 empowers a 

Municipality to construct through or under any enclosed or other land, alter or extend 

such public mains or other drains, sewers and water courses necessary for the effectual 

draining of the municipal area. Section 100 of the said Ordinance authorizes an 

Municipal Council to cause all public drains, culverts, gutters and watercourses to be 

so constructed and maintained and kept as not to be a nuisance or injurious to health 

and to be properly cleaned and emptied. Any person who fills up or obstructs with the 

free flow in, any public drain is liable for conviction (Section 102). No person is 

permitted to erect any building over any public drain, culvert, gutter or watercourses 

without the written consent of the Council (Section 104 [4]).  

 

104. Sections 104 to 109 of the Urban Councils Ordinance No. 61 of 1939 

incorporate provisions with respect to drainage within the area of its authority. Section 

104 authorizes an Urban Council to layout, make, alter or extend any drain for effectual 

draining of any area within the town. Section 105 empowers it to maintain, repair, 

enlarge or alter any public drains, culverts, gutters and watercourses so that no nuisance 

is created by such act. No new building can be erected over any public drain, culvert or 

water course which further prohibits the obstruction and building over drains. 

 

  

105. Notwithstanding the above provisions, any unlawful structure constructed on 

public land shall not be dismantled under legal provisions cited above; if the concerned 

household or person affected by the SCDP is required to be evicted for project related 

work, such household or person shall not be evicted, or disturbed without the provision 

of eligible R&R benefits as per the EM provided in this framework.  

 

2.3   World Bank Social Safeguards Polices 

  

106. The RPF seeks to sustain a due diligence process to avoid exacerbating social 

tensions and to guarantee unfailing treatment of social issues across all development 

interventions. All projects funded by WB must comply with the Bank’s social 

safeguards. OP 4.12 Involuntary Resettlement is one of the most important safeguards 

guiding land acquisition and related resettlement /compensation issues during project 

implementation. It assists the PPAs in screening the sub-projects for social impacts in 

conformity with applicable laws and regulations and the Bank’s safeguard policies. In 

order to eliminate or reduce the adverse effects of developmental projects, the WB has 

three Social safeguard policies as listed below. 

 OP/BP 4.10:  Indigenous Peoples  

 OP/BP 4.11   Physical Cultural  Resources   

 OP/BP 4.12:  Involuntary Resettlement  

 

2.3.1 Involuntary Resettlement Policy (OP/BP 4.12) 
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107. Involuntary resettlement covers situations where a project must compensate 

people for loss of land, other assets, livelihood, or standard of living. The SCDP may 

not require any major acquisition of private lands in most of the projects but in some 

interventions, it may require major land acquisition. However, it involves the recovery 

of possession of state lands which form canal or retention pond embankments and 

reservations. SCDP sub-projects may adversely affect the assets of people occupying 

these strips of land. In these situations, the involuntary resettlement safeguard policy 

could be triggered. 

 

108. Bank policy states that a RPF should be prepared for projects of this nature 

where the sub-projects that have not been fully prepared could potentially have a 

negative effect on people’s assets and livelihoods. This RPF (which provides the RPF 

for this project) sets out principles for safeguards management, procedures to screen 

and survey social impacts and prepare Resettlement Action Plan (RAP) to mitigate the 

same, lays down entitlements with eligibility criteria for providing compensation and 

resettlement benefits, implementation arrangements necessary to implement the action 

plans to mitigate impacts in the course of implementing sub-projects. This RPF 

provides templates for preparing such Action Plans (Annex 6). 

 

109. The WB operational policies seek to avoid where feasible or minimize 

involuntary resettlement, exploring all viable alternative project designs. Resettlement 

planning has the objectives of providing displaced persons with a standard of living 

equal to, if not better than, their pre-displacement levels or to levels prevailing prior to 

the beginning of project implementation, whichever is higher. The required measures 

to address the impacts resulting from involuntary taking of land a RPF is required to 

ensure that the displaced persons are informed about their options and rights pertaining 

to resettlement; consulted on and provided with technically and economically feasible 

resettlement alternatives and provided compensation at full replacement cost . Where 

the impacts include physical relocation the RPF includes measures to ensure that the 

displaced persons are provided moving allowances and provided with residential 

housing.  

 

110. Where impacts on the entire displaced population are minor, or fewer than 200 

people are displaced, an abbreviated resettlement plan may be agreed with the 

borrower. Impacts are considered “minor” if the affected people are not physically 

displaced and less than 10 per cent of their productive assets are lost.  

 

 

2.3.2 Indigenous People (OP 4.10) 

 

111. OP 4.10 recognizes that the identities and cultures of Indigenous Peoples are 

inextricably linked to the lands on which they live and the natural resources on which 

they depend. These distinct circumstances expose Indigenous Peoples to different types 

of risks and levels of impacts from development projects, including loss of identity, 

culture, and customary livelihoods, as well as exposure to disease. The policy requires 

the projects to identify whether indigenous peoples are positively or adversely affected 
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by the project and present, if so, to undertake specific consultation activities and to 

avoid or mitigate impacts on this potentially vulnerable group.  

 

 

 

2.3.3 Physical Cultural Resources (OP/BP 4.11) 

 

112. OP 4.11 sets out the WB requirement to avoid or mitigate adverse impacts 

resulting from project developments on cultural resources. The three cities selected for 

the project are historically and culturally important locations and the investment  under 

the project may require careful planning and designs to protect and follow due diligence 

in upgrading of cultural and physical resources in the cities. Thus, if this policy has 

been triggered, environmental and social assessments will review the magnitude of the 

impacts on such properties if any. This aspect is comprehensively dealt with by an EIA 

under the EAMF.   

 

 

2.4   Gap Analysis of National and World Bank Safeguard Requirements 

 

113. To summarize, Sri Lanka has a highly developed legal system to manage land 

acquisition and regulate land use. It has an advanced system for valuation of properties, 

both in specialized and non-specialized categories involving different methods as 

mentioned earlier in this chapter. The existing legal provisions come close to meeting 

the WB’s safeguard requirements in respect of land acquisition and involuntary 

resettlement. The GOSL’s NIRP and the LA Regulations of 2008 and 2013 seek to 

address gaps thus bringing the process closer to the Bank’s safeguards polices. The 

NIRP is a statement of policy intention without specific rules and prescriptions to guide 

safeguards implementation. In this context, this RPF provides an EM and specific 

guidelines to address involuntary resettlement and risks associated with physical 

cultural resources in compliance with the Bank OP 4.11 and 4.12. Whereas the LAA 

will remain the main legal procedure for acquiring any private land required for the 

Project, the APs and households will receive eligible compensation and resettlement 

benefits as per the EM given in this RPF irrespective of their title or occupancy status 

prior to losing shelter, business, assets, and incomes due to this Project. 

 

114. The Women’s Charter of 1993 based on the UNCEDAW remains to be 

translated into a legally binding instrument. The NCW has been mandated with 

monitoring the implementation of the provisions of the Women's Charter but lacks 

institutional back up. Converting the NCW to the proposed National Commission with 

quasi-judicial functions is still in the making. The National Plan of Action on Women 

revised in 2000 is yet to be successfully implemented. 
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2.5  Guiding Principles for the Project 

 

115. Based on the above analysis, the following are the recommended 

resettlement/land acquisition and impact mitigation principles: 

 

 

2.5.1 Project resettlement /land acquisition principles 

 

116. SCDP will select development interventions and activities that will take into 

consideration alternative designs with an emphasis on avoiding or minimizing adverse 

impacts on private landowners and those non-title holders who have been using state 

lands with or without authorization. To minimize adverse impacts, the SCDP will adopt 

the following principles: 

 Avoid or minimize acquisition of private lands unless absolutely required through 

analysis of alternatives; 

 Avoid or minimize involuntary resettlement and loss of land, structures, other assets 

and incomes by exploring all viable options; 

 Use as much state lands as possible which are free of encroachment and other 

encumbrances  

 Consider alternative designs in order that the project may not affect objects and sites 

like places of worship, cemeteries and structures that are considered socially and 

religiously important.; and  

 Incorporate gender considerations in social management, resettlement planning and 

implementation process. 

 

2.5.2 Impact Mitigation Principles 

 

117. Where adverse impacts are found unavoidable, the SCDP will plan to mitigate 

them in accord with the following principles: 

 SCDP will undertake social screening according to a guideline (Annex 7) followed 

by social impact assessment (SIA) as screening suggests, of all development 

activities to identify potential social safeguard issues and plan and implement 

impact mitigation measures consistent with the social safeguard policies of GOSL 

and the WB; 

 Resettlement of the project APs will be planned and developed as an integral part 

development interventions; 

 Absence of legal titles in cases of public land users will not be considered a bar to 

assistance, especially for the socio-economically vulnerable groups; 

 Vulnerability, in terms of socio-economic characteristics of the APs / households 

will be identified and mitigated through targeted inclusion, capacity building and 

income assistance; 
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 Women will be given equal access to resources and services and provided with 

opportunities that would empower them to participate in the development process. 

Gender equity principles will be enshrined in the policy. For instance, ensure that 

land titles and compensation entitlements are issued in the name of both spouses, 

and youth employment opportunities are equally targeted at men and women; 

 Homestead losers, including the poor and vulnerable households, and non-title 

holders (squatters / encroachers on state lands / public spaces), will be assisted with 

physical relocation with the provision of houses, basic facilities like water supply 

and sanitation; 

 Where development interventions affect community facilities such as social, 

religious and cultural facilities they will be restored in the relocation areas in 

consultation with the relocated persons and the host community; 

 Alternative shops will be provided to the displaced shopkeepers  irrespective of 

their ownership status if they are found eligible; 

 Consultation and disclosure requirements will be adapted to meet the special needs 

of the project; and 

 The scheduling of the land acquisition and resettlement planning and 

implementation will be appropriately linked with civil works ensuring that the 

affected people are provided with their entitlements and suitably relocated prior to 

site handover for civil works.  

 

118. The pace and quality of the land acquisition and RR&R activities will be 

monitored with the help of independent third party consultants to ensure safeguards 

compliance and identify and address any issue threatening smooth implementation of 

the RR&R activities. 
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3.  Social Management and Mitigation Measures  
 

3.1 General 
 

119. This   chapter therefore provides   strategies and principles for identifying 

project affected individuals, families, communities, and to assess potential social 

impacts of sub-projects, and suggests measures to avoid/minimize and manage any 

adverse impacts. The RPF is meant to enable the project implementing agencies to 

adequately incorporate social safeguard considerations in the planning, execution and 

operation/management of different activities. The RPF will apply to planning and 

implementation of all socio-economic infrastructure activities to be undertaken by the 

implementing agencies with funding support under this Project. 

 

3.2 Probable Adverse Social Impacts of the Project 

 

120. From social safeguard perspective three main issues areas that inform the need 

for attention on social safeguards: (1) Land acquisition procedures and measures for 

avoidance / mitigation of physical displacement of people, (2) Plans to address 

economic displacement and / or livelihood loss, and (3) Plans for benefit sharing to 

distribute project impacts to improve the livelihoods of the poor and the marginalized 

people in and around the project area. Out of these three issue areas, land acquisition is 

the most critical and serious challenge. Unlike obtaining State land through transfers, 

the acquisition of private land is complex and generally a highly sensitive matter. It 

could be even harder than damage to community cultural resources to which people 

have special attachments. Without adequate knowledge, careful planning and locally 

appropriate strategies none of these impacts can be mitigated in any meaningful way. 

Social Assessments and social screening of probable subprojects are therefore carried 

out to understand and ascertain beforehand the potential social, economic, physical and 

cultural impacts that the project affected persons will have to undergo as a result of 

implementation of the SCDP. According to initial screening, the Phase-I activities will 

involve generic, localized and temporary impacts such as: access and mobility, partial 

damages to structures such as fences, boundary walls safety issues, labor and wages 

etc. However, as indicated before expansion of existing roads and upgrading of certain 

urban infrastructures could create other impacts. Nonetheless, these activities will not 

involve large scale land acquisition, but may lead to relocation of a few households, 

shops and kiosks.  

 

121. Key social impacts associated with the Stage-II investments are expected to 

emerge out of possible private land acquisition required for infrastructure works and as 

part of the flood and drainage management investments leading to livelihood loss 

through impacts on business stalls and households living in informal settlements on 

canal banks. A few works proposed by the participating Municipal Authorities may in 

some cases involve possible involuntary resettlement impacts on account of land 

acquisition or resumption of occupied public lands in the Galle, Kandy and Jaffna city 

regions. Specific activities that may generate involuntary resettlement impacts include:  
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drainage management works (rehabilitation and improvement of storm water retention 

ponds in Jaffna, the drainage and canal systems with dredging and widening to reduce 

flood risks); development of the Kandy Lake surroundings and upstream rehabilitation 

by the Irrigation Department; civil works planned by the participating municipalities 

including rehabilitation or, and improvement of local and municipal roads; 

improvement of historical buildings, etc. These activities may require acquisition of 

private lands/structures, and may affect residences and businesses in the area, 

community facilities and physical and cultural properties. In some cases redemption of 

public lands for civil works under the occupation of unauthorized residents and shops 

could also generate resettlement impacts. Encroachment of boundaries of ponds and 

drainage system, cultural and heritage sites and road reservations are key social 

concerns to be addressed in Jaffna City Region Intervention. The project has to pay 

special attention in addressing unique social issues in case project areas happen to 

include post-conflict resettlement sites. It would be problematic to pay compensation 

when the owners lack legal documents to prove land ownership. In such event, the 

affected parties would be encouraged to approach LARC. 

 

3.3 Principles and Guidelines to Execute Resettlement Policy Framework 

 

122. The resettlement principles adopted in RPF for SCDP recognizes the relevant 

legal and policy framework, regulations and guidelines – especially, LAA and NIRP – 

on one hand  the WB safeguards on the other.  SCDP has been included as a “Specified 

Project” for which LARC is applicable that allows for payment of compensation at 

replacement cost. The principles which will guide management and mitigation 

measures proposed in the RPF are summarized in Table 2. 

 

Table 2.  Principles and Guidelines for Mitigation of Social Impacts 

Principles Guidelines 

Principle 1:  

 

Minimize human 

displacement and 

resettlement wherever 

possible. 

Land acquisition and involuntary resettlement will be avoided 

where feasible or minimized to the extent possible through the 

incorporation of social considerations into project design 

options.  For example, In the case of any activities where land 

acquisition may be required and land, house or assets may be 

affected, while selecting the sub-project, the PPA will explore 

design and site alternatives and opt for the design and site 

alternative involving minimum land and resettlement impacts. 

The objective should be to avoid impact on productive land 

and economic assets, shelter and cultural properties. 

 

Principle 2:  

 

Identify all project 

impacts and record 

all losses properly 

Based on the findings of the Social Screening,  if the impacts 

are minimal (less than 200 persons are displaced), an  

abbreviated  RAP  will  be  prepared  recording impacts in 

detail identified through a Census Survey; 

 

If the Social Screening shows substantial impacts requiring a 

full RAP, a Social  Impact  Assessment  (Census  Survey  
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supplemented  by a  Socio- Economic Survey) will be carried 

out to record all potential impacts in detail; 

 

A database of all project APs/Families (PAPs/PAFs) will be 

established which will include information on the following: 

 

 landholding and land tenure;  non-retrievable  loss  of  

land, buildings  and  structures  to determine compensation 

at replacement value and mitigation measures 

 Census   information,   detailing   household   composition   

and demography, and, 

 Current income streams and livelihood of the families 

 

The asset inventories will be used to determine entitlements 

of individual families/persons; severely project APs/families; 

 

The socio-economic census data will be used to monitor how 

the affected households are able to re-establish their shelter 

and livelihoods with the RR&R benefits provided by the 

Project; and. 

All information will be entered in a database to facilitate 

planning, implementation, monitoring and evaluation 

 

Principle 3:  

  

Land acquisition and 

involuntary 

resettlement activities 

will be integral part of 

the project planning 

and implementation 

through the following 

steps: 

Land acquisition and resettlement costs will be built into the 

overall project budget as an upfront cost 

Compensation at replacement cost irrespective of title 

The design and site layout will be prepared with social 

screening in order to avoid/minimize Land Acquisition (LA) 

and IR impacts; Detailed Project Report (DPR) for the sub-

projects will incorporate Social Screening/SIA findings and 

the RAP  

An organizational framework will be established ensuring 

coordination of the roles and responsibilities of the social 

development and engineering units so that the schedules for 

LA and RR&R and the civil works are properly  linked;  These  

arrangements  should  ensure  that  payment  of compensation, 

resettlement are completed before site clearance, and, 

LA process and key resettlement actions must be completed 

prior to award of civil works. 

Principle 4: 

 

Inform and hold 

public consultations 

with affected people 

and other 

stakeholders such as 

registered Civil 

Societies during 

Disclose and disseminate information on sub-project at 

feasibility stage 

Disclose and disseminate Social Screening and SIA results 

(LA and RR&R impacts) before preparing RAP 

 

Disclose and Disseminate Entitlements, compensation and 

RR&R assistance   payment   schedule;   RAP   

Implementation   Plan;   and Grievance Procedure during RAP 

preparation and implementation 
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planning and 

implementation 

 

 

Pay special attention to the following: 

• inform people about of sub-projects and implementation 

schedules; 

• consult people on measures to restore their shelter, and 

livelihoods, and ensure their participation in design and 

implementation; and 

• Inform affected families about relocation and land 

acquisition dates sufficiently in advance of actual 

implementation. 

• Put information board at sub project sites 

• Seek assistance of registered civil societies in 

implementation of RAP. 

 

Principle 5:  

 

Include gender 

considerations into 

social management 

and resettlement 

planning 

 

Preparation of a gender strategy and action plan  

  

Gender responsive consultation strategy and gender 

disaggregated data during Census and socio-economic survey 

 

During resettlement planning, include the following gender 

considerations: 

• Special attention to women headed households in the 

relocation and post resettlement process with targeted 

livelihood assistance;  

• Gender sensitive provision of civic infrastructure 

including sanitation, transport furniture, and facilities for 

women in recreational places created as a part of the 

project; and  

• Encouraging women participation in management of 

resettlement buildings. 

 

Principle 6: 

 

Assist the APs to 

restore, and 

ultimately to improve, 

their livelihoods to 

conditions equal or 

better than their 

earlier status 

The Project implementing agencies will take the following 

steps to enable the affected families to restore and improve 

their livelihoods through the following provisions: 

• provide compensation at replacement rates for all loss and 

damage caused to land and assets; 

• RR&R assistance for the loss of assets attributable to the 

project including to those without title to land where such 

asset is established 

• Support  to re-establish lost  or  damaged  shelter/shop 

any other structure through cash and/or, alternative site 

and/or, building at replacement cost (which will build 

alternative residential housing sites with shops and basic 

amenities and services to resettle the affected households 

and commercial units; 

• offer relocation  assistance  including  transport  

allowance  where physical relocation is required; and 
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• Support for livelihood restoration and community 

development. 

 

Principle 7: 

 

Special support to 

enhance Project 

benefits for the 

vulnerable 

households. 

Pay special attention to adverse impacts on vulnerable 

households (elderly and physically disabled, female-headed 

households) who may be vulnerable to changes brought about 

by project activities or excluded from its benefits. Members of 

these groups are often not able to make their voice heard 

effectively, and therefore may need special support in 

accessing their entitlements and getting their grievances 

redressed, and, 

 

The Project will assess and compensate for loss of economic 

activities, shelter, and access to welfare benefits 

 

Principle 8: 

 

Grievance and 

monitoring 

procedures will be in 

place. 

Establish grievance mechanism at the local, PPA levels and 

institute an Independent Grievance Panel at higher level 

comprising representatives from the civil society 

 

Independent safeguards monitoring  agency  (consultants)  

will  be instituted to carry out periodic review of the safeguard 

due diligence with regard to land acquisition, resettlement and 

livelihood restoration, and  

 

Monitoring  will  involve  ongoing  internal  and  quarterly  

external monitoring  exercises  and  annual  quality  review  

exercises  using quantitative and qualitative methods 

 

Principle 9: 

 

Resettlement 

planning will take 

account   of   the   

local   socio-economic 

development context 

Resettlement planning will take account of: 

• Any current/planned development scheme in the project 

area, including initiatives to address poverty targeted at 

vulnerable households; and any current/planned registered 

civil societies /funding agency initiatives in the area, and 

try to facilitate their continuation 

Principle 10: 

 

Resettlement 

planning and 

implementation will 

comply with the legal 

and policy provisions 

of the Sri Lanka and 

the WB safeguard 

policies (comply with 

the latter in case of 

conflict amongst 

them). 

Resettlement planning and  implementation  will  comply  

with  project policies and the provisions of relevant national 

legislation and WB policies pertaining to: 

• Social management; 

• Public participation and disclosure; 

• Land tenure, occupation, acquisition and compensation; 

and 

• Local government, development and service provision 
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Principle 11: 

 

Establish mechanisms 

to ensure sustainable 

self-management of 

the resettlement sites 

Adopt participatory planning for relocation process to ensure 

that the social networks of affected groups are not adversely 

affected; Consult registered civil societies and community 

based organizations to minimize adverse impacts 

 

Provide capacity building and hand holding support to the 

management committees of the resettled households; 

 

Provide the basic amenities and services including day care 

center for children,  common  room  for  women,  office  for  

the  management committee; open space, storm drainage, 

sanitation facilities, etc. and  

 

Resettle the people displaced due to the project in the same 

locality / DS Division 

 

  

3.4 Key Steps in Involuntary Resettlement Planning and Execution 
 

123. The key steps in resettlement planning are: social screening, SIA, inventory and 

valuation,  determining eligibility and entitlements, consultation and disclosure of 

findings, preparation of resettlement instruments (abbreviated or full resettlement 

action plan), consultation and finalization of the RAPs, development of resettlement 

sites, disclosure of the final RAP (impacts, entitlements, implementation agencies and 

schedule, list of eligible APs, grievance redress mechanisms (GRMs), initiation of the 

land acquisition process; disbursement of compensation and the RR&R entitlements, 

relocation planning and actual relocation, resolution of grievances if any, site clearance, 

site handover to contractor for civil works; post resettlement support measures, 

monitoring and evaluation. The process starts with assessment and categorization of 

impacts discussed below.  

 

3.4.1 Social Screening and Categorization of Involuntary Resettlement Impacts 

  

124. Screening of subprojects for assessing their potential involuntary resettlement 

impacts will be carried out by the respective PPAs using the Social Screening Format 

given in Annex 7. Based on the screening, data on the extent of likely IR impacts, sub-

project safeguard requirements will be categorized as follows:  

A. Significant (Category A) – If as a result of the subproject, about 200 or more 

people experience major impacts, that is, being physically displaced from 

housing, or losing 10% or more of their productive (income-generating) 

assets  

B. Not significant (Category B) – If as a result of the subproject, fewer than 

200 people will be physically displaced from housing or lose less than 10% 
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of their productive (income- generating) assets. Resettlement plans are 

prepared commensurate to their impacts 

C. No resettlement effect (Category C) – If the subproject does not require 

temporary or permanent land acquisition, and there are no impacts involving 

the loss of land, structures, crops and trees, businesses or income. No 

resettlement plan is required. This category also includes temporary but not 

significant impacts which will have to be mitigated as part of construction 

management in consultation with the AP by the Contractor as specified in 

the EM and the Chapter on Project Implementation Arrangements  

 

125. The screening and categorization of impact on involuntary resettlement will be 

initiated by PPA either with its own social specialists and other relevant staff or, if there 

are no such skills, with the help of external consultants. The social screening report will 

be prepared by the PPA’s Social Scientist, reviewed by the Sub-Project Manager and 

submitted to the PMU for clearance. The Deputy Project Director (Social Safeguard) at 

PMU will finally endorse the social screening and safeguard categorization of the 

proposed sub-project. 

 

126. Any subproject causing significant resettlement impacts (Category A) will 

require a full scale SIA/census survey and will require preparation and implementation 

of a comprehensive RAP, whereas, abbreviated RAPs will be prepared for Category B 

sub-projects affecting less than 200 persons. If a sub-project has no adverse impact, 

social screening report (SSR) or a due diligence report (DDR) will be submitted 

confirming the same and also stating reasons for the same. SSR, Social DDRs, 

abbreviated and full RAPs will be shared with the WB for review and clearance prior 

to the award of civil works contracts. A sample template for preparing abbreviated RAP 

and full RAP are provided in Annex 6 for reference. Both full and abbreviated RAPs 

shall ensure that compensation, rehabilitation, and relocation arrangements are planned 

and budgeted, meeting the agreed resettlement policy requirements. Once finalized, the 

RAP must be approved by the PMU. The table 3 summarizes safeguards documentation 

requirements. 

 

Table 3. Type of Social Safeguard Documents Required for the Project. 

Coverage of Negative Social 

Impacts 

Type of Documents Required 

 

For sub projects which will 

result in minor impacts 

affecting access to residences, 

improvement of existing 

properties  

Social Screening Report or Due Diligence Report 

explaining the procedures adopted to minimizes  

negative impacts and measures taken to mitigate 

construction induced impacts 

For investments of sub projects 

which will result in affecting 

less than 200 people, but not 

physically displaced and/or less 

Abbreviated Resettlement Plan is Required. 

Outline of Abbreviated Resettlement Plan is 

provided in Annex 6. 
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than 10% of their productive 

assets are lost. (WB – OP 4.12) 

Investment in sub projects of 

the SCDP that may   result in 

more significant impacts, 

displacement of more than 200 

people, and more than 10% of 

their productive assets are lost. 

(WB – OP 4.12) 

Full RAP is required to be prepared. 

Outline of the RAP is shown at Annex 6 

Socio-economic Survey and income restoration 

measures need to be covered by the Plan. 

Screening of Physical Cultural 

Resources 

(OP 4.11) 

Preparation of a list of affected cultural properties 

for mitigation under cultural property improvement 

plan. This will be carried out under Environmental 

safeguards and community consultations is a part of 

cultural property improvement plan 

 

Adverse Impact on Indigenous 

People 

(OP 4.10) 

Not Applicable 

As per the initial screening of census data, and 

social assessment, there are no indigenous people in 

the project areas.  

 

 

3.4.2 Social impact assessment, inventory and valuation 

 

127. If the Social Screening indicates that the project is Category A or B, the PMU 

will carry out SIA including 100% census survey of affected households. PPAs can do 

this with their own staff or through consultants depending on the expertise needed, 

nature, type, urgency and scale of the assignment. For large works such as ring roads, 

etc. they may like to hire external consultants. The SIA will provide information on loss 

and damage suffered by individuals / families, and communities, impact on indigenous 

and vulnerable communities. 

 

128. Following finalization of the construction designs, the detail measurement 

survey (DMS) of the affected land and/or non-land assets and census survey of the 

affected households will be carried out to record the actual impacts and preparing the 

inventory. As part of the land acquisition, a replacement cost assessment (or asset 

valuation) will be carried out, which will form the basis for determining the 

compensation for the affected land and assets.  

 

129. The information will also include a profile of the affected households including 

demographic and socio-economic details including landownership, usage and 

productivity and income, impacts on vulnerable communities. Additional information 

can be gathered through primary and secondary stakeholder consultations (Focus Group 

Discussions – formal / informal) with the affected people, and vulnerable community 

groups, community leaders, registered civil societies, Non-Government Organizations 

(NGOs) and Community Based Organizations (CBOs). These discussions should focus 

on the positive/negative impacts; measures to enhance positive impacts and 
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reduce/mitigate negative impacts.  

 

130. Sri Lanka’s NIRP prescribes payment of compensation for loss of affected 

property at replacement cost. As per the LAA, LAR 2008 & 2013 of Sri Lanka, the 

Ministry of Land is responsible for undertaking land acquisition, and the Valuation 

Department is responsible for valuation. The valuation of properties involves use of 

approved methods including “accounts and profit method”, “investment or income 

method”, and “comparable method”. The comparable method is mostly used for valuing 

urban properties. The investment/ income method is adopted for non-specialized 

properties (residential or commercial) where the property is producing or has the 

potential to produce future cash flows through the letting of the property. The 

comparable method is used for non-specialized properties where there is good evidence 

of previous sales. Account and profit methods are used for specialized profits such as 

agricultural land where the market may not be rational. 

 

3.4.3 Eligibility and Entitlements 

 

131. An EM has been developed based on analysis of the various types of losses 

resulting from sub-project impacts and the provisions for compensation and RR&R 

benefits for various categories of affected people. The matrix will apply to all sub-

projects entailing IR impacts irrespective of the size of the sub-project and extent of 

impact. If at any stage of a sub-project, additional resettlement impacts are identified, 

the RAP will be updated by the concerned PPA making provisions for mitigating such 

impacts with compensation and RR&R benefits in line with the EM. This EM has been 

prepared considering various categories of losses and impacts based on initial social 

screening under the SA or RSA, which is summarized in Table 4. 

 

Table 4. Categories of Losses and Impacts Identified During Social Assessment 

Category Type of Loss 

Losses By Individuals / 

Households 

 

Land  Agricultural or horticultural land 

 House plot (owned or occupied) 

 Business premises (owned or occupied) 

 Bare land 

Structure  Complete loss of houses/Commercial building 

 Partial loss of housing  and  commercial  building 

 Auxiliary physical structure 

 Structures used in commercial/manufacturing 

activities 

 Displacement from rented or other occupied 

residential units 

 Displacement from rented or other occupied 

manufacturing units 

Income and Livelihood  Income from renting of houses 
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 Income from renting of other structures 

 Income from wage earning 

 Income from economic activities such as fishing, 

food processing, vending  

 Available income/ employment opportunities 

 

Loss of Access  Access to employment, schools, hospitals, markets 

 Access to informal credit in community/ mobile 

vendors 

 Access to water, electricity, etc. 

 

Community used land  

 
 Land and access to land 

 

Community and cultural sites  Schools, Community Centers, Markets, Health 

Centers 

 Shrines, other religious symbols or sites 

 Places of worship – church, temple, mosque 

 Dislocation from the neighborhoods 

 Dislocation from social / ethnic groups 

 Community living 

 Other places of worship 

 

 

132. The EM is governed by applicable Sri Lankan laws, regulations and the NIRP, 

and is in compliance with the WB’s safeguard policies. The EM offers compensation 

for land loss and structure loss at replacement cost, compensation, to non-title holders 

(squatters / encroachers) for structure loss, priority to avail shops on long-term lease for 

displaced shopkeepers, assistance for informal business owners, assistance for 

temporary loss of incomes, additional benefits for vulnerable displaced households, re-

establishment of community facilities, and mitigation measures for temporary impacts. 

The RPF provides additional guidelines for integrating social inclusion, accountability 

and gender considerations in planning and implementing resettlement activities 

depending on the rights of APs. The preparation of EM is extensively based on the 

provisions in the LAA of 1950, LAR of 2008 and LAR of 2013 together with the 

principles of the NIRP and the relevant WB policies. Affected persons, if not covered 

by the above laws and regulations, will be entitled for compensation through the 

Entitlement Assessment Committee (EAC) and as defined by the EM. 

 

133. The Unit of Entitlement can be an individual, household, family or a 

community. The concept of household has been accepted by most of the planning 

exercises for data collection and impact assessment. The EM considers the unit of loss 

to determine the unit of entitlement. Even if household is the unit of entitlement, for 

RR&R benefits, in case of providing compensation for the loss of land and structure, 

the titleholder-who may be an individual, a household, or a group of individuals, 

become the unit of entitlement. If more than one person has legal or customary rights 

to a property or resource recognized under law, the compensation has to be shared by 
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all of them.  

 

Eligibility Criteria:  

 

134. Any person or household, or community who suffers loss of access to land, 

shelter, structures, business, income, sources of livelihood because of the project 

impacts is eligible for receiving compensation and / or RR&R assistance to offset such 

loss enabling restoration of living conditions to a state better or equal to the pre-project 

situation. The eligibility will be determined on the basis of impact survey carried out 

while preparing the RAP and approved by the PMU. Whereas the eligibility list 

provided in the RAP will remain the basis for providing entitlements to the non-

titleholder APs, in the case of titleholders the eligibility will be determined through the 

scrutiny of title deeds or other legal documents admissible and recognized under law as 

valid ownership documents.  

   

The following categories are eligible for receiving entitlements as per this RPF. 

 Landowner: Owners of land with or without trees, crops or structures affixed to the land 

with clear title in government records. In some exceptional cases, a person who owns 

land/s within the project-affected areas regardless of proof of such ownership will also 

be entitled, provided that such ownership is recognized under law.  

 Tenant: Occupants that have legally taken any land or properties or both on rent or lease 

for a specific period with registered papers recording agreed terms and conditions as 

permitted under law. A tenant who  don’t  have  legal  documents, commercial, or 

residential and are protected under the Rent Act of 1972 or its later amendments which 

prevents the land owners from evicting them or increase the rent at their own will. 

 Non-resident Owners of Land and Structures: Legal land owners who are not in 

possession of their land either because they have rented or leased out their said land and 

property affixed to it, or such land has been taken possession of by any other person. 

Owner will be eligible to receive compensation and allowances for loss of income from 

his/her affected land and structure, but no Rehabilitation & Resettlement (R&R) 

assistances meant for the displaced families.  

 Business Owner: A person who owns or conducts a business within the project-affected 

area, the operation of which will be disrupted by the construction of the project. S/he 

can be a legal owner, non-titled business owners, or tenant or owners of informal 

business, and will receive different compensation and Rehabilitation & Resettlement 

assistance as per the EM.  

 Sub Families: Families who are living in the same house registered under the same or 

separate register of electors for at least 3 years prior to the date of the Order published 

under Section 2 are entitled as per LAR 2013.  

 Occupants of Government Properties: Persons who are living in government built 

structures for their official purposes. 

 Community: A community who owns project affected building structures or resources 

and utilizes, buildings or resources of the affected areas.  

 Government Agency: A government agency that owns project affected building 

structures or resources and utilizes buildings and resources of the affected areas.  
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 Project Affected Household (PAH): All members of a PAH residing under one roof, 

using one kitchen and operating as a single economic unit, who are adversely affected 

by the project or any of its components.  

 Non-Title Holders: Non-titled dwellers of houses, encroachers on State land and public 

spaces, and squatters who have illegally occupied land either for dwelling purposes or 

for livelihood activities. During the land acquisition process the non-titled holders will 

not be entitled for compensation for land except for development effected on such land, 

and Rehabilitation & Resettlement assistance.  

 Vulnerable Households: Socially and economically distressed households who may 

suffer disproportionately due to resettlement. They may include women headed 

households with no adult male support, extremely poor, disabled, refugees, internally 

displaced people, orphans,  people who are living in welfare centers, recently resettled 

families during the post conflict period and others identified as case by case. 

  

3.4.4 Cut-off Date 

 

135. The cut-off date for eligibility for entitlement of titleholders is the Date of 

Notification under the Section 2 of LAA, and for non-titleholders, date of the start of 

the census survey”. The cut-off date will be publicly announced and provided in all the 

RAPs. Persons who encroach on the area after the cut-off-date are not entitled to claim 

compensation or any other form of resettlement assistance. Fixed assets such as built 

structures or planted trees after this date will not be covered and compensated.  

 

3.4.5 Development of Entitlement Framework 
 

a) Compensation at Replacement Cost 

 

136. All involuntary land acquisition will be compensated at replacement cost as per 

the LAA-1950, LA Regulations of 2008 & 2013 that includes cost of replacing assets 

calculated based on market value, transaction costs, interest accrued, transitional and 

restoration costs, and any other applicable payments.  The APs will be assisted to re-

establish their living standards (affected shelter and incomes) to a level to or better than 

their living condition prior to the project. Sri Lanka has an advanced system for 

valuation of properties, and there are state and registered private valuation officers. But 

the replacement cost for acquired assets will be determined by the Valuation 

Department. The LAA 1950 permits assessment of damages to land and structures at 

the market rate. The LA Regulation of 2008 provides detailed guidelines for 

determining compensation including current market value without depreciation, any 

other injuries affectation, severances, disturbance and transaction cost. LAR 2013 guide 

to determine the non-statutory and ex-gratia payment to ensure the compensation for 

all affected parties. Replacement cost includes the compensation of statutory & non-

statutory (without depreciation)   and ex-gratia payment determined as per LAA 1950, 

LAR 2008 and LAR 2013.  
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b) Disputes Relating to Compensation 

137. In cases where disputes arise on account of the fact that land records are not 

updated or where the APs are unable to produce the desired documents, where a group 

of owners or interested parties are involved or where absentee land owners do not turn 

up for document verification and declaration of compensation award, the compensation 

shall be awarded as per established procedures under the LAA and relevant laws and 

regulations. SCDP facilitates to build the negotiation among all interested/eligible 

parties (APs) for compensation.   

  

c) Acquisition of Non-viable Remainder Plots 

138. It is possible that after acquisition of the land parcel required for the project, the 

remainder plot is not viable as per existing development regulations, the balance 

portion, i.e. less than average land holding in the locality and will be compensated as 

per the LAA of 1950 and ex-gratia payment is applicable as per LAR  2013. PPA has 

no authority to acquire lands if the owner desired to hand over the balance portion which 

is not economical to use. The affected person should make a request to Divisional 

Secretariat (DS) to acquire the balance portion under the rules on severance / injury.  

  

d)  Improvements of Land with Limited User Rights 

139. For the purpose of some development works, land may not be required to 

acquire. In such situations, an agreement will be reached after a process of consultation 

between the land owner and the Project to allow for development of the land while 

keeping possession of land ownership intact but limiting the user rights. For example, 

a sub-project in an area prone to landslide may require an additional extent of land for 

rehabilitation or protection with soil conservation to sustain the project. In such cases, 

the National Building Research Organization (NBRO) after consultation with the owner 

would reach an Agreement or MOU to use the land parcel only for soil nailing purposes 

that would provide additional protection to land plot though owner incurs obligation to 

use such land for certain purposes only and with guidance from NBRO.  

 

e) Compensation for Structures 

140. If only part of the structure is acquired, the floor area to be considered for 

payment will be calculated up to the structural support points. If after acquiring the 

affected portion, the reminder portion may become structurally unsustainable, 

compensation will be paid as per the LAA-1950 and LAR 2013. For a damage of the 

government property no cash compensation will be paid but project is responsible for 

rebuilding and restoring damaged structures. In case of Rent controlled shops and 

houses, compensation will be payable at replacement cost to the tenant and the owner 

as given in Table 3, unless otherwise provided for under the latest regulations relevant 

to the case:   
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Table 5. Payment of Compensation for Rented Property 

Period of Occupancy by Tenant Percent of Compensation 

Tenant Owner 

More than 20 years 75 25 

10-20 years 50 50 

05-10 years 25 75 

Less than 5 years 10 90 

 

f)  RR&R Benefits for the Non-title Holders:  

141. Non-title residential squatter or encroached households residing in the sub 

project areas of the SCDP in Kandy, Galle or Jaffna prior to the cut-off date and verified 

to be in the displaced category during social impact survey will be compensated as per 

the LAA-1950, LAR 2008 & 2013. Commercial non-title holders on State lands will 

receive compensation for their affected structures at replacement value and 

rehabilitation assistance to continue their livelihood. The non-title holders shall not 

receive any compensation for land. 

 

g)  Development of Resettlement, Rehabilitation and Livelihood Restoration Strategy 

142. All measures will be taken to avoid resettlements. If there are situations which 

the resettlement unavoidable, the project may seek all possible measures to minimize 

the negative impacts by planning compensation package for all physical structures, 

lands and livelihoods affected by the project intervention as well as rehabilitation 

assistance to continue the livelihood of APs. As per the findings of social assessment, 

there will be no major resettlement impacts expected by the project interventions.  

 

143. In case of large number of APs which exceed more than 200, of which majority 

needs resettlement, resettlement site might be required to be developed. It is 

recommended that resettlement sites should be developed with due care and 

consideration given to the site selection and the host communities. The following site 

selection criteria are recommended for the resettlement sites: 

 Close proximity to the affected areas and located within the Divisional Secretary 

division 

 Possesses good potential for infrastructure development 

 Minimum loss to other assets, and 

 Host community’s acceptance. 

 

144. A Post resettlement support strategy will be prepared prior to the actual 

relocation of the affected households and shall be implemented with the help of CSOs. 

This strategy will involve training and hand holding support to help the affected 

households re-establish their lives in the resettlement sites after relocation. 

 

145. In case of fewer numbers of APs not exceeding 10 households, they will be 

encouraged to self-relocate. Self-relocation will be assisted and guided by the project 

to ensure systematic and gradual resettlement of affected households to new locations.  
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If APs having commercial activities attached to houses, they will be provided with 

additional livelihood restoration facilities to continue their livelihood once relocated in 

the new houses.   

 

146. Acquisition of land which is a source of livelihood should be discouraged. Best 

efforts should be made in selecting the relocation sites which should be finalized in 

consultation with the PAPs. Necessary utility facilities and buildings should be 

provided in the proposed townships. The existing social and cultural institutions of re-

settlers and any host communities should be preserved and re-settlers' preferences with 

respect to relocating in pre-existing communities and groups should be honored. Host 

community must be considered as affected and should be consulted before the 

implementation.  

 

147. If project affected parties are already internally displaced, refugees, orphans, 

people who are living in welfare centers and  recently resettled families, due emphasis 

will be given to assist in the R&R process. 

 

148. Following are the proposed actions which should be taken for an effective 

resettlement site development strategy: 

 Strict compliance with resettlement site  selection criteria during site selection 

 Designing of consultation plans to involve APs in site selection, if required 

 Planning host community consultation for integration of  APs in new sites 

 Compliance with existing government interventions of resettlement and relocation 

process, if available 

 

3.4.6 Entitlement Matrix 

149. The Entitlement Framework has been worked out considering analysis of 

impacts and the nature of the losses that the APs may have to incur due to project 

activities. First, the APs are entitled to receive compensations for losses covered under 

the LAA No 09 of 1950, Land Acquisition Regulations 2008 & 2013. LAR 2013 

announced 18 projects as “specified projects” and established LARC & Super LARC 

to address compensation issues considering all dimensions of impacts upon APs. Since 

the Cabinet decided to designate SCDP also as a “specified project” at its meeting on 

24 June 2015 (Cabinet Paper Ref, No.15/0773/614/022 dated 24th June 2015), the APs 

will have additional compensations for all types of losses. Secondly, because the LAA, 

LAR 2008 & 2013 do not address all types of losses, SCDP resolved that the 

involuntary resettlement safeguards and policies (NIRP and World Bank safeguards) to 

apply to address such issues through Entitlement Assessment Committee (EAC). This 

EM explains the category and type of loss and the eligible category for entitlements.  
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Table 6. Proposed Entitlement Matrix 

Sr. 

No. 

Type of 

Loss/Disturba

nce 

Definition 

of AP 
Entitlement Details 

1. Private Land Without Structure 

1.1 Loss of land 

due to project 

related 

activities 

Legal title 

holders/ 

affected 

parties with 

land use 

rights 

recognized 

under the 

law 

 

Compensation 

at replacement 

cost7 

 

 

1.1.1 Compensation for affected land 

lot based on market value as per 

LAA 1950, injurious value, 

severance, disturbances  and 

transaction cost (without 

depreciation) as per LAR 2008,  

non-statutory and ex-gratia 

payment as per LAR 2013 

1.1.2 Three months’ advance 

notification for harvesting 

standing crops, or 

compensation for crop damage. 

1.1.3 Compensation for trees affected 

at current market price and 

allows AP to retain felt trees. 

Applicable interest on 

compensation amount for delay 

in payment of compensation 

calculated from the date of 

taking over possession of land 

as per LAA of 1950, LAR 2008 

& LAR 2013. 

1.1.4 In case of agricultural lands if 

the remainder is physically not 

possible for cultivation, the 

LARC may decide whether to 

acquire or make a payment for 

the balance extent. Reasonable 

time shall be given to harvest 

perennial crops where payment 

will not be made on the market 

value; as per LAR 2013 

1.1.5 If the APs hand over the 

possession of a cultivated land 

before the date specified by the 

acquiring officer they shall be 

entitled for an ex-gratia 

                                                           
7 Replacement cost means the prevailing cost involved in replacing an assets at the time of acquisition and 
includes fair market value, transaction cost, interest accrued, transitional and restoration cost and any other 
applicable payments. If any but the depreciation of the assets and structure shall not be taken in to account. 
Where there are no active market condition, replacement cost is equivalent to delivered cost of all building 
materials, labor cost for construction and any transaction or relocation cost. 
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payment determined by LARC 

as per LAR 2013 

1.2 Loss of 

tenancy/ 

Profitable 

occupancy 

Registered 

tenants and 

leaseholders

, share-

croppers 

and non-title 

holders 

Compensation 

for 

standing 

crops, or 

income losses 

1.2.1 No compensation for the land. 

1.2. 2 Three months’ advance notice 

to salvage standing crops or 

cash payment for loss of 

standing crops at market value, 

if cultivated by the tenant or 

lessee lease as per the LAA of 

1950, LAR 2008 & LAR 2013. 

1.2.3 Loss of rental income shall be 

compensated according to the 

categorization of business as 

per LAR 2013. 

2. Residential Land and Structures 

2.1 Permanent and 

full loss of 

private land 

and residential 

structure 

Owner – 

occupants 

with title or 

other 

ownership 

documents 

recognized 

under the 

law 

Compensation 

as per LAA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2.1.1Compensation for the whole plot 

and structures valued based on 

market value, injurious value, 

severance, disturbances  and  

transaction cost in addition after 

acquisition as per LAA of 1950, 

LAR 2008 & LAR 2013 and if 

a remaining portion of a land 

after acquisition (other than 

agricultural land) is incapable 

of being utilized as a separate 

entity. LARC may give an 

allowance to the owner if he 

wishes to retain the extra 

portion as per LAR 2013 

2.1.2 Non-title Occupant with other 

ownership documents 

recognized under the Law will 

be compensated based on 

market value, injuries value, 

severance, disturbances  and  

transaction cost as per LAA of 

1950, LAR 2008 & LAR 2013 

2.1.3 Every re-settler affected by the 

acquisition with the tittle to the 

land acquired is entitle for a 

block of land not exceeding an 

extend of 20 perches form a 

fully served resettlement site 

equivalent to the unimproved 

value determined by LARC or 

to cash payment applicable for 
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self-relocation as specified in 

2.1.7 as per LAR 2013.  

2.1.4 If the APs hand over the 

possession of a residential 

building before the date 

specified by the acquiring 

officer they shall be entitled for 

an ex-gratia payment 

determined by LARC as per 

LAR 2013 

2.1.5 Full compensation for the 

structures / properties before 

taking them over for physical 

possession based on 

replacement cost (without 

depreciations) as per LAA of 

1950, LAR 2008 & LAR 2013   

2.1.6 If the physical possession of the 

property is required to be taken 

before the date specified by the 

acquiring officer, a shifting 

allowance shall be paid to the 

AP based on the floor area of 

the house in which they resident 

prior to the date of the order 

published under Section 2 

notice of the act as per LAR 

2013  

2.1.7 If the physical possession of the 

property is required to be taken 

before the date specified by the 

acquiring officer, a rent 

allowance shall be paid to the 

AP based on floor area of the 

house, local authority area 

where the house located in 

which they were resident prior 

to the date of the order 

published under section 2 notice 

of the act as per LAR 2013 

2.1.8 Right to salvage material from 

the demolished structure. 

2.1.9 The persons affected by the 

prospective acquisition who 

wish to self-relocate shall be 

entitled for a payment 

considering in lieu of a block of 

land depending on the area in 
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which the property to be 

acquired is situated as per LAR 

2013      

  Sub 

Families 

 2.1.10 Sub-families living in the same 

house registered under the same 

register of electors or separate 

registers of electors, at least 3 

years prior to the date of the 

order published under Section 2 

of the Act or cut-off-date, are 

entitled for a block of land up to 

an extent of 10 perches from a 

re-settlement site or to 50 per 

cent of the cash payment, 

applicable for self-re location as 

specified in LAR 2013; 

a) Provided however, the 

entitlement for lands referred 

to in this paragraph shall be 

subject to the availability of 

lands in a particular area ; 

b) Provided further, a cash 

payment applicable for self 

re-location may be made to a 

re-settler, in addition to a 

block of land entitled by such 

re-settler, if the LARC deems 

it to be appropriate 

2.1.11 The affected sub families are 

encouraged to live with main 

family but they are entitled for 

compensation as 2.1.10 

2.2  Non-

resident 

Owner of 

land and 

structure 

with title or 

other 

ownership 

documents 

recognized 

under the 

law 

Compensation 

at replacement  

cost  

Income 

Restoration 

Assistance if 

leased within 

one year prior 

to the cut-off 

date 

2.2.1. Compensation for the whole 

plot valued based on market 

value, injuries value, severance, 

disturbances  and  transaction 

cost in addition after acquisition 

if the remaining portion is not 

developable the relief to be 

provided as per LAA of 1950, 

LAR 2008 & LAR 2013 

2.2.2. Non-title Occupant with other 

ownership documents 

recognized under the Law will 

be compensated based on 

market value, injuries value, 

severance, disturbances  and  
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transaction cost as per LAA of 

1950, LAR 2008 & LAR 2013 

2.2.3 If the APs hand over the 

possession of a residential 

building before the date 

specified by the acquiring 

officer they shall be entitled for 

an ex-gratia payment 

determined by LARC as per 

LAR 2013 

2.2.4 Full compensation for the 

structures / properties before 

taking them over for physical 

possession based on 

replacement cost (without 

depreciations) as per LAA of 

1950, LAR 2008 & LAR 2013   

2.2.5 Loss of rental income shall be 

made according to the 

categorization of business as 

per LAR 2013 

2.2.6 Right to salvage material from 

the demolished structure 

2.3 Loss of rental 

accommodatio

n 

Legal 

Tenants/  

Leaseholder

s 

 2.3.1. Three months’ advance notice 

for Relocation. 

2.3.2. Compensation as per LAA of 

1950, LAR 2008 & LAR 2013 

and rent act no .07 at 1972 for 

registered lessees for the 

unexpired period 

2.3.3.Rental allowance (2.1.7) and 

shifting allowance(2.1.6) as per 

LAA of 1950, LAR 2008 & 

LAR 2013 

2.4 Loss of 

Accommodatio

n 

Occupants 

in 

community, 

religious 
places 

without 

title/ 

ownership 

documents 

 2.4.1Structural compensation, 

shifting allowance, temporary 

accommodation allowances and 

right to use salvage materials as 

in 2.1.5, 2.1.6, 2.1.7, 2.1.8 and 

2.1.9 

2.4.2 Alternative block of land up to 

an extent of 10 perches from a 

re-settlement site (in buildable 

area) or cash payment 

applicable as decided by EAC 

according to  LAR 2013 - 

Section 4(n) (ii) if available 
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land is not sufficient for 

reconstruction. 

2.5 Loss of 

Residential 

Structure 

Non Titled 

Holders 

(Squatters / 

Encroacher)  

Rehabilitation 

& 

Resettlement 

Assistance 

2.5.1. Alternative block of land up to 

an extent of 10 perches from a 

re-settlement site (in buildable 

area) or cash payment 

applicable as decided by EAC 

according to LAR 2013 - 

Section 4(n) (ii). 

2.5.2 Compensation for affected 

structure determined by EAC if 

not covered under LAA-1950, 

LAR 2008 & LAR 2013. 

2.5.3  If the physical possession of the 

property is required to be taken 

before the date specified by the 

acquiring officer, a shifting 

allowance shall be paid to the 

AP based on the floor area of 

the house in which they resident 

prior to cut-off-date if not 

covered under LAA of 1950, 

LAR 2008 & LAR 2013. 

2.5.4 Where the person is willing to 

allow the construction to begin 

after signing of MOU, Rent 

allowance determined by EAC 

is applicable for AP based on 

floor area of the house, local 

authority area where the house 

located in which they were 

resident prior to the cut-off-date 

if not covered by LAA, LAR 

2008 & LAR  

2.5.5 Right to salvage building 

materials 

2.5.6 Additional support (House 

plans, LA approval, , technical 

support, consultation, etc…) for  

relocation in a new site and post 

resettlement assistance as 

decided by the EAC  

 

2.6 Partial loss of 

residential land 

and structure 

Owner-

Occupants 

of residence 

with title or 

Compensation 

& 

Rehabilitation 

Assistance 

2.6.1 The replacement cost for the 

building and structures (without 

depreciations) shall be an 

amount determined as per LAA, 
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sale deed in 

their favor 

LAR 2008 & LAR 2013 

considering,  

a) for part of a structure; the 

floor area to be considered for 

payment up to the structural 

points 

b) Remaining portion of the 

structure; if the remaining 

portion is not suitable for usage 

LARC shall pay compensation 

for that part as well according to 

LAA, LAR 2008 & LAR 2013  

2.6.2. Shifting allowance (2.1.7) and 

rental allowance for alternative 

accommodation (2.1.8) is 

applicable for APs due to 

disturbance during construction 

period as per LAA of 1950, 

LAR 2008 & LAR 2013 

2.7 Non-

Resident 

Owners of 

Land and 

Structure 

with title 

Compensation 

& 

Resettlement 

Assistance 

2.7.1  Compensation as per 2.6.1  

2.7.2 Shifting allowance (2.1.6) and 

rental allowance for alternative 

accommodation (2.1.7) is 

applicable for APs due to 

disturbance during construction 

period as per LAA of 1950, 

LAR 2008 & LAR 2013 

2.8 Loss of rental 

accommodatio

n  due to partial 

impact on 

structure 

Tenants / 

lessees / 

Protected 

tenants 

Rehabilitation 

assistance 

2.8.1 Tenants / Lessees will have the 

option to continue to stay in the 

building in agreement with the 

owner; OR 

2.8.2 Shifting allowance (2.1.6) and 

rental allowance for alternative 

accommodation (2.1.7) is 

applicable for APs due to 

disturbance during construction 

period as per LAR 2013 

2.8.3 Protected tenants will be 

entitled as per Rent Act in 

addition to 2.8.2. 

2.9 Partial loss of 

residential 

structure 

Non Titled 

Holders 

(Squatters / 

Encroachers 

living in 

Structures)  

RR&R 2.9.1 Compensation determined by 

EAC only for the affected 

structure at replacement value 

according to the actual loss to 

repair or rebuild the structure to 

original condition when 

remaining part is insufficient 

for rebuilding if not covered 
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under 1950, LAR 2008 & LAR 

2013. 

2.9.2 Shifting allowance shall be 

made by EAC considering the 

floor area of the house, if need 

to vacate during construction 

period and if not covered under 

LAA of 1950, LAR 2008 & 

LAR 2013. 

2.9.3 Rent allowance determined by 

EAC is applicable for AP based 

on floor area of the house, local 

authority area where the house 

located in which they were 

resident prior to the cut-off-date 

if need to vacate house during 

construction period and if not 

covered by LAA, LAR 2008 & 

LAR 2013 

3. Commercial Land and Structures 

3.1 Permanent and 

full loss of 

commercial 

property 

Owner-

Operator of 

registered 

business 

with title or 

sale deed in 

his/her favor 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Compensation 

as per the 

LAA 

RR&R 

Assistance 

3.1.1 Compensation for the affected 

land as per LAA of 1950, LAR 

2008 & LAR 2013 for whole 

plot if the residual plot is not 

developable under law. 

3.1.2 Full compensation for the 

structures / properties before 

taking them over for physical 

possession based on 

replacement cost (without 

depreciations) as per LAA of 

1950, LAR 2008 & LAR 2013   

3.1.3 If the APs hand over the 

possession of a residential 

building before the date 

specified by the acquiring 

officer they shall be entitled for 

an ex-gratia payment 

determined by LARC as per 

LAR 2013 

3.1.4 Priority will be given to avail of 

a shop on long-term lease at any 

commercial  site (if available or 

planned) or any other public 

shopping scheme on payment of 

lease premium 

3.1.5  Loss of business;  
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Employees 

loosing 

employment 

 

 

 

a) Informal (non-income tax payer) 

Rs. 15,000 or up to 3 months net 

income whichever is higher, if 

the income is ascertained 

through supporting documents 

and  

b) Formal (income tax payer) If the 

business is completely lost up to 

3 years net average adjusted 

profit of the years immediately 

preceding the date of the 

publication of the notice under 

Section 2 of the Act on 

production of the tax 

declaration documents as per 

LAA, LAR 2008 & LAR 2013 

3.1.6 Right to use salvage material 

from the demolished structure 

3.1.7 Loss of wages of employment; 

employees who  lost wage 

employment due to the 

acquisition of their places of 

employment shall be entitled 

for a payment as may be 

determined by the LARC as per 

LAR 2013 

3.1.8 Should be assisted with income 

restoration assistance as per 

LAR 2013. 

3.2 Do Non-

resident 

property 

owners with 

title 

Compensation 

as per LAA 

SAME as described in clauses 2.2.1, 

2.2.2, 2.2.3, 2.2.4, 2.2.5, 2.2.6 and 

3.1.7 

3.3 

 

 

 

 

 

 

 

Loss of rental 

business  

Legal 

Tenants/ 

Leaseholder

s running 

business 

Compensation 

and 

Rehabilitation 

Assistance 

3.3.1 Protected tenants will be 

entitled as per Rent Act  

3.3.2 Priority will be given to avail of 

a shop on long-term lease at 

any commercial  site (if 

available or planned) or any 

other public shopping scheme 

on payment of lease premium 

3.3.3  Loss of business;  

a) Informal (non-income tax 

payer) Rs. 15,000 or up to 3 

months net income whichever 

is higher, if the income is 
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ascertained through supporting 

documents and  

b) Formal (income tax payer)

 If the business is completely 

lost up to 3 years net average 

adjusted profit of the years 

immediately preceding the 

date of the publication of the 

notice under Section 2 of the 

Act on production of the tax 

declaration documents as per 

LAA, LAR 2008 & LAR 2013 

3.3.4 Loss of wages compensated as 

3.1.7 

3.4 Loss of 

commercial 

Structure 

Non-title 

Holders 

(Squatters/ 

Encroachers 

/ informal 

business 

operators) 

Compensation 

& 

Rehabilitation 

Assistance  

3.4.1 Compensation for affected 

structure at replacement cost 

determined by EAC if not 

covered by LAA, LAR 2008 & 

LAR 2013 

3.4.2 Opportunity to avail of a shop 

on long term lease at any 

commercial resettlement site 

(where available or planned) 

on payment of lease premium. 

3.4.3 Loss of business;  

a) Informal (non-income tax 

payer) Rs. 15,000 or up to 3 

months net income whichever 

is higher, if the income is 

ascertained through supporting 

documents and  

b) Formal (income tax payer)

 If the business is completely 

lost up to 3 years net average 

adjusted profit of the years 

immediately preceding cut-

off-date on production of the 

tax declaration documents 

determined by EAC if not 

covered by LAA, LAR 2008 & 

LAR 2013 

3.4.4 Transportation allowance 

considering the distance and 

nature of business as 

determined by EAC 

3.4.5 Rental allowance for alternative 

place to continue the business 

in case of emergency shift as 
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determined by EAC 

considering floor area of shop 

and current rates of market in 

particular area. 

3.4.6 Right to use salvage material 

from the demolished structure 

3.4.7 Assistance as per 3.1.7 

3.5 Partial  Loss of  

Commercial 

Property 

affecting the 

normal 

functioning of 

the business 

Owner 

occupant 

with title 

 3.5.1 Same as benefits offered under 

2.6.1   

3.5.2 In case of loss of business 

during construction period, 

financial assistance as 

determined by LARC 

considering the type of business 

and the period of business 

disturbed as per LAA, LAR 

2008 & LAR 2013 

3.6 -do- Non-

resident 

owner 

of the 

property 

Compensation Same as benefits offered under 2.6.1 

3.7 Loss of rental 

Commercial 

Activities 

Registered 

Tenants/Les

sees 

Rehabilitation 

Assistance 

Same as benefits offered under 3.3.1 

and 3.5.2 

3.8 Partial loss of 

commercial 

structure 

Non-title 

Holders 

(Squatters  / 

encroacher / 

business 

operators)   

Rehabilitation 

& 

Resettlement 

Assistance 

3.8.1 Same as benefits offered under 

3.4.1 as determined by EAC if not 

covered by LAA of 1950, LAR 2008 

& LAR 2013.  

3.8.2 In case of loss of business 

during construction period, financial 

assistance as determined by EAC 

considering the type of business and 

the period of business disturbed. 

3.9 Loss of 

Commercial 

Kiosks 

Vendors 

operating 

kiosks with 

or without 

permission 

Rehabilitation 

Assistance 

3.9.1 Fixed kiosks / sheds will get 

structure compensation and 

one time income assistance as 

decided by EAC, and allow to 

continue if suitable space is 

available if not covered by 

LAA of 1950, LAR 2008 & 

LAR 2013.  

3.9.2 Mobile/Movable vendors will 

get one month’s prior notice to 

relocate for continuing their 

business 

4. Loss of Livelihood 
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4.1 Loss of 

Livelihood due 

to relocation 

Any 

families, 

women 

headed 

households, 

extremely 

poor, 

disabled, 

refugees, 

internally 

displaced 

people, 

orphans, 

people 

losing 

income due 

to relocation 

 

Poor self-

employed 

persons 

Rehabilitation 

Assistance 

4.1.1 An extra payment shall be paid 

for families in a vulnerable 

situation as determined by the 

LARC as per LAR 2013. 

4.1.2 Assistance in  access to credit,  

and skills training support for 

maximum two youths (one 

male and one female) from the 

interested resettled families for 

livelihood strengthening for a 

maximum period of six months 

with the help of CBOs/CSOs 

4.1.3 Vulnerable families eligible for 

government welfare benefits 

will be assisted to access the 

same 

4.1.4 Housekeeping assignments at 

the Commercial resettlement 

sites and employment in civil 

works for this Project if 

available. 

4.1.5 Priority will be given to avail of 

a shop on long-term lease at 

any commercial  site (if 

available or planned) or any 

other public shopping scheme 

on payment of lease premium 

4.1.6 Facilitating for any welfare 

assistance given by State to the 

vulnerable families after 

relocation. 

4.2  Occupants 

of road side 

public 

spaces for 

parking or 

trading 

related 

livelihood 

activities 

Rehabilitation 

Assistance 

4.2.1 Priority will be given to avail of 

a shop on long-term lease at 

any commercial  site (if 

available or planned) or any 

other public shopping scheme 

on payment of lease premium 

for vendors 

4.2.2 Alternative spaces / temporary 

arrangements for continuing 

livelihood by Local Authority. 

4.2.3 Shifting allowances as  decided 

by EAC based on the nature of 

livelihood activity  

4.2.4 Livelihood assistance as 

decided by EAC based on 

income report issued by GN & 

Divisional Secretary 
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5. Temporary Impacts 

5.1 Temporary 

Adverse 

Impacts of 

Civil Works 

(such as loss of 

access, damage 

to property or 

land, safety 

hazards, 

impact on 

mobility) 

Households/ 

Businesses 

Mitigation 

Measures 

5.1.1 Public notice at the site 

informing the people about: 

work schedule, likely 

temporary impacts, signage, 

safety advice and mitigation 

measures, contact details of 

officer in charge and GRM.  

5.1.2 Necessary traffic management 

measures for facilitating 

mobility 

5.1.3 Special measures to provide 

access for continuing 

trade/business 

5.1.4 In case of complete loss of 

motorable access leading to 

loss of business over a week, 

financial assistance @ SLR 

1000/ per day from 1st day until 

ease of access has been 

restored by the contractor. In 

the case of loss of pedestrian 

access alternative temporary 

access should be provided by 

the contractor 

5.1.5 The contractor shall bear the 

compensation cost of any 

impact on structure or land due 

to negligent movement of 

machinery during construction 

or establishment of 

construction plant, as per 

standard contract provision 

5.1.6 All temporary use of lands 

outside proposed ROW to be 

through written approval of the 

landowner and contractor. 

Location of construction 

worker camps will be set up by 

contractors in consultation 

with the implementing 

agencies. 

5.1.7 Necessary Health and Safety 

measures to be undertaken as a 

part of Social Mitigation Plans 

and Environment Management 

Plans including measures for 

mitigating noise, dust 
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pollution, minimize hazard 

risks through signage and 

safety barricades, first aid 

facilities at work sites/camps, 

etc. 

5.1.8 Steps to minimize and mitigate 

adverse impacts on human and 

vehicular mobility including 

through traffic diversions and 

management; phased 

construction strategy; 

minimizing work during peak 

hours. 

5.1.9 Legal provision ensuring fair 

wages for men and women 

working at project 

construction sites and 

preventing child labor 

5.1.10 Measures as necessary to deal 

with any other emergent 

impacts 

6. Loss of Community Infrastructure/Common Property Resources 

6.1 Loss of cultural 

properties 

Affected 

communitie

s and groups 

Reconstructio

n of 

community 

structure and 

common 

property 

resources 

6.1.1 Reconstruction of community 

structures and replacement of 

common property resources in 

consultation with the 

managing trustees and 

appropriate 

6.1.2 Assistance of SLR 3500/ up to 

maximum of LKR 50,000 to 

cover cost of exhumation 

including any religious 

ceremonies required, 

accordingly to prevailing 

customs, as decided by the 

EAC if not covered by LAA of 

1950, LAR 2008 & LAR 2013 

6.2 Loss of social 

and civic 

facilities 

Affected 

communitie

s 

User groups 

Rehabilitation 

of the affected 

facility 

6.2.1 Reconstruction of the civic, 

social service facility in 

consultation with the 

managing trustees as 

appropriate. 

6.2.2 Provision of temporary services 

during civil work to avoid 

inconvenience to the user 

group 

6.3 Poor 

Integration 

Host 

community 

Develop 

integration 

6.3.1 Assist PPA in forming 

community organizations  
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with host 

community and 

re-settlers 

& Re-

settlers 

and social 

relationships 

involving both host 

community and re-settlers for 

social capital enhancement  

6.3.2 Facilitate to conduct social 

gathering events. 

6.3.3 Assist PPA in implementing 

common welfare activities that 

benefit both host community 

and re-settlers. 

N.B: All the categories of PAPs identified by social assessments are included in the above 

matrix outlining the details of compensation. If there is any PAPs or situation not described/ 

identified in above matrix will be compensated/ addressed by EAC on case by case considering 

the guidelines of LAA 1950, LAR 2008 & 2013 

 

3.4.7 Guide to cost estimation and funding 

 

150. In order to implement the social management measures suggested above, 

budgetary provisions will be made available in terms of each sub project. Budgetary 

estimates for sub projects where resettlement implementation is necessary including 

resettlement management such costs will be incorporated in the cost estimates for social 

management.  

 

151. Accordingly, land acquisition and resettlement, expenses for consultation and 

participation, grievances redress, cost for relocation, restoration, transitional allowance, 

livelihood program, skills development, monitoring and evaluation, administration, 

contingencies etc. will be included in estimating costs for social management.  

 

 

3.4.8 Approval Process of Resettlement Plans in Sri Lanka 
 

152. The approval process of resettlement plans is briefly discussed with reference 

to the approvals at project level as well as approvals required at national level. 

 

153. At project level, RAPs/ARAPs will be prepared by PPAs by their own staff or 

through hired Consultants. Once finalized, the RAP must be approved by the PMU. The 

RAPs/ARPs will be submitted to World Bank for review and final approval. Once the 

Bank clearance obtained, the RAPs and A- RAPs will be disclosed with the translation 

of EM and executive summary in local languages (Tamil and Sinhala).  

 

154. At national level, Sri Lanka also has a system for review and approval of RAPs. 

The National Environment Act (NEA) specifies that all prescribed projects must receive 

approval from a PAA, prior to the implementation, which in most of the cases is the 

project proponent like the UDA, irrigation departments etc. Accordingly, prescribed 

projects involving resettlement too, must obtain approval in terms of Part 4 ‘C’ of the 
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NEA.  

 

155. The PPA most concerned with or connected with such prescribed project would 

be responsible for ensuring that the prescribed project obtains approval following the 

procedure described in Part IVC of the NEA (Amendment) No. 56 of 1988. The list of 

PAA is published in Gazette Extraordinary No. 859/14 of 23rd February 1995. 
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4. GENDER AND DEVELOPMENT 
 

4.1 General 
 

156. Gender is a key issue in social safeguard management in view of the differential 

vulnerabilities of affected men and women. In view of their higher vulnerability levels, 

specific measures are proposed to enable the affected women – especially the poor and 

vulnerable – to cope with the RR&R process. The process of gender inclusive social 

management and resettlement planning includes the gender analysis, project specific 

gender considerations and a gender strategy and action plan. 

 

4.2 Gender Analysis 
 

157. Gender analysis is important in the formulation of country economic 

memoranda, country sector strategies, structural adjustment, country portfolio 

management, poverty assessments, environmental assessment, and in sector-specific 

project planning, monitoring, and evaluation; thus, many variants of policy and sector-

specific gender analysis tools are available. 

 

158. Gender analysis, has focused on understanding and documenting the differences 

in gender roles, activities, needs, and opportunities for this project and involve the 

disaggregation of quantitative data by gender. It has highlighted the different roles and 

learned behavior of men and women based on gender attributes. 

 

159. Applied to SCDP project, gender analysis will help to: 

 Identify gender-based differences in access to resources to predict how different 

members of households, groups, and societies will participate in and be affected by 

planned development interventions; 

 Permit planners to achieve the goals of effectiveness, efficiency, equity, and 

empowerment through designing policy reform and supportive program strategies, 

and  

 Develop training packages to sensitize development staff on gender issues and 

training strategies for beneficiaries. 

 

160. Five major categories of information comprises gender analysis: 

 Needs assessment 

 Activities profile 

 Resources, access, and control profile 

 Benefits and incentives analysis 

 Institutional constraints and opportunities 
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4.3 Project Specific Gender Considerations 

 

161. The gender considerations have been made an integral part of the project 

planning from its early stage. As a first step, it has helped to describe the context of the 

identified problem. By understanding the level at which a problem originates project 

planners are better able to define the problem and suggest possible solutions 

 

162. Proposals include a statement to explain the gender-neutrality of the project 

because few projects may have no differential impact on women and men. 

 

163. Gender analysis has been done for the project planners to clearly identify target 

group(s) and to carefully consider assumptions about intended beneficiaries.  

 

164. The project objectives, activities, inputs and expected outputs need to be 

consistent with the gender context for both men’s and women’s vulnerabilities, 

otherwise the project is unlikely to address the underlying factors that contribute to risk 

and/or impact. These factors can only be consciously incorporated into the project 

design if there is a clear understanding of the external context. For example, desired 

outcomes for women may be different from that of men and different approaches may 

be needed to ensure that women and men learn about and participate in the project as 

planned. 

 

4.4 Gender Strategy and Action Plan 

 

165. The social management and resettlement instruments prepared for the Sub-

Project will include a strong section on gender and social inclusion statement. Some of 

the gender considerations that need to be addressed in the RAP include: (a) provision 

of title of the alternative house in the joint name of spouses if both are willing and in 

the name of the mother and the children, in case of the husband is dead; (b) special 

attention to women headed households in the relocation and post resettlement process 

with targeted livelihood assistance; (c) gender sensitive provision of civic infrastructure 

including sanitation, transport furniture, and facilities for women in recreational places 

created as a part of the project; and (d) encouraging women participation in 

management of resettlement buildings. The objective of this gender strategy is to ensure 

equity in the resettlement process enabling the economically and socially women and 

their families to re-establish their shelter and livelihoods in a sustainable manner. 

 

NB. If there is a last will the alternate accommodation should be in the name of the person 

given in the last will.  
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5. Consultation and Participation 
 

5.1 General 
 

166. Consultation with the affected parties should be the beginning of a Participatory 

Process for designing and implementing projects. Providing accurate information about 

the project to people from the planning stage prevents misconception and builds trust 

between the affected population and the project and enhances transparency. 

Consultation has several objectives which include: sharing information, listening to 

feedback, engaging in decision making discussions, and involving people in 

participation in the implementation process. 

 

167. Consultations enable the project team to hold joint discussions with the affected 

people, share ideas about planning and implementation and benefit from local 

knowledge and take more informed decisions. Consultation can be in different forms, 

such as organizing public meetings, holding focus group discussions or carrying out 

household surveys or even having direct one to one consultations. Further requirements 

of subproject, inventory survey and assets’ verification can be performed as part of 

consultation process. 

 

5.2 Consultations towards Preparation of RPF 
 

168. Consultation is mandatory for the preparation of RPF as well as drawing up 

plans for mitigation of impacts including resettlement of APs. This RPF has been 

prepared following a series of consultations held with the stakeholders including the 

project partner agencies involved in the implementation of Galle and Kandy 

components of the SCDP. In addition, consultations were held with identified 

stakeholders such as political authorities and citizens of Jaffna. These consultations 

were prompted by the recognition of the unique social, cultural and institutional context 

of Jaffna peninsula that necessitated adjustments in the existing Social Management 

Framework to increase its relevancy for the proposed Jaffna Additional Financing 

component. 

 

169. Revision and updating of the SMF to make it generally applicable to the SCDP 

was already a desired outcome that the PMU had been entertaining. This is because 

certain experiences from Galle and Kandy SCDP interventions had already convinced 

the PMU on the need to revise the SMF. For example, although road improvement 

projects emphasized no changes to the existing alignments, thus requiring no land 

acquisition and involuntary resettlement, in some instances relocation of households 

became necessary in certain sections of identified roads. Further, social screenings 

found occupiers of temple lands who needed to be accommodated. There were also 

non-title holders such as encroachers and squatters in government lands. In addition, 

the presence of temple lands, communal assets, and properties belonging to charitable 

and religious organizations. In the meanwhile SCDP was accommodated as a ‘Specified 
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Project’ by the Cabinet of Ministers that permitted payment of compensation more 

advantageous to the APs. Considering the above, a revised Resettlement Policy 

Framework generally applicable for the SCDP to move forward became necessary. 

 

170. Stakeholder consultations revealed several important points that would serve to 

update the RPF including Entitlement Matrix and enhance its relevance to the Jaffna 

interventions in particular and the SCDP in general. Key outcomes of the stakeholder 

consultations are highlighted below. 

 

a) Families to be relocated needed advance notice of the date of moving out to be able to 

find alternative accommodation. They also wanted project support to deal with 

government institutions, firsthand knowledge of the resettlement location, and raised 

questions on building houses at any other location of AP choice, space for AP ideas 

and suggestions for preparing building plans 

 

b) Families affected without physical relocation included informal business owners with 

no land ownership rights. They needed to know about possibility of changing the design 

to avoid impacts, implications due to possession of no legal ownership rights to land 

encroached on which structures built, and details of compensation for structure / 

business loss 

 

c) Families whose land will be partially acquired questioned about the uneconomical 

balance sections of land that are outside of the road alignment 

 

d) Resettlement sites to be identified in locations culturally and socially conducive for 

building back life peacefully, and in a safe and secure environment. Host communities 

to be included in planning resettlement action plans 

 

e) Self-relocation to be given priority. Resettlement related requirements to be properly 

addressed. AP preferences to be considered in the identification of relocation sites 

 

f) Losses and damages to government properties will be restored through the project 

initiatives 

 

g) In cases where land to be acquired for a sub project is found to be in a landslide prone 

area additional measures to be taken to ensure safety and protection in concurrence 

with the relevant agencies. Such instances may require additional extent of land for 

rehabilitation or protection with soil conservation methods to sustain the project. In 

such cases, the National Building Research Organization (NBRO) after consultation 

with the owner would reach an agreement or MOU to use the land parcel only for soil 

nailing purposes that would provide additional protection to land plot though owner 

incurs obligation to use such land for certain purposes only and with guidance from 

NBRO 

 

h) Jaffna is a unique social situation due to local cultural peculiarities, post-conflict 

situation, migration, returnees, resettled communities, political ideologies, governance 

system, Tesawalamai Law etc. Land donation for public purposes is a cultural value. 
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Interventions should be identified through community consultation and engagement 

and institutional cooperation 

 

i) Continuous citizen engagement and stakeholder consultation in planning, designing 

and implementation of project interventions. Participatory processes to be carried out 

in parallel with technical designs. SCDP should be an integrated urban development 

plan including other on-going and planned development interventions reflecting 

people’s needs 
 

5.3 Stakeholder Analysis 

 

171. Stakeholders are those who affect or are affected by the project outcomes or 

have interest in the project. A stakeholder may affect the project and at the same time 

be affected by the project. Further, it is recognized that every situation is unique.  In 

stakeholder analysis for SCDP, the primary interest would be on identifying those who 

will be affected and seeking their engagement to ensure that the SCDP interventions 

are sensitive and responsive to local context and needs, thus ensuring their support to 

implement the project without a hindrance.  At the initial level of stakeholder analysis, 

steps would be taken to identify the broad categories and types of stakeholders in a 

generic sense. Subsequently. Stakeholder mapping would be undertaken taking their 

relative social power dimension into account when more knowledge and information is 

gained. Some stakeholder may oppose the project interventions while still others would 

support the project. Some others will be interested in the project while others may be 

less enthusiastic. Approach to stakeholder identification and analysis is summarized 

below.  

 

Table 7. Identification of Stakeholders 

Broad 

Category 

Sub Category Types of Individuals and Groups 

Those Who 

Affect the 

Project 

Those Involved 

in Project 

Delivery 

Developer / Designer 

Client 

Owner 

Investor 

Professional Consultants 

National Political Authorities 

Government Ministries, Departments at Central, 

District and Divisional Levels 

National Statutory Bodies 

Those Who 

Determine the 

Context 

Provincial Political Authorities 

Provincial Council Departments and Administrative 

Authorities 

Provincial Level Statutory Bodies 

Local Government Authorities 
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Those Who 

Affected by 

the Project 

Directly 

Affected 

Users of Infrastructure / Facilities/ Spaces 

May be Directly 

or Indirectly 

Affected 

Depending on 

the Context 

Communities in the project area and surroundings 

Community Groups and Associations including 

Service Groups 

General Public 

Specific Socio-Demographic Groups (Ethnic, 

Gender, Age) 

Those Who may be Interested Environmental and Social Campaigning 

Organizations 

International Non-Government Organizations 

National Non-Government Organizations 

Business Community Organizations / Federations 

Academics and Researchers 

Media 

Potential Clients and Users for Future Projects 

 

172. A carefully planned consultation and participation process need to be formed 

with the stakeholders thereafter, agreeing on an information dissemination strategy. 

 

  

5.4 Stakeholder Consultation and Participation 

 

173. SCDP is a public sector project seeking to address the issue of multiple 

stakeholders who may have diverse and sometimes conflicting interests. It recognizes 

the reality of power dimension as well as ethical dimensions. It therefore adopts the 

principles of transparency, participation, equity, consultation, social learning, local 

knowledge incorporation, integration and collaboration. In this way SCDP ensures 

stakeholder consultation and engagement throughout the project cycle. APs should be 

fully informed of their rights and responsibilities from the very beginning of the process 

to achieve transparency and understanding between the APs and the project 

implementers. In order to achieve this, the information should be made accessible and 

understandable and where necessary, information must be translated into the mother 

languages of the affected population. A sound Information, Education and 

Communication campaign should be applied to disseminate information to the public 

through such communication tools as public media, public notice boards, newspapers, 

leaflets, flyers and door to door visits. 

 

174. Public Information Booklet (PIB) will also be used as a consultation technique 

which needs to be delivered to each household where all relevant information and rights 

of the APs are recorded. The PIB will be translated into Sinhalese and where necessary 

into Tamil and distributed to the APs in the project areas, in order to fully understand 

the details of the project including the compensation and rehabilitation measures which 

can be applied to the project APs.  
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175. The PIB will include the following information: 

 Brief Account of the Project 

 Potential impacts which can be expected during the project 

 compensation policy and entitlements 

 An outline of livelihood restoration measures 

 Consultation and participation of APs and communities including the host 

 Implementation Schedule with name and designation of key officers in charge, and,  

 Persons to be contacted for further information with contact details.  

NB. A descriptive bulletin to be provided to each affected person. Copies of project 

information leaflets to be placed with local offices of DS, GN, Religious places and 

other relevant offices.   

 

5.5 Stakeholder Consultation and Participation Model 

 

176. Consultation and participation aim at obtaining stakeholder cooperation and 

community engagement throughout the project cycle where both primary and 

secondary stakeholders have opportunities to meaningfully contribute to the 

development process. These processes can be undertaken in stages such involving 

Project Identification Stage, Project Planning Stage and Project Implementation Stage. 

A model prepared to aid in stakeholder consultation and participation for SCDP suitably 

adjusted for Jaffna City Region intervention is attached. 

 

5.5.1 Prioritization Stage 

177. Inputs from stakeholder consultations are used in sub-project prioritization 

considering also the post-conflict development context. The PPAs disseminate project 

information to the affected communities at sub project level and stakeholders at the 

divisional and district levels during the project initiative or preliminary stage. The 

community as a whole is consulted and necessary feedback obtained.  

 

178. The government prioritized recovery, reconstruction and re-integration 

immediately after the cessation of hostilities in May 2009, signaling the entry of Jaffna 

or Northern Province to a rapid development phase beginning with rapid resettlement 

of the internally displaced people in a secured environment and supporting livelihood 

recovery. Several donors including the World Bank supported the government 

initiatives identifying livelihood recovery and infrastructure development as critical 

needs of the returnees and host communities. At the same time, the need for a broader 

perspective encompassing rebuilding society with emphasis on reconciliation is being 

stressed. Forward looking development intervention is being promoted by the World 

Bank in formulating and designing Jaffna City Region Development. . 

 

179. Towards making the region conducive for economic and social development, 

the government with donor support has successfully carried out demining, 

rehabilitation and resettlement, electricity supply, telecommunication, infrastructure 

reconstruction and development, livelihood recovery, water, sanitation and health, 
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transport, education, cultural affairs and institutional strengthening and human 

resources development. 

 

 

5.5.2 Project Planning Stage 

 

180. Sub-project information would be disclosed to the affected communities 

towards increasing their awareness and to ascertain their roles and responsibilities. As 

this planning stage the participants will be involved in more interactive process where 

the communities, project designers and planners engage in identifying the best fit 

alternatives and options in finalization of the detailed designs. Consultation with the 

project APs and their profiling are mandatory requirements for preparing the RAP. 

Conduct of socio-economic surveys and census among APs to make an inventory of 

potential impacts is an integral part of detailed designing. 

 

5.5.3 Implementation Stage 

 

181. The Project Implementing Agency directly interacts with the affected 

communities more closely during this stage. Mostly, the interactions and dialogue will 

be on relocation and cultural properties and towards minimizing impacts on livelihoods 

and resource structures that may be affected due to the project implementation. 

Therefore, PPAs need to be assisted more closely in explaining and guiding them in 

resolving the issues in a more productive manner that would support project 

implementation as planned and at the same time addressing the issues and concerns of 

the APs to their satisfaction, thus adhering to the involuntary resettlement principles 

and guidelines above mentioned. Table 8 indicates the key activities which need to be 

carried out during the preliminary, planning, designing and implementation stages. 

 

Table 8. Consultation Activities for Various Stages in Project Cycle 

Project Stage Consultation Activities 

Project  Identification 

and Preliminary Stage 
 Identify project stakeholders (primary and secondary); 

 Involve stakeholders in the consultation process; 

 Organize information material and plans for 

dissemination; 

 Organize and document public meetings; and 

 Identify needs for a social preparation program if 

Involuntary Resettlement impacts are going to be 

generated. 

Project  Planning  and 

Designing Stage 
 Convene and record meetings with potential displaced 

persons and or potential host population; 

 Consultations with APs on relocation alternatives and 

income restoration options ; 

 Involve APs in assessing project impacts; 
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 Institutionalize a participatory framework for 

compensation, income restoration and resettlement; 

 Obtain  inputs  from  potential  displaced  persons,  

hosts,  CBOs on selection and development of 

resettlement sites; 

 Establish Grievance Redress Committee (GRC) 

procedures, representatives of APs; 

 Involve  potential  displaced  persons  to Review 

Participatory Mechanisms given in the Resettlement 

Plan; and 

Implementation Stage  Organize   participation   of   the   potential   displaced   

persons   in implementation of the Resettlement Plan; 

 Involve CBOs and other suitable institutions in 

resettlement efforts; 

 Support from CBOs and Stakeholders / Private Sector 

in livelihood and income restoration efforts; 

 Involve APs in decision-making committees; 

 Ensure that GRC procedure is functional; and 

 Involve APs in monitoring and evaluation. 
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6. Implementation Arrangements 
 

6.1 General 

 

182. The project implementation arrangements are designed with two main 

objectives in view. First, to ensure accountability of the project implementation 

authorities, sector service providers as well as the registered civil societies and private 

organizations partnering in project implementation in regard to the delivery of the social 

safeguards as well as resettlement entitlements. Second, to provide for the required 

capacity in terms of organizational arrangements, systems and procedures as well as 

knowledge, skills, and attitudes for efficient and effective project delivery.  

 

183. The principle of subsidiarity which retains decisions at the lowest appropriate 

level underpins the institutional arrangements for the practice of the social safeguards 

and implementation of the resettlement plan. The delivery of social safeguards and 

resettlement will be linked to the implementation of sub-project civil works.  

 

6.2 Roles and Responsibilities  

 

184. The project will bring together a network of stakeholders for project delivery. It 

is therefore necessary to establish clarity in regard to their roles, responsibilities and 

accountabilities. The Project will establish systems and mechanisms for evolving 

consensus and ensuring coordination for achieving the objectives of RPF. The 

institutions involved are as follows:  

 MOM&WD as the project Implementing Agency a dedicated Project Management 

Unit (PMU) will be created under the MOM&WD for the purpose of managing and 

fast-tracking project preparation and for overall implementation responsibility; 

 Relevant Social Sector Agencies, Government Departments and provincial councils 

to provide services and support the safeguard program will include central and 

provincial service providers. The local authorities will have a dual role as service 

providers as well; and 

 Community based Organizations (CBOs), Consultants and other private sector 

players as required.  

 

185. Institutional arrangements for implementing RPF, RAP, DDR and SSR will 

include:  

 Establishment of Social Management Cell at the PMU and, as necessary, and 

establishment of Land Acquisition and RR&R cells in each PPA to carry out/coordinate 

social screening and impact survey;  

 Prepare and implement RAPs for the Stage-II activities (with the help of consultants if 

needed);  

 Unified mechanism at PMU to address and monitor post-resettlement livelihood 

establishment issues where unavoidable displacement results from project;  

 A multi-stage Grievance Redress Mechanism;  
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 Independent Safeguard Monitoring and Review Mechanisms. 

 

186. At the field level, Local Resettlement Committees (LRC) will be established at 

the settlement level including local elected representatives and community 

representatives. The LRC will include Community Development Officers (CDO) who 

will be assigned the responsibility of resettling and rehabilitating a fixed number of 

households (30-50) through consultation and mobilization. The MOM&WD has hired 

a full-time social development professional to reinforce the social management capacity 

in the PMU. The PMU will hire four more social development officers (SDO) by end 

of first year of implementation, and second those to major PPAs like RDA, PID, KMC, 

GMC, JMC to assist with technical support for implementing RPF/RAP/DDR/SSR. To 

the extent possible, persons possessing technical qualifications and social or 

community development skills will be hired to assist in resettlement process.  

Depending on the scale of resettlement (based on screening results), the PMU will hire 

consultants to carry out SIA and prepare RAP for Stage-II activities.  

 

187. The implementation network will function at five levels: 

 The total stakeholder network, both primary and secondary, constituted as a Strategic  

Cities Stakeholders’ Forum 

 The project management steerage, constituted by the project authorities and senior 

public managers at the national and provincial level forming National Project Steering 

Committee 

 City Region Level Key Partners/ Stakeholders Unit consisting of the Chief Secretary 

(Provincial), Government Agent, Municipal Commissioner, Director (UDA), Deputy 

Project Director (LPMU/SCDP)  

 PMU at MOM&WD; 

 PPAs, and  

 The Sub-project cells and Local PMUs. 

 

188. The overall project management structure will enable effective communication 

and distribution of responsibilities amongst different stakeholders at all the different 

levels for the delivery of social safeguards and resettlement entitlements. 

 

189. A multi-tier project management structure will be established to ensure effective 

communication and distribution of responsibilities between the three primary 

stakeholders, MOM&WD, the PPAs and the affected people. Accordingly project 

management system has been structured with specific responsibilities for the delivery 

of the social safeguard and resettlement program assigned to all five levels. 

 

6.2.1 Strategic Cities Stakeholder Forum (SCSF)  

 

190. A Strategic Cities Stakeholder Forum (SCSF) will be established, which will be 

an advisory body including representatives from the government, provincial councils, 
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professional experts and civil society for discussing overall progress, issues of 

importance, and providing advice to the PMU. A Steering Committee of relevant 

government departments will be established to review progress and ensure 

implementation coordination at the highest level. These bodies will meet periodically, 

in which the designated officers or their representatives will participate. 

 

6.2.2 National Project Steering Committee (NPSC) 

 

191. The project implementation will be done through the existing government 

structures and their capacity will be strengthened with additional manpower, machinery 

and equipment. A National Project Steering Committee (NPSC) will be established, 

which will comprise the following officers/agencies or their authorized representatives:  

 Secretary of MOM&WD 

 Chief Secretaries – relevant Provincial Councils 

 Additional Secretary (Urban Development), MOM&WD 

 Additional Secretary (LG & PC), Ministry of Local Government & Provincial 

Council  

 Director General, Department of External Resources  

 Chairman, UDAs/Director General, UDAs 

 Municipal Commissioners, relevant Municipal Councils 

 Director General (DG), Coast Conservation Department  

 General Manager, National Water Supply & Drainage Board  

 Director General, Central Environment Authority  

 Project Director (PD), and others as and when necessary will be co-opted as the 

members of the committee.  

 

192. Among other responsibilities, the NPSC will meet bi-annually to a) review and 

approve the project proposals to ensure that they comply with the subproject selection 

criteria; b) monitor the overall Project implementation based on progress reports; c) 

resolve implementation problems and d) Coordinate with other National Government 

Agencies which are connected to project implementation. Organizational structure of 

the Social Safeguard Unit is illustrated below while Annex 8 describes the PMU’s scope 

of work. 
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6.2.3 Project Management Unit (PMU) 

 

193. PMU will be established in the MOM&WD to manage and coordinate the 

Project implemented through the Partner Agencies. A Project Director (PD) will be 

appointed to head the PMU who would report directly to Additional Secretary 

MOM&WD. The details of qualifications and experience for key staff is provided in 

Annex 9.  The PMU will function as the secretariat for the Project Steering Committee. 

The Local PMU will be responsible for the day to day implementation of the Project 

with the assistance of the PPAs. According to the proposed implementation structure 

by the MOM&WD, the PD will be supported by Deputy Project Director in Kandy, 

Galle and Jaffna, a Deputy Project Director (finance), a Deputy Project Director 

(Procurement), Deputy Project Director (Environmental), a Deputy Project Director 

(Social) and Technical Staff. Adequate technical and administrative staff will be 

recruited to support project implementation. 

 

194. The PMU and the PPAs will be adequately staffed for technical, administrative 

and financial operation. Adequate number of SDOs will be appointed to the PPAs to 

Project 

Director 

CONSULTANT 

(Social) 

EXTRANAL 

MONIOTR   

DPD (Social)  
APD (Social) 
SDO 

LPMU (Kandy) 
APD (Social)  
SDO 

LPMU (Galle) 
APD (Social)  
SDO 

PPA 
CDO 

LPMU 
(Jaffna) 
APD (Social)  
SDO 

PPA 
CDO 

PPA 
CDO 

Figure 1. Organizational Structure of Social Safeguard Unit, SCDP 
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liaise with the APs, communicate with them and discuss all aspects of the project and 

obtain their views and, suggestions to implement the project effectively, efficiently and 

smoothly. Consultants will be hired on a case to case basis to bridge capacity gaps. 

TOR for hiring consultants is given in Annex 10.  

 

195. Deputy Project Director (DPD-Social): The PMU will hire a qualified Social 

Specialist, and the key PPAs such as RDA, KMC, GMC, JMC and UDA will hire CDOs 

to implement the sub-projects guided by the RPF. They should be post graduates in 

social sciences or related field with familiarity in urban development issues including 

slums and resettlement. DPD will be responsible for: 

 Carrying out social screening, social assessments, stakeholder consultations and 

SIA with the help of external / internal consultants if necessary; 

 Preparing RAPs with the help of consultants; 

 Reviewing, making comments and observations social safeguard documents and 

reports 

 Undertake field visits, facilitate and guide staff members  

 Endorsing the social screening and categorization of the impacts 

 Assist project in relocation of displaced APs and their economic rehabilitation and 

social capital restoration and improvement 

 Monitoring SSMP / RPF implementation , Process documentation, and Managing 

consultants 

 Planning and facilitating external monitoring and annual safeguard quality review 

 Assist in project coordination and management of stakeholder relations. 

 

Responsibilities and Organizational Procedures for Delivery of Entitlements:  

196. The PMU and PPAs will be responsible for delivery of entitlements to the APs. 

The PMU (or the acquiring officer) will be responsible for approving the final list of 

eligible APs, their entitlements and provision of funds for payment of entitlements.  The 

PPAs will establish organizational procedures for delivery of entitlements. They should 

ensure that all sub project implementing partners adhere to the procedures, and 

entitlements are made available on time. 

 

6.2.4 Project Partner Agencies (PPAs) 

 

197. Responsibilities of the PPAs shall include inter alia: 

 Any sub-project with the site/land/Right of Way (RoW) identified requires Social 

Screening  undertaken  to  broadly  estimate  the  involuntary resettlement impacts; 

 Based on the findings of the Social Screening,  if the impacts are minimal (less than 

200 persons are displaced), an  abbreviated  RAP  need  to  be  prepared  recording 

impacts in detail through a Census Survey; 

 If the Social Screening shows substantial impacts requiring a full RAP, a Social  Impact  

Assessment  (Census  Survey  supplemented  by a  Socio- Economic Survey) needs  to 

be carried out to record all the impacts in detail; 
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 For  sub  projects that  do  not  require  temporary  or  permanent  land  acquisition,  and  

where there  are  no  significant  social  impacts,  a  due  diligence  report  needs  to  be  

prepared 

 Assisting  the  PMU  in  ensuring  compliance  with  the  projects  environment  and  

social  safeguards. 

 Due diligence report should be submitted in respect of sub-projects involving 

improvements to the existing facilities not impacting on residences or structures or not 

requiring land acquisition  

 All LA processes and key resettlement actions must be completed prior to award of 

civil works 

 Preparation  of  sub  projects,  development  of  implementation   plans  and  carrying  

out  detailed  designs  of  the  sub  projects.  The  project  will  make  available  design  

and  supervision  consultants  to  work  with  the PPAs  to  carry  out  these  tasks,  if  

PPAs  do  not  have  sufficient  capacity. 

 Supervising  and  implementation  of  sub  projects  and  reporting  to  the  PMU  on  

progress  and  quality. 

 Committing to future operation and maintenance of delivered infrastructures. 

 Supporting  the  PMU  in  collecting  information / data  required  to  carry  out  M&E  

activities 

 

6.2.5 Local Project Management Unit (LPMU) 

 

198. Local PMU has a special role to play given that SCDP requires high level of 

social management and institutional stakeholder consultation in addition to engineering 

expertise. Since the project intervention result in social impacts, the APs need to be 

managed in a friendly and humane way while the rebuilding efforts by the APs need to 

be assisted technically qualified persons. On the other hand, convergence needs to be 

addressed right from the beginning. Within this framework, PMU will be established 

in Regional level initially for Kandy, Galle and Jaffna. It has to facilitate sub project 

implementation and act as Project Implementation Unit for respective city regions. 

Local PMU will be headed by a Deputy Project Director with engineering background 

and relevant professional experience, who will be assisted by core technical and social 

safeguards staffs. Local PMU is the focal point of project implementation responsible 

for effective coordination of PPAs, maintaining linkages with various levels of 

stakeholders – especially, in the case of Jaffna, with the Provincial Council in Northern 

Province – including the PMU / MMWD. Local PMU monitors the implementation of 

RPF/RAP/DDR/SSR, acts as secretary for GRC at PPA level, and participates in LARC 

and EAC to ensure compensation for APs.  

 

199. In Jaffna, the local PMU is developed to match the project requirements as well 

as the existing institutional capacities and the particular political context. Jaffna 

Municipal Council is administered by Commissioner with his staff, and it is yet to 

conduct the elections. Being a national project involving a multitude of institutional 

stakeholders attached to the central, provincial and local governance structures and 

therefore local PMUs will be established including all relevant stakeholders. Jaffna has 
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educated and experienced persons with exposure to senior management positions with 

the government, the institutions of higher learning as well as the international non-

government agencies. Thus, in addition to those stakeholders already identified for 

Kandy and Galle interventions, the LPMU Jaffna will have representatives from the 

Provincial Council and the University of Jaffna. After discussion with the stakeholders, 

a representative from the Jaffna Chamber of Commerce may be invited to serve in the 

LPMU. Middle level officers currently in service may be co-opted to the LPMU. 

Furthermore, the officers who have had community development experiences in 

addition to substantive positions as engineers and planners may also be formally 

engaged in project implementation.    

 

200. SDOs. A number of SDOs will be appointed by the Local PMU as per 

requirement of the sub project. It is suggested that one SDO is appointed to service 

approximately 30-50 affected families. However the SA would decide on the number 

of families to be managed by SDOs depending on the volume and intensity of work. As 

the services of SDOs will be required a few months, may be less than a year, it is 

advisable to recruit officers who are in government service on release on a temporary 

basis. The Development officers of the Ministry of Planning and Social Service officers 

of the Ministry of Social Services are suitable candidates for SDO posts. Their 

experience in development and social work will be very valuable to the effectiveness 

of project implementation. There is provision in the Management Circular No. 33 (1) 

of 5.4.2007 issued by the General Treasury for the release of officers from public 

service and payment of additional allowances to the officers released on full time basis. 

It will be difficult to recruit officers outside the public service for few months on a 

temporary basis with suitable qualifications and experience to effectively implement 

the sub project. 

 

6.2.6 Preparation of proposals for approval for implementation of activities  

 

201. The PPAs will prepare proposal for activities in a format acceptable to PMU 

and WB. The activity proposals will be submitted to the PMU by PPAs and PD with 

his observations will submit the proposals to World Bank. The PMU will be responsible 

for the establishment of a Management Information System to track subprojects through 

their preparation, submission, approval, implementation and evaluations stages. 

 

202. A Local PMU in Kandy, Galle and Jaffna will be established for the project 

interface with the APs, households and the communities in delivering the social 

safeguard program. The SDO will be the liaison officer.  

 

203. Public Information Centers (PIC) will be established to disseminate all 

information to all stakeholders. A SDO will be in charge of the PIC. The PIC will be 

responsible for ensuring dissemination of information during and implementation 

stages. Dissemination of information about the safeguards program and its 

implementation would include: 

 Safeguard specific information needs to be made available to all APs; 

 Project Information brochures to be made available from the PPAs; and 

 Reports and publications, as deemed fit, for public dissemination. 
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204. PPAs through Information Centers under the directions of the PMU will 

conduct awareness programs for APs, Field Officers,  CBOs, Sectoral Heads and 

Private Sector organizations involved in delivery procedures and APs entitlements to 

ensure that all, especially APs will become aware of their entitlements and how the 

entitlements have been worked out. This will remove the misunderstanding and 

minimize grievances. 

 

6.2.7 Formation of LRCs  

 

205. LRC of the APs will be formed for the purposes of consultation, participation 

and resolution of grievances at the sub-project level. The LRC will comprise: 

 Two Members elected by the APs 

 SDO/CDO to be the Chairman 

 The Engineer in charge of the sub-project; 

 Grama Niladhari (GN); either GN in charge of the original place of residence or 

relocation site 

 Field officer of the Ministry of Resettlement (Jaffna area) ; and  

 Community leader (Priests; depends on the religious composition of APs). 

 

Membership of the priests and the GNs will change when the APs are relocated. 

 

206. The PPAs will share all relevant information relating to the sub projects with 

the LRC. The committee will assist project management in collecting information about 

the effectiveness of the implementation of the sub projects and disclosing of all aspects 

of the sub projects to the APs, especially the social impacts and social safeguards. 

Participation and consultation with the APs facilitate development of entitlement 

options and ownership of the people. It will also play an important role in identifying 

eligible APs and negotiating compensation, designing strategies for restoration and 

development of livelihood and monitoring overall implementation of the RAP. The 

committee’s feedback on project implementation will contribute to effective 

monitoring. Continuous dialogue with the committee will ensure smooth 

implementation of the project and minimize grievances. The LRCs will function as one 

of the instruments of GRM. 

 

6.2.8 Entitlement Assessment Committee (EAC) 

 

207. An EAC will be constituted comprising the Divisional Secretary representative 

from the Ministry of Land, Valuation Department, Department of Surveys, Deputy 

Project Director (Social), Deputy Project Director (Finance), Chief Engineer - Building 

Department, concerned PPA as the need arises, shall be headed by the Divisional 

secretary. The recommendation of the EAC has to be approved by the Project Director. 

EAC will have a range of functions including the following:  

 Deciding ex-gratia benefits and other RR&R assistance not covered by existing laws 

and regulations  
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 Fixing maintenance and management fees payable by recipients of alternative 

house/shop 

 Deciding premium payable by recipients of alternative shops  

 Approving assessment of damage or  injurious affection caused by civil works for the 

purpose of compensating such impacts 

 

6.2.9 Establishment of Land Acquisition and Resettlement Committee (LARC) and Super 

LARC 

 

208. For SCDP, Land Acquisition & Resettlement Committees (LARCs) and Land 

Acquisition Resettlement Special Committee (Supper LARC) have been established to 

facilitate payment of compensation (both statutory, non – statutory, and ex-gratia) by 

Cabinet decision (Cabinet paper No 15/0773/614/022 dated 24th June 2015).  

   

209. LARC will be established at the Divisional Secretary Division level (the number 

of committees will depend on the number of Divisional Secretary Divisions). Divisional 

Secretary will obtain the statutory valuation and replacement cost of each land lot and 

offer it to the affected as per the provisions of the Land Acquisition Act (LAA). If the 

affected is dissatisfied with the substantial amount of compensation offered to him, he 

could come before the LARC to redress his grievance. If AP does not satisfied the 

decision on the LARC he has another option of Supper LARC. The Super LARC may 

after careful consideration of all the relevant factors will arrive at a satisfactory solution 

to the grievance by adding further compensation if found warranting. 

 

6.2.10 Payment of entitlements  

 

210. Responsibilities of the PMU in regard to payment of entitlements shall include:  

 Establishment of a time table for the payment of entitlements; 

 Each eligible AP is issued a brochure, “Public Information Booklet”. The brochure will 

describe the entitlements available to an AP for losses sustained due to the project; 

 Based on the Detailed Measurement Survey (DMS) and Socio Economic Survey, a 

Register is prepared enumerating the personal details and the entitlements of each AP; 

 The PMU will make arrangements to publish a certified list of the eligible APs at public 

places for public scrutiny of the eligibility of APs. If anyone raises objections or makes 

observations in writing to PMU about APs’ eligibility, it should be inquired into and 

appropriate decisions taken before commencing payments to the contested AP; 

 Each of the AP is sent a “FAMILY CARD” (Annex 11) giving all their entitlements 

and eligible compensation for his or her concurrence. FC will be printed in duplicate, 

original issued to the AP and duplicate retained at the office of the PMU for record and 

audit purposes.  

 On receipt of the concurrence, accepting the correctness of their entitlements, a 

payment voucher for the amounts will be prepared. If an AP contests the 

entitlement/compensation immediate action to redress the grievances will be taken 
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through the grievance redress instruments. Payments for such APs will be made only 

after the resolution of grievances. APs who concur with entitlements offered will be 

paid as scheduled without any delay; 

 The AP will be informed by the PMU to collect the entitlement within ten days of the 

receipt of his acceptance of the entitlements; 

 The entitlements will be deposited into AP’s bank account. 

 Payments made directly to a joint account of the AP and spouse (If living) or any other 

member of the family, if the owner (spouse) has consented to open a joint account.  

 When the AP acknowledges receipt of the payments of entitlement, the AP will sign on 

the payment voucher and FC, and prove his identity. The GN or a priest or any other 

Government officer has to identify the recipient. A letter will be issued to the AP to 

have access to cash in AP’s bank account after forty eight hours of signing the voucher; 

and  

 All RR&R benefits to non-title holders will be provided in the joint names of husband 

and wife and in the name of the wife and the children, if the husband is dead. 

Based on a time table prepared in consultation with the APs, they will be moved to new 

relocation sites for resumption of livelihood / business activities.  

 

6.3 Linkages between Involuntary Resettlement and Civil Works Implementation 

 

211. Social Screening will be carried out for each activity, and based on the 

magnitude of impacts and scale of resettlement required, RAPs will be prepared in 

consultation with the affected communities and disclosed. The eligibility lists will be 

disclosed at the community and at the PPAs levels for objections before finalizing the 

same. Eligibility will be determined on the basis of census survey and once the 

beneficiary list is finalized, the affected families will be issued Family Identity Cards. 

The LA and RR&R benefits will be provided before handing over the site for civil work. 

The Chief Engineer from the concerned implementing agency will certify that the 

necessary actions have been completed as per the RAP for handing over encumbrance 

free land for civil work. The RPF provides for giving rental allowance to the affected 

families till final relocation in permanent buildings in the case of emergency shifting.  

 

212. There are several factors which could cause delay in relocation which would 

impact the civil works construction. Some of them are:  

 Delays in payment of entitlements; 

 Delays in resolution of complaints and grievances. Sometimes if APs resort to courts 

for resolution of grievances, the AP cannot be moved out until the court decides on the 

matter. As a result of this, relocation may get delayed for number of months. 

Consequently the civil works construction will get affected; 

 Delays in construction of houses at the new site. APs may refuse accommodation in 

temporary relocation centers; 

 If relocation takes place in phases, it can affect the civil work construction; 
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 If the APs do not get their preferred new locations they may delay the relocation; and,  

 Relocation will be delayed if the APs feel the education of their children will get 

disrupted.  

 

213. If civil works construction commences before or during relocation, many safety 

and health problems may arise. Due to road construction, canal widening, walkway 

improvements, APs access to their houses may get blocked, and road deviation and 

traffic controls may become necessary. Safety measures have to be taken to avoid 

accidents and hardships to pedestrians. Temporary storage of materials, cutting of trees 

may block transportation. Water supply, electricity, telephone and sewerage facilities 

may get affected. There can be noise and air pollution. Vibration due to blasting may 

affect the houses. As a result of these, the health and living conditions of the APs may 

deteriorate. All in all, the APs’ day to day life will get affected. These factors should be 

carefully taken into consideration in resettlement planning and timing of the civil works 

construction. 

 

6.4 Contractors’ Compliance on Social Safeguard Measures: 

 

214. The contractors will be accountable for their responsibility to act on mitigation 

measures listed above and for the following actions: 

 Hire as many local laborers as possible (priority has to be given to poor and 

marginalized), Avoid use of child labor (below 16 years age); 

 Encourage contractor to pay equal wages to men and women; 

 As far as possible contractors shall attempt to ensure equity of distribution in project 

related employment 

 Ensure relevant life insurance coverage for the laborers; 

 Ensure access to Public Facilities such as schools, hospitals, markets 

 Avoid damage / disturbance to historical / cultural / archeological sites /natural habitats. 

Relocate public infrastructure such as; electricity transmission lines, telephone 

facilities, water transmission and distribution networks, irrigation facilities etc. The 

social safeguard mitigation plan with contract document (specification and guidance 

for contractor) will guide the contractor to minimize and mitigate the temporary impacts 

for APs. Implementation cost of social safeguard mitigation plan includes the bills of 

quantities (BOQ).  

 

6.5 Accountability Framework 

 

215. Accountability in the delivery of the social safeguard program will be ensured 

by disclosures and access to information in the public interest. It will be the 

responsibility of the PMU to take specific actions to further enhance governance and 

accountability. It would include:  
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 An independent and credible system to deal with external complaints. The project will 

establish an Independent Grievance Panel at the top management level for this purpose, 

which is discussed in detail in the chapter dealing with GRM; and 

 Delivery timelines, standards and targets in regard to the delivery of agreed safeguards 

as outlined in the RAPs. 

 

216. Information shall be provided in advance during project preparation and 

implementation to all stakeholders, affected parties, and the general public. Access by 

the public to information and documentation held or generated by PMU and PPAs will 

facilitate the transparency, accountability and legitimacy. There will be a designated 

Information Officer who will be responsible for ensuring public information 

dissemination on an ongoing basis. 

 

6.6 Capacity Building and Training 

 

217. The PMU will provide training facilities to plan and implement training and 

orientation in social safeguards for the technical and managerial staff of the Project and 

the PPAs.  

 

218. The PMU will carry out a training and knowledge needs assessment exercise 

for preparing the capacity building and training plan. The needs assessment will identify 

the specific capability requirements of the safeguard functionaries as well as the 

orientation and attitudes for the effective engagement of the stakeholders in the delivery 

of the safeguard program.  

 

219. Training and workshops will be arranged for officers in the areas of project 

management, monitoring & evaluation, procurement, financial management and 

environmental and social safeguards.  

 

220. The knowledge, skills and attitudes of the core operational social safeguard 

network, the project officials, PPA coordinators, sector officials, registered civil 

societies agents and community leaders, will be critical to the effective delivery of 

safeguard actions in a coherent manner. Therefore, capacity enhancement in the 

following areas will be supported.  

 

 Social management measures and methodologies; 

 Social safeguard program and process; 

 Program delivery and implementation mechanisms; 

 Social management good practices; 

 Accountability and reporting measures; and 

 Project Orientation. 

 

221. All levels of the project management system will be introduced to the social 

safeguard aspect of the project as a general orientation to establish a consistent and 
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coherent baseline of understanding of the project objectives, social issues and safeguard 

approaches. The orientation will also cover the following aspects of the project.  

 Policy, legal and administrative framework; 

 Project interventions and social impacts; 

 Social management measures to safeguard affected communities against negative 

impacts; 

 The institutional arrangements for project management; and 

 Approach to implementation and management of the delivery of the social 

safeguard program. 
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7. Grievance Redress Mechanism 
  

7.1 General 
 

222. Grievance Redress Mechanisms (GRMs) are institutions, instruments, methods 

and processes by which a resolution to a grievance is sought and provided. Adequate 

care should be taken to prevent grievances through careful design and implementation 

of projects. However, grievances are inevitable when complex projects are 

implemented, and APs or groups should be provided with an institutionalized GRM for 

them to submit their grievances and obtain redress to achieve their aspirations and 

satisfaction of needs or to be satisfied that justice has been dealt with in and equitable 

manner. Timely redress through such mechanism creates trust and confidence in the 

minds of the APs which is vital to the satisfactory implementation of resettlement and 

to completion of the project on schedule. It is important that the GRM should be easily 

accessible to APs and transparent, cost effective, and efficient and provide quick 

response for resolution of grievances. A key value that underpins the formation of GRM 

relates to achieving most satisfactory solutions to grievances at zero inconvenience to 

the APs concerned.   

 

7.2 GRM Levels 

 

223. Four project specific internal grievance redress systems include the following;  

 CDO appointed by the PPAs or SDO appointed by SCDP 

 LRC formed at the resettlement location by PPAs 

 GRC formed at PPA level 

 Project Director at the national level  

 Independent Grievance Panel (IGP) 

 

224. Under SCDP and two external instruments namely, Samatha Mandala 

(Mediation Boards) appointed by the Ministry of Justice, and Courts are also available 

for the APs for redress of grievances. 

 

225. The APs can opt to have recourse to any of these instruments. A grievance 

redress process is shown in Figure 2. All the grievance redress instruments should 

ensure that the complete proceedings of each case is registered and recorded. 

 

226. To resolve grievances and complaints, each PPAs will establish a GRC common 

to all sub projects coming under its purview. The composition of the GRC could be 

changed to suit AP’s location from where the grievance emanates (See, Annex 12 for 

proposed composition of GRC). It is essential to ensure that gender balance in the 

composition of the membership. Membership of the priests and GN will change when 

the APs are relocated.  
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227. Members of the committee should be knowledgeable about the project and they 

are able to ensure proper presentation of grievances and complaints and as well as 

impartial hearings and transparent decisions. The PPAs should conduct workshops for 

the members of the GRCs to enrich them with knowledge on the project; organization 

of GRC, its objectives, conducting the deliberations and arriving at balanced 

resolutions.  

 

  

 

Figure 2. Grievance Redress Process 

 

228. The GRC will have a well-defined structure coupled with grievance redress 

resolution procedure. Wide publicity will be given about the composition of members, 

the procedure adopted to receive complaints and grievances, holding inquiries and 

arriving at transparent decisions. The SDOs, registered civil societies and CBOs will 

be used for this purpose. In this project, grievances may arise due to dissatisfaction over 

rates of compensation, eligibility criteria, locations of resettlement sites, quality of 

services at resettlement sites etc., and in application of the guidelines adopted in the 

RPF for assessment and mitigation of adverse social impacts. 

 

229. The GRC will establish a Grievance Redress Resolution Procedure. The 

procedure will include provisions, inter alia, for:  

 A prescribed form for APs to report grievances (See, Annex 13 for sample 

application form for grievance redress) 

 Recording of the proceeding of the hearings, registering and sorting grievances; 

GRC will record the reasons that led to the acceptance or rejection of the particular 

cases and the decision agreed with the complainants 

 Guidelines for determining resolution process for consistent decision making;  

 Implementing  decisions, and  
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 Tracking, monitoring, documentation and evaluation. 

230. In this project, issues related to disputed assessments, entitlements, disputes 

between APs could be solved with the assistance of the GN, who is very knowledgeable 

about the people and the area. Resolution of grievances will be handled through 

negotiations aiming to achieve consensus between the PPAs/Local PMUs and the APs 

  

7.3 Proposed GRM 
 

231. In the first instance, the AP should bring the grievance to the notice of the 

CDO/SDO.  If an amicable settlement is not reached, CDO will submit the grievance 

to the LRC. All endeavors should be made by the LRC to settle the grievance with the 

help of the GN or officer-in-charge in welfare centers in Jaffna area. If a grievance 

cannot be resolved at the LRC level, it should be submitted to the GRC for adjudication 

with all related documents. Meantime the AP also should be advised to submit the 

grievance in the prescribed form to the GRC. 

 

232. The APs should make their grievances preferably in writing. If they are illiterate 

to do so, an officer at the GRC should record the grievance in the prescribed form and 

obtain the AP’s signature before the proceedings of the resolution process starts. 

 

233. The deliberations of the GRC will be transparent and the hearings will be public. 

Resolution of the grievance should be made The GRCs will record the details of 

grievance that led to acceptance or rejection of the particular case and the decision 

agreed with complainants. 

 

234. If the AP is not satisfied with GRC’s decision, the grievance could be submitted 

to the PD within a week. The PD will take a decision in consultation with the 

PPAs/Local PMUs concerned. If PD’s decision too is not acceptable to the AP, he or 

she can appeal to the Independent Grievance Panel. The IGP will comprise 

representatives from Ministry of Land and Land Development, Ministry of Women 

Affairs, Department of Valuation, a lawyer, a retired senior government officer, and a 

representative of recognized Civil Society Organization and/or person proposed by the 

APs. If the decision given by Secretary MOM&WD is not acceptable to the AP, the AP 

can have recourse to Courts. Thus the AP has five internal grievance redress 

instruments to resolve his or her grievances. 

 

235. In addition to the SDO, LRC, Local PMU, GRC, and PD, the APs could make 

use of the Mediation Board (Samatha Mandala [SM]), the conflict resolution 

committee appointed by the Ministry of Justice to resolve grievances, or as a last resort 

the Courts. The APs will not be charged any fees related to redress resolution by the 

Project except court expenses. 
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8 Monitoring and Reporting 
 

8.1 General 
 

236. The project management system will establish a monitoring and reporting 

system which will be organized in the PMUs. The monitoring and reporting system will 

integral to social safeguards and the Project will establish a monitoring and reporting 

system for ensuring efficient and effective implementation performance of the delivery 

of the project social safeguard program. A Monitoring and Evaluation mechanism will 

be established to perform the monitoring and reporting function involving independent 

safeguards monitoring and review consultants.  

 

237. The monitoring and reporting system will be responsible for the systematic 

collection of information on the progress of the application of the social safeguards 

program and reporting the findings to the stakeholders through the PMUs. Overall, the 

objective of monitoring and reporting will be to ensure that the proposed mitigation 

measures are producing the intended results. The monitoring system will involve: 

guidelines and terms and reference, monitoring indicators, mechanisms and 

methodologies, frequency, documentation and reporting arrangements. 

 

 

8.2 Monitoring System 

 

238. Monitoring will be both internal and external with details as described below: 

 

8.2.1  Internal monitoring  

 

239. Internal monitoring will be done by the PMU at the project level and by the 

Local PMUs/PPA at the sub-project level. The DPD (Social) will play a key role at the 

PMU level whereas the SDOs/CDOs will play an active role at the sub-project levels. 

Internal monitoring will be focused on timely execution of safeguard activities in line 

with the RPF including screening, survey, mitigation planning, RAP implementation, 

scheduling with civil works, monitoring the role of contractors, managing safeguards 

consultants and their outputs, documentation of progress with regard to eligibility list 

preparation, disclosure and consultation, grievance registration and resolution, 

disbursement of entitlements, day-to-day relocation support, etc. Internal Monitoring 

will pay special attention to the following: 

 Efficiency and effectiveness of the day to day planning and implementation of the 

RAP 

 Efficient and transparency in disbursement of compensation and RR&R benefits 

 Data collection, feedback information, identification of bottlenecks and 

troubleshooting 
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 Documentation for informed decision making, and efficient response to 

implementation issues 

 Maintenance of each APs entitlement updated file 

 Management of baseline information on socio economic conditions of the APs, to 

access whether the socio economic conditions improve and income and living 

standard improve restored 

 Preparation of progress reports, and  

 Coordination within the implementing organization as well as with outside 

agencies. 

 

8.2.2 External Monitoring 
 

240. The PMU will engage an external monitoring and review agency/consultant for 

independent review of the safeguard implementation program to determine whether 

intended goals are being achieved, and if not, what corrective actions are needed. 

External monitoring will have two objectives. 

 To verify if the safeguard program is being implemented in accordance with the 

approved framework; and,  

 To verify whether APs, households and communities are able to address negative 

impacts and either improved or at least restore their livelihoods and living standards.  

 

241. External Monitoring is intended to: 

 Verify that the RAP has been implemented according to approved plans and 

procedures; 

 Assess that the objectives of the RP has been achieved 

 Determine that APs livelihood and living standards have been restored or improved and 

if not suggesting ways and means of improving performance 

 Obtain views of the APs on their relocation, entitlements and Grievance Redress 

committee’s performance 

 Evaluate the performance of the all implementing Agencies including PMU, PPAs, 

registered civil societies, CBOs and other Government Agencies associated with the 

implementation of the project 

 All social development goals have been met, and  

 Review of all reports by the internal monitoring agencies.  

 

242. The external monitoring agency/consultant will carry out a baseline survey prior 

to implementation and carry out periodic updates as agreed. The findings of external 

monitoring will be submitted to the PMU and considered at the Project Steering 

Committee. A ToR for hiring external monitoring and review consultants is provided 

in Annex 14. 

 



Ministry of Megapolis & Western Development 

 RESETTLEMENT POLICY PFRAMEWORK FOR STRATEGIC CITIES DEVELOPMENT PROJECT 

 

90 
 

243. The design of the monitoring system will also involve the delineation of the 

monitoring roles and responsibilities and mechanisms for coordination of monitoring. 

The monitoring system will provide for both internal and external monitoring and 

reporting. Social audits on the progress of the safeguard program will be conducted as 

an integral part of external monitoring.  

 

 

8.2.3 Monitoring Roles and Responsibilities 
 

244. There will be several monitoring roles and responsibilities in the delivery of the 

social safeguard program. The monitoring roles and responsibilities will follow the 

overall project management system and be organized as a two-way reporting to the 

implementing partnership and the affected households and communities through: 

 

a) Strategic Cities Stakeholder Forum (SCSF) 

 

245. In order to establish a partnership in social management a “SCSF” will be 

constituted to bring together all stakeholders including representatives of affected 

settlement communities. The Forum would meet bi-annually. The Social Management 

Unit will prepare a bi-annual Report on the status of the social safeguards program 

incorporating the program for the next reporting period and submit the same to the 

Stakeholder Forum. The monitoring role of the Stakeholder Forum will be to review 

the report, identify gaps and propose remedial measures and consider partnership 

linkages. 

 

b) Project Management Unit 

 

246. The PMU will function as the overall review body and receive monthly 

monitoring reports from the Monitoring and Evaluation Cell that will be submitted to 

the monthly meetings of the Project Steering Committee. The Project Steering 

Committee will be guided by the recommendations of the Stakeholder Forum in 

reviewing reports being submitted by the Monitoring and Evaluation Cell. The Project 

Steering Committee will be responsible for: 

 Review progress on the delivery of social safeguard program; 

 Review status of the partnership arrangements for the delivery of the safeguard 

program; and 

 Identify policy and technical initiatives to support the efficient and effective 

implementation of the safeguard program. 
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c) Monitoring & Evaluation Cell 

 

247. The Social management Cell will function as the Monitoring and Evaluation 

Cell. The responsibility of the Cell would include the following. 

 Provide program communications and technical support to the PMU; 

 Establish and maintain data base and reporting system on the social safeguard 

program; 

 Co-ordinate with the Project Divisions, Local PMUs/PPAs, Sector Service 

Providers, Non-government and Private Sector partners in following up on 

implementation gaps and issues; 

 Prepare and submit reports as per monitoring design; and  

 Arrange for external monitoring especially for reporting to the stakeholder forum.  

 

d) Local PMU 

 

248. Monitoring at the sub-project level will be direct and focus on the 

implementation status of safeguard actions and the progress in respect of the APs and 

households in addressing negative impacts. The Local PMU will monitor progress on a 

monthly basis. 

 

8.3 Reporting 

 

249. The key output of Monitoring will consists of various types of written and oral 

reporting including: 

 Periodic Reports (Monthly; Internal , Quarterly, and Annual SMRC Reports); 

 Ad hoc Reports, especially on particular subject at the request of the management; 

and  

 Internal notes or oral presentation for informal management review sessions. 

 

250. The reports will be on a standardized format so that information received could 

be easily compared with previous reports. It should be precise and concise; timely and 

highlight exceptions and departure from plans and schedules. 

 

8.3.1 Reporting responsibilities  
 

251. Reporting to the APs will constitute an important element of the accountability 

arrangements. The reporting mechanisms at this level would be simple and be 

accessible to all.  

 Reporting will consist of briefing material, notices in regard to safeguard measures, 

and leaflets that can be distributed to persons and households. The monthly progress 

review meetings of the NPSC will also constitute the reporting mechanism.  

 Reporting to the PMU and Steering Committee and The Stakeholder Forum  
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 The Deputy Project Director (Social) will report to the PD who will in turn report 

monthly to the NPSC and SCSF bi-annually. 

 

8.4 Monitoring Framework 
 

252. The range of activities to be monitored would include the following.  

 Program for partnership engagement; 

 Program for capacity building and training; 

 Program for grievance redresses; 

 Program for participation and consultations; 

 Program for disclosure and reporting; 

 Program for involuntary resettlement; 

 Program for entitlements and payment of compensation; 

 Program for restoration of cultural and community property resources; 

 Program for vulnerable households, groups and persons; 

 Program for re-establishment of incomes; 

 Status of re-establishment of incomes; and  

 Status of vulnerable households, groups and persons. 

 

253. Internal and external monitoring will be carried out in respect of above 

safeguard program activities. Monitoring will follow a framework of process, output 

and outcome indicators as described in Table 9 below: The modes of measure progress 

includes monthly and quarterly reviews as well as bi-annual progress reports 

 

Table 9. Monitoring Indicators for SCDP Interventions 

Type of 
Indicators 

Indicator Suggested Variable 

Process a. Partnership 
engagement 

 Stakeholder Organizations,  services 
provided, staff deployed by gender; 

 Participation  at  stakeholders   meetings   
and consultations; and  

 Field visits by stakeholder organizations. 
b. Capacity  building 

and training 
 Training programs   conducted for   the 

stakeholders and number of participants; 
 Training programs conducted for staff 

and other officers and number of 
participants; and 

 Systems   and   procedures   designed   
and introduced. 

c. Grievance Redress  Number of grievances received and 
resolved by all  internal  instruments  of  
GRC  by  type; redresses  provided, 
timeliness  of  response;  

d. Participation and 
consultations 

 Number of participations and 
consultations by purpose, venue, 
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attendance; and 
 Number and type of handbooks and 

informative bulletins distributed. 
e. Disclosure and 

reporting 
 

 Number   of   disclosures   and   
reporting   to Resettlement 
Committees, PMU, and SCSF Forum. 

f. Involuntary 
resettlement 

 Number of households affected. Number 
of houses built and allocated to 
households; 

 Number of households occupied newly 
allocated houses; 

 Number of households received titles for 
the houses; 

 Housing and related infrastructure 
completed; and 

 Relocation of people completed. 
g. Entitlements and 

payment of 
compensation 

Number of APs received compensations by 
type of loss,  
Number of APs received RR&R assistance 

h. Restoration of 
cultural and 
community  property 
resources 

Number of cultural and community 
resources that requires relocation / 
restoration 
Number of such community resources 
relocated/restored. 

i. Vulnerable 
households, groups 
and persons 

Number of vulnerable (poor, women, 
children and disabled) requiring assistance 
Number of Vulnerable Group APs received 
assistance,  
Number of such APs productively utilizing 
assistance provided. 

j. Restoration of 
income 

Number requiring income opportunities,  
type of income opportunities provided, 
Number of APs received IR training 
Number of APs using IR training for 
income generation 
 

Impact k. Re-establishment of 
income 

Number of persons/ households 
economically active following relocation or 
re-adjustment. 

l. Vulnerable 
households, groups 
and persons 

 Changes  in  status  of  vulnerable  by  
type  of service  provided  e.g.,  training,  
micro-finance, schooling, jobs etc. 
Number of households lost access to 
informal credit and number regained; and 

 Number of households lost access to 
interest free informal credit and how 
many regained access, and operate in 
institutional credit systems. 
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Annex 1  Summary of Social Assessment, Jaffna 2016 
 

  

 

Rapid Social Assessment of Jaffna 2016: 

Key Findings 
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Rapid Social Assessment of Jaffna 2016: Key Findings 
 

1. General 
Government of Sri Lanka has identified Jaffna as a Growth Centre whilst recognizing Northern Province 

as a region lagging behind in development, an obstacle to lasting peace in Sri Lanka. Whereas the 

presence of lagging regions and the isolated pockets of poverty amidst prosperity in certain regions 

and in the hands of a few groups of people have been characteristic of Sri Lanka’s trajectory of 

development, widespread poverty found in northern Sri Lanka has been attributed to the protracted 

internal conflict. 

The ending of conflict in 2009 created environment fundamentally conducive for development in the 

formerly conflict affected. Regions. It opened up new vistas, renewed resolve to march forward with 

much needed development and presented greater opportunities than in the past. Social expectations 

also grew to include interventions for reclaiming Jaffna heritage symbols through which the people 

connect to the past and project own image to the country and the outside world. Within a short time 

after the conflict a framework for development and plans were drawn with stakeholder inputs, and 

major infrastructure development projects were implemented, while several others are yet being 

implemented or in the pipeline. 

This Rapid Social Assessment was undertaken to contribute to SCDP Jaffna in terms of social 

safeguards requirements. It is the policy of the Bank and the Government to avoid adverse social 

impacts in the implementation of development projects, and where such avoidance is not possible, to 

incorporate social impact mitigation measures in the project design. In addition to the understanding 

that socially sound and culturally appropriate development projects have greater chances of success 

in implementation and achieving outcomes than those based on technical considerations alone, this 

social assessment takes into account the special circumstances associated with rebuilding of Jaffna in 

a post-conflict situation. The key findings are presented below. 

 

2. History, Culture and Heritage 
Jaffna has been connected in important ways with the rest of the country socially, culturally, politically 

and economically. During the 13th to 16th centuries Jaffna was ruled by a Tamil king whose seat was at 

Nallur. In the past, Buddhism was part of Tamil civilization, and in fact it is a very important part of the 

Tamil heritage of the north and east of Sri Lanka in its Hindu/Buddhist heritage. Jaffna has earned 

reputation on account of being location for archaeologically, historically and culturally important 

places as well as natural sites such as beaches. The Department of Archaeology has identified most of 

the archaeological sites. Some of the important religious places include Vallipuram Vishnu temple, 

Nallur Murugan temple, Naguleswaran Sivam temple, Nagapipa Buddhist Temple, Dutch Church, and 

St. James’ Church. Among the historically important places are the Manthiri Manai (king’s palace), 

Jaffna Fort, Hammenhein Fort, Delft Fort, Entrance Arch at Jaffna, and Jamuna pond. Stakeholders 

identify these places as potentially important for developing tourism and hospitality industry. 

Western colonial rule over Jaffna lasted 329 years beginning with the Portuguese rule in 1619 followed 

by the Dutch in 1658 who were ousted by the British in 1796. The Portuguese built Jaffna Fort as the 

capital having destroyed the palace at Nallur. The Dutch improved on the Fort of Jaffna.  
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Modernization of Jaffna proceeded under the colonial rule slowly for the first nearly 100 years, and 

gathered momentum subsequently to become the second largest city of Sri Lanka. During the first half 

of the 20th century Jaffna was developed as a nerve centre where important service centres – railway 

station, rest house, general hospital, bus stand, post office, churches, educational institutions, public 

library, markets (Grantt Bazaar and Small Bazaar), administrative offices, courts, police station etc. 

were founded.  In 1907, the remaining gateway of the old palace was acquired by the British. 

 

3. Economy 
Agricultural sector, including home-gardening, Fisheries and Animal husbandry, is the mainstay of the 

economy of the province. Approximately 60 % of the population in NP is engaged in crop farming and 

over 45 % of the labour force directly depends on agriculture for their livelihood. According to the 

District Secretariat, about 54,417 families or 1/3 of the total families of the district is solely dependent 

on agriculture for livelihood. The principal crops grown include paddy, coconut, vegetables and 

tobacco. Before the outbreak of conflict Jaffna agriculture sector contributed nearly 12 % of the 

country’s total agricultural production of which Rice, Dry Chilli, Red onion and Grain legumes 

contributed 15%, 30%, 75% and 30% respectively. However, in general, trends in labour displacement 

in agriculture in favour of casual labour in construction industry is observable. Agriculture itself has 

modernized consequently limiting labour absorption capacity. Animal husbandry – poultry, dairy, goat 

rearing are also popular in the NP as income generation activities.  

At any rate, Jaffna city has only a limited space for agriculture.  About 100 farming families (1% of the 

total population) carry out rain fed paddy farming in maha in an extent of 50.9 ha. In Jaffna district, 

paddy is cultivated in an extent of 7958 ha while OFC crops are grown in 28,701 ha. The district is the 

main grape wine growing area of the country. It is a main crop in Urupirai GN Division in Kopai DS 

Division. 

February to September is hot and dry although the surplus water from the previous rain season is 

available in February and March. The wet season is from October to January. Northeast monsoon 

brings much of the rain. Southwest monsoon from April to May is the minor rain season. The mean 

annual rainfall is 50-75 inches in the eastern part and below 50 inches in the western part. Variability 

in rainfall has been the norm.  

The storm water drainage network consisting of four major and eight minor canals and connected 

ponds that control the peak flow of storm water and serve as a retention basin. At present 39 ponds 

are identifiable within the JMC area some of which also serve irrigation function through overflow to 

the paddy fields lying nearby. Farmers access the ground water for agriculture through constructed 

wells. Smallholdings and traditional land tenure systems characterize the farming system. 

Beneath the thin layer of soil Jaffna peninsula has a layer of limestone containing underground storage 

of water that people extract for domestic, drinking and agricultural purposes. Jaffna City has 100,000 

wells of 3 m and more in diameter majority of which are domestic wells while others are agricultural 

wells. About 1000 wells have been cut into the ground water table. There are over 600 natural 

depressions, hollows and tanks in the peninsula created by solution of limestone due to chemical 

weathering by rainwater charged with carbon dioxide. They conduct surplus rainwater underground. 

An important part of the household economy forms by the remittances from the relatives abroad. 

About 1/6 the of the city population live in the developed countries like Canada, Germany, Norway, 
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the Netherlands, the US, Australia and New Zealand. Their extended family network remains 

functional and supports family sustenance and to a limited extent household economy and 

development. Regular dispatch of money etc. has been a regular feature in Jaffna peninsula since early 

20th century.  

Fishermen from the down south of Sri Lanka come to the north construct temporary shelters and 

engage in fishing together with the Tamil fishermen. There are many fishermen who lack fishing 

vessels and gear and who work for businessmen / middlemen.  

Jaffna farming community are now connected with Dambulla market where their produce is sold. At 

the same time, influx of consumables of all kinds in Jaffna has been accompanied by credit sales, 

leasing, pawning etc. Vegetables from Damubulla market coming to Jaffna has created competition. 

On the other hand, “haversacks Indians” who arrive as tourists offer competition to the established 

businessmen via sale of cheap Indian products. 

4. Socio-Demographic Situation 
Table 10. Basic Socio-Demographic Information, Jaffna District 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Socio-Demographic Situation: Northern Province has a population of 1,061,315 persons, equivalent to 

5.4% of Sri Lanka population at 2012 Census enumeration8.  Majority of Jaffna population (98.9%) 

comprises of Sri Lanka Tamils. The total population of Jaffna district numbering 583,882 persons is 

made up of 47% males and 53% females, and contributes to 2.9% to the total population of the 

country. During the period from 1981 to 2012, Jaffna district and Mannar district population recorded 

negative growth rates of -0.7% and -0.2% respectively in contrast to Vavuniya district where the 

                                                           
8 Department of Census and Statistics (2015), Census of Population and Housing 2012. 

Characteristic  Description N=583882 

Gender 
  

Male 46.3% 

Female 53.7% 

Age 
  
  

Below 14 years  24.8% 

14 - 59 years 44.9% 

60 years or above 39.2% 

Ethnicity 
  
  
  

Sinhalese 0.4% 

Sri Lanka Tamil 98.9% 

Indian Tamil 0.3% 

Sri Lanka Muslims 0.4% 

Heads of 
Households 
  

  N=138,000  

Male 76.2% 

Female 23.8% 

Female Heads 
of 
Households 
  

  N=33,000 

less than 39 years 15.9% 

40 years and above 84.1% 

Poverty 
  

Head Count Index 8.3% 

Households below OPL 6.6% 
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population grew by 2% annually, the highest rate of all districts in the country. The population density 

in Jaffna district is 629 persons per sq. km. up from 401 persons in 1981. Urban population in both 

Jaffna and Vavuniya is over 20% of the district’s total population. The districts of Kilinochchi and 

Mulativu have no urban population. There has been migration from Vavuniya to Jaffna as well. 

Percentage of children (below 15 years in age) is about 24.8 while that of working age (15-59 years) 

accounts for  60.2, and the elderly population (60 year and above) makes up the balance 15.1%. Out 

of 138,000 heads of households 105,000 (76.2%) are males and the balance 33,000 (23.8%) are 

females.  About 15.9% of this group is 39 years or less in age, and the balance 84.1% is 40 years or 

above. 

Jaffna City has a resident population that totals 90,658 persons, contributed to by Hindus (nearly 60%) 

and Christians (about 35%), and about 200,000 persons commute to the city daily9.  

NP has a unique socio-demographic profile which consists of conflict affected resettled population of 

Sri Lankan Tamils and a voluntarily resettled population of Tamils of Indian origin from Nuwara Eliya 

district. The conflict affected resettled population of Jaffna district totals 97,052 persons consisting of 

31,188 families. This community consists of three groups: the internally displaced persons resettled 

(39,413), the returnees from abroad resettled (2,267) and the persons resettled in cleared areas 

(55,372), whereas there are 4,240 persons yet remaining in welfare centres10. Out of these, about 

15,000 persons belonging to about 4,000 families live in Jaffna DS Division.  During the Censuses of 

1981 and 2015, Vavuniya district population increased by 2 per cent annually whereas Jaffna district 

recorded negative population growth rate of 0.7 per cent11. It has been shown that the wars and their 

aftermath have not caused an extensive decline in the population of the north, despite the deaths and 

internal and external migrations, and that most of the LTTE- related deaths were of cadres from the 

east and the so-called Indian Tamils secreted into the Vanni by the LTTE12. There has been also a 

migration from the Vanni districts into the Jaffna district. 

 

5. Education 
Advances in education has been almost a tradition in Jaffna. The people of Jaffna have responded in 

a mass scale for educational opportunities since the colonial time when American Missionaries 

opened up and expanded schools, including and medical schools and facilities from 1816 onward.  

According to the latest information available at JMC, At present, there are 2160 city children attending 

54 registered pre-schools under guidance of 108 teachers. The 51 secondary schools in the city has a 

student population of 29,216. At present Jaffna district has 3 national schools, 17 provincial schools 

and 3 private schools. Out of this total, 5 are boys’ schools, 5 are girls’ schools and 13 are mixed 

schools. Jaffna University offers undergraduate and postgraduate degrees and diploma courses 

whereas Vavuniya Campus has undergraduate degree programmes and diploma courses on offer. 

                                                           
9 Information provided by Jaffna Municipal Council 
10 District Secretariat, Jaffna (2015). Statistical Handbook – 2015 Jaffna District 
11 Department of Census and Statistics (2015), Census of Population 2012 – Key Findings 
12 Dr. Narendran Rajasingham (2012). “Post-war Northern Province: Facts and Fallacies”, Posted on 27 March 
2012, http://dbsjeyaraj.com/dbsj/archives/5101 



Ministry of Megapolis & Western Development 

 RESETTLEMENT POLICY PFRAMEWORK FOR STRATEGIC CITIES DEVELOPMENT PROJECT 

 

99 
 

Jaffna district has 505 schools (out of which 445 are functional) with a student population of 130,380 

and a student – teacher ratio of 1713. Jaffna district has had exposure to Western type of education 

from the Dutch period when English was taught for evangelical purposes. During the British period 

Education in English expanded in a remarkable way. American Missionaries opened up free education 

centres in 1816 onward in the north. They also established a Western Medical School in Jaffna. 

Concomitantly conversion to Christianity became widespread that provoked reaction from the Hindus 

that led way to the founding of Hindu colleges for English education. They relaxed and cut across the 

social restrictions and fostered liberal ideas. People have been pursuing formal education as a 

vocation.  

 

6. Housing as Shelter 
Housing, as shelter, is a basic need that also reflects social status and cultural values. Most houses are 

single structures owned by a members of family. Housing density in Jaffna is high. According to the 

UDA, housing shortage in Jaffna district is 5.8%, semi-permanent and temporary houses make up 18% 

and 13% respectively14. In the area coming within the DS Division of Jaffna, the total housing stock is 

14,265 units of which 11,049 (77%) are permanent structures whereas 1,523 (11%) are semi-

permanent followed by 505 (45) huts and 1,191 (8%) temporary structures.  There are houses with 

poor conditions, particularly in the coastal areas where poor people are resident and live off fishing 

mainly. Housing for the low income groups is therefore a concern. 

 

7. Roads and Transport 
Through a network of roads and a rail line Jaffna is connected with the principal towns and market 

centres of the country. Jaffna DS Division has 35.15 km of roads contributed to by 17.23 and 10.44 of 

‘A’ class and ‘B’ class roads, the balance being Class ‘C’ roads15. 

 

8. Poverty 
Although Jaffna city is symbolic of prosperity, modernity and dynamism relative to the rural 

hinterland, higher concentration of population and economic backwardness is observed in Jaffna in 

the coastal areas stretching from Navanthurai to Colombothurai where houses are overcrowded and 

the population underserved. Gurunagar, Thirunagar, Pommaiveli and Sooriyaveli areas are slum areas 

underserved and poverty stricken. These people are dependent on fishing, and due to the connection 

with the sea for livelihood they are reluctant to move away.  

The above group, according to the Municipal Commissioner, responded positively to JMC initiative in 

the 70s to establish a planned settlement scheme on a reclaimed land south of the Beach Road from 

Alupanthy to Old Park Road junction, to resettle slum households. The scheme consisted of 400 houses 

                                                           
13 District Secretariat (2015), Statistical Handbook 2015 Jaffna District 
14 Presentation by UDA at the Kick-Off Meeting with Key Stakeholders in Jaffna District, held on 17 November 
2015 at the District Secretariat, Jaffna 
15 District Secretariat, Jaffna (2015). Statistical Handbook – 2015 Jaffna District 
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that are served with all facilities such as piped water, drainage, roadways etc. The settlers paid a 

monthly rental of Rs. 5/- before ownership transfer in 1982/83 on government directive.  

A main factor that exacerbates poverty in recent times, according to the fishermen and as articulated 

by the authorities and the business community during the consultations, relates to poaching by the 

Indian fishermen who use trawlers and deplete the livelihood resources of Sri Lanka fishermen.  

Years of armed conflict resulted in accentuating existing poverty and increased the numbers of people 

getting into poverty through abandonment of farm lands and displacement of communities. The 

people whose livelihoods depended on farming and fishing were particularly affected as their main 

livelihood / production capital (land in the case of farmers and boats and fishing gear in the case of 

fishers) came to be destroyed or abandoned. In short, both income poverty and food security 

worsened. Although the government and non-government agencies offered assistance, the help 

extended by the relatives abroad cushioned the effects of conflict. In the process, close relationship 

over and above the kinship relations has been developed with the Diaspora, a new development in 

the social and political reality of Jaffna. For many years before 2009, at least two private banks in the 

town have been receiving a daily average of Rs. 2 to 3 million (each) as remittances making it at least 

Rs. 5 million per day, which is about Rs. 2 billion a year in foreign remittances from these two branches 

alone16. Since then many financial institutions have opened up branches in Jaffna. However, during 

the initial consultations, the Chamber of Commerce warned not to misperceive the overt physical 

development as a result of economic or industrial development in the region for the investment came 

from the Diaspora. The district officers also pointed out that it is the relatively well to do and 

connected, not the poor and marginalized, who are assisted and that a substantial amounts thus 

received are spent on construction of temples and shrine rooms on individual private properties.  

However, Jaffna Plan 2013 prepared under GTZ assistance observes that the people who migrated 

belonged to all strata of society and that the people of Jaffna remain linked to the international 

communities as a result17. In the NP 3.3% of the total population is temporarily living abroad, 

compared to 11% in the Eastern Province and 34.4% in the Western Province18.     

Evidently, since 2009 the incidence of poverty has declined. According to the Household Income and 

Expenditure Survey 2012/2013, the population below the poverty line (Head Count Index, Rs. 3,624 

per person per month) is 8.3% of the district’s population, while 6.6% of the households belong to the 

poor category19. This is a significant improvement compared to what was reported in 2009 Damage 

and Needs Assessment conducted for ‘Northern Spring’ that identified 37% of the population in 

poverty in NP. Kilinochchi and Mannar districts that had 18% and 44% above poverty in 2011 rose to 

77% and 74% respectively in 2012.  Poverty Gap Index (PGI) that measures poverty depth shows 1.7% 

for Jaffna district, and Squared Poverty Gap Index (SPGI) that takes into account inequality among the 

poor 0.6%, compared with 1.2% and 0.3%, respectively, for the country as a whole. It is observed that 

these gains are due to heightened construction activities that offer employment opportunities and 

                                                           
16 Samath, Feizal, (2009), “Jaffna Ready for Huge Investments – Business Community Pleads for Equal 
Opportunity with Government”, http://www.sundaytimes.lk/090823/FinancialTimes/ft01.html 
17 Ministry of Rehabilitation, Resettlement and Refugees (2003). Jaffna Plan 2003 
18 Department of Census and Statistics (2015), Census of Population and Housing 2012 
19 Department of Census and Statistics (2015), Household Income and Expenditure Survey 2012/2013 – Final 
Report 
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the expansion of the service sector. The latter category advanced rapidly as major telecommunication 

companies, supermarkets, financial institutions, leasing companies opened up business in Jaffna. 

 

9. Gender 
Overall, gender equality is at a satisfactory level20, and can be expected to be generally applicable to 

the situation in Jaffna. Sri Lanka Constitution of 1978 provides for equal rights without discrimination 

on the basis of sex. Thus, women have statutory rights to equality before the law, education, personal 

status and citizenship. Domestic violence is a criminal offence in Sri Lanka. Gender-responsive 

legislation including the Prevention of Domestic Violence Act of 2005, and amendments to the Penal 

Code in 1995 and 1998, have helped to criminalize violence against women, though enforcement and 

prosecution are not widespread. The UN Human Development Report 2014 ranked Sri Lanka 73rd out 

of 187 countries, placing the country in the High Human Development Group, and observed that “Sri 

Lanka, which shares a colonial history similar to that of India and the rest of the subcontinent, achieved 

nearly universal education and health care despite years of militancy and war.” Human development 

advanced at a faster rate than income, as compared with Sri Lanka’s Gross National Income per capita 

ranking at 103rd position. The adjusted GDI for gender ranks Sri Lanka 66 with an HDI of 0.720 for 

women and 0.749 for men. 

In Jaffna district however, the incidence of female headed households is relatively high at 24.8% of 

households in the district. Although judging by the longer life expectancy of females than that of the 

males, a substantial number in this group may be elderly. Nevertheless, the conflict may also have 

contributed to the increased number of female headed households. The generally experienced social 

problem of negative effects and impacts on children and families due to the emigration by spouses of 

working age can be expected to occur in NP as well. At least some of these households are vulnerable 

while others have support. Further, women in the recently resettled families are likely to bear a 

greater burden than men given the social roles that they play in domestic life in addition to supporting 

household economies.  

As for gender dimension in employment structure in Jaffna, the largest category of employed persons, 

is made up of 26,474 (17% of 154,562 the total employed) government officers among whom are 

11,467 females. The second largest category is the private sector employees who number 14,242 (9% 

of the total employed) persons of which 3,342 are females21. Overall, the employment situation is thus 

dominated by the males except for such sectors as beauty culture, garland making, textile production, 

and food production where female participation is overwhelming. The difference is less pronounced 

in the public service. 

 

10. Development in Post-Conflict Era 
After 26 years of conflict the Northern Province entered a phase of rapid development accompanied 

by serious challenges. The government prioritized recovery, reconstruction and re-integration 

immediately after the cessation of hostilities in May 2009. It appointed a 19-member Presidential Task 

Force to rapidly resettle the internally displaced people in a secured environment. Several donors 

                                                           
20 United Nations (2015), Human Development Report 2014 
21 District Secretariat, Jaffna (2015). Statistical Handbook – 2015 Jaffna District 
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including the World Bank supported the government initiatives identifying livelihood recovery and 

infrastructure development as critical needs of the returnees and host communities both. Although 

Jaffna has been under the government control since 1996 there was overall recognition of the 

Northern Province as a lagging region during the conflict period and that suffered total destruction of 

infrastructure due to military operations towards the end of conflict.  

Whereas livelihood recovery was manageable in terms of targeted community development, 

infrastructure reconstruction and resettlement of the internally displaced people called for heavy 

investment and coordinated action. At the same time, the need for a broader perspective 

encompassing all aspects of social, economic and political life – social construction or rebuilding 

society – was also emphasized. Some interested parties took a step further in presenting to the public 

the development projects as attempts at reconciliation and ethno-social cohesion. Forward looking 

development intervention is being promoted by the World Bank in formulating and designing Jaffna 

City Region Development. 

The government implemented two major programmes of integrated development for recovery, 

reconstruction and re-integration under the rubric of ‘Northern Spring’ in the Northern Province and 

‘Reawakening of East’ programme in the Eastern Province, while attempting to create self-sustained 

household economy under ‘Divi Neguma’ programme. Towards making the region conducive for the 

resumption of economic activities, business undertakings and services, it was of primary importance 

to clear the area of mines. Other interventions focused on rehabilitation and resettlement, electricity 

supply, telecommunication, infrastructure reconstruction and development, livelihood recovery, 

water, sanitation and health, transport, education, cultural affairs and institutional strengthening and 

human resources development. International aid agencies and foreign government responded 

positively to the government request for assistance that made most these initiative possible. It is 

estimated that 64% of the funds for northern development came from the international donors.  

The World Bank as one of the pioneer international donors, supported through important projects 

such as Emergency Northern Recovery Project (ENReP), Community Livelihood Improvement Project 

in conflict affected areas, North East Housing Reconstruction Programme (NEHRP) and the North East 

Local Services Improvement Project (NELSIP). ENReP aimed to create secured living environment for 

100,000 resettled people belonging to 32,300 families in Kilinochchi and Mulaitivu districts and in 

some DS Divisions in Jaffna district. This project provided emergency assistance and work 

opportunities to returnees. NERP completed construction of 27,392 houses. Under the NELSIP project 

79 local government authorities were empowered through direct transfer of capital to enable 

improved service delivery. The main sectors prioritized have been the link access roads and township 

development, drainage and flood control, and water supply. Jaffna district improved 148 link roads 

compared with 18 and 21 interventions in Kilinochchi and Mulaitivu respectively. These projects had 

significant impact on reviving social and physical infrastructure with improved governance in terms of 

participatory development including social auditing, social inclusion and gender mainstreaming in the 

conflict affected areas of the North and East. 

 

11. Contemporary Political Situation  
During the period from 1983 to 2005 the Tamils, particularly the extremist youth waged an armed 

separatist struggle against the government to establish an independent state for the Tamil speaking 

peoples of Sri Lanka. All attempts at negotiated settlement including the Norwegian and Indian 
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interventions that resulted in Ceasefire Agreement in 1987 and Indian Peacekeeping Force in 2002 

respectively ended up in failure with attendant threats to national security. With the international 

interventions and the inclusion of Muslims into the category of ‘Tamil Speaking People’ the situation 

grew in complexity where inter-ethnic tensions, mistrust, antagonism and conflict appeared to 

characterize inter-ethnic relations. Massive attacks were launched against economic centres, security 

installations, airport, and various public property. In the intensified conflict the government 

experienced heavy losses, and anarchic situation prevailed in the country. Following 2005 change of 

government and the split in LTTE, the government responded to the situation with a military onslaught 

to defeat the military capacity of the LTTE and re-establish the law and order of the country. The 

military operation was successfully concluded in May 2009. 

 

12. Governance 
Jaffna district is administered by a District Secretariat headed by District Secretary / Government 

Agent, and has 15 DS Divisions each headed by Divisional Secretary/ Assistant Government Agent, 435 

GN Divisions, 1251 villages22.  It has 10 electoral divisions, 1 Municipal Council, 3 Urban Councils, and 

13 Pradeshiya Sabhas. There are 23 wards in the JMC extending over 47 GNDs. The number of wards 

is being increased to 26. 

Sri Lanka’s governance system includes two structures that are reflected in Jaffna as well. These 

include the bureaucracy or the executive, and the political authority system. The bureaucracy consists 

of the central administration system, the provincial administration system and the local government 

administration. The political authority system on the other hand comprises of the Executive President 

(directly elected by the people), the Parliament, the Provincial Council, the Municipal Council, the 

Urban Council and the Pradeshiya Sabhas. Social mobilization and community participation in 

management has become part of governance system. 

NP, created by the British, received legal status in 1987 when 13th Amendment to the Constitution 

that established Provincial Councils. From 1988 to 2006 the province remained temporarily merged 

with the Eastern Province. Following the recently concluded elections – provincial (2013), presidential 

(2014) and general (2014) – political authority system has been re-established. However, the 

administrative officers are concerned that the relationship between the government and the 

provincial council is proceeding in an uneasy direction largely due to the PC inability to manage the 

tension between the political ideologies and the development needs of the people. 

 The internal armed conflict left an institutional vacuum particularly at the local level although Jaffna 

has been under the government control since 1996. The institutional vacuum affected delivery of 

public goods and services, diminished quality of life of citizens, and more importantly, led to highly 

negative attitudes regarding State ability to address the day to day grievances of the public.  

Reviving the institutions and restoring trust in the State therefore is of crucial importance. In this 

regard the elected national, provincial and local government authorities assume a critical role. They 

are in a different combat zone in terms of the relationship with each other on one hand and the public 

on the other. The elections have been held and the elected institutions are manned, but in a context 

                                                           
22 Department of Census and Statistics (2015). Department of Census and Statistics (2015). Census of 
Population and Housing 2012. Statistical Handbook 2015 issued by the District Secretariat identifies 1406 
villages. Statistical Handbook 2015 issued by the District Secretariat identifies 1406 villages. 
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dotted by questions of legitimacy and eroded public confidence, voice, empowerment and 

accountability, it is observed that only a fundamental condition has been fulfilled. The whole country 

is acutely aware of, and demand, accountable and responsive public institutions, especially those 

directly elected by people. Both the political institutions and the administrative institutions have to 

position themselves in frontline and play a decisive role in what can be described as a post conflict 

fragile environment to usher in peace and reconciliation, rebuilding public confidence and improving 

living standards of people who live in a small country riven with oppositional politics. 

It was also revealed that Jaffna society has a relatively dense social network and organizations. For 

several decades it has been known for well-functioning rural development societies, cooperative 

societies, business groupings and other organizations. According to the JMC there are 68 city based 

community Centres established by the JMC to provide services, space for trainings, pre-schools, 

reading rooms, and community development activity organization. The resettled communities have 

also formed organizations within a short time. JMC is legally empowered to obtain civil society 

participation in carrying out its mandate for local area development. It has recognized the importance 

of and has gained experience in participatory development, local level planning, procurement, 

grievance redress and social auditing even though under conditions of constraints. These aspects 

featured prominently in the JMC implemented NELSIP project. Furthermore, following the 

government policy of participatory governance in irrigation management, Jaffna District has 

established 259 (26 yet to be registered) farmer organizations in Jaffna district with a total 

membership of 33,441 persons which includes 8,175 females23. In addition 10 International Non-

Government Organizations, and 12 Local Non-Government Organizations are active in Jaffna district.  

 

13. Key Social Issues 
 Social issues present potential areas for development intervention as well as risks for project 

implementation. Since not all social issues are amenable for solutions through development projects, 

in the selection and prioritization there is always a chance of some stakeholders going supportive and 

others less than enthusiastic or even opposing. Some issues are structural issues such as, for example, 

integration of social mobilization programmes with the market economy through functional linkages 

that requires government policy actions, not project type interventions. The dynamic relationship 

between the social system and the ecological system is such that no development action requiring 

change of natural resources management can be effective without attention on social dimension. 

Development projects should therefore be sensitive to the local social problems and issues 

Encroachments on reservations has been common and going on for a long period and it would be 

impossible to reclaim such land. Physical reconnaissance confirmed this. Extensions to the houses on 

reservations; encroachments on road reservations, open spaces and drains are plainly evident. Many 

of these occupiers have eventually obtained formal title deeds to such properties, and in general 

cannot be reclaimed, or even identified as encroachments. Identification of encroachments itself is 

therefore problematic. 

People and stakeholders are acutely aware that the city has to deal with the problem of wastewater 

management, solid waste management and pollution as a matter of priority because of potential 

health problems resulting from bacterial contamination of drinking water. At present several storm 

                                                           
23 District Secretariat (2015). Statistical Handbook 2015 Jaffna District 
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water retention ponds are waste water treatment points where solid wastes and floatable materials 

are deposited resulting from the wastewater lines connected to the storm water canals. If the ponds 

are deepened and desilted the ground water becomes vulnerable. High density of wells implies large 

extraction of freshwater and problems of quality and quantity. Due to the extensive application of 

chemical fertilizer in agriculture, ground water pollution has increased.  

Over and above these, the institutional issues involving capacity problems and differences in political 

ideologies deserve to be taken into account and managed through designed mechanisms so that 

project implementation goes relatively smooth with institutional collaboration and consultation. 

 

14. Conclusion 
Every project is a social process, not just financial investment or technical intervention. It brings into 

play many social actors and stakeholders. How to identify social dimensions and craft socially and 

culturally appropriate development projects that are socially inclusive and capable of alleviating 

poverty is to be worked out in consultation with the people, groups and institutional stakeholders in 

the project area as well as drawing experience from elsewhere. Such interventions can be embedded 

in the particular social tapestry of project areas. 
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Annex 2 Land Acquisitions Regulations 2008 
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Annex 3 Process Followed by SCDP in respect of Land Acquisition and Progress 

Achieved 
Actions/Steps Description/Reasons Current Status  

 

1. Cabinet approval 

to apply 2013 

Regulations 

The Revised RPF of the 

SCDP makes provisions 

for the establishment of 

LARC for all  SCDP 

subprojects that have land 

acquisitions and/or 

resettlement impacts and 

to determine all ex-gratia 

payments in terms of 2009 

regulations  However, as 

2013 regulations address 

a range of losses not 

covered in the 2008 

Regulations, and set 

parameters for 

determining a wider 

compensation package, it 

is proposed that SCDP 

obtains Cabinet approval 

to further strengthen the 

LARC and to apply the 

2013 Regulations in 

determining ex-gratia 

payments to persons 

affected by land 

acquisition 

 i. On 24th June 2015 Cabinet of Ministers 

decided to designate SCDP as a “specified 

project” (Cabinet Paper Ref. No. 

15/0773/614/022) 

  

ii. On 9th Septembers 2015 LARC was 

established for two road development projects 

in Kandy (Katugastota, Madawala Digana and 

Dharmasoka Road Projects) 

 

ii. Three separate Land Acquisition and 

Resettlement Committees (LARCs)  are 

functioning in three divisional secretariat 

divisions  in Kandy District. 

2. Information 

disclosure 

All relevant information 

is disclosed to the Project 

Affected Persons (PAPs). 

Information disclosure 

should start immediately 

after the issue of Section 2 

Notice (intention to 

acquire land from private 

parties) and continue until 

the PAPs are paid their 

due compensation.  

 

Social safeguard team has been conducting 

community consultations since the issue of 

Section 2 Notice to disseminate information 

using materials such as brochures, handouts, 

posters and leaflets etc. and obtain community 

feedback and identify contact persons 

i. At the initial consultation process social 

safeguard team undertook door to door visits & 

interviews, shared the information of project 

activities, and obtained views from APs. 

ii. Distributed the project’s information to all 

stakeholders and political leaders in city region 

level. 

iii. Prepare the project activities descriptions 

brochures for Kandy and Galle city regions 
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iv. Distributed the information regarding land 

acquisition process and compensation 

procedures to APs before meeting of the 

LARC.  

v. Shared information about GRC with PAPs 

vi. Used mass media to convey the information 

regarding project activities. 

 SCDP planned to prepare communication 

strategy and a unit to disclose information to all 

parties. 

SSRs and RAPs which are cleared by WB have 

been disclosed to public @ project website 

(http://www.defence.lk/SCDP/ban/index.html) 

3. Public 

Consultations 

 PAPs are engaged in a 

consultation process 

throughout the land 

acquisition and 

compensation payment 

processes to ensure that 

(a) adequate information 

has reached the PAPs and 

that they are 

knowledgeable of the 

entire process; (b) their 

issues and grievances are 

heard; (c) additional 

information and support 

required by PAPs, 

particularly the 

vulnerable PAPs are 

provided; (d) their views 

and suggestions are 

accommodated in the 

processes; and (e) their 

issues and grievances are 

satisfactorily reported to 

the relevant agencies for 

remedial action. 

 

SCDP planned public and stakeholders’ 

consultations during  several stages such as 

project identification, project planning, project 

implementation and post implementation 

stages. SCDP conducting several modes of 

consultation like individual consultation, 

group discussions and meetings. Project level 

GRCs and proper grievances reporting system 

are in place  

4. Establish 

Grievance 

Redress 

Mechanism 

Grievance Redress 

Committees (GRCs) at 

different levels as 

provided in the RPF are 

established and made 

operational immediately 

after the issue of Section 2 

Four  levels  of Grievance  Redress  Mechanism 

(GRM) with roles  and  responsibilities of  

GRC  members  identified: Field level, GRC in 

PPA level, Project Director in PMU level and 

Independent Grievance Panel at Ministry 

Secretary level. 
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Notice of the LAA. All 

information on the roles 

and functions of the GRCs 

should be communicated 

to the affected persons.  

 

APs notified to submit  complaints verbally, in 

writing, using electronic communication, and 

that all complaints are recorded and followed 

up; Contact numbers shared. 

  

5. Liaison with 

PAPs/LA 

Agencies  

A dedicated officer is 

appointed by project 

implementing agencies to 

liaise with the PAPs and 

other relevant agencies 

throughout the land 

acquisition and 

compensation payment 

processes and to be 

responsible for (a) 

information disclosure; 

(b) engaging the PAPs in 

a consultation process; 

and (c) reporting and 

documentation. 

Furthermore, it is 

necessary that a liaison 

office in close proximity 

to the project affected area 

is set up to facilitate easy 

access and 

communication for the 

PAPs to meet the liaison 

officer. 

Safeguard officer located at site, work in 

cooperation with the SDO from Local PMU; In 

addition CDO appointed for PPA work with 

30-50 APs to facilitate easy access to and 

communication with authorities. 

Land Officer appointed by SCDP engage APs 

throughout the land acquisition and 

compensation process 

All safeguard activities are monitored by APD 

(Social) at LPMU. 

6. Compensation 

for affected 

structures, 

livelihoods and 

incomes:   

It is proposed that 

compensation for all 

affected structures, 

livelihoods and incomes 

of the affected persons is 

paid immediately after 

based on a valuation 

report obtained from the 

valuation officers.  

 

Formal inquiry for valuation by Valuation 

Department to guide the LARC/ EAC. 

Estimate of replacement cost by the Buildings 

Department byfor structures to help decisions 

by PAPs by LARC/EAC. 

SCDP agreed to complete all compensation for 

APs before starting the sub project 

construction.  

7. Temporary 

accommodation 

for affected 

titleholders 

It is proposed that 

titleholders who will lose 

their residential structures 

due to acquisition be 

provided with 

compensation to rent in 

suitable accommodation 

as stipulated in the 2013 

Regulations.   

Temporary accommodation and shifting 

allowances are applicable APs as per LAR 

2013 and social safeguard team support to 

find the suitable temporary / alternative 

accommodation & settling for APs. 

SCDP encourage the APs to build their new 

residences prior to shifting accommodation. 

Social safeguard team of SCDP follow-up the 

APs’ resettlement program. 

SCDP Facilitates to prepare house plans & 

designs for the new houses and help for 

approval from LA. 
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8. Secure the funds 

for compensation 

PMU will seek Ministry 

to get special permission 

from the Treasury is 

obtained money directly 

to the PMU for the full 

compensation is paid to 

the affected persons.  

PMU getting funds from the Treasury directly 

for compensation.  

9. Take the 

Possession of 

Land 

It is suggested that PMU 

gets the 

consent/agreement letter 

signed by the PAPs 

indicating their 

willingness to hand over 

the land for development. 

The agreement letter 

should provide all the 

details including probable 

amount of compensation 

and entitlements of the 

PAPs. 

All the compensation for affected land and 

structures are completed before the possession 

of land and it encouraged by incentive payment 

as per LAR 2013. 

10. Full payment of 

Compensations 

It is suggested that PMU 

ensures and monitors that 

all steps in the land 

acquisition process is 

properly conducted; , 

ownership status is  

determined; and full 

compensation for land 

and structures  is paid to 

the PAPs.  

Internal monitoring system is already 

establised and all the steps in land acqusition 

and compensation are monitored by social 

sfaeguard team at LPMU. 

It is planned to appoint external monitoring 

firm for social safeguard activities including 

land acqusition, compensation and 

resettlement.  
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Annex 4 Land Acquisition Regulations 2013   
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Annex 5  Cabinet Approval for SCDP as ‘Specified Project’ 
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Annex 6 Templates for Resettlement Action Plan 
 

Sample Outline of Abbreviated Resettlement Action Plan 

(a)  Project Description 
  
 Identify Project location and its features. 
  
(b) Census Survey of Displaced Persons and Valuation of Assets 
 
 Potential displacement due to proposed sub-project, assets lost and people   displaced 
from homes or livelihood, and methodology to be used in valuing losses  to determine their 
replacement cost. 
 
(c) Legal and Regulatory Framework 
 
 Describe key national acquisition, compensation, policies and donor policies, 
 entitlements. Explain how NIRP and WB safeguard policies will be achieved. 
 
(d) Eligibility, Description of Compensation and Other Resettlement Assistance to  be provided 
  

Describe the packages of compensation and other resettlement measures and other 
assistances that will assist each category of eligible displaced persons to achieve the 
objectives. 

 
(e) Consultations 
 

Discuss the consultation and participation process in the light of NIRP and WB safeguard 
requirements. 

  
(f)   Institutional Responsibility for Implementation and Procedures for Grievance  Redress 
 

Identify main tasks and responsibilities in planning, negotiating, consulting, approving, 
coordinating, implementing, grievance redress, financing, monitoring and evaluation of the 
resettlement and rehabilitation. 
 

(g)   Arrangements for Monitoring and Implementation, and 
 
 Specify the arrangements for M&E 
 
(h)   Timetable and Budget 
 
 An Implementation schedule will be prepared including all resettlement activities from 

preparation to implementation. 
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Sample Outline of Resettlement Action Plan 

 

a) Project Description 

 Identification of project location with map 

 General description of the Project and list project  components  which  create 

resettlement with maps 

 Describe the alternatives considered   to   avoid   or   minimize resettlement (if any 

during the design stage) 

 Explain the main objectives of the Resettlement Action Plan 

 

b) Social Impact Assessment 

 Conduct DMS, Socio Economic Survey, collect Demographic Data and prepare a 

Register of affected persons at all levels including vulnerable persons such as 

Women, women headed households, elders, disabled etc. 

 Prepare an inventory of physical impacts 

 Gender impacts 

 Consultation and participation of affected persons in the planning process from the 

very beginning of the planning exercises 

 Socioeconomic baseline (replicating largely the SA, but zooming in on the 

communities immediately in the project scheme area) 

 

c) Legal and Policy Frameworks 

 Describe the applicable legal and administrative procedures, relevant law (LAA, 

NIRP, WB safeguards) governing land tenure, valuation of assets and losses, 

compensation, and social welfare legislation 

 Laws and regulations relating to the agencies responsible for implementing 

resettlement activities 

 Gaps between local laws, policies and WB safeguards, and the mechanisms to 

bridge such gaps 

 Any legal steps necessary to ensure the effective implementation of resettlement 

activities under the project 

 

d) Eligibility, Description of Compensation and Other Resettlement Assistance to be 

provided 

 Define eligibility, and   entitlements for the potential losses that affected persons will 

receive 

 Prepare Entitlement Matrix in the light of EM of RPF 

 The methodology to be used in valuing losses to determine their replacement cost  
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 A description of the proposed types and levels of compensation under local law and 

such supplementary measures as are necessary to achieve replacement cost for lost 

assets 

 A description of the packages of compensation and other resettlement measures 

 

e) Consultation and Public Participation  

 Describe the Consultation and Participation process which need to commence from the 

planning stage.  

 

f) Relocation of Commercial Shops and Residential Settlements (if applicable) 

 Relocation options and site selection will be done with the help and participation of 

APs. 

 

g) Income Restoration Strategies 

 Identify income and livelihoods at risk 

 Develop income restoration and Rehabilitation & Resettlement strategy 

 Specify job opportunities for youth, women and others whose livelihoods are affected 

 

h) Institutional Framework and Grievance Redress 

Identify the organization and institutions for implementing resettlement and grievance redress, 

including identification of agencies responsible for delivery of resettlement measures and 

provision of services; arrangements to ensure appropriate coordination between agencies and 

jurisdictions involved in implementation; and any measures (including technical assistance) 

needed to strengthen the implementing agencies' capacity to design and carry out resettlement 

activities. 

 

i) Resettlement Budget and Financing 

 Identify resettlement costs, annual budget and specify timing for release of funds 

 Identify the source of funding 

 

j) Implementation Schedule 

 Provide a time schedule showing start   and   finish   dates   for   major resettlement 

tasks; and 

 Show how affected people will be provided with entitlements before they shift to the 

new relocation sites (if applicable) 
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k) Monitoring and Evaluation 

 Prepare a plan for internal monitoring of financial and physical resettlement targets 

 Specify key indicators of progress 

 Prepare  an  evaluation plan with provisions for external monitoring 

 Specify participation of APs in both monitoring and evaluation 
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Annex 7 Format for Social Screening 
 

Probable Involuntary Resettlement Effects Yes No Not 

Known 

Details 

Will the sub-project include any physical construction 

work? 

    

Does the sub-project include upgrading or rehabilitation 

of existing physical facilities? 

    

Is the sub-project likely to cause any damage to or loss 

of housing, other assets, resource use? 

    

Is the site for chosen for this work free from 

encumbrances and is in possession of the 

government/Municipality? 

    

If the site is privately owned, will this be purchased or 

obtained through voluntary donation? 

    

If the land parcel has to be acquired, is the actual plot 

size and ownership status known? 

    

Is land for material mobilization or transport for the 

civil work available within the existing plot/ Right of 

Way? 

    

Are there any non-titled people who living/doing 

business on the proposed site for civil work? 

    

Will there be loss of /damage to agricultural lands, 

standing crops, trees? 

    

Will there be loss of incomes and livelihoods?     

Will people permanently or temporarily lose access to 

facilities, services, or natural resources? 

    

Does the Urban Local Body have its own procedures for 

land acquisition? 

    

Are there any previous land acquisitions I under this 

subproject? 

    

Any indigenous people affected?     

Whether the affected land/structure owners likely to lose 

less than 10% of their land/structure area. 

    

If so, are these land / structure owners willing to voluntarily 

donate the required land for this sub-project? 

    

Is any temporary impact likely?     

 

Estimate of Specific Impacts 

Components of the Sub Project Site 

Clearing 

Earth

work 

Construction of 

Bridges and Other 

Structures 

Private land required (Sq. m.)    
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No. of land owners losing more than               

10% of land area 

   

Government land required (Sq. m.)    

Forest land required (Sq. m.)    

No of houses affected    

No of shops affected    

N
o

 

o
f 

o
th

e
r 

st
r

u
ct

u
re

s a
ff

e
ct

e
d

    

N
o

 

o
f 

sq u
a
t

te
r

s a
ff

e
ct

e
d

    

Public utilities affected    

 

Information on Affected Persons 

Any estimate of the likely number of households that will be affected by the sub 

project? 

 [ ] No. [ ] Yes. If yes, approximately how many?  

 No. of HHs losing <10% of their productive assets: 

o (land/cowshed/shops):   

 No. of HHs losing 10% or more of their productive assets?   

Decision on Categorization 

After reviewing the answers above, it is determined that the sub project is: 

[  ] Categorized as an ‘A’ project, a full resettlement plan is required 

[  ] Categorized as a ‘B’ project, a short resettlement plan is required 

[  ] Categorized as an ’C’ project, no RP is required, Only Due Diligence Report is     

required 

Are any vulnerable households affected?  [  ] No.  [     ] Yes. (If yes, please briefly 

describe their situation with estimated numbers of HHs.) 

What are the needs and priorities for social and economic betterment of vulnerable people 

who are affected by this project?  

Screening Consultant   Authorized Person, Implementing Agency 

Date:       Date: 

Approved by: 

Deputy Project Director / Social, SCDP  

Date: 

Approved By: 

Project Director / SCDP 



Ministry of Megapolis & Western Development 

 RESETTLEMENT POLICY PFRAMEWORK FOR STRATEGIC CITIES DEVELOPMENT PROJECT 

 

125 
 

Annex 8  Scope of Work and Activities of PMU 

 

1) Planning: Each PPA will prepare implementation plans for the subproject activities 

coming under their purview. The PMU will coordinate and prepare the final detailed 

implementation plan; 

2) Project coordination: Integrate all stakeholders into a smooth working group; 

3) Staffing: Recruiting of staff required for PMU and PPAs. Some staff such as consultants 

will be selected in accordance with Government and WB procedures; 

4)  Enhancing Capacity; Training of PMU staff; 

5) Project implementation: Supervising project activities, including managing physical 

and financial progress; 

6) Project Management Control: Implementing cost, schedule, and technical performance 

control system; and framing reporting procedures. Issuing implementation guidelines to the 

staff of the PMU and PPAs.  

7) Management Information System: Establishment of a Management Information System 

to track the physical and financial progress; 

8) Linkages: Establishing procedures for interacting and cooperating with other agencies 

involved in project implementation; 

9) Financial Management: Managing disbursement of Project funds, ensuring that such 

funds are utilized for approved activities by establishing and maintaining an effective financial 

monitoring system. Ensure timely allocation of funds for payment of entitlements. Preparation 

and submission of Withdrawal applications to the WB for reimbursement; 

10) Monitoring: Monitor the project activities with identifiable indicators; 

11) Gender concern: Develop a plan to address Gender concern; 

12) Covenants: Ensuring compliance with all requirements and covenants in the agreements 

with WB; 

13) No cost or time overrun: Ensure that the Project is implemented without Cost or Time 

overrun; 

14) Removal of bottlenecks: Identification of issues, problems and resolution; 

15) Reporting: Submitting the required periodical reports to EA, NPSC, SCDF and WB; 

16) Coordination: Coordinate with related Agencies to restore / improve the income and 

living standard of the APs; and  

17) Grievance Redress: Coordinate the activities of all the grievance redress instruments 

including GRCs.  
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Annex 9 Qualifications and Main Tasks of Key Staff 

Position and Qualification Tasks 

Project Director: A senior administrative 

officer with a higher degree in engineering 

and management 

Overall responsibility to provide leadership 

to the project; convene IGP, convene 

stakeholder forum and steering committee 

meetings; respond to all emerging issues and 

problems, lead the social management unit 

with guidance and monitoring, hire 

consultants, allocate staff and resources for 

social management, report to the 

Government and Bank regarding safeguards 

compliance. 

Deputy Project Director (Social): A 

professional with five years of sector 

experience and a higher degree in social 

sciences or related field 

 Carrying out social screening, and social 

impact assessment with the help of 

external consultants if necessary; 

 Preparing RAPs with the help of 

consultants; 

 Endorsing social screening and 

categorizing impacts, recommending 

SIA and RAP; 

 Internal monitoring, documentation; 

 Managing consultants; 

 Facilitating external monitoring and 

annual safeguard review; 

 Planning remedial social protection plan 

for vulnerable households as per RPF, 

before the commencement of 

relocations; 

 Addressing gender issues; 

 Developing IEC materials for awareness 

raising activities; 

 Leading SDOs and CDOs working at 

sub-project level with technical 

guidance; 

 Document grievance resolution at PMU 

level; and 

 Conducting training programs. 

Assistant Director /Social Development 

Officers: A professional with a master’s 

degree in urban sociology, planning, human 

geography, development studies, social 

work, social sciences or related field with 3 

years’ experience in the sector 

 Assist with social screening, plan and 

carryout census survey and impact 

assessment; 

 Address Gender Issues; 

 Ensure coordination of RR with civil 

works; 

 Monitor RAP planning and 

implementation; 

 Assist with resolution of grievances of 

APs; 
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 Monitoring of sub-project level social 

activities; 

 Developing IEC materials for awareness 

raising activities; 

 Document grievance resolution at PPA 

level 

CDO: A graduate with five years of 

experience in social work 

 Conducting awareness programs for 

people, CBOs and other agencies 

supporting safeguard programs; 

 Disseminating information regarding 

social safeguards among all stakeholders 

specifically among APs; 

 Arranging for the delivery of 

entitlements; 

 Coordinate with consultants , CBOs and 

service providers to assist APs in 

resettlement activities; 

 Resolving the grievances of the APs; 

 Recording of data in regard to 

implementation of the project and 

submission to PPA; 

 Facilitating internal monitoring; and 

 Functioning as Liaison Officer of the 

sub-project cell. 

  

Consultant  Must be well trained social 

development professional and should have 

experience in urban resettlement and slum 

issues 

Refer Annex VII for details. 
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Annex 10  TOR for Hiring External Consultants 
 

Objective: Ministry of Megapolis & Western Development has prepared a Resettlement Policy 

Framework (RPF) as per National Involuntary Resettlement Policy (NIRP 2001) and the World 

Bank Operational Policies (social safeguards) to identify and mitigate unavoidable involuntary 

resettlement impacts of Strategic Cities Development Project. The RPF is disclosed on the Web 

site of Ministry of Megapolis & Western Development for easy reference. 

The RPF has provisions to provide the affected families with compensation and rehabilitation 

support by engaging consultants to assess impacts and prepare plans and External Consultants 

for facilitating support for community participation and income restoration, and enhance 

accountability in the implementation process. This ToR provides the nature and scope of tasks 

and deliverables to be undertaken by the prospective consultants to be engaged for this purpose 

with reporting arrangements and timeframe. MOM&WD invites Expressions of Interest (EOI) 

from well-established consultants with substantial experience in urban resettlement and slum 

issues, urban governance, and income generation to assist in the RR&R process. 

Reporting Arrangements: The consultants will work at the PMU level under the supervision 

of Project Director and Deputy Project Director (Social). PMU will provide overall policy and 

training support to consultants, the actual execution will be done by the PPAs such as UDA, 

RDA, and Irrigation, others in coordination with the PMU. 

Scope of Work 

1. Strengthen people’s awareness regarding the project; their rights and entitlements; 

2. Strengthen participation of APs in livelihood and income restoration activities;  

3. Strengthen transparency in the LA and RR through social accountability measures such 

as community display boards, information dissemination, and regular consultation; 

4. Strengthen women’s participation in RR&R process with special focus on livelihoods; 

5. Assist in identifying and enabling vulnerable families to cope with resettlement;  

6. Assist in providing post resettlement support to the relocated families; and  

7. Such other assignments relevant to strengthening social inclusion and equity in the 

RR&R process as may be assigned by the employer. 

Specific Tasks 

Relocation Support: The consultant will assist with facilitating smooth relocation of affected 

people from USS to the resettlement sites; and help them to re-establish their shelter and 

businesses, and monitor and document the process. It will provide women headed and 

vulnerable displaced families with need-based capacity building support in addition to RR&R 

benefits. 
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Information, Education and Communication: The consultants will assist in IEC activities 

through public meetings and consultations with the AP and vulnerable groups and their 

organizations like CBO. The consultant will establish rapport with APs and inform them about 

their entitlements provisioned in the RPF and RAPs. It will raise their awareness regarding 

documentation and procedures to receive their rights and benefits. The consultant will organize 

AP beneficiaries groups and educate them about the program and dispel misinformation. The 

consultant will facilitate AP interactions with the PMU and local authorities. Consultant will 

organize monthly meetings with APs at pre-disclosed time and locations. Decisions taken in 

these meetings will be documented and submitted to PMU/PPA as part of Monthly Progress 

Reports. 

AP Identification and Verification: The consultant will ―cross verify through consultation 

with community groups the list of eligible vulnerable families and squatters and assist in 

issuing ID cards to the APs eligible. The consultant will also act as a medium for recording AP 

grievances and informing the PMU/PPA for action. 

Hand Holding Support for Livelihood/Income Restoration: The consultant will assist the APs 

in opening bank accounts; counsel them regarding utilization of the RR&R assistance, educate 

them about investment options and enable them to restore their incomes. For this purpose, the 

consultant will advise the Project to disburse RR&R package in a manner that will 

economically benefit them most. Consultant may form local thrift and credit groups, help APs 

with skill training for income generation. 

Coordination and Mainstream Linkage: The consultant will coordinate with government/other 

mainstream institutions to strengthen socio-economic development of the resettled families and 

enhancing their access to welfare and income schemes. 

Capacity building for Condominium Management: The consultant will provide training to their 

settled people at the new sites to build their capacity to manage their own affairs in a sustainable 

manner. 
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Annex 11 Sample Format of ‘Family Card’ 

 

Ministry of Megapolis & Western Development 

Family Card for Relocation Assistance under Strategic Cities Development Project 

 

Number of the family card: Name of Sub project: 

National Identity card Number: Name of the chief occupant: Name of Spouse: 

Address of Applicants: Number of Family members:  

Occupation: 

A) Chief occupant:  

B) Spouse  

C) Any other member of the family:  

D)  

District: 

Divisional Secretary /A.G.A Division Area: 

a) Original place of residence:  

b) Relocated place of residence:  

Grama Niladhari Division & Number: 

a) Original place of residence:  

b) Relocated place of residence 

 

Entitlements and Payments 

S. 
No Entitlements Amount (Rs) Received Date 

   Signature  

1 House    

2 Transportation    

3 Loss of structures & Immoveable Asset    

4 Income Assistance, if eligible    

5 Rental allowance, if eligible    

6 Any other assistance    

NB: In AP Family Cards only the eligible entitlements will be entered 
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Annex  12 Proposed Composition of Grievance Redress Committee 
 

Independent Grievance Panel: 
 

(a) Representative, Ministry of Land, GoSL  
(b) Representative, Ministry of Local Government and Provincial Councils,   
(c) Representative, Department of Valuation   
(d) Representative, Civil Society   
(e) A Lawyer,   
(f) A Retired Civil Servant of the rank of a Secretary to GoSL (Chairperson)  

 

Entitlement Assessment Committee (EAC)  
a) Divisional Secretary  
b) Representative, Superintendent of Survey   
c) Representative of District Valuer  
d) Deputy Project Director (Social)/PMU  
e) Deputy Project Director (Finance)/PMU 

f) Representatives from Ministry of Land 

g) Concerned PPAs as the need arises. 

 

PPA Level GRCs 
 

(1) GRCs for sub-projects coming under the purview of UDA. 
 

(a) Chief Secretary (Provincial Council) or his nominee- For Jaffna projects 

(b) Director General UDA or his nominee (Chairman)   
(c) Chairman of the LRC of the location.   
(d) GN of the location.   
(e) APD/SDO (Secretary) and  

(f) Two respectable citizens from society including one from the under-served 

community, one of whom should be a woman 
.  
 

(2) GRCs for subprojects coming under the purview of SLLRDC 
 

(a) Chief Secretary (Provincial Council) or his nominee- For Jaffna projects  

(b) Chairman of SLRRDC or his/her nominee (Chairman)  
(c) Chairman of the LRC of the location.   
(d) GN of the location.   
(e) APD/SDO (Secretary) and  

 
(f) Two respectable citizens from society including one from the affected  community, one 

of whom should be a woman  
 

(3) GRCs for subprojects coming under the purview of RDA 
(a) Chief Secretary (Provincial Council) or his nominee- For Jaffna Projects 
(b) Director General of RDA or his nominee(Chairman) 
(c) Chairman of the LRC of the location.   



Ministry of Megapolis & Western Development 

 RESETTLEMENT POLICY PFRAMEWORK FOR STRATEGIC CITIES DEVELOPMENT PROJECT 

 

132 
 

(d) GN of the location.   
(e) APD/SDO (Secretary) and  

 

(f) Two respectable citizens from society including one from the affected community, one 
of whom should be a woman  

 

 

(4) GRCs for subprojects coming under the purview of Irrigation Department 
 

c) Chief Secretary (Provincial Council) or his nominee- For Jaffna projects 

d) Director General of Irrigation Department or his nominee (Chairman)  
e) Chairman of the LRC of the location.   
f) GN of the location.   
g) APD/ SDO (Secretary) and  

 
h) Two respectable citizens from society including one from the affected community, one 

of whom should be a woman  

 

(5)GRCs for subprojects coming under the purview of Municipal councils 
 

(a) Municipal Commissioner (Chairman)   
(b) Chairman of the LRC of the location  

(c) GN of the location   
(d) APD/ SDO (Secretary) and  

 
Two respectable citizens from society including one from the under-served community, one of 

whom should be a woman 
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Annex 13 Sample Application Form for Grievance Redress 
 
CHAIRMAN GRC ----------------- Date:…………… 
 
 
Name of Sub project: District: 
 
 
National Identity card Number: 
 
Number of the family card: a. Original place of residence:………………….. 

Divisional Secretary /A.G.A Division 
 
Name of the chief occupant: b. Relocated place of 

residence:…………………. 
 

Divisional Secretary /A.G.A Division  
Name of Spouse: 

a. Original place of 

residence:………………….. 
 
Address of Applicant: Grama Niladhari Division & Number: 
 
Number of Family members: b. Relocated place of residence:……………….. 
 

Grama Niladhari Division & Number: 

Occupation : 
 
A) Chief occupant:  
 
B) Spouse  
 
C) Any other member of the family:  
 
………………………………………………………………………………………………… 
 
A. GRIEVANCES 
 
2 
 
3 

 

B. EXPECTED REDRESS 
 
2 
 
3 

……………………….. …………………..… 
 
SIGNATURE OF APPLICANTS 

NOTE: Both spouses should sign the application  
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Annex 14  TOR for Hiring Independent Safeguards Monitoring and Review 

Consultants 
 

Request for Expression of Interest 

 

Country Sri Lanka 

Project   Strategic Cities Development Project, Sri Lanka 

Consultant services: Safeguard Monitoring and Review Consultant Project ID No: XXX 

 

1. This request for expression of Interest follows the general procurement notice for this 

project that appeared in the newspaper……………. of dd/mm/yy.  

2. Loan for the project sanctioned Vide No. xxx–elk by World Bank, MOM&WD intends 

to apply part of the proceeds for engagement of Safeguard Monitoring and Review Consultant 

(SMRC) for SCDP. 

3. The consulting services includes monitoring and reviewing of various social and 

environmental safeguards associated with land acquisition, Compensation, R&R policies, 

Environmental Action Plan, Information disclosure, Communication etc., for SCDP.  

4. MOM&WD now invites eligible consulting firms (Consultants) to indicate their interest 

in providing the services. Interested consultants should provide information demonstrating that 

they have the required qualifications and relevant experience to perform the services. The short 

listing criteria are that the Consultants should have a minimum of ----- years of experience in 

the relevant area and having successfully undertaken at least --------- similar assignments, 

particularly urban and resettlement projects. The consultant should have qualified and 

experienced qualified personnel in their team.  

5. Consultants will be selected in line with the procedure set out in the World Bank 

guidelines Selection and Employment of consultants by World Bank borrowers, January, 

2011  

6. Interested consultants may obtain further information at the address given below from 

1000 hrs. to 1700 hrs. on all working days from MOM&WD.  

7. Expression of interest must be delivered to the address given below no later than 1500 

hrs on dd/mm/yy.  

 

SCDP Project  

Project Director—SCDP 

Address: ……………………………………………  
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