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PROCUREMENT PLAN
A. General

1) Project information:

a. Country: Afghanistan

b. Borrower: Government of Afghanistan Ministry of Energy and Water

c. Project Name: Afghanistan - Mazar-e-Sharif Gas-to-Power Project

d. Credit No.: xxx; Project ID: P157827;

2) Project Implementing Agencies: Ministry of Energy and Water 

3) Bank’s approval Date of the procurement Plan: [Original: June 2017]

4) Date of General Procurement Notice: Published on ……………… in the Development Business.

5) Period covered by this procurement plan: From January 2018 to June 2019; The procurement 
plan will be updated at least annually or as required to reflect the actual Project implementation needs 
and improvements in institutional capacity. Project will be using World Bank’s online procurement 
system called ‘STEP’ i.e. ‘Systematic Tracking of Exchanges in Procurement’ to prepare, update and 
revise the procurement plan at https://step.worldbank.org/ . The Plan also includes procurements under 
the Retroactive Financing w.e.f. Nil for the preparatory phase of the project.

6) Applicable Guidelines of the World Bank:

a. Procurement would be carried out in accordance with the World Bank’s New Procurement 
Framework and Regulations for Projects After July 1, 2016 and “Procurement Regulations for 
Borrowers 2016” shall be applicable for all procurements under the project. As per requirement, 
a comprehensive Project Procurement Strategy for Development (PPSD) has been prepared by 
the Project. The project shall also be subject to the Bank’s Anticorruption Guidelines, dated 
October 15, 2006, and revised in January 2011 and as of July 1, 2016. 

7) Procurement management: 

a. Project will be coordinated by the Ministry of Energy and Water. 

b. Standard Procurement Documents/ Request for Proposals documents as finalized by The World 
Bank and amended from time to time, shall be applicable for procurement. 

8) E-Procurement: E-Procurement will not be used by the Implementing Agencies. Though as part of 
the ongoing Public Financial Management Reforms, NPA has already completed an assessment for 
establishing e-GP. The project envisages establishing the e-GP during the project period by using 
“commercially off the shelf” system and make it available for all ministries and departments. NA

9) Record Keeping: All records pertaining to the procurement, including bid notifications, register 
pertaining to sale and receipt of bids, bid opening minutes, Bid /Technical/Financial Evaluation 
Reports; and all correspondences pertaining to bid evaluation, communication sent to the World Bank 
in the process, bid securities (photocopies, if required to be released as per contract/bid), approval of 
invitation/evaluation of bids by all Implementing Agencies, minutes of meetings, etc.  shall be retained 
by the concerned Implementing Agencies. 

10) Disclosure of Procurement Plan: The Procurement Plan would be shared with implementing 
departments, and would also be uploaded on the respective IA website. The Procurement Plan cleared 
by the World Bank will also be available online at https://step.worldbank.org/  as well as in the World 
Bank's external web site. 

11) Disclosure of Procurement Information:

https://step.worldbank.org/
https://step.worldbank.org/
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a. The following documents shall be disclosed on the Project website: (i) this version of the 
procurement plan and its subsequent updates, (ii) Request for Bids (RFB) for goods, works & 
non-consulting services for all open contracting, (iii) request for expression of interest  (REOI) 
for selection/hiring of consulting services, (iv) list of contracts awarded, (v) shortlist of 
consultants, (vi) half yearly financial and physical progress report of all contracts, and (vii) 
compiled action taken report on the complaints received on a quarterly  basis.

b. For all Prior review procurement (as per the thresholds given below), following details shall be 
sent to the Bank through STEP: (i) Request for Bids Notices for procurement of goods, works 
and non-consulting services, (ii) Request for Expression of Interest (REOI) for consulting 
services, (iii) contract award details of all procurement of goods and works using, (iv) contract 
award details of all consultancy services, and (v) contracts/purchase orders placed following SSS 
or CQS or DC procedures on a quarterly basis.  

12) Complaint Handling Mechanism: A Complaint Handling Mechanism to address procurement 
complaints received by the proposed Project will be put in place by each Implementing Agency. All 
Complaints will be recorded in the project MIS for tracking and monitoring system. Upon receipt of 
complaints, immediate action will be initiated to acknowledge the complaint and an auto-generated 
ID will be given to the complaint. The complaint will be redressed within a reasonable timeframe and 
intimated to the complainant. All complaints will be addressed at levels higher than the level at which 
the procurement process was undertaken or the decision was taken. Any complaint received will also 
be forwarded to the Bank for information, and the Bank would be kept informed after the complaint 
is redressed

13) Procurement Post Review: All contracts not covered under prior review (refer table below) by the 
Bank will be subject to post review during Implementation Support Missions and/or special post 
review missions including missions by consultants hired by the Bank.

14) Contract Management: The Procurement Cell or Unit of each Implementing Agency will also be 
responsible for providing contract management support. The team will be ably assisted by technical 
team under PMT, to provide overall implementation support and monitor all Goods and Consultancy 
contracts.

B. Procurement Methods and related World Bank’s review thresholds for Goods, Works, Non-
Consulting Services and Consulting Services

1) Methods of Procurement & Related Thresholds and Prior Review Thresholds: As per the Project 
Procurement Strategy for Development (PPSD) prepared by the project, the implementing agencies 
will primarily use Open National/International Approach for Goods, Works and Services with 
Standard Procurement Documents for RFB and RFP. RFQ will be used for small value and limited 
approach procurement.  The project does not envisage using Initial Selection, BAFO, Competitive 
Dialogue and Negotiations. 

2) Following table shows the approved Methods of Procurement & Related Thresholds and Prior 
Review Thresholds for the project:

A. Goods and Non-Consulting Services

Procurement Method Threshold for 
Methods (US$)

Comment

Open International (Goods) 200,000 Equivalent or more
Open National (Goods) 200,000 Equivalent or less
Open International (Non-Consulting Services) 200,000 Equivalent or more
Open National (Non-Consulting Services) 200,000 Equivalent or less
RFQ (Goods) 50,000 Equivalent or less
RFQ (Works)* NA NA
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*High value Works contract using Open National or International are not envisaged under the Project

B. Consulting Services: Selection Methods and Thresholds

C. Procurement Prior Review Threshold [USD Million]

Type of Procurement High Risk
Works (including turnkey, supply and installation of plant and equipment, 
and public-private partnership) 5

Goods, information technology (IT), and non-consulting services 1.5
Consultants: firms 0.5
Consultants: individuals a 0.2
Note: a. The above thresholds apply for consultants/advisors and not contracted staff.

Selection Method Threshold Comments
CQS for Firms US$300,000 equivalent or less
QCBS, QBS, FBS, LCS Depending on the nature and 

complexity of assignment
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3) The requirement for a prior or post review as specified above may change in consultation with the 
World Bank during implementation phase of the project. Based on the monitoring and reassessment 
of the risk, if necessary and appropriate, as determined by the Bank, the Bank may advise to revise 
the prior and/or post review requirements in the Procurement Plan.

4) Procurement of Goods

a. The nature of the goods to be procured under the Project has been indicated in the Project 
Procurement Strategy for Development (PPSD). Procurement of Goods shall be done following 
procedures of the World Bank by using the Bank’s Standard Procurement Documents.

b. Other goods including IT equipment and software will be procured following ICB, NCB, 
shopping methods and using framework agreements. The Standard Procurement Documents of 
the Bank as agreed with The World Bank (as amended from time to time) for all procurement 
under NCB will be used.

c. In the case of contracts subject to prior review, before granting / agreeing to (i) a material 
extension of the stipulated time for performance of a contract; or (ii) any substantial modification 
or waiver of the scope of services or other significant changes to the terms and conditions of such 
that the contract, including issuing; or (iii) any change variation order or orders under such 
contract amendment (except in cases of extreme urgency) which would in aggregate, singly or 
combined with all variation orders or amendments previously issued, increase the original contract 
amount of the contract by more than 15% (fifteen percent); or (iii) the proposed termination of 
the original price contract, the Borrower shall seek Bank’s no objection to the proposed extension, 
modification, or change order. A copy of all amendments to the contract shall be furnished to the 
World Bank for its record.

5) For Civil Works and Supply & Installation packages, the following will apply [NOT 
APPLICABLE]

a. For the purpose of clearance of the procurement documents, the value of each slice will be 
considered:

 If the estimated value of any slice of a package is more than US$ 5 million, the bidding 
document for the entire package will be prior reviewed. 

 If the estimated value of each slice is less than US$ 5 million, but the combined value of all 
the slices is more than US$ 5 million, the bidding documents will not be prior reviewed. 
However, one sample bidding document will be agreed with the World Bank for each type of 
package and the bidding documents, including those under post review, will be prepared as 
per this agreed sample. The clauses which will need modifications will also be agreed with 
the Bank

b. For the purpose of clearance of the recommendation for award, the following will considered:

 If the estimated value of any of the slices in the package is US$ 5 million or more, the entire 
package will be subject to prior review.  

 If the estimated value of each slice is less than US$ 5 million but the value of any 
recommended contract is US$ 5 million or more, the award recommendation and the 
evaluation report for the complete package of all the slices will be subject to prior review. For 
this purpose, Implementing Agency will forward a set of complete procurement documents 
and the evaluation report to the Bank for prior review. 

 If the estimated value of each slice is less than US$ 5 million and the value of the 
recommended contract for each slice is also less than US$ 5 million, but the aggregate value 
of contracts recommended for award to one bidder is US$ 5 million or more, the award 
recommendation and the evaluation report for the complete package of all the slices will be 
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subject to prior review. For this purpose, the implementing agency will forward a set of 
complete bidding documents and the evaluation report to the Bank for prior review. 

6) Procurement of Consulting Services

a. Applicable Methods of procurement: Quality and Cost Based Selection [QCBS]; Quality 
Based Selection [QBS]; Selection under a Fixed Budget [FBS]; Least Cost Selection [LCS]; 
Selection Based on Consultants Qualifications [CQS]; Direct Selection [SSS]; Selection of 
Individual Consultant as per Regulations.

b. Terms of Reference (TOR): All TORs for consultancy assignments will be subject to prior 
technical concurrence by Task Team Leader of the World Bank.

c. Prior Review requirements: In the case of contracts subject to prior review, before agreeing 
to: (i) an extension of the stipulated time for performance of a contract; (i) any substantial 
modification of the scope of services, substitutions of key experts, or other significant changes 
to the terms and conditions of the contract; or (iii) the proposed termination of the contract, 
the Borrower shall seek Bank’s no objection. A copy of all amendments to the contract shall 
be furnished to the Bank for its record.

d. In case of Prior Review Consultancy contracts, prior concurrence of the Bank will be 
applicable for the following: Request for Expression of Interest (REOI); Short List; Request 
for proposal (RFP) document and it’s amendments, if any; Minutes of pre-proposal 
conference, if any, and if it leads to amendment to the RFP; Technical Evaluation Report 
prepared in the prescribed format of the Bank; Draft Contract Agreement along with 
Combined Evaluation report; Final Contract. All these will be required to be sent to Bank 
through STEP. 

e. Short List: Short List comprising entirely of national consultants: For contracts estimated to 
cost USD 100,000 or below per contract the short list of consultants under open national 
approach of procurement may comprise entirely of national consultants.

f. Advertisement: The Request for Expression of Interest for above USD 100,000 consultancy 
services will be published in UNDB and World Bank’s external Website through the STEP.

g. Post review assignments: All other consultancy assignments not subject to prior review by 
the World Bank would be Post Reviewed by the Bank.

7)     National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement 
Regulations, when approaching the national market (as specified in the Procurement Plan tables in 
STEP), the procurement documents agreed by the bank will be used. 

When the Borrower uses its own national open competitive procurement arrangements as set forth in 
the Procurement Law of the Islamic Republic of Afghanistan dated 27/06/13965 (September 17, 2016) 
published in the Official Gazette No.1223, such arrangements shall be subject to paragraph 5.4 of the 
Procurement Regulations and the following conditions Agreed Procedures for National 
Competitive Bidding:

I. Standard bidding documents approved by the Association shall be used.

II. Invitations to bid shall be advertised in at least one (1) widely circulated national daily 
newspaper and bidding documents shall be made available to prospective bidders, at least 
twenty-eight (28) days prior to the deadline for the submission of bids.

III. Bids shall not be invited on the basis of percentage premium or discount over the estimated 
cost.

IV. Bidding documents shall be made available, by mail or in person, to all who are willing to pay 
the required fee.
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V. Foreign bidders shall not be precluded from bidding.

VI. Qualification criteria (in case pre-qualifications were not carried out) shall be stated on the 
bidding documents, and if a registration process is required, a foreign firm determined to be 
the lowest evaluated bidder shall be given reasonable opportunity of registering, without any 
hindrance.

VII. Bidders may deliver bids, at their option, either in person or by courier service or by mail.

VIII. All bidders shall provide bid security or a bid security declaration form as indicated in the 
bidding documents. A bidder’s bid security or the declaration form shall apply only to a 
specific bid.

IX. Bids shall be opened in public in one place preferably immediately, but no later than one hour, 
after the deadline for submission of bids.

X. Evaluation of bids shall be made in strict adherence to the criteria disclosed in the bidding 
documents, in a format, and within the specified period, agreed with the Association.

XI. Bids shall not be rejected merely on the basis of a comparison with an official estimate without 
the prior concurrence of the Association.

XII. Split award or lottery in award of contracts shall not be carried out. When two (2) or more 
bidders quote the same price, an investigation shall be made to determine any evidence of 
collusion, following which: (A) if collusion is determined, the parties involved shall be 
disqualified and the award shall then be made to the next lowest evaluated and qualified 
bidder; and (B) if no evidence of collusion can be confirmed, then fresh bids shall be invited 
after receiving the concurrence of the Association;

XIII. Contracts shall be awarded to the lowest evaluated bidders within the initial period of bid 
validity so that extensions are not necessary. Extension of bid validity may be sought only 
under exceptional circumstances.

XIV. Extension of bid validity shall not be allowed without the prior concurrence of the Association 
(A) for the first request for extension if it is longer than four (4) weeks, and (B) for all 
subsequent requests for extensions irrespective of the period in case of prior review.

XV. Negotiations shall not be allowed with the lowest evaluated or any other bidders.

XVI. Re-bidding shall not be carried out without the Association’s prior concurrence in case of 
prior review; and

XVII. All contractors or suppliers shall provide performance security as indicated in the contract 
documents. A contractor’s or a supplier’s performance security shall apply to a specific 
contract under which it was furnished.

When other national procurement arrangements other than national open competitive procurement 
arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the 
Procurement Regulations.

8)    Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be 
used for those contracts identified in the Procurement Plan tables.  “Not Applicable”

9)   Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement 
Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not 
Applicable” 
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10) Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and 
Works). Specify for each

• Goods: Not Applicable
• Works: Not Applicable

11) Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 
3.11 of the Procurement Regulations is Applicable.  “Not Applicable”

Procurement in Situations of Urgent Need of Assistance or Capacity Constraints apply for the project.
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PROCUREMENT
PLAN Afghanistan : Mazar-e-Sharif Gas-to-Power Project
General Information
Country: Afghanistan Bank�s  Approval Date of the Original Procurement Plan: 2018-02-21

Revised Plan Date(s): (comma delineated, leave blank if none) 2018-04-29
Project ID: P157827 GPN Date: 
Project Name: Mazar-e-Sharif Gas-to-Power Project
Loan / Credit No: TF / A5630
Executing Agency(ies): Ministry of Energy and Water_Mazar_GPP

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 NPA/MEW/96/CS-1825 / Hiring
of Supervision Engineer to
conduct audit of existing gas
wells and supervise construction
of gas pipeline
 

TF / A5630 Prior Quality And Cost-
Based Selection Open - International

 
3,500,000.00 0.00 Pending

Implementation 2017-08-01 2017-08-22 2017-10-05 2018-04-01 2018-06-01 2018-07-31 2018-09-15 2019-09-15

 AF-MEW/MGPP-47361-CS-
QCBS / Hiring of Transaction
Adviser Firm to Mazar-i-sharif
project
 

TF / A5630 Prior Quality And Cost-
Based Selection Open - International

 
2,000,000.00 0.00 Pending

Implementation 2018-05-01 2018-06-01 2018-07-15 2018-08-12 2018-09-11 2018-10-16 2018-11-20 2019-11-20

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MEW/96/CS-1825-02 / Hiring of
Power Sector Specialist
 

TF / A5630 Post Individual Consultant
Selection Open

 
80,000.00 0.00 Pending

Implementation 2017-08-01 2017-12-20 2018-01-15 2018-03-01 2018-08-28

 MEW/96/CS-1825-03 / Hiring of
Legal Advisor
 

TF / A5630 Post Individual Consultant
Selection Open

 
80,000.00 0.00 Pending

Implementation 2017-08-01 2017-12-28 2018-01-10 2018-03-22 2018-09-18

 MEW/96/CS-1825-04 / Hiring of
Finance and Economy Adviser
 

TF / A5630 Post Individual Consultant
Selection Open

 
80,000.00 0.00 Pending

Implementation 2017-08-01 2017-12-22 2018-01-31 2018-03-21 2018-09-17

 MEW/96/CS-1825-05 / Hiring of
Gas Sector Specialist
 

TF / A5630 Post Individual Consultant
Selection Open

 
80,000.00 0.00 Pending

Implementation 2017-08-01 2017-12-18 2018-01-08 2018-02-12 2018-08-11

 AF-MEW/MGPP-54699-CS-
INDV / Amine Plant Training
Specialist will be hired under
Ministry of Mines and
Petroleum's supervision to train
its technical staff.
 

TF / A5630 Post Individual Consultant
Selection Direct

 
60,000.00 0.00 Pending

Implementation 2018-03-31 2018-04-10 2018-04-18 2018-05-28 2018-10-31

 MEW/MOMP/96/CS-1825-06 /
Hiring  of Amine Plant
Automation Senoir Specialists
under supervision of MoMP
 

TF / A5630 Post Individual Consultant
Selection Open

 
80,000.00 0.00 Pending

Implementation 2017-07-01 2017-12-06 2018-01-31 2018-05-01 2018-10-01

 MEW/MOMP/96/CS-1825-08 /
Hiring of Device Technology
Senior Specialist under MoMP
direct supervision.
 

TF / A5630 Post Individual Consultant
Selection Open

 
80,000.00 0.00 Pending

Implementation 2018-04-04 2018-05-03 2018-05-07 2018-05-22 2018-10-22


