
Draft PROCUREMENT PLAN (Vers 2 Aug 2014) 

I.    General 

1 Project information: 

 

Beneficiary Country : Lao People's Democratic Republic 

 

Project Name : Global Partnership for Education Project 

 

Grant No. : xxxx 

 

Implementing Agency : Ministry of Education and Sports (MoES) 

  

: Education Sector Development Framework Coordination Unit (ECU) 

  

: Tel/Fax. (856 21) 243672 

  

: email. edpiimoe@laopdr.com 

  2 Date of Bank's approval to the Procurement Plan: 

 

Original  : xxxx, 2014 

 

3 

 

Date of General Procurement Notice: xxx, 2014 

   

4 Period covered by this procurement plan: 4 Years 

 

From 2015 – 2019 

   

 

II. Goods and non-consulting services. 

 

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 

stated in Appendix 1 to the Guidelines for Procurement:  

S/N Procurement Method Procurement Method 

Threshold 

US$ 

Prior Review 

Requirements 

1. ICB  (Goods)  Above US$ 600,000 All 

2. NCB (Goods) Above US$ 100,000 N/A 

3. Shopping (Goods) Below US$ 100,000 N/A 

 

2. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 

Guidelines: N/A 

3. Reference to (if any) Project Operational/Procurement Manual Refer to the relevant 

School Block Grant Manual (SBG Manual) to be approval by the Bank. 

4. Any Other Special Procurement Arrangements: N/A 
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5. Procurement Packages planned after project effectiveness  

 

1 2 3 4 5 6 7 8 

Ref. 

No. 

Description Procurement 

method 

Prequalifi-

cation 

(yes/no) 

 

Domestic 

Preference 

(yes/no) 

Review 

by 

Bank 

(Prior / 

Post) 

Bid 

Opening 

date 

Comments 

G-

O1 

Materials for SBM  

( SBG poster, 

reference materials 

for 9000 schools & 

extra supply for 

1000 schools) for 

two years 

Framework 

Agreement 

 

NO No Post Oct 

2015 

 

G-

02 

27 computers and 

27 printers  

Shopping NO NO Post Sept 

2015 

 

 

III. Selection of Consultants 

 

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated 

in Appendix 1 to the Guidelines Selection and Employment of Consultants: 

 

 Selection  Method Prior Review Threshold Comments 

1. QCBS/QBS Above US$ 100,000  

2. CQS, LCS Above US$ 100,000  

3. Single Source (Firms) All  

4. Individual SSS above $10,000 and all 

fiduciary positions 

 

 

2.  Short list comprising entirely of national consultants: Short list of consultants for 

services, estimated to cost less than $_100,000_equivalent per contract, may comprise 

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the 

Consultant Guidelines. 

 

3. Any Other Special Selection Arrangements: NA  

 

 

 



 

4. Consultancy Assignments with Selection Methods and Time Schedule 

 

1 2 3 4 5 6 

Ref. No. 

 

Description of 

Assignment 

 

Selection 

Method 

Review 

by Bank 

(Prior / Post) 

Expected 

Proposal 

submission 

 

Comments 

C-1 SBM International 

consultant to design 

quality assurance 

standard  

IC Post Aug 2015 Total 5 

months over 

3 years 

C-2 SBM Local consultant-

Design to design 

quality assurance 

standard  

IC Post Aug 2015 Total 11 

months over 

4  years 

C-3 International 

Consultant to DMC 

finance training  

IC Post Aug 2015 Total 4 

months over 

3 years 

C-4 Local consultant to 

assist design DMC 

finance training 

IC Post Aug  2015 Total 8 

months over 

3 years 

C-5 IT local consultant  IC Post Dec 2015 Total 7 

months over 

3 years 

C-6 Development of 

instruction materials,  

classroom based 

assessment and 

teaching development  

 (Comp 2.1)  

QCBS Prior Aug 2015  

C-7 Language development 

and reading  (Comp 

2.2) 

QCBS Prior Aug 2015  

C-8 External Audit       (4 

years) 

LCS Prior Oct 2015  

C-9 2 Financial Assistants  IC Prior Sept 2015 48 months 

per person 

C-10 M&E International 

consultant 

IC Post Sept 2015 Total 7 

months over 

4 years 

C-11 M&E local consultant IC Post Sept 2015 Total 40 

months over 

4 years 

C-12 EQS beginning and end 

survey  

QCBS Prior Oct 2015  

 


