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Third HyalRoute Fiber Optic Cable (FOC) Network Project / Myanmar 

Environmental and Social Action Plan  

# Action 
Deadline 

PS 1: Assessment and Management of Environmental and Social Risks and Impacts 

1 Roll out the revised E&S terms and conditions in the contractors’ agreements. 

Within 30 days of the 

Effective Date of the Contract 

of Guarantee 

PS 2: Labor and Working Conditions  

2 
Work with contractors to roll out documentation appropriate to hiring of temporary 

workers and records of payment.  

Within 30 days of the 

Effective Date of the Contract 

of Guarantee 

 

 


