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LSMS-ISA Burkina Faso Panel Surveys (P157034)

AFRICA | Burkina Faso | 
Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 22-Sep-2016 | ISR24966 | 

Implementing Agencies: Institut National de la Statisque et Demographie

Key Dates

Key Project Dates

Bank Approval Date:25-May-2016 Effectiveness Date:--

Original Closing Date:-- Revised Closing Date:--

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
Two nationally representative multi-topic integrated household surveys and two experiments in survey methodology.

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

PHRPDODEL

Name Previous Rating Current Rating

Progress towards achievement of PDO  --  Moderately Unsatisfactory

Overall Implementation Progress (IP)  --  Moderately Unsatisfactory

Implementation Status  and Key Decisions

 
 
 
 
 
 
 

Components

Name

Overall Ratings
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Risks

Overall Risk Rating

Risk Category Rating at Approval Previous Rating Current Rating

Overall  --  --  Moderate

Comments
The GA has not yet been signed.  There is some discussion in the government over the need to hire an accountant that is familiar with World Bank 
procedures because the recipient organization (the National Institute for Statistics and Demography) does not have experience with World Bank 
projects. 

Results

Project Development Objective Indicators
PHINDPDOTBL

Number of surveys (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2.00

Date 30-Dec-2017 -- -- 30-Dec-2019

PHINDPDOTBL

Number of Experiments (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 2.00

Date 30-Dec-2016 -- -- 30-Dec-2019

Overall Comments

Intermediate Results Indicators
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PHINDIRITBL

Development of questionnaire (Yes/No, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value N -- Y Y

Date 04-Jan-2016 -- 19-Aug-2016 30-Jun-2016

Overall Comments
The National Statistical Office has worked to design the questionnaire to match that of a regional harmonization project.

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

Cumulative Disbursements
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Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.


